



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1		22CA0001 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Maite Road, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 02/15/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Road - PCCP
2		22CA0002 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Pag-asa Road, Legua, Orani, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 02/10/2022	CY 2022 - GAA	5,939.99		5,939.99	Construction of Road - PCCP
3		22CA0003 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Tipo Road Dos Extension, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 02/10/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Road - PCCP
4		22CA0004 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Bangkal, Abucay, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/28/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Road - PCCP
5		22CA0005 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction of Multi - Purpose Building, Paraiso E.S., Orani, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 02/07/2022	CY 2022 - GAA	5,939.99		5,939.99	Construction of Building - Low Rise



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6		22CA0006 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction of Multi - Purpose Building, Magsaysay E.S., Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY 2022 - GAA	4,949.99		4,949.99	Construction of Building - Low Rise
7		22CA0007 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Balsik, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 02/10/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Road - PCCP
8		22CA0008 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings / Facilities to Support Social Services - Construction of Culls Multi - Purpose Building, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/28/2022	01/31/2022 to 02/04/2022	CY 2022 - GAA	6,929.99		6,929.99	Construction of Building - Low Rise
9		22CA0009 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction of Multi - Purpose Building, Barangay East Daang Bago, Samal, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/28/2022	01/31/2022 to 02/10/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Building - Low Rise
10		22CA0010 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings / Facilities to Support Social Services - Construction of Multi - Purpose Building, Barangay West Calaguiman, Samal, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/28/2022	01/31/2022 to 02/07/2022	CY 2022 - GAA	6,929.99		6,929.99	Construction of Building - Low Rise



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11		22CA0011 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (Sipag) - Access Roads and/ or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Sacrifice Valley, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY 2022 - GAA	9,799.99		9,799.99	Construction of Road - PCCP
12		22CA0012 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi - Purpose Building, Barangay Sibul, Orani, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY 2022 - GAA	4,454.99		4,454.99	Construction of Building - Low Rise
13		22CA0013 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction of Centro II Multi - Purpose Building, Orani, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY 2022 - GAA	4,949.99		4,949.99	Construction of Building - Low Rise
14		22CA0014 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure/ Facilities - Construction of Drainage Canal, Barangay Lalawigan, Samal, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY 2022 - GAA	9,899.99		9,899.99	Construction of Drainage Canal
15		22CA0015 Basic Infrastructure Program (BIP) - Multi - Purpose Buildings/ Facilities to Support Social Services - Construction of Palihan Multi - Purpose Building, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 11/25/2021	11/26/2021 to 12/03/2021	CY 2022 - GAA	4,949.99		4,949.99	Construction of Building - Low Rise



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16		22CA0016 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Project along Pentor - Balsik - Caulaman River, San Simon Section, Phase ERD - I, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	09/28/2021 to 10/04/2021	10/19/2021	11/18/2021 to 01/31/2022	02/01/2022 to 07/07/2022	CY 2022 - GAA	24,499.99		24,499.99	Construction of Concrete Slope Protection
17		22CA0017 Local Program - Buildings and Other Structures - Multi-Purpose/ Facilities - National Building Program - Construction (Completion) of DPWH Bataan 1st DEO Office Building, Orani, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 12/22/2021	12/23/2021 to 12/29/2021	CY 2022 - GAA	19,799.99		19,799.99	Construction of Building
18		22CA0018 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure/ Facilities - Construction of Drainage Canal, Barangay Kaparangan, Orani, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/31/2022	02/01/2022 to 02/17/2022	CY 2022 - GAA	4,949.99		4,949.99	Construction of Drainage
19		22CA0019 Network Development - Off Carriageway Improvement - Primary Roads - Jose Abad Santos Ave (JASA) - KO 109+494 - KO 111+687, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 02/07/2022	02/08/2022 to 02/14/2022	CY 2022 - GAA	10,970.11		10,970.11	Construction of Road
20		22CA0020 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project along Pita River, Phase ERD-I, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/31/2022	02/01/2022 to 02/07/2022	CY 2022 - GAA	24,999.99		24,999.99	Construction of Flood Mitigation Structures



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21		22CA0021 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project along Pagalanggang River, Old San Jose Section, Phase ERD-1, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/28/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	24,999.99		24,999.99	Construction of Flood Mitigation Structures
22		22CA0022 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure/ Facilities - Construction of Flood Control Structure along Colo River, Maite Section, Phase ERD-I, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/28/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	14,849.99		14,849.99	Construction of Flood Mitigation Structures
23		22CA0023 Asset Preservation - Preventive Maintenance - Tertiary Roads - Mabatang Vicinal Rd. - KO 118+800 - KO 119+076, Abucay, Bataan	Maintenance Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 12/22/2021	12/23/2021 to 12/29/2021	CY 2022 - GAA	1,959.99		1,959.99	Asphalt Overlay
24		22CA0024 Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Preventive Maintenance - Tertiary Roads - Calaguiman Vicinal Rd. KO 127+517 - KO 127+997, Samal, Bataan	Maintenance Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 12/22/2021	12/23/2021 to 12/29/2021	CY 2022 - GAA	13,231.96		13,231.96	Reconstruction to Concrete Pavement
25		22CA0025 Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads - Jose Abad Santos Ave (JASA) - KO 101+424 - KO 101+847, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/29/2021	12/31/2021 to 02/07/2022	02/08/2022 to 02/14/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Slope Protection



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26		22CA0026 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project along Colo River, Sacrifice Valley Section, Phase ERD-I, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/31/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	24,999.99		24,999.99	Construction of Flood Mitigation Structure
27		22CA0027 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Maete, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/12/2021	12/15/2021 to 01/28/2022	01/31/2022 to 02/14/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Road
28		22CA0028 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - KO 104+431 - KO 104+528, KO 114+000 - KO 114+327, Hermosa, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 03/01/2022	03/02/2022 to 03/21/2022	CY 2022 - GAA	12,000.09		12,000.09	Asphalt Overlay
29		22CA0029 Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Balsik - Pulo - Almacen Road, Brgy. Pulo, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/07/2022	01/10/2022 to 01/17/2022	CY 2022 - GAA	43,393.22		43,393.22	Construction of Concrete Road
30		22CA0030 Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Jose Abad Santos Avenue (JASA) - KO 114+799 - KO 114+859, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/31/2022	02/02/2022 to 02/24/2022	CY 2022 - GAA	3,429.99		3,429.99	Construction of Road Slope Protection



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
					Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	22CA0031 Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Construction/ Rehabilitation of Flood Control Project along Colo River, Sta. 0+411.43 - Sta (-) 0+596.40, Pallhan Section Phase 1AGP, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/07/2022	01/10/2022 to 01/17/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
32	22CA0032 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Flood Control Project along Colo River, Sta. 0+495.50 - Sta. 0+846.62, Layac Section Phase 2AGP, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	12/22/2021	01/25/2022 to 02/01/2022	02/02/2022 to 02/09/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
33	22CA0033 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tabacan Poblacion Rd. - KO 102+593 - KO 102+930, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/07/2022	01/10/2022 to 01/17/2022	CY 2022 - GAA	4,234.57		4,234.57	Asphalt Overlay
34	22CA0034 Network Development Program - Off - Carriageway Improvement - Secondary Roads - Gov.J.J. Linao Rd - KO 160+814 - KO 162+000, KO 162+419 - KO 163+349, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/28/2022	01/31/2022 to 02/17/2022	CY 2022 - GAA	19,599.99		19,599.99	Improvement Paving of Shoulders
35	22CA0035 Convergence and Special Support Program - (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi - Purpose Buildings / Facilities to Support Social Services - Construction of Multi - Purpose Building at Barangay Mabuco, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/31/2022	02/01/2022 to 03/10/2022	CY 2022 - GAA	4,899.99		4,899.99	Construction of Multi - Purpose Building



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36		22CA0036 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Roman Expressway - KO 101+(-158) - KO 101+100, KO 101+230 - KO 101+849, Hermosa, Bataan	Maintenance Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/07/2022	01/10/2022 to 01/17/2022	CY 2022 - GAA	37,169.43		37,169.43	Rehabilitation of Paved Roads
37		22CA0037 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure / Facilities - Construction of Flood Control Structure along Colo River, Bamban Section, Phase ERD-I, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 03/01/2022	03/02/2022 to 03/03/2022	CY 2022 - GAA	14,850.00		14,850.00	Construction of Flood Mitigation Structure
38		22CA0038 Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Construction/ Rehabilitation of Flood Control Project along Colo River, Sta. (-)0+159.00 - Sta. 0+495.50, Layac Section Phase 1AGP, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/07/2022	01/10/2022 to 01/17/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
39		22CA0039 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructure/ Facilities - Construction of Flood Control Structures along Hermosa River, San Pedro Section Phase RSA - II, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/07/2022	01/10/2022 to 01/17/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
40		22CA0040 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Flood Control Project along Colo River, Sta. (-) 0+739.50 - Sta. (-)1+111.41, Palihan Section Phase 2AGP, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	12/22/2021	01/25/2022 to 02/01/2022	02/02/2022 to 02/09/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41		22CA0041 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Sitio Tama, Brgy. Pag-asa Brgy. Sibul, Orani, Bataan	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/15/2021	11/29/2021	12/31/2021 to 01/07/2022	01/10/2022 to 01/17/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Concrete Road
42		22CA0042 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - KO 109+455 - KO 109+514, KO 110+445 - KO 110+489, KO 112+846.50 - KO 112+970, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/01/2022	02/02/2022 to 02/09/2022	CY 2022 - GAA	6,663.99		6,663.99	Reconstruction to Concrete Road
43		22CA0043 Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Colo River San Benito Section, Phase IV-A, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/14/2022	02/15/2022 to 02/18/2022	CY 2022 - GAA	23,956.09		23,956.09	Construction of Flood Mitigation Structure
44		22CA0044 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s leading to Major / Strategic Public Buildings / Facilities - Construction of New Road, Curing Ave. connecting to Junction Layac - Balanga - Mariveles Port Road and Roman Expressway, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/28/2022	03/01/2022 to 03/04/2022	CY 2022 - GAA	96,499.99		96,499.99	Construction of Concrete Road
45		22CA0045 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure / Facilities - Construction of Flood Control Project along Colo River, San Benito Section, Phase VI-A, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 01/31/2022	02/01/2022 to 02/09/2022	CY 2022 - GAA	29,399.99		29,399.99	Construction of Flood Mitigation Structure



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46		22CA0046 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Control Structure along San Juan River, Sitio Pugad Lawin, Barangay San Juan, Phase 1A-CDA, Samal, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/14/2022	02/15/2022 to 02/18/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Flood Mitigation Structure
47		22CA0047 Basic Infrastructure Program (BIP) - Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities - Construction of Mulawin Road to Barangay Bayan including Drainage, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/01/2022	02/02/2022 to 02/09/2022	CY 2022 - GAA	8,414.99		8,414.99	Construction of Concrete Road
48		22CA0048 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bataan Technical Park, Inc. Rd (BTPI) - KO 175+(-506) - KO 175+506, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	12/01/2021 to 12/08/2021	12/22/2021	01/25/2022 to 02/01/2022	02/02/2022 to 02/09/2022	CY 2022 - GAA	9,799.99		9,799.99	Asphalt Overlay
49		22CA0049 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures / Facilities - Construction of Flood Control Project along Colo River, San Benito Section, Phase VI-B, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/14/2022	02/15/2022 to 02/18/2022	CY 2022 - GAA	29,399.99		29,399.99	Construction of Flood Mitigation Structure
50		22CA0050 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov. J.J. Linao Rd - KO 166+072 - KO 166+300, KO 168+000 - KO 168+515, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/25/2022	02/28/2022 to 03/07/2022	CY 2022 - GAA	9,663.77		9,663.77	Asphalt Overlay



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51		22CA0051 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Mulawin - Tala Road leading to Mt. Natib, Bataan National Park, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	02/10/2022	03/04/2022 to 03/10/2022	03/11/2022 to 03/17/2022	CY 2022 - GAA	14,699.99		14,699.99	Construction of Concrete Road
52		22CA0052 Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures Facilities - Construction of Flood Control Project along Sapa Creek, Barangay Sapa, Samal, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/25/2022	02/28/2022 to 03/07/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Flood Mitigation Structure
53		22CA0053 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Calaguliman Vicinal Rd - KO 124+320 - KO 124+826.30, Samal, Bataan	Maintenance Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/25/2022	02/28/2022 to 03/07/2022	CY 2022 - GAA	7,016.79		7,016.79	Asphalt Overlay
54		22CA0054 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ITT) - Access Road from Hermosa Economic and Industrial Zone connecting Palihan Mabiga - SBMA, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/25/2022	02/28/2022 to 03/07/2022	CY 2022 - GAA	9,799.99		9,799.99	Construction of Gravel Road
55		22CA0055 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Nuclear Power Plant Rd - KO 166+101 - KO 166+414, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/25/2022	02/28/2022 to 03/07/2022	CY 2022 - GAA	4,537.39		4,537.39	Asphalt Overlay



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56		22CA0056 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Gov. J.J. Linao Rd - KO 166+300 - KO 166+501, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/25/2022	02/28/2022 to 03/07/2022	CY 2022 - GAA	3,563.27		3,563.27	Construction of Road
57		22CA0057 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure / Facilities - Construction of Drainage Canal along Gov. Pascual to River, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/29/2021 to 01/05/2022	01/19/2022	02/18/2022 to 02/25/2022	02/28/2022 to 03/07/2022	CY 2022 - GAA	14,849.99		14,849.99	Construction of Drainage Structure
58		22CA0058 Basic Infrastructure Program (BIP) - Access Roads and / or Bridges from the National Road/s Leading to Major / Strategic Public Buildings / Facilities - Reconstruction of Mulawin - Bayan Bridge, Orani, Bataan	Construction Section	YES	Competitive Bidding	01/20/2022 to 01/27/2022	02/10/2022	03/04/2022 to 03/10/2022	03/11/2022 to 03/17/2022	CY 2022 - GAA	7,919.99		7,919.99	Construction of Bridge
59		22CA0059 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Jose Abad Santos Avenue (JASA) - KO 097+958 - KO 099+285, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	01/20/2022 to 01/27/2022	02/10/2022	03/04/2022 to 03/10/2022	03/11/2022 to 03/17/2022	CY 2022 - GAA	16,659.99		16,659.99	Construction of Drainage Structure
60		22CA0060 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Junction Layac - Balanga - Mariveles Port Rd. - KO 108+778.60 - KO 109+687, KO 110+138 - KO 110+911, Orani, Bataan	Maintenance Section	YES	Competitive Bidding	01/20/2022 to 01/27/2022	02/10/2022	03/04/2022 to 03/10/2022	03/11/2022 to 03/17/2022	CY 2022 - GAA	19,599.99		19,599.99	Construction of Drainage



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61		22CA0061 Bridge Program - Widening of Permanent Bridges - Nandingin Bridge (B01702LZ) along Roman Expressway, Abucay, Bataan	Maintenance Section	YES	Competitive Bidding	01/20/2022 to 02/25/2022	03/11/2022	03/22/2022 to 03/24/2022	03/25/2022 to 03/31/2022	CY 2022 - GAA	69,479.99		69,479.99	Widening of Bridge
62		22CA0062 Basic Infrastructure Program - Access Roads and/ or Bridges from the National Road/s Leading to Major / Strategic Public Buildings / Facilities - Construction of Road at Barangay Bamban, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	01/20/2022 to 01/27/2022	02/10/2022	03/04/2022 to 03/10/2022	03/11/2022 to 03/17/2022	CY 2022 - GAA	9,899.99		9,899.99	Construction of Concrete Road
63		22CA0063 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Angeles - Porac - Floridablanca - Dinalupihan - Jose Abad Santos Avenue Diversion Road, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	02/18/2022 to 02/25/2022	03/11/2022	03/22/2022 to 03/24/2022	03/25/2022 to 03/31/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Concrete Road
64		22CA0065 Convergence and Special Support Program (CSSP) - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Naparing Road, Barangay Naparing, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	02/18/2022 to 02/25/2022	03/11/2022	03/22/2022 to 03/24/2022	03/25/2022 to 03/31/2022	CY 2022 - GAA	48,999.99		48,999.99	Construction of Concrete Road
65		22CA0067 Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Jose Abad Santos Ave (JASA) - KO 115+541 - KO 115+701, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	02/18/2022 to 02/25/2022	03/11/2022	03/22/2022 to 03/24/2022	03/25/2022 to 03/31/2022	CY 2022 - GAA	11,759.99		11,759.99	Construction of Concrete Road



Republic of the Philippines
Department of Public Works and Highways
BATAAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Roman Expressway, Mulawin, Orani, Bataan

ANNUAL PROCUREMENT PLAN FOR FY 2022 (CIVIL WORKS)

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66		22CA0068 Bridge Program - Widening of Permanent Bridges - Mabatang Br. (B01704LZ) along Roman Expressway, Abucay, Bataan	Maintenance Section	YES	Competitive Bidding	02/18/2022 to 02/25/2022	03/11/2022	03/22/2022 to 03/24/2022	03/25/2022 to 03/31/2022	CY 2022 - GAA	52,109.99		52,109.99	Widening of Bridge

Prepared by:


LUISA DR. LINTAG
Head, Procurement Unit
Engineer III

Recommending for Approval:


ELVIRA C. SALAZAR
BAC - Chairperson

APPROVED:


ERLINDO R. FLORES, JR.
District Engineer