

DPWH-QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE : Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	INFRA PROJECTS	-	-	-	-	-	-	-	-	-	-	-	-
	Rehabilitation of Road, Barangay Don Manuel, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road
	Rehabilitation of Road, Barangay Malaya, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
	Preventive Maintenance - Tertiary Roads Bonny Serrano Ave - K0009 + (-030) - K0009 + 000, K0009 + (-375) - K0009 + (-030), K0009 + 000 - K0009 + 164	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	11,479,000.00	-	11,479,000.00	Asphalt Overlay
	Rehabilitation of Road, Barangay St. Ignatius, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	25,000,000.00	-	25,000,000.00	Asphalt Overlay
	Rehabilitation of Road, Barangay Ugong Norte, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
	Rehabilitation of Drainage System, Barangay Sacred Heart, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation / Major Repair of Drainage Structure
	Rehabilitation of Drainage System, Barangay Ugong Norte, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation / Major Repair of Drainage Structure
	Rehabilitation of Road, Barangay Matandang Balara, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	29,043,000.00	-	29,043,000.00	Rehabilitation of Road
	Preventive Maintenance - Tertiary Roads Camp aguinaldo Rd Network (S05546LZ) Chainage 0 - Chainage 804	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	6,966,000.00	-	6,966,000.00	Concrete Reblocking

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Tertiary Roads Camp Aguinaldo Rd Network - (S05559LZ) Chainage 0 - Chainage 640	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	5,546,000.00	-	5,546,000.00	Concrete Reblocking
	Construction of Retaining Wall, Barangay Libis, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structures
	Rehabilitation of Road, Barangay Pinagkaisahan, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
	Rehabilitation of Drainage Main, Barangay Central, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation / Major Repair of Drainage Structure
	Rehabilitation of Road, Barangay Santol, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Doña Josefa, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Multi-Purpose Building, Barangay Blue Ridge A, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Drainage System, Barangay Kamuning, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/Major Repair of Drainage Structure
	Rehabilitation of Road, Barangay Doña Aurora, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Roxas, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Libis Creek, Quezon City	Construction Section	NO	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation / Major Repair of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Marikina River Tributary Creek (Phase 2), Acropolis, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
	Rehabilitation of Drainage System, Barangay Mariana, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Drainage System
	Rehabilitation of Road, Barangay UP Campus, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	12,000,000.00	-	12,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Drainage System, Barangay Laging Handa, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation Drainage System
	Rehabilitation of Multi-Purpose Building, Barangay St. Ignatius, Quezon City	Construction Section	YES	Competitive Bidding	11/18/2023	12/07/2023	02/01/2024	02/08/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
	Construction of Multi-Purpose Building (Mortuary), Barangay Bagumbayan, Quezon City	Construction Section	YES	Competitive Bidding	11/18/2023	12/07/2023	02/01/2024	02/08/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Mortuary), Barangay Masagana, Quezon City	Construction Section	YES	Competitive Bidding	11/18/2023	12/07/2023	02/01/2024	02/08/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Blue Ridge B, Quezon City	Construction Section	YES	Competitive Bidding	11/18/2023	12/07/2023	02/01/2024	02/08/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Preventive Maintenance - Primary Roads Aurora Blvd - K0011 + 599 - K0010 + 213	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	10,993,000.00	-	10,993,000.00	Asphalt Overlay with Concreting
	Preventive Maintenance - Primary Roads Aurora Blvd - K0013 + (-155) - K0013 + 290	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	14,250,000.00	-	14,250,000.00	Asphalt Overlay with Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Primary Roads Cubao Underpass - (S05600LZ) Chainage 0 - Chainage 573	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	14,616,000.00	-	14,616,000.00	Asphalt Overlay with Concreting
	Preventive Maintenance - Primary Roads EDSA/Kamuning Flyover - (S05598LZ) Chainage 0 - Chainage 210	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	5,357,000.00	-	5,357,000.00	Asphalt Overlay
	Preventive Maintenance - Primary Roads EDSA/P. Tuazon Underpass - (S05602LZ) Chainage 0 - Chainage 278	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	7,092,000.00	-	7,092,000.00	Asphalt Overlay
	Preventive Maintenance - Primary Roads EDSA/Santolan Flyover - (S05604LZ) Chainage 0 - Chainage 92, Chainage 302 - Chainage 394, Chainage 92 - Chainage 302	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	10,050,000.00	-	10,050,000.00	Concreting
	Preventive Maintenance - Secondary Roads Commonwealth Ave - K0014 + 404 - K0014 + 815	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	15,000,000.00	-	15,000,000.00	Concreting
	Preventive Maintenance - Secondary Roads Commonwealth Ave - K0016 + 600 - K0016 + 846	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
	Preventive Maintenance - Secondary Roads Tandang Sora Ave., K0019 + (-424) to K0019 +283	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	50,000,000.00	-	50,000,000.00	Concreting
	Preventive Maintenance - Tertiary Roads Camp Aguinaldo Rd Network - (S05539LZ) Chainage 0 - Chainage 910	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	13,085,000.00	-	13,085,000.00	Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Tertiary Roads Kamias Rd - K0010 + 525 - K0010 + 660	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	4,512,000.00	-	4,512,000.00	Asphalt Overlay
	Road Widening Bonny Serrano (R00854LZ) - K0010 + (-770) - K0010 + 104, K0010 + 880 - K0011 + 100	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	21,200,000.00	-	21,200,000.00	Road Widening
	Retrofitting /Strengthening of Permanent Bridges Libis Br. (NB) (B02675LZ) along E Rodriguez Jr Ave	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	75,000,000.00	-	75,000,000.00	Retrofitting /Strengthening of Permanent Bridges
	Retrofitting /Strengthening of Permanent Bridges Libis Br. (SB) (B02676LZ) along E Rodriguez Jr Ave	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	75,000,000.00	-	75,000,000.00	Retrofitting /Strengthening of Permanent Bridges
	Construction of Flood Control Structure at Lumban Creek, Barangay Matandang Balara, Quezon City (Phase IV)	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	88,000,000.00	-	88,000,000.00	Construction of Flood Control Structure
	Construction of Slope Protection Structure along Marikina River, Barangay Bagumbayan, Quezon City (Phase 4)	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	50,422,000.00	-	50,422,000.00	Construction of Slope Protection Structure
	Rehabilitation of Flood Mitigation Structure along Lagarian Creek, Quezon City	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	20,984,000.00	-	20,984,000.00	Rehabilitation of Flood Mitigation Structure
	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase L), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of Flood Mitigation Structure
	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XLIX), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of Flood Mitigation Structure
	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XLVI), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	91,000,000.00	-	91,000,000.00	Rehabilitation of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XLVII), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	91,000,000.00	-	91,000,000.00	Rehabilitation of Flood Mitigation Structure
	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XLVIII), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation of Flood Mitigation Structure
	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Commonwealth Ave - K0017 + 329 - K0018 + 338, Batasan, Quezon City, Metro Manila	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,620,000.00	-	1,620,000.00	Installation of Signage-Warning
	Installation/Application of Signage-Warning, Advisory, and Regulatory Signs and Pavement Markings along Commonwealth Ave - K0014 + 720 - K0015 + 727, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,030,000.00	-	1,030,000.00	Installation of Signage-Warning
	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along East Avenue - K0011 + 341 - K0012 + 508, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,140,000.00	-	1,140,000.00	Installation of Signage-Warning
	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Elliptical Rd - K0012 + (-505) - K0012 + 495, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	13,250,000.00	-	13,250,000.00	Installation of Signage-Warning
	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Tomas Morato - K0009 + (-091) - K0009 + 909, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,310,000.00	-	1,310,000.00	Installation of Signage-Warning

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings, and Zebra Pedestrian Crossing along Kamias Road - K0010 + (-510) - K0010 + 490, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	2,110,000.00	-	2,110,000.00	Installation of Signage-Warning
	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings, and Zebra Pedestrian Crossing along Kamuning Road - K0011 + (-245) - K0011 + 755, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	2,090,000.00	-	2,090,000.00	Installation of Signage-Warning
	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along V Luna Road - K0012 + (-967) - K0012 + 033, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,070,000.00	-	1,070,000.00	Installation of Signage-Warning
	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Improve Sight Distance-Clear Obstruction, and Zebra Pedestrian Crossing along Commonwealth Ave - K0015 + 221 - K0016 + 202, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,620,000.00	-	1,620,000.00	Installation of Signage-Warning
	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Island, and Sidewalk along Kamias Road - K0010 + (-510) - K0010 + 490, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,300,000.00	-	1,300,000.00	Installation of Signage-Warning
	Improvement of Road, Barangay Laging Handa, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Improvement of Road
	Improvement Road, Barangay Mariana, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Improvement of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Improvement of Road, Barangay Sacred Heart, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Improvement of Road
	Improvement of Road, Barangay South Triangle, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Improvement of Road
	Rehabilitation of Road, Barangay Kamuning, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
	Rehabilitation of Road, Barangay Pinyahan, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
	Rehabilitation of Roads, Barangay Loyola Heights, Phase II, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Road
	Rehabilitation of Roads, Barangay Matandang Balara, Phase II, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
	Completion of Retrofitting of Government Buildings in Preparation for the "Big One" - Rizal Building, Quirino High School, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
	Rehabilitation of Road, Barangay Loyola Heights, Phase III, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
	Rehabilitation of Roads, Brgy. Bayanihan, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
	Rehabilitation of Roads, Brgy. Quirino 3-A, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Roads, Brgy. San Roque, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
	Rehabilitation of Roads, Brgy. Silangan, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Road
	Rehabilitation of Roads, Brgy. Tagumpay, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
	Rehabilitation of Roads, Brgy. West Kamias, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of Road
	Construction of River Capacity Enhancement Structure along Lagarian Creek, Quezon City (Phase V)	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of River Capacity Enhancement Structure
	Construction of River Capacity Enhancement Structure along Lagarian Creek, Quezon City (Phase VI)	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of River Capacity Enhancement Structure
	Construction of Slope Protection Structure along Marikina River Phase I, Barangay Bagumbayan, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection Structure along Marikina River Phase II, Barangay Bagumbayan, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection Structure along Marikina River Phase III, Barangay	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	33,000,000.00	-	33,000,000.00	Construction of Slope Protection Structure
	Rehabilitation/Construction of Box Culvert (Drainage Outfall), National Kidney and Transplant Institute (NKTi) Compound, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/Construction of Box Culvert

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose 4 Storey - Building with Site Development, E. Rodriguez Sr. Elementary School, Brgy. E. Rodriguez, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building with Site Development J.P. Laurel High School, Barangay Milagrosa, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building with Site Development, Brgy. East Kamias, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Bagumbuhay, Quezon City (Phase III)	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	3,000,000.00	-	3,000,000.00	Completion of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Libis, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	3,000,000.00	-	3,000,000.00	Completion of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Don Quintin Paredes, Sr. High School, Barangay Quirino 2-B, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
	Construction of 3-Storey Multi-Purpose Building with Roof Deck including Site Development, Phase II, Brgy. Milagrosa, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose (Phase II) at Berlamino Senior High School, Barangay Milagrosa, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (QCPD Firing Range Office) with Site Development, Camp Karingal, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Youth Center), Brgy. Milagrosa, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building in Barnagay Quirino 2B, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	9,000,000.00	-	9,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building with Gymnasium inside Barangay Hall Compound, Barangay Loyola Heights, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	45,000,000.00	-	45,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building with Site Development at Barangay Bagumbayan, Phase II, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building with Site Development, Phase II, Brgy. White Plains, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building with Site Development , Phase III, Barangay White Plains, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	45,000,000.00	-	45,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Ugong Norte, Phase II Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	13,000,000.00	-	13,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Block 5 Kaingin 1, Brgy. Pansol, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Phase 1, V. Luna Hospital Compound, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Phase II, Old Balara Elementary School, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pura V. Kalaw Elementary School, Brgy. Milagrosa Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Constuction of Multi-Purpose Building, UP Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Buildings, Barangay Ugong Norte, Phase III, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	47,000,000.00	-	47,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation (Completion) of Multi-Purpose Building with Site Development, Barangay Marilag, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multipurpose Building (College of Economics) at U.P. Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Senior Citizen Building), Brgy. Old Balara, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Senior Citizens Building) in Barangay Masagana, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building in Barangay Masagana, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building in Barangay Quirino 2B, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, DSWD-NCR, Barangay Escopa III, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, UN NCPAG, University of the Philippines, Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation of Other Building


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Xavierville I, Brgy. Loyola Heights, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of National College of Public Administration and Government Library, University of the Philippines, Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Other Building
	Rehabilitation of Multi-Purpose Buildings with Site Development, UP NCPAG, University of the Philippines (Phase 1), Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Buildings with Site Development, University of the Philippines (Phase 1), Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Multi-Purpose Building
	GOODS	-	-	-					-	-	-	-	-
	SUPPLY & DELIVERY OF CONSUMABLES FOR USE OF COPIERS AND PRINTERS OF VARIOUS SECTIONS OF THIS DISTRICT	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT	-	-	-	-	GoP	1,000,000.00	500,000.00	500,000.00	consumables for use of copiers and printers assigned at various sections of this district
	SUPPLY & DELIVERY OF VARIOUS OFFICE SUPPLIES / UNIFORMS FOR USE OF THIS OFFICE -DPWH- QCSDEO (PLANNING)	DPWH/ QCSDEO	NO	SVP-NEGOTIATED PROCUREMENT	-	-	-	-	GoP	1,500,000.00	500,000.00	1,000,000.00	various office supplies/ uniforms allotted for planning section
	SUPPLY & DELIVERY OF OFFICE EQUIPMENT FOR USE OF THIS DISTRICT DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT	-	-	-	-	GoP	800,000.00	32,972.00	767,028.00	supply & delivery of various office equipment for use of this District
	SUPPLY & DELIVERY OF I.T. EQUIPMENT FOR USE OF THIS DISTRICT -DPWH-QCSDEO	DPWH/ QCSDEO	NO	Bidding	11/04/2024	11/24/2024	11/27/2024	11/28/2024	GoP	4,000,000.00	1,000,000.00	3,000,000.00	supply & delivery of I.T. Equipments for use of this Office
	SUPPLY & DELIVERY OF TECHNICAL & SCIENTIFIC EQUIPMENTS FOR USE OF THIS DISTRICT .	DPWH/ QCSDEO	NO	SVP-NEGOTIATED PROCUREMENT	-	-	-	-	GoP	1,500,000.00	-	1,500,000.00	technical & scientific equipments for use of this district / calibration oif equipments


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY & DELIVERY OF CONSTRUCTION MATERIALS FOR THE REPAIR/ MAINTENANCE OF QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT	-	-	-	-	GoP	393,000.00	393,000.00	-	CONSTRUCTION MATERIALS FOR USE OF VISITOR'S AREA AT DPWH-QCSDEO
	FUSION SPLICING TERMINATION AND OTDR TESTING OF NETWORK COM. FIBER OPTIC BACKBONE OF DPWH-QCSDEO N	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT	-	-	-	-	GoP	75,000.00	-	75,000.00	TO UPGRADE/UPDATE SERVER OF THIS OFFICE DPWH-QCSDEO
	SUPPLY & DELIVERY OF VARIOUS OFFICE FURNITURES OF THIS OFFICE DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE-NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GoP	32,300.00	-	32,300.00	GANGCHAIR AND VISITOR'S CHAIR TO BE USED
	SUPPLY & DELIVERY OF VARIOUS HEALTH / SANITARY SUPPLIES FOR USE OF THIS OFFICE , DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE-NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GoP	181,200.00	-	181,200.00	PURCHASE OF ALCOHOL/ TISSUE/ ETC. FOR USE OF THIS OFFICE
	SUPPLY & DELIVERY OF OFFICE SUPPLY FOR USE OF THIS OFFICE DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE-NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GoP	499,700.00	-	499,700.00	VARIOUS OFFICE SUPPLIES FOR USE OF THIS OFFICE
	SUPPLY & DELIVERY OF VARIOUS INK REFILL FOR USE OF THIS OFFICE , DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE-NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GoP	127,000.00	-	127,000.00	INK REFILL FOR USE OF THIS OFFICE FOR UPDATING OF REPORTS
	SUPPLY & DELIVERY OF TONER FOR USE OF THIS OFFICE, DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE-NEGOTIATED PROCUREMENT	-	-	-	-	GoP	225,162.00	-	225,162.00	TONER FOR USE OF THIS DISTRICT
	SUPPLY & DELIVERY OF COLD READYMIX TO BE USED FOR THE REPAIR AND MAINTENANCE OF PAVEMENT ALONG VARIOUS VARIOUS NATL. ROADS IN Q.C.	DPWH/ QCSDEO	NO	SMALL VALUE-NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GoP	500,000.00	500,00.00	-	TO BE USED FOR THE CONST. OF PROJECTS,TO FACILITATE THEIR COMPLETION

[illegible]

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTANCY												
	Soil Exploration	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	01/12/2024	01/19/2024	01/24/2024	01/24/2024	GoP	6,000,000.00	-	6,000,000.00	Soil & Sub Surface Exploration of Various DPWH-QCSDEO Projects
	Structural Design & Analysis	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	02/24/2024	03/04/2024	03/08/2024	03/08/2024	GoP	3,500,000.00	-	3,500,000.00	Detailed Structural Analysis & Design on Various DPWH-QCSDEO Projects
	Detailed Engineering Design	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	02/21/2024	02/28/2024	03/04/2024	03/04/2024	GoP	4,000,000.00	-	4,000,000.00	Detailed Engineering Design on Various DPWH-QCSDEO Projects
	Parcellary Survey	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	01/30/2024	02/06/2024	02/11/2024	02/11/2024	GoP	500,000.00	-	500,000.00	Parcellary Survey of Main River System for Various DPWH-QCSDEO Projects
	Topographic Survey	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	01/30/2024	02/06/2024	02/11/2024	02/11/2024	GoP	500,000.00	-	500,000.00	Topographic Survey of Main River System for Various DPWH-QCSDEO Projects
	Hydrographic Survey	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	01/30/2024	02/06/2024	02/12/2024	02/12/2024	GoP	500,000.00	-	500,000.00	Hydrographic Survey of Main River System for Various DPWH-QCSDEO Projects

Submitted by:

CHRISTIAN-PAUL A. LIRIOS
 Head, Procurement Unit

Recommended by:

GENE S. LEAÑO
 BAC - Chairman

Approved by:

JOHNNY L. PROTOSTA, JR.
 Officer-in-Charge
 Office of the District Engineer