

Department of Public Works and Highways Masbate 1st District Engineering Office Annual Procurement Plan for FY 2024 (Changes within 1st Semester)

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisem ent / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/Pro ject)
300221106129000	Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Construction of Road, Barangay Mapanique, San Pascual, Masbate	Construction Section	YES	Competitive Bidding	October 13-19, 2023	November 06, 2023	April 17, 2024	April 25, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
300221106130000	Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Construction of Road, Barangay Pinamasingan, San Pascual, Masbate	Construction Section	YES	Competitive Bidding	October 13-19, 2023	November 06, 2023	February 16, 2024	February 26, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
310205101319000	Network Development Program – Construction of Missing Links/New Roads – Poblacion-Quintina Road (Package 4), San Pascual, Masbate	Construction Section	YES	Competitive Bidding	October 13-19, 2023	November 06, 2023	February 16, 2024	February 26, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Missing Links/ New Roads
310205101317000	Network Development Program – Construction of Missing Links/New Roads – Claveria San Isidro-Peñafrancia Road (Package 4), Claveria, Masbate	Construction Section	YES	Competitive Bidding	October 13-19, 2023	November 06, 2023	February 16, 2024	February 26, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Missing Links/ New Roads
300221106128000	Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Construction of Junction National Road, Barangay Real to Barangay Maglambong, Monreal, Masbate	Construction Section	YES	Competitive Bidding	October 18-24, 2023	November 08, 2023	March 12, 2024	March 14, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road

320101112033000	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Talisay Shore Protection (Package 5), Barangay Talisay, San Fernando, Masbate	Construction Section	NO	Competitive Bidding	October 25-31, 2023	January 30, 2024	March 25, 2024	April 4, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
310205101318000	Network Development Program – Construction of Missing Links/ New Roads – Poblacion-Morocborocan-Guinhadap-Maglambong-Sto. Niño Road (Package 4), Monreal, Masbate	Construction Section	NO	Competitive Bidding	October 25-31, 2023	January 30, 2024	March 12, 2024	March 20, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Missing Links/ New Roads
310106101180000	Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – San Fernando – Talisay Rd – K0003+270 – K0003+320, K0004+121 – K0004+221, K0004+901 – K0005+000, San Fernando, Masbate	Construction Section	YES	Competitive Bidding	October 25-31, 2023	November 28, 2023	February 16, 2024	February 26, 2024	GoP	11,758,000.00	-	11,758,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
310105101158000	Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – San Fernando North Road – K0002+259 – K0002+317, K0002+717 – K0002+802, K0003+630 – K0003+693, K0005+000 – K0010+238 – K0010+558, K0005+036, K0010+561 – K0010+586, K0011+678 – K0011+1010, San Fernando and San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	October 27 - November 2, 2023	November 29, 2023	April 24, 2024	May 2, 2024	GoP	42,878,000.00	-	42,878,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

300221106127000	Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Construction of Junction National Road to Port, Barangay Teraplin, San Pascual, Masbate	Construction Section	NO	Competitive Bidding	October 27 - November 2, 2023	January 30, 2024	March 12, 2024	March 20, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Junction National Road
310205101229000	24FM0017 - Network Development Program – Construction of Missing Links/ New Roads – San Fernando – San Jacinto – Monreal Road, Masbate	Construction Section	YES	Competitive Bidding	October 27 - November 2, 2023	November 29, 2023	March 12, 2024	March 20, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
310304101290000	Bridge Program – Rehabilitation/ Major Repair of Permanent Bridges – Abraham Br. (B00011TC) Along Sn Fernando North Rd, Monreal, Masbate	Construction Section	YES	Competitive Bidding	October 31 - November 6, 2023	December 01, 2023	February 27 ,2024	March 7, 2024	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
310304101291000	Bridge Program – Rehabilitation/ Major Repair of Permanent Bridges – Alcantara Br. (B00012TC) Along Sn Fernando North Rd, Monreal, Masbate	Construction Section	YES	Competitive Bidding	October 31 - November 6, 2023	December 01, 2023	March 12, 2024	March 14, 2024	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
310105101159000	Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – San Fernando North Road – K0016+573 – K0016+789, K0018+598 – K0018+935, K0019+000 – K0019+097, K0019+198 – K0019+284, K0019+726 – K0019+816, K0021+182 – K0021+244, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	October 31 - November 6, 2023	December 01, 2023	April 24, 2024	May 2, 2024	GoP	41,364,000.00	-	41,364,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

300221106124000	Convergence and Special Support Program (CSSP) – Basic Infrastructure Program – Construction of Access Road, Junction National Road, Letada St. to Port, Barangay Poblacion, District 1 and District 3, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	October 31 - November 6, 2023	December 01, 2023	March 12, 2024	March 20, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Access Road
310304101292000	Bridge Program – Rehabilitation/ Major Repair of Permanent Bridges – Tutuban Br. (B00007TC) Along Sn Fernando North Rd, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	November 18-24, 2023	December 18, 2023	March 12, 2024	March 14, 2024	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
300221106126000	Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Construction of Junction National Road to Barangay Pasig, Claveria, Masbate	Construction Section	NO	Competitive Bidding	January 25-31, 2024	February 20, 2024	February 27, 2024	March 7, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of National Road
300221106125000	Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Construction of Road, Barangay Panisihan to Barangay Royroy, Batuan, Masbate	Construction Section	NO	Competitive Bidding	January 25-31, 2024	February 20, 2024	February 27, 2024	March 7, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
300215103851000	Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Concreting of Junction National Road to Port, Barangay Bolod and Barangay Teraplin, San Pascual, Masbate	Construction Section	NO	Competitive Bidding	January 25-31, 2024	February 29, 2024	March 25, 2024	April 4, 2024	GoP	20,000,000.00	-	20,000,000.00	Concreting of Junction National Road

300203102424000	Convergence and Special Support Program (CSSP) – Tourism Road Infrastructure Program (TRIP) – Construction of Concrete Road – Poblacion – Morocborocan – Guinhadap Road Leading to San Miguel Island Dive Site and Light House, and Other Tourism Areas, Brgy. Guinhadap, Monreal, Masbate	Construction Section	NO	Competitive Bidding	January 25-31, 2024	February 20, 2024	March 25, 2024	April 4, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Tourism Road
300215103850000	Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Concreting of Junction National Road to Barangay Pasig, Claveria, Masbate	Construction Section	NO	Competitive Bidding	January 25-31, 2024	February 29, 2024	March 12, 2024	March 14, 2024	GoP	10,000,000.00	-	10,000,000.00	Concreting of Junction National Road
300105201368000	Local Program – National Building Program – Construction of DPWH Multi-Purpose Building, Brgy. Minio, San Fernando, Masbate	Construction Section	NO	Competitive Bidding	January 27 - February 2, 2024	February 20, 2024	March 25, 2024	April 4, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
300215103848000	Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Concreting of Access Road, Junction National Road, Letada St. to Port, Barangay Poblacion District 1 and District 3, San Jacinto, Masbate	Construction Section	NO	Competitive Bidding	February 9-15, 2024	February 29, 2024	March 25, 2024	April 4, 2024	GoP	30,000,000.00	-	30,000,000.00	Concreting of Access Road
300215103852000	Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Concreting of Road, Barangay Pinamasingan, San Pascual, Masbate	Construction Section	NO	Competitive Bidding	February 9-15, 2024	February 29, 2024	March 25, 2024	April 4, 2024	GoP	20,000,000.00	-	20,000,000.00	Concreting of Road,

300215103849000	Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Concreting of Junction National Road, barangay Real to Barangay Maglambong, Monreal, Masbate	Construction Section	NO	Competitive Bidding	February 9-15, 2024	February 29, 2024	March 25, 2024	April 4, 2024	GoP	20,000,000.00	-	20,000,000.00	Concreting of Junction National Road
320101112031000	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure, Bito River (Upstream), Barangay Corbada, San Fernando, Masbate	Construction Section	NO	Competitive Bidding	February 12-18, 2024	March 04, 2024	March 19, 2024	March 25, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure
320101111024000	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control at Siargao River, Poblacion 1 & 2, Claveria, Masbate	Construction Section	NO	Competitive Bidding	February 12-18, 2026	March 04, 2024	March 12, 2024	March 14, 2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
320101112032000	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure, Bito River (Upstream), Barangay Magkaipit, San Fernando, Masbate	Construction Section	NO	Competitive Bidding	February 12-18, 2026	March 05, 2024	March 12, 2024	March 14, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System

320101112030000	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure, Bito River (Downstream), Barangay Corbada, San Fernando, Masbate	Construction Section	NO	Competitive Bidding	February 12-18, 2026	March 05, 2024	March 19, 2024	March 25, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System
320101111104000	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of San Jacinto Shore Protection, Sitio Cagas, Barangay Calipat-an, San Jacinto, Masbate	Construction Section	NO	Competitive Bidding	February 12-18, 2026	March 05, 2024	March 26, 2024	April 4, 2024	GoP	65,447,000.00	-	65,447,000.00	Construction of Shore Protection
200000100017000	Repair/Rehabilitation of Roads (Reblocking) at Ticao Island, Masbate	Maintenance Section	NO	Competitive Bidding	March 8 -14, 2024	April 02, 2024	April 8, 2024	April 11, 2024	GoP	1,695,188.49	1,695,188.49	-	Repair/Rehabilitation of Roads
310202101695000	Network Development Program – Road Widening – Secondary Roads – San Fernando North Rd – K0007+944 – K0008+240, K0009+850 – K0009+966, K0010+118 – K0010+190, K0019+611 – K0019+726	Construction Section	NO	Competitive Bidding	March 8-14, 2024	April 02, 2024	April 8, 2024	April 18, 2024	GoP	30,000,000.00	-	30,000,000.00	Road Widening – Secondary Roads
310108101875000	Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Sn Fernando North Rd – K0007+000 – K0007+108	Construction Section	NO	Competitive Bidding	March 8-14, 2024	April 02, 2024	April 8, 2024	April 18, 2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/ Reconstruction of Roads
310203210540000	Concreting of Brgy. Burgos. to Brgy. Sawang FMR, Brgy. Burgos, Batuan, Masbate	Construction Section	NO	Competitive Bidding	March 8-14, 2024	April 02, 2024	April 8, 2024	April 18, 2024	GoP	15,000,000.00	-	15,000,000.00	Concreting of Road

31020210539000	Concreting of Brgy. Royroy FMR, Brgy. Royroy, Batuan, Masbate	Construction Section	NO	Competitive Bidding	March 8-14, 2024	April 02, 2024	April 8, 2024	April 18, 2024	GoP	15,000,000.00	-	15,000,000.00	Concreting of Road
200000100020000	Repair/Maintenance of Bagahanglad River Revetment 4, Brgy. Bagahanglad, San Jacinto, Masbate (Phase I)	Maintenance Section	NO	Competitive Bidding	March 22-28, 2024	April 16, 2024	April 24, 2024	May 2, 2024	GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of River Revetment
300101200001000	Construction of Two (2) Storey – Four (4) Classrooms School Building at Tito R. Espinoza Memorial National Agricultural School, Claveria, Masbate	Construction Section	NO	Competitive Bidding	March 22-28, 2024	April 16, 2024	April 24, 2024	May 2, 2024	GoP	15,960,000.00	-	15,960,000.00	Construction of Classrooms School Building
300101200001000	Construction of Two (2) Storey - Six (6) Classrooms School Building at Amado E. Lazaro National High School, San Pascual, Masbate	Construction Section	NO	Competitive Bidding	March 22-28, 2024	April 16, 2024	April 24, 2024	May 2, 2024	GoP	23,940,000.00	-	23,940,000.00	Construction of Classrooms School Building
310203210607000	Concreting of Brgy. Mabuhay FMR, Brgy. Mabuhay, San Pascual, Masbate	Construction Section	NO	Competitive Bidding	March 22-28, 2024	April 16, 2024	April 24, 2024	May 2, 2024	GoP	30,000,000.00	-	30,000,000.00	Concreting of Road
310203210608000	Concreting of Brgy. Nonoc FMR, Brgy. Nonoc, Claveria, Masbate	Construction Section	NO	Competitive Bidding	March 22-28, 2024	April 16, 2024	April 24, 2024	May 2, 2024	GoP	30,000,000.00	-	30,000,000.00	Concreting of Road
300205100009000	Convergence and Special Support Program (CSSP) – Construction of Rainwater Collector System (RWCS) in Public Facilities, San Fernando and San Jacinto, Masbate	Construction Section	NO	Competitive Bidding	March 23-29, 2024	April 16, 2024	April 24, 2024	May 2, 2024	GoP	3,000,000.00	-	3,000,000.00	Construction of Rainwater Collector System (RWCS)
200000100019000	Repair/Maintenance of DPWH Building Masbate 1st District Engineering Office – Sub-Office Building	Maintenance Section	NO	Competitive Bidding	March 26-April 1, 2024	April 16, 2024	April 24, 2024	May 2, 2024	GoP	1,750,000.00	1,750,000.00		Repair/Maintenance of DPWH Building

Prepared by:


ARTUS H. VILLAMOR, JR.
Procurement Unit Head

Submitted by:


LESTER C. RAPSING
BAC Chairperson/Chief, Maint. Section

Recommended by:


ROLANDO S. LEYCO
Asst. District Engineer

Approved by:


RIZALINA V. VERDIDA
District Engineer