



**DPWH-Davao City Engineer's Office - Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0083- Preventive Maintenance - Asphalt Overlay - Davao City Div Rd - K1508 + 580 - K1508+760, K1509 + 066 - K1509+955  <b>FROM CONTRACT ID: 24LB0003</b>	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024-2/19/2024	03/05/2024	04/02/2024	4/3/2024-4/12/2024	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance - Asphalt Overlay
	24LB0084 - Rehabilitation of Multi-Purpose Building (Senior Citizens Building), Barangay Dumoy, Davao City, Davao del Sur  <b>FROM CONTRACT ID: 24LB0056</b>	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024-2/19/2024	03/05/2024	04/02/2024	4/3/2024-4/12/2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	24LB0085 - Construction of Multi-Purpose Building, DPWH Davao City District Engineering Office Building, L. Ma. Guerrero St., Davao City  <b>FROM CONTRACT ID: 24LB0059</b>	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024-2/19/2024	03/05/2024	04/02/2024	4/3/2024-4/12/2024	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	24LB0086 - Rehabilitation of Drainage Structure along Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1516+985, going to Matina River Outfall, Davao City  <b>FROM CONTRACT ID: 24LB0066</b>	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024-2/19/2024	03/05/2024	04/02/2024	4/3/2024-4/12/2024	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Drainage
	24LB0095 - Construction of Revetment along Bago Gallera Creek Left Bank, Bago Gallera, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024-2/19/2024	03/05/2024	04/02/2024	4/3/2024-4/12/2024	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
	24LB0096 - Completion of Multi-Purpose Building (4-Storey Office Building with a Roof Deck of DSWD Field Office XI), Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024-2/19/2024	03/05/2024	04/02/2024	4/3/2024-4/12/2024	GoP	100,000,000.00		100,000,000.00	Completion of Multi-Purpose Building
	24LB0097 - Rehabilitation of Multi-Purpose Building, Purok 3, Barangay 21C, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024-2/19/2024	03/05/2024	04/02/2024	4/3/2024-4/12/2024	GoP	8,000,000.00		8,000,000.00	Rehabilitation of Multi-Purpose Building


**Prepared by:**

  
**DWIGHT VINCENT J. FERNANDEZ**  
Engineer III  
Head, Procurement Unit

**Recommending Approval:**

  
**EMILIO P. SUCALDITO, JR.**  
Engineer III  
BAC Chairman

**Approved by:**

  
**RICHARD A. RAGASA**  
District Engineer  
Head of the Procuring Entity




**DPWH- Davao City District Engineering Office Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0087 - Construction of Retarding Basin - Phase 2, La Verna, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Retarding Basin
	24LB0088 - Construction of Road Slope Protection Structure - Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	42,500,000.00		42,500,000.00	Construction of Road Slope Protection Structure
	24LB0089 - Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, Davao City, Davao del Sur	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
	24LB0090 - Construction (Completion) of Water Supply System, Sitio Lapuy, Barangay Mandug, Davao City, Davao del Sur	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Water Supply System
	24LB0091 - Construction of Water Supply System, Barangay Mahayag, Davao City, Davao del Sur	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Water Supply System
	24LB0092 - Construction of multi-purpose bldg (covered court), San Isidro, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	24LB0093 - Completion of Water System, Purok 2 Friendly, Tibungco, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	5,000,000.00		5,000,000.00	Construction of Water Supply System
	24LB0094 - Construction of Revetment along Mudiang Bridge, Downstream, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	24LB0101 - Construction of Revetment along Bunawan River, Sta. 3+651- Sta. 3+951 West Side Right Bank, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	24LB0102 - Completion of Multipurpose Building PRC Region 11, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	50,000,000.00		50,000,000.00	Completion of Multipurpose Building
	24LB0104 - Construction of CIC Balay Dangupan Multi-Purpose Building, Balay Dangupan, Lower Cabantian, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24LB0105 - Construction of Multi-Purpose Building (School Building), Buhangin Central Elementary School, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/15/2024-2/21/2024	03/07/2024	04/02/2024	04/03/2024-04/12/2024	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	23LB0174 - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Pandaitan, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/15/2024-3/21/2024	04/04/2021	04/29/2024	04/30/2024-05/09/2024	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building



24LB0098 - Construction of Sitio Pamantawan Road, Brgy Malabog Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/15/2024-3/21/2024	04/04/2021	04/29/2024	04/30/2024-05/09/2024	GoP	100,000,000.00		100,000,000.00	Construction of Road
24LB0099 - Construction of Road at Sitio Damilag Brgy Mapula Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/15/2024-3/21/2024	04/04/2021	04/29/2024	04/30/2024-05/09/2024	GoP	150,000,000.00		150,000,000.00	Construction of Road
24LB0100 - Construction of Slope Protection, Brgy. Communal, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/15/2024-3/21/2024	04/04/2021	04/29/2024	04/30/2024-05/09/2024	GoP	60,000,000.00		60,000,000.00	Construction of Slope Protection
24LB0103 - Construction of Multi-Purpose building at PNP Regional Office XI at Camp Catitipan, Buhangin, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/15/2024-3/21/2024	04/04/2021	04/29/2024	04/30/2024-05/09/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
24LB0107 - Construction of Panaga-Pandaitan (Sitio Tibungol)-Paradise Embak-Jct. Mabuhay Pañalum Road, Davao City, Package 3	Davao City District Engineering Office	NO	Competitive Bidding	3/15/2024-3/21/2024	04/04/2021	04/29/2024	04/30/2024-05/09/2024	GoP	100,000,000.00		100,000,000.00	Construction of Road
24LB0111 - Construction of Retarding Basin - Phase 2, La Verna, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/15/2024-3/21/2024	04/04/2021	04/29/2024	04/30/2024-05/09/2024	GoP	100,000,000.00		100,000,000.00	Construction of Retarding Basin


PREPARED BY:

  
**DWIGHT VINCENT F. FERNANDEZ**  
 Engineer III  
 Head, Procurement Unit

RECOMMENDING APPROVAL:

  
**EMILIO P. SUCALDITO JR.**  
 OIC - Assistant District Engineer  
 BAC Chairman

APPROVED BY:

  
**RICHARD A. RAGASA**  
 District Engineer  
 Head of Procuring Entity

DPWH- Davao City District Engineering Office Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23LB0169 - Construction of Multi-Purpose Building, Barangay San Isidro, Davao City, Davao del Sur	Davao City District Engineering Office	NO	Competitive Bidding	3/7/2024-2/21/2024	03/07/2024	04/02/2024	4/3/2024-4/12/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	23LB0170 - Construction of Multi-Purpose Building at Brgy. Ilang, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/7/2024-2/21/2024	03/07/2024	04/02/2024	4/3/2024-4/12/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	23LB0171 - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Pandaitan, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/7/2024-2/21/2024	03/07/2024	04/02/2024	4/3/2024-4/12/2024	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
	23LB0172 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Brgy. San Antonio, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/7/2024-2/21/2024	03/07/2024	04/02/2024	4/3/2024-4/12/2024	GoP	30,000,000.00		30,000,000.00	Construction (Completion) of Multi-Purpose Building
	23LB0174 - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Pandaitan, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	3/15/2024-3/21/2024	04/04/2021	04/29/2024	04/30/2024-05/09/2024	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building

PREPARED BY:

DWIGHT VINCENT F. FERNANDEZ  
Engineer III  
Head, Procurement Unit

RECOMMENDING APPROVAL:

EMILIO P. LUCALDITO JR.  
OIC - Assistant District Engineer  
BAC Chairman

APPROVED BY:

RICHARD A. RAGASA  
District Engineer  
Head of Procuring Entity