



Republic of the Philippines
Department of Public Works and Highways
Samar 2nd District Engineering Office
 Catbalogan City, Samar



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0001	San Juanico - Basey - Sohoton Rd - K0916 + 000 - K0916 + 1009, K0914 + 000 - K0914 + 066	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23			GAA	₱ 35,000,000.00		₱ 35,000,000.00	For Modification
24IK0005	Basey-Marabut-Ponamitan Rd - K0922 + 000 - K0923 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	1/31/2024	2/14/24	GAA	₱ 40,000,000.00		₱ 40,000,000.00	Construction of Road
24IK0006	Basey-Marabut-Pinamitan Rd - K0920 + 1420 - K0920 + 1550, K0920+ 1800 - K0920 + 1927, K0921 + 200 - K0922 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	1/31/2024	2/14/24	GAA	₱ 40,000,000.00		₱ 40,000,000.00	Construction of Road
24IK0007	Basey-Marabut-Pinamitan Rd - K0909 + (-748) - K0909 + 000, K0909+ (-779) - K0909 + (-748), K0909 + (-784.2) - K0909 + (-779), K0918+ 000 - K0918 + 400, K0920 +1195 - K0920 +1360	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	1/31/2024	2/14/24	GAA	₱ 44,972,000.00		₱ 44,972,000.00	Construction of Road
24IK0008	Basey-Marabut-Pinamitan Rd - K0923 + 000 - K0923 + 211, K0925 + 196 - K0925 + 961.66 - K0926 + 428	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	1/31/2024	2/14/24	GAA	₱ 38,878,000.00		₱ 38,878,000.00	Construction of Road
24IK0009	Basey-Marabut-Pinamitan Rd - K0942 + 000 - K0943 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23			GAA	₱ 40,000,000.00		₱ 40,000,000.00	For Modification
24IK0010	Basey-Marabut-Pinamitan Rd - K0941 + 000 - K0941 + 400, K0941 + 560 - K0942 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	1/31/2024	2/14/24	GAA	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Road
24IK0011	Basey-Marabut-Pinamitan Rd - K0930 + 000 - K0930 + 150, K0930 + 176 - K0930 + 800, K0931 + 052 - K0931 + 822	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	1/31/2024	2/14/24	GAA	₱ 47,000,000.00		₱ 47,000,000.00	Construction of Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0013	Basey-Marabut-Pinamitinan Rd - K0944 + 000 - K0945 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23			GAA	₱ 38,500,000.00		₱ 38,500,000.00	For Modification
24IK0014	Basey-Marabut-Pinamitinan Rd - K0943 + 000 - K0944 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23			GAA	₱ 38,000,000.00		₱ 38,000,000.00	For Modification
24IK0015	Dolongan - Basey Rd - K0889 + (-617) - K0889 + (-567), K0889 + 530 - K890 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	1/31/2024	2/14/24	GAA	₱ 25,992,000.00		₱ 25,992,000.00	Construction of Road
24IK0016	San Juanico - Basey - Sohoton Rd - K0896 + (-1125) - K0896 + (-723), K0897 + 000 - K0898 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	1/31/2024	2/14/24	GAA	₱ 37,000,000.00		₱ 37,000,000.00	Construction of Road
24IK0017	San Juanico - Basey - Sohoton Rd - K0900 + 590 - K0900 + 880, K0902 + 523 - K0903 + 200	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	1/31/2024	2/14/24	GAA	₱ 34,000,000.00		₱ 34,000,000.00	Construction of Road
24IK0018	San Juanico - Basey - Sohoton Rd - K0905 + 400 - K0906 + 000, K0907 + 193 - K0908 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/11/23	11/7/23	1/31/2024	2/14/24	GAA	₱ 45,000,000.00		₱ 45,000,000.00	Construction of Road
24IK0019	San Juanico - Basey - Sohoton Rd - K0909 + (-255) - K0909 + 000, K0909 + (-277) - K0909 + (-255), K0909 + (-419) - K0909 + (-277), K0909 + 422 - K0910 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/11/23	11/7/23	1/31/2024	2/14/24	GAA	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Road
24IK0002/ 24IK0020	Basey-Marabut-Pinamitinan Rd - K0926 + 428 - K0927 + 700, K0928 + 524 - K0930 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/25/23	11/15/23			GAA	₱ 55,000,000.00		₱ 55,000,000.00	For Modification
24IK0012/ 24IK0021	Basey-Marabut-Pinamitinan Rd - K0945 + 000 - K0946 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/25/23	11/15/23	1/31/2024	2/14/24	GAA	₱ 39,000,000.00		₱ 39,000,000.00	Construction of Road
24IK0003/ 24IK0022	Basey-Marabut-Pinamitinan Rd - K0948 + 000 - K0948 + 210, K0949 + 000 - K0950 + 000, K0951 + 000 - K0951 + 112	Samar 2nd DEO	yes	Competitive Bidding	10/27/23	11/16/23	2/5/2024	2/14/24	GAA	₱ 57,000,000.00		₱ 57,000,000.00	Construction of Road
24IK0004/ 24IK0023	Dolongan - Basey Rd - K0892 + 000 - K0893 + 000, K0894 + 000 - K0894 + 870	Samar 2nd DEO	yes	Competitive Bidding	10/27/23	11/16/23	2/5/2024	2/14/24	GAA	₱ 55,000,000.00		₱ 55,000,000.00	Construction of Road
24IK0024	Daram Circumferential Road leading to Agutay and Candiwata Rock Islet, Daram, Samar	Samar 2nd DEO	yes	Competitive Bidding	10/27/23	11/16/23	1/31/2024	2/14/24	GAA	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0025	Access Road from Sitio Wespal, Brgy. Guirang to Brgy. San Fernando leading to Sohoton Cave and Balantak Falls, Brgy. San Fernando (Nouvelas Oriental), Basey, Samar	Samar 2nd DEO	yes	Competitive Bidding	10/27/23	11/16/23	1/31/2024	2/14/24	GAA	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
24IK0026	Construction of Calbiga Flood Control, Along Calbiga River, Calbiga Samar	Samar 2nd DEO	yes	Competitive Bidding	11/15/23	12/5/23	2/5/2024	2/14/24	GAA	₱ 100,258,000.00		₱ 100,258,000.00	Construction of Road
24IK0027	Construction of Road, Barangay Lagundi to Barangay Pangdan, Catbalogan City Samar	Samar 2nd DEO	yes	Competitive Bidding	11/15/23	12/5/23	4/16/2024	4/25/24	GAA	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Road
24IK0028	Wright-Taft-Borongon Rd - K0852 + 100 - K0852 + 121	Samar 2nd DEO	yes	Competitive Bidding	11/23/23	12/13/2023	1/31/2024	2/14/24	GAA	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Road
24IK0029	Hinabangan Diversion Rd - K0837 + (-075) - K0837 + (-010), K0837 + 120 - K0837 + 244	Samar 2nd DEO	yes	Competitive Bidding	11/23/23	12/13/2023	1/31/2024	2/14/24	GAA	₱ 6,545,000.00		₱ 6,545,000.00	Construction of Road
24IK0030	Construction of Road, Barangay Dolores - Barangay Hitaasan, San Sebastian, Samar	Samar 2nd DEO	yes	Competitive Bidding	11/23/23	12/13/2023	1/31/2024	2/14/24	GAA	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Road
24IK0031	Construction of Road, Basey National High School, Barangay Buscada, Basey Samar	Samar 2nd DEO	yes	Competitive Bidding	11/30/23	12/20/23	4/16/2024	4/25/24	GAA	₱ 6,000,000.00		₱ 6,000,000.00	Construction of Road
24IK0033	Construction of Flood Control, Bucalan Bridge, Barangay Canduyocan, San Sebastian Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	2/5/2024	2/14/24	GAA	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Flood Control
24IK0034	Construction of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Nino - Maylobe - Sarao Canvais - Caranas Road Paranas - Motiong	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	2/5/2024	2/14/24	GAA	₱ 90,000,000.00		₱ 90,000,000.00	Construction of Road
24IK0036	Construction (Completion) of Multi-Purpose Building (Municipal Legislative Building) Brgy. 1, Calbiga, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	1/31/2024	2/14/24	GAA	₱ 5,000,000.00		₱ 5,000,000.00	Construction (Completion) of Multi-Purpose Building
24IK0037	Construction (Completion) of Multi-Purpose Building Brgy. Pasigay, Calbiga, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	1/31/2024	2/14/24	GAA	₱ 3,000,000.00		₱ 3,000,000.00	Construction (Completion) of Multi-Purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0038	Construction (Completion) Multi-Purpose Building Brgy. Canticum, Calbiga, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	1/31/2024	2/14/24	GAA	₱ 3,000,000.00		₱ 3,000,000.00	Construction (Completion) of Multi-Purpose Building
24IK0039	Construction of Multi-Purpose Building, Villareal National High School, Brgy. Tayud, Villareal,Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	1/31/2024	2/14/24	GAA	₱ 6,000,000.00		₱ 6,000,000.00	Construction (Completion) of Multi-Purpose Building
24IK0040	Construction (Completion) of Multi-Purpose Building, Brgy. Polangi, Calbiga, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	1/31/2024	2/14/24	GAA	₱ 3,000,000.00		₱ 3,000,000.00	Construction (Completion) of Multi-Purpose Building
24IK0041	Construction of Catbalogan City Drainage System, Catbalogan City Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	2/5/2024	2/14/24	GAA	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Catbalogan City Drainage System
24IK0042	Construction of Flood Control Antaio Bridge IV, (Catbalogan Diversion Bridge), San Andres, Catbalogan Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	2/5/2024	2/14/24	GAA	₱ 150,000,000.00		₱ 150,000,000.00	Construction of Flood Control
24IK0049	Construction (Completion) Multi-Purpose Building, Sta. Rita Central School Brgy. Bougainvilla Poblacion, Sta. Rita, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	1/31/2024	2/14/24	GAA	₱ 3,000,000.00		₱ 3,000,000.00	Construction (Completion) Multi-Purpose Building
24IK0051	Construction of Sta. Rita SRIP Protection Works, Sta. Rita Samar	Samar 2nd DEO	yes	Competitive Bidding	12/29/23	1/19/24	1/31/2024	2/14/24	GAA	₱ 48,333,000.00		₱ 48,333,000.00	Construction of Sta. Rita SRIP Protection Works,
24IK0052	Concreting of Sitio Rawis, Brgy. Amandayehan to Brgy. Amandayehan to Brgy. San Antonio (Coastal Road) FMR, Basey, Samar, Sta. 0+285.00- Sta. 0+647.00, Basey, samar												
24IK0055	Concreting of Sitio Canbuyog, Brgy. Borong to Brgy. Minata FMR Calbiga, Samar												
24IK0058	Construction of Multi-Purpose Building, Jiabong Samar	Samar 2nd DEO	yes	Competitive Bidding	3/6/24	3/26/24	4/3/2024	4/12/24	GAA	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Multi-Purpose Building
24IK0059	Construction of Multi-Purpose Building (Covered Court), Brgy. Ferreras, Marabut, Samar	Samar 2nd DEO	yes	Competitive Bidding	3/7/24	3/27/24	4/5/2024	4/12/2024	GAA	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0062	Construction of Rianwater Collection System (RWCS) Jia-an ES, Jiabong, Samar	Samar 2nd DEO	yes	Competitive Bidding	3/22/24	4/12/24	4/17/2024	4/29/2024	GAA	₱ 480,007.83		₱ 480,007.83	Construction of Rianwater Collection System (RWCS)
24IK0063	Construction of Rianwater Collection System (RWCS) Camarobo-an, Jiabong, Samar	Samar 2nd DEO	yes	Competitive Bidding	3/22/24	4/12/24	4/17/2024	4/29/2024	GAA	₱ 493,575.00		₱ 493,575.00	Construction of Rianwater Collection System (RWCS)
24IK0064	Construction of Rianwater Collection System (RWCS) BHS Calapi, Motiong, Samar	Samar 2nd DEO	yes	Competitive Bidding	3/22/24	4/12/24	4/17/2024	4/29/2024	GAA	₱ 499,168.00		₱ 499,168.00	Construction of Rianwater Collection System (RWCS)
24IK0065	Construction of Rianwater Collection System (RWCS) San Fernando ES, Jiabong, Samar	Samar 2nd DEO	yes	Competitive Bidding	3/22/24	4/12/24	4/17/2024	4/29/2024	GAA	₱ 492,494.00		₱ 492,494.00	Construction of Rianwater Collection System (RWCS)
24IK0066	Construction of Rianwater Collection System (RWCS) Caranes ES, Motiong, Samar	Samar 2nd DEO	yes	Competitive Bidding	3/22/24	4/12/24	4/17/2024	4/29/2024	GAA	₱ 499,801.00		₱ 499,801.00	Construction of Rianwater Collection System (RWCS)
24IK0067	Construction of Rianwater Collection System (RWCS) Parina ES, Jiabong, Samar	Samar 2nd DEO		Competitive Bidding	3/22/24	4/12/24	4/17/2024	4/29/2024	GAA	₱ 492,494.00		₱ 492,494.00	Construction of Rianwater Collection System (RWCS)
24IK0068	Construction of Road, Brgy. Astorga to San Vicente, Daram, Samar	Samar 2nd DEO		Competitive Bidding	4/8/2024	4/29/2024	5/6/2024	5/15/24	GAA	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Road
24IK0069	Construction of Road, Pob. To Brgy. Soong, Daram, Samar	Samar 2nd DEO		Competitive Bidding	4/8/2024	4/29/2024	5/6/2024	5/15/24	GAA	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Road
24IK0073	Construction of Road, Brgy., San Andres to Bangon Falls, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding	4/19/2024	5/9/2024	5/20/2024	5/30/24	GAA	₱ 33,000,000.00		₱ 33,000,000.00	Construction of Road
24IK0074	Construction of Road Brgy. Tominamos to Brgy. Maligaya, Sta. Rita, Samar	Samar 2nd DEO		Competitive Bidding	4/23/2024	5/13/2024	5/20/2024	5/27/24	GAA	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Road
24IK0075	Construction of Road, Brgy. Placer - Brgy. Tatabunan, Talalora, Samar	Samar 2nd DEO		Competitive Bidding	4/23/2024	5/13/2024	5/22/2024	5/27/24	GAA	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0076	Construction of Road- Brgy. Tinago, Calbiga, Samar to Brgy. Calampong Pinabacdao, Samar	Samar 2nd DEO		Competitive Bidding	4/23/2024	5/13/2024	5/22/2024	5/27/24	GAA	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
24IK0077	Construction of Road, Brgy. Guimbanga to Brgy. Antol, Calbiga, Samar	Samar 2nd DEO		Competitive Bidding	4/30/2024	5/20/2024	5/24/2024	5/27/24	GAA	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Road
24IK0078	Construction of Flood Control Structure, Brgy. Tinabanan, Marabut, Samar	Samar 2nd DEO		Competitive Bidding	5/10/2024	5/30/2024	6/4/2024	6/13/2024	GAA	₱ 15,000,000.00		₱ 15,000,000.00	Construction of Road
24IK0079	Basey-Maydolong Road, Basey Section, Samar	Samar 2nd DEO		Competitive Bidding	5/28/2024	6/17/2024	6/24/2024	7/3/2024	GAA	₱ 283,172,000.00		₱ 283,172,000.00	Construction of Road
24IK0080	Construction of Flood Control Structure, Brgy. Cagutsan, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding	6/12/2024	7/2/2024	7/16/2024		GAA	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Flood Control Structure
24IK0081	Buri Circumferential Road at Buri Island, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding	6/28/2024	7/18/2024	7/25/2024		GAA	₱ 50,000,000.00		₱ 50,000,000.00	Buri Circumferential Road
24IK0082	Construction of Multi-Purpose Building,(Municipal Fire Station), Basey, Samar	Samar 2nd DEO		Competitive Bidding	6/28/2024	7/19/2024	7/25/2024		GAA	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Multi-Purpose Building,
24IK0083	Rehabilitation of Road, Brgy. Ferreras Marabut, Samar	Samar 2nd DEO		Competitive Bidding	7/3/2024	7/23/2024			GAA	₱ 10,000,000.00		₱ 10,000,000.00	Rehabilitation of Road
24IK0084	Catbalogan Diversion Rd - K0801 + (-166) - K081+(-075)	Samar 2nd DEO		Competitive Bidding	7/3/2024	7/23/2024			GAA	₱ 39,629,000.00		₱ 39,629,000.00	
24IK0085	Construction of Phase III of New Samar Provincial Hospital Project, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding	7/23/2024	8/12/2024			GAA	₱ 70,000,000.00		₱ 70,000,000.00	
24IK0086	Construction of Multi-Purpose Building (Municipal Police Station Station), Basey, Samar	Samar 2nd DEO		Competitive Bidding	7/26/2024	8/15/2024			GAA	₱ 25,000,000.00		₱ 25,000,000.00	
	Construction of Road, Brgy. Lagundi to Brgy. San Andres, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	₱ 100,000,000.00		₱ 100,000,000.00	
	Construction of Multi-Purpose Building, Himyangan Compound Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	₱ 30,000,000.00		₱ 30,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building Paranas, Samar	Samar 2nd DEO		Competitive Bidding					GAA	₱ 20,000,000.00		₱ 20,000,000.00	
	Construction of Multi-Purpose Building (Catbalogan City Cummunity (CCC) Building, Brgy. Lagundi Catbalogan City, Sanmar	Samar 2nd DEO		Competitive Bidding					GAA	₱ 20,000,000.00		₱ 20,000,000.00	
	Construction of Multi-Purpose Building, Pinabacdao, Samar	Samar 2nd DEO		Competitive Bidding					GAA	₱ 20,000,000.00		₱ 20,000,000.00	
	Construction of DPWH Samar 2nd DEO NEW Building, Catbalogan City Samar	Samar 2nd DEO		Competitive Bidding					GAA	₱ 80,000,000.00		₱ 80,000,000.00	
	Construction of Multi-Purpose Building, Catbalogan City Samar	Samar 2nd DEO		Competitive Bidding					GAA	₱ 60,000,000.00		₱ 60,000,000.00	
	Construction of New Bridge including Approach along Buri Access Road, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	₱ 60,000,000.00		₱ 60,000,000.00	

GOODS AND SERVICES

	Purchase/Delivery of Common Office Supplies and Janitorial Supplies for use in the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jan. 10-14, 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	1,320,363.00		1,320,363.00	Office Supplies
	Purchase/Delivery of Common Office Supplies for use in the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Apr. 4 - 8, 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	1,128,839.00		1,128,839.00	Office Supplies
	Purchase/Delivery of Common Office Supplies for use in the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jul. 4-11, 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	1,145,866.00		1,145,866.00	Office Supplies

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Common Office Supplies for use in the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Oct. 3-7, 2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	EAO	1,100,890.00		1,100,890.00	Office Supplies
	Purchase/Delivery of Common Office Printing & Plotting Materials (Planning) for the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jan. 10-14, 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	114,440.00		114,440.00	Printing & Plotting Material
	Purchase/Delivery of Common Office Printing & Plotting Materials (Planning) for the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Shopping	Apr. 4 - 8, 2024	Apr.25,2024	May.06,2024	May.16,2024	EAO	40,500.00		40,500.00	Printing & Plotting Material
	Purchase/Delivery of Common Office Printing & Plotting Materials (Planning) for the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jul. 4 - 8, 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	114,440.00		114,440.00	Printing & Plotting Material
	Purchase/Delivery of Common Office Printing & Plotting Materials (Planning) for the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Shopping					EAO	40,500.00		40,500.00	Printing & Plotting Material
	Purchase/Delivery of Reproduction Materials and parts for use in the 1st quarter at the Supply Unit of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Oct. 3 - 7, 2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	EAO	371,500.00		371,500.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 3rd quarter at the Supply Unit of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jan. 10 - 14, 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	371,500.00		371,500.00	Reproduction Materials

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Reproduction Materials and parts for use in the 1st quarter at the Planning section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	309,450.00		309,450.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 2nd quarter at the Planning section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					EAO	99,250.00		99,250.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 3rd quarter at the Planning section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	224,850.00		224,850.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 4th quarter at the Planning section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					EAO	99,250.00		99,250.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 1st quarter at the PIO/RECORDS UNIT of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	612,000.00		612,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 2nd quarter at the PIO/RECORDS UNIT of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					EAO	612,000.00		612,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 3rd quarter at the PIO/RECORDS UNIT of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	612,000.00		612,000.00	Reproduction Materials

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Reproduction Materials and parts for use in the 4th quarter at the PIO/RECORDS UNIT of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					EAO	204,000.00		204,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 1st quarter in the maintenance & COA Section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	1,217,000.00		1,217,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 2nd quarter at the maintenance & COA Section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					Maint. Fund	784,000.00		784,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 3rd quarter at the maintenance & COA Section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	1,217,000.00		1,217,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 4th quarter at the maintenance & COA Section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					EAO	369,000.00		369,000.00	Reproduction Materials
	Purchase/Delivery of Common Office Equipments for use in the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jan.10-14 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	984,471.00		984,471.00	Office Equipment
	Purchase/Delivery of Common Office Equipments for use in the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr. 4-8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	115,050.00		115,050.00	Office Equipment
	Purchase/Delivery of Common Office Equipments for use in the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	118,300.00		118,300.00	Office Equipment

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Common Office Equipments for use in the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Oct. 3-7 2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	EAO	189,700.00		189,700.00	Office Equipment
	Purchase/Delivery of Common Computer Supplies in the 1st quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jan. 10-14. 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	6,530,150.00		6,530,150.00	Fuel & Lubricants
	Purchase/Delivery of Common Computer Supplies in the 2nd quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO			Apr. 4-8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO				Computer Supplies
	Purchase/Delivery of Common Computer Supplies in the 3rd quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO			Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	6,530,150.00			Computer Supplies
	Purchase/Delivery of Common Computer Supplies in the 4th quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO							EAO				Computer Supplies
	Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jan. 10-14 2024	Jan.31,2024	Feb.09,20	Feb.19,20	EAO	887,050.00		887,050.00	Battery and Tire
	Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr.4-8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	685,390.00		685,390.00	Battery and Tire
	Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	688,280.00		688,280.00	Battery and Tire

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 4th quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Oct.3-7 2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	EAO	579,060.00		579,060.00	Battery and Tire
	Purchase/Delivery of DPWH EQUIPMENT for the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO							EAO				
	Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Mar. 1-7 2024	Mar.22,2024	Apr.01,2024	Apr.11,2024	Maint. Fund	2,540,030.00		2,540,030.00	DPWH Equipment
	Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jun. 20-27 2024	Jul.11,2024	Jul.22,2024	Jul.12,2024	Maint. Fund	2,450,030.00		2,450,030.00	Fuel and Lubricants
	Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	2,294,030.00		2,294,030.00	Fuel and Lubricants
	Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 4th quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Oct.3-7,2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	Maint. Fund	2,294,030.00		2,294,030.00	Fuel and Lubricants
	Installation of Glass wall/partition including aluminum swing door and cashiering window removal of exiting glass wall	Samar 2nd DEO		Small Value Procurement - Negotiated	Jan.10-14,2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	80,000.00		80,000.00	Installation of Glass wall
	Purchase/Delivery of TEMPORARY PATCHING/RESURFACING MATERIALS assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jan.10-14,2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	Maint. Fund	1,096,000.00		1,096,000.00	TEMPORARY PATCHING/RESURFACING MATERIALS

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of TEMPORARY PATCHING/RESURFACING MATERIALS assigned in the Maint. For the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	1,096,000.00		1,096,000.00	TEMPORARY PATCHING/RESURFACING MATERIALS
	Purchase/Delivery of POTHOLES PATCHING assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding					Maint. Fund	1,210,000.00		1,210,000.00	POTHOLES PATCHING
	Purchase/Delivery of POTHOLES PATCHING assigned in the Maint. For the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Mar. 1-7 2024	Mar.22,2024	Apr.01,2024	Apr.11,2024	Maint. Fund	2,900,000.00		2,900,000.00	POTHOLES PATCHING
	Purchase/Delivery of POTHOLES PATCHING assigned in the Maint. For the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	2,728,000.00		2,728,000.00	POTHOLES PATCHING
	Purchase/Delivery of POTHOLES PATCHING assigned in the Maint. For the 4th quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Oct.3-7,2024	Oct.25,2024	Nov.03,2024	Nov.13,2024	Maint. Fund	2,728,000.00		2,728,000.00	POTHOLES PATCHING
	Purchase/Delivery of Personal Protective Equipment and Hnd tools assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jan.10-14,2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	Maint. Fund	1,044,000.00		1,044,000.00	Maintenance Equipment
	Purchase/Delivery of Personal Protective Equipment and Hnd tools assigned in the Maint. For the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	465,000.00		465,000.00	
	Purchase/Delivery of Maintenance Equipments parts and accessories assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated	Jan.10-14,2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	Maint. Fund	489,369.00		489,369.00	Maintenance Equipment

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Plate Compactor assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotia	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	195,000.00		195,000.00	Plate Compactor
	Purchase/Delivery of Construction materials for the use in the Administrative Section For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Shopping					EAO	48,053.00		48,053.00	Construction Material
	Provision for 15% Contingencies	Samar 2nd DEO		Public Bidding	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	6,568,479.45		6,568,479.45	Provision for 15% Contingencies

Prepared by:

EMMANUEL G. JUMAGDAO
Head, Procurement Unit
Date: _____

Recommended by:

NORBERTO T. GERENTE, ASEAN ENG.
BAC, Chairman
Date: _____

HERMINIO Y. GULMATICO
District Engineer
Date: _____

Website: www.dpwh.gov.ph
Tel.No(s): (055)543-9123

