

DPWH Surigao del Sur 1st DEO Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NH0001 - Construction of Flood Mitigation Structure along Tandag River, Barangay San Agustin Sur, Tandag City, Surigao del Sur	Construction Section	YES	Competitive Bidding	10-01-2025	30-01-2025	04-02-2025	05-02-2025	GoP	49,000,000.00		49,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Prinicipal
	25NH0002 - Construction of Seawall, Barangay Balibadon, Cortes, Surigao del Sur	Construction Section	YES	Competitive Bidding	08-10-2024	28-10-2024	04-02-2025	05-02-2025	GoP	19,600,000.00		19,600,000.00	BIP -Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	25NH0003 - Amontay Br. (B00729MN) along Surigao-Davao Coastal Rd	Construction Section	YES	Competitive Bidding	30-10-2024	18-11-2024	04-02-2025	05-02-2025	GoP	3,088,960.00		3,088,960.00	Retrofitting/Strengthening of Permanent Bridge
	25NH0004 - Buhisan Br. (B00734MN) along Surigao-Davao Coastal Rd	Construction Section	YES	Competitive Bidding	08-10-2024	28-10-2024	04-02-2025	05-02-2025	GoP	7,252,000.00		7,252,000.00	Retrofitting/Strengthening of Permanent Bridge
	25NH0005 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Payasan, Lianga, Surigao del Sur	Construction Section	YES	Competitive Bidding	08-10-2024	28-10-2024	04-02-2025	05-02-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	25NH0006 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Salvacion, Tandag City, Surigao del Sur	Construction Section	YES	Competitive Bidding	08-10-2024	28-10-2024	04-02-2025	05-02-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	25NH0007 - onstruction of Seawall, Barangay Bagong Lungsod, Tandag City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11-10-2024	04-11-2024	06-02-2025	07-02-2025	GoP	96,500,000.00		96,500,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
	25NH0008 - Construction of Bridge, Barangay Bolhoon, San Miguel, Surigao del Sur	Construction Section	YES	Competitive Bidding	11-10-2024	04-11-2024	06-02-2025	07-02-2025	GoP	96,500,000.00		96,500,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	25NH0009 - Campanubay Br. (B00738MN) along Surigao-Davao Coastal Rd	Construction Section	YES	Competitive Bidding	11-10-2024	04-11-2024	06-02-2025	07-02-2025	GoP	2,994,880.00		2,994,880.00	Retrofitting/Strengthening of Permanent Bridge

25NH0010 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Santa Cruz, Marihatag, Surigao del Sur	Construction Section	YES	Competitive Bidding	11-10-2024	04-11-2024	06-02-2025	07-02-2025	GoP	2,970,000.00		2,970,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0011 - Construction of Flood Mitigation Structure along Tandag River, Barangay Quezon, Tandag City, Surigao del Sur, Phase 1	Construction Section	YES	Competitive Bidding	15-10-2024	05-11-2024	06-02-2025	07-02-2025	GoP	96,500,000.00		96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Prinicpal
25NH0012 - Construction of Dawis Seawall, Phase II, Tandag City, Surigao del Sur	Construction Section	YES	Competitive Bidding	15-10-2024	05-11-2024	06-02-2025	07-02-2025	GoP	96,500,000.00		96,500,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
25NH0013 - Construction of Road, Barangay Mat-E, Cagwait, Surigao del Sur	Construction Section	YES	Competitive Bidding	15-10-2024	05-11-2024	10-02-2025	11-02-2025	GoP	29,400,000.00		29,400,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0014 - Banahao Br. (B00750MN) along Surigao-Davao Coastal Rd	Construction Section	YES	Competitive Bidding	12-11-2024	02-12-2024	10-02-2025	11-02-2025	GoP	4,410,000.00		4,410,000.00	Retrofitting/Strengthening of Permanent Bridge
25NH0015 - Construction of Flood Control Structure, Barangay Zone IV, Lanuza, Surigao del Sur	Construction Section	YES	Competitive Bidding	21-10-2024	11-11-2024	10-02-2025	11-02-2025	GoP	96,500,000.00		96,500,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
25NH0016 - Construction of Flood Mitigation Structure along Tandag River, Barangay Quezon, Tandag City, Surigao del Sur, Phase 2	Construction Section	YES	Competitive Bidding	21-10-2024	11-11-2024	10-02-2025	11-02-2025	GoP	96,500,000.00		96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Prinicpal
25NH0017 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Aras-asan, Cagwait, Surigao del Sur	Construction Section	YES	Competitive Bidding	21-10-2024	11-11-2024	10-02-2025	11-02-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0018 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Tuboran, Cortes, Surigao del Sur	Construction Section	YES	Competitive Bidding	21-10-2024	11-11-2024	10-02-2025	11-02-2025	GoP	5,940,000.00		5,940,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0019 - Construction (Completion) of Evacuation Center, Barangay Tubo-Tubo, Cagwait, Surigao del Sur	Construction Section	YES	Competitive Bidding	21-10-2024	11-11-2024	12-02-2025	13-02-2025	GoP	2,970,000.00		2,970,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities

25NH0020 - Construction of Flood Control Structure, Carrascal, Surigao del Sur	Construction Section	YES	Competitive Bidding	30-10-2024	18-11-2024	12-02-2025	13-02-2025	GoP	144,750,000.00		144,750,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
25NH0021 - Construction of Road, Purok 1, 4, and 5, Barangay Sta. Cruz, Carmen, Surigao del Sur	Construction Section	YES	Competitive Bidding	30-10-2024	18-11-2024	12-02-2025	13-02-2025	GoP	49,000,000.00		49,000,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0022 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Caglayag, Carrascal, Surigao del Sur	Construction Section	YES	Competitive Bidding	30-10-2024	18-11-2024	12-02-2025	13-02-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0023 - Rehabilitation of Multi-Purpose Building, Barangay Awasian, Tandag City, Surigao del Sur	Construction Section	YES	Competitive Bidding	30-10-2024	18-11-2024	12-02-2025	13-02-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0024 - Cawilan Br. (B00728MN) along Surigao-Davao Coastal Rd	Construction Section	YES	Competitive Bidding	20-11-2024	09-12-2024	12-02-2025	13-02-2025	GoP	1,265,180.00		1,265,180.00	Retrofitting/Strengthening of Permanent Bridge
25NH0025 - Construction of Road, Anibongan - Panirungan, Lianga, Surigao del Sur	Construction Section	YES	Competitive Bidding	12-11-2024	02-12-2024	14-Feb-25	17-Feb-25	GoP	29,400,000.00		29,400,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0026 - Construction of Evacuation Center, Barangay Pag-Antayan, Cantilan, Surigao del Sur	Construction Section	YES	Competitive Bidding	22-11-2024	11-12-2024	14-Feb-25	17-Feb-25	GoP	9,800,000.00		9,800,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
25NH0027 - Surigao-Davao Coastal Rd - K1274 + 999 - K1275 + 366, K1284 + 163 - K1284 + 266, K1290 + 161 - K1290 + 219	Construction Section	YES	Competitive Bidding	12-11-2024	02-12-2024	14-Feb-25	17-Feb-25	GoP	7,971,320.00		7,971,320.00	Construction of Concrete Pavement
25NH0028 - Surigao-Davao Coastal Rd - K1310 + 280 - K1310 + 426, K1310 + 625 - K1310 + 639, K1310 + 644 - K1310 + 671	Construction Section	YES	Competitive Bidding	12-11-2024	02-12-2024	14-Feb-25	17-Feb-25	GoP	3,173,240.00		3,173,240.00	Construction of Concrete Pavement

25NH0029 - Surigao-Davao Coastal Rd - K1284 + 805 - K1284 + 825	Construction Section	NO	Competitive Bidding	10-01-2025	30-01-2025	11-Feb-25	12-Feb-25	GoP	29,400,000.00		29,400,000.00	Rehab./Reconst. Of Roads with Slips, Slope Collapse, & Landslides - Secondary Roads
25NH0030 - Construction of Dike along Tago River Basin, Barangay Alba, Tago, Surigao Del Sur	Construction Section	YES	Competitive Bidding	10-01-2025	30-01-2025	11-Feb-25	12-Feb-25	GoP	57,900,000.00		57,900,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal
25NH0031 - Construction of Road, Purok Mangga, Sitio Soong, Barangay Purisima, Tago, Surigao del Sur	Construction Section	YES	Competitive Bidding	14-11-2024	03-12-2024	14-02-2025	17-02-2025	GoP	14,700,000.00		14,700,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0032 - Construction of Road, Barangay Linibonan, Madrid, Surigao del Sur	Construction Section	YES	Competitive Bidding	14-11-2024	03-12-2024	14-02-2025	17-02-2025	GoP	13,860,000.00		13,860,000.00	BIP-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0033 - Surigao-Davao Coastal Rd - K1324 + 050 - K1324 + 110, K1325 + 000 - K1325 + 241, K1327 + 514 - K1327 + 591, K1329 + 810 - K1329 + 878	Construction Section	YES	Competitive Bidding	14-11-2024	03-12-2024	18-02-2025	19-02-2025	GoP	7,714,560.00		7,714,560.00	Construction of Concrete Pavement
25NH0034 - Surigao-Davao Coastal Rd - K1242 + 291 - K1242 + 336, K1242 + 351 - K1242 + 368, K1264 + 668 - K1264 + 827, K1268 + 191 - K1268 + 241	Construction Section	YES	Competitive Bidding	14-11-2024	03-12-2024	18-02-2025	19-02-2025	GoP	4,049,360.00		4,049,360.00	Construction of Concrete Pavement
25NH0035 - Construction of Drainage Structure, Barangay Victoria, Tago, Surigao del Sur	Construction Section	YES	Competitive Bidding	14-11-2024	03-12-2024	18-02-2025	19-02-2025	GoP	4,950,000.00		4,950,000.00	BIP -Flood Mitigation Structures protecting Public Infrastructures/ Facilities
25NH0036 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Awasian, Tandag City, Surigao del Sur	Construction Section	YES	Competitive Bidding	14-11-2024	03-12-2024	18-02-2025	19-02-2025	GoP	2,970,000.00		2,970,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0037 - Construction of Dike along Tago River Basin, Barangay Camagong, Tago, Surigao Del Sur	Construction Section	YES	Competitive Bidding	10-01-2025	30-01-2025	18-02-2025	19-02-2025	GoP	96,500,000.00		96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal

25NH0038 - Construction of Road, Bayan San Isidro, Marihatag, Surigao del Sur	Construction Section	YES	Competitive Bidding	20-11-2024	09-12-2024	18-02-2025	19-02-2025	GoP	29,400,000.00		29,400,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0039 - Construction of Pedestrian Overpass at Surigao-Davao Coastal Rd - K1302 + 641 and K1303 + 014	Construction Section	YES	Competitive Bidding	20-11-2024	09-12-2024	18-02-2025	19-02-2025	GoP	22,339,100.00		22,339,100.00	Special Road Fund- Motor Vehicle User's Charge (MVUC) as per R.A. 11239
25NH0040 - Construction of Multi-Purpose Building (Covered Court), Barangay Alegria, Marihatag, Surigao del Sur	Construction Section	YES	Competitive Bidding	20-11-2024	09-12-2024	20-02-2025	21-02-2025	GoP	6,930,000.00		6,930,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0041 - Construction (Completion) of Multi-Purpose Building, Barangay Hall, Barangay Burgos, Cortes, Surigao del Sur	Construction Section	YES	Competitive Bidding	20-11-2024	09-12-2024	20-02-2025	21-02-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0042 - Construction (Completion) of Multi-Purpose Building, Barangay Baybay, Carrascal, Surigao del Sur	Construction Section	YES	Competitive Bidding	20-11-2024	09-12-2024	20-02-2025	21-02-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0043 - Construction of Dike along Tago River Basin, Barangay Anahao Bag-O, Tago, Surigao Del Sur	Construction Section	YES	Competitive Bidding	10-01-2025	30-01-2025	11-02-2025	12-02-2025	GoP	49,000,000.00		49,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal
25NH0044 - Construction of Dike along Tago River Basin, Barangay Bangsud, Tago, Surigao Del Sur	Construction Section	YES	Competitive Bidding	10-01-2025	30-01-2025	11-02-2025	12-02-2025	GoP	96,500,000.00		96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal
25NH0045 - Construction of Flood Mitigation Structure, Barangay Antao, Carmen, Surigao del Sur	Construction Section	YES	Competitive Bidding	22-11-2024	11-12-2024	20-02-2025	21-02-2025	GoP	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structure & Drainage System
25NH0046 - Construction (Completion) of Multi-Purpose Building, Cantilan, Surigao del Sur	Construction Section	YES	Competitive Bidding	22-11-2024	11-12-2024	20-02-2025	21-02-2025	GoP	14,850,000.00		14,850,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services

25NH0047 - Construction (Completion) of Multi-Purpose Building (Covered Court), Phase I, Barangay Union, Madrid, Surigao del Sur	Construction Section	YES	Competitive Bidding	22-11-2024	11-12-2024	20-02-2025	21-02-2025	GoP	6,930,000.00		6,930,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0048 - Construction of Multi-Purpose Building, Barangay Capandan, Cortes, Surigao del Sur	Construction Section	YES	Competitive Bidding	22-11-2024	11-12-2024	20-02-2025	21-02-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0049 - Construction of Seawall, Barangay Aras-asan, Cagwait, Surigao del Sur	Construction Section	YES	Competitive Bidding	10-01-2025	30-01-2025	20-02-2025	21-02-2025	GoP	67,550,000.00		67,550,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
25NH0050 - Construction of Multi-Purpose Building, Admin Building PNP, Barangay Tagmalinao, Cagwait, Surigao del Sur	Construction Section	YES	Competitive Bidding	29-11-2024	23-12-2024	20-02-2025	21-02-2025	GoP	19,800,000.00		19,800,000.00	BIP - Major/ Strategic Public Buildings/Facilities Structural & Resilience Program
25NH0051 Construction of Dike along Tago River Basin, Protecting Barangay Poblacion, San Miguel, Surigao Del Sur	Construction Section	YES	Competitive Bidding	10-01-2025	30-01-2025	18-02-2025	19-02-2025	GoP	96,500,000.00		96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal
25NH0052 - Construction of Unidad Seawall Cagwait, Surigao Del Sur	Construction Section	NO	Competitive Bidding	10-01-2025	30-01-2025	18-02-2025	19-02-2025	GoP	57,514,000.00		57,514,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
25NH0053 - Construction of Road, Purok 7A to Cemetery, Barangay Mabahin, Cortes, Surigao del Sur	Construction Section	NO	Competitive Bidding	10-01-2025	30-01-2025	18-02-2025	19-02-2025	GoP	14,700,000.00		14,700,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0054 - Construction of Multi-Purpose Building (Barangay Hall) Barangay Puyat, Carmen, Surigao Del Sur	Construction Section	NO	Competitive Bidding	10-01-2025	30-01-2025	18-02-2025	19-02-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0055 - Construction of Multi-Purpose Building (Barangay Hall) Barangay San Pedro, Cantilan, Surigao Del Sur	Construction Section	NO	Competitive Bidding	10-01-2025	30-01-2025	18-02-2025	19-02-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0056 - Construction of Multi-Purpose Building (Barangay Hall) Barangay Cancavan, Carmen, Surigao Del Sur	Construction Section	NO	Competitive Bidding	10-01-2025	30-01-2025	18-02-2025	19-02-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services

25NH0057 - Construction of Flood Control Structure, Barangay Payasan, Lianga, Surigao del Sur	Construction Section	YES	Competitive Bidding	14-01-2025	03-02-2025	13-02-2025	14-02-2025	GoP	49,000,000.00		49,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
25NH0058 - Construction of Nurcia Seawall, Lanuza, Surigao Del Sur	Construction Section	NO	Competitive Bidding	14-01-2025	03-02-2025	13-02-2025	14-02-2025	GoP	49,000,000.00		49,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
25NH0059 - NRJ Purok 3 Talisay Access Road leading to Cagwait White Beach Phase II, Lactudan, Cagwait, Surigao Del Sur	Construction Section	NO	Competitive Bidding	14-01-2025	03-02-2025	13-02-2025	14-02-2025	GoP	49,000,000.00		49,000,000.00	Const./ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP
25NH0060 - Construction of Flood Control Structure, Barangay Payasan, Lianga, Surigao del Sur	Construction Section	NO	Competitive Bidding	14-01-2025	03-02-2025	13-02-2025	14-02-2025	GoP	39,200,000.00		39,200,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
25NH0061 - Construction of Bridge linking Burgos and Tag-Anungan both of Cortes, Surigao Del Sur	Construction Section	NO	Competitive Bidding	14-01-2025	03-02-2025	13-02-2025	14-02-2025	GoP	39,200,000.00		39,200,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0062 - Concreting of Road, Mararag to Santa Cruz, Surigao del Sur	Construction Section	NO	Competitive Bidding	14-01-2025	03-02-2025	13-02-2025	14-02-2025	GoP	29,400,000.00		29,400,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0063 - Construction of Tago RIS (Balisong Dam) Protection Works along Balisong River, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	14-01-2025	03-02-2025	13-02-2025	14-02-2025	GoP	29,400,000.00		29,400,000.00	Construction/ Maintenance of Flood Mitigation Structure & Drainage System
25NH0064 - Construction of Bridge Barangay Calagdaan, Cantilan, Surigao Del Sur	Construction Section	NO	Competitive Bidding	14-01-2025	03-02-2025	13-02-2025	14-02-2025	GoP	39,200,000.00		39,200,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0065 - Construction of Road, Barangay Songkit, Madrid, Surigao del Sur	Construction Section	NO	Competitive Bidding	14-01-2025	03-02-2025	13-02-2025	14-02-2025	GoP	19,600,000.00		19,600,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
25NH0066 - Construction of Bridge Barangay Tigabong, Cantilan, Surigao Del Sur	Construction Section	NO	Competitive Bidding	17-01-2025	05-02-2025	21-02-2025	22-02-2025	GoP	57,900,000.00		57,900,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities

25NH0067 - Construction of Multi-Purpose Building (Barangay Hall) Barangay Tigao, Cortes, Surigao Del Sur	Construction Section	NO	Competitive Bidding	17-01-2025	05-02-2025	21-02-2025	22-02-2025	GoP	11,880,000.00		11,880,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0068 - Construction of Multi-Purpose Building (Barangay Hall) Barangay Hinapoyan, Carmen, Surigao Del Sur	Construction Section	NO	Competitive Bidding	17-01-2025	05-02-2025	21-02-2025	22-02-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0069 - Construction of Multi-Purpose Building (Barangay Hall) Barangay Rosario, Tandag City, Surigao Del Sur	Construction Section	NO	Competitive Bidding	17-01-2025	05-02-2025	21-02-2025	22-02-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0070 - Construction of Multi-Purpose Building (Covered Court) Barangay Manlico, Cortes, Surigao Del Sur	Construction Section	NO	Competitive Bidding	17-01-2025	05-02-2025	21-02-2025	22-02-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
25NH0071 - Construction of Water Supply System, Barangay Gamut, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	17-01-2025	05-02-2025	21-02-2025	22-02-2025	GoP	4,950,000.00		4,950,000.00	BIP - Public Water Supply System
Construction (Completion) of Solar Water System in Mabahin, Cortes, Surigao del Sur	Construction Section	NO	Competitive Bidding	27-01-2025	17-02-2025	24-02-2025	25-02-2025	GoP	3,920,000.00		3,920,000.00	Const./ Rehabilitation of Water System/ Septage & Sewerage/ Rain Water Collectors - Water Supply System
Construction (Completion) of Solar Water System in Somo-Somo, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	27-01-2025	17-02-2025	24-02-2025	25-02-2025	GoP	3,920,000.00		3,920,000.00	Const./ Rehabilitation of Water System/ Septage & Sewerage/ Rain Water Collectors - Water Supply System
Construction of Median / Center Island along Surigao - Davao Coastal Rd. K1298 + 396 - K1302 + 696	Construction Section	NO	Competitive Bidding	27-01-2025	17-02-2025	24-02-2025	25-02-2025	GoP	22,339,100.00		22,339,100.00	Special Road Fund- Motor Vehicle User's Charge (MVUC) as per R.A. 11239
Concreting of Road from Barangay Aksam Junction to Barangay Mampi, Lanuza, Surigao del Sur	Construction Section	NO	Competitive Bidding	27-01-2025	17-02-2025	24-02-2025	25-02-2025	GoP	49,000,000.00		49,000,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities

	Concreting of Roads at Diatagon, Lianga, Surigao del Sur	Construction Section	NO	Competitive Bidding	27-01-2025	17-02-2025	24-02-2025	25-02-2025	GoP	24,500,000.00		24,500,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Concreting of Cabugo, Bayabas to Tawagan, Cagwait Road, Surigao del Sur	Construction Section	NO	Competitive Bidding	27-01-2025	17-02-2025	24-02-2025	25-02-2025	GoP	24,500,000.00		24,500,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Construction of Road Barangay Baucawe, Lianga, Surigao Del Sur	Construction Section	NO	Competitive Bidding	27-01-2025	17-02-2025	24-02-2025	25-02-2025	GoP	24,500,000.00		24,500,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Construction of Road, Barangay Maticdum, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	27-01-2025	17-02-2025	24-02-2025	25-02-2025	GoP	19,600,000.00		19,600,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Construction of Road, Barangay Arorogan, Marihatag, Surigao del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	19,600,000.00		19,600,000.00	SIPAG-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Construction of Adela Serra Ty Memorial Hospital, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	49,000,000.00		49,000,000.00	SIPAG - Major/Strategic Public Buildings/ Facilities
	Construction (Completion) of Medical School Building of NEMSU, Barangay Rosario, Tandag City, Surigao del Norte	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	96,500,000.00		96,500,000.00	SIPAG - Major/Strategic Public Buildings/ Facilities
	Construction/Improvement of Bongtud Flood Control Structure, Tandag City Surigao Del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	49,000,000.00		49,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
	Construction/Improvement of Drainage Barangay Telaje, Tandag City, Surigao Del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	39,200,000.00		39,200,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities

	Construction of Flood Control Structure at Purok Lansones I, Barangay San Agustin, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	49,000,000.00		49,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
	Construction of Evacuation Center Siagao, San Miguel, Surigao del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	9,800,000.00		9,800,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructure/ Facilities
	Rehabilitation of Road, Brgy. San Juan, Madrid, Surigao del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	29,700,000.00		29,700,000.00	BIP-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Construction of Road (Boulevard) in Cortes, Surigao del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	4,950,000.00		4,950,000.00	BIP-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Construction of Road, Brgy. Banahao, Lianga, Surigao del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	4,950,000.00		4,950,000.00	BIP-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Construction of Roads at Mabahin, Cortes, Surigao del Sur	Construction Section	NO	Competitive Bidding	31-01-2025	20-02-2025	28-02-2025	01-03-2025	GoP	4,950,000.00		4,950,000.00	BIP-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Construction of Road, Brgy. San Juan, Madrid, Surigao del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	4,950,000.00		4,950,000.00	BIP-Access Roads and/or Bridges from the Nat'l. Road/s leading to Major/Strategic Public Buildings / Facilities
	Rehabilitation of Multi-Purpose Building (Barangay Hall), Manyayay, Lianga, Surigao del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	6,930,000.00		6,930,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Completion of Multi-Purpose Building (Barangay Hall), Barangay Castillo, San Miguel, Surigao del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Consturction of Multi-Purpose Building, San Antonio, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services

	Construction of Multi-Purpose Building (Municipal Gymnasium), Bayabas, Surigao del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	24,750,000.00		24,750,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Construction of Multi-Purpose Building (Barangay Hall), Gamuton, Lanuza, Surigao del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	6,930,000.00		6,930,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Completion of Multi-purpose Building (Barangay Hall), Salvacion, San Agustin, Surigao del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Construction of Multi-purpose Building (Barangay Hall), Pong-on, San Agustin, Surigao del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Construction of Multi-Purpose Building (Covered Court), Tawagan, Cagwait Surigao del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Construction of Multi-Purpose Building (Barangay Hall) Barangay Bagyang, San Miguel, Surigao Del Sur	Construction Section	NO	Competitive Bidding	03-02-2025	24-02-2025	03-03-2025	04-03-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Completion of Multi-Purpose Building (Covered Court) Barangay Buenavista, Tandag City, Surigao Del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	10-03-2025	11-03-2025	GoP	2,970,000.00		2,970,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Improvement of Multi-Purpose Building (Barangay Hall) Barangay Lobo, Cantilan, Surigao Del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	10-03-2025	11-03-2025	GoP	2,970,000.00		2,970,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Construction of Multi-Purpose Building (Covered Court) Barangay Bitaugan East, Cagwait, Surigao Del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	10-03-2025	11-03-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Completion of Multi-Purpose Building (Barangay Hall) Barangay Antipolo, Marihatag, Surigao Del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	10-03-2025	11-03-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Liatimco, Lianga, Surigao Del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	10-03-2025	11-03-2025	GoP	8,910,000.00		8,910,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
							11						

	Construction (Completion) of Multi-Purpose Building (Covered court), Brgy. Purisima, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	10-03-2025	11-03-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Construction (Completion) of Multipurpose Building (Covered court), Brgy. Quezon, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	10-03-2025	11-03-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Rehabilitation of School Building, Telaje Elementary School, Brgy. Telaje, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	10-03-2025	11-03-2025	GoP	4,158,000.00		4,158,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Rehabilitation of School Building, San Jose Elementary School, Brgy. San Jose, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	3,960,000.00		3,960,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Rehabilitation of School Building, Buenavista Elementary School, Brgy. Buenavista, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	3,960,000.00		3,960,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Rehabilitation of School Building, Rosario Elementary School, Brgy. Rosario, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	3,960,000.00		3,960,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Rehabilitation of School Building, San Antonio Elementary School, Brgy. San Antonio, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	2,970,000.00		2,970,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Completion of Multipurpose Building (Covered Court), Brgy. Tigao, Cortes, Surigao del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Construction of Multi-Purpose Building (Covered Court), Brgy. Purisima, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services

	Construction of Multi-Purpose Building (Covered Court), Brgy. Quezon, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
	Construction of Water Supply System, Barangay Bitaugan, San Miguel, Surigao del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	4,950,000.00		4,950,000.00	BIP - Public Water Supply System
	Construction of Habag Water Supply, Barangay Habag, Lanuza, Surigao del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	2,970,000.00		2,970,000.00	BIP - Public Water Supply System
	Construction of Water Supply System, Barangay Amontay, Marihatag, Surigao Del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	4,950,000.00		4,950,000.00	BIP - Public Water Supply System
	Construction of Water Supply System, Barangay San Pedro, Lianga, Surigao Del Sur	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	4,950,000.00		4,950,000.00	BIP - Public Water Supply System
	Construction (Completion) of DPWH Surigao del Sur 1st DEO Building, Tandag, Surigao del Sur, Phase II	Construction Section	NO	Competitive Bidding	24-02-2025	17-02-2024	24-03-2025	28-03-2025	GoP	4,089,690.00		4,089,690.00	Buildings and Other Structures

Prepared by:

Submitted by:

Approved:


PILANNIE R. ABRAO
Head, BAC Secretariat


MA. CECILIA A. CEDRO
BAC Chairperson


RUEL B. BANTUGAN, MPA
District Engineer

DPWH SDS 1st DEO Final Annual Procurement Plan for FY 2025 (Goods & Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Fuels & Lubricants								GoP				
1	Diesel Fuel	All Sections	NO	Competitive Bidding	February	February	February	February	GoP	7,879,200.00	2,600,000.00	5,279,200.00	
2	Gasoline	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	999,999.00	999,999.00		Supply and Delivery of Gasoline
3	Oil and Lubricants	All Sections	NO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	1,374,106.00	631,540.00	742,566.00	Supply and Delivery of Oil and Lubricants
4	Supply and Delivery of Filters, Batteries,Brake Pad & Battery Fluids	All Sections	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	120,000.00	14,300.00	105,700.00	Supply & Delivery of Materials
5	Supply and Delivery of Tires								GoP				
	1st Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	270,000.00	270,000.00		Supply & Delivery of Tires
	2nd Quarter	All Sections	NO	Competitive Bidding	May	May	May	May	GoP	1,311,800.00	270,000.00	1,041,800.00	Supply & Delivery of Tires
	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	August	August	August	August	GoP	92,500.00		92,500.00	Supply & Delivery of Tires
	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	October	October	October	October	GoP	602,000.00	270,000.00	332,000.00	Supply & Delivery of Tires
6	Purchase of Spareparts for the repair/replacement of defective spareparts	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	500,000.00		500,000.00	Purchase of Spare parts for (3) Vehicles
7	Purchase of Spareparts for the repair/replacement of defective spareparts	Construction Section	NO	Competitive Bidding	January	January	January	January	GoP	800,000.00		800,000.00	Purchase of Spare parts for Vehicles
8	Purchase of Spareparts for the repair/replacement of defective spareparts	Planning and Design Section	NO	Competitive Bidding	June	June	June	June	GoP	1,000,000.00		1,000,000.00	Purchase of Spare parts for (7) Vehicles
9	EMERGENCIES/CONTINGENCIES								GoP				
	1st Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	805,000.00	250,000.00	555,000.00	
	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	805,000.00	250,000.00	555,000.00	
	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	805,000.00	250,000.00	555,000.00	
	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	805,000.00	250,000.00	555,000.00	
10	Repair & Maintenance of Laboratory Equipment	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	February	February	February	February	GoP	80,000.00		80,000.00	Repair & Maintenance of Laboratory Equipment
11	Procurement of Security Services for a period of one (1) year for six (6) Security Guards	Administrative Section	NO	Competitive Bidding	January	January	January	January	GoP	1,374,999.84		1,374,999.84	Procurement of Security Services


Prepared by:


PILANNIE R. ABRAO
Engineer II/Head, BAC Secretariat

Recommended by:


MA. CECILIA A. CEDRO
BAC Chairperson

Approved by:


RUEL B. BANTUGAN, MPA
District Engineer
1/24/25



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL SUR
1ST DISTRICT ENGINEERING OFFICE
Tandag City, Surigao del Sur



CERTIFICATION

THIS IS TO CERTIFY that Department of Public Works and Highways Surigao del Sur 1st District Engineering Office has no Consultancy Projects needed to be included in the , Final Annual Procurement Plan for FY 2025.

Issued this 30th day of January, 2025 at DPWH, Surigao del Sur 1st DEO.


PILANNIE R. ABRAO
Engineer II
Head BAC Secretariat