

DPWH Masbate 3rd District Engineering Office Updated Annual Procurement Plan for FY 2024

Civil Works Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
24FJ0001	OO1: Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Masbate – Catangaan – Placer Rd – K0036 + 964 – K0037 + 148	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 09 15, 2023	November 28, 2023	January 31, 2024	February 08, 2024	GoP	17,062,000.00	-	17,062,000.00	Reconstruction to Concrete Pavement
24FJ0002	OO1: Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Masbate – Catangaan – Placer Rd – K0089 + 320 - K0090 + 006	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 09 15, 2023	November 28, 2023	January 31, 2024	February 08, 2024	GoP	30,511,000.00	-	30,511,000.00	Reconstruction to Concrete Pavement
24FJ0003	OO1: Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Masbate – Catangaan – Placer Rd – K0025 + 693 - K0025 + 895	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	April 5-11, 2024	May 14, 2024	June 14, 2024	June 25, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Structure along Road
24FJ0004	OO1: Network Development Program – Road Widening – Secondary Roads – Masbate – Catangaan – Placer Rd – K0019 + 564 - K0020 + 200	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 9 - 15, 2023	November 28, 2023	February 08, 2024	February 21, 2024	GoP	22,785,000.00	-	22,785,000.00	Road Widening
24FJ0005	OO1: Network Development Program – Road Widening – Secondary Roads – Masbate – Catangaan – Placer Rd – K0026 + 160 - K0026 + 787	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 9 - 15, 2023	November 28, 2023	February 06, 2024	February 16, 2024	GoP	21,945,000.00	-	21,945,000.00	Road Widening
24FJ0006	OO1: Network Development Program – Road Widening – Secondary Roads – Masbate – Catangaan – Placer Rd – K0026 + 848 - K0027 + 040	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 9 - 15, 2023	November 28, 2023	February 06, 2024	February 16, 2024	GoP	7,980,000.00	-	7,980,000.00	Road Widening
24FJ0007	OO1: Network Development Program – Road Widening – Secondary Roads – Masbate – Catangaan – Placer Rd – K0033 + 000 - K0033 + 527	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 9 - 15, 2023	November 28, 2023	January 30, 2024	February 08, 2024	GoP	18,445,000.00	-	18,445,000.00	Road Widening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0008	OO1: Network Development Program – Road Widening – Secondary Roads – Masbate – Catangaan – Placer Rd – K0033 + 900 - K0034 + 500	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 10 - 16, 2023	November 30, 2023	January 30, 2024	February 08, 2024	GoP	15,882,000.00	-	15,882,000.00	Road Widening
24FJ0009	OO1: Network Development Program – Road Widening – Secondary Roads – Buenavista – Kawayan Rd – K0046 + 920 - K0047 + 500	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 8 - 14, 2023	December 27, 2023	March 08, 2024	March 19, 2024	GoP	18,935,000.00	-	18,935,000.00	Road Widening
24FJ0010	OO1: Network Development Program – Road Widening – Secondary Roads – Buenavista – Kawayan Rd – K0050 + 729 - K0051 + 400	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 10 - 16, 2023	December 19, 2023	February 07, 2024	February 16, 2024	GoP	34,930,000.00	-	34,930,000.00	Road Widening
24FJ0011	OO1: Network Development Program – Road Widening – Secondary Roads – Buenavista – Kawayan Rd – K0055 + 800 - K0056 + 090	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	April 5-11, 2024	May 31, 2024	June 14, 2024	June 25, 2024	GoP	14,300,000.00	-	14,300,000.00	Road Widening
24FJ0012	OO1: Network Development Program – Road Widening – Secondary Roads – Buenavista – Kawayan Rd – K0048 + 500 - K0049 + 000	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 8 - 14, 2023	December 27, 2023	March 08, 2024	March 19, 2024	GoP	17,430,000.00	-	17,430,000.00	Road Widening
24FJ0013	OO1: Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Masbate – Catangaan – Placer Rd – K0054 + 000 - K00054 + 537	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 10 - 16, 2023	November 30, 2023	January 30, 2024	February 08, 2024	GoP	46,274,000.00	-	46,274,000.00	Reconstruction to Concrete Pavement
24FJ0014	OO1: Network Development Program – Road Widening – Secondary Roads – Buenavista – Kawayan Rd – K0043 + 618 - K0044 + 000	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 8 - 14, 2023	December 27, 2023	March 08, 2024	March 19, 2024	GoP	13,300,000.00	-	13,300,000.00	Road Widening
24FJ0015	OO1: Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Masbate – Catangaan – Placer Rd – K0059 + 302 - K0060 + 000, K0060 + 866.80 - K0060 + 920	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 08, 2024	GoP	32,840,000.00	-	32,840,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0016	OO1: Network Development Program – Road Widening – Secondary Roads – Buenavista – Kawayan Rd – K0060 + 539 - K0061 + 300	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 23-29, 2024	March 14, 2024	March 25, 2024	April 05, 2024	GoP	28,425,000.00	-	28,425,000.00	Road Widening
24FJ0017	OO2: Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Canamay Flood Control, Barangay Canamay, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 08, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
24FJ0018	CSSP - BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Badling - Icd, National Road, Usan, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 08, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0019	CSSP - BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Cagbatang - Manayhay Road, Catangan, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 08, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0020	CSSP - BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road, Guindawahon - Cabangrayan Road, Pio V. Corpus, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 08, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Up-Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0021	CSSP - BIP – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road, Pitogo - Chimesa Road, Calangan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 23- 29, 2024	March 14, 2024	March 25, 2024	April 05, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0022	CSSP - BIP – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road, Candelaria - Maclan Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 08, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0023	Q02: Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Concrete Revelment, Gald River, Barangay Gald, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2023	December 26, 2023	January 30, 2024	February 08, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
24FJ0024	Q02: Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure at San Ramon River, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2023	December 26, 2023	February 01, 2024	February 08, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
24FJ0025	Q02: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Concrete Revelment, Segundo River, Barangay Madbad, Cawayan, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2023	December 26, 2023	January 30, 2024	February 05, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
24FJ0026 FY 20	Q02: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure at San Ramon River, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2023	December 26, 2023	January 30, 2024	February 08, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure Page 4 of 13

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0027	CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Esperanza - Placer Road leading to Pasigdon Beach Front, Balay na Bato and Esperanza Seaport, Masbate	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	December 7 - 13, 2023	December 26, 2023	January 30, 2024	February 05, 2024	GoP	52,500,000.00	-	52,500,000.00	Construction of Concrete Road
24FJ0028	BIP – Multi-Purpose Building/Facilities to support Social Services – Construction of Multi-Purpose Building, Pablo Conag Elementary School, Barangay Poblacion, Esperanza, Masbate	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	December 8 - 14, 2023	December 27, 2023	January 30, 2024	February 08, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
24FJ0029	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Sawang, Municipality of Uson, Masbate Province	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23, 2024	January 31, 2024	February 08, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0030	CSSP - BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Libertad - Buenasuerte Road, Uson, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23, 2024	February 06, 2024	February 16, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0031	CSSP - BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, San Mateo - Mabini Road, Uson, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23, 2024	January 31, 2024	February 08, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0032	CSSP - BIP - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Simawa - Bonifacio Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23 , 2024	February 22, 2024	March 01, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0033	CSSP - BIP - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Marcella - Centro Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23 , 2024	February 22, 2024	March 01, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0034	CSSP - BIP - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. San Ramon, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23 , 2024	January 31, 2024	February 08, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0035	CSSP - BIP - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Panician, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	February 06, 2024	February 22, 2024	March 01, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0036	CSSP - BIP - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Poblation, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 22, 2024	March 01, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0037	CSSP - BIP - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Nabunay, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 22, 2024	March 01, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advisemen t/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0038	BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings / Facilities – Construction of Road, Sinawa – Maddao Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 22, 2024	March 01, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
24FJ0039	BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Maddao – San Jose Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 28- April 3, 2024	April 16, 2024	May 30, 2024	June 10, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0040	CSSP – BIP – Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Brgy. Libertad, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 22, 2024	March 01, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0041	CSSP - BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Maravilla - Bunlod Road, Palanas, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 22, 2024	March 01, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0042	OOI: Network Development Program– Road Widening – Secondary Roads – Buenavista – Kawayan Rd – K0041 + 750 - K0042 + 050, K0042 + 963 - K0043 + 000	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 22, 2024	March 01, 2024	GoP	13,055,000.00	-	13,055,000.00	Road Widening
24FJ0043	CSSP – Construction /Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT) – Junction National Road, Brgy. Curvada to Mintac Port, in support of agribusinesses, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 26 - February 1, 2024	February 15, 2024	February 29, 2024	March 08, 2024	GoP	20,000,000.00	-	20,000,000.00	Road Widening

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen UPosing of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0044	CSSP - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT) Junction National Road to San Rafael - Abaca Road, in support of agribusinesses, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 26 - February 1, 2024	February 15, 2024	February 29, 2024	March 08, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Widening
24FJ0045	CSSP - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT) Junction National Road to Matayum Lagoon, in support of agribusinesses, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 26 - February 1, 2024	February 15, 2024	February 29, 2024	March 08, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Widening
24FJ0046	CSSP - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL- IT)- Junction National Road to Gahit - San Isidro Road, in support of agribusinesses, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 26 - February 1, 2024	February 15, 2024	February 29, 2024	March 08, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Widening
24FJ0047	CSSP - Construction /Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT) - Junction National Road, Brgy. Tunga Esperanza to Brgy. Bunducan Plo V Copuz to Rizal Port., in support of agribusinesses, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 23- 29, 2023	March 14, 2024	March 25, 2024	April 05, 2024	GoP	20,000,000.00	-	20,000,000.00	Road Widening
24FJ0048	OOT: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Masbate - Catangaan - Plaza Rd - K0046 + 419 - K0046 + 776, K0047 + 776 - K0047 + 845, K0047 + 861 - K0048 + 345	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 23- 29, 2023	March 14, 2024	March 25, 2024	April 05, 2024	GoP	58,388,000.00	-	58,388,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	IMOGE	CO	
24FJ0049	OOT: Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Masbate – Calainan – Placer Rd – K0091 + 722 - K0091 + 783, K0091 + 779 - K0093 + 194, K0093 + 962 - K0094 + 061	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 23-29, 2023	March 14, 2024	March 25, 2024	April 05, 2024	GoP	70,359,000.00	-	70,359,000.00	Reconstruction to Concrete Pavement
24FJ0050	BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Pablo Conag Elementary School, Brgy. Poblacion, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 23-29, 2023	March 14, 2024	March 25, 2024	April 05, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
24FJ0051	CSSP – SIPAG – Access Roads and /or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Cagabang - Mahayahay Road, Calainan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 01-07, 2024	March 22, 2024	May 10, 2024	May 20, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0052	CSSP – SIPAG – Access Roads and /or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Madao - San Jose Road, Usan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 01-07, 2024	March 22, 2024	May 10, 2024	May 20, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0053	CSSP – SIPAG – Access Roads and /or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Candelaria - Macian Road, Usan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 01-07, 2024	March 22, 2024	May 10, 2024	May 20, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0054 FY 20	CSSP – SIPAG – Access Roads and /or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Guindawan - Cabangrayan Road, Pio V. Corpus, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 01-07, 2024	March 22, 2024	May 10, 2024	May 20, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road Page 9 of 13

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0055	CSSP – SIPAG - Access Roads and /or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Simawa - Bonifacio Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 14-20, 2024	April 16, 2024	April 30, 2024	May 10, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0056	CSSP – SIPAG - Access Roads and /or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Libertad - Buena suerte Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 14-20, 2024	April 16, 2024	April 30, 2024	May 10, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0057	Concreting of Brgy. Divisoria to Camayabsan FMR, Brgy. Divisoria, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 14-20, 2024	April 16, 2024	April 30, 2024	May 10, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
24FJ0058	Concreting of Brgy. Bundocan, to Brgy. Bundocan, Plo V. Corpuz, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 14-20, 2024	April 16, 2024	April 30, 2024	May 10, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
24FJ0059	CSSP – SIPAG - Access Roads and /or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Marcella - Centro Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 28- April 3, 2024	April 26, 2024	May 22, 2024	May 31, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0060	CSSP – SIPAG - Access Roads and /or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, San Mateo - Mabini Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 28- April 3, 2024	April 16, 2024	April 30, 2024	May 10, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0061	CSSP – SIPAG - Access Roads and /or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Pliego - Chimenea Road, Catangan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 28- April 3, 2024	April 16, 2024	April 30, 2024	May 10, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0062	GOI: Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Placer – Daraga Rd – K0096 + (-1273) - K0096 + (-259)	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 28- April 3, 2024	April 16, 2024	April 30, 2024	May 10, 2024	GoP	71,780,000.00	-	71,780,000.00	Reconstruction to Concrete Pavement
24FJ0063	GOI: Network Development Program– Road Widening – Secondary Roads – Masbate – Catangan – Placer Rd – K0021 + 914 - K0022 + 095, K0022 + 132 - K0022 + 330	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 28- April 3, 2024	April 16, 2024	April 30, 2024	May 10, 2024	GoP	12,600,000.00	-	12,600,000.00	Road Widening
24FJ0064	Convergence and Special Support Program - Rainwater Collectors System (RWCS)	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 28- April 3, 2024	April 16, 2024	April 30, 2024	May 10, 2024	GoP	3,000,000.00	-	3,000,000.00	Construction of RWCS
24FJ0065	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Masbate- Catangan-Placer Rd - K0027+384 - K0027+856, K0028+000 - K0029+800	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	April 5-11, 2024	May 10, 2024	June 14, 2024	June 25, 2024	GoP	75,100,000.00	-	75,100,000.00	Reconstruction to Concrete Pavement
24FJ0066	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Asphalt Overlay along Masbate- Catangan-Placer Rd - K0055+674 - K0057+957	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	May 16-22, 2024	July 2, 2024	July 24, 2024	August 05, 2024	GoP	75,100,000.00	-	75,100,000.00	Asphalt Overlay
24FJ0067	Construction of 2Units 1STY2CL, Arriesgado- Sevileno High School, Placer, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 5-11, 2024	July 24, 2024	July 30, 2024	August 09, 2024	GoP	15,697,646.57	-	15,697,646.57	Construction of Classrooms

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement (Posting of IB/REI)	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
24F-J0068	Repair/Maintenance of Matagang River Revetment 5, Placer, Masbate (Phase I)	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	May 16-22, 2024	June 04, 2024	June 14, 2024	GoP	2,500,000.00	-	2,500,000.00	Repair/Maintenance of Matagang River Revetment
24F-J0069	Construction of 1-Storey 2-Classroom School Building in Del Carmen Elementary School, Barangay Del Carmen, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	May 22-28, 2024	June 11, 2024	June 28, 2024	GoP	7,462,500.00	-	7,462,500.00	Construction of Classrooms
24F-J0070	Construction of 1-Storey 2-Classroom School Building in Aurora Elementary School, Barangay Aurora, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	May 22-28, 2024	June 11, 2024	June 28, 2024	GoP	7,462,500.00	-	7,462,500.00	Construction of Classrooms
24F-J0071	Construction of 1-Storey 3-Classroom School Building in Centro Integrated School, Barangay Centro, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	May 22-28, 2024	June 11, 2024	June 28, 2024	GoP	9,950,000.00	-	9,950,000.00	Construction of Classrooms
24F-J0072	Construction of 1-Storey 2-Classroom School Building in Eulogio C. Adopante Elementary School, Barangay San Rafael, Municipality of Catanduan, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	May 22-28, 2024	June 11, 2024	June 28, 2024	GoP	7,462,500.00	-	7,462,500.00	Construction of Classrooms
24F-J0073	Construction of 1-Storey 2-Classroom School Building in Nabuhay Elementary School, Barangay Nabuhay, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	May 22-28, 2024	June 11, 2024	June 28, 2024	GoP	7,462,500.00	-	7,462,500.00	Construction of Classrooms
24F-J0074	Local Program – Buildings and other Structures – Multipurpose/ Facilities - National Building Program – Construction of DPWH Masbate 3rd DEO (Extension III), Dimasaliang, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	June 4-10, 2024	June 24, 2024	July 22, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi Purpose Building
24F-J0075	Repair/Maintenance of Masbate 3rd District Engineering Office-Covered Court	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	August 23-29, 2024	September 11, 2024	September 18, 2024	GoP	2,010,000.00	2,010,000.00		Repair of Covered Court
24F-J0076	CSSP – SIPAG – Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Sinawa – Madao Road, Uson, Masbate (Station Limit: Sta. 7+279.00 – Sta. 7+500)	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	December 4-10, 2024	December 23, 2024	December 27, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RE	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
24FJ0077	CSSP – SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Sinawa – Bonifacio Road, Usan, Masbate (Station Limit: Sta. 0+760.00 – Sta.	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	December 4- 10, 2024	December 23, 2024	December 27, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0078	CSSP – SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Candalaria – Maclean Road, Usan, Masbate (Station Limit: Sta. 0+000 – Sta. 0+135, Sta. 0+504 – Sta. 580).	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	December 4- 10, 2024	December 23, 2024	December 27, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0079	CSSP – SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Marcella – Centro Road, Usan, Masbate (Station Limit: Sta. 0+640.00 – Sta. 1+040)	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	December 4- 10, 2024	December 23, 2024	December 27, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
23FJ0079	Repair of 9 Classrooms, Guindawahan ES, Pio V. Corpuz (Limbuhan), Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 5 - 11, 2024	January 24, 2024	January 31, 2024	GoP	11,365,012.29	-	11,365,012.29	Repair of Classroom ms
23FJ0080	Repair of 3 Classrooms, Locso an ES, Placer, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 5 - 11, 2024	January 24, 2024	January 31, 2024	GoP	4,105,284.92	-	4,105,284.92	Repair of Classroom ms
23FJ0081	Repair of 6 Classrooms, Villahermosa National High School, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 5 - 11, 2024	January 24, 2024	January 31, 2024	GoP	8,022,938.63	-	8,022,938.63	Repair of Classroom ms

Prepared by:

Recommended by:

Approved:

OLIVER RUCASITLLO
Head, BAC Secretariat
Date: **JAN 27 2025**

RUEL Y. GALLARES
Chief, Construction Section
Chairperson, BAC
Date: **JAN 27 2025**

GERRY L. M. CANTILLO
District Engineer
Date: **JAN 27 2025**

(DPWH - Masbate 3rd District Engineering Office) Updated Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	2024-02-001 - Purchase of IT Equipment, Item 1: For use of Admin Section (Records Unit), Item 2: For use of Finance Section	Admin & Finance Section	NO	NP-53.9 – Small Value Procurement	March 7-13, 2024	N/A	April 3, 2024	April 8, 2024	GoP	117,500.00	-	117,500.00	Purchase of IT Equipment
-	2024-02-002 - Purchase of Office Equipment for use of Quality Assurance Section, Admin and Finance Section	Quality Assurance Section, Admin and Finance Section	NO	NP-53.9 – Small Value Procurement	March 7-13, 2024	N/A	April 3, 2024	April 8, 2024	GoP	524,040.00	-	524,040.00	Purchase of Office Equipment
-	2024-02-004 - Purchase of Fuels for use in the Operation/Utilization of Service Vehicles and Equipment assigned in Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 – Small Value Procurement	March 7-13, 2024	N/A	April 3, 2024	April 8, 2024	GoP	999,633.50	999,633.50	-	Purchase of Fuels
-	2024-02-005 - Purchase of Aggregates Base Course for use in Manual Patching Unpaved Shoulder along Masbate-Calaingan-Placer Road and Buenavista-Cawayan Road	Maintenance Section	NO	NP-53.9 – Small Value Procurement	March 7-13, 2024	N/A	March 25, 2024	March 26, 2024	GoP	259,560.00	259,560.00	-	Purchase of Aggregates Base Course
-	2024-02-006 - Purchase of Materials for the Guardrail Maintenance along Masbate-Calaingan-Placer Road, Placer-Daraga Road and Buenavista-Cawayan Road	Maintenance Section	NO	NP-53.9 – Small Value Procurement	March 16-18, 2024	N/A	March 25, 2024	March 26, 2024	GoP	698,617.50	698,617.50	-	Purchase of Materials for the Guardrail Maintenance
-	2024-03-007 - Purchase of Materials for Centerline and Lane Line Repainting along Masbate-Calaingan-Placer Road, Buenavista-Cawayan Road and Placer-Daraga Road	Maintenance Section	NO	NP-53.9 – Small Value Procurement	March 16-18, 2024	N/A	March 25, 2024	March 26, 2024	GoP	991,116.84	991,116.84	-	Purchase of Materials for Centerline and Lane Line Repainting
-	2024-03-008 - Purchase of Materials for use in Penetration Patching Bituminous Pavements along Masbate-Calaingan-Placer Road.	Maintenance Section	NO	NP-53.9 – Small Value Procurement	March 16-18, 2024	N/A	March 25, 2024	March 26, 2024	GoP	990,869.25	990,869.25	-	Purchase of Materials for use in Penetration Patching Bituminous Pavements
-	2024-03-009 - Purchase of Materials and Replacement Parts for Brushcutter and Payloader for use of Maintenance Section	Maintenance Section	NO	NP-53.9 – Small Value Procurement	March 16-18, 2024	N/A	March 25, 2024	March 26, 2024	GoP	114,316.25	114,316.25	-	Purchase of Materials and Replacement Parts for Brushcutter and Payloader
-	2024-03-010 - Purchase of Minor Tools and/or Equipments for replacements and use of Carriageway and Roadside Maintenance	Maintenance Section	NO	NP-53.9 – Small Value Procurement	March 21-23, 2024	N/A	March 27, 2024	April 2, 2024	GoP	402,871.50	402,871.50	-	Purchase of Minor Tools and/or Equipments
-	2024-03-011 - Purchase of Materials for Emergency Projects along Masbate- Calaingan-Placer Road	Maintenance Section	NO	NP-53.9 – Small Value Procurement	March 21-23, 2024	N/A	March 27, 2024	April 2, 2024	GoP	216,321.00	216,321.00	-	Purchase of Materials for Emergency Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	2024-03-012 - Purchase of Personal Protective Equipment (PPE), uniforms, protective gears and accessories for use of Carriageway and Roadside Maintenance Personnel	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 21-23, 2024	N/A	March 27, 2024	April 2, 2024	GoP	348,500.00	348,500.00	-	Purchase of Personal Protective Equipment (PPE), uniforms, protective gears and accessories
-	Emergency repair of Service Vehicle assigned to Maintenance Section	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	March 25, 2024	March 26, 2024	GoP	30,586.00	-	30,586.00	Emergency repair of Service Vehicle
-	GSIS RENEWAL	Masbate 3rd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	February 23, 2024	February 23, 2024	GoP	52,252.64	-	52,252.64	GSIS RENEWAL
-	2024-03-013 - Purchase of materials for the sign maintenance along Masbate- Calatagan-Placer Road, Buenavista-Cawayan Road and Placer-Daraga Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 3-5, 2024	N/A	April 11, 2024	April 12, 2024	GoP	413,406.75	413,406.75	-	Purchase of materials for the sign maintenance
-	2024-04-014 - Purchase of Materials for the Centerline and Lane Line Repainting along Masbate-Calatagan- Placer Road, Buenavista- Cawayan Road and Placer- Daraga Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-6, 2024	N/A	April 11, 2024	April 12, 2024	GoP	985,233.69	985,233.69	-	Purchase of Materials for the Centerline and Lane Line Repainting
-	2024-04-015 - Purchase of Materials for the Special Maintenance along Masbate-Calatagan-Placer Road, Buenavista-Cawayan Road and Placer-Daraga Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-6, 2024	N/A	April 11, 2024	April 12, 2024	GoP	85,942.50	85,942.50	-	Purchase of Materials for the Special Maintenance
-	2024-04-016 - Purchase of Materials for the Penetration Patching Bituminous Pavements along Masbate- Calatagan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-6, 2024	N/A	April 11, 2024	April 12, 2024	GoP	987,315.00	987,315.00	-	Purchase of Materials for the Penetration Patching Bituminous Pavements
-	2024-02-003 - Purchase of Common Office Supplies, Computer Supplies and Janitorial Supplies for use of Masbate 3rd DEO	Maintenance Section	NO	Shopping	April 3-5, 2024	N/A	April 12, 2024	April 17, 2024	GoP	718,246.00	539,609.26	178,636.74	Purchase of Common Office Supplies, Computer Supplies and Janitorial Supplies
-	2024-04-018 - Purchase of Fuels for use in the Operation/Utilization of Service Vehicles and Equipment assigned in Masbate 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 5-7, 2024	N/A	April 11, 2024	April 12, 2024	GoP	997,405.00	997,405.00	-	Purchase of Fuels for use in the Operation/Utilization of Service Vehicles and Equipment
-	2024-04-019 - Purchase of Materials for the Replacement of Emergency Response Minor Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 5-7, 2024	N/A	April 11, 2024	April 12, 2024	GoP	533,219.41	533,219.41	-	Purchase of Materials for the Replacement of Emergency Response Minor Equipment

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	2024-04-020 - Purchase of Materials for the Sign Maintenance along Masbate-Catagan-Placer Road, Buenavista-Cawayan Road and Placer Daraga Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 5-7, 2024	N/A	April 11, 2024	April 12, 2024	GoP	244,776.00	244,776.00	-	Purchase of Materials for the Sign Maintenance
-	2024-04-021 - Purchase of Aggregates for the Manual Patching Unpaved Shoulder along Masbate-Catagan-Placer Road and Buenavista-Cawayan Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 5-7, 2024	N/A	April 11, 2024	April 12, 2024	GoP	441,252.00	441,252.00	-	Purchase of Aggregates for the Manual Patching Unpaved Shoulder
-	2024-04-017 - Purchase of Multicopy Paper & Drafting Film for use of Planning & Design Section	Planning and Design Section	NO	Shopping	April 21-23, 2024	N/A	April 28, 2024	April 30, 2024	GoP	169,200.00	169,200.00	-	Purchase of Multicopy Paper & Drafting Film
-	24GF-001 - Purchase of IT Equipment for use of Construction, Finance and Planning and Design Section	Construction, Finance and Planning and Design Section	NO	Competitive Bidding	June 5, 2024	June 25, 2024	July 8, 2024	July 10, 2024	GoP	1,978,500.00	1,410,000.00	568,500.00	Purchase of IT Equipment
-	2024-06-027 - Purchase of Office Furniture and Fixtures for use of Admin Section, Procurement Unit, Construction Section, Finance Section and Quality Assurance Section	Admin, Construction, Finance, Office of the DE and Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	June 25, 2024	N/A	July 8, 2024	July 9, 2024	GoP	486,897.50	-	486,897.50	Purchase of Office Furniture and Fixtures
-	2024-05-025 - Purchase of Parts for repair of Service Vehicle, Nissan Navara H1-8121 assigned in Masbate 3rd District Engineering Office (Maintenance Section)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 7, 2024	N/A	June 14, 2024	June 21, 2024	GoP	210,000.00	-	210,000.00	Purchase of Parts for repair of Service Vehicle, Nissan Navara H1-8121
-	2024-06-026 - Purchase of Office Equipment for use of: Items 1&2: Procurement Unit, Items 3&4: Construction Section, & Item 5: Admin Section	Admin, Office of the DE and Construction Section	NO	NP-53.9 - Small Value Procurement	June 25, 2024	N/A	July 11, 2024	July 15, 2024	GoP	161,254.00	-	161,254.00	Purchase of Office Equipment
-	2024-06-029 - Purchase of Laboratory Equipment and Accessories for use of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	June 25, 2024	N/A	July 11, 2024	July 15, 2024	GoP	27,976.00	-	27,976.00	Purchase of Laboratory Equipment
-	2024-06-030 - Purchase of Survey Equipment and Uniform for use of Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	June 25, 2024	N/A	July 8, 2024	July 9, 2024	GoP	132,050.00	-	132,050.00	Purchase of Personal Protective Equipment
-	24GF-002 - Purchase of materials for the Centerline and Lane Line Repainting along Masbate-Catagan-Placer Road, Buenavista-Cawayan Road and Placer - Daraga Road	Maintenance Section	NO	Competitive Bidding	June 21, 2024	July 10, 2024	July 17, 2024	July 22, 2024	GoP	1,987,576.12	1,987,576.12	-	Purchase of materials for the Centerline and Lane Line Repainting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOCE	CO	
-	24GFJ03 - Purchase of materials for the Penetration Patching Bituminous Pavements along Masbate-Calaingan-Placer Road	Maintenance Section	NO	Competitive Bidding	June 21, 2024	July 10, 2024	July 17, 2024	July 22, 2024	GoP	1,996,507.80	1,996,507.80	-	Purchase of materials for the Penetration Patching Bituminous Pavements
-	24GFJ04 - Purchase of Materials for the Sign Maintenance and Emergency projects along Masbate-Calaingan-Placer Road	Maintenance Section	NO	Competitive Bidding	June 27, 2024	July 16, 2024	July 22, 2024	July 24, 2024	GoP	1,161,300.40	1,161,300.40	-	Purchase of Materials for the Sign Maintenance and Emergency projects
-	Unforeseen Expenditures	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	May 28, 2024	June 3, 2024	GoP	53,150.00	-	53,150.00	Emergency repair of Service Vehicle
-	24GFJ05 - Purchase of Spare Parts and Consumables for the repair of Service Vehicle assigned to Masbate 3rd	Maintenance Section	NO	Competitive Bidding	July 5, 2024	July 24, 2024	July 29, 2024	July 30, 2024	GoP	3,528,251.00	3,528,251.00	-	Purchase of Spare Parts and Consumables
-	24GFJ06 - Purchase of Office Furnitures and Fixtures for use of Maintenance Section	Maintenance Section	NO	Competitive Bidding	July 5, 2024	July 24, 2024	July 29, 2024	July 30, 2024	GoP	1,144,458.00	1,144,458.00	-	Purchase of Office Furnitures and Fixtures
-	2024-06-033 - Purchase of Office Equipment for use of Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 9, 2024	N/A	July 24, 2024	July 25, 2024	GoP	313,556.00	313,556.00	-	Purchase of Office Equipment
-	2024-06-032 - Purchase of Materials for the Guardrail Maintenance and Special Maintenance (Bridge Maintenance) along Masbate - Calaingan-Placer Road, Placer Daraga Road and Buenavista-Cawayan Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 9, 2024	N/A	July 24, 2024	July 25, 2024	GoP	437,541.50	437,541.50	-	Purchase of Materials for the Guardrail Maintenance and Special Maintenance (Bridge Maintenance)
-	2024-06-031 - Purchase of Personal Protective Equipment for use of Planning and Design Section	Planning and Design Section & Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 9, 2024	N/A	July 24, 2024	July 25, 2024	GoP	576,303.00	576,303.00	-	Purchase of Personal Protective Equipment
-	2024-06-037 - Purchase of Brush Cutter for use of Roadside Maintenance	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 9, 2024	N/A	July 24, 2024	July 25, 2024	GoP	509,985.00	509,985.00	-	Purchase of Brush Cutter
-	2024-07-041 - Purchase of Materials for the Initial Response to Emergencies - Roads (Repair of Collapsed Box Culvert - Wingwall at Masbate - Calaingan-Placer Road, K057+622 (RS))	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 9, 2024	N/A	July 24, 2024	July 25, 2024	GoP	994,904.40	994,904.40	-	Purchase of Materials for the Initial Response to Emergencies
-	2024-07-043 - Purchase of 2 Inverter Type Air Conditioning Unit (Split Type) for DPWH Network Room with Installation and Integration to Network Genset and Network Voice and Data, including the Electrical, Ceiling and Roofing Materials	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	September 6, 2024	N/A	September 16, 2024	September 17, 2024	GoP	350,000.00	-	350,000.00	Purchase of 2 Inverter Type Air Conditioning Unit (Split Type) for DPWH Network Room

Code (PAP)	Procurement Project	PNO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24GF-J07 - Installation of Structured Network Cabling of Quality Assurance Building and Additional Nodes at Main Building	Masbate 3rd DEO	NO	Competitive Bidding	September 5, 2024	September 24, 2024	September 30, 2024	August 19, 2024	GoP	4,800,000.00	-	4,800,000.00	Installation of Structured Network Cabling of Quality Assurance Building and Additional Nodes at Main Building
-	24GF-J08 - Purchase of Fuels for use in the Operation/Utilization of Service Vehicles and Equipment assigned in Masbate 3rd DEO	Masbate 3rd DEO	NO	Competitive Bidding	September 17, 2024	October 4, 2024	October 29, 2024	Nov. 8, 2024	GoP	2,992,215.00	2,992,215.00	-	Purchase of Fuels for use in the Operation/Utilization of Service Vehicles and Equipment
-	2024-08-045 - Purchase of Office Supplies: Paper, Multipurpose A4, Multicopy A3 and Drafting Film Mylar for use of Finance Section, Procurement Unit and Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	September 26, 2024	N/A	October 8, 2024	October 10, 2024	GoP	712,920.00	-	712,920.00	Purchase of Office Supplies: Paper, Multipurpose A4, Multicopy A3 and Drafting Film Mylar
-	2024-09-047 - Purchase of Common Computer Supplies (link) for use of Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	September 17, 2024	N/A	September 26, 2024	September 27, 2024	GoP	145,700.00	145,700.00	-	Purchase of Common Computer Supplies (link)
-	Calibration of Survey Equipment assigned in Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	September 17, 2024	N/A	September 26, 2024	September 25, 2024	GoP	124,000.00	124,000.00	-	Calibration of Survey Equipment
-	Unforeseen Expenditures	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	July 24, 2024	August 5, 2024	GoP	175,000.00	-	175,000.00	Emergency repair of Service Vehicle
-	2024-10-052 - One (1) year Publication of DPWH Masbate 3rd DEO Post Contract Awards Disclosure Report (Estimated for 12 Projects of FY 2024-2025 with an ABC of 50 million and above)	Office of the D.E	NO	NP-53.9 - Small Value Procurement	October 18, 2024	N/A	October 28, 2024	October 29, 2024	GoP	24,192.00	-	24,192.00	One (1) year Publication of DPWH Masbate 3rd DEO Post Contract Awards Disclosure Report
-	24GF-J09 - Purchase of IT Equipment for use of Office of the Quality Assurance, Planning and Design, & Construction Section	Office of the D.E, Quality Assurance, Planning and Design, & Construction Section	NO	Competitive Bidding	October 30, 2024	November 19, 2024	November 26, 2024	December 13, 2024	GoP	863,764.00	187,000.00	676,764.00	Purchase of IT Equipment
-	2024-10-056 - Purchase of Sign Board Panallex for use of Masbate 3rd DEO office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	October 31, 2024	N/A	November 18, 2024	November 26, 2024	GoP	78,000.00	-	78,000.00	Purchase of Sign Board Panallex
-	25GF-J10 - Purchase of Common Office Supplies, Computer Supplies and Janitorial Supplies for use of Masbate 3rd DEO	Masbate 3rd DEO	NO	Competitive Bidding	November 20, 2024	December 10, 2024	December 13, 2024	December 26, 2024	GoP	2,228,040.46	-	2,228,040.46	Purchase of Common Office Supplies, Computer Supplies and Janitorial Supplies
-	2024-10-055 - Purchase of Materials for Building Maintenance of Masbate 3rd DEO office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	November 23, 2024	N/A	December 13, 2024	December 18, 2024	GoP	39,720.00	-	39,720.00	Purchase of Materials for Building Maintenance
-	24GF-J14 - Purchase of Office Furniture and Fixtures for use of Maintenance Section & Finance Section	Maintenance Section & Finance Section	NO	Competitive Bidding	November 29, 2024	December 18, 2024	December 23, 2024	December 27, 2024	GoP	1,277,715.72	1,159,996.00	117,719.72	Purchase of Office Furniture and Fixtures
-	24GF-J15 - Purchase of IT Equipment for use of Office of the D.E & Maintenance Section	Office of the D.E, Admin & Maintenance Section	NO	Competitive Bidding	November 29, 2024	December 18, 2024	December 23, 2024	December 27, 2024	GoP	1,507,000.00	1,254,000.00	253,000.00	Purchase of IT Equipment

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24GF-J13 - Purchase of Fuels and Lubricants for use of Maintenance Section	Maintenance Section	NO	Competitive Bidding	November 29, 2024	December 18, 2024	December 23, 2024	December 27, 2024	GoP	1,698,550.00	1,698,550.00	-	Purchase of Fuels and Lubricants
-	24GF-J11 - Purchase of materials for the Centerline and Lane Line Repainting along Masbate-Calaingan-Placer Road, Buenavista-Cawayan Road and Placer - Daraga Road	Maintenance Section	NO	Competitive Bidding	November 29, 2024	December 18, 2024	December 23, 2024	December 27, 2024	GoP	1,550,635.80	1,550,635.80	-	Purchase of materials for the Centerline and Lane Line Repainting
-	24GF-J12 - Purchase of materials for the Penetration Patching Bituminous Pavements along Masbate-Calaingan-Placer Road	Maintenance Section	NO	Competitive Bidding	November 29, 2024	December 18, 2024	December 23, 2024	December 27, 2024	GoP	1,993,911.15	1,993,911.15	-	Purchase of materials for the Penetration Patching Bituminous Pavements
-	2024-11-057 - Purchase of Electrical Supplies at DPWH Masbate 3rd District Engineering Office	Quality Assurance Section, Office of the DE & Construction Section	NO	NP-53.9 - Small Value Procurement	November 30, 2024	N/A	December 13, 2024	December 18, 2024	GoP	85,299.00	-	85,299.00	Purchase of Electrical Supplies
-	2024-10-050 - Purchase of Survey Uniform for use of Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	November 30, 2024	N/A	December 13, 2024	December 18, 2024	GoP	110,600.00	110,600.00	-	Purchase of Survey Uniform
-	2024-11-061 - Purchase of Minor Tools and/or Equipment for replacements and use of Carriageway and Roadside Maintenance	Maintenance Section	NO	NP-53.9 - Small Value Procurement	November 30, 2024	N/A	December 13, 2024	December 18, 2024	GoP	757,228.50	757,228.50	-	Purchase of Handtools and Electric Supplies
-	2024-11-060 - Purchase of Materials for Emergency Projects along Masbate-Calaingan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	November 30, 2024	N/A	December 13, 2024	December 18, 2024	GoP	405,654.00	405,654.00	-	Purchase of Materials for Emergency Projects
-	2024-11-066 - Purchase of Spare Parts and Consumables for the repair of Service Vehicle assigned to Masbate 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	November 30, 2024	N/A	December 13, 2024	December 18, 2024	GoP	500,000.00	500,000.00	-	Purchase of Spare Parts and Consumables
-	2024-11-063 - Purchase of Materials for Guardrail and Sign Maintenance along Masbate-Calaingan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 5, 2024	N/A	December 13, 2024	December 18, 2024	GoP	685,488.00	685,488.00	-	Purchase of Materials for Guardrail and Sign Maintenance
-	2024-11-059 - Purchase of Road Safety Device for Other Traffic Services along Masbate-Calaingan-Placer Road and Buenavista-Cawayan Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 3, 2024	N/A	December 13, 2024	December 18, 2024	GoP	309,416.00	309,416.00	-	Purchase of Road Safety Device for Other Traffic Services
-	2024-11-058 - Purchase of Office Equipment for use of Maintenance Section & Office of the DE	Maintenance Section & Office of the DE	NO	NP-53.9 - Small Value Procurement	November 30, 2024	N/A	December 13, 2024	December 18, 2024	GoP	294,987.00	232,848.00	62,139.00	Purchase of Office Equipment
-	2024-11-089 - Purchase of Materials for the Motorist Assistance Activity of Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	November 30, 2024	N/A	December 13, 2024	December 18, 2024	GoP	176,082.00	176,082.00	-	Purchase of Materials for the Motorist Assistance Activity

Code (PAP)	Procurement Project	PIMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	2024-12-070 - Purchase of Multicopy Paper, 80gsm, A4 for use of Admin, Construction, Maintenance and Quality Assurance Sections	Admin, Construction, Maintenance and Quality Assurance Sections	NO	NP-53.9 - Small Value Procurement	December 20, 2024	N/A	December 27, 2024	GoP	391,296.00	-	391,296.00	Purchase of Multicopy Paper, 80gsm, A4
-	2024-12-071 - Purchase of Office Equipment for use of Procurement Unit, Admin Section, and Finance Section	Procurement Unit, Admin Section, and Finance Section	NO	NP-53.9 - Small Value Procurement	December 20, 2024	N/A	December 27, 2024	GoP	344,000.00	-	344,000.00	Purchase of Office Equipment
-	2024-12-072 - Purchase of furniture, appliances and supplies for DPWH Masbate 3rd DEO Quarters	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	December 27, 2024	N/A	December 31, 2024	GoP	579,474.00	-	579,474.00	Purchase of furniture, appliances and supplies
-	Unforeseen Expenditures	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	November 4, 2024	GoP	441,264.00	441,264.00	-	Emergency repair of Service Vehicle

Prepared by:

Recommending Approval:

Approved by:


OLIVER HUCASTILLO
 Head, BAC Secretariat
 Date: **JAN 27 2025**


RUEY Y. GALLARES
 BAC Chairperson
 Date: **JAN 27 2025**


GERRYDIN M. CANTILLEP
 District Engineer
 Date: **JAN 27 2025**

DPWH Masbate 3rd District Engineering Office Updated Annual Procurement Plan for FY 2024

Consulting Services Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
24CSFJ01	For the Conduct of Geotechnical Investigation for Bridge and Flood Control Management Programs Included in FY2024 GAA and FY2025 Proposed Projects	Masbate 3rd DEO/ Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 19-21, 2024	Eligibility & Technical - April 23, 2024 Financial - April 25, 2024	April 30, 2024	GoP	640,185.42	-	640,185.42	Geotechnical Investigation (Soil Analysis)
24CSFJ02	For the Conduct of Geotechnical Investigation for Bridge Programs or Newly Converted Roads Included in FY2025 proposed Projects and Beyond	Masbate 3rd DEO/ Planning and Design Section	NO	NP-53.9 - Small Value Procurement	September 4-10, 2024	Eligibility & Technical - September 11, 2024 Financial - September 12, 2024	September 23, 2024	GoP	368,361.48	-	368,361.48	Geotechnical Investigation (Soil Analysis)

Prepared by:

Recommended by:

Approved:


OLIVER H. CASTILLO
 Head, BAC Secretariat
 Date: **JAN 27 2025**


RUEL Y. GALLARES
 Chief, Construction Section
 Chairperson, BAC
 Date: **JAN 27 2025**


GERRWIN M. CANTILLEP
 District Engineer
 Date: **JAN 27 2025**