

DPWH-QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE : Annual Procurement Plan for FY 2024 (Changes within 2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	INFRA PROJECTS	-	-	-	-	-	-	-	-	-	-	-	-
24OG0001	Rehabilitation of Road, Barangay Don Manuel, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road
24OG0002	Rehabilitation of Road, Barangay Malaya, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
24OG0003	Preventive Maintenance - Tertiary Roads Bonny Serrano Ave - K0009 + (-030) - K0009 + 000, K0009 + (-375) - K0009 + (-030), K0009 + 000 - K0009 + 164	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	11,479,000.00	-	11,479,000.00	Asphalt Overlay
24OG0004	Rehabilitation of Road, Barangay St. Ignatius, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	25,000,000.00	-	25,000,000.00	Asphalt Overlay
24OG0005	Rehabilitation of Road, Barangay Ugong Norte, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
24OG0006	Rehabilitation of Drainage System, Barangay Sacred Heart, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation / IMajor Repair of Drainage Structure
24OG0007	Rehabilitation of Drainage System, Barangay Ugong Norte, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation / IMajor Repair of Drainage Structure
24OG0008	Rehabilitation of Road, Barangay Matandang Balara, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	29,043,000.00	-	29,043,000.00	Rehabilitation of Road
24OG0009	Preventive Maintenance - Tertiary Roads Camp aguinaldo Rd Network (S05546LZ) Chainage 0 - Chainage 804	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	6,966,000.00	-	6,966,000.00	Concrete Reblocking

16

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0010	Preventive Maintenance - Tertiary Roads Camp Aguinaldo Rd Network - (S05559LZ) Chainage 0 - Chainage 640	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	01/29/2024	02/05/2024	GoP	5,546,000.00	-	5,546,000.00	Concrete Reblocking
24OG0011	Construction of Retaining Wall, Barangay Libis, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structures
24OG0012	Rehabilitation of Road, Barangay Pinagkaisahan, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
24OG0013	Rehabilitation of Drainage Main, Barangay Central, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation / Major Repair of Drainage Structure
24OG0014	Rehabilitation of Road, Barangay Santol, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Paved Road
24OG0015	Rehabilitation of Road, Barangay Doña Josefa, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Paved Road
24OG0016	Rehabilitation of Multi-Purpose Building, Barangay Blue Ridge A, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
24OG0017	Rehabilitation of Drainage System, Barangay Kamuning, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/Major Repair of Drainage Structure
24OG0018	Rehabilitation of Road, Barangay Doña Aurora, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Paved Road
24OG0019	Rehabilitation of Road, Barangay Roxas, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Paved Road

13

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE!	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0020	Rehabilitation of Libis Creek, Quezon City	Construction Section	NO	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
24OG0021	Rehabilitation of Marikina River Tributary Creek (Phase 2), Acropolis, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
24OG0022	Rehabilitation of Drainage System, Barangay Mariana, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Drainage System
24OG0023	Rehabilitation of Road, Barangay UP Campus, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	12,000,000.00	-	12,000,000.00	Rehabilitation of Paved Road
24OG0024	Rehabilitation of Drainage System, Barangay Laging Handa, Quezon City	Construction Section	YES	Competitive Bidding	11/11/2023	11/30/2023	01/31/2024	02/07/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation Drainage System
24OG0025	Rehabilitation of Multi-Purpose Building, Barangay St. Ignatius, Quezon City	Construction Section	YES	Competitive Bidding	11/18/2023	12/07/2023	02/01/2024	02/08/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
24OG0027	Construction of Multi-Purpose Building (Mortuary), Barangay Bagumbayan, Quezon City	Construction Section	YES	Competitive Bidding	11/18/2023	12/07/2023	02/01/2024	02/08/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
24OG0026	Construction of Multi-Purpose Building (Mortuary), Barangay Masagana, Quezon City	Construction Section	YES	Competitive Bidding	11/18/2023	12/07/2023	02/01/2024	02/08/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
24OG0028	Construction of Multi-Purpose Building, Barangay Blue Ridge B, Quezon City	Construction Section	YES	Competitive Bidding	11/18/2023	12/07/2023	02/01/2024	02/08/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
24OG0029	Preventive Maintenance - Primary Roads Aurora Blvd - K0011 + 599 - K0010 + 213	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	10,993,000.00	-	10,993,000.00	Asphalt Overlay with Concreting

B

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0032	Preventive Maintenance - Primary Roads Aurora Blvd - K0013 + (-155) - K0013 + 290	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	14,250,000.00	-	14,250,000.00	Asphalt Overlay with Concreting
24OG0122	Preventive Maintenance of Road: Asphalt Overlay - Commonwealth Ave. (S05761LZ) - K0013 + (-030) - K0013 + 222, Quezon City	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	15,000,000.00	-	15,000,000.00	Concreting
24OG0123	Preventive Maintenance of Road: Asphalt Overlay - Commonwealth Ave. (S05647LZ) - K0016 + 735 - K0016 + 801, Quezon City	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
24OG0053	Preventive Maintenance - Secondary Roads Tandang Sora Ave., K0019 + (-424) to K0019 +283	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	50,000,000.00	-	50,000,000.00	Concreting
24OG0052	Preventive Maintenance - Tertiary Roads Camp Aguinaldo Rd Network - (S05539LZ) Chainage 0 - Chainage 910	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	13,085,000.00	-	13,085,000.00	Concreting
24OG0031	Preventive Maintenance - Tertiary Roads Kamias Rd - K0010 + 525 - K0010 + 660	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	4,512,000.00	-	4,512,000.00	Asphalt Overlay
24OG0067	Road Widening Bonny Serrano (R00854LZ) - K0010 + (-770) - K0010 + 104, K0010 + 880 - K0011 + 100	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	21,200,000.00	-	21,200,000.00	Road Widening
24OG0057	Retrofitting /Strengthening of Permanent Bridges Libis Br. (NB) (B02675LZ) along E Rodriguez Jr Ave	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	75,000,000.00	-	75,000,000.00	Retrofitting /Strengthening of Permanent Bridges
24OG0058	Retrofitting /Strengthening of Permanent Bridges Libis Br. (SB) (B02676LZ) along E Rodriguez Jr Ave	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	75,000,000.00	-	75,000,000.00	Retrofitting /Strengthening of Permanent Bridges

93

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0054	Construction of Flood Control Structure at Lumban Creek, Barangay Matandang Balara, Quezon City (Phase IV)	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	88,000,000.00	-	88,000,000.00	Construction of Flood Control Structure
24OG0085	Construction of Slope Protection Structure along Marikina River, Barangay Bagumbayan, Quezon City (Phase 4)	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	50,422,000.00	-	50,422,000.00	Construction of Slope Protection Structure
24OG0092	Rehabilitation of Flood Mitigation Structure along Lagarian Creek, Quezon City	Construction Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/05/2024	03/12/2024	GoP	20,984,000.00	-	20,984,000.00	Rehabilitation of Flood Mitigation Structure
24OG0099	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase L), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of Flood Mitigation Structure
24OG0098	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XLIX), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of Flood Mitigation Structure
24OG0103	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XLVI), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	91,000,000.00	-	91,000,000.00	Rehabilitation of Flood Mitigation Structure
24OG0096	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XLVII), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	91,000,000.00	-	91,000,000.00	Rehabilitation of Flood Mitigation Structure
24OG0097	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XLVIII), Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0048	Installation/Application of Signage-Warning, Advisory, and Regulatory Signs and Pavement Markings along Commonwealth Ave - K0014 + 720 - K0015 + 727, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,030,000.00	-	1,030,000.00	Installation of Signage-Warning
24OG0036	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along East Avenue - K0011 + 341 - K0012 + 508, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,140,000.00	-	1,140,000.00	Installation of Signage-Warning
24OG0039	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Elliptical Rd - K0012 + (-505) - K0012 + 495, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	13,250,000.00	-	13,250,000.00	Installation of Signage-Warning
24OG0038	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Tomas Morato - K0009 + (-091) - K0009 + 909, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,310,000.00	-	1,310,000.00	Installation of Signage-Warning
24OG0072	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings, and Zebra Pedestrian Crossing along Kamias Road - K0010 + (-510) - K0010 + 490, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	2,110,000.00	-	2,110,000.00	Installation of Signage-Warning
24OG0035	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings, and Zebra Pedestrian Crossing along Kamuning Road - K0011 + (-245) - K0011 + 755, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	2,090,000.00	-	2,090,000.00	Installation of Signage-Warning

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0037	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along V Luna Road - K0012 + (-967) - K0012 + 033, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,070,000.00	-	1,070,000.00	Installation of Signage-Warning
24OG0050	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Improve Sight Distance-Clear Obstruction, and Zebra Pedestrian Crossing along Commonwealth Ave - K0015 + 221 - K0016 + 202, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,620,000.00	-	1,620,000.00	Installation of Signage-Warning
24OG0079	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Island, and Sidewalk along Kamias Road - K0010 + (-510) - K0010 + 490, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	1,300,000.00	-	1,300,000.00	Installation of Signage-Warning
24OG0087	Improvement of Road, Barangay Laging Handa, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Improvement of Road
24OG0066	Improvement Road, Barangay Mariana, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Improvement of Road
24OG0081	Improvement of Road, Barangay Sacred Heart, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Improvement of Road
24OG0045	Improvement of Road, Barangay South Triangle, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Improvement of Road
24OG0104	Rehabilitation of Road, Barangay Kamuning, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0046	Rehabilitation of Optical Media Board Building, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	12,000,000.00	-	12,000,000.00	Rehabilitation of Building
24OG0064	Rehabilitation of Road, Barangay Pinyahan, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
24OG0063	Rehabilitation of Roads, Barangay Loyola Heights, Phase II, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Road
24OG0065	Rehabilitation of Roads, Barangay Matandang Balara, Phase III, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
24OG0044	Rehabilitation of Road, Barangay Loyola Heights, Phase III, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
24OG0073	Rehabilitation of Roads, Brgy. Bayanihan, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
24OG0062	Rehabilitation of Roads, Brgy. Quirino 3-A, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
24OG0075	Rehabilitation of Roads, Brgy. San Roque, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
24OG0061	Rehabilitation of Roads, Brgy. Silangan, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Road
24OG0074	Rehabilitation of Roads, Brgy. Tagumpay, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road

13

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0069	Rehabilitation of Roads, Brgy. West Kamias, Quezon City	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of Road
24OG0100	Construction of River Capacity Enhancement Structure along Lagarian Creek, Quezon City (Phase V)	Construction Section	NO	Competitive Bidding	02/15/2024	03/05/2024	03/13/2024	03/20/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of River Capacity Enhancement Structure
24OG0102	Construction of River Capacity Enhancement Structure along Lagarian Creek, Quezon City (Phase VI)	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of River Capacity Enhancement Structure
24OG0082	Construction of Slope Protection Structure along Marikina River Phase I, Barangay Bagumbayan, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection Structure
24OG0083	Construction of Slope Protection Structure along Marikina River Phase II, Barangay Bagumbayan, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection Structure
24OG0084	Construction of Slope Protection Structure along Marikina River Phase III, Barangay	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	33,000,000.00	-	33,000,000.00	Construction of Slope Protection Structure
24OG0101	Rehabilitation/Construction of Box Culvert (Drainage Outfall), National Kidney and Transplant Institute (NKTi) Compound, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/Construction of Box Culvert
24OG0042	Construction (Completion) of Multi-Purpose 4 Storey - Building with Site Development, E. Rodriguez Sr. Elementary School, Brgy. E. Rodriguez, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0091	Construction (Completion) of Multi-Purpose Building with Site Development J.P. Laurel High School, Barangay Milagrosa, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
24OG0094	Construction (Completion) of Multi-Purpose Building with Site Development, Brgy. East Kamias, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
24OG0088	Construction (Completion) of Multi-Purpose Building, Brgy. Bagumbuhay, Quezon City (Phase III)	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	3,000,000.00	-	3,000,000.00	Completion of Multi-Purpose Building
24OG0078	Construction (Completion) of Multi-Purpose Building, Brgy. Libis, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	3,000,000.00	-	3,000,000.00	Completion of Multi-Purpose Building
24OG0093	Construction (Completion) of Multi-Purpose Building, Don Quintin Paredes, Sr. High School, Barangay Quirino 2-B, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
24OG0033	Construction of 3-Storey Multi-Purpose Building with Roof Deck including Site Development, Phase II, Brgy. Milagrosa, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
24OG0080	Construction of Multi-Purpose (Phase II) at Belarmino Senior High School, Barangay Milagrosa, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
24OG0121	Construction of Multi-Purpose Building (Youth Center), Brgy. Milagrosa, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
24OG0130	Construction of Multi-Purpose Building in Barnagay Quirino 2B, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	9,000,000.00	-	9,000,000.00	Construction of Multi-Purpose Building
24OG0095	Construction of Multi-Purpose Building with Gymnasium inside Barangay Hall Compound, Barangay Loyola Heights, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	45,000,000.00	-	45,000,000.00	Construction of Multi-Purpose Building
24OG0089	Construction of Multi-Purpose Building with Site Development at Barangay Bagumbayan, Phase II, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

B

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0068	Construction of Multi-Purpose Building with Site Development, Phase II, Brgy. White Plains, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
24OG0090	Construction of Multi-Purpose Building with Site Development, Phase III, Barangay White Plains, Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	45,000,000.00	-	45,000,000.00	Construction of Multi-Purpose Building
24OG0076	Construction of Multi-Purpose Building, Barangay Ugong Norte, Phase II Quezon City	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	03/15/2024	03/22/2024	GoP	13,000,000.00	-	13,000,000.00	Construction of Multi-Purpose Building
24OG0108	Construction of Multi-Purpose Building, Phase 1, V. Luna Hospital Compound, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Multi-Purpose Building
24OG0071	Construction of Multi-Purpose Building, Phase II, Old Balara Elementary School, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
24OG0120	Construction of Multi-Purpose Building, Pura V. Kalaw Elementary School, Brgy. Milagrosa Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
24OG0129	Constuction of Multi-Purpose Building, UP Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
24OG0127	Construction of Multi-Purpose Buildings, Barangay Ugong Norte, Phase III, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	47,000,000.00	-	47,000,000.00	Construction of Multi-Purpose Building
24OG0128	Construction of Multi-Purpose Facility (Sports Complex Football Field), Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
24OG0060	Rehabilitation (Completion) of Multi-Purpose Building with Site Development, Barangay Marilag, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
24OG0118	Rehabilitation of Multi-Purpose Building (Senior Citizen Building), Brgy. Old Balara, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building

B

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0056	Rehabilitation of Multi-Purpose Building (Senior Citizens Building) in Barangay Masagana, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
24OG0059	Rehabilitation of Multi-Purpose Building in Barangay Masagana, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Multi-Purpose Building
24OG0077	Rehabilitation of Multi-Purpose Building in Barangay Quirino 2B, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
24OG0105	Rehabilitation of Multi-Purpose Building, DSWD-NCR, Barangay Escopa III, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
24OG0125	Rehabilitation of Multi-Purpose Building, UN NCPAG, University of the Philippines, Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation of Other Building
24OG0109	Rehabilitation of Multi-Purpose Building, Xavierville I, Brgy. Loyola Heights, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
24OG0132	Rehabilitation of National College of Public Administration and Government Library, University of the Philippines, Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Other Building
24OG0131	Rehabilitation of National College of Public Administration and Governance Library (Phase I) University of the Philippines, Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Other Building
24OG0126	Rehabilitation of Multi-Purpose Buildings with Site Development, UP NCPAG, University of the Philippines (Phase 1), Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Multi-Purpose Building

13

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0106	Construction of 4-Storey 8-Classroom School Building in Dr. Josefa Jara Martinez High School, Barangay Tatalon, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Building
24OG0107	Construction of 4-Storey 8-Classroom Site Development in 15th Avenue Elementary School, Barangay Socorro, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Building
24OG0110	Rainwater Collectors in Public Facilities, General Roxas Elementary School, Brgy. Roxas, Quezon City; Rainwater Collectors in Public Facilities, Don A. Roces Sr. Science Technology High School, Brgy. Obrero, Quezon City; Rainwater Collectors in Public Facilities, Manuel A. Roxas High School, Brgy. Paligsahan, Quezon City; Rainwater Collectors in Public Facilities, Tomas Morato Elementary School, Brgy. Kamuning, Quezon City; Rainwater Collectors in Public Facilities, Greenmeadows, Brgy. Ugong Norte, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	3,000,000.00	-	3,000,000.00	Rainwater Collector System
24OG0111	Construction of Perimeter Security Wall, Camp General Emilio Aguinaldo, Quezon City, Phase III	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Other Facilities
24OG0112	Construction of Multi-Purpose Training Facility, Special Intelligence School, ISAFP, Camp General Emilio Aguinaldo, Quezon City, Phase III	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	7,839,432.05	-	7,839,432.05	Construction of Multi-Purpose Building
24OG0113	Completion of Allied Military Medical Facility, Camp General Emilio Aguinaldo, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	25,000,000.00	-	25,000,000.00	Construction of Other Facilities

16

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0114	Construction of Military Student Living Quarters, Armed Forces of the Philippines Command and General Staff College (AFPCGSC), Quezon City, Phase III	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Other Facilities
24OG0115	Repair/Maintenance of DOJ Building, Parole and Probation – Administration Building, Brgy. Pinyahan, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	1,500,000.00	-	1,500,000.00	Waterproofing of LRA Building
24OG0116	Repair/Maintenance of DOJ Building, Land Registration Authority Building, East Ave., Cor. NIA Road, Brgy. Pinyahan, Diliman, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	2,000,000.00	-	2,000,000.00	Waterproofing of LRA Building
24OG0117	Improvement of Multi-Purpose Military Community Center (Enlisted Personnel), Camp General Emilio Aguinaldo, Quezon City, Phase III	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Other Building
24OG0119	Construction of Four (4) Storey Quarters Building, AFP, Camp Gen. Emilio Aguinaldo, Quezon City, Phase II	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Other Facilities
24OG0124	Retrofitting of NTC Hostel and Vertical Expansion, National Telecommunications Commission, Senator Miriam P. Defensor-Santiago Avenue, Quezon City	Construction Section	NO	Competitive Bidding	02/23/2024	03/13/2024	03/15/2024	03/22/2024	GoP	39,199,970.82	-	39,199,970.82	Retrofitting Works and Vertical Expansion
24OG0134	Rehabilitation of Flood Mitigation Structure along San Juan River, Quezon City (Phase LXX)	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Flood Mitigation Structure
24OG0135	Rehabilitation of Flood Mitigation Structure along San Juan River, Quezon City (Phase LXXI)	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Flood Mitigation Structure
24OG0136	Rehabilitation of Flood Mitigation Structure along San Juan River, Quezon City (Phase LXXII)	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OG0137	Construction of River Capacity Enhancement Structure along San Juan River, Package 8, Quezon City	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation of Flood Mitigation Structure
24OG0138	Construction of River Capacity Enhancement Structure along San Juan River, Package 9, Quezon City	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation of Flood Mitigation Structure
24OG0139	Construction of River Capacity Enhancement Structure along San Juan River, Package 10, Quezon City	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation of Flood Mitigation Structure
24OG0140	Rehabilitation of Drainage System, Barangay Tatalon, Quezon City	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Drainage System
24OG0141	Rehabilitation of Drainage System, Barangay South Triangle, Quezon City	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	75,000,000.00	-	75,000,000.00	Rehabilitation of Drainage System
24OG0142	Rehabilitation of Drainage System, Barangay Pinyahan, Quezon City	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Drainage System
24OG0143	Construction (Completion) of Office of the Civil Defense (OCD) Multi-Purpose Buildings with Site Development, Camp Aguinaldo, Quezon City	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	74,624,999.02	-	74,624,999.02	Construction of Other Facilities
24OG0147	Construction of Multi-Purpose Building, Quezon City High School, Quezon City	Construction Section	NO	Competitive Bidding	11/21/2024	12/10/2024	12/16/2024	12/23/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Other Building
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	GOODS SERVICES	-	-	-	-	-	-	-	-	-	-	-	-
-	PROGRAM FOR THE SERVICE VEHICLE (calibration /extended maintenance) OF SURVEYING EQUIPMENTS	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT	-	-	-	-	GoP	152,648.16	-	152,648.16	calibration/extended maintenance

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	SUPPLY & DELIVERY OF VARIOUS ENGINE OIL, OIL FILTERS,BATTERY AND TIRES FOR LAND BASED HEAVY EQUIPMENT AND SERVICE VEHICLES OF DPWH-QCSDEO	DPWH/ QCSDEO	NO	BIDDING					GoP	1,500,000.00	1,500,000.00	-	VARIOUS ENGINE OIL, FILTERS, BATTERY, TIRES FOR LUV/HUV
-	FUEL REQUIREMENTS FOR USE OF THIS DISTRICT DPWH-QCSDEO	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	1,500,000.00	1,500,000.00	-	FOR USE OF SERVICE VEHICLE BY MAINT. POINT PERSON / AND ITHET MAINT . ACTIVITIES
-	SUPPLY & DELIVERY OF PAINT MATERIALS TO BE USED IN PAINTING ALONG VARIOUS NATIONAL ROADS	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	3,000,000.00	3,000,000.00	-	REPAINT SIDEWALKS/WALLS,IN DIST. 3&4
-	SUPPLY & DELIVERY OF THERMOPLASTIC PAINT TO BE USED FOR LANE MARKINGS	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	4,000,000.00	4,000,000.00	-	TO BE USED FOR LANE MARKING ALONG DIST. III & IV
-	SUPPLY & DELIVERY OF CONSTRUCTION MATLS. TO BE UTILIZED IN THE REPAIR & MAINTENANCE OF DRAINAGE MANHOLES ALONG VARIOUS NATIONAL ROADS AND OFFICE OF DPWH-QCSDEO	DPWH/ QCSDEO	NO	BIDDING					GoP	2,000,000.00	2,000,000.00	-	CONSTRUCTION MATERIALS NEEDED FOR THE IMPROVEMENT / CONSTRUCTION WITHIN DISTRICT III & IV
-	SUPPLY & DELIVERY OF BITUMINOUS CONCRETE SURFACE COARSE (FD) FOR THE REPAIR & MAINTENANCE OF VARIOUS NATIONAL ROADS IN Q.C. (DISTRICT III & IV)	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	5,000,000.00	5,000,000.00	-	BCSC NEEDED NFOR THE MAINTENANCE OF VARIOUS ROADS WITHIN DISTRICT III & IV
-	SUPPLY & DELIVERY OF COLD LAID READYMIX TO BE USED FOR THE REPAIR & MAINTENANCE OF PAVEMENT ALONG VARIOUS NATIONAL ROADS IN Q.C. -DISTRICT III N& IV	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	4,000,000.00	4,000,000.00	-	FOR THE MAINTENANCE OF OUR VARIOUS NATIONAL ROADS IN Q.C.

B

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	SUPPLY & DELIVERY OF VARIOUS OFFICE SUPPLY TO BE USED IN THE OPERATION OF ANTI-TRUCK OVERLOADING MOBILE ENFORCEMENT (ATOME), Q.C.	DPWH/ QCSDEO	NO	SVP-SHOPPING					GoP	400,000.00	400,000.00	-	VARIOUS ENGINE OIL, FILTERS, BATTERY, TIRES FOR LUV/HUV
-	SUPPLY & DELIVERY OF SAFETY/ EQUIPMENT TO BE USED IN THE OPERATION OF ANTI-TRUCK OVERLOADING MOBILE ENFORCEMENT (ATOME), Q.C.	DPWH/ QCSDEO	NO	SVP-SHOPPING	-	-	-	-	GoP	999,000.00	999,000.00	-	FOR USE OF SERVICE VEHICLE BY MAINT. POINT PERSON / AND ITHET MAINT . ACTIVITIES
-	SUPPLY & DELIVERY OF ROAD SAFETY AND OCCUPATIONAL SUPPLIES FOR USE OF THIS OFFICE	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	5,000,000.00	5,000,000.00	-	-
-	SUPPLY & DELIVERY OF OFFICE UNIFORMS AND VARIOUS PERSONAL PROTECTIVE EQUIPMENT FOR MAINT. CREW OF DPWH-QCSDEO	DPWH/ QCSDEO	NO	BIDDING/ SVP-SHOPPING	-	-	-	-	GoP	1,000,000.00	1,000,000.00	-	UNIFORM FOR MAINTENANCE CREW
-	DELIVERY OF CLEANING MATERIALS FOR SIDEWALKS OF VARIOUS NATIONAL ROADS , WALLS, TUNNELS/ FLYOVERS WITHIN DIST. III & IV.	DPWH/ QCSDEO	NO	SVP-SHOPPING					GoP	1,000,000.00	1,000,000.00	-	CONSTRUCTION MATERIALS NEEDED FOR THE IMPROVEMENT / CONSTRUCTION WITHIN DISTRICT III & IV
-	SUPPLY & DELIVERY OF ASPHALT SEALANT (60/70) AND BITUMINOUS TACK COAT SS-1 FOR THE REPAIR / MAINT. WITHIN DIST. III & IV	DPWH/ QCSDEO	NO	SVP-SHOPPING	-	-	-	-	GoP	1,000,000.00	1,000,000.00	-	FOR MAINTENANCE OF VARIOUS NATIONAL ROADS
-	SUPPLY & DELIVERY OF VARIOUS OFFICE EQUIPMENT FOR USE OF THIS OFFICE (I.T.)	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	7,246,600.00	7,246,600.00	-	DELIVERY OF OFFICE EQUIPMENT (I.T.)
-	SUPPLY & DELIVERY OF 78 M.T. BCSC (fd) TO BE USED IN THE REPAIR & MAINT. OF VARIOUS NATIONAL ROADS	DPWH/ QCSDEO	NO	SVP- SHOPPING	-	-	-	-	GoP	1,000,000.00	1,000,000.00	-	FOR THE MAINT OF NATIONAL ROADS ALONG DIST. III & IV
-	SUPPLY & DELIVERY OIF VARIOUS OFFICE SUPPLY FOR USE OFTHIS OFFICE	DPWH/ QCSDEO	NO	SVP- SHOPPING	-	-	-	-	GoP	565,000.00	565,000.00	-	DELIVERY OF OFFICE SUPPLIERS NEEDED BY THIS DISTRICT

13


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	SUPPLY & DELIVERY OF UNMANNED AERIAL (uav) VEHICLE WITH GNSS MULTIROTOR (SURVEY GRADE) DRONE AND ELEVEN (11) OTHERS FOR USE OF CONST. & Q1AS SECTION OF QCSDEO	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	10,000,000.00	-	10,000,000.00	AERIAL SURVEY FOR USE OF THIS DISTRICT
-	SUPPLY & DELIVERY OF LED WALL AND SOUNDSYSTEM FOR USE IN DPWH-QCSDEO, CONFERENCE ROOM	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	4,000,000.00	-	4,000,000.00	TO BE USED FOR PUBLIC INFO.
-	PROCUREMENT OF TWO(2) UNITS MINI DUMP TRUCK INTENDED FOR THE PROJECT IMPLEMENTATION AND MAINTENANCE ACTIVITIES OF THIS DISTRICT	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	9,000,000.00	-	9,000,000.00	REPLACE DAMAGED DUMPTRUCK FOR MAINT. ACTIVITIES
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	<u>CONSULTING SERVICES</u>	-	-	-	-	-	-	-	-	-	-	-	-
-	Soil Exploration	DPWH-QCSDEO	NO	NP-53.9 - Small Value Procurement	-	-	-	-	GoP	2,000,000.00	0	2,000,000.00	Soil & Sub Surface Exploration/Test Fitting of Various DPWH-QCSDEO Projects
-	Structural Design & Analysis	DPWH-QCSDEO	NO	NP-53.9 - Small Value Procurement	-	-	-	-	GoP	1,000,000.00	0	1,000,000.00	Detailed Structural Analysis & Design on Various DPWH-QCSDEO Projects
-	Detailed Engineering Design	DPWH-QCSDEO	NO	NP-53.9 - Small Value Procurement	-	-	-	-	GoP	4,000,000.00	0	4,000,000.00	Detailed Engineering Design on Various DPWH-QCSDEO Projects
-	Parcellary Survey	DPWH-QCSDEO	NO	NP-53.9 - Small Value Procurement	-	-	-	-	GoP	500,000.00	0	500,000.00	Parcellary Survey of Main River System for Various DPWH-QCSDEO Projects
-	Topographic Survey	DPWH-QCSDEO	NO	NP-53.9 - Small Value Procurement	-	-	-	-	GoP	500,000.00	0	500,000.00	Topographic Survey of Main River System for Various DPWH-QCSDEO Projects


13

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Hydrographic Survey	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	-	-	-	-	GoP	500,000.00	0	500,000.00	Hydrographic Survey of Main River System for Various DPWH- QCSDEO Projects

Submitted by:

JAN PETER M. BAUTISTA
 OIC - Head
 Procurement Unit

Recommended by:

ABEL M. MALACA
 BAC - Chairman

Approved by:

JOHNNY L. PROTOSTA, JR.
 OIC - District Engineer