

[illegible]

Procurement Monitoring Report as of December/30/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	JAL0003 Construction Completion of DENR Davao de Oro 2nd GEO Building, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	09-11-2023	22-11-2023	29-11-2023	12-12-2023	12-12-2023	15-12-2023	19-12-2023					N/A	Government of the Philippines (current year's budget)	75,610,615.76		75,610,615.76	74,664,315.54		74,664,315.54	NECD GCM COA DENR	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	
	JAL0006 Construction of Multi-Purpose Building, Monteban Central Elementary School, Barangay Polibacion, Monteban, Davao de Oro	Construction Section	Yes	Competitive Bidding	09-11-2023	22-11-2023	29-11-2023	12-12-2023	12-12-2023	15-12-2023	19-12-2023					N/A	Government of the Philippines (current year's budget)	15,799,905.30		15,799,905.30	15,527,046.89		15,527,046.89	NECD GCM COA DENR	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	
	JAL0007 Barangay Road leading to Monteban Village, Pason Jala and Tagbacturan 1st, Raga, Agos, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023					N/A	Government of the Philippines (current year's budget)	14,884,942.39		14,884,942.39	14,621,386.17		14,621,386.17	NECD GCM COA DENR	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	
	JAL0008 Road Widening - Polibacion - Mangasani Rd. - K 1402-000 - K 1403-000	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023					N/A	Government of the Philippines (current year's budget)	45,748,177.20		45,748,177.20			0.00	NECD GCM COA DENR	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	
	JAL0009 Off-Corridorway Improvement: Construction of Traffic Island - Bengito S. Aquino Jr. National Highway (SOS-0204N) - K 1408-000 - K 1409-000	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023					N/A	Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00			0.00	NECD GCM COA DENR	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	
	JAL0010 Off-Corridorway Improvement: Construction of Traffic Island-Monteban-Corpuscular-Mat Bldg. - K 1408-000 - K 1409-000	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023					N/A	Government of the Philippines (current year's budget)	32,896,640.00		32,896,640.00			0.00	NECD GCM COA DENR	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	
	JAL0001 Construction of Water Supply System, Barangay Polibacion, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023					N/A	Government of the Philippines (current year's budget)	4,969,846.14		4,969,846.14	4,925,747.48		4,925,747.48	NECD GCM COA DENR	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	
	JAL0003 Road Widening - Bengito S. Aquino Jr. National Highway - K 1404-000 - K 1405-000	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023					N/A	Government of the Philippines (current year's budget)	21,465,427.71		21,465,427.71			0.00	NECD GCM COA DENR	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	
	JAL0005 Rehabilitation/Maintenance of Road: Asphalt Overlay - Bengito S. Aquino Jr. National Highway (SOS-0204N) - K 1408-000 - K 1409-000	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14/12/2023	14/12/2023	20-12-2023	22-12-2023					N/A	Government of the Philippines (current year's budget)	95,469,859.85		95,469,859.85	95,104,010.98		95,104,010.98	NECD GCM COA DENR	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	
	JAL0004 Construction of Multi-Purpose Building, Barangay Polibacion, Compostela, Davao de Oro	Construction Section	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023							N/A	Government of the Philippines (current year's budget)	2,449,887.71		2,449,887.71			0.00	NECD GCM COA DENR	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	
	JAL0006 Rehabilitation/Completion of Multi-Purpose Building (Rural Health Unit Building), Monteban, Davao de Oro	Construction Section	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023							N/A	Government of the Philippines (current year's budget)	1,958,886.71		1,958,886.71			0.00	NECD GCM COA DENR	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	
	JAL0004 Rehabilitation/Maintenance of Road in support of Coronel, Raga, and Barona Plantations, Nueva Estrella, Davao de Oro	Construction Section	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023									N/A	Government of the Philippines (current year's budget)	4,949,980.87		4,949,980.87			0.00	NECD GCM COA DENR	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	
	JAL0007 Road Widening - Bengito S. Aquino Jr. National Highway - K 1408-000 - K 1409-000	Construction Section	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023							N/A	Government of the Philippines (current year's budget)	4,949,919.31		4,949,919.31	14,104,726.77		14,104,726.77	NECD GCM COA DENR	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	
Total Allocated Budget of On-going Procurement Activities																			5,110,817,796.14	0.00	5,110,817,796.14	838,876,487.48	0.00	838,876,487.48							

Prepared by:

EDWIN T. PASCUAL, JR.
BAC Secretariat

Recommended for Approval by:

EDWIN L. JACOB
BAC Chairperson

APPROVED:

MINDA RIKROS LINDA
Head of the Procuring Entity