

**Davao de Oro 1st District Engineering Office, FY 2024 Annual Procurement Plan (APP) Non-CSE (Changes within 1st Semester) for Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201473000	1.) 24LA0019 - Construction of Administrative Building, Davao de Oro 1st DEO, Nabunturan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/23/23 11/29/23	12/14/23	01/25/24	01/26/24	GoP	30,000,000.00		30,000,000.00	Construction of Four Storey Building Including Wide Flange, solar panel and Lighting Fixtures
300105201472000	2.) 24LA0013 - Construction (Completion) of DPWH Multi-Purpose Building of Davao de Oro DEO, Nabunturan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/19/23 10/25/23	12/18/23	01/25/24	01/26/24	GoP	30,000,000.00		30,000,000.00	Construction of Four Storey Supply/Record and Quarters Building Phase - 1
300219102699000	3.) 24LA0015 - Construction of Revetment along Kingking River (Kingking Bridge Downstream), Barangay Kingking, Pantukan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/31/23 11/6/23	12/21/23	01/31/24	02/02/24	GoP	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles Construction of Grouted Riprap for Backslope Protection Construction of Access Road
300215105085000	4.) 24LA0022 - Construction of Concrete Road, Binasbas-Imelda Road, Laak, Davao de Oro	Const. Section	YES	Competitive Bidding	12/5/23 12/11/23	12/27/23	01/25/24	01/26/24	GoP	30,000,000.00		30,000,000.00	Concreting (width = 6.70 m., thk. = 280mm) Sta. 4+774.000 – Sta. 5+567.000 = 793.00 meters Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Intermittent Concrete Paved Shoulder Construction of Concrete Canal Lining and Other Minor Drainage Structures Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215104110000	5.) 24LA0023 - Construction of Road from National Highway to Pantukan National High School to Roxas Street, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	YES	Competitive Bidding	12/5/23 12/11/23	12/27/23	01/31/24	02/02/24	GoP	100,000,000.00		100,000,000.00	Concreting (width = 6.10m., thk. = 230mm) (Section 1) Sta.0+000.000 – Sta.0+539.150 = 539.15 meters (Junction National Highway to PNHS) (Section 2) Sta.0+000.000 – Sta. 1+210.430 = 1,210.43 meters (Roxas Street) Removal of Structures and Obstruction Roadway Excavation - Embankment from Roadway Common Excavation Embankment from Borrow (Common Soil) for Center Island Intermittent Concrete Paved Shoulders Construction of Minor Drainage Structures Construction of Grouted Riprap Slope Protection Installation and Energizing of LED Street Lights Construction of Sidewalk with Curb and Gutter Application of Reflectorized Thermoplastic Pavement Markings
300226115637000	6.) 24LA0024 - Construction of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Mawab, Davao de Oro	Const. Section	YES	Competitive Bidding	12/5/23 12/11/23	12/27/23	01/25/24	01/26/24	GoP	50,000,000.00		50,000,000.00	Construction of 3 storey Municipal Hall Building Phase 1: Construction of all Footings and Pedestal Columns, All Grade Beams, Perimeter Wall from Top of Grade Beam to Finish Floor Line and Embankment, Installation of all Steel Columns and partial of 2nd floor girders.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101101384000	7.) 24LA0038 -Surigao-Davao Coastal Rd., K1781 + (-586) - K1781 + 385, K1783 + 550 - K1784 + 560, K1785 + 062 - K1785 + 515, K1785 + 624 - K1786 + 007, K1787 + 640 - K1788 + 439, K1792 + 298 - K1792 + 808	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	100,000,000.00		100,000,000.00	Asphalt Overlay (width = 13.40m., thk. = 50mm) Section 3 - K1785+035.000 – K1785+479.000 = 444.00m (as per PLAN) - K1785+062.000 – K1785+515.000 = 453.000m (as per RBIA) Section 4 - K1785+588.000 – K1785+727.000 = 139.00m (as per PLAN) - K1785+624.000 – K1785+770.000 = 146.00m (as per RBIA) Section 5 - K1787+612.000 – K1788+513.000 = 901.00m (as per PLAN) - K1787+640.000 – K1788+439.000 = 792.00m (as per RBIA) Asphalt Overlay (width = 6.70m., thk. = 50mm) Section 1 - K1780+423.000 – K1781+383.000 = 960.00m (as per PLAN) - K1784+(-586).000 – K1781+385.000 = 971.00m (as per RBIA) Section 2 - K1783+522.000 – K1784+534.000 = 1,012.00m (as per PLAN) - K1783+550.000 – K1784+560.000 = 998.00m (as per RBIA) Section 4 - K1785+727.000 – K1785+978.000 = 251.00m (as per PLAN) - K1785+770.000 – K1786+007.000 = 222.00m (as per RBIA) Section 6 - K1792+272.000 – K1792+793.000 = 521.00m (as per PLAN) - K1792+298.000 – K1792+808.000 = 510.00m (as per RBIA) Installation of Metal Guardrails; Application of Reflectorized Thermoplastic Pavement Markings
310101101569000	8.) 24LA0067 - Surigao-Davao Coastal Rd., K1792 + 938.00 - K1793 + 356.00, K1794 + 000.00 - K1794 + 979.00	Const. Section	NO	Competitive Bidding	2/22/24 2/28/24	03/19/24	03/25/24	03/27/24	GoP	50,000,000.00		50,000,000.00	Asphalt Overlay (width = 13.40m., thk. = 50mm) Sec. 1 – K1792+938.000-K1793+356.000 = 406.00m (as per PLAN) - K1792+938.000-K1793+356.000 = 406.00m (as per RBIA) Sec. 2 – K1794+000.000-K1794+979.000 = 979.00m (as per PLAN) - K1794+000.000-K1794+979.000 = 979.00m (as per RBIA) Installation of Metal Guardrails Application of Reflectorized Thermoplastic Pavement Markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101101570000	9.) 24LA0066 - Surigao-Davao Coastal Rd., K1794 + 979.000 - K1795 + 935.000, K1795 + 977 - K1797 + 440.000	Const. Section	NO	Competitive Bidding	2/22/24 2/28/24	03/19/24	03/25/24	03/27/24	GoP	50,000,000.00		50,000,000.00	Asphalt Overlay (width = 13.40m., thk. = 50mm) Sec. 1 – K1794+979.000-K1795+580.000 = 601.00m (as per PLAN) - K1794+979.000-K1795+592.000 = 601.00m (as per RBIA) Asphalt Overlay (width = 6.70m., thk. = 50mm) Sec. 1 – K1795+580.000-K1795+943.000 = 363.00m (as per PLAN) - K1795+592.000-K1795+935.000 = 343.00m (as per RBIA) Sec. 2 – K1795+985.000-K1797+425.000 = 1,440.00m (as per PLAN) - K1795+977.000-K1797+440.000 = 1,440.00m (as per RBIA) Application of Reflectorized Thermoplastic Pavement Markings
310103101925000	10.) 24LA0119 - Asuncion-San Isidro-Laak-Veruela Rd K1515+895.000 – K1518+000.000	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	06/26/24	06/27/24	GoP	40,000,000.00		40,000,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) K1515+829.000 – K1518+023.000 = 2,194.00m (as per PLAN) K1515+895.000 – K1518+000.000 = 2,105.00m (as per RBIA) Application of Reflectorized Thermoplastic Pavement Markings
310103101442000	11.) 24LA0121 - Nabunturan-Mainit Park Rd - K1435 +(-308) - K1437 + 796	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	06/26/24	06/27/24	GoP	60,000,000.00		60,000,000.00	Asphalt Overlay (width = 13.40m., thk. = 50mm) Sec. 1 K1434+716.000-K1434+982.000 = 266.00m (as per PLAN) K1435+(-308).000-K1435+(-018).000 = 290m (as per RBIA) Asphalt Overlay (width = 6.70m., thk. = 50mm) Sec. 2 K1434+982.000-K1437+807.000 = 2,825.00m (as per PLAN) K1435+(-018).000-K1437+796.000 = 2,801.00m (as per RBIA) Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement markings
320101111413000	12.) 24LA0028 - Construction of Revetment along Lapinigan Creek, Barangay Cabuyuan, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	1/30/24 2/5/24	02/20/24	02/26/24	03/27/24	GoP	90,420,000.00		90,420,000.00	Construction of Reinforced Concrete Revetment; Construction of Grouted Riprap for Backslope Protection; Installation of Mattresses with Filter Cloth for Scour Protection
300207101161000	13.) Construction of Military Barracks Building Type 1, Hqs101D, Camp Gen Manuel T Yan Sr, Brgy. Tuboran, Mawab, Davao de Oro, Davao del Sur	Const. Section	NO	Competitive Bidding	-	-	-	-	GoP	11,570,000.00		11,570,000.00	Transfer of Funds (Implementing Office Regional Office XI)
300205101346000	14.) 24LA0110 - Construction of Water Supply System Level II, Pantukan South Side, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/9/24 5/15/24	05/28/24	06/05/24	06/11/24	GoP	30,000,000.00		30,000,000.00	Construction of Steel Elevated Tank; Installation of Water Pumping System; Installation of PE Pipes, Valves and Pipe Fitting; Painting on Steel and Concrete Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100821000	15.) 24LA0084 - Installation of Road Safety Facilities along Surigao-Davao Coastal Rd (S01376MN) - K1782 + 000 - K 1785 + 000	Const. Section	NO	Competitive Bidding	4/30/24 5/6/24	05/21/24	05/28/24	05/29/24	GoP	50,000,000.00		50,000,000.00	Construction of Center Island (w/exception) K1782+000.000 – K1784+973.000 = 2,973.00m (as per PLAN) K1782+000.000 – K1785+000.000 = 2,792.00m (as per RBIA) Installation and Energizing of LED Street Lights Embankment from Borrow (Common Soil) for Center Island Removal and Reconstruction of PCCP Installation of Metal Guardrails including Concrete Post Installation of Pavement Stud Markers for Approach marking Application of ReflectORIZED Thermoplastic Pavement Marking Painting Works
300214100822000	16.) 24LA0086 - Installation of Road Safety Facilities along Surigao-Davao Coastal Rd (S01376MN) - K1785 + 000 - K 1788 + 420	Const. Section	NO	Competitive Bidding	4/30/24 5/6/24	05/21/24	05/28/24	05/29/24	GoP	50,000,000.00		50,000,000.00	Construction of Center Island (w/exception) K1784+973.000 – K1788+550.000 = 3,577.00m (as per PLAN) K1785+000.000 – K1788+420.000 = 3,392.00m (as per RBIA) Installation and Energizing of LED Street Lights Embankment from Borrow (Common Soil) for Center Island Removal and Reconstruction of PCCP Installation of Metal Guardrails including Concrete Post Installation of Pavement Stud Markers for Approach marking Application of ReflectORIZED Thermoplastic Pavement Marking Painting Works
300214100669000	17.) 24LA0063 - Installation of Road Safety Facilities along Mainit Park Rd (S00137MN) K1426 + 227 - K1429 + 350	Const. Section	NO	Competitive Bidding	2/22/24 2/28/24	04/04/24	04/16/24	04/18/24	GoP	50,000,000.00		50,000,000.00	Construction of Center Island (w/exception) K1426+227.000-K1429+287.692 = 3,060.69m (as per PLAN) K1426+227.000-K1429+350.000 = 3,000.00m (as per RBIA) Installation of Solar LED Street Light with Double Arm Steel Post; Embankment from Borrow (Common Soil) for Center Island; Removal and Reconstruction of PCCP; Installation of Pavement Stud Markers for Approach Markings; Application of ReflectORIZED Thermoplastic Pavement Markings; Painting Works
300214100670000	18.) 24LA0064 - Installation of Road Safety Facilities along Mainit Park Rd (S00137MN) K1430 + 392 - K1433 + 360	Const. Section	NO	Competitive Bidding	2/22/24 2/28/24	04/04/24	04/16/24	04/18/24	GoP	50,000,000.00		50,000,000.00	Construction of Center Island (w/exception) K1430+392.000-K1433+392.000 = 3,000.00m (as per PLAN) K1430+392.000-K1433+360.000 = 3,000.00m (as per RBIA) Installation of Solar LED Street Light with Double Arm Steel Post; Embankment from Borrow (Common Soil) for Center Island; Removal and Reconstruction of PCCP; Installation of Pavement Stud Markers; Application of ReflectORIZED Thermoplastic Pavement Markings; Painting Works
300215105095000	19.) 24LA0081 - Construction of Hanging Bridge, Purok 15, Barangay Magnaga, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	3/12/24 3/18/24	04/04/24	04/16/24	04/18/24	GoP	6,000,000.00		6,000,000.00	Construction of Hanging Bridge, Total length = 40lm; Concrete Slope Protection on Abutment 1; Concrete Slope Protection on Abutment 2
300215105096000	20.) 24LA0039 - Construction of Hanging Bridge, Purok 7, Barangay Tagdangua, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/13/24 2/19/24	03/05/24	03/19/24	03/21/24	GoP	5,000,000.00		5,000,000.00	Construction of Hanging Bridge, Total length = 30.5 lm; Concrete Slope Protection on Abutment 1; Concrete Slope Protection on Abutment 2



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215105088000	21.) 24LA0069 - Construction of Road, Barangay Langtud, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	2/22/24 2/28/24	03/19/24	03/25/24	03/27/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+020.000-Sta.0+853.000 = 663 meters (w/exception) Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Construction of Grouted Riprap for Slope Protection Application of Reflectorized Thermoplastic Pavement Markings
300215105087000	22.) 24LA0059 - Construction of Road, Barangay Inacayan-Barangay Poblacion, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+003.050-Sta.1+030.157 = 746.23 meters w/exceptions Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215105086000	23.) 24LA0072 - Construction of Road, Barangay Ampawid, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	2/27/24 3/4/24	03/19/24	03/25/24	03/27/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+000.000 – Sta. 0+713.000 = 713.00 meters Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215104095000	24.) 24LA0100 - Construction of Road, Barangay Elizalde - Barangay New Barili - Barangay Golden Valley, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	4/23/24 4/29/24	05/16/24	05/22/24	05/24/24	GoP	70,000,000.00		70,000,000.00	Gravelling (width = 8.00m., thk. = 200mm) Sta. 5+395.000 to Sta. 8+465.000 = 3,070.00 meters (Brgy. Elizalde – Brgy. New Barili) Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures
300215105097000	25.) 24LA0096 - Construction of Road leading to Tugop Elementary School, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	4/4/24 4/10/24	04/25/24	04/30/24	05/02/24	GoP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sec. 1 – Sta.0+000.000-Sta.0+102.000 = 102.00 meters Sec. 2 – Sta.0+046.000-Sta.0+456.000 = 410.00 meters Roadway Excavation - Surplus Common Excavation Intermittent Concrete Paved Shoulder Construction of Canal Lining and Other Minor Drainage Structures Construction of Grouted Riprap for Slope Protection Construction of Concrete Curb and Gutter Construction of Sidewalk Application of Reflectorized Thermoplastic Pavement Markings
300215105089000	26.) 24LA0068 - Construction of Road, Barangay Malinao, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	2/22/24 2/28/24	03/19/24	03/25/24	03/27/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+050.000 - Sta.0+650.000 = 600 meters Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215105092000	27.) 24LA0073 - Construction of Road, Cadunan National Highway - Sitio Kapoc, Cadunan, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	2/27/24 3/4/24	03/19/24	03/25/24	03/27/24	GoP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+000.000 – Sta. 0+635.000 = 635.00 meters Roadway Excavation - Surplus Common Excavation Intermittent Concrete Paved Shoulder Construction of Canal Lining and Other Minor Drainage Structures Construction of Grouted Riprap for Slope Protection Application of Reflectorized Thermoplastic Pavement Markings
300215105091000	28.) 24LA0065 - Construction of Road, Barangay Sasa - Barangay Saosao, Mawab, Davao de Oro	Const. Section	NO	Competitive Bidding	2/22/24 2/28/24	03/19/24	03/25/24	03/27/24	GoP	25,000,000.00		25,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+987.600 - Sta.2+007.600 = 1,020.00m Roadway Excavation - Surplus Common Excavation Intermittent Concrete Paved Shoulder Construction of Canal Lining and Other Minor Drainage Structures; Application of Reflectorized Thermoplastic Pavement Markings
300215105090000	29.) 24LA0074 - Construction of Road, Barangay Melale - Dofia Josefa, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	2/27/24 3/4/24	03/19/24	03/25/24	03/27/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+000.000 – Sta. 0+565.000 = 565.00 meters Roadway Excavation - Surplus Common Excavation Intermittent Concrete Paved Shoulder Construction of Concrete Canal Lining and Other Minor Drainages Application of Reflectorized Thermoplastic Pavement Markings
300215105104000	30.) 24LA0055 - Construction of Road, Purok Narra, Barangay Matiao, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0 +000.000-Sta.0+840.000 = 840.00 meters Roadway Excavation - Surplus Common Excavation Construction of Canal Lining and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215105103000	31.) 24LA0045 - Construction of Road, Purok Mahogany, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+000.000-Sta.0+677.000 = 677.00 meters Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215105102000	32.) 24LA0042 - Construction of Road, Purok Limot, Barangay Tagdangua, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+000.000-Sta.0+885.000 = 885.00 meters Roadway Excavation - Surplus Common Excavation Intermittent Concrete Paved Shoulder Construction of Concrete Canal Lining and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215105101000	33.) 24LA0044 - Construction of Road, Purok 5 to Purok 6, Barangay Fuentes, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+000.000-Sta.0+677.000 = 677.00 meters Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215105100000	34.) 24LA0075 - Construction of Road, Purok 4, Barangay Tibagon, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/27/24 3/4/24	03/19/24	03/25/24	03/27/24	GoP	15,000,000.00		15,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Sta. 0+805.000 – Sta. 1+705.000 = 900.00 meters Roadway Excavation - Embankment from Roadway/Structure Excavation (Common Soil) - Embankment from Borrow Construction of Minor Drainage Structures
300215105099000	35.) 24LA0056 - Construction of Road, Purok 4 Patilan, Barangay Bongbong, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+000.000-Sta.0+720.00 = 720.00 meters Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215105098000	36.) 24LA0046 - Construction of Road, Purok 13 (Crossing Lahi), Barangay Magnaga, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sec. 1 - Sta.0 +000.000-Sta.0+680.000 = 680.00 meters Sec. 2 - Sta.0+432.000-Sta.0+640.000 = 208.00 meters Roadway Excavation - Surplus Common Excavation Intermittent Concrete Paved Shoulder Construction of Concrete Lined Canal Application of Reflectorized Thermoplastic Pavement Markings
300215105094000	37.) 24LA0120 - Construction of Road, Sitio Vaca, Barangay Del Pilar – Barangay Pangibiran, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	06/26/24	06/27/24	GoP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+000.000 – Sta. 0+900.000 = 900.00 meters Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215105093000	38.) 24LA0061 - Construction of Road, Purok 1 - Purok 7 - Purok 8, Nueva Visayas, Mawab, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	25,000,000.00		25,000,000.00	Concreting (width = 6.10m., thk. = 280mm) Sta.0+000.000-Sta.1+300.000 = 1,300.00 meters Roadway Excavation - Embankment from Roadway/Structure Excavation - Embankment from Borrow Concrete Paved Shoulder Construction of Canal Lining and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215105105000	39.) 24LA0040 - Construction of Road, Sitio Pagakpak, Barangay Bongabong, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+000.000-Sta.0+573.000 = 573.00 meters Roadway Excavation - Surplus Common Excavation Intermittent Concrete Paved Shoulder Construction of Concrete Canal Lining Construction of Grouted Riprap for Slope Protection Application of Reflectorized Thermoplastic Pavement Markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215105106000	40.) 24LA0058 - Construction of Road, Upper Pangasinan, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+000.000-Sta.0000+900.00 = 900.00 meters Roadway Excavation - Surplus Common Excavation Application of Reflectorized Thermoplastic Pavement Markings
300215105107000	41.) 24LA0047 - Construction of Road, Purok Gemelina Sitio Ayan and Purok Mangga Sitio Lawaan, Brgy. Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+000.000-Sta.0000+443.240 = 443.24 meters Roadway Excavation - Embankment from Borrow Construction of Grouted Riprap for Slope Protection Application of Reflectorized Thermoplastic Pavement Markings
300219102679000	42.) 24LA0103 - Construction of Flood Mitigation Structure along Bingag Creek leading to Kingking River, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/7/24 5/13/24	05/28/24	06/05/24	06/11/24	GoP	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Revetment Installation of Mattresses with Filter Cloth for Scour Protection Construction of Reinforced Concrete Box Culvert
300219102683000	43.) 24LA0102 - Construction of Flood Mitigation Structure along Mabu Creek leading to Kingking River, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/7/24 5/13/24	05/28/24	06/05/24	06/11/24	GoP	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Revetment Installation of Mattresses with Filter Cloth for Scour Protection Construction of Reinforced Concrete Box Culvert Installation of Pipe Culvert and Manhole
300219102685000	44.) 24LA0051 - Construction of Flood Mitigation Structure, Barangay Napnapan, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Revetment of Steel Sheet Pile; Construction of Grouted Riprap for Backslope Protection
300219102975000	45.) 24LA0115 - Construction of Revetment along Manat River, Bukal, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	-	-	GoP	50,000,000.00		50,000,000.00	Postqualification - Construction of Reinforced Concrete Revetment with Concrete Barrier; Construction of Grouted Riprap for Backslope Protection; Installation of Mattresses with Filter Cloth for Scour Protection; Removal of Structure/Obstruction; Removal of Existing PCCP 0.23m thk. and replace with PCCP 0.28m thk.; Construction of Reinforced Concrete Box Culvert (RCBC), (30mx3mx3m) – 1 unit; Installation of Reinforced Concrete Pipe Culvert (RPCP); Installation of Metal Guardrails including Concrete post
300219102976000	46.) 24LA0118 - Construction of Revetment along Linda Creek, New Sibonga, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	-	-	GoP	50,000,000.00		50,000,000.00	Postqualification - Construction of Reinforced Concrete Revetment Construction of Grouted Riprap for Backslope Protection Installation of Mattresses with Filter Cloth for Scour Protection
3002191029771000	47.) 24LA0052 - Construction of Revetment along Libudon Creek, Barangay Libudon, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	50,000,000.00		50,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barrier; Construction of Grouted Riprap for Backslope Protection; Installation of Mattresses with Filter Cloth for Scour Protection
300221106877000	48.) 24LA0060 - Construction of Road, Elizalde-Barili, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.3+266.000-Sta.3+591.000 = 325.00 meters Roadway Excavation - Surplus Common Excavation Paving of Shoulder Construction of Canal Lining and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106878000	49.) 24LA0062 - Construction of Road, Nueva Visayas, Mawab, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	04/16/24	04/25/24	04/29/24	GoP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.1+300.000-Sta.2+580.000 = 1,280.00 meters Roadway Excavation - Surplus Common Excavation Removal of Damaged PCCP Construction of Minor Drainage Structures Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
300221106879000	50.) 24LA0095 - Construction of Bridge, Mangurayan, Anitapan, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	4/4/24 4/10/24	04/25/24	04/30/24	05/02/24	GoP	5,000,000.00		5,000,000.00	Construction of Hanging Bridge, Total length = 251m; Concrete Slope Protection on Abutment 1; Concrete Slope Protection on Abutment 2
300221106880000	51.) 24LA0085 - Construction of Road, Belmonte, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	4/30/24 5/6/24	05/21/24	05/28/24	05/29/24	GoP	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+000.000 – Sta.0+320.000 = 320.00 meters Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300221104893000	52.) 24LA0035 - Construction of Road, Barangay Mapa-ang, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	2/8/24 2/14/24	02/29/24	03/12/24	03/14/24	GoP	130,000,000.00		130,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Section 1 – Sta.0+000.000-Sta.2+133.230 = 1,984.43m with exception (to mapaang) Section 2 – Sta.0+000.000-Sta.0+960.000 = 960.00m (to Purok 1) Section 3 – Sta.0+000.000-Sta.0+620.000 = 620.00m (to Conception) Roadway Excavation - Surplus Common Excavation - Surplus Rock Excavation (Soft) Removal of Existing Damage Pavement Construction of Single Barrel Box Culvert Construction of Concrete Canal Lining and Other Minor Drainage Structures Intermittent Concrete Paved Shoulder Installation of Metal Guardrails including Concrete Post Installation of Hazard Markers, Chevron Signs Application of Reflectorized Thermoplastic Pavement Markings
300221106870000	53.) 24LA0097 - Construction of Road, Barangay Panangan, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	4/4/24 4/10/24	04/25/24	04/30/24	05/02/24	GoP	5,000,000.00		5,000,000.00	Graveling (width = 6.00m., thk. = 200mm) Sta.0+000.000 – Sta.0+720.000 = 720.00 meters Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures
300221106871000	54.) 24LA0057 - Construction of Road, Barangay Sasa, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/20/24 2/26/24	03/14/24	03/21/24	03/22/24	GoP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta.0+000.000-Sta.0+895.00 = 895.00 meters Roadway Excavation - Surplus Common Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300221106872000	55.) 24LA0107 - Construction of Bridge, Ampawid, Laak, Davao de oro	Const. Section	NO	Competitive Bidding	5/9/24 5/15/24	05/28/24	06/05/24	06/11/24	GoP	5,000,000.00		5,000,000.00	Construction of Hanging Bridge, Total length = 251m; Concrete Slope Protection on Abutment 1; Concrete Slope Protection on Abutment 2



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106873000	56.) Construction of Bridge, Sitio Binaba, Napnapan, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	-	-	-	-	GoP	5,000,000.00		5,000,000.00	Modification - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221106874000	57.) 24LA0104 - Construction of Bridge, Sitio Libuac, Elizalde, Maco, Davao de oro	Const. Section	NO	Competitive Bidding	4/30/24 5/6/24	05/21/24	05/28/24	05/29/24	GoP	5,000,000.00		5,000,000.00	Construction of Hanging Bridge, Total length = 38 Im Concrete Slope Protection on Abutment 1
300221106875000	58.) 24LA0116 - Construction of Bridge, Sitio Panamin-gamay, Elizalde, Maco, Davao de oro	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	06/26/24	06/27/24	GoP	5,000,000.00		5,000,000.00	Construction of Hanging Bridge, Total length = 47 Im; Concrete Slope Protection of Abutment 2
300221106876000	59.) 24LA0090 - Construction of Bridge, Sitio Poyopychan, Andap, Laak, Davao de oro	Const. Section	NO	Competitive Bidding	3/25/24 3/31/24	04/16/24	04/25/24	04/29/24	GoP	5,000,000.00		5,000,000.00	Construction of Hanging Bridge, Total length = 35.20 Im Concrete Slope Protection on Abutment 1 Concrete Slope Protection on Abutment 2
300226115620000	60.) 24LA0036 - Construction (Completion) of Multi-Purpose Building (Hall of Justice), Barangay Cabidanan, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/8/24 2/14/24	02/29/24	03/06/24	03/08/24	GoP	30,000,000.00		30,000,000.00	Completion of Hall of Justice Building with Mezzanine Floors: CHB Piling of additional divisions, Plastering of CHB walls, Complete Plumbing Fixtures, Aluminum Framed Brozed Glass Doors, Wall Divisions and Windows, Panel Doors, Acoustical and PVC Ceiling, Painting of Exterior and Interior Walls, Electrical Lighting Fixtures, Wires and Wiring Devices, Conduits boxes and Fittings. All Electrical Panel board excluding Water Pump Panel board and Partial Installation of Railings
300226115641000	61.) 24LA0027 - Construction of Multi-Purpose Building, Pangl National School, Barangay Pangl, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	3/12/24 3/18/24	04/04/24	04/16/24	04/18/24	GoP	7,000,000.00		7,000,000.00	Construction of Two (2) Unit One (1) Storey Two(2) Classroom School Building w/Toilet (DepEd Type 1 Design) with Provision of Arm Chair with Tile Works @ Classroom
300226115639000	62.) 24LA0032 - Rehabilitation/Completion of Multi-Purpose Building, Mainit National High School, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	1/30/24 2/5/24	02/20/24	02/26/24	02/27/24	GoP	3,000,000.00		3,000,000.00	a. Repair of Covered Court Gym: Concrete Pedestal, Gutter, Roofing, Roof Framing, Painting (Concrete Slabs, Fiber Cement Boards, Doors and Roof Framing); b. Repair of Stage: Perimeter Walls; c. repair of Classroom: Ceiling and Electrical lighting of Third Floor Level Four(4) Storey Twelve (12) Classroom Building
300226115642000	63.) Construction of Multi-Purpose Building, Bukal Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	-	-	-	-	GoP	5,000,000.00		5,000,000.00	For Reversion
300226115638000	64.) Construction of Multi-Purpose Building, 1001st Brigade, Barangay Mapaang, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	-	-	-	-	GoP	10,000,000.00		10,000,000.00	For Reversion
300226115628000	65.) 24LA0050 - Construction of Multi-Purpose Facility, Pantukan Sports Complex - Phase 3, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	25,000,000.00		25,000,000.00	Completion of Pantukan Sports Complex. This include provision of Water Pumping Equipment and accessories, 50kva Transformer, Lighting Fixtures, Fence and Site Improvement
300226115629000	66.) 24LA0099 - Construction of Multi-Purpose Building (Bantay Dagat Building) Purok Matinabangon C, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/9/24 5/15/24	05/28/24	06/05/24	06/11/24	GoP	4,000,000.00		4,000,000.00	Construction of two (2)-storey, 7.0mx11.0m Bantay Dagat Building with provision of observatory tower.
300226115630000	67.) 24LA0029 - Construction of Multi-Purpose Building, Barangay Bongbong, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/9/24 5/15/24	05/28/24	06/05/24	06/11/24	GoP	8,000,000.00		8,000,000.00	Construction of Complete 8.51x11 Stage and 16x30m Basketball Court with Movable Basketball Goal
300226115631000	68.) 24LA0026 - Construction of Multi-Purpose Building, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	1/30/24 2/5/24	02/20/24	02/26/24	02/27/24	GoP	10,000,000.00		10,000,000.00	Construction of 16.0m x 30.0m covered court with concrete bleacher at two side. This include lighting fixtures, electrical works and painting works. Site Preparation shall be undertaken by the LGU



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115632000	69.) 24LA0031 - Construction of Multi-Purpose Building, Barangay Tagugpo, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	1/30/24 2/5/24	02/20/24	02/26/24	02/27/24	GoP	8,000,000.00		8,000,000.00	Construction of Two (2) Storey Satellite Office, with concrete works, doors & windows on analok frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings, Steelworks, Electrical Works, Airconditioning Unit, Water Pump Station and Fire Extinguisher
300226115633000	70.) 24LA0001 - Construction of Multi-Purpose Building, Barangay Tibagon, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	1/30/24 2/5/24	02/20/24	02/26/24	02/27/24	GoP	8,000,000.00		8,000,000.00	Construction of complete 13.5m x 12.5m, Two (2) Stry Brgy. Hall with embankment, concrete works, doors & windows on analok frame, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings, Steelworks, Electrical Works, Airconditioning Unit, Water Pump Station and Fire Extinguisher
300226115634000	71.) 24LA0030 - Construction of Multi-Purpose Building, Purok 13, Barangay Magnaga, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	1/30/24 2/5/24	02/20/24	02/26/24	02/27/24	GoP	7,000,000.00		7,000,000.00	Construction of 30.0m x 16.0m Curve Type Gym and 1-12.0m x 6.0m stage with Electrical and 2 sets Movable Basketball Goal
300226115635000	72.) 24LA0034 - Construction of Multi-Purpose Building, Purok Nangka, Tugop, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/8/24 2/14/24	02/29/24	03/12/24	03/19/24	GoP	7,000,000.00		7,000,000.00	Construction of 30.0mx16.0m Curve Type Gym and 1-12.0mx6.0m Stage with Electrical and 2 Sets Movable Basketball Goal. Site Clearing and embankment shall be undertaken by LGU
300226115636000	73.) 24LA0033 - Construction of Multi-Purpose Building, Purok Santa Teresa, Barangay Magnaga, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	1/30/24 2/5/24	02/20/24	02/26/24	02/27/24	GoP	7,000,000.00		7,000,000.00	Construction of 30.0m x 16.0m Curve Type Gym and 1-12.0m x 6.0m Stage with Electrical and 2 Sets Movable Basketball Goal. Site Preparation and relocation of Electrical Post will be undertaken by LGU.
300226115643000	74.) 24LA0070 - Construction of Multi-Purpose Building, Subok, San Antonio, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	2/27/24 3/4/24	03/19/24	03/25/24	03/27/24	GoP	5,000,000.00		5,000,000.00	Construction of One(1) unit 16.0m x 30.0m Covered Court without Movable Basketball Goal; Improvement of Existing Stage (Painting)
300226110260000	75.) 24LA0049 - Construction of Multi-Purpose Building at Tambongon National Highschool, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	50,000,000.00		50,000,000.00	Construction of Three (3) Storey Twelve (12) Classroom incl. faculty rooms with provision of toilet, painting works, electrical works, fire alarm system, fire extinguisher, 4 units-1000l water storage tank (Stainless) with booster pump, Hybrid solar power system, teachers desks w/office chairs, monoblock arm chairs, air conditioning system, office cubicle w/ mobile pedestal, window blinds, fire detection and alarm system (FDAS)-conventional type, and lighting protection system, with gravel fill access road
300226110261000	76.) 24LA0041 - Construction of Multi-Purpose Building at Magnaga National Highschool, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	50,000,000.00		50,000,000.00	Construction of Three (3) Storey Twelve (12) Classroom incl. faculty rooms with provision of toilet, painting works, electrical works, fire alarm system, fire extinguisher, 4 units-1000l water storage tank (Stainless) with booster pump, Hybrid solar power system, teachers desks w/office chairs, monoblock arm chairs, air conditioning system, office cubicle w/ mobile pedestal, window blinds, including site clearing, demolition and removal of existing buildings, fire detection and alarm system (FDAS)-conventional type



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226110264000	77.) 24LA0098 - Construction of Multi-Purpose Building (Municipal Hall) - Phase 3, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	4/16/24 4/22/24	05/07/24	05/15/24	05/17/24	GoP	75,000,000.00		75,000,000.00	Completion of Pantukan Municipal Hall Building with the following provision: a. Finishing Works-Glass partition, completion of doors and windows, railings, tiles, cladding, vault, painting, ceiling and wall finishes; b. Electrical Works – Construction of Power House, Lightning Arrester, Transformer (Energized), Panel Boards, Solar Panels and Inverters; c. Mechanical Works – Construction of Elevator shaft, Elevator shaft, Elevator Pit, and Installation of 14 Person Capacity Elevator, Completion of Fire Protective Equipment (Sprinkler system), Installation of Air-conditioning System; d. Electrical Works – Installation of Network Cabling, Fire Detection and Alarm System (FDAS) e. Permits and Clearances
300226115621000	78.) Construction of Multi-Purpose Building, Barangay Candinuyan, Golden Valley, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	-	-	-	-	GoP	5,000,000.00		5,000,000.00	For Reversion
300226115622000	79.) 24LA0101 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	4/23/24 4/29/24	05/16/24	05/22/24	05/24/24	GoP	5,000,000.00		5,000,000.00	Repair of Brgy. Hall which includes: concrete gutters, installation of flashing with strainer and wire mesh, provide water proofing, repair downspout, provision of Insulated Roofing at Open Hall near Fire Exist, provision of housing/cable tray for electrical wires, air-conditioning system, and network equipment
300226115623000	80.) 24LA0048 - Construction of Multi-Purpose Building, Kolehiyo ng Pantukan, Barangay Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/15/24 2/21/22	03/07/24	03/19/24	03/21/24	GoP	50,000,000.00		50,000,000.00	Construction of Three (3) Storey Twelve (12) Classroom incl. faculty rooms with provision of toilet, painting works, electrical works, fire alarm system, fire extinguisher, 4 units-1000l water storage tank (Stainless) with booster pump, Hybrid solar power system, teachers desks w/office chairs, monoblock arm chairs, air conditioning system, office cubicle w/ mobile pedestal, window blinds, fire detection and alarm system (FDAS)-conventional type, and lighting protection system, with gravel fill access road
300226115624000	81.) 24LA0076 - Construction of Multi-Purpose Building, Purok 3 Baybay, Barangay Magnaga, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	3/12/24 3/18/24	04/04/24	04/16/24	04/18/24	GoP	7,000,000.00		7,000,000.00	Construction of One (1) Unit 15.5m x 26.0m covered court; Construction of One (1) Unit 7.0m x 12.0m Stage, This include Electrical Works, Painting Works
300226115625000	82.) 24LA0071 - Construction of Multi-Purpose Building, Purok 8, Barangay Magnaga, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/27/24 3/4/24	03/19/24	03/25/24	03/27/24	GoP	10,000,000.00		10,000,000.00	Construction of One (1) Unit 16.0m x 30.0m covered court; Construction of One (1) Unit 7.0m x 12.0m Stage; Construction of One (1) Unit 4.0m x 30.0m concrete bleacher (Location @ Left side of covered court Facing the Stage); Provision of Electrical Works, Painting Works, One (1) unit 25 kva Transformer, One (1) Unit Electrical Post, Power Bill Deposit; Site Preparation Shall be Undertaken by the LGU
300226115626000	83.) 24LA0094 - Construction of Multi-Purpose Facility, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/9/24 5/15/24	05/28/24	06/05/24	06/11/24	GoP	5,000,000.00		5,000,000.00	Construction/Improvement of Pantukan Eco Park Phase 1 This include: Site Development and Grand Development; Construction of Public Toilet; Landscaping (plans and trees); Handscape (Covered Benches, Pathway, Steel and Wood Decorative, Fountain and Ponds)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115627000	84.) 24LA0105 - Completion of Multi-Purpose Building, Barangay Binuangan, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	5/9/24 5/15/24	05/28/24	06/05/24	06/11/24	GoP	20,000,000.00		20,000,000.00	Completion of Municipal Gym Maco: Installation of Glass Windows and Doors, Construction of IT and Control Room, Construction of Entrance Canopy, Replacement of Roofing, Additional thickness of Court Slab, Repainting of Existing Structures, Electrical Works at the Main Gym including two sets of Industrial Fan
300230100026000	85.) 24LA0106 - Construction of Water System Project, Barangay Kapatagan, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	5/9/24 5/15/24	05/28/24	06/05/24	06/11/24	GoP	10,000,000.00		10,000,000.00	Construction of Steel Elevated Tank; Installation of Water Pumping System; Construction of Sump tank; Installation of PE Pipes, Valves and Pipe Fittings; Painting on Steel and Concrete Structures
300230100191000	86.) 24LA0109 - Construction of Water Supply System - Level II, Pantukan North Side, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/9/24 5/15/24	05/28/24	06/05/24	06/11/24	GoP	30,000,000.00		30,000,000.00	Construction of Steel Elevated Tank; Installation of Water Pumping System; Installation of PE Pipes, Valves and Pipe Fitting; Painting on Steel and Concrete Structure
300221106869000	87.) 24LA0114 - Construction of Bridge, Barangay Bagong Silang, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	-	-	GoP	10,000,000.00		10,000,000.00	Postqualification - Construction of Hanging Bridge, Total length = 76 Im; Concrete Slope Protection on Abutment 1; Concrete Slope Protection on Abutment 2
300226115640000	88.) 24LA0117 - Construction of Multi-Purpose Building, Municipal Hall, Nabunturan, Davao del Oro	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	-	-	GoP	40,000,000.00		40,000,000.00	Postqualification - Construction of Municipal Building with the following provisions 1.) Earthworks 2.) Reinforced Concrete Works (Partial) 3.) Septic Vault 4.) Partial Installation of Plumbing, Doors and Windows 5.) Partial Installation of Electrical Works and Air Conditioning Unit 6.) Acquisition of permits and clearances
300226115644000	89.) 24LA0082 - Rehabilitation of Multi-Purpose Building, Barangay Gubatan, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	3/12/24 3/18/24	04/04/24	04/16/24	04/18/24	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Barangay Gubatan Gym including elevation of slab, painting works, lighting fixtures, installation of gutters and downspout, construction of canal lining, installation of RCPC and catch basin
300205100015000	90.) 24LA0088 - Construction of Rainwater Collection System (RWCS) A. Matilo Barangay Health Center, Brgy. Matilo, Nabunturan B. Linda Barangay Health Center, Brgy. Linda, Nabunturan C. Andili National Senior High School, Brgy. Andili, Mawab D. Andili National High School, Brgy. Andili, Mawab E. Andili Elementary School, Brgy. Andili, Mawab F. Andili Barangay Hall, Brgy. Andili, Mawab G. Malinawon Health Center, Brgy. Malinawon, Mawab, Davao de Oro	Maintenance Section	NO	Competitive Bidding	3/25/24 3/31/24	04/16/24	04/25/24	04/29/24	GoP	2,970,000.00		2,970,000.00	Construction of Rainwater Collection System
300200100009000	91.) 24LA0089 - Repair/Rehabilitation of Lahi Bridge abutment and approach on road slope protection along Surigao-Davao Coastal Road, Brgy. Magnaga, Pantukan, Davao de Oro	Maintenance Section	NO	Competitive Bidding	5/6/24 5/12/24	05/28/24	06/05/24	06/07/24	GoP	12,527,460.00		12,527,460.00	Repair/Rehabilitation of damaged abutment A and abutment B with concrete slope protection; Repair/Rehabilitation of damaged Portland Cement Concrete Pavement (PCCP) along Surigao-Davao Coastal Road
200000100020000	92.) 24LA0093 - Repair/Maintenance of Linda Revetment 1, Brgy. Linda, Nabunturan, Davao de Oro	Maintenance Section	NO	Competitive Bidding	3/27/24 4/2/24	04/18/24	04/25/24	04/29/24	GoP	4,908,000.00		4,908,000.00	Repair of Damaged Revetment at Right Side
300101200001000	93.) 24LA0079 - Construction of 1-Storey 3-Classroom School Building in Anibongan Elementary School, Barangay Anibongan, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	4/16/24 4/22/24	05/07/24	05/15/24	05/17/24	GoP	9,975,000.00		9,975,000.00	Construction of Complete One (1) Storey Three (3) Classroom School Building with Toilet Attached. This also includes Concrete Parapet, Handwashing Facilities, Window Grills, Permit and Clearances stainless steel railings, generator and Site Development



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	94.) 24LA0078 - Construction of 1-Storey 3-Classroom School Building in Bawani Elementary School, Barangay Bawani, Mawab, Davao de Oro	Const. Section	NO	Competitive Bidding	4/16/24 4/22/24	05/07/24	05/15/24	05/17/24	GoP	9,975,000.00		9,975,000.00	Construction of Complete One (1) Storey Three (3) Classroom School Building with Toilet Attached. This also includes Concrete Parapet, Handwashing Facilities, Window Grills, Permit and Clearances stainless steel railings, generator and Site Development
300101200001000	95.) 24LA0077 - Construction of 1-Storey 3-Classroom School Building in Belmonte Elementary School, Barangay Belmonte, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	4/16/24 4/22/24	05/07/24	05/15/24	05/17/24	GoP	9,975,000.00		9,975,000.00	Construction of Complete One (1) Storey Three (3) Classroom School Building with Toilet Attached. This also includes Concrete Parapet, Handwashing Facilities, Window Grills, Permit and Clearances stainless steel railings, generator and Site Development
300101200001000	96.) 24LA0080 - Construction of 1-Storey 3-Classroom School Building in Panangan Elementary School, Barangay Panangan, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	4/16/24 4/22/24	05/07/24	05/15/24	05/17/24	GoP	9,975,000.00		9,975,000.00	Construction of Complete One (1) Storey Three (3) Classroom School Building with Toilet Attached. This also includes Concrete Parapet, Handwashing Facilities, Window Grills, Permit and Clearances stainless steel railings, generator and Site Development
300101200001000	97.) 24LA0108 - Construction of 2STY10CL, Mainit ES, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	5/9/24 5/15/24	05/28/24	06/05/24	06/11/24	GoP	40,691,672.34		40,691,672.34	Construction of Complete Two(2)-Storey Ten(10)-Classroom School Building with Toilet Attached. With the following provisions: Concrete Parapet, Handwashing Facilities, Windows Grilles, Permits and Clearances Railings, Solar Panel with Inverter, Booster Pump, Fire Detection and Alarm System, and Site Development
310203211033000	98.) 24LA0111 - Concreting of Brgy. Malinawon FMR Phase III, Brgy. Malinawon, Mawab, Davao de Oro	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	-	-	GoP	30,000,000.00		30,000,000.00	Postqualification - Concreting (width = 6.10m., thk. = 230mm) Sta. 0+870.000 – Sta.1+935.000 = 1,065.00 meters Roadway Excavation - Surplus Common Excavation - Surplus Rock Excavation (Soft) Intermittent Concrete Paved Shoulder Construction of Concrete Canal Lining and other Minor Drainages Application of Reflectorized Thermoplastic Pavement
310203211034000	99.) 24LA0112 - Concreting of Brgy. Kiokmay FMR Phase II, Brgy. Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	-	-	GoP	15,000,000.00		15,000,000.00	Postqualification - Concreting (width = 5.00m., thk. = 230mm) Sta. 0+420.000 – Sta.0+887.000 = 467.00 meters Roadway Excavation - Surplus Rock Excavation (Hard) - Embankment from Borrow
310203211055000	100.) 24LA0113 - Concreting of Brgy. Golden Valley FMR, Brgy. Golden Valley, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	5/27/24 6/2/24	06/18/24	-	-	GoP	15,000,000.00		15,000,000.00	Postqualification - Concreting (width = 5.00m., thk. = 230mm) Sta. 0+260.000 – Sta.0+610.000 = 350.00 meters Roadway Excavation - Surplus Common Excavation Intermittent Concrete Paved Shoulder Construction of Concrete Canal Lining and Other Minor Drainages

Prepared By:

**MA. SHELBY S. JUIA**

Engineer II

Officer-In-Charge, Procurement Unit

Recommended by:

**RICO R. ROBIN**Chief, Maintenance Section  
BAC Vice-Chairperson

Approved by:

**JOSE LITO B. CABALLERO**

Assistant Regional Director

Officer-In-Charge, Davao de Oro 1st DEO