

DPWH Regional Office II - Updated Final Annual Procurement Plan for FY 2023 (2nd Semester) - Consulting Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100994000 200000100799000	23CSB001: Consulting Services for the Feasibility Study (Phase II) of Proposed San Mariano-Palanan Road at San Mariano and Palanan in the Province of Isabela	Planning & Design Division	NO	Competitive Bidding	07/13/2023	09/15/2023	11/13/2023	11/23/2023	GoP	6,300,000.00		6,300,000.00	Geotechnical Investigation
200000100992000 200000100799000	23CSB002: Consulting Services for the Feasibility Study of Proposed Tuguegarao Northeast Alternate Route at Tuguegarao City in the Province of Cagayan	Planning & Design Division	NO	Competitive Bidding	07/13/2023	09/15/2023	11/13/2023	11/23/2023	GoP	8,900,000.00		8,900,000.00	Feasibility Study
320102105241000.EAO 320102105245000.EAO	23CSB003: Consulting Services for the Geotechnical Investigation for Tuguegarao Circumferential Dike Road	Planning & Design Division	NO	Competitive Bidding	09/13/2023	11/07/2023	12/20/2023	12/29/2023	GoP	493,449.68		493,449.68	Geotechnical Investigation
320102105245000.EAO 320102105248000.EAO 320102105264000.EAO	23CSB004: Consulting Services for the Geotechnical Investigation for Flood Control Project in Ajat, Iguig, Cagayan	Planning & Design Division	NO	Competitive Bidding	09/13/2023	11/07/2023	12/20/2023	12/29/2023	GoP	493,449.68		493,449.68	Geotechnical Investigation
320102105264000.EAO 320102105248000.EAO 320102105247000.EAO	23CSB005: Consulting Services for the Geotechnical Investigation for Flood Control Project in Gammad, Iguig, Cagayan	Planning & Design Division	NO	Competitive Bidding	09/13/2023	11/07/2023	12/20/2023	12/29/2023	GoP	493,449.68		493,449.68	Geotechnical Investigation
320102105247000.EAO 320102105265000.EAO 320101108801000.EAO	23CSB006: Consulting Services for the Geotechnical Investigation of Proposed Baguot Bridge along Baggao-Gattaran Diversion Road, Baggao, Cagayan	Planning & Design Division	NO	Competitive Bidding	09/13/2023	11/07/2023	12/20/2023	12/29/2023	GoP	701,670.90		701,670.90	Geotechnical Investigation

Prepared by:

HILARIO Y. CASEM
Engineer III
Head, BAC Secretariat

Recommended for Approval:

EDITH A. BABARAN, CSEE
Assistant Regional Director
BAC Chairperson

Approved by:

REYNALDO C. ALCONCEL
Regional Director