




Procurement Monitoring Report as of December/30/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)					
COMPLETED PROCUREMENT ACTIVITIES																																					
	No On-going and Completed Activity for Consulting Services for FY2023																																				
Total Allocated Budget of Procurement Activities																	0.00	0.00	0.00																		
Total Contract Price of Procurement Activities Conducted																				0.00	0.00	0.00															
Total Savings (Total Allocated Budget - Total Contract Price)																	0.00																				
ONGOING PROCUREMENT ACTIVITIES																																					
Total Allocated Budget of On-going Procurement Activities																	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00											

Prepared by:  
  
EDWIN T. PASCUAL JR.  
BAC Secretariat

Recommended for Approval by:  
  
EDWIN L. JACOB  
BAC Chairperson

APPROVED:  
  
MINDA ROSLUNDA  
Head of the Procuring Entity