

DPWH Cebu 5th DEO Final Annual Procurement Plan for Infrastructure Projects FY 2021

Code (PAB)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement / Posting of IB / REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21-HI0001	Preventive Maintenance of Road: Asphalt Overlay along Cebu North Hagraya Wharf Rd (S00163CB) - K0015+500 - K0015+853	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 12, 2021		Gdp	14,329,000.00		14,329,000.00	Asphalt Overlay
21-HI0002	Reconstruction of Concrete Pavement - Cebu North Hagraya Wharf Rd - K0015+(-192) - K0015+(-015)	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021		Gdp	13,134,000.00		13,134,000.00	Reconstruction of Concrete Pavement
21-HI0003	Construction of Road Slope Protection Structure - Cebu North Hagraya Wharf Road - K0064+950 - K0065+000	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-6, 2021		Gdp	20,000,000.00		20,000,000.00	Road Slope Protection Structure
21-HI0004	Road Widening - Cebu North Hagraya Wharf Rd - K0024+795 - K0025+374	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021		Gdp	30,000,000.00		30,000,000.00	Road Widening
21-HI0005	Road Widening - Consolador-Tayud-Lilcan Rd - K0017 + (-130) - K0017 + (-053), K0017 + (-184) - K0017 + (-130), K0017 + (-337) - K0017 + (-184), K0017 + (-391) - K0017 + (-337), K0017 + (-513) - Consolador/Rehabilitation of Multi-Purpose Building, Barangay Don Gregorio Antigua, Bordon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021		Gdp	30,000,000.00		30,000,000.00	Road Widening
21-HI0006	Retrofitting/Strengthening of Permanent Bridges at Bagatayam Bridge (B00572CB) along Cebu North Hagraya Wharf Road	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 12, 2021		Gdp	10,000,000.00		10,000,000.00	Retrofitting of Bridges
21-HI0007	Retrofitting/Strengthening of Permanent Bridges at Guinsay (B00644CB) along Cebu North Hagraya Wharf Road	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021		Gdp	7,000,000.00		7,000,000.00	Retrofitting of Bridges
21-HI0008	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Danao Bridge 1, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	FEB. 11, 2021	FEB. 25-26, 2021		Gdp	99,759,000.00		99,759,000.00	Construction of Flood Control Structure
21-HI0010	Construction of Slope Protection Structure - Construction/Improvement of Slope Protection/Flood Mitigation Structure, Brgy. Panalipan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	FEB. 11, 2021	FEB. 25-26, 2021		Gdp	75,000,000.00		75,000,000.00	Construction of Slope Protection Structure
21-HI0011	Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021		Gdp	10,000,000.00		10,000,000.00	Concreting of Road
21-HI0012	Construction of Concrete Road - Catmon-Bacdas Provincial Road leading to Mt. Kapayes, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-6, 2021		Gdp	10,000,000.00		10,000,000.00	Concreting of Road
21-HI0013	Construction of Concrete Road - Copon-Provincial Road (Gauribal-Dapdap-Tay-ub) leading to Tourist Destination at Mystical Rock, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-6, 2021		Gdp	10,000,000.00		10,000,000.00	Concreting of Road
21-HI0014	Construction of Concrete Road - Dakit-Ampongo-Cabunagahan Road leading to Lalaigan Falls, Brgy. Dakit, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-6, 2021		Gdp	1,000,000.00		1,000,000.00	Concreting of Road
21-HI0015	Construction of Concrete Road - Poblacon-Danaan Road leading to Danaan Eco Park, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-6, 2021		Gdp	10,000,000.00		10,000,000.00	Concreting of Road
21-HI0016	Construction of Concrete Road - Bag-ong Dan, connected to National Highway connecting to Kapulay, Tayud (Connected to Tayud National Highway) in Support of Furniture, Manufacturing, Battery Makina.	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 12, 2021		Gdp	46,000,000.00		46,000,000.00	Concreting of Road
21-HI0017	Construction of Concrete Road - Barangay Road along Dungan in support of Mitsumi and Republic Cement	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021		Gdp	2,000,000.00		2,000,000.00	Concreting of Road
21-HI0018	Construction of Concrete Road - Barangay Road along Sabang in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021		Gdp	2,000,000.00		2,000,000.00	Concreting of Road
21-HI0019	Construction of Concrete Road - Barangay Road along Sula in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 12, 2021		Gdp	10,000,000.00		10,000,000.00	Concreting of Road

21H0020	Construction of Concrete Road – Provincial Road connecting Poblacion and Cabaladangan in support of Steel Asia, Inosa Feed Mill, Poultry and Proper Industries, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GSP	21,674,000.00		21,674,000.00	Concreting of Road
21H0021	Construction of Employee's and DE's Quarters for Cebu 5th District Engineering Office	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	GSP	21,000,000.00		21,000,000.00	Construction of Building
21H0022	Construction of Concrete Road – Tudela Provincial Road, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GSP	49,000,000.00		49,000,000.00	Concreting of Road
21H0023	Construction of Multi-Purpose Building, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GSP	10,000,000.00		10,000,000.00	Construction of Building
21H0024	Construction/Rehabilitation of Multi-Purpose Building (Sports Complex), Barangay Jubay, Ulaan, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GSP	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Building
21H0025	Construction of Concrete Bridge in Iloan, Compostela, Danao, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GSP	10,000,000.00		10,000,000.00	Construction of Bridge
21H0026	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Cogon (Compostela Central School), Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0027	Construction/Rehabilitation of Multi-Purpose Building (Compostela Market Vendors Coop), Barangay Poblacion, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0028	Construction/Rehabilitation of Multi-Purpose Building, (Sito Paypay), Barangay Consuelo, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-2, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0029	Construction/Rehabilitation of Multi-Purpose Building, Barangay Sonog, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0030	Construction/Rehabilitation of Multi-Purpose Building, Barangay Adala, Poroy, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0031	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagacay, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	GSP	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Building
21H0032	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagalinga, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0033	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Baring, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0034	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Basak, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0035	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bongoyan, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0036	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0037	Construction/Rehabilitation of Multi-Purpose Building, Barangay Cabalawan, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-2, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0038	Construction/Rehabilitation of Multi-Purpose Building, Barangay Caburgan, Camon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0039	Construction of Multi-Purpose Building, Brgy. Cagcagan (Silo Tugas), Poroy, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GSP	3,500,000.00		3,500,000.00	Construction/Rehabilitation of Building
21H0040	Construction/Rehabilitation of Multi-Purpose Building, Barangay Calamante, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0041	Construction/Rehabilitation of Multi-Purpose Building, Barangay Calumbuyan, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0042	Construction/Rehabilitation of Multi-Purpose Building, Barangay Cantungo, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0043	Construction/Rehabilitation of Multi-Purpose Building, Barangay Calumbuyan, Camon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0044	Construction/Rehabilitation of Multi-Purpose Building, Barangay Camit, Piler, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-2, 2021	GSP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building

21H10045	Construction/Rehabilitation of Multi-Purpose Building, Barangay Cogon West, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10046	Construction/Rehabilitation of Multi-Purpose Building, Barangay Corazon, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10047	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Damolag, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10048	Construction/Rehabilitation of Multi-Purpose Building, Barangay Dapdap, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-2, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10049	Construction/Rehabilitation of Multi-Purpose Building, Barangay Dawis Norte, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10050	Improvement of Barangay Hall Building, Brgy. Don Gregorio Antigua, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GOP	2,000,000.00		2,000,000.00	Improvement of Building
21H10051	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Esperanza, Poroy, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10052	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Esperanza, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10053	Construction/Rehabilitation of Multi-Purpose Building, Barangay Flores, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10054	Construction/Rehabilitation of Multi-Purpose Building, Brgy. General Tuleja, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10055	Construction/Rehabilitation of Multi-Purpose Building, Guinaot, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10056	Construction/Rehabilitation of Multi-Purpose Building, Barangay Guinsay, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10057	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Ipol, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10058	Construction/Rehabilitation of Multi-Purpose Building (Day Care Center) in Barangay Pobladon, Uliyan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10059	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Looc, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10060													
21H10061	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Luyang, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10062	Construction/Rehabilitation of Multi-Purpose Building, Barangay Macas, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10063	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Magay, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10064	Construction/Rehabilitation of Multi-Purpose Building, Lower Matinao-an, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10065	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Mercedes, Poroy, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-8, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10066	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Moabog, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-2, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10067	Construction/Rehabilitation of Multi-Purpose Building, Barangay Montserrat, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-2, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10068	Construction/Rehabilitation of Multi-Purpose Building, Barangay Mulao, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building

21H0069	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Northern Poblacion, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-8, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0070													
21H0071	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0072													
21H0073	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Puertobello, Tudela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-8, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0074	Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Jose, Camon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-8, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0075	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-8, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0076													
21H0077	Construction/Rehabilitation of Multi-Purpose Building, Barangay Santa Cruz, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-2, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0078	Construction/Rehabilitation of Multi-Purpose Building, Barangay Southern Poblacion, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-2, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0079	Construction/Rehabilitation of Multi-Purpose Building, Barangay Tabunok, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0080													
21H0081	Construction/Rehabilitation of Multi-Purpose Building, Barangay Tayud, Lilaon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0082	Construction/Rehabilitation of Multi-Purpose Building, Barangay Teguis, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0083	Construction/Rehabilitation of Multi-Purpose Building, Barangay Triunfo, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0084	Construction/Rehabilitation of Multi-Purpose Building, Union, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-8, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0085	Construction/Rehabilitation of Multi-Purpose Building, Barangay Villahermosa, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0086	Construction/Rehabilitation of Multi-Purpose Building, Union, Barangay Western Poblacion, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0087	Construction/Rehabilitation of Multi-Purpose Building/Stage (Tag-ubi Integrated School), Barangay Tag-ubi, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	Gdp	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0088	Construction of Flood Control/Drainage Project, Barangay Poblacion, Lilaon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	Gdp	2,000,000.00		2,000,000.00	Construction of Flood Control/Drainage Project
21H0089	Concreting of Local Road - Brgy. Bongdo Gue, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 28, 2021	FEB. 15, 2021	FEB. 15-26, 2021	Gdp	2,000,000.00		2,000,000.00	Concreting of Road
21H0090	Concreting of Local Road - Brgy. Cadarulan (Silo Lunas), Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 28, 2021	FEB. 15, 2021	FEB. 15-26, 2021	Gdp	2,000,000.00		2,000,000.00	Concreting of Road
21H0091	Concreting of Local Road - Barangay Calero, Lilaon	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	Gdp	2,000,000.00		2,000,000.00	Concreting of Road
21H0092	Concreting of Local Road - Barangay Cortot, Lilaon	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	Gdp	2,000,000.00		2,000,000.00	Concreting of Road
21H0093	Concreting of Local Road - Brgy. Cadarulan (Silo Lunas), Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 28, 2021	FEB. 15, 2021	FEB. 15-26, 2021	Gdp	2,000,000.00		2,000,000.00	Concreting of Road

21H0094	Concreting of Local Road – Brgy. Lugo, Borton, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021	GOP	2,000,000.00	2,000,000.00	Concreting of Road
21H0095												
21H0096	Concreting of Local Road – Brgy. Tabunan, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021	GOP	2,000,000.00	2,000,000.00	Concreting of Road
21H0097	Concreting of Local Road – Brgy. Tuburan-Sur, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021	GOP	2,000,000.00	2,000,000.00	Concreting of Road
21H0098	Construction/Rehabilitation of Multi-Purpose Building, Barangay Mabini, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GOP	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Building
21H0099	Construction/Rehabilitation of Local Road, Barangay Pagasa, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	GOP	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Road
21H0100	Construction/Rehabilitation of Local Road, Sitio Buwanan to Sitio Puertobello, Southern Poblacion, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	GOP	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Road
21H0101	Construction/Rehabilitation of Road, Brgy. Cantukong, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021	GOP	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Road
21H0102	Construction/Rehabilitation of Road, Brgy. Corte, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021	GOP	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Road
21H0103	Construction/Rehabilitation of Road, Brgy. Flores (Sitio Sto. Niño), Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021	GOP	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Road
21H0104	Construction/Rehabilitation of Road, Brgy. Guinabucan, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021	GOP	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Road
21H0105	Construction/Rehabilitation of Road, Brgy. Hagnaya (Sitio Kalawanan), Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 15-26, 2021	GOP	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Road
21H0106	Construction/Rehabilitation of Water System II, Barangay Santiago, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GOP	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Water System
21H0107	Construction (Completion) of Multi-Purpose Building, Brgy. Corazon, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GOP	5,000,000.00	5,000,000.00	Construction/Completion of Building
21H0108												
21H0109	Construction of Multi-Purpose Building for Upper Poblacion, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GOP	5,000,000.00	5,000,000.00	Construction of Building
21H0110	Construction of Multi-Purpose Building, Barangay Lataban, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GOP	2,000,000.00	2,000,000.00	Construction of Building
21H0111	Construction/Rehabilitation of Multi-Purpose Building for Brgy. Lower Poblacion, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-2, 2021	GOP	5,000,000.00	5,000,000.00	Construction/Rehabilitation of Building

21H10112	Construction of Multi-Purpose Building, Barangay Sta. Cruz, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 15 - 21, 2021	FEBRUARY 2, 2021	FEB 19, 2021	MARCH 1-2, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Building
21H10113	Construction/Rehabilitation of Multi-Purpose Building in Barangay Tabla (Proper), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10114	Construction of Multi-Purpose Building, Barangay Damdog, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Building
21H10115	Construction of Multi-Purpose Building, Barangay Jubay, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	GOP	2,500,000.00		2,500,000.00	Construction of Building
21H10116	Construction of Multi-Purpose Building in Barangay Tayud, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Building
21H10117	Construction of Multi-Purpose Building, Brigy. Santiago, Sitio Cambar-an and Brigy. Sta. Cruz, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Building
21H10118	Construction/Rehabilitation of Multi-Purpose Building, Barangay Cagcagan, Porco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GOP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10119	Construction of Multi-Purpose Building, Tabunan, Borton, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	GOP	2,500,000.00		2,500,000.00	Construction of Building
21H10120	Construction/Improvement of Multi-Purpose Building (Municipal Hall) in Porco, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GOP	3,000,000.00		3,000,000.00	Construction/Improvement of Building
21H10121	Construction/Rehabilitation of Multi-Purpose Building, Brigy. Cabadiangan, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GOP	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Building
21H10122	Rehabilitation of Multi-Purpose Building, Brigy. Don Gregorio, Borton, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Building
21H10123	Rehabilitation of Multi-Purpose Building, Brigy. Jubay, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Building
21H10124	Construction of Drainage System in Barangay Jubay (Sitio San Antonio), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Drainage System
21H10125	Construction of Flood Mitigation Structure - Construction/Improvement of Slope Flood Mitigation Structure in Brigy. Panalipan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN 27, 2021	FEB 5-8, 2021	GOP	8,000,000.00		8,000,000.00	Construction of Flood Mitigation System
21H10126	Concreting of Road in Barangay Cabadiangan (Sitio Banika, Puruk Kalubihan – Puruk Cabadiangan), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of Road
21H10127	Concreting of Road in Barangay San Vicente, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	~GOP	3,000,000.00		3,000,000.00	Concreting of Road
21H10128	Concreting of Road in Barangay Sta. Cruz (Puruk Katkoy – Kabinloy), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	GOP	5,000,000.00		5,000,000.00	Concreting of Road

21H0129	Concreting of Road, Brgy. Sta. Rita, Porc, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	GOP	5,000,000.00	5,000,000.00	Concreting of Road
21H0130	Concreting/Improvement of Road connecting Barangay Puertobello Secante (Bag-o), Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	MAY 7, 2021	MAY 18-19, 2021	GOP	2,000,000.00	2,000,000.00	Concreting of Road
21H0131	Rehabilitation of Road in Barangay Tayud, Ulaan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	GOP	2,000,000.00	2,000,000.00	Rehabilitation of Road
21H0132	Construction of Water Reservoir, Brgy. Clara, Palawan, Guimaron, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GOP	10,000,000.00	10,000,000.00	Construction of Water Reservoir
21H0133	Rehabilitation of Water Supply System, Porc, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 17, 2021	MAY 28-31, 2021	GOP	2,000,000.00	2,000,000.00	Rehabilitation of Water Supply System
21H0134	Concreting of Brgy. Unidos PNR, Brgy. Unidos, San Francisco, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-23, 2021	GOP	10,000,000.00	10,000,000.00	Concreting of Road
21H0135	Construction of Concrete Road - Brgy. Cabalawan - Brgy. Nahusan - Roads in support to Cabalawan Spring and Eco Tourism Site in Brgy. Cabalawan and Brgy. Nahusan, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 8, 2021	APRIL 22-28, 2021	GOP	43,000,000.00	43,000,000.00	Concreting of Road

Prepared by:


VERONICA P. PARADIANG
Engineer III

Recommending Approval


ROY L. DELA CRUZ
BAC Chairman

Approved by:


FLORIDA P. NUNEZ, CSE
District Engineer

DPWH Cebu 5th DEO Final Annual Procurement Plan for Goods and Services FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/Posting of Bids/Opening of Bids	Schedule for Each Procurement Activity	Contract Signing	Source of Funds	Estimated Budget (PHP)	MOOE	CO	Remarks (Brief description of Program/Activity/Project)
21-GH0001	Construction Materials & Supplies	Maintenance Section	No	Shopping	January 22-28, 2021	January 29, 2021	February 1, 2021	February 2, 2021	Gap	571,000.00		
21-GH0002	Printing Supplies	Admin, Construction & DE	No	Shopping	January 29-February 4, 2021	February 5, 2021	February 8, 2021	February 9, 2021	Gap	664,400.00		
21-GH0003	IT Equipment	Procurement Unit	No	Shopping	February 5-11, 2021	February 15, 2021	February 16, 2021	February 17, 2021	Gap	83,474.00		
21-GH0004	Electrical Parts & Components	Cebu 5th DEO	No	Shopping	February 17-23, 2021	February 26, 2021	March 1, 2021	March 2, 2021	Gap	448,321.20		
21-GH0005	Printing Supplies	Cebu 5th DEO	No	Shopping	February 22-March 1, 2021	March 1, 2021	March 2, 2021	March 3, 2021	Gap	817,250.00		
21-GH0006	Audio & Visual Equipment	PIO	No	Shopping	February 23-March 2, 2021	March 3, 2021	March 4, 2021	March 5, 2021	Gap	60,750.00		
21-GH0007	Features	Cebu 5th DEO	No	Shopping	February 23-March 2, 2021	March 3, 2021	March 4, 2021	March 5, 2021	Gap	928,800.00		
21-GH0008	Construction Materials & Supplies	Cebu 5th DEO	No	Shopping	February 23-March 2, 2021	March 3, 2021	March 4, 2021	March 5, 2021	Gap	99,438.00		
21-GH0009	IT Parts & Accessories & Peripherals	Cebu 5th DEO	No	Shopping	March 4-10, 2021	March 11, 2021	March 12, 2021	March 15, 2021	Gap	224,000.00		
21-GH0010	Safety & Occupational Products	Cebu 5th DEO PIO, Admin, AOE & Procurement Unit	No	Shopping	March 4-10, 2021	March 11, 2021	March 12, 2021	March 15, 2021	Gap	980,000.00		
21-GH0011	Information Technology		No	Shopping	March 8-15, 2021	March 16, 2021	March 17, 2021	March 18, 2021	Gap	841,321.00		
21-GH0012	Vehicle Repair & Maintenance	Maintenance Section	No	Shopping	March 8-15, 2021	March 16, 2021	March 17, 2021	March 18, 2021	Gap	132,800.00		
21-GH0013	Construction Materials & Supplies	Maintenance Section	No	Shopping	March 16-22, 2021	March 17, 2021	March 18, 2021	March 19, 2021	Gap	73,500.00		
21-GH0014	IT Parts & Accessories & Peripherals	Cebu 5th DEO (New Building)	No	Shopping	March 18-24, 2021	March 25, 2021	March 26, 2021	March 28, 2021	Gap	810,000.00		
21-GH0015	Vehicle Repair & Maintenance	Maintenance Section	No	Shopping	March 22-29, 2021	March 30, 2021	March 31, 2021	April 5, 2021	Gap	157,730.00		
21-GH0016	Vehicle Repair & Maintenance	Procurement Unit	No	Shopping	April 5-12, 2021	April 13, 2021	April 14, 2021	April 15, 2021	Gap	92,832.00		
21-GH0017	General Merchandise	Cebu 5th DEO	No	Shopping	April 5-12, 2021	April 13, 2021	April 14, 2021	April 15, 2021	Gap	185,600.00		
21-GH0018	Personal Care Products	Cebu 5th DEO	No	Shopping	April 12-19, 2021	April 20, 2021	April 21, 2021	April 22, 2021	Gap	196,480.00		
21-GH0019	Construction Materials & Supplies	Maintenance Section	No	Shopping	April 12-19, 2021	April 20, 2021	April 21, 2021	April 22, 2021	Gap	960,000.00		
21-GH0018	Construction Materials & Supplies	Maintenance Section	No	Shopping	April 13-20, 2021	April 21, 2021	April 22, 2021	April 23, 2021	Gap	998,752.00		
21-GH0019	Construction Materials & Supplies	Maintenance Section	No	Shopping	April 15-21, 2021	April 22, 2021	April 23, 2021	April 26, 2021	Gap	994,000.00		
21-GH0020	Construction Materials & Supplies	Maintenance Section	No	Shopping	April 15-21, 2021	April 22, 2021	April 23, 2021	April 26, 2021	Gap	640,000.00		

21G-00021	Construction Materials & Supplies	Maintenance Section	No	Shipping		May 10-17, 2021	May 18, 2021	May 19, 2021	May 20, 2021	Gdp	960,000.00			
21G-00022	Construction Materials & Supplies	Maintenance Section	No	Shipping		June 10-16, 2021	June 17, 2021	June 18, 2021	June 21, 2021	Gdp	998,752.00			
21G-00023	Construction Materials & Supplies	Maintenance Section	No	Shipping		June 17-23, 2021	June 24, 2021	June 25, 2021	June 28, 2021	Gdp	994,000.00			
21G-00024	Construction Materials & Supplies	Maintenance Section	No	Shipping		June 17-23, 2021	June 24, 2021	June 25, 2021	June 28, 2021	Gdp	640,000.00			
21G-00025	Construction Materials & Supplies	Maintenance Section	No	Shipping		July 15-22, 2021	July 23, 2021	July 26, 2021	July 27, 2021	Gdp	995,000.00			
21G-00026	Construction Materials & Supplies	Maintenance Section	No	Shipping		July 15-22, 2021	July 23, 2021	July 26, 2021	July 27, 2021	Gdp	997,625.00			
21G-00027	Construction Materials & Supplies	Maintenance Section	No	Shipping		July 17-23, 2021	July 26, 2021	July 27, 2021	July 28, 2021	Gdp	150,000.00			
21G-00028	Information Technology	Maintenance Section	No	Shipping		August 6-12, 2021	August 13, 2021	August 16, 2021	August 17, 2021	Gdp	950,000.00			
21G-00029	Construction Materials & Supplies	Maintenance Section	No	Shipping		August 10-16, 2021	August 17, 2021	August 18, 2021	August 19, 2021	Gdp	988,302.19			
21G-00030	Personal Care Products	Cebu SIn DEO	No	Shipping		August 12-18, 2021	August 19, 2021	August 20, 2021	August 23, 2021	Gdp	209,800.00			
21G-00031	Vehicle Parts & Repair	Maintenance Section	No	Shipping		August 19-25, 2021	August 26, 2021	August 27, 2021	August 31, 2021	Gdp	142,850.00			
21G-00032	Vehicle Parts & Repair	Admin Section	No	Shipping		August 27-September 1, 2021	September 2, 2021	September 3, 2021	September 6, 2021	Gdp	62,335.00			
21G-00033	Information Technology	Maintenance Section & Procurement Unit	No	Shipping		September 14-20, 2021	September 21, 2021	September 22, 2021	September 23, 2021	Gdp	375,500.00			
21G-00034	Information Technology	Procurement Unit	No	Shipping		September 25-October 1, 2021	October 2, 2021	October 4, 2021	October 5, 2021	Gdp	219,512.00			
21G-00035	Vehicle Parts & Repair	Construction Section	No	Shipping		September 25-October 1, 2021	October 2, 2021	October 4, 2021	October 5, 2021	Gdp	64,998.00			
21G-00036	Safety & Occupational Products	Cebu SIn DEO	No	Shipping		October 1-7, 2021	October 8, 2021	October 11, 2021	October 12, 2021	Gdp	980,000.00			
21G-00037	Flowers	Cebu SIn DEO	No	Shipping		October 6-12, 2021	October 13, 2021	October 14, 2021	October 15, 2021	Gdp	165,930.00			
21G-00038	Janitorial Supplies	Cebu SIn DEO	No	Shipping		October 11-18, 2021	October 19, 2021	October 20, 2021	October 21, 2021	Gdp	375,380.00			
21G-00039	Office Supplies	Cebu SIn DEO	No	Shipping		October 11-18, 2021	October 19, 2021	October 20, 2021	October 21, 2021	Gdp	817,798.00			
21G-00040	Vehicle Parts & Repair	Procurement Unit	No	Shipping		October 15-21, 2021	October 22, 2021	October 25, 2021	October 26, 2021	Gdp	102,038.00			
21G-00041	Pricing Supplies	Cebu SIn DEO	No	Direct Contracting		October 19-25, 2021	October 26, 2021	October 27, 2021	October 28, 2021	Gdp	934,000.00			
21G-00042	Pricing Supplies	Cebu SIn DEO	No	Shipping		October 19-25, 2021	October 26, 2021	October 27, 2021	October 28, 2021	Gdp	910,300.00			
21G-00043	Pricing Supplies	Cebu SIn DEO	No	Shipping		October 22-28, 2021	October 29, 2021	November 3, 2021	November 4, 2021	Gdp	953,400.00			
21G-00044	Vehicle Repair & Maintenance	Administrative Section	No	Shipping		November 17-23, 2021	November 24, 2021	November 25, 2021	November 26, 2021	Gdp	142,154.00			
21G-00045	Construction Materials & Supplies	Maintenance Section	No	Shipping		November 19-25, 2021	November 26, 2021	November 29, 2021	December 1, 2021	Gdp	960,000.00			
21G-00046	Vehicle Parts & Repair	Maintenance Section	No	Shipping		November 24-29, 2021	December 1, 2021	December 2, 2021	December 3, 2021	Gdp	97,935.00			
21G-00047	Information Technology	PDS	No	Shipping		November 26-December 1, 2021	December 2, 2021	December 3, 2021	December 6, 2021	Gdp	877,500.00			
21G-00048	Information Technology	Cebu SIn DEO	No	Shipping		December 3-9, 2021	December 10, 2021	December 13, 2021	December 14, 2021	Gdp	980,000.00			

21G-H0049	Finance	Maintenance Section	No	Shipping	December 3-9, 2021	December 10, 2021	December 13, 2021	December 14, 2021	Gdp	223,800.00			
21G-H0050	Finance	POS	No	Shipping	December 3-9, 2021	December 10, 2021	December 13, 2021	December 14, 2021	Gdp	218,700.00			
21G-H0051	Information Technology	POS	No	Shipping	December 10-16, 2021	December 17, 2021	December 20, 2021	December 21, 2021	Gdp	670,008.00			
21G-H0052	Aircondition & Airconditioning Maintenance Services	Admin Section & QAS	No	Shipping	December 10-16, 2021	December 17, 2021	December 20, 2021	December 21, 2021	Gdp	82,718.90			
21G-H0053	Information Technology	POS, PIO & DES Office	No	Shipping	December 10-16, 2021	December 17, 2021	December 20, 2021	December 21, 2021	Gdp	522,600.00			
21G-H0054	Information Technology	Maintenance Section	No	Shipping	December 10-16, 2021	December 17, 2021	December 20, 2021	December 21, 2021	Gdp	65,000.00			
21G-H0055	Construction Materials & Supplies	Maintenance Section	No	Shipping	December 11-17, 2021	December 20, 2021	December 21, 2021	December 22, 2021	Gdp	300,000.00			
21G-H0056	Gamets	Cebu SHI DCO	No	Shipping	December 11-17, 2021	December 20, 2021	December 21, 2021	December 22, 2021	Gdp	99,840.00			
21G-H0057	Information Technology	Procurement Unit, QAS & Network	No	Shipping	December 15-21, 2021	December 22, 2021	December 23, 2021	December 27, 2021	Gdp	233,016.00			
21G-H0058	Information Technology	Information Technology Administrator	No	Shipping	December 15-21, 2021	December 22, 2021	December 23, 2021	December 27, 2021	Gdp	161,100.00			

Prepared by:


VERONICA PHAROANG
Engineer III

Recommending Approval:


ROY L. DELACRUZ
BAC Chairman

Approved by:


FLORINDA P. NUNEZ, CESE
District Engineer

DPWH Cebu 5th DEO Final Annual Procurement Plan for Consulting Services FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RFI	Submission of Bids	Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-CS-001	Precedatory Survey along Sigod Tabuelan Road K0122+200-K0124+200	PDS	Yes	NP-53.9 - Small Value Procurement	January 22-28, 2021	January 29, 2021	February 1, 2021	February 2, 2021	February 2, 2021	GOP	980,000.00			
2021-CS-002	Precedatory Survey along Cihwir K0083+000-K0070+000	PDS	Yes	NP-53.9 - Small Value Procurement	January 29-February 4, 2021	February 5, 2021	February 8, 2021	February 9, 2021	February 9, 2021	GOP	980,000.00			
2021-CS-003	Sub-Surface Soil Exploration Construction of Flood Control Structure along Cihwir River, Liban, Cebu	PDS	No	NP-53.9 - Small Value Procurement	February 5-11, 2021	February 15, 2021	February 16, 2021	February 17, 2021	February 17, 2021	GOP	150,000.00			
2021-CS-004	Sub-Surface Soil Exploration Construction of Flood Control Structure along Maglalin River (upstream), Camton, Cebu	PDS	No	NP-53.9 - Small Value Procurement	February 17-23, 2021	February 26, 2021	March 1, 2021	March 2, 2021	March 2, 2021	GOP	150,000.00			
2021-CS-005	Sub-Surface Soil Exploration Construction of Roads with Slopes, Slope Collapse & Landslide Secondary Roads along Cihwir (K0064+750-K0064+950)	PDS	No	NP-53.9 - Small Value Procurement	February 22-March 1, 2021	March 1, 2021	March 2, 2021	March 3, 2021	March 3, 2021	GOP	150,000.00			
2021-CS-006	Sub-Surface Soil Exploration of Road Opening of Asturias-Liban Road, Liban, Cebu	PIO	No	NP-53.9 - Small Value Procurement	February 23-March 2, 2021	March 3, 2021	March 4, 2021	March 5, 2021	March 5, 2021	GOP	150,000.00			
2021-CS-007	Sub-Surface Soil Exploration Construction of Flood Control along Danao Bridge 1, Danao City, Cebu	PDS	No	NP-53.9 - Small Value Procurement	February 23-March 2, 2021	March 3, 2021	March 4, 2021	March 5, 2021	March 5, 2021	GOP	150,000.00			
2021-CS-008	Sub-Surface Soil Exploration Construction/Improvement of Slope Protection/Flood Mitigation Structure, Brgy. Panalupan, Camton, Cebu	PDS	No	NP-53.9 - Small Value Procurement	February 23-March 2, 2021	March 3, 2021	March 4, 2021	March 5, 2021	March 5, 2021	GOP	150,000.00			
2021-CS-009	Sub-Surface Soil Exploration Construction of PDS Quarter & Employees Quarter for Cebu 5th DEO, Danao City	PDS	No	NP-53.9 - Small Value Procurement	March 4-10, 2021	March 11, 2021	March 12, 2021	March 15, 2021	March 15, 2021	GOP	150,000.00			

Prepared by:


VERONICA P. ARADLANG
District Engineer III

Recommending Approvals:


ROY L. DELA CRUZ
BAC Chairman

Approved by:


FLORIDA P. NUNEZ, CESE
District Engineer