

**(DPWH Isabela First District Engineering Office) Final Annual Procurement Plan for FY 2023 - Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105563000	23BE0001 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION 2, SANTA MARIA, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022- November 1, 2022	November 15, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS, ROOFING SYSTEM (6-BAYS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS (CONDUIT WORKS, WIRES AND WIRING DEVICES, PANELBOARD, 9 SETS LIGHTINGS)
300226105564000	23BE0002 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION 3, SANTA MARIA, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022- November 1, 2022	November 15, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS, ROOFING SYSTEM (6-BAYS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS (CONDUIT WORKS)
300226105566000	23BE0003 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN RAFAEL ABAJO, SANTO TOMAS, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022- November 1, 2022	November 15, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS, ROOFING SYSTEM (6-BAYS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS (CONDUIT WORKS)
300226105565000	23BE0004- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAÑOGAN ALTO, SANTO TOMAS, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022- November 1, 2022	November 15, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS, ROOFING SYSTEM (6-BAYS WITH ENDWALLS), PLUMBING/SANITARY WORKS.
320101109792000	23BE0005- CONSTRUCTION OF FLOOD CONTROL SYSTEM IN BARANGAY CAMASI, PHASE II, TUMAUNINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022- November 1, 2022	November 15, 2022	February 7, 2023	February 8, 2023	GoP	20,000,000.00		20,000,000.00	GABION = 402 LN.M.
320102105739000	23BE0006- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER – PHASE II, BARANGAY BAGUTARI, STO. TOMAS, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022- November 1, 2022	November 15, 2022	February 7, 2023	February 8, 2023	GoP	50,000,000.00		50,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 155.00 LN.M.
320102105734000	223BE0007 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER – PHASE II, LUQUILU-CASIBARAG SUR, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022- November 1, 2022	November 15, 2022	February 7, 2023	February 8, 2023	GoP	50,000,000.00		50,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 300.00 LN.M.
320102105741000	23BE0008 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER-PHASE III, BARANGAY CAPO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 7, 2023	February 8, 2023	GoP	50,000,000.00		50,000,000.00	RUBBLE CONCRETE REVETMENT = 180.00 LN.M.
320102105742000	23BE0009 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER, BARANGAY CABISERA 7, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 7, 2023	February 8, 2023	GoP	50,000,000.00		50,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 156.00 LN.M.

320101109791000	23BE0010 - CONSTRUCTION OF FUGU ABAJO FLOOD CONTROL SYSTEM, TUMAUNIN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 7, 2023	February 8, 2023	GoP	30,000,000.00		30,000,000.00	GABION – 500.00 LN.M.
300226105561000	23BE0011 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION 1, SANTA MARIA, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS & BEAMS/ 5-BAYS SLAB), FINISHING WORKS, ROOFING SYSTEM (4-BAYS), ELECTRICAL WORKS (CONDUIT WORKS)
300226105568000	23BE0012- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANTAGAN 2ND, TUMAUNIN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	EARTHWORKS, CONCRETE WORKS (5-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS (MASONRY, PLASTERING, PAINTING), ROOFING SYSTEM (5-BAYS), PLUMBING/SANITARY WORKS (5-BAYS), ELECTRICAL WORKS (CONDUIT WORKS)
300229100318000	23BE0013- CONSTRUCTION OF WATER SUPPLY SYSTEM, SITIO DACQUE, BARANGAY TALLAG, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	POWER HOUSE/ WATER TANK STRUCTURE (EARTHWORKS, CONCRETE WORKS, FINISHING WORKS, ROOFING SYSTEM, PLUMBING WORKS – WATER PUMPING SYSTEM, SANITARY WORKS, ELECTRICAL WORKS)
300229100319000	23BE0014- CONSTRUCTION OF WATER SUPPLY SYSTEM, SITIO AGGASIMUAN, BARANGAY TALLAG, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	POWER HOUSE/ WATER TANK STRUCTURE (EARTHWORKS, CONCRETE WORKS, FINISHING WORKS, ROOFING SYSTEM, PLUMBING WORKS – WATER PUMPING SYSTEM, SANITARY WORKS, ELECTRICAL WORKS)
300229100320000	23BE0015- CONSTRUCTION OF WATER SUPPLY SYSTEM, SITIO GUINGAB, BARANGAY MASIPU WEST, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	POWER HOUSE/ WATER TANK STRUCTURE (EARTHWORKS, CONCRETE WORKS, FINISHING WORKS, ROOFING SYSTEM, PLUMBING WORKS – WATER PUMPING SYSTEM, SANITARY WORKS, ELECTRICAL WORKS)
310104100536000	23BE0016- ASSET PRESERVATION – REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS – PRIMARY ROADS DAANG MAHARLIKA (LZ) – KO438+222 – KO 439+000, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2022- November 16, 2022	November 29, 2022	February 7, 2023	February 8, 2023	GoP	11,700,000.00		11,700,000.00	ROAD: CONCRETE RECONSTRUCTION: L = 0.59525 KM. (W=6.70M, THK.=0.30M, L=1.1905 LANE KM.)
310304101082000	23BE0017- REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES – STA. ISABEL BR. (B02685LZ) ALONG ILAGAN – DELFIN ALBANO – MALLIG RD, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2022- November 16, 2022	November 29, 2022	February 7, 2023	February 8, 2023	GoP	7,500,000.00		7,500,000.00	ROAD: REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS = 155.20 LN.M. (YELLOW AND WHITE); OTHERS: GABION = 64.00 LN.M. (ABUT. A AND PIER 4)
320102105740000	23BE0018- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER – PHASE III, BARANGAY UAUANG TULIAO, STO. TOMAS, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2022- November 16, 2022	November 29, 2022	February 7, 2023	February 8, 2023	GoP	50,000,000.00		50,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 156.00 LN.M.



300226105571000	23BE0019- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAPINIT, DIVILACAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2022- November 16, 2022	November 29, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	EARTHWORKS, CONCRETE WORKS (5-BAYS COLUMNS, BEAMS AND SLAB), MASONRY WORKS, PAINTING WORKS (WOOD & METAL), ROOFING SYSTEM (5-BAYS w/o ENDWALL), ELECTRICAL WORKS (CONDUIT WORKS)
310101100971000	23BE0020- ASSET PRESERVATION - PREVENTIVE MAINTENANCE - PRIMARY ROADS - DAANG MAHARLIKA (LZ)-KO410+000-KO410+600, KO431+200-KO432+000, CITY OF ILAGAN AND TUMAUNIN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	38,670,000.00		38,670,000.00	ASPHALT OVERLAY: SECTION 1: 0.60 KM. (THK=0.08M, WIDTH=12.80, 2.40 LANE KM.); SECTION 2: 0.801 KM.(THK.=0.08M, WIDTH=12.80, 3.204 LANE KM.); GUARDRAIL: 70 METERS
310101100972000	23BE0021- ASSET PRESERVATION - PREVENTIVE MAINTENANCE - PRIMARY ROADS - DAANG MAHARLIKA (LZ)-KO432+000-KO433+533, TUMAUNIN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	40,820,000.00		40,820,000.00	ASPHALT OVERLAY: 1.525 KM. (THK. = 0.08M, WIDTH=12.80, 6.10 LANE KM.)
310101100973000	23BE0022- ASSET PRESERVATION-PREVENTIVE MAINTENANCE-PRIMARY ROADS: DAANG MAHARLIKA (LZ)-KO437+560-KO438+200, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	16,100,000.00		16,100,000.00	ASPHALT OVERLAY: KO437+560-KO437+891: 0.331 KM (WIDTH=12.80M, THICK=80MM, 1.324 LANE KM), KO437+891-KO437+996: 0.105 KM (WIDTH=7.32M, THICK=80MM,0.210 LANE KM), KO437+996-KO438+200: 0.205 KM (WIDTH=12.8M, THICK=80MM, 0.820 LANE KM.)
310103101198000	23BE0023-ASSET PRESERVATION - PREVENTIVE MAINTENANCE-TERTIARY ROADS - ILAGAN-DELFIN ALBANO-MALLIG RD - KO423+000-KO423+793, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	20,400,000.00		20,400,000.00	ASPHALT OVERLAY: KO423+000-KO423+654; 0.654 KM. (WIDTH=12.80M, THICK=80 MM, 2.616 LANE KM), KO423+654-KO423+723; 0.139 KM (WIDTH=6.70M, THICK=80MM, 0.278 LANE KM)
310103101197000	23BE0024- ASSET PRESERVATION - PREVENTIVE MAINTENANCE - TERTIARY ROADS - JCT. DELFIN ALBANO RD - KO425+435-KO425+841, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	6,480,000.00		6,480,000.00	ASPHALT OVERLAY: 0.406 KM. (THK.=0.08M, WIDTH=7.00, 0.812 LANE KM.)
310104100537000	23BE0025- ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS- PRIMARY ROADS DAANG MAHARLIKA (LZ), KO440+000-KO441+876, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	49,640,000.00		49,640,000.00	ASPHALT OVERLAY: L=7.51 LANE KM. (L=1,878 LN.M., W=12.80M, 0.08M THK.); LINED CANAL: W=1M, H=1.2M; STA.440+123-STA. 440+214 (R/S)
310104100538000	23BE0026- ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS DAANG MAHARLIKA (LZ)-KO441+876-KO443+590, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	49,341,000.00		49,341,000.00	ASPHALT OVERLAY: 1.697 KM (WIDTH=12.80M, THICK=80MM, 6.788 LANE KM)

310104100539000	23BE0027 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS DAANG MAHARLIKA (LZ)-K0443+590-K0444+198, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	16,120,000.00		16,120,000.00	ASPHALT OVERLAY: L=0.618 KM. (W=12.80M, THK.=0.08M, L=2.472 LANE KM.)
310109101305000	23BE0028 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - JCT. NAT'L - STA. VICTORIA RD - K0411+854-K0411+934, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	2,600,000.00		2,600,000.00	SLOPE PROTECTION: 276.00 SQ.M. (LENGTH = 80 LN.M., STONE MASONRY)
310304101081000	23BE0029 - REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES - ARCON BR. (B01130LZ) ALONG DAANG MAHARLIKA (LZ), TUMAUNINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	1,640,000.00		1,640,000.00	ASPHALT OVERLAY: 0.148 KM. (THK. = 0.04M, WIDTH = 7.40M, 0.296 LANE KM); EXPANSION JOINT STEEL FINGER TYPE: WIDTH = 14.80M (ABUT. A AND ABUT. B); PAINTING WORKS (CURB, WINGWALL AND RAILINGS)
300221102757000	23BE0030 - CONSTRUCTION OF ROAD, SITIO DACQUE TO AGGASIMUAN, BARANGAY TALLAG, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	CONCRETING: L=0.436 KM (W=5.00M, THK.=0.20M, L=0.872 LANE KM.)
300226105584000	23BE0031 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY APLAYA, MACONACON, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 7, 2023	February 8, 2023	GoP	5,000,000.00		5,000,000.00	CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB), FINISHING WORKS (MASONRY, PLASTERING, PAINTING, DOORS & WINDOWS, TILE WORKS), ROOFING SYSTEM, PLUMBING / SANITARY WORKS, ELECTRICAL WORKS
310105100855000	23BE0032 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS CABAGAN- STA. MARIA RD - K0452+153-K0452+278, STA. MARIA, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	RECONSTRUCTION: L=0.125 KM (W=6.70M, THK.=0.28M, L=0.25 LANE KM.)
310106100900000	23BE0033 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED ROADS - TERTIARY ROADS - JCT. DELFIN ALBANO RD - K0428+000-K0428+723, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	18,100,000.00		18,100,000.00	RECONSTRUCTION: L=0.723 KM. (W=6.10M, THK.=0.23M, L=1.446 LANE KM.) DRAINAGE: 1045.00 LN.M. WITH CURB AND GUTTER
320101109793000	23BE0034 - CONSTRUCTION OF BARANGAY ANTAGAN 2ND FLOOD CONTROL SYSTEM, TUMAUNINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	50,000,000.00		50,000,000.00	GABION = 1,224.35 LN.M.
320102105731000	23BE0035 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY ALIBAGU, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	50,000,000.00		50,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 116.00 LN.M.



320102105732000	23BE0036 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY BALIGATAN, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	50,000,000.00		50,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 116.00 LN.M.
320102105733000	23BE0037 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY CALAMAGUI 2ND, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	50,000,000.00		50,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 105.00 LN.M.
320102105743000	23BE0038 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ABUAN RIVER, BARANGAY CABISERA 10, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	50,000,000.00		50,000,000.00	GABION = 1,238.00 LN.M.
300221102756000	23BE0039 - CONSTRUCTION OF ROAD, BARANGAY MABANGUG, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	CONCRETING: L=0.400 KM. (W=5.00M, THK.=0.20M, L=0.800 LANE KM)
300221102758000	23BE0040 - CONSTRUCTION OF ROAD, SITIO ANNARONAN, BARANGAY SAN ANTONIO, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	CONCRETING: L=0.469 KM. (W=5.00M, THK.=0.20M, L=0.938 LANE KM)
300226105569000	23BE0041 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN JUAN, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	CONCRETE WORKS (FOOTING, COLUMNS, FLOOR BEAMS, SLAB), GROUND FLOOR FINISHING WORKS (MASONRY, PLASTERING, PAINTING, DOORS & WINDOWS, TILE WORKS), PLUMBING /SANITARY WORKS (SEWERLINE & WATERLINE EXCEPT PROTRUDING PIPES ON 2ND FLR, 1ST FLR FIXTURES & SEPTIC VAULT), ELECTRICAL WORKS (1ST FLR ELECTRICAL LAYOUT & 2ND FLR CONDUIT OF AIRCON AND CONVENIENCE OUTLETS)
320101109788000	23BE0042 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG RUGO BROOK, BARANGAY SAN LORENZO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 22, 2023	February 23, 2023	GoP	50,000,000.00		50,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 280.00 LN.M.
320102105735000	23BE0043 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY VISITACION, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 22, 2023	February 23, 2023	GoP	50,000,000.00		50,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 113.00 LN.M.
320102105736000	23BE0044 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY SAN ANDRES, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 22, 2023	February 23, 2023	GoP	50,000,000.00		50,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 120.00 LN.M.
310109101304000	23BE0045 - ASSET PRESERVATION PROGRAM – REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – TERTIARY ROADS – ILAGAN-BIGAO-PALANAN RD – K0420+637-K0420+700, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 22, 2023	February 23, 2023	GoP	13,500,000.00		13,500,000.00	WIDENING = 0.063 KM. (W=3.05M, 280MM, 0.063 LANE KM. R/S) CONCRETE REVETMENT ON STEEL SHEET PILES = 630.00 SQ.M.

300215103107000	23BE0046 - CONSTRUCTION OF SPCIS MAIN CANAL SERVICE ROAD, BARANGAY SAN VICENTE, SAN PABLO, ISABELA (KATUBIGAN – KALSADA TUNGO SA PATUBIGAN), SAN PABLO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	ROAD: L=0.39 KM, (W=5.00M, THK.=0.20M, L=0.78 LANE KM) STA.0+000.00-STA.0+390.00; STONE MASONRY: 157.44 SQ.M. (L=0.82M)
300226105567000	23BE0047 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, RBA ASTRODOME, BARANGAY SAN PEDRO, TUMAINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	METAL STRUCTURE ACCESSORIES, SCOREBOARD
300226105570000	23BE0048 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UGAD, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB), FINISHING WORKS (MASONRY, PLASTERING, PAINTING, DOORS & WINDOWS, CARPENTRY WORKS, TILE WORKS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS
320102105271000	23BE0049 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER BRGY. NAGUILIAN SUR, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2022	January 10, 2023	February 22, 2023	February 23, 2023	GoP	100,000,000.00		100,000,000.00	CONCRETING: L = 331 LN.M., THK.=0.20M; WIDTH = 4.00M; CONCRETE REVETMENT ON STEEL SHEET PILES = 331.00 LN.M (FLOOD CONTROL)
320102105270000	23BE0050 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, BRGY. CABISERA 9-11, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2023	January 10, 2024	February 22, 2023	February 23, 2023	GoP	100,000,000.00		100,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 280.00 LN.M. (FLOOD CONTROL)
320102105269000	23BE0051 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, PHASE II, BRGY. CAMUNATAN, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2024	January 10, 2025	February 22, 2023	February 23, 2023	GoP	100,000,000.00		100,000,000.00	CONCRETING: AREA = 2,528 SQ.N., L=632.00M, W=4.00M; CONCRETE REVETMENT ON STEEL SHEET PILES = 403.00 LN.M. (FLOOD CONTROL)



320102105273000	23BE0052 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE III, BARANGAY SAN IGNACIO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2025	January 10, 2026	February 22, 2023	February 23, 2023	GoP	100,000,000.00		100,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 278.84 LN.M. (FLOOD CONTROL)
300221102766000	23BE0053 - CONSTRUCTION OF ROAD, BARANGAY SIMANU NORTE-SITIO CAMA, SAN PABLO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2026	January 10, 2027	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	CONCRETING: L=0.440 KM. (W=5.00M, THK.=0.20M, L=0.880 LANE KM.)
300221102755000	23BE0054 - CONSTRUCTION OF ROAD, BARANGAY UNION, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2027	January 10, 2028	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	CONCRETING: L=0.406 KM (W=5.00M, THK.=0.20M, L=0.812 LANE KM.)
300221102743000	23BE0055 - REHABILITATION OF ROAD ALONG BRGY. CENTRO TO DAHS-CATABAYUNGAN, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2028	January 10, 2029	February 22, 2023	February 23, 2023	GoP	20,000,000.00		20,000,000.00	CONCRETING: L=0.995 KM. (W=6.00M, THK.=0.30M, L=1.9915 LANE KM.); CURB AND GUTTER: 697.50 I.N.M.
300221102754000	23BE0056 - CONSTRUCTION OF ROAD, BARANGAY ANEG, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2029	January 10, 2030	February 22, 2023	February 23, 2023	GoP	10,000,000.00		10,000,000.00	CONCRETING: L=1.065 KM. (W=5.00M, THK.=0.20M, L=2.130 LANE KM)
300221102745000	23BE0057 - CONSTRUCTION OF CONCRETE ROAD, BARANGAY STO. ROSARIO – BRGY. ANEG, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2030	January 10, 2031	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	CONCRETING: L=0.353 KM. (W=5.00M, THK.=0.20M, L=0.706 LANE KM); SLOPE PROTECTION: 160 SQ.M.(L=80M, STONE MASONRY) BOX CULVERT = 3 X 3M
300221102742000	23BE0058 - REHABILITATION OF ROAD ALONG BRGY. BALASIG TO BRGY. MASIP WEST, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2031	January 10, 2032	February 22, 2023	February 23, 2023	GoP	30,000,000.00		30,000,000.00	CONCRETING: L=2.432 KM. (W=5.00M, THK.=0.20M, L=4.864 LANE KM.), CONCRETE SHOULDER: L=0.360 KM. (W=1.00M, THK.=0.20M, L=0.72 LANE KM), DRAINAGE: L=720M, H=1.00M, W=1.00M, SLOPE PROTECTION: 200 SQ.M. (L=100M, STONE MASONRY)
310302100414000	23BE0059 - REPLACEMENT OF PERMANENT WEAK BRIDGES – MANGA BR. (B01140LZ) ALONG DAANG MAHARLIKA (LZ), SAN PABLO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2032	January 10, 2033	February 22, 2023	February 23, 2023	GoP	32,000,000.00		32,000,000.00	CONCRETE RECONSTRUCTION: L=63.00M, W=3.35M, THK.=0.20M, (0.126 LANE KM), ASPHALT OVERLAY L=32.00M, THK.=0.05M (0.128 LANE KM); REPLACEMENT OF BRIDGE: L=32.00 LN.M., W=7.40M., (236.80 SQ.M.)
300221102750000	23BE0060- REHABILITATION OF ROAD, BRGY. OSMEÑA, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2023- January 24, 2023	February 6, 2023	February 22, 2023	February 23, 2023	GoP	5,000,000.00		5,000,000.00	REHABILITATION: L=0.460 KM. (W=5.00M, THK.=0.20M, L=0.92 LANE KM.) SLOPE PROTECTION: 30.00 SQ.M. (H=1.50M, STONE MASONRY), DRAINAGE: 30M (RCPC)

310304101080000	23BE0061- BRIDGE – REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES – MALALAM BR. (B01121LZ) ALONG DAANG MAHARLIKA (LZ), CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2023- January 24, 2023	February 6, 2023	February 22, 2023	February 23, 2023	GoP	26,700,000.00		26,700,000.00	ASPHALT OVERLAY: BRIDGE = (0.486 KM, (W=3.66M, THK. = 0.05M, 0.972 LANE KM.) ROAD: 0.134 KM (W=3.35M, THK.=0.05M, 0.536 LANE KM); INTERNALLY ILLUMINATED (SOLAR) PAVEMENT LEVELLED MARKER/STUD FLUSH TYPE ( Bi-directional)=621.00 pcs., EXPANSION JOINT STEEL FINGER TYPE = 146.40 LN.M.; GABION: 25.43 LN.M. AT HEIGHT OF 3M (PIER 1)
320102105274000	23BE0062- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER BRGY. ALINGUIGAN 1ST, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2023- January 24, 2023	February 6, 2023	February 22, 2023	February 23, 2023	GoP	100,000,000.00		100,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 307.00 LN.M. (FLOOD CONTROL)
320101109794000	CONSTRUCTION OF REINFORCED CONCRETE REVETMENT WITH STEEL PILES (PACKAGE 1), BARANGAY NGARAG, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	50,000,000.00		50,000,000.00	CONCRETE REVETMENT WITH STEEL PILES
300205100430000	CONTRUCTION OF SOLAR WATER SYSTEM, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	10,000,000.00		10,000,000.00	SOLAR WATER SYSTEM
300215103108000	CONSTRUCTION OF CONCRETE ROAD, BRGY. CANSAN, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	10,000,000.00		10,000,000.00	ROAD CONCRETING
300220101476000	CONSTRUCTION OF EVACUATION CENTER AT BARANGAY PILIG ALTO, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF EVACUATION CENTER
310104100535000	DAANG MAHARLIKA (LZ)- K0402+285- K0402+655, K0405+107- K0405+183	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	8,680,000.00		8,680,000.00	REHABILITATION/RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS- PRIMARY ROADS
310305101890000	SINIPPIL BR. (B01145LZ) ALONG CALAMAGUI-ILAGAN RD	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	40,000,000.00		40,000,000.00	WIDENING OF PERMANENT BRIDGE
320102105275000	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, BRGY. ALINGUIGAN 2ND, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	100,000,000.00		100,000,000.00	CONSTRUCTION OF FLOOD MITIGATION
300221102741000	CONSTRUCTION OF BRIDGE, KAPAYAKAN, BARANGAY BLISS VILLAGE, ILAGAN CITY, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	15,000,000.00		15,000,000.00	CONSTRUCTION OF BRIDGE
300225101011000	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, BRGY. CABISERA 4, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	30,000,000.00		30,000,000.00	CONSTRUCTION OF FLOOD MITIGATION
300226105562000	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. OSMEÑA, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION OF MPB



300214100344000	INSTALLATION OF SOLAR PAVEMENT STUDS ALONG NATIONAL ROADS - DAANG MAHARLIKA (L2) - K0394 + (-827) - K0400 + 752, CALAMAGUI-ILAGAN RD - K0398 + (-425) - K0402 + 323, ISABELA (PACKAGE 1)	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	100,000,000.00		100,000,000.00	INSTALLATION OF SOLAR PAVEMENT STUDS
300214100345000	INSTALLATION OF SOLAR PAVEMENT STUDS ALONG NATIONAL ROADS - ILAGAN-BIGAO-PALANAN RD - K0408 + (-894) - K0424 + 433, ILAGAN-DELFIN ALBANO-MALLIG ROAD - K0402 + (-783) - K0433 + 804, JCT DELFIN ALBANO RD - K0424 + (-607) - K0428 + 723, OLD CVR CABAGAN RD - CHAINAGE 0 - CHAINAGE 264, CABAGAN-STA. MARIA RD - K0448 + (-703) - K0459 + 016, SANTIAGO-TUGUEGARAO RD - K0419 + (-522) - K0433 + 260, ISABELA (PACKAGE 2)	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	100,000,000.00		100,000,000.00	INSTALLATION OF SOLAR PAVEMENT STUDS
300215103109000	CONSTRUCTION OF BRIDGE, BRGY. CABISERA 17-21, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	40,000,000.00		40,000,000.00	CONSTRUCTION OF BRIDGE
300215103110000	CONSTRUCTION OF BRIDGE, BRGY. CENTRO-SAN ANTONIO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	15,000,000.00		15,000,000.00	CONSTRUCTION OF BRIDGE
300215103111000	CONSTRUCTION OF BRIDGE, BRGY. PALIUEG, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	15,000,000.00		15,000,000.00	CONSTRUCTION OF BRIDGE
300228100289000	CONSTRUCTION OF THE CITY PHYSICAL REHABILITATION CENTER OF ILAGAN CITY, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF REHABILITATION CENTER
320102105737000	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY QUIBAL, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	50,000,000.00		50,000,000.00	CONSTRUCTION OF FLOOD MITIGATION
300221102744000	CONSTRUCTION OF CONCEPCION BRIDGE, BRGY. CONCEPCION, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	20,000,000.00		20,000,000.00	CONSTRUCTION OF BRIDGE
300215103112000	REHABILITATION OF ROAD ALONG BRGY. CALINAOAN SUR- BRGY. BAYABO, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	25,000,000.00		25,000,000.00	REHABILITATION OF ROAD
300215103113000	REHABILITATION OF ROAD ALONG BRGY. AGA-BRGY. VILLA PEREDA, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	25,000,000.00		25,000,000.00	REHABILITATION OF ROAD
300215103115000	CONSTRUCTION OF CALINAOAN BRIDGE 3, BRGY. CALONAOAN SUR, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	15,000,000.00		15,000,000.00	CONSTRUCTION OF BRIDGE
300215103116000	CONSTRUCTION OF CONCRETE ROAD, BRGY. RAGAN SUR-BRGY. SAN JUAN, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	8,000,000.00		8,000,000.00	CONSTRUCTION OF CONCRETE ROAD
300215103117000	REHABILITATION OF ROAD ALONG BRGY. VILLALUS-BRGY. ANDARAYAN, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	25,000,000.00		25,000,000.00	REHABILITATION OF ROAD
300220101477000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION OF MPB

300205100437000	CONSTRUCTION OF SOLAR WATER SYSTEM, DIVILACAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300221102753000	CONSTRUCTION OF ROAD AT BARANGAY APLAYA, MACONACON, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF ROAD
300205100438000	CONSTRUCTION OF SOLAR WATER SYSTEM, MACONACON, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300221102746000	CONSTRUCTION OF CONCRETE ROAD AT MT. HAMUT, SIMANU NORTE, SAN PABLO	DPWH-IFDEO	NO	Competitive Bidding	January 27, 2023- February 2, 2023	February 15, 2023	February 20, 2023	February 21, 2023	GoP	30,000,000.00		30,000,000.00	CONSTRUCTION OF CONCRETE ROAD
300221102751000	CONSTRUCTION OF CONCRETE ROAD OF BARANGAY ROAD AT CADDANGAN-LIMBAUAN, SAN PABLO	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF CONCRETE ROAD
300221102752000	REHABILITATION OF BARANGAY ROAD, POBLACION, SAN PABLO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	REHABILITATION OF ROAD
300205100436000	CONSTRUCTION OF SOLAR WATER SYSTEM, SAN PABLO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300215103114000	REHABILITATION OF BUNGAD BRIDGE, BRGY. BUNGAD, SAN PABLO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	7,000,000.00		7,000,000.00	REHABILITATION OF BRIDGE
310107100530000	SANTIAGO-TUGUEGARAO RD - K0419 + (-100) - K0419 + 000	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	14,420,000.00		14,420,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-PRIMARY ROADS
320102105738000	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY MOZZOZZIN SUR, STA. MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	50,000,000.00		50,000,000.00	CONSTRUCTION OF FLOOD MITIGATION
300221102748000	REHABILITATION OF POBLACION I-DIVISORIA ROAD, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	40,000,000.00		40,000,000.00	REHABILITATION OF ROAD
300226105572000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. MOZZOZZIN NORTH, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION OF MPB (GYMNASIUM)
300226105573000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. BANGAD, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION OF MPB (GYMNASIUM)
300226105574000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. CALAMAGUI NORTH, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION OF MPB (GYMNASIUM)
300226105575000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. CALAMAGUI WEST, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION OF MPB (GYMNASIUM)
300226105576000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. CALAMAGUI EAST, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION OF MPB (GYMNASIUM)
300226105578000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. NAGANACAN, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION OF MPB (GYMNASIUM)



300226105579000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. VILLABUENA, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION OF MPB (GYMNASIUM)
300226105581000	COMPLETION OF MULTI-PURPOSE FACILITY (GYMNASIUM), BRGY. SAN RAFAEL WEST, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	3,000,000.00		3,000,000.00	COMPLETION OF MULTI-PURPOSE FACILITY (GYMNASIUM)
300226105582000	COMPLETION OF MULTI-PURPOSE FACILITY (GYMNASIUM), BRGY. SAN RAFAEL EAST, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	3,000,000.00		3,000,000.00	COMPLETION OF MULTI-PURPOSE FACILITY (GYMNASIUM)
300226105583000	COMPLETION OF MULTI-PURPOSE FACILITY (GYMNASIUM), BRGY. QUINAGABIAN, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 3, 2023- February 9, 2023	February 22, 2023	March 14, 2023	March 15, 2023	GoP	3,000,000.00		3,000,000.00	COMPLETION OF MULTI-PURPOSE FACILITY (GYMNASIUM)
300221102747000	CONSTRUCTION OF CONCRETE ROAD, BRGY. SAN RAFAEL ALTO, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	15,000,000.00		15,000,000.00	CONSTRUCTION OF CONCRETE ROAD
300221102749000	CONSTRUCTION OF CONCRETE ROAD, BRGY. CALINAOAN CENTRO, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF CONCRETE ROAD
320101109789000	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BRGY. AMMUGAUAN, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	50,000,000.00		50,000,000.00	CONSTRUCTION OF FLOOD MITIGATION
320101109790000	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE III, BRGY. MALAPAGAY, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	50,000,000.00		50,000,000.00	CONSTRUCTION OF FLOOD MITIGATION
300205100435000	CONSTRUCTION OF SOLAR WATER SYSTEM, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300205100431000	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. ABRA-DY, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300205100432000	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. BANTUG, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300205100433000	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. CAMASI, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300205100434000	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. CALIGAYAN, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300221102759000	CONSTRUCTION OF ROADS, BARANGAY ANTAGAN 2ND TO BARANGAY ANTAGAN 1ST, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	15,000,000.00		15,000,000.00	CONSTRUCTION OF ROAD
300221102760000	CONSTRUCTION OF BARANGAY ROAD, BRGY. LANNA, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	12,000,000.00		12,000,000.00	CONSTRUCTION OF ROAD
300221102761000	CONSTRUCTION OF BARANGAY ROAD, BRGY. MOLDERO, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	15,000,000.00		15,000,000.00	CONSTRUCTION OF ROAD
300221102762000	CONSTRUCTION OF BARANGAY ROAD, BRGY. ANTAGAN I, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	11,000,000.00		11,000,000.00	CONSTRUCTION OF ROAD
300221102763000	CONSTRUCTION OF BARANGAY ROAD, BRGY. ANNAFUNA-SANTA CATALINA, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	12,000,000.00		12,000,000.00	CONSTRUCTION OF ROAD

300221102764000	CONSTRUCTION OF ROAD BARANGAY BAYABO EAST TO BARANGAY BANTUG, TUMAUINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	15,000,000.00		15,000,000.00	CONSTRUCTION OF ROAD
300221102765000	CONSTRUCTION (CONCRETING) OF BARANGAY STA. CATALINA ROAD, STA. CATALINA, TUMAUINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION OF ROAD
300226105577000	CONSTRUCTION OF LGU MULTI-PURPOSE BUILDING, BRGY. SAN PEDRO, TUMAUINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION OF MPB
300226105580000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE FACILITY (SPORTS COMPLEX), BRGY. SAN PEDRO TUMAUINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 9, 2023- February 15, 2023	February 28, 2023	March 14, 2023	March 15, 2023	GoP	25,000,000.00		25,000,000.00	CONSTRUCTION OF FACILITY (SPORTS COMPLEX)

Prepared by:

**LEONARDO B. DAYAO, SR.**  
Engineer II/Procurement Unit/Head Secretariat

Recommended by:

**WILLIAM PATRICK B. BERIN**  
Assistant District Engineer/BAC Chairman

Approved by:

**DEOFERIO P. VEREMENTE, JR.**  
District Engineer



**(DPWH Isabela First District Engineering Office) Final Annual Procurement Plan for FY 2023 - Consulting Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23CSBE01-CLUSTER I: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: (1) CONSTRUCTION OF BRIDGE, BRGY. CENTRO-SAN ANTONIO, CITY OF ILAGAN, ISABELA (2) CONSTRUCTION OF BRIDGE, BRGY. PALIUEG, CITY OF ILAGAN, ISABELA (3) CONSTRUCTION OF THE CITY PHYSICAL REHABILITATION CENTER OF ILAGAN CITY, ISABELA (4) CONSTRUCTION OF LGU MULTI-PURPOSE BUILDING, BRGY. SAN PEDRO, TUMAUNIN, ISABELA (5) CONSTRUCTION OF EVACUATION CENTER AT BARANGAY PILIG ALTO, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 20, 2023-February 8, 2023	February 8, 2023	March 21, 2023	March 22, 2023	GoP	792,865.08		792,865.08	GEOTECHNICAL INVESTIGATION
	23CSBE02-CLUSTER II: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: (1) CONSTRUCTION OF BRIDGE, BRGY. CABISERA 17-21, CITY OF ILAGAN, ISABELA (2) CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, BRGY. CABISERA 4, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 20, 2023-February 8, 2023	February 8, 2023	March 21, 2023	March 22, 2023	GoP	829,069.31		829,069.31	GEOTECHNICAL INVESTIGATION
	23CSBE03-CLUSTER III: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: (1) CONSTRUCTION OF CALINOAN BRIDGE 3, BRGY. CALONAOAN SUR, DELFIN ALBANO, ISABELA (2) CONSTRUCTION OF CONCEPCION BRIDGE, BRGY. CONCEPCION, DELFIN ALBANO, ISABELA (3) CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BRGY. AMMUGAUAN, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 20, 2023-February 8, 2023	February 8, 2023	March 21, 2023	March 22, 2023	GoP	807,552.73		807,552.73	GEOTECHNICAL INVESTIGATION

Prepared by:

  
LEONARDO B. DAYAO, SR.  
Engineer III/Procurement Unit/Head Secretariat

Recommended by:

  
WILLIAM PATRICK B. BERIN  
Assistant District Engineer/BAC Chairman

Approved by:

  
DEOFERIO P. VEMEMENTE, JR.  
District Engineer

**(DPWH Isabela First District Engineering Office) Final Annual Procurement Plan for FY 2023- Goods & Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23GBE01 (Goods)- SUPPLY AND DELIVERY OF OFFICE EQUIPMENT FOR USE IN THE PLANNING & DESIGN SECTION (MULTIFUNCTION PLOTTER (COLOR, 36") - (1) HIGH SPEED FULL COLOR PIGMENT PRINTER (WITH INK); (2) HEAVY DUTY DUAL ROLL TECHNICAL PRINTER (WITH INK), DPWH-IFDEO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2023- January 16, 2023	January 31, 2023	February 14, 2023	February 16, 2023	GoP	3,486,074.35		3,486,074.35	Multifunction Plotter
	23GBE02 (Goods & Services)-PROCUREMENT OF DPWH SECURITY SERVICES FOR 3 SECURITY GUARDS FOR DEPLOYMENT AT DPWH-IFDEO COMPOUND, OSMENA, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2023- January 18, 2023	February 1, 2023	February 14, 2023	February 16, 2023	GoP	876,600.00		876,600.00	Security Guards

Prepared by:

**LEONARDO B. DAYAO, SR.**  
Engineer III/Procurement Unit/Head Secretariat

Recommended by:

**WILLIAM PATRICK B. BERIN**  
Assistant District Engineer/BAC Chairman

Approved by:

**DEOFERIO P. VEREMENTE, JR.**  
District Engineer