

**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GJ0003 - Construction of Drainage Structure along Road - Timawa Ave - K0003+(-820) - K0003+(-549)	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
	25GJ0010 - Reconstruction to Concrete Pavement - Arevalo By-Pass Rd - K0005 + (-042) - K0005 + 222	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP	6,747,000.00		6,747,000.00	Reconstruction to Concrete Pavement
	25GJ0011 - Reconstruction to Concrete Pavement - Jalandoni Flyover - (S00017PN) Chainage 000 - Chainage 054, Chainage 254 - Chainage 316	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP	2,330,000.00		2,330,000.00	Reconstruction to Concrete Pavement
	25GJ0012 - Reconstruction to Concrete Pavement - North Marginal Wharf Rd - K0001+(-085) - K0001+126	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP	8,049,000.00		8,049,000.00	Reconstruction to Concrete Pavement
	25GJ0018 - Construction of Drainage Structure - Improvement and Canal Lining of Drainage Canal, Sta. Barbara River Irrigation System (RIS), Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP	30,000,000.00		30,000,000.00	Construction of Drainage Structure
	25GJ0023 - Construction of Flood Mitigation Structures along Calajunan Creek, Barangay Calajunan, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP	130,469,000.00		130,469,000.00	Construction of Flood Mitigation Structures
	25GJ0001 - Construction of Drainage Structure along Road - Iloilo Airport Direct Rd - K0001+ (-838) - K0001+ (-358)	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP	27,815,000.00		27,815,000.00	Construction of Drainage Structure
	25GJ0004 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo City - Leganes - Dumangas Coastal Rd - K0003 + (-242) - K0003 + (-165)	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP	3,093,000.00		3,093,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25GJ0005 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo - Capiz Rd (Old Route) - K0004+(-773) - K0004 + (-728)	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP	1,356,000.00		1,356,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25GJ0006 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo Airport Direct Rd. - K0001 + (-879) - K0001+(-416)	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP	18,599,000.00		18,599,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25GJ0022 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Iloilo - Antique Rd - K0003 + (-924) - K0008 + 214 and Mandurriao - Sn Miguel Rd - K0006 + 096 - K0009 + 483	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP	40,000,000.00		40,000,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
	25GJ0007 - Preventive Maintenance of Road: Asphalt Overlay - La Paz - Lapuz Rd - K0002+(-136) - K0002+134	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/12/2025	02/19/2025	GoP	5,969,000.00		5,969,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25GJ0008 - Preventive Maintenance of Road: Asphalt Overlay - Delgado St. - K0001+459 - K0001+669	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/12/2025	02/19/2025	GoP	7,753,000.00		7,753,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25GJ0021 - Installation/Application of Road Safety Facilities (Roadway Lighting) Along Iloilo City - Leganes-Dumangas Coastal Rd - K0004+949 - K0006+027, Jereos St. - K0002+(-592) - K0002+628, and La Paz-Jaro Rd - K0002+671 - K0003 +208	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/12/2025	02/19/2025	GoP	14,785,000.00		14,785,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
	25GJ0026 - Construction of Road (Section 3), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/12/2025	02/19/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road



**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GJ0028 - Construction of Road and Drainage (Section 1), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/12/2025	02/19/2025	GoP	20,000,000.00		20,000,000.00	Construction of Road and Drainage
	25GJ0029 - Construction of Road and Drainage (Section 2), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/07/2024	02/12/2025	02/19/2025	GoP	20,000,000.00		20,000,000.00	Construction of Road and Drainage
	25GJ0047 - Construction of Concrete Road - Construction of Road (Section 4), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/12/2025	02/19/2025	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	25GJ0015 - Construction of Flood Mitigation Structures within Iloilo City Waterways, Section 3	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/12/2025	02/19/2025	GoP	106,838,000.00		106,838,000.00	Construction of Flood Mitigation Structures
	25GJ0016 - Construction of Flood Mitigation Structure-Waterways Rehabilitation and Coastal Protection, Section 1, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/12/2025	02/19/2025	GoP	125,000,000.00		125,000,000.00	Construction of Flood Mitigation Structure
	25GJ0020 - Construction of Flood Mitigation Structure-Construction of Iloilo City Flood Mitigation Structure Section 1, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/12/2025	02/19/2025	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	25GJ0024 - Construction of Road (Section 1), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/12/2025	02/19/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road
	25GJ0035 - Construction of Road and Drainage, Arevalo District, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/12/2025	02/19/2025	GoP	20,000,000.00		20,000,000.00	Construction of Road and Drainage
	25GJ0048 - Construction of Road (Section 5), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/12/2025	02/19/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road
	25GJ0017 - Construction of Flood Mitigation Structures - Waterways Rehabilitation and Coastal Protection, Section 2, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/14/2025	02/21/2025	GoP	125,000,000.00		125,000,000.00	Construction of Flood Mitigation Structures
	25GJ0019 - Construction of Flood Mitigation Structure-Construction of Flood Mitigation Structure and Promenade along Batlano River, Iloilo City, Section 1	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/14/2025	02/21/2025	GoP	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
	25GJ0025 - Construction of Road (Section 2), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/14/2025	02/21/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road
	25GJ0027 - Construction of Road (Section 6), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/14/2025	02/21/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road
	25GJ0030 - Construction of Road (Section 1), Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/14/2025	02/21/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road
	25GJ0031 - Construction of Road (Section 2), Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/14/2025	02/21/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road
	25GJ0032 - Construction of Road (Section 3), Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/14/2025	02/21/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road

**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GJ0009 - Reconstruction to Concrete Pavement - President Corazon C. Aquino Ave. - (S00094PN) K0007+079 - K0007+198, K0007+340 - K0007+489, (S00512PN) Chainage 113 - Chainage 201, Chainage 217 - Chainage 312, (S00513PN) Chainage 069 - Chainage 163, Chainage 177 - Chainage 272, (S00516PN) K0014+(-378) - K0014+(-130), K0014+(-116) - K0014+139	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/14/2025	02/21/2025	GoP	20,002,000.00		20,002,000.00	Reconstruction to Concrete Pavement
	25GJ0036 - Construction (Completion) of Multi-Purpose Building (Resilient), Building 2, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/14/2025	02/21/2025	GoP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
	25GJ0037 - Construction of Multi-Purpose Building (Barangay Services) Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/14/2025	02/21/2025	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	25GJ0043 - Construction of Multi-Purpose - Construction (Completion) of Multi-Purpose Building (Cluster 1), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/14/2025	02/21/2025	GoP	35,000,000.00		35,000,000.00	Construction (Completion) of Multi-Purpose Building
	25GJ0045 - Construction (Completion) of DPWH - Iloilo City District Engineering Office, Quality Assurance Building, Barangay Socco, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/14/2025	02/21/2025	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of DPWH
	25GJ0046 - Road Widening - President Corazon C. Aquino Ave. - (S00512PN) Chainage 000 - Chainage 384, (S00094PN) K0007+468 - K0007+498, K0007+874 - K0007+1002, (S00513PN) Chainage 000 - Chainage 163, Chainage 177 - Chainage 386, (S00096PN) K0014+(-295) - K0014+(-145), K0014+372 - K0014+427, (S00516PN) K0014+(-378) - K0014+(-130), K0014+(-116) - K0014+139, (S00517PN) K0014+(-133) - K0014+118, K0014+131 - K0014+377	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/14/2025	02/21/2025	GoP	109,458,000.00		109,458,000.00	Road Widening
	25GJ0002 - Construction of Drainage Structure along Road - President Corazon C. Aquino Ave. - (S00512PN) Chainage 061 - Chainage 201, Chainage 217 - Chainage 384, (S00513PN) Chainage 000 - Chainage 163, Chainage 177 - Chainage 325	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/19/2025	02/26/2025	GoP	49,000,000.00		49,000,000.00	Construction of Drainage Structure along Road
	25GJ0038 - Construction of Multi-Purpose Building (Building 3), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/19/2025	02/26/2025	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	25GJ0039 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Social Services), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/19/2025	02/26/2025	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	25GJ0040 - Construction of Multi-Purpose Building (Government Center) Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/19/2025	02/26/2025	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	25GJ0041 - Construction (Completion) of Multi-Purpose Building (Building 2), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/19/2025	02/26/2025	GoP	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
	25GJ0042 - Construction (Completion) of Multi-Purpose Building (Building 1), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/19/2025	02/26/2025	GoP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
	25GJ0044 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Building 4), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/19/2025	02/26/2025	GoP	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building



**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GJ0049 - Construction of Road with Drainage, Barangay Punong Lapuz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	02/20/2025	02/27/2025	GoP	5,000,000.00		5,000,000.00	Construction of Road with Drainage
	25GJ0050 - Construction of Road, Ledesco Village, Jaro, Lapaz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	02/20/2025	02/27/2025	GoP	20,000,000.00		20,000,000.00	Construction of Road
	25GJ0051 - Construction of Flood Mitigation Structures within Iloilo City Waterways and Coastal Protection (Section 11)	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	02/20/2025	02/27/2025	GoP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structures
	25GJ0052 - Construction of Iloilo City Flood Mitigation Structures – Iloilo City Comprehensive Flood Mitigation Project Section 1	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	02/20/2025	02/27/2025	GoP	150,000,000.00		150,000,000.00	Construction of Iloilo City Flood Mitigation Structures
	25GJ0053 - Construction of Iloilo City Flood Mitigation Structures – Iloilo City, Iloilo Comprehensive Flood Mitigation Project - Section 2	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	02/20/2025	02/27/2025	GoP	150,000,000.00		150,000,000.00	Construction of Iloilo City Flood Mitigation Structures
	25GJ0054 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Batiano River, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	02/20/2025	02/27/2025	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	25GJ0055 - Construction (Completion) of Jalandoni Multi-Purpose Building, Lapuz, Iloilo City, Iloilo (Phase 3)	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	02/20/2025	02/27/2025	GoP	100,000,000.00		100,000,000.00	Construction (Completion) of Multi-Purpose Building

	SUPPLY AND DELIVERY OF OFFICE SUPPLIES AND DEVICES, 1ST QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	7,573,509.38		7,573,509.38	Common Electrical Supplies; Common Office Supplies; Common Janitorial Supplies; Consumables; Paper Materials and Products; Other Categories
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT AND ACCESSORIES, 1ST QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	789,143.75		789,143.75	Common Office Equipment; Office Equipment and Accessories
	SUPPLY AND DELIVERY OF IT EQUIPMENT, 1ST QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	1,984,027.80		1,984,027.80	IT Equipment; Computer Equipment and Accessories
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (CARRIAGEWAY MAINTENANCE, 1ST QUARTER, CY 2025) DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	7,925,953.84	7,925,953.84		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.

**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (ROAD SAFETY MAINTENANCE, 1ST QUARTER, CY 2025), DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	2,118,746.00	2,118,746.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (DRAINAGE MAINTENANCE / CARRIAGEWAY, 1ST QUARTER, CY 2025), DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	949,990.00	949,990.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF SAFETY AND OCCUPATIONAL SUPPLIES FOR THE OCCUPATIONAL SAFETY AND HEALTH PROGRAM/SAFETY DEVICES, 1ST QUARTER, CY 2025 FOR THE USE OF MAINTENANCE CREW, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	433,992.00	433,992.00		Occupational Safety and Health Supplies and Devices
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (BRIDGE MAINTENANCE, 1ST QUARTER, CY 2025) FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	916,785.40	916,785.40		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY INCLUDING INSTALLATION OF SECURITY SURVEILLANCE CAMERA EQUIPMENT FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	183,552.20		183,552.20	Security Surveillance Camera Equipment
	SUPPLY AND DELIVERY OF FURNITURE AND FIXTURES (1ST QUARTER, CY 2025) FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	989,085.00		989,085.00	Furniture and Fixtures
	SUPPLY AND DELIVERY OF TECHNICAL EQUIPMENT (1ST QUARTER, CY 2025) FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	541,160.00		541,160.00	For Land Survey use.



**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY AND DELIVERY OF LABORATORY EQUIPMENT / APPARATUS / SUPPLIES FOR THE USE OF QUALITY ASSURANCE SECTION, DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO / Quality Assurance Section	No	Competitive Bidding	1/16-23/2025	02/05/2025	2/8/205	02/09/2025	GAA	3,655,223.21		3,655,223.21	For materials testing and other QAS works.
	REPAIR/MAINTENANCE (PARTS AND SERVICES, 1ST QUARTER, CY 2025) OF OFFICE EQUIPMENT ASSIGNED TO DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	01/16/2025	01/20/2025	1/27/205	01/28/2025	GAA	100,000.00		100,000.00	Repair/Maintenance of Office Equipment
	SUPPLY AND DELIVERY OF PURIFIED DRINKING WATER (5gals/cont.) 1ST QUARTER, CY 2025, DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	01/16/2025	01/20/2025	1/27/205	01/28/2025	GAA	45,000.00		45,000.00	Purified Drinking Water
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES AND DEVICES, 2ND QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	4,371,845.64		4,371,845.64	Common Electrical Supplies; Common Office Supplies; Common Janitorial Supplies; Consumables; Paper Materials and Products; Other
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT AND ACCESSORIES, 2ND QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	118,645.00		118,645.00	Common Office Equipment; Office Equipment and Accessories
	SUPPLY AND DELIVERY OF IT EQUIPMENT, 2ND QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	5,724,276.70		5,724,276.70	IT Equipment; Computer Equipment and Accessories
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (CARRIAGEWAY MAINTENANCE, 2ND QUARTER, CY 2025) DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	4,000,000.00	4,000,000.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (ROAD SAFETY MAINTENANCE, 2ND QUARTER, CY 2025), DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	1,853,738.00	1,853,738.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.

**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (DRAINAGE MAINTENANCE / CARRIAGEWAY, 2ND QUARTER, CY 2025), DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	450,000.00	450,000.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF SAFETY AND OCCUPATIONAL SUPPLIES FOR THE OCCUPATIONAL SAFETY AND HEALTH PROGRAM/SAFETY DEVICES, 2ND QUARTER, CY 2025 FOR THE USE OF MAINTENANCE CREW, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	433,992.00	433,992.00		Occupational Safety and Health Supplies and Devices
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (BRIDGE MAINTENANCE, 2ND QUARTER, CY 2025) FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	500,000.00	500,000.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF TECHNICAL EQUIPMENT (2ND QUARTER, CY 2025) FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	629,325.00		629,325.00	For Land Survey use.
	SUPPLY AND DELIVERY OF FIRE FIGHTING SAFETY EQUIPMENT FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	1,687,500.00		1,687,500.00	Fire Fighting and Safety Equipment
	REPAIR/MAINTENANCE (PARTS AND SERVICES, 2ND QUARTER, CY 2025) OF OFFICE EQUIPMENT ASSIGNED TO DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	03/21/2025	03/24/2025	03/31/2025	04/01/2025	GAA	100,000.00		100,000.00	Repair/Maintenance of Office Equipment
	SUPPLY AND DELIVERY OF PURIFIED DRINKING WATER (5gals/cont.) 2ND QUARTER, CY 2025, DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	03/21/2025	03/24/2025	03/31/2025	04/01/2025	GAA	48,750.00		48,750.00	Purified Drinking Water
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES AND DEVICES, 3RD QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	6/2-9/2025	06/22/2025	06/25/2025	06/26/2025	GAA	9,489,634.18		9,489,634.18	Common Electrical Supplies; Common Office Supplies; Common Janitorial Supplies; Consumables; Paper Materials and Products; Other Categories



**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT AND ACCESSORIES, 3RD QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	6//2-9/2025	06/22/2025	06/25/2025	06/26/2025	GAA	437,598.75		437,598.75	Common Office Equipment; Office Equipment and Accessories
	SUPPLY AND DELIVERY OF IT EQUIPMENT, 3RD QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	6//2-9/2025	06/22/2025	06/25/2025	06/26/2025	GAA	1,434,027.80		1,434,027.80	IT Equipment; Computer Equipment and Accessories
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (CARRIAGEWAY MAINTENANCE, 3RD QUARTER, CY 2025) DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	6//2-9/2025	06/22/2025	06/25/2025	06/26/2025	GAA	4,000,000.00	4,000,000.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (ROAD SAFETY MAINTENANCE, 3RD QUARTER, CY 2025), DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	6//2-9/2025	06/22/2025	06/25/2025	06/26/2025	GAA	1,853,738.00	1,853,738.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (DRAINAGE MAINTENANCE / CARRIAGEWAY, 3RD QUARTER, CY 2025), DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	2/24-3/3/2025	03/16/2025	03/19/2025	03/20/2025	GAA	450,000.00	450,000.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF SAFETY AND OCCUPATIONAL SUPPLIES FOR THE OCCUPATIONAL SAFETY AND HEALTH PROGRAM/SAFETY DEVICES, 3RD QUARTER, CY 2025 FOR THE USE OF MAINTENANCE CREW, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	6//2-9/2025	06/22/2025	06/25/2025	06/26/2025	GAA	433,992.00	433,992.00		Occupational Safety and Health Supplies and Devices



**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (BRIDGE MAINTENANCE, 3RD QUARTER, CY 2025) FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	6//2-9/2025	06/22/2025	06/25/2025	06/26/2025	GAA	500,000.00	500,000.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF FURNITURE AND FIXTURES (2ND QUARTER, CY 2025) FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	6//2-9/2025	06/22/2025	06/25/2025	06/26/2025	GAA	939,585.00		939,585.00	Furniture and Fixtures
	SUPPLY AND DELIVERY OF TECHNICAL EQUIPMENT (3RD QUARTER, CY 2025) FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	6//2-9/2025	06/22/2025	06/25/2025	06/26/2025	GAA	541,150.00		541,150.00	For Land Survey use.
	REPAIR/MAINTENANCE (PARTS AND SERVICES, 3RD QUARTER, CY 2025) OF OFFICE EQUIPMENT ASSIGNED TO DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	07/18/2025	07/21/2025	07/28/2025	07/29/2025	GAA	100,000.00		100,000.00	Repair/Maintenance of Office Equipment
	SUPPLY AND DELIVERY OF PURIFIED DRINKING WATER (5gals/cont.) 3RD QUARTER, CY 2025, DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	07/18/2025	07/21/2025	07/28/2025	07/29/2025	GAA	52,500.00		52,500.00	Purified Drinking Water
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES AND DEVICES, 4TH QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	9/1-8/2025	09/21/2025	09/24/2025	09/25/2025	GAA	4,468,971.14		4,468,971.14	Common Electrical Supplies; Common Office Supplies; Common Janitorial Supplies; Consumables; Paper Materials and Products; Other Categories
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT AND ACCESSORIES, 4TH QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	9/1-8/2025	09/21/2025	09/24/2025	09/25/2025	GAA	87,145.00		87,145.00	Common Office Equipment; Office Equipment and Accessories
	SUPPLY AND DELIVERY OF IT EQUIPMENT, 4TH QUARTER, CY 2025 FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	9/1-8/2025	09/21/2025	09/24/2025	09/25/2025	GAA	4,901,566.70		4,901,566.70	IT Equipment; Computer Equipment and Accessories

**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (CARRIAGEWAY MAINTENANCE, 4TH QUARTER, CY 2025) DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	9/1-8/2025	09/21/2025	09/24/2025	09/25/2025	GAA	4,000,000.00	4,000,000.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (ROAD SAFETY MAINTENANCE, 4TH QUARTER, CY 2025), DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	9/1-8/2025	09/21/2025	09/24/2025	09/25/2025	GAA	1,853,738.00	1,853,738.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (DRAINAGE MAINTENANCE / CARRIAGEWAY, 4TH QUARTER, CY 2025), DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	9/1-8/2025	09/21/2025	09/24/2025	09/25/2025	GAA	450,000.00	450,000.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF SAFETY AND OCCUPATIONAL SUPPLIES FOR THE OCCUPATIONAL SAFETY AND HEALTH PROGRAM/SAFETY DEVICES, 4TH QUARTER, CY 2025 FOR THE USE OF MAINTENANCE CREW, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	9/1-8/2025	09/21/2025	09/24/2025	09/25/2025	GAA	433,992.00	433,992.00		Occupational Safety and Health Supplies and Devices
	SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (BRIDGE MAINTENANCE, 4TH QUARTER, CY 2025) FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	9/1-8/2025	09/21/2025	09/24/2025	09/25/2025	GAA	500,000.00	500,000.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	SUPPLY AND DELIVERY OF TECHNICAL EQUIPMENT (4TH QUARTER, CY 2025) FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	9/1-8/2025	09/21/2025	09/24/2025	09/25/2025	GAA	629,325.00		629,325.00	For Land Survey use.



**DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	REPAIR/MAINTENANCE (PARTS AND SERVICES, 4TH QUARTER, CY 2025) OF OFFICE EQUIPMENT ASSIGNED TO DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	09/19/205	09/22/2025	09/29/2025	09/30/2025	GAA	100,000.00		100,000.00	Repair/Maintenance of Office Equipment
	SUPPLY AND DELIVERY OF PURIFIED DRINKING WATER (5gals/cont.) 4TH QUARTER, CY 2025, DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	09/19/205	09/22/2025	09/29/2025	09/30/2025	GAA	48,750.00		48,750.00	Purified Drinking Water

Prepared by:

**CZARIN M. CASPILLO**  
Engineer  
OIC, Procurement Unit  
Date: JAN 20 2025

Recommended by:

**CHRISTIAN JOY G. GARCIA**  
Chief, Planning & Design Section  
Chairperson, BAC  
Date: JAN 20 2025

Approved by:

**ROY C. PACANAN**  
OIC, District Engineer  
Head of Procuring Entity  
Date: JAN 20 2025