

Republic of the Philippines
Department of Public Works and Highways
SOUTH COTABATO 2ND
DISTRICT ENGINEERING OFFICE
Region XII
Alunan Avenue, Koronadal City, South Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY (2024) - GOODS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220100099000 EAO	Procurement of Electrical Equipment, Components and Supplies	DPWH-South Cotabato 2nd DEO	NO	Shopping	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	97,215.00		97,215.00	
300220100099000 EAO	Procurement of Office Supplies not available in PS-DBM (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	11/30/2023	12/6/2023	12/12/2023	12/13/2023	GoP	171,521.50		171,521.50	
300220100099000 EAO	Procurement of Office Supplies not available in PS-DBM (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	98,079.00		98,079.00	
300220100099000 EAO	Procurement of Office Supplies not available in PS-DBM (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	341,824.00		341,824.00	
300220100099000 EAO	Procurement of Office Supplies not available in PS-DBM (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	97,939.00		97,939.00	
300220100099000 EAO	Procurement of Printer Supplies (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	12/21/2023	12/27/2023	01/08/2024	01/09/2024	GoP	832,505.00		832,505.00	
300220100099000 EAO	Procurement of Printer Supplies (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	727,005.00		727,005.00	
320101108547000 EAO	Procurement of Printer Supplies (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	715,505.00		715,505.00	
310212100220000 EAO	Procurement of Printer Supplies (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	721,505.00		721,505.00	
310212100220000 EAO	Procurement of Janitorial Supplies not available in PS-DBM (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	11/30/2023	12/6/2023	12/12/2023	12/13/2023	GoP	115,805.00		115,805.00	
320101108547000 EAO	Procurement of Janitorial Supplies not available in PS-DBM (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	65,210.00		65,210.00	
310212100220000 EAO	Procurement of Janitorial Supplies not available in PS-DBM (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	88,880.00		88,880.00	
310212100220000 EAO	Procurement of Janitorial Supplies not available in PS-DBM (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	78,495.00		78,495.00	
310203100533000 EAO	Procurement of Office Devices	DPWH-South Cotabato 2nd DEO	NO	Shopping	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	433,100.00		433,100.00	
310203100533000 EAO/200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/17/2024	2/6/2024	2/13/2024	2/17/2024	GoP	3,213,500.00	1,647,000.00	1,566,500.00	
200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	397,500.00	397,500.00		

200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	1,497,500.00	1,497,500.00		
200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	382,500.00	382,500.00		
310109100916000 EAO	Procurement of Computer Equipment and Accessories	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/25/2024	2/14/2024	2/18/2024	2/23/2024	GoP	971,433.35		971,433.35	
310202101057000 EAO/ 100000100001000	Procurement of Fuel and Lubricants (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	12/7/2023	12/13/2023	12/14/2023	12/15/2023	GoP	3,231,100.00	1,598,875.00	1,632,225.00	
310204101902000 EAO/ 100000100001000	Procurement of Fuel and Lubricants (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	2,909,325.00	1,306,500.00	1,602,825.00	
310205100948000 EAO/ 100000100001000	Procurement of Fuel and Lubricants (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	6/5/2024	6/27/2024	7/3/2024	7/7/2024	GoP	3,112,800.00	1,493,375.00	1,619,425.00	
300219101220000 EAO/ 100000100001000	Procurement of Fuel and Lubricants (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	2,922,125.00	1,306,500.00	1,615,625.00	
300219101222000 EAO	Procurement of Catering Services	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	As the need arises				GoP	1,040,000.00		1,040,000.00	
300219101225000 EAO/ 200000100017000	Repair and Maintenance (Labor Services and Materials (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/6/2024	1/13/2024	1/16/2024	1/18/2024	GoP	533,000.00	133,000.00	400,000.00	
300219101225000 EAO/ 200000100017000	Repair and Maintenance (Labor Services and Materials (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	4/4/2024	4/11/2024	4/14/2024	4/16/2024	GoP	205,000.00	105,000.00	100,000.00	
300219101225000 EAO/ 200000100017000	Repair and Maintenance (Labor Services and Materials (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	7/6/2024	7/13/2024	7/16/2024	7/18/2024	GoP	316,000.00	117,000.00	199,000.00	
300219101225000 EAO/ 200000100017000	Repair and Maintenance (Labor Services and Materials (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	10/5/2024	10/12/2024	10/15/2024	10/17/2024	GoP	205,000.00	105,000.00	100,000.00	
300219101225000 EAO	Procurement of First Aide Supplies (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/6/2024	1/13/2024	1/16/2024	1/18/2024	GoP	31,330.00		31,330.00	
300219101225000 EAO	Procurement of First Aide Supplies (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	7/6/2024	7/13/2024	7/16/2024	7/18/2024	GoP	31,230.00		31,230.00	
300219101225000 EAO	Procurement of Accountable Forms (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	14,100.00		14,100.00	
300219101225000 EAO	Procurement of Accountable Forms (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	10,600.00		10,600.00	
300219101225000 EAO	Procurement of Accountable Forms (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	14,100.00		14,100.00	
300219101225000 EAO	Procurement of Accountable Forms (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	10,600.00		10,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 1st Quarter	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/6/2024	1/13/2024	1/20/2024	1/29/2024	GoP	14,100.00		14,100.00	

300219101225000 EAO	Procurement of Accountable Forms (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	10,600.00		10,600.00	
300219101225000 EAO	Procurement of Accountable Forms (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	14,100.00		14,100.00	
300219101225000 EAO	Procurement of Accountable Forms (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	10,600.00		10,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 1st Quarter	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/6/2024	1/13/2024	1/20/2024	1/29/2024	GoP	14,100.00		14,100.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 2nd Quarter	DPWH-South Cotabato 2nd DEO	NO	Shopping	4/4/2024	4/11/2024	4/14/2024	4/16/2024	GoP	10,600.00		10,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 3rd Quarter	DPWH-South Cotabato 2nd DEO	NO	Shopping	7/6/2024	7/13/2024	7/16/2024	7/18/2024	GoP	108,600.00		108,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 4th Quarter	DPWH-South Cotabato 2nd DEO	NO	Shopping	10/5/2024	10/12/2024	10/15/2024	10/17/2024	GoP	15,500.00		15,500.00	
200000100017000	Procurement of Construction Materials (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/5/2023	2/14/2024	2/18/2024	2/23/2024	GoP	1,665,400.00	1,665,400.00		
200000100017000	Procurement of Construction Materials (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	273,600.00	273,600.00		
200000100017000	Procurement of Construction Materials (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	1,665,400.00	1,665,400.00		
200000100017000	Procurement of Construction Materials (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	273,600.00	273,600.00		


Prepared by:


RHEA S. HIDALGO
 Engineer II
 OIC - Head, Procurement Unit

Recommending Approval:


SANTOS H. BATALON, JR.
 OIC - Assistant District Engineer
 BAC Chairman

Approved by:


ALY KHAN U. ALI, AER
 District Engineer

DPWH-South Cotabato 2nd District Engineering Office-Final Annual Procurement Plan Non-CSE FY 2024 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101992000	24MG0001-Construction of Concrete Road-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	Construction Section'	YES	Competitive Bidding	11/09/2023	11/29/2023	01/15/2024	01/26/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
300215105131000	24MG0007-Construction of Banga RIS MC-1 Service Road, Banga, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan)	Construction Section'	YES	Competitive Bidding	11/09/2023	11/29/2023	01/15/2024	01/26/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Service Road
320101112258000	24MG0009-Construction of Buenavista CIS Protection Works, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	11/09/2023	11/29/2023	01/15/2024	01/26/2024	GoP	16,000,000.00	-	16,000,000.00	Construction of Protection Works
300203101991000	24MG0010-Cluster IV-a.Construction of Concrete Road-Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road,Brgy. Laconon, T'boli, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	02/12/2024	02/20/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
300203102540000	24MG0010-b.Construction of Concrete Road-Poblacion to Brgy. Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	02/12/2024	02/20/2024	GoP	14,000,000.00	-	14,000,000.00	Construction of Concrete Road
300223100254000	24MG0011-Cluster V-a.Construction of Concrete Road-Construction of Access Road and Bridge, Banga, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	01/24/2024	02/02/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
300223100256000	24MG0011-b.Construction of Concrete Road- Construction of Access Road and Bridge, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	01/24/2024	02/02/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
300214101331000	24MG0012-Cluster VI-a.Road Safety: Pavement Markings- Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Channelization Islands along Midsayap-Marbel Rd-K1791+000-K1791+700, Barangay Morales, Koronadal, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	02/16/2024	02/23/2024	GoP	3,780,000.00	-	3,780,000.00	Road Safety: Pavement Markings- Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Channelization Islands

300214101327000	24MG0012-b.Road Safety: Solar/Reflectorized Pavement Studs-Installationof Signage-Warning, Advisory and Regulatory Signs, PavementMarkings, and Reflective Pavement Studs along Midsayap-Marbel Rd-K1781+000-K1782+000, Dumadali, Tantaran, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	02/16/2024	02/23/2024	GoP	1,660,000.00	-	1,660,000.00	Road Safety: Solar/Reflectorized Pavement Studs-Installationof Signage-Warning, Advisory and Regulatory Signs, PavementMarkings, and Reflective Pavement Studs
300214101328000	24MG0012-c.Road Safety: Roadway Lighting-along Midsayap-Marbel Rd (S00275MN) K1781+000-K1782+000, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	02/16/2024	02/23/2024	GoP	1,080,000.00	-	1,080,000.00	Road Safety: Roadway Lighting
300214101330000	24MG0012-d.Road Safety: Pavement Markings Installation/Application/Construction of Signage, Pavement Markings, Bollards, Sidewalk, and Street Lights along Midsayap-Marbel Rd-K1791+360-K1792+360, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	02/16/2024	02/23/2024	GoP	2,590,000.00	-	2,590,000.00	Road Safety: Pavement Markings-Installation/Application/Construction of Signage, Pavement Markings, Bollards, Sidewalk, and Street Lights
300214101329000	24MG0012-e.Road Safety: Pavement Markings-Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd-K1788+200-K1789+200, Tantaran, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	02/16/2024	02/23/2024	GoP	2,720,000.00	-	2,720,000.00	Road Safety: Pavement Markings-Installation/Application of Signage, Pavement Markings, and Street Lights
300203102315000	24MG0013-Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy Lamdalag-Brgy Klubi-Brgy Lamcade (Site of world's most number of T'nalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	02/12/2024	02/20/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
300105201489000	24MG0014-Construction of DEO Building of DPWH-South Cotabato 2nd DEO, Alunan Avenue, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	11/28/2023	12/18/2023	01/24/2024	02/02/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of DEO Building
310112100537000	24MG0015-Cluster VII a.Construction of Drainage Structure along Road-Surallah - Lake Sebu - Maitum Rd - K1751 + 550 - K1752 + 105	Construction Section'	YES	Competitive Bidding	11/30/2023	12/21/2023	03/12/2024	03/20/2024	GoP	15,999,000.00	-	15,999,000.00	Construction of Drainage Structure
310112100538000	24MG0015-b.Construction of Drainage Structure along Road-Surallah - Lake Sebu - Maitum Rd - K1758 +109 - K1759 + 219	Construction Section'	YES	Competitive Bidding	11/30/2023	12/21/2023	03/12/2024	03/20/2024	GoP	18,001,000.00	-	18,001,000.00	Construction of Drainage Structure
310109101644000	24MG0016-b.Construction of Road Slope Protection Structure-Surallah - Lake Sebu - Maitum Rd - K1772 + 105 - K1772 + 175, K1772 + 321 - K1772 + 508	Construction Section'	YES	Competitive Bidding	11/30/2023	12/21/2023	03/12/2024	03/20/2024	GoP	23,364,000.00	-	23,364,000.00	Construction of Road Slope Protection Structure

310109101645000	24MG0016-c.Construction of Road Slope Protection Structure-Surallah - Lake Sebu - Maitum Rd - K1785 + 624 - K1786 + 000	Construction Section'	YES	Competitive Bidding	11/30/2023	12/21/2023	03/12/2024	03/20/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road Slope Protection Structure
310203100891000	24MG0017-Cluster IX-a.Road Widening-Surallah - Lake Sebu - Maitum Rd - K1742 + 848 - K1743 + 782, K1743 + 822 - K1744 + 126	Construction Section'	YES	Competitive Bidding	11/30/2023	12/21/2023	03/12/2024	03/20/2024	GoP	35,000,000.00	-	35,000,000.00	Road Widening
310208100643000	24MG0018-Cluster X-a.Off-Carriageway Improvement: Construction of Traffic Island-Midsayap - Marbel Rd - K1770 + 000 - K1773 + 155	Construction Section'	YES	Competitive Bidding	11/30/2023	12/21/2023	03/28/2024	04/05/2024	GoP	39,543,000.00	-	39,543,000.00	Off-Carriageway Improvement: Construction of Traffic Island
310208100644000	24MG0018-b.Off-Carriageway Improvement: Construction of Traffic Island-Midsayap - Marbel Rd - K1780 + 500 - K1783 + 500	Construction Section'	YES	Competitive Bidding	11/30/2023	12/21/2023	03/28/2024	04/05/2024	GoP	34,700,000.00	-	34,700,000.00	Off-Carriageway Improvement: Construction of Traffic Island
310208100645000	24MG0018-c.Off-Carriageway Improvement: Construction of Traffic Island-Midsayap - Marbel Rd - K1787 + 500 - K1788 + 400	Construction Section'	YES	Competitive Bidding	11/30/2023	12/21/2023	03/28/2024	04/05/2024	GoP	10,900,000.00	-	10,900,000.00	Off-Carriageway Improvement: Construction of Traffic Island
300204101495000	24MG0019-Cluster I-a.Construction of Concrete Road-Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	12/05/2023	12/27/2023	01/24/2024	02/02/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
300215105132000	24MG0019-b.Construction of Marbel 2 RIS MC-1 Service Road, Koronadal, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan)	Construction Section'	YES	Competitive Bidding	12/05/2023	12/27/2023	01/24/2024	02/02/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Service Road
300215105129000	24MG0021-Cluster III-a.Construction of Ala RIS MC-2 Service Road, Sto. Niño, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan)	Construction Section'	YES	Competitive Bidding	12/05/2023	12/27/2023	01/24/2024	02/02/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Service Road
300215103485000	24MG0021-b.Construction of ALA River Irrigation System Main Canal-2 Service Road, Sto. Niño, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan)	Construction Section'	YES	Competitive Bidding	12/05/2023	12/27/2023	01/24/2024	02/02/2024	GoP	25,000,000.00	-	25,000,000.00	Construction of ALA River Irrigation System Main Canal-2 Service Road
300223100255000	24MG0026-Construction of Access Road and Bridge, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	12/05/2023	12/27/2023	01/24/2024	02/02/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Access Road and Bridge
300226116039000	24MG0027-Construction of Multi-Purpose Building (Post Harvest Facility Bodega), Norala, South Cotabato	Construction Section'	YES	Competitive Bidding	12/06/2023	12/27/2023	03/28/2024	04/05/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Post Harvest Facility Bodega)
300226116040000	24MG0028-Construction of Multi-Purpose Building (Post Harvest Facility Bodega), T'boli, South Cotabato	Construction Section'	YES	Competitive Bidding	12/06/2023	12/27/2023	03/28/2024	04/05/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Post Harvest Facility Bodega)

300226116041000	24MG0029-Construction of Multi-Purpose Building (Post Harvest Facility Bodega), Sepaka, Lake Sebu, South Cotabato	Construction Section'	YES	Competitive Bidding	12/06/2023	12/27/2023	01/24/2024	02/02/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Post Harvest Facility Bodega)
300226116042000	24MG0030-Construction of Multi-Purpose Building (Post Harvest Facility Bodega), Sto. Niño, South Cotabato	Construction Section'	YES	Competitive Bidding	12/06/2023	12/27/2023	01/24/2024	02/02/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Post Harvest Facility Bodega)
300226116043000	24MG0031-Construction of Multi-Purpose Building Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	12/06/2023	12/27/2023	01/24/2024	02/02/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Bagsakan)
300226116044000	24MG0032-Construction of Multi-Purpose Building Banga, South Cotabato	Construction Section'	YES	Competitive Bidding	12/06/2023	12/27/2023	01/24/2024	02/02/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Bagsakan)
300226116045000	24MG0033-Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Bagsakan), Tantangan, South Cotabato	Construction Section'	YES	Competitive Bidding	12/06/2023	12/27/2023	01/24/2024	02/02/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Bagsakan)
300226115977000	Construction of Multi-Purpose Building, Surallah, South Cotabato	Construction Section'	No	Competitive Bidding	02/06/2024	02/26/2024	03/28/2024	04/05/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
300204101636000	Colonguio - Buenavista Road in support of Banana, Coffee, Coconut and Papaya Industries, Surallah, South Cotabato	Construction Section'	No	Competitive Bidding	02/07/2024	02/27/2024	03/12/2024	03/20/2024	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
300221106963000	Construction of Bridge along Marbel Makar Road, K1670 + 075, Polomolok, South Cotabato	Construction Section'	No	Competitive Bidding	02/07/2024	02/27/2024	03/12/2024	03/20/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Bridge
300221106962000	Construction of Bridge, San Vicente, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	02/07/2024	02/27/2024	03/12/2024	03/20/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Bridge
300225102251000	Construction of Line Canal, Barangay Derilon, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	02/07/2024	02/27/2024	03/12/2024	03/20/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Line Canal
300226115978000	Construction of Multi - Purpose Building Agreda Phase II, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi - Purpose Building
300226115980000	Construction of Multi - Purpose Building, Brgy. Avanceña, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116003000	Construction of Multi - Purpose Building, Brgy. Benitez, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116026000	Construction of Multi - Purpose Building, Brgy. Bukay Pait, Tantangan, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building

300226116004000	Construction of Multi - Purpose Building, Brgy. Cabudian, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116005000	Construction of Multi - Purpose Building, Brgy. Cabuling, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116027000	Construction of Multi - Purpose Building, Brgy. Cabuling, Tantangan, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115981000	Construction of Multi - Purpose Building, Brgy. Cacub, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115982000	Construction of Multi - Purpose Building, Brgy. Calocan, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115983000	Construction of Multi - Purpose Building, Brgy. Carpenter Hill, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116006000	Construction of Multi - Purpose Building, Brgy. Cinco, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	02/19/2024	03/11/2024	03/22/2024	04/01/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115984000	Construction of Multi - Purpose Building, Brgy. Concepcion, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116007000	Construction of Multi - Purpose Building, Brgy. Derilon, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116028000	Construction of Multi - Purpose Building, Brgy. Dumadalig, Tantangan, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116008000	Construction of Multi - Purpose Building, Brgy. El Nonok, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115985000	Construction of Multi - Purpose Building, Brgy. Esperanza, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116001000	Construction of Multi - Purpose Building, Brgy. GPS, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116009000	Construction of Multi - Purpose Building, Brgy. Improgo, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116010000	Construction of Multi - Purpose Building, Brgy. Kusan, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building

300226116011000	Construction of Multi - Purpose Building, Brgy. Lam Apos, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116012000	Construction of Multi - Purpose Building, Brgy. Lamba, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116013000	Construction of Multi - Purpose Building, Brgy. Lambingi, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	03/04/2024	03/25/2024	04/10/2024	04/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116014000	Construction of Multi - Purpose Building, Brgy. Lampari, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116029000	Construction of Multi - Purpose Building, Brgy. Libas, Tantangan, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116015000	Construction of Multi - Purpose Building, Brgy. Liwanay, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115986000	Construction of Multi - Purpose Building, Brgy. Mabini, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116030000	Construction of Multi - Purpose Building, Brgy. Magon Baguiland, Tantangan, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115987000	Construction of Multi - Purpose Building, Brgy. Magsaysay, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116031000	Construction of Multi - Purpose Building, Brgy. Maibo, Tantangan, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116016000	Construction of Multi - Purpose Building, Brgy. Malaya, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115988000	Construction of Multi - Purpose Building, Brgy. Mambucal, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116032000	Construction of Multi - Purpose Building, Brgy. Mangilala, Tantangan, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115979000	Construction of Multi - Purpose Building, Brgy. Morales, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115989000	Construction of Multi - Purpose Building, Brgy. Namnama, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building

300226116033000	Construction of Multi - Purpose Building, Brgy. New Cuyapo, Tantaran, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116034000	Construction of Multi - Purpose Building, Brgy. New Tio - ilo, Tantaran, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116035000	Construction of Multi - Purpose Building, Brgy. New Lambunao, Tantaran, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115993000	Construction of Multi - Purpose Building, Brgy. New Pangasinan, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116002000	Construction of Multi - Purpose Building, Brgy. Paraiso, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/03/2024	04/23/2024	05/09/2024	05/17/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116036000	Construction of Multi - Purpose Building, Brgy. Poblacion, Tantaran, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116017000	Construction of Multi - Purpose Building, Brgy. Punong Grande, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116018000	Construction of Multi - Purpose Building, Brgy. Rang ay, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116019000	Construction of Multi - Purpose Building, Brgy. Reyes, Banga, South Cotabato Phase 1	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116020000	Construction of Multi - Purpose Building, Brgy. Reyes, Banga, South Cotabato Phase 2	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116022000	Construction of Multi - Purpose Building, Brgy. Rizal Poblacion, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116021000	Construction of Multi - Purpose Building, Brgy. Rizal, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115990000	Construction of Multi - Purpose Building, Brgy. Rotonda, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116037000	Construction of Multi - Purpose Building, Brgy. San Felipe, Tantaran, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building

300226115991000	Construction of Multi - Purpose Building, Brgy. San Isidro, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116023000	Construction of Multi - Purpose Building, Brgy. San Jose, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115992000	Construction of Multi - Purpose Building, Brgy. San Jose, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115994000	Construction of Multi - Purpose Building, Brgy. San Roque, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116024000	Construction of Multi - Purpose Building, Brgy. San Vicente, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115995000	Construction of Multi - Purpose Building, Brgy. Santa Cruz, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115996000	Construction of Multi - Purpose Building, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/18/2024	05/08/2024	05/20/2024	05/29/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116038000	Construction of Multi - Purpose Building, Brgy. Tinongcop, Tantangan, South Cotabato	Construction Section'	No	Competitive Bidding	04/23/2024	5/13/2024	05/29/2024	06/07/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115997000	Construction of Multi - Purpose Building, Brgy. Topland, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/23/2024	5/13/2024	05/29/2024	06/07/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116025000	Construction of Multi - Purpose Building, Brgy. Yangco Poblacion, Banga, South Cotabato	Construction Section'	No	Competitive Bidding	04/23/2024	5/13/2024	05/29/2024	06/07/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115998000	Construction of Multi - Purpose Building, Brgy. Zone 1, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/23/2024	5/13/2024	05/29/2024	06/07/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226115999000	Construction of Multi - Purpose Building, Brgy. Zone 3, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/23/2024	5/13/2024	05/29/2024	06/07/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300226116000000	Construction of Multi - Purpose Building, Brgy. Zone 4, Koronadal City, South Cotabato	Construction Section'	No	Competitive Bidding	04/23/2024	5/13/2024	05/29/2024	06/07/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building
300228100634000	Construction of Multi - Purpose Building, SOCCSKSARGEN General Hospital, Brgy. Dajay, Surallah, South Cotabato	Construction Section'	No	Competitive Bidding	05/06/2024	05/27/2024	06/10/2024	06/19/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi - Purpose Building

300215105130000	Construction of Upper Moloy Road, Barangay Moloy, Surallah, South Cotabato	Construction Section'	No	Competitive Bidding	05/06/2024	05/27/2024	06/10/2024	06/19/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
300221106964000	Road Concreting Barangay Assumption Sitio Datalfitak, to Sitio Olomlao, Koronadal, South Cotabato	Construction Section'	No	Competitive Bidding	05/06/2024	05/27/2024	06/10/2024	06/19/2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
320101112259000	Construction of River Bank Protection Along Banga River, Brgy. Simsiman, Norala, South Cotabato	Construction Section'	No	Competitive Bidding	05/06/2024	05/27/2024	06/10/2024	06/19/2024	GoP	40,002,000.00	-	40,002,000.00	Construction of River Bank Protection

Prepared by:


RHEA S. HIDALGO
 Engineer II
 OIC - Head, Procurement Unit

Recommending Approval:


SANTOS H. BATALON, JR.
 Engineer III
 BAC Chairman

Approved by:


ALY KHAN U. ALI, AER
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Region XII
Alunan Avenue, City of Koronadal,



CERTIFICATION

January 9, 2024

To Whom It May Concern:

This is to certify that the South Cotabato 2nd District Engineering Office has no procurement activities for Consulting Services FY 2024.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 9th day of January, 2024 at the DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato.

ALY KHAN U. ALI, AER
District Engineer

R.1112/BAC-RJT/RSB