



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PANGASINAN IV DISTRICT ENGINEERING OFFICE**  
Tuliao, Sta. Barbara, Pangasinan



January 27, 2025

**MEMORANDUM**

**FOR** : **RONNEL M. TAN, CESO III**  
Regional Director  
DPWH, Regional Office I  
San Fernando City  
La Union

**SUBJECT** : **Submission of FY 2025 Final Annual Procurement Plan (FAPP)**

We are pleased to submit the approved Final Annual Procurement Plan (FAPP) for FY 2025 using the prescribed format, for your information.

For your reference and consolidation.

~~MEL HARVEY A. GONZALES~~  
OIC, District Engineer

RO1.18.5 JBN/NDBQ

**DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A10001	Road Widening - Secondary Roads - Carmen Jct- Bayambang-Manat Rd - K0209+046 - K0209 + 270	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	09/25/2024	10/15/2024	02/05/2025	02/12/2025	Gop	5,369,420.00		5,369,420.00	Road
25A10003	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Caniling-Mawa-Bayambang-Malasiqui-Sta Barbara Rd - K0201 + 581 - K0201 + 679	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	09/27/2024	10/17/2024	02/05/2025	02/12/2025	Gop	1,440,600.00		1,440,600.00	Drainage
25A10005	Construction of Road, Barangay Buenlag 2nd, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/02/2024	10/22/2024	02/05/2025	02/12/2025	Gop	4,950,000.00		4,950,000.00	Road
25A10007	Construction of Road, Barangay Amancosiling Norte, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/04/2024	10/24/2024	02/05/2025	02/12/2025	Gop	4,950,000.00		4,950,000.00	Road
25A10009	Construction of Access Road leading to Minor Basilica of St. Dominic De Guzman, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/09/2024	10/29/2024	02/05/2025	02/12/2025	Gop	29,400,000.00		29,400,000.00	Road

25AJ0013	Construction of Road, Barangay Lokeb Norte to Lokeb Sur, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2024	11/05/2024	02/05/2025	02/12/2025	GAP	4,950,000.00	4,950,000.00	Flood Control
25AJ0061	Construction of Flood Control Structure along Ingalera River, Barangay Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2024	11/05/2024	02/05/2025	02/12/2025	GAP	29,400,000.00	29,400,000.00	Flood Control
25AJ0062	Construction of Flood Control Structure along Ingalera River, Barangay Inerangan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2024	11/05/2024	02/05/2025	02/12/2025	GAP	29,400,000.00	29,400,000.00	Flood Control
25AJ0063	Construction of Flood Control Structure along San Juan River, Agdao Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2024	11/07/2024	02/05/2025	02/12/2025	GAP	29,400,000.00	29,400,000.00	Flood Control
25AJ0014	Construction of Access Road leading to Senior Divino Tesoro Shrine, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2024	11/07/2024	02/05/2025	02/12/2025	GAP	29,400,000.00	29,400,000.00	

25AJ0015	Access Road Leading to Senior Divino Tesoro Shrine, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2024	11/07/2024	02/05/2025	02/12/2025	GOP	4,900,000.00		4,900,000.00	Road
25AJ0017	Construction of Road, Barangay Sarcagulis, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/24/2024	11/12/2024	02/05/2025	02/12/2025	GOP	4,950,000.00		4,950,000.00	Flood Control
25AJ0066	Construction of Flood Control Structure along San Juan River, Tebag, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/24/2024	11/12/2024	02/05/2025	02/12/2025	GOP	29,400,000.00		29,400,000.00	Flood Control
25AJ0067	Construction of Flood Control Structure along Panamindihan Creek, Barangay Talang, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/24/2024	11/12/2024	02/05/2025	02/12/2025	GOP	29,400,000.00		29,400,000.00	Flood Control
25AJ0019	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bayambang Cadre Rd - (S00092LZ) Chainage 000 - Chainage 395	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2024	11/19/2024	02/05/2025	02/12/2025	GOP	5,296,900.00		5,296,900.00	Road

25AJ0068	Construction of Flood Control Structure along Rio de Vega River, Barangay Bega, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2024	11/19/2024	02/05/2025	02/12/2025	GP	29,400,000.00		29,400,000.00	Flood Control
25AJ0069	Construction of Flood Control Structure along San Juan River, Barangay Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2024	11/19/2024	02/05/2025	02/12/2025	GP	29,400,000.00		29,400,000.00	Flood Control
25AJ0021	Construction of Slope Protection Works along Agno River, Barangay Guelew, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/30/2024	11/19/2024	02/05/2025	02/12/2025	GP	49,000,000.00		49,000,000.00	Flood Control
25AJ0022	Construction of Road, Barangay Maigpa, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/30/2024	11/19/2024	02/05/2025	02/12/2025	GP	4,950,000.00		4,950,000.00	Flood Control
25AJ0070	Construction of Flood Control Structure along San Juan River, Bolosan Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/30/2024	11/19/2024	02/05/2025	02/12/2025	GP	29,400,000.00		29,400,000.00	Flood Control
25AJ0024	Construction of Flood Control Structure, Barangay Malinpec, Malasqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/01/2024	11/21/2024	02/05/2025	02/12/2025	GP	9,900,000.00		9,900,000.00	Flood Control

25AJ0071	Access Road leading to St. Vincent Ferrer Statue, Bical Norte - Tanolung - Inanlorenza Road Line, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/01/2024	11/21/2024	02/05/2025	02/12/2025	GOP	4,900,000.00		4,900,000.00	Road
25AJ0072	Construction of Access Road leading to St. Vincent Ferrer Statue, Bical Norte - Tanolung - Inanlorenza Road Line, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/01/2024	11/21/2024	02/05/2025	02/12/2025	GOP	29,400,000.00		29,400,000.00	Road
25AJ0025	Preventive Maintenance - Secondary Roads along Carmen Jct-Bayambang- Manat Rd - K0203 + (-645) - K0203 + 065, K0211 + 271 - K0212 + 446	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/07/2024	11/26/2024	02/05/2025	02/12/2025	GOP	48,801,015.00		48,801,015.00	Road
25AJ0026	Construction of Flood Control Structure, Barangay Aliaga, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/07/2024	11/26/2024	02/05/2025	02/12/2025	GOP	9,900,000.00		9,900,000.00	Flood Control
25AJ0073	Construction of Flood Control Structure along Rio de Vega River, Barangay Tarece, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/07/2024	11/26/2024	02/05/2025	02/12/2025	GOP	29,400,000.00		29,400,000.00	Flood Control
25AJ0011	Construction of Drainage Structure, Barangay Guling, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/08/2024	11/28/2024	02/05/2025	02/12/2025	GOP	6,930,000.00		6,930,000.00	Drainage

25AJ0027	Preventive Maintenance - Primary Roads along Urdaneta Jct-Dagupan Rd - K0195 + 000 - K0196 + 440, K0201 + 870 - K0202 + 314	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/08/2024	11/28/2024	02/05/2025	02/12/2025	GOP	110,595,755.00		110,595,755.00	Road
25AJ0074	Construction of Flood Control Structure along Caba Creek, Barangay Ilang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/08/2024	11/28/2024	02/05/2025	02/12/2025	GOP	29,400,000.00		29,400,000.00	Flood Control
25AJ0028	Construction of Flood Control Structure, Barangay Talaspatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/13/2024	12/03/2024	02/05/2025	02/12/2025	GOP	9,900,000.00		9,900,000.00	Flood Control
25AJ0029	Preventive Maintenance - Secondary Roads along Camiling -Wawa-Bayambang- Malasiqui-Sta Barbara Rd - K0176 + 403 - K0177 + 091	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/13/2024	12/03/2024	02/05/2025	02/12/2025	GOP	20,768,160.00		20,768,160.00	Road
25AJ0075	Construction of Flood Control Structure along Agno River, San Vicente Section, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/13/2024	12/03/2024	02/05/2025	02/12/2025	GOP	29,400,000.00		29,400,000.00	Flood Control
25AJ0076	Construction of Flood Control Structure along Agno River, Warding Section, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/15/2024	12/05/2024	02/05/2025	02/12/2025	GOP	29,400,000.00		29,400,000.00	Flood Control

25AJ0030	Preventive Maintenance - Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd - K0183 + (-541) - K0184 + 618	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/15/2024	12/05/2024	02/05/2025	02/12/2025	GOP	33,471,900.00		33,471,900.00	Road
25AJ0031	Construction of Road, Sitio Bengal, Barangay Banaoang, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/15/2024	12/05/2024	02/05/2025	02/12/2025	GOP	9,900,000.00		9,900,000.00	Road
25AJ0032	Preventive Maintenance - Secondary Roads along Calasiao Old Rd - K0204 + (-030) - K0204 + 696	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2024	12/10/2024	02/05/2025	02/12/2025	GOP	22,323,420.00		22,323,420.00	Road
25AJ0033	Construction of Drainage Structure, Purok 3, Barangay Bolosan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2024	12/10/2024	02/05/2025	02/12/2025	GOP	4,950,000.00		4,950,000.00	Drainage
25AJ0035	Construction of Drainage Structure, Callejon Bonifacio Street, Barangay Poblacion, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2024	12/10/2024	02/05/2025	02/12/2025	GOP	4,950,000.00		4,950,000.00	Drainage
25AJ0077	Construction of Flood Control Structure along Agno River, Bongato West Section, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2024	12/10/2024	02/05/2025	02/12/2025	GOP	34,300,000.00		34,300,000.00	Flood Control



25AJ0034	Preventive Maintenance - Primary Roads along Judge Jose de Venecia Sr Ave - K0207 + 292 - K0207 + 617	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/22/2024	12/12/2024	02/05/2025	02/12/2025	GOP	19,469,660.00		19,469,660.00	Road
25AJ0078	Construction of Flood Control Structure along Agno River, Caturay Section, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/22/2024	12/12/2024	02/05/2025	02/12/2025	GOP	29,400,000.00		29,400,000.00	Flood Control
25AJ0036	Preventive Maintenance - Secondary Roads along Urdaneta Jct-Dagupan Rd - (S059921Z) Chainage 055 - Chainage 246	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/22/2024	12/12/2024	02/05/2025	02/12/2025	GOP	3,427,060.00		3,427,060.00	Road
25AJ0079	Construction of Road, Barangay Quesban, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/22/2024	12/17/2024	02/05/2025	02/12/2025	GOP	4,950,000.00		4,950,000.00	Road
25AJ0038	Construction (Completion) of Multi-Purpose Building (Health Center), Barangay Amancosiling Sur, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/10/2025	01/30/2025	02/12/2025	02/19/2025	GOP	2,970,000.00		2,970,000.00	Building
25AJ0080	Construction of Flood Control Structure along Baldakit Creek, Barangay Pagal, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/10/2025	01/30/2025	02/12/2025	02/19/2025	GOP	39,200,000.00		39,200,000.00	Flood Control

25AJ0081	Construction of Slope Protection Structure along Cacaritan Creek, Barangay Cacaritan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/10/2025	01/30/2025	02/12/2025	02/19/2025		GAP	29,400,000.00		29,400,000.00	Flood Control
25AJ0101	Construction of Slope Protection Brgy. Payar, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/15/2025	02/04/2025	02/20/2025	02/27/2025		GAP	4,950,000.00		4,950,000.00	Flood Control
25AJ0082	Construction of Slope Protection Structure along San Juan River, Barangay Mestizo Norte, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/15/2025	02/04/2025	02/20/2025	02/27/2025		GAP	29,400,000.00		29,400,000.00	Flood Control
25AJ0083	Construction of Slope Protection Structure along San Juan River, Barangay Bacnar, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/15/2025	02/04/2025	02/20/2025	02/27/2025		GAP	34,300,000.00		34,300,000.00	Flood Control
25AJ0084	Construction of Slope Protection Structure along Agno River, Barangay Bogaoan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/17/2025	02/06/2025	02/20/2025	02/27/2025		GAP	19,600,000.00		29,400,000.00	Flood Control
25AJ0085	Construction of Slope Protection Structure along Ingalera River, Barangay Tcan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/17/2025	02/06/2025	02/20/2025	02/27/2025		GAP	34,300,000.00		34,300,000.00	Flood Control

25AJ0092	Construction of Slope Protection Structure along Aponit River, Barangay Caoayan Kiling, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	34,300,000.00	34,300,000.00	Flood Control
25AJ0087	Construction of Slope Protection Structure along Agno River, Barangay Pugo, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	29,400,000.00	29,400,000.00	Flood Control
25AJ0064	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Urdaneta Jct-Dagupan Rd - K0198 + 206 - K0199 + 196	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	823,200.00	823,200.00	Road Safety Facilities
25AJ0089	Construction of Slope Protection Structure along San Juan River, Barangay Palospos, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/24/2025	02/13/2025	02/20/2025	02/27/2025	34,300,000.00	34,300,000.00	Flood Control
25AJ0091	Construction of Flood Control Structure along Libas Creek, Barangay Libas, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/24/2025	02/13/2025	02/20/2025	02/27/2025	29,400,000.00	29,400,000.00	Flood Control
25AJ0054	Construction of Slope Protection Structure along Ingalera River, Barangay Caoayan Boglong, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/29/2025	02/18/2025	03/05/2025	03/12/2025	44,100,000.00	44,100,000.00	Flood Control

25AJ0099	25AJ0095	25AJ0056	25AJ0053	25AJ0057	25AJ0090
Construction of Road, Brgy. Wawa, Bayambang, Pangasinan	Construction of Slope Protection Structure along Agno River, Barangay Tampog, Bayambang, Pangasinan	Construction of Slope Protection Structure along Ingalela River, Barangay Cababting, Malasiqui, Pangasinan	Construction of Slope Protection Structure along Agno River, Barangay Malioer, Bayambang, Pangasinan	Construction of Flood Control Structure along Agno River, Barangay Manambong Norte, Bayambang, Pangasinan	Construction of Flood Control Structure along San Juan River, Barangay Calombuyan, San Carlos City, Pangasinan
DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE
NO	NO	NO	NO	NO	NO
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
02/05/2025	02/05/2025	02/05/2025	01/31/2025	01/31/2025	01/29/2025
02/25/2025	02/25/2025	02/25/2025	02/20/2025	02/20/2025	02/18/2025
03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025
03/12/2025	03/12/2025	03/12/2025	03/12/2025	03/12/2025	03/12/2025
Gop	Gop	Gop	Gop	Gop	Gop
9,900,000.00	29,400,000.00	44,100,000.00	29,400,000.00	44,100,000.00	29,400,000.00
9,900,000.00	29,400,000.00	44,100,000.00	29,400,000.00	44,100,000.00	29,400,000.00
Road	Flood Control	Flood Control	Flood Control	Flood Control	Flood Control

25AJ0124	Construction of Flood Control Structure along Panaminditan Creek, Barangay Talang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/07/2025	02/27/2025	03/05/2025	03/12/2025	GOP	49,000,000.00		49,000,000.00	Flood Control
25AJ0097	Construction of Road, Brgy. Sta. Maria, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/07/2025	02/27/2025	03/05/2025	03/12/2025	GOP	4,950,000.00		4,950,000.00	Road
25AJ0086	Construction of Slope Protection Structure along Agno River, Barangay San Gabriel 2nd, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/07/2025	02/27/2025	03/05/2025	03/12/2025	GOP	29,400,000.00		29,400,000.00	Flood Control
25AJ0093	Construction of Slope Protection Structure along Ingalera River, Barangay Barang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/12/2025	03/04/2025	03/20/2025	03/27/2025	GOP	49,000,000.00		49,000,000.00	Flood Control
25AJ0088	Construction of Slope Protection Structure along Agno River, Barangay Daraway, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/12/2025	03/04/2025	03/20/2025	03/27/2025	GOP	29,400,000.00		29,400,000.00	Flood Control
25AJ0055	Construction of Slope Protection Structure along Angalacan River Bank, Barangay Pias to Barangay Poblacion, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/14/2025	03/06/2025	03/20/2025	03/27/2025	GOP	44,100,000.00		44,100,000.00	Flood Control

25AJ0094	Construction of Slope Protection Structure along Rio De Vega River, Barangay Lillimasan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/14/2025	03/06/2025	03/20/2025	03/27/2025	GOP	27,208,720.00		27,208,720.00	Flood Control
25AJ0104	Construction of Slope Protection Structure, Barangay Potiocan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/14/2025	03/06/2025	03/20/2025	03/27/2025	GOP	9,900,000.00		9,900,000.00	Flood Control
25AJ0065	Installation of Roadway Lighting Structures in San Carlos - Calasiao Road, San Carlos City, Pangasinan 204 + (-1000) - 208 + 008 B/S	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/19/2025	03/11/2025	03/20/2025	03/27/2025	GOP	96,500,000.00		96,500,000.00	Road Safety Facilities
25AJ0100	Construction of Flood Control (Water Impounding), Brgy. Rizal, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/19/2025	03/11/2025	03/20/2025	03/27/2025	GOP	4,950,000.00		4,950,000.00	Flood Control
25AJ0103	Construction of Slope Protection Structure along Agno River, Barangay Bongato East, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/19/2025	03/11/2025	03/20/2025	03/27/2025	GOP	9,900,000.00		9,900,000.00	Flood Control
25AJ0098	Construction of Slope Protection Structure along Sinucalan River, Barangay Dalouque, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/21/2025	03/13/2025	03/20/2025	03/27/2025	GOP	26,730,000.00		26,730,000.00	Flood Control

25AJ0105	Construction of Road, Bgy. Carungay, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/21/2025	03/13/2025	03/20/2025	03/27/2025	GAP	4,950,000.00		4,950,000.00	Road
25AJ0107	Construction of Slope Protection Structure along San Juan River, Barangay Mestizo Norte, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/21/2025	03/13/2025	03/20/2025	03/27/2025	GAP	19,800,000.00		19,800,000.00	Flood Control
25AJ0123	Construction of Flood Control Structure along Marusay River, Poblacion East, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/21/2025	03/13/2025	03/20/2025	03/27/2025	GAP	49,000,000.00		49,000,000.00	Flood Control
25AJ0106	Construction of Slope Protection Structure along Agno River, Barangay San Gabriel 2nd, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/26/2025	03/18/2025	03/20/2025	03/27/2025	GAP	9,900,000.00		9,900,000.00	Flood Control
25AJ0125	Construction of Flood Control Structure along San Juan River, Bolosan Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/26/2025	03/18/2025	03/20/2025	03/27/2025	GAP	49,000,000.00		49,000,000.00	Flood Control
25AJ0120	Access Road leading to Minor Basilica of Saint Dominic de Guzman, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/26/2025	03/18/2025	03/20/2025	03/27/2025	GAP	49,000,000.00		49,000,000.00	Road

25AJ0118	Construction of Flood Control Structure along Ingalera River, Barangay Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/28/2025	03/20/2025	03/25/2025	03/27/2025	GOP	49,000,000.00		49,000,000.00	Flood Control
25AJ0102	Construction of Drainage Canal, Brgy. Matagden, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/28/2025	03/20/2025	03/25/2025	03/27/2025	GOP	4,950,000.00		4,950,000.00	Flood Control
25AJ0096	Construction of Road, Brgy. Erfe, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/28/2025	03/20/2025	03/25/2025	03/27/2025	GOP	4,950,000.00		4,950,000.00	Road
25AJ0122	Construction of Flood Control Structure along Ingalera River, Barangay Talaspatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/28/2025	03/20/2025	03/25/2025	03/27/2025	GOP	49,000,000.00		49,000,000.00	Flood Control
25AJ0117	Access Road leading to Saint Vincent Ferrer Statue, Bical Norte - Tanolong - Inanlorenza Road Line, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/05/2025	03/25/2025	05/21/2025	05/28/2025	GOP	49,000,000.00		49,000,000.00	Road
25AJ0119	Construction of Flood Control Structure along Ingalera River, Barangay Inerangan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/05/2025	03/25/2025	05/21/2025	05/28/2025	GOP	49,000,000.00		49,000,000.00	Flood Control



25AJ0121	Construction of Flood Control Structure along Ingalerana River, Barangay Malabago, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/05/2025	03/25/2025	05/21/2025	05/28/2025	GOP	49,000,000.00		49,000,000.00	Flood Control
25AJ0108	Construction of Multi-Purpose Building (Covered Court), Brgy. Baktiw, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/07/2025	03/27/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0109	Construction of Multi-Purpose Building (Covered Court), Brgy. Lepa, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/07/2025	03/27/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0048	Construction of Multi-Purpose Building (Covered Court), Barangay Lokob Este, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/07/2025	03/27/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0110	Construction of Multi-Purpose Buildings, Municipality of Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/07/2025	03/27/2025	05/21/2025	05/28/2025	GOP	41,580,000.00		41,580,000.00	Building
25AJ0112	Construction of Multi-Purpose Facilities, Municipality of Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/12/2025	04/01/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building

25AJ0050	Construction of Multi-Purpose Building (Covered Court), Barangay Bolaobit, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/12/2025	04/01/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0113	Construction of Multi-Purpose Buildings, City of San Carlos, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/12/2025	04/01/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0059	Construction of Multi-Purpose Building (Covered Court), Barangay Bacundao West, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/12/2025	04/01/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0133	Construction of Multi-Purpose Building at Barangay Poblacion Sur, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/14/2025	04/17/2025	05/21/2025	05/28/2025	GOP	9,900,000.00		9,900,000.00	Building
25AJ0045	Construction of Multi-Purpose Building (Gym), Barangay San Julian, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/14/2025	04/17/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0115	Construction of Multi-Purpose Buildings, City of San Carlos, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/14/2025	04/17/2025	05/21/2025	05/28/2025	GOP	5,940,000.00		5,940,000.00	Building

25AJ0058	Construction of Multi-Purpose Building (Covered Court), Barangay Asin East, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/14/2025	04/17/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0116	Construction of Multi-Purpose Buildings (Covered Court), Brgy. Longos, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/18/2025	04/08/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0132	Construction of Multi-Purpose Building at Barangay Agdao, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/18/2025	04/08/2025	05/21/2025	05/28/2025	GOP	9,900,000.00		9,900,000.00	Building
25AJ0039	Construction of Multi-Purpose Building (Covered Court), Barangay Apaya, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/18/2025	04/08/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0042	Construction of Multi-Purpose Building (Covered Court), Barangay Naisian Norte, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/18/2025	04/08/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0126	Improvement of Evacuation Center with Amenities, Barangay Agdao, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/20/2025	04/11/2025	05/21/2025	05/28/2025	GOP	29,700,000.00		29,700,000.00	Building

25AJ0127	Construction of Multi-Purpose Building (Rural Health Unit Office) in Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/20/2025	04/11/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0128	Construction of Multi-Purpose Building (Training Center) Bryg Bical Norte, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/20/2025	04/11/2025	05/21/2025	05/28/2025	GOP	19,800,000.00		19,800,000.00	Building
25AJ0044	Construction of Multi-Purpose Building (Barangay Hall), Barangay Nancapian, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/20/2025	04/11/2025	05/21/2025	05/28/2025	GOP	4,950,000.00		4,950,000.00	Building
25AJ0129	Access Road leading to Senior Divino Tesoro Shrine, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/26/2025	04/15/2025	05/21/2025	05/28/2025	GOP	49,000,000.00		49,000,000.00	Road
25AJ0131	Construction of Multi-Purpose Building at Barangay Poblacion East, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/26/2025	04/15/2025	05/21/2025	05/28/2025	GOP	9,900,000.00		9,900,000.00	Building

25AJ0136	Construction of Multi-Purpose Building (Child and Development Resource Center), Brgy. Quezon Blvd., In San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/26/2025	04/15/2025	05/21/2025	05/28/2025		GOP	29,700,000.00		29,700,000.00	Building
25AJ0114	Construction of Multi-Purpose Buildings, Municipality of Bayanhang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/28/2025	04/17/2025	05/21/2025	05/28/2025		GOP	14,850,000.00		14,850,000.00	Building
25AJ0060	Construction of Multi-Purpose Building, Barangay Pangalangan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/28/2025	04/17/2025	05/21/2025	05/28/2025		GOP	14,850,000.00		14,850,000.00	Building
25AJ0138	Construction of Embankment Protection at Capestlero Dam at Agno RJS, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/28/2025	04/17/2025	05/21/2025	05/28/2025		GOP	9,800,000.00		9,800,000.00	Flood Control
25AJ0134	Rehabilitation of Multi-Purpose Building (Mapandan Auditorium), Brgy. Poblacion, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/28/2025	04/17/2025	05/21/2025	05/28/2025		GOP	14,850,000.00		14,850,000.00	Building

25AJ0135	Construction of Multi-Purpose Facility (Septage Treatment Facility), Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/03/2025	04/22/2025	05/21/2025	05/28/2025	Gap	21,780,000.00	21,780,000.00	Building
25AJ0130	Construction of Multi-Purpose Building at Barangay Magsaysay, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/03/2025	04/22/2025	05/21/2025	05/28/2025	Gap	9,900,000.00	9,900,000.00	Building
25AJ0137	Construction of Multi-Purpose Building (Septage Treatment Facility), Bayambang, Pangasinan, Phase II	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/03/2025	04/22/2025	05/21/2025	05/28/2025	Gap	27,720,000.00	27,720,000.00	Building
25AJ0139	Construction of Road with Drainage Structure, Callejon Bonifacio Street, Barangay Poblacion, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/03/2025	04/22/2025	05/21/2025	05/28/2025	Gap	4,950,000.00	4,950,000.00	Road/Drainage


Prepared by:

  
**CONSUELO J. CRUZ**  
 Head, BAC Secretariat

Recommending Approval:

  
**NONY DOMINGO B. QUINTO, MBA**  
 BAC Chairperson

Approved:

  
**MEL HARVEY A. GONZALES**  
 OIC, District Engineer