



FINAL ANNUAL PROCUREMENT PLAN (NON-CSE) FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Post- ing of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25BJ0001 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Aritao-Quirino Rd - K0291 + 000 - K0293 + 000, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	31-Oct-24	20-Nov-24	31-Jan-25	04-Feb-25	GoP	28,375,900.00		28,375,900.00	Asphalt Overlay of 3.260 Lane Km x 3.35m Width x 50mm Thk. With Corrections and Provision of Road Safety Devices
2	25BJ0002 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bambang-Kasibu-Solano Rd - K0274 + 800 - K0275 + 601, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	31-Oct-24	20-Nov-24	31-Jan-25	04-Feb-25	GoP	14,843,080.00		14,843,080.00	Asphalt Overlay of 0.671 Lane Km x 3.35m Width x 50mm Thk and 1.035 Lane Km x 3.05m Width x 50mm Thk. With Corrections and Provision of Road Safety Devices
3	25BJ0003 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Natl Road-Bitnong-Balance-N Vizcaya Bdry Rd - K0256 + (-804) - K0256 + 000, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	31-Oct-24	20-Nov-24	31-Jan-25	04-Feb-25	GoP	13,996,360.00		13,996,360.00	Asphalt Overlay of 1.608 Lane Km x 3.05m Width x 50mm Thk. With Corrections and Provision of Road Safety Devices
4	25BJ0004 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Aritao-Quirino Rd - K0259 + 830 - K0260 + 602, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	31-Oct-24	20-Nov-24	31-Jan-25	04-Feb-25	GoP	27,537,020.00		27,537,020.00	Concrete Reconstruction/Upgrading of 1.492 Lane Km x 3.35m Width x 0.28m Thk. Carriageway. Provision of 15.00 In.m. 910mm dia. RCPC, 32.78 cu.m. Grouted Riprap, 2,304.59 cu.m. stone masonry slope protection structure and provision of road safety devices
5	25BJ0005 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Aritao-Quirino Rd - K0272 + 620 - K0273 + 197, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	31-Oct-24	20-Nov-24	31-Jan-25	04-Feb-25	GoP	20,892,620.00		20,892,620.00	Concrete Reconstruction/Upgrading of 1.132 Lane Km x 3.35m Width x 0.28m Thk. Carriageway and 1.132 Lane Km x 1.5m Width x 0.23m Thk. Shoulder. Provision of 14.00 In.m. 910mm dia RCPC, 16.35 cu.m. Grouted Riprap, 543.85 cu.m. stone masonry slope protection structure and provision of road safety devices
6	25BJ0006 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0294 + 993 - K0295 + 257, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	31-Oct-24	20-Nov-24	31-Jan-25	04-Feb-25	GoP	10,077,340.00		10,077,340.00	Concrete Reconstruction/Upgrading of 0.546 Lane Km x 3.35m Width x 0.28m Thk. And 0.431 Lane Km x 1.50 Width x 0.23m Thk. Shoulder. Provision of 2.00 In.m. 910mm dia. RCPC, 583.68 cu.m. stone masonry slope protection structure and provision of road safety devices
7	25BJ0007 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0303 + 690 - K0303 + 737, K0303 + 849 - K0303 + 1006, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	31-Oct-24	20-Nov-24	31-Jan-25	04-Feb-25	GoP	7,530,320.00		7,530,320.00	Concrete Reconstruction/Upgrading of 0.408 Lane Km x 3.35m Width x 0.28m Thk. Carriageway and 0.408 Lane Km x 1.5m Width x 0.23m Thk. Shoulder and provision of road safety devices
8	25BJ0008 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0296 + 000 - K0297 + 024, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	37,909,340.00		37,909,340.00	Concrete Reconstruction/ Upgrading of 2.054 Lane Km x 3.35m Width x 0.28 m Thk. Provision of Double Barrel x 3.00m x 3.00m x 5.65m with Wingwall and Apron Slab, 12.00 In.m. 910mm dia. RCPC, 16.93 cu.m. Grouted Riprap, 1,850.14 cu.m. Stone Masonry slope protection structure and Provision of Road Safety Devices.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	25BJ0009 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Structure along Santa Cruz River, Barangay Pingkian, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	48,250,000.00		48,250,000.00	Construction of 685.65 In.m. Rubble Concrete Revetment Structure with 1m x 1m x 2m Metallic Coated Gabions Footing Protection
10	25BJ0010 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagumbayan Flood Control Structure along Benay River, Barangay Bagumbayan, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	110,975,000.00		110,975,000.00	Construction of 1776.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection
11	25BJ0011 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Manga River, Barangay Munguia, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	73,783,900.00		73,783,900.00	Construction of 1087.00 In.m. Rubble Concrete Revetment Structure with Mattress footing protection
12	25BJ0012 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sta. Cruz River, Sitio Paltug, Barangay San Fabian, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	96,500,000.00		96,500,000.00	Construction of 1265.00 In.m. Rubble Concrete Revetment Structure with 1m x 1m x 2m Metallic Coated Gabions Footing protection
13	25BJ0013 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Santa Fe River, Barangay Banganan, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	144,750,000.00		144,750,000.00	Construction of 2,256.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection
14	25BJ0014 :001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Antutot Br. 3 (B03248LZ) along Bambang-Kasibu-Solano Rd, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	4,292,400.00		4,292,400.00	Retrofitting/ Strengthening of Bridge. Installation of 140.63 Sq.M. Carbon Fiber Sheets (300 gsm) and 6.32 Sq.M. Carbon Fiber Plates (50mm x 1mm) to bridge girders
15	25BJ0015 :001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Lamo Br. (B01256LZ) along DM Jct. Malasin Rd, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	8,918,000.00		8,918,000.00	Retrofitting/ Strengthening of Bridge. Installation of 270.30 Sq.M. Carbon Fiber Sheets (300 gsm) and 18.32 Sq.M. Carbon Fiber Plates (50mm x 1mm) to bridge girders
16	25BJ0016 :001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Papaya Br. 1 (B04442LZ) along Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	5,914,300.00		5,914,300.00	Retrofitting/ Strengthening of Bridge. Installation of 227.66 Sq.M. Carbon Fiber Sheets (300 gsm) and 7.32 Sq.M. Carbon Fiber Plates (50mm x 1mm) to bridge girders
17	25BJ0018 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bambang-Kasibu-Solano Rd - K0264 + 290 - K0264 + 731, K0264 + 820 - K0265 + 000, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	21,667,800.00		21,667,800.00	Concrete Reconstruction/ Upgrading of 1.174 Lane Km x 3.35m Width x 0.28m Thk. Carriageway and 1.024 Lane Km x 1.5m Width x 0.23 m Thk. Shoulder. Provision of 8.0 In.m. 910mm dia. RCPC,32.78 cu.m. grouted riprap, 266.03 cu.m. stone masonry slope protection structure, 1 Barrel 3.00m x 3.00 x 3.50m at right side, 1.Barrel 3.00m x 3.00m x 2.50m at left side, with Wingwall and Apron slab at both sides, 50.00 In.m. Single Cribwall with an area of 417.50 sq.m. and provision of road safety devices

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	25BJ0019 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control at Barangay Sta. Clara, Sta. 0+000 - 0+500, Upper Sta. Clara CIS, Barangay Sta. Clara, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	14,475,000.00		14,475,000.00	Construction of 273.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection
19	25BJ0020 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Manga River, Barangay Mabasa-Inaban, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	14-Nov-24	04-Dec-24	31-Jan-25	04-Feb-25	GoP	144,750,000.00		144,750,000.00	Construction of 2,202.78 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection
20	25BJ0021 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0297 + 987 - K0297 + 1744, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	27,885,398.45		27,885,398.45	Concrete Reconstruction/ Upgrading of 1.514 Lane Km x 3.35m Width x 0.28 m Thk. Carriageway and 1.514 Lane Km x 1.00m Width x 0.23m Thk. Shoulder. Provision of 1,164.63 cu.m. stone masonry slope protection structure and Provision of Road Safety Devices
21	25BJ0022 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0301 + 196 - K0302 + 000, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	26-Dec-24	31-Jan-25	04-Feb-25	GoP	28,913,824.75		28,913,824.75	Concrete Reconstruction/ Upgrading of 1.570 Lane Km x 3.35m Width x 0.28 m Thk. Carriageway and 1.570 Lane Km x 1.5m Width x 0.23m Thk. Shoulder. Extension of Double Barrel x 3.00m x 3.00m x 3.20m at Left Side and Double Barrel x 3.00m 3.00, x 4.30m at Right Side with Wingwall and Apron Slab, Provision of 41.00 In.m. 910mm dia. RCPC, 33.85 cu.m. Grouted Riprap, 742.28 cu.m. Stone Masonry slope protection structure and Provision of Road Safety Devices
22	25BJ0023 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sta. Cruz River, Barangay Gabut, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	96,500,000.00		96,500,000.00	Construction of 732.00 In.m. Rubble Concrete Revetment Structure with Steel Sheet Piles footing protection
23	25BJ0024 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Santa Fe River, Barangay Gabut, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	144,750,000.00		144,750,000.00	Construction of 1,010.24 In.m. Rubble Concrete Revetment Structure with Steel Sheet Piles footing protection
24	25BJ0025 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sta. Fe River, Barangay Calititan, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	53,075,000.00		53,075,000.00	Construction of 746.11 In.m. Rubble Concrete with 1mX1mX2m, Metallic Coated Gabion footing protection
25	25BJ0026 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Structure along Tubo River, Barangay Pudi, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	91,675,000.00		91,675,000.00	Construction of 1,212.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	25BJ0027 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control at Barangay Banganan, Sta. 0+000 - Sta. 0+500, Banganan Communal Irrigation System, Barangay Banganan, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	14,475,000.00		14,475,000.00	Construction of 264.72 In.m. Rubble Concrete with 1mX1mX2m, Metallic Coated Gabion footing protection
27	25BJ0028 :Convergence and Special Support Program - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Benay River, Benay - Barangay Palabotan, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	148,500,000.00		148,500,000.00	Construction of 2,100.89 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection
28	25BJ0029 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bambang-Kasibu-Solano Rd - K0269+612 - K0270+743, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	44,050,039.66		44,050,039.66	Concrete Reconstruction/ Upgrading of 2.390 Lane Km x 3.35m Width x 0.28 m Thk. Carriageway and 2.390 Lane Km x 1.5m Width x 0.23 m Thk. Shoulder. Provision of 7.0 In.m. 910mm dia. RCPC, 65.83 cu.m. grouted riprap, 540.07 cu.m. stone masonry slope protection structure, 1 Barrel 3.00m x 3.00m x 3.00m at right side, 1 Barrel 3.00m x 3.00m x 4.20m at left side, with wing wall and apron slab at both sides and Provision of road safety devices
29	25BJ0030 :002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seguem Flood Control Structure, Section 2, Barangay Seguem, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	57,900,000.00		57,900,000.00	Construction of 1,191.00 In.m. Rubble Concrete with Revetment Structure with Gabion Mattress footing protection
30	25BJ0031 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Imugan, Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	26-Dec-24	31-Jan-25	04-Feb-25	GoP	5,445,000.00		5,445,000.00	Construction of 9.13m x 10.50m Two (2) Storey Multi-Purpose Building with complete finishing. Including 35.0m Rubble Concrete Slope Protection Structures
31	25BJ0032 :CONVERGENCE AND SPECIAL SUPPORT - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Castillo Village, Kayapa Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	26-Dec-24	31-Jan-25	04-Feb-25	GoP	5,445,000.00		5,445,000.00	Construction of 9.13m x 10.50m Two (2) Storey Multi-Purpose Building with complete finishing. Including 30.0m Rubble Concrete Slope Protection Structures
32	25BJ0033 :CONVERGENCE AND SPECIAL SUPPORT - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Besong, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	26-Dec-24	31-Jan-25	04-Feb-25	GoP	5,445,000.00		5,445,000.00	Construction of 9.13m x 10.50m Two (2) Storey Multi-Purpose Building with complete finishing. Including 38.0m Rubble Concrete Slope Protection Structures
33	25BJ0034 :CONVERGENCE AND SPECIAL SUPPORT - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Marang River (D/ S Bridge), Barangay Comon, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	20-Dec-24	31-Jan-25	04-Feb-25	GoP	99,000,000.00		99,000,000.00	Construction of 1,572.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection
34	25BJ0035 (REBID) :CONVERGENCE AND SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pag-asa road connecting Nagakay road and Teggep road to Junction Bitnong-Balance Road in support to the Fruit and Vegetable Processing at Balance, Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-Dec-24	21-Jan-25	31-Jan-25	04-Feb-25	GoP	4,900,000.00		4,900,000.00	Construction of 0.282 Lane Km x 3.05m Width x 0.23m Thk. Provision of 33.00 In.m. 910mm dia. RCPC, 33.86 cu.m. Grouted Riprap, 347.76 cu.m. stone masonry slope protection structure and Provision of road safety devices

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	25BJ0036 :CONVERGENCE AND SPECIAL SUPPORT - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Mapayao, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	29-Nov-24	26-Dec-24	31-Jan-25	04-Feb-25	GoP	4,950,000.00		4,950,000.00	Construction of 15.0m x 30.0m Multi-Purpose Building (Covered Court 6-Span) with complete finishing. Reinforced concrete flooring (15.50m x 30.30m x 100mm Thk.) and electrical works. Including Solar Power Supply
36	25BJ0037 :001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0309 + 550 - K0309 + 574, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-Dec-24	21-Jan-25	31-Jan-25	04-Feb-25	GoP	3,920,000.00		3,920,000.00	Construction of Road Slope Protection Structure: Cribwall with an Area of 144.00 sq.m.
37	25BJ0038 :001: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Nueva Vizcaya - Benguet Rd - K0246 + 326 - K0248 + 000, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-Dec-24	21-Jan-25	31-Jan-25	04-Feb-25	GoP	64,455,245.00		64,455,245.00	Construction/Widening of 3.348 Lane Km x 3.05m Width x 0.28 m Thk. Carriageway and 3.080 Lane Km x 1.5m Width x 0.15 m Thk. Shoulder. Provision of 25.0 Ln.m. 910mm dia. RCPC, 67.86 cu.m. grouted riprap, 3,852.85 cu.m. stone masonry slope protection structure, Extension of Single Barrel 3.00m x 3.00m x 3.50m at right side, Single Barrel 3.00m x 3.00m x 2.30m at left side, with wingwall and apron slab at both sides. Double Cribwall with an area of 1,034.59 sq.m. and Provision of road safety devices
38	25BJ0039 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Balete Road connecting Dalacquit and Sinapaoan to Maharlika Highway in support to the Coffee Industry of LGU under OTOP Program, Santa Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-Dec-24	21-Jan-25	31-Jan-25	04-Feb-25	GoP	4,900,000.00		4,900,000.00	Construction of 0.426 Lane Km x 3.05m Width x 0.23m Thk. Carriageway. Provision of 10.00 Ln.m. 910mm dia. RCPC, 285.63 cu.m. stone masonry slope protection structure and Provision of road safety devices.
39	25BJ0040 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok Everlasting, Barangay Cutar, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-Dec-24	21-Jan-25	31-Jan-25	04-Feb-25	GoP	19,800,000.00		19,800,000.00	Construction of 1.390 Lane Km x 2.5m Width x 0.20m thk. Carriageway. Provision of 24.00 Ln.m. 910mm dia. RCPC, 2,731.27 cu.m. Stone Masonry slope protection structure, Single Barrel 3.0m x 2.10m x 3.0m at both sides and Extension of Single Barrel 1.50m x 4.0m at Right side and Provision of Road Safety Devices.
40	25BJ0041 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Mt. Ynordenan - Barangay Balite, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-Dec-24	21-Jan-25	31-Jan-25	04-Feb-25	GoP	24,750,000.00		24,750,000.00	Construction of 3.880 Lane Km x 2.5m Width x 0.20m thk. Carriageway and 3.880 Lane Km x 0.60m Width x 0.15m thk. Shoulder. Provision of 67.00 Ln.m. 910mm dia. RCPC, 113.23 cu.m. Grouted Riprap and 376.30 cu.m. Stone Masonry slope protection structure and Provision of Road Safety Devices
41	25BJ0042 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok 7, Barangay Bone South - Brgy. Ocao-Capinaan, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-Dec-24	21-Jan-25	31-Jan-25	04-Feb-25	GoP	19,800,000.00		19,800,000.00	Construction of 2.869 Lane Km x 2.5m Width x 0.20m thk. Carriageway. Provision of 23.00 Ln.m. 910mm dia. RCPC, 67.72 cu.m. Grouted Riprap, and 950.33 cu.m. Stone Masonry Slope protection structure and Provision of Road Safety Devices

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42	25BJ0043 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Cabalatan-Alaang, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	28-Dec-24	21-Jan-25	31-Jan-25	04-Feb-25	GoP	5,445,000.00		5,445,000.00	Construction of 9.13m x 10.50m Two (2) Storey Multi-Purpose Building with complete finishing. Including Solar Power Supply
43	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Vizcaya- Benguet Rd - K0245 + 025 - K0245 + 168	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslid
44	25BJ0049: ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Dupax del Sur Bypass, Nueva Vizcaya	Construction Section	No	Competitive Bidding	22-Jan-25	11-Feb-25	17-Feb-25	20-Feb-25	GoP	100,000,000.00		100,000,000.00	Construction of 3.555 Lane Km x 3.35m Width x 0.28m thk. Carriageway, 5.057 Lane Km x 3.05m Width x 0.28m thk. Outer lane and 5.057 Lane Km x 1.50m Width x 0.23m thk. Shoulder with Bike Lane. Provision of 2,112.51 cu.m. Stone Masonry slope protection structure and Provision of Road Safety Devices.
45	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Sta. Cruz Br. (B01251LZ) along Nueva Vizcaya-Benguet Rd	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	120,000,000.00		120,000,000.00	Widening of Permanent Bridg
46	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Bridge at Purok 7 and 8, Poblacion, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	51,000,000.00		51,000,000.00	Construction of Concrete Bridge
47	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slab Bridge located at Baracbac, Sta. Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	5,000,000.00		5,000,000.00	Construction of Slab Bridge
48	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
49	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Balete, Sta. Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
50	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Tucanon, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
51	25BJ0046: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Banao, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	22-Jan-25	11-Feb-25	17-Feb-25	20-Feb-25	GoP	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
52	25BJ0047: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Tabueng, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	22-Jan-25	11-Feb-25	17-Feb-25	20-Feb-25	GoP	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Kayapa Proper East, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
54	25BJ0044: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Sta. Clara, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	22-Jan-25	11-Feb-25	17-Feb-25	20-Feb-25	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
55	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building Purok Karaniagan, Brgy. Comon, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	2,500,000.00		2,500,000.00	Completion of Multi-Purpose Building
56	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Balance Elementary School & Binnuangan Elementary School, Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
57	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Baliling Elementary School, Sta. Fe, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
58	25BJ0045: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building Balance High School, Brgy. Balance, Dupax del Norte, Nueva Vizcaya	Construction Section	No	Competitive Bidding	22-Jan-25	11-Feb-25	17-Feb-25	20-Feb-25	GoP	2,500,000.00		2,500,000.00	Completion of Multi-Purpose Building
59	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building Brgy. Babadi, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	31-Jan-25	21-Feb-25	24-Feb-25	27-Feb-25	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building
60	25BJ0048: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building a. Brgy. Ansipsip, Kayapa, Nueva Vizcaya b. Brgy. Talecabab, Kayapa, Nueva Vizcaya and c. Brgy. Balangabang, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	22-Jan-25	11-Feb-25	17-Feb-25	20-Feb-25	GoP	9,000,000.00		9,000,000.00	Completion of Multi-Purpose Building
61	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	04-Feb-25	25-Feb-25	27-Feb-25	28-Feb-25	GoP	10,000,000.00		10,000,000.00	Completion of Multi-Purpose Building
62	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction/Completion of Multi-Purpose Building Balintugon Elementary School, Brgy. Lublub, Alfonso Castañeda, Nueva Vizcaya	Construction Section	No	Competitive Bidding	04-Feb-25	25-Feb-25	27-Feb-25	28-Feb-25	GoP	4,000,000.00		4,000,000.00	Construction/Completion of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Kirang, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	04-Feb-25	25-Feb-25	27-Feb-25	28-Feb-25	GoP	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
64	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Latar, Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	04-Feb-25	25-Feb-25	27-Feb-25	28-Feb-25	GoP	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
65	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building Brgy. Binogawan, Kasibu, Nueva Vizcaya	Construction Section	No	Competitive Bidding	04-Feb-25	25-Feb-25	27-Feb-25	28-Feb-25	GoP	5,000,000.00		5,000,000.00	Completion of Multi-Purpose Building
66	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Aritao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	04-Feb-25	25-Feb-25	27-Feb-25	28-Feb-25	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
Common Electrical Supplies													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	03-Feb-25	06-Feb-25	12-Feb-25	13-Feb-25	GoP	200,000.00		200,000.00	For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	05-May-25	08-May-25	14-May-25	15-May-25	GoP	200,000.00		200,000.00	For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	07-Jul-25	10-Jul-25	16-Jul-25	17-Jul-25	GoP	200,000.00		200,000.00	For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	06-Oct-25	09-Oct-25	15-Oct-25	16-Oct-25	GoP	200,000.00		200,000.00	For operation of the Office
Common Office Supplies													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	03-Feb-25	06-Feb-25	12-Feb-25	13-Feb-25	GoP	500,000.00		500,000.00	For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	05-May-25	08-May-25	14-May-25	15-May-25	GoP	500,000.00		500,000.00	For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	07-Jul-25	10-Jul-25	16-Jul-25	17-Jul-25	GoP	500,000.00		500,000.00	For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	06-Oct-25	09-Oct-25	15-Oct-25	16-Oct-25	GoP	500,000.00		500,000.00	For operation of the Office
Common Janitorial Supplies													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	03-Feb-25	06-Feb-25	12-Feb-25	13-Feb-25	GoP	200,000.00		200,000.00	For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	05-May-25	08-May-25	14-May-25	15-May-25	GoP	200,000.00		200,000.00	For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	07-Jul-25	10-Jul-25	16-Jul-25	17-Jul-25	GoP	200,000.00		200,000.00	For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	06-Oct-25	09-Oct-25	15-Oct-25	16-Oct-25	GoP	200,000.00		200,000.00	For operation of the Office
Office Equipment and Accessories													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	03-Mar-25	06-Mar-25	12-Mar-25	13-Mar-25	GoP	300,000.00		300,000.00	For operation of the Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	16-Jun-25	19-Jun-25	25-Jun-25	26-Jun-25	GoP	300,000.00		300,000.00	For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	15-Sep-25	18-Sep-25	24-Sep-25	25-Sep-25	GoP	300,000.00		300,000.00	For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	10-Nov-25	13-Nov-25	19-Nov-25	20-Nov-25	GoP	300,000.00		300,000.00	For operation of the Office
Computer Equipments and Accessories													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Feb-25	25-Feb-25	05-Mar-25	06-Mar-25	GoP	2,000,000.00		2,000,000.00	For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	08-Apr-25	28-Apr-25	07-May-25	08-May-25	GoP	2,000,000.00		2,000,000.00	For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	07-Aug-25	27-Aug-25	04-Sep-25	05-Sep-25	GoP	2,000,000.00		2,000,000.00	For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Nov-25	25-Nov-25	03-Dec-25	04-Dec-25	GoP	2,000,000.00		2,000,000.00	For operation of the Office
Construction Materials													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Feb-25	25-Feb-25	05-Mar-25	06-Mar-25	GoP	2,000,000.00	2,000,000.00		Repair/ Maintenance of National Roads and Bridges
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	08-Apr-25	28-Apr-25	07-May-25	08-May-25	GoP	2,000,000.00	2,000,000.00		Repair/ Maintenance of National Roads and Bridges
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	07-Aug-25	27-Aug-25	04-Sep-25	05-Sep-25	GoP	1,000,000.00	1,000,000.00		Repair/ Maintenance of National Roads and Bridges
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Nov-25	25-Nov-25	03-Dec-25	04-Dec-25	GoP	1,000,000.00	1,000,000.00		Repair/ Maintenance of National Roads and Bridges
Cleaning Equipment and Supplies													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	03-Feb-25	06-Feb-25	12-Feb-25	13-Feb-25	GoP	250,000.00		250,000.00	Repair/ Maintenance of National Roads and Bridges
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	05-May-25	08-May-25	14-May-25	15-May-25	GoP	250,000.00		250,000.00	Repair/ Maintenance of National Roads and Bridges
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	07-Jul-25	10-Jul-25	16-Jul-25	17-Jul-25	GoP	250,000.00		250,000.00	Repair/ Maintenance of National Roads and Bridges
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	06-Oct-25	09-Oct-25	15-Oct-25	16-Oct-25	GoP	250,000.00		250,000.00	Repair/ Maintenance of National Roads and Bridges
Lumber & Hardwares													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	03-Mar-25	06-Mar-25	12-Mar-25	13-Mar-25	GoP	600,000.00	600,000.00		Repair/ Maintenance of National Roads and Bridges
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	16-Jun-25	19-Jun-25	25-Jun-25	26-Jun-25	GoP	600,000.00	600,000.00		Repair/ Maintenance of National Roads and Bridges
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	15-Sep-25	18-Sep-25	24-Sep-25	25-Sep-25	GoP	600,000.00	600,000.00		Repair/ Maintenance of National Roads and Bridges
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	10-Nov-25	13-Nov-25	19-Nov-25	20-Nov-25	GoP	600,000.00	600,000.00		Repair/ Maintenance of National Roads and Bridges

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Paints and Painting Materials													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Feb-25	25-Feb-25	05-Mar-25	06-Mar-25	GoP	1,500,000.00	1,500,000.00		Repair/ Maintenance of National Roads and Bridges
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	08-Apr-25	28-Apr-25	07-May-25	08-May-25	GoP	1,500,000.00	1,500,000.00		Repair/ Maintenance of National Roads and Bridges
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	07-Aug-25	27-Aug-25	04-Sep-25	05-Sep-25	GoP	1,500,000.00	1,500,000.00		Repair/ Maintenance of National Roads and Bridges
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Nov-25	25-Nov-25	03-Dec-25	04-Dec-25	GoP	1,500,000.00	1,500,000.00		Repair/ Maintenance of National Roads and Bridges
Consumables (ink)													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	03-Feb-25	06-Feb-25	12-Feb-25	13-Feb-25	GoP	450,000.00		450,000.00	For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	05-May-25	08-May-25	14-May-25	15-May-25	GoP	450,000.00		450,000.00	For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	07-Jul-25	10-Jul-25	16-Jul-25	17-Jul-25	GoP	450,000.00		450,000.00	For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	06-Oct-25	09-Oct-25	15-Oct-25	16-Oct-25	GoP	450,000.00		450,000.00	For operation of the Office
Bituminous Materials													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Feb-25	25-Feb-25	05-Mar-25	06-Mar-25	GoP	3,000,000.00	3,000,000.00		Repair/ Maintenance of National Roads and Bridges
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	08-Apr-25	28-Apr-25	07-May-25	08-May-25	GoP	3,000,000.00	3,000,000.00		Repair/ Maintenance of National Roads and Bridges
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	07-Aug-25	27-Aug-25	04-Sep-25	05-Sep-25	GoP	3,000,000.00	3,000,000.00		Repair/ Maintenance of National Roads and Bridges
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Nov-25	25-Nov-25	03-Dec-25	04-Dec-25	GoP	3,000,000.00	3,000,000.00		Repair/ Maintenance of National Roads and Bridges
Fuels and Lubricants													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Feb-25	25-Feb-25	05-Mar-25	06-Mar-25	GoP	2,000,000.00	2,000,000.00		For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	08-Apr-25	28-Apr-25	07-May-25	08-May-25	GoP	2,000,000.00	2,000,000.00		For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	07-Aug-25	27-Aug-25	04-Sep-25	05-Sep-25	GoP	2,000,000.00	2,000,000.00		For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	05-Nov-25	25-Nov-25	03-Dec-25	04-Dec-25	GoP	2,000,000.00	2,000,000.00		For operation of the Office
Tires													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	03-Mar-25	06-Mar-25	12-Mar-25	13-Mar-25	GoP	800,000.00	800,000.00		For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	16-Jun-25	19-Jun-25	25-Jun-25	26-Jun-25	GoP	800,000.00	800,000.00		For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	15-Sep-25	18-Sep-25	24-Sep-25	25-Sep-25	GoP	800,000.00	800,000.00		For operation of the Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	10-Nov-25	13-Nov-25	19-Nov-25	20-Nov-25	GoP	800,000.00	800,000.00		For operation of the Office
Battery													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	03-Feb-25	06-Feb-25	12-Feb-25	13-Feb-25	GoP	75,000.00	75,000.00		For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	05-May-25	08-May-25	14-May-25	15-May-25	GoP	75,000.00	75,000.00		For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	07-Jul-25	10-Jul-25	16-Jul-25	17-Jul-25	GoP	75,000.00	75,000.00		For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	06-Oct-25	09-Oct-25	15-Oct-25	16-Oct-25	GoP	75,000.00	75,000.00		For operation of the Office
Spareparts and Accessories													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	03-Feb-25	06-Feb-25	12-Feb-25	13-Feb-25	GoP	850,000.00		850,000.00	For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	05-May-25	08-May-25	14-May-25	15-May-25	GoP	850,000.00		850,000.00	For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	07-Jul-25	10-Jul-25	16-Jul-25	17-Jul-25	GoP	850,000.00		850,000.00	For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Shopping	06-Oct-25	09-Oct-25	15-Oct-25	16-Oct-25	GoP	850,000.00		850,000.00	For operation of the Office
Miscellaneous Items													
	First Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	03-Mar-25	06-Mar-25	12-Mar-25	13-Mar-25	GoP	500,000.00	500,000.00		For operation of the Office
	Second Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	16-Jun-25	19-Jun-25	25-Jun-25	26-Jun-25	GoP	500,000.00	500,000.00		For operation of the Office
	Third Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	15-Sep-25	18-Sep-25	24-Sep-25	25-Sep-25	GoP	500,000.00	500,000.00		For operation of the Office
	Fourth Quarter	DPWH-Nueva Vizcaya 2nd DEO	No	Negotiated Procurement - Small Value Procurement	10-Nov-25	13-Nov-25	19-Nov-25	20-Nov-25	GoP	500,000.00	500,000.00		For operation of the Office
Total Amount										2,319,817,887.86	39,900,000.00	2,279,917,887.86	


Prepared by:


DIOZEN T. DEGALA
Head, BAC Secretariat

Recommended for Approval:


DANILO A. BERNABE
BAC Chairperson

Approved:



AGNES C. LU
District Engineer



CERTIFICATION

This is to certify that **NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE** has **no** procurement activities for Consultancy Services FY 2025 as of to date.

This certification is being issued in compliance with the requirements for submission of FY 2025 Final Annual Procurement Plan (Non-CSE), this **30th** day of **January 2025** at **Malasin, Dupax del Norte, Nueva Vizcaya, Philippines.**


DANILO A. BERNABE
BAC Chairperson

Noted:


AGNES C. LU
Head of the Procuring Entity