

**(DPWH-Albay 3rd District Engineering Office) Final Annual Procurement Plan for FY 2025 (Civil Works)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010510144000	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads-Albay West Coast Rd - K0494 + 000 - K0495 + 400	Construction Section	YES	Competitive Bidding	January 28, 2025	February 18, 2025	February 27, 2025	March 10, 2025	GoP	55,003,000.00	0	55,003,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Road
	Road Widening - Secondary Roads-Albay West Coast Rd - K0490 + 700 - K0491 + 140, K0492 + 000 - K0492 + 476, K0492 + 476 + K0493 + 140, K0493 + 600 - K0494 + 000	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 27, 2025	February 06, 2025	GoP	88,004,000.00	0	88,004,000.00	Road Widening
	Road Widening - Secondary Roads-Albay West Coast Rd - K0489 + 631 - K0489 + 792, K0493 + 140 - K0493 + 600	Construction Section	YES	Competitive Bidding	October 04, 2024	November 04, 2024	January 30, 2025	February 06, 2025	GoP	37,124,000.00	0	37,124,000.00	Road Widening
	Construction of Slope Protection Works at Auxiliary Dam, San Agustin CIS, Libon, Albay	Construction Section	YES	Competitive Bidding	October 29, 2024	December 04, 2024	January 27, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Slope Protection Works
	Construction of Slope Protection Works, HIBIGA RIS, Polangui, Albay	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 27, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Slope Protection Works
320101114049000	Construction of Slope Protection Works, Binanowan, Ligao City, Albay	Construction Section	YES	Competitive Bidding	October 15, 2024	November 05, 2024	January 30, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Slope Protection Works
	Construction/ Improvement of Access Roads leading to Seaports(Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)-Guinobatan-Jovellar-Donsol Road Leading to Pilar Port, Guinobatan and Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 17, 2024	November 06, 2024	January 27, 2025	February 06, 2025	GoP	120,000,000.00	0	120,000,000.00	Construction/ Improvement of Access Roads leading to Seaports
300203102985000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-San Isidro-Florista-Panoyoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 04, 2024	November 04, 2024	January 30, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads
300204101810000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages fro Industry and Trade Infrastructure Program - ROLL-IT)-Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	Construction Section	YES	Competitive Bidding	October 15, 2024	November 05, 2024	January 30, 2025	February 07, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads
300204101811000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages fro Industry and Trade Infrastructure Program - ROLL-IT)-Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	Construction Section	YES	Competitive Bidding	October 04, 2024	November 04, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction/ Improvement of Access Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Tastas-Oma-oma-Busac-Tandarora-Paulba, Ligao City, Albay	Construction Section	YES	Competitive Bidding	January 23, 2025	February 11, 2025	February 24, 2025	March 06, 2025	GoP	70,000,000.00	0	70,000,000.00	Construction of Road
300215107292000	Construction of Road, Phase II, Barangay Maogog to Bacacay to Del Rosario, Salvacion to Florista, Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 15, 2024	November 05, 2024	January 30, 2025	February 06, 2025	GoP	35,997,000.00	0	35,997,000.00	Construction of Road
	Road Widening - Secondary Roads-Ligao-Plo Duran Rd - K0508 + 525 - K0508 + 795, K0508 + 966 - K0509 + 800	Construction Section	NO	Competitive Bidding	January 23, 2025	February 11, 2025	February 24, 2025	March 06, 2025	GoP	65,000,000.00	0	65,000,000.00	Road Widening
300203102055000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Polangui-Albay West Coast Road leading to Beaches, Albay	Construction Section	NO	Competitive Bidding	November 08, 2024	December 05, 2024	January 30, 2025	February 17, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction/ Improvement of Access Roads
300221108389000	Construction of Bridge, Barangay Alnay, Polangui, Albay	Construction Section	NO	Competitive Bidding	October 17, 2024	November 06, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Bridge
300221108388000	Construction of Bridge, Barangay Batbat, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 27, 2024	December 17, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Bridge
300221108390000	Construction of Bridge, Barangay Maynaga, Polangui, Albay	Construction Section	NO	Competitive Bidding	February 20, 2025	March 18, 2025	March 24, 2025	April 04, 2025	GoP	7,000,000.00	0	7,000,000.00	Construction of Bridge
300221108394000	Construction of Bridge, Barangay Ponso, Polangui, Albay	Construction Section	NO	Competitive Bidding	October 29, 2024	November 19, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Bridge
300221108399000	Construction of Road, Barangay Badian, Oas, Albay	Construction Section	NO	Competitive Bidding	December 05, 2024	December 27, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108393000	Construction of Road, Barangay Buga, Libon, Albay	Construction Section	NO	Competitive Bidding	November 19, 2024	December 10, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108397000	Construction of Road, Barangay Cagmanaba, Oas, Albay	Construction Section	NO	Competitive Bidding	December 20, 2024	January 08, 2025	February 12, 2025	February 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108396000	Construction of Road, Barangay Caratagan, Pioduran, Albay	Construction Section	NO	Competitive Bidding	December 05, 2024	December 27, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108401000	Construction of Road, Barangay Cuyaoyao, Pioduran, Albay	Construction Section	NO	Competitive Bidding	November 15, 2024	December 04, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108395000	Construction of Road, Barangay Inascan, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 08, 2024	December 05, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108392000	Construction of Road, Barangay Lower Binogsacan, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	December 05, 2024	December 27, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108398000	Construction of Road, Barangay Nagas, Oas, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 18, 2025	February 28, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108400000	Construction of Road, Barangay Tobgon, Oas, Albay	Construction Section	NO	Competitive Bidding	November 15, 2024	December 04, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108391000	Construction of Road, Barangay Villa Paz, Jovellar, Albay	Construction Section	NO	Competitive Bidding	November 27, 2024	December 17, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300226120861000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Agpay, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 23, 2025	February 11, 2025	February 24, 2025	March 06, 2025	GoP	2,500,000.00	0	2,500,000.00	Construction (Completion) of Multi-Purpose Building
300226120864000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Paulog, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 13, 2025	March 04, 2025	March 13, 2025	March 21, 2025	GoP	2,500,000.00	0	2,500,000.00	Construction (Completion) of Multi-Purpose Building
300226120862000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Sinungtan, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	February 24, 2025	March 06, 2025	GoP	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building
300226120860000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Apad, Polangui, Albay	Construction Section	NO	Competitive Bidding	February 20, 2025	March 18, 2025	March 24, 2025	April 04, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120859000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Casinagan, Oas, Albay	Construction Section	NO	Competitive Bidding	February 20, 2025	March 18, 2025	March 24, 2025	April 04, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226120883000	Construction of Multi-Purpose Building (Covered Court), Barangay Alonggong, Libon, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 10, 2025	February 20, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120863000	Construction of Multi-Purpose Building (Covered Court), Barangay Balite, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 08, 2024	December 05, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120882000	Construction of Multi-Purpose Building (Covered Court), Barangay Bololo, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 20, 2025	March 18, 2025	March 24, 2025	April 04, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120876000	Construction of Multi-Purpose Building (Covered Court), Barangay Calpi, Oas, Albay	Construction Section	NO	Competitive Bidding	October 30, 2024	November 20, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120881000	Construction of Multi-Purpose Building (Covered Court), Barangay Inamnan Pequeno, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	December 20, 2024	January 08, 2025	March 03, 2025	March 13, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120879000	Construction of Multi-Purpose Building (Covered Court), Barangay Itran, Polangui, Albay	Construction Section	NO	Competitive Bidding	October 17, 2024	November 06, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120871000	Construction of Multi-Purpose Building (Covered Court), Barangay Maipon, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 27, 2024	January 14, 2024	March 03, 2025	March 13, 2025	GoP	5,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
300226120873000	Construction of Multi-Purpose Building (Covered Court), Barangay Mayag, Oas, Albay	Construction Section	NO	Competitive Bidding	November 19, 2024	December 10, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120877000	Construction of Multi-Purpose Building (Covered Court), Barangay Panganiran, Pioduran, Albay	Construction Section	NO	Competitive Bidding	October 30, 2024	November 20, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120874000	Construction of Multi-Purpose Building (Covered Court), Barangay San Pascual, Oas, Albay	Construction Section	NO	Competitive Bidding	January 28, 2025	February 18, 2025	March 10, 2025	March 20, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120870000	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Jovellar, Albay	Construction Section	NO	Competitive Bidding	February 27, 2025	March 18, 2025	May 13, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120865000	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Oas, Albay	Construction Section	NO	Competitive Bidding	November 08, 2024	December 05, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120869000	Construction of Multi-Purpose Building (Covered Court), Barangay Bariw Elementary School, Barangay Bariw, Libon, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	March 11, 2025	March 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120866000	Construction of Multi-Purpose Building (Covered Court), Barangay East Carisac Elementary School, Barangay East Carisac, Libon, Albay	Construction Section	NO	Competitive Bidding	December 20, 2024	January 08, 2025	March 11, 2025	March 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120868000	Construction of Multi-Purpose Building (Covered Court), Barangay Pioduran National Highschool, Barangay Binodegahan, Pioduran, Albay	Construction Section	NO	Competitive Bidding	February 27, 2025	March 18, 2025	May 13, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120875000	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	October 30, 2024	November 20, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120867000	Construction of Multi-Purpose Building (Covered Court), Barangay Talisay Elementary School, Barangay Talisay, Oas, Albay	Construction Section	NO	Competitive Bidding	October 30, 2024	November 20, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120878000	Construction of Multi-Purpose Building (Day Care Center), Barangay Bangiawon, Oas, Albay	Construction Section	NO	Competitive Bidding	February 27, 2025	March 18, 2025	May 13, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120880000	Construction of Multi-Purpose Building, Barangay Nablangbulod, Pioduran, Albay	Construction Section	NO	Competitive Bidding	February 13, 2025	March 04, 2025	March 13, 2025	March 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300230100367000	Construction of Water Supply System, Brgy. Quitago, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 27, 2025	March 18, 2025	May 13, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Water Supply System
300230100368000	Construction of Water Supply System, Brgy. San Juan, Oas, Albay	Construction Section	NO	Competitive Bidding	February 27, 2025	March 18, 2025	May 13, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Water Supply System
	Preventive Maintenance - Secondary Roads - Ligao-Pio Rd, (Tula-Tula - Culliat Section), Ligao City, Albay	Construction Section	NO	Competitive Bidding	March 05, 2025	March 25, 2025	May 13, 2025	May 23, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Road
	Preventive Maintenance - Secondary Roads - Ligao-Tabaco Rd (Tuburan-Bay Section), Ligao City, Albay	Construction Section	NO	Competitive Bidding	March 05, 2025	March 25, 2025	May 13, 2025	May 23, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Road
	Road Widening - Secondary Roads - Camarines Sur-Albay Diversion Road, Package 2, Albay	Construction Section	NO	Competitive Bidding	March 05, 2025	March 25, 2025	May 13, 2025	May 23, 2025	GoP	75,000,000.00	0	75,000,000.00	Construction of Road
	Road Widening - Secondary Roads - Camarines Sur-Albay Diversion Road, Package 1, Albay	Construction Section	NO	Competitive Bidding	March 05, 2025	March 25, 2025	May 13, 2025	May 23, 2025	GoP	75,000,000.00	0	75,000,000.00	Construction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigation Structure along Apud River, Barangay Apud, Libon, Albay	Construction Section	NO	Competitive Bidding	March 12, 2025	April 01, 2025	May 13, 2025	May 23, 2025	GoP	150,000,000.00	0	150,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Balogo River, Barangay Balogo, Oas, Albay	Construction Section	NO	Competitive Bidding	March 12, 2025	April 01, 2025	May 13, 2025	May 23, 2025	GoP	140,000,000.00	0	140,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Cabilogan River (PRISA-Left Quinale CIS) Busac Dam, Oas, Albay	Construction Section	NO	Competitive Bidding	March 12, 2025	April 01, 2025	May 13, 2025	May 23, 2025	GoP	140,000,000.00	0	140,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure at Badian Dam, Barangay Badian, Oas, Albay	Construction Section	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 13, 2025	May 23, 2025	GoP	140,000,000.00	0	140,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Barangay Masarawag (Purok 3 and 4), Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 03, 2025	February 13, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure at Paulba, Ligao City Albay	Construction Section	NO	Competitive Bidding	December 05, 2024	January 17, 2025	February 03, 2025	February 13, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Travesia-Tandarora-Maninila Flood Control Dike, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 15, 2024	January 14, 2025	February 03, 2025	February 13, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Control Dike
	Construction of Panganiran River Flood Mitigation Structure (Barangay San Antonio), Pio Duran, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 03, 2025	February 13, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Riverbank Control Structure along Quilibang River, Brgy. San Rafael, Guinobatan, Albay (Phases I)	Construction Section	NO	Competitive Bidding	November 19, 2024	January 14, 2024	February 03, 2025	February 13, 2025	GoP	95,000,000.00	0	95,000,000.00	Construction of Flood Mitigation Riverbank Control Structure
	Construction of Flood Control Structure along Nasisi/Tobgon River, Left and Right Side of Bridge, Brgy. Amtic, Ligao City, Albay	Construction Section	NO	Competitive Bidding	November 29, 2024	January 17, 2025	February 03, 2025	February 13, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Mitigation Structure (Downstream of Bridge) Package II, Nabonton, Ligao City, Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	February 17, 2025	February 27, 2025	GoP	150,000,000.00	0	150,000,000.00	Construction of Flood Mitigation Structure
	Construction of Left and Right Side Ugsong River Flood Control Structure, Package II, Ligao City Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	February 17, 2025	February 27, 2025	GoP	150,000,000.00	0	150,000,000.00	Construction of Flood Control Structure
	Construction of Flood Mitigation Structure of Bicol River Basin at Barangay Zone 5, Libon, Albay	Construction Section	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 13, 2025	May 23, 2025	GoP	140,000,000.00	0	140,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, Brgy. Alnay, Polangui, Albay	Construction Section	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 13, 2025	May 23, 2025	GoP	80,000,000.00	0	80,000,000.00	Construction of Flood Control Structures
	Construction of Flood Mitigation Structure along Kalakran River, Barangay Pistola, Oas, Albay	Construction Section	NO	Competitive Bidding	April 04, 2025	April 03, 2025	May 13, 2025	May 23, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure, Barangay San Jose, Libon, Albay (Package 2)	Construction Section	NO	Competitive Bidding	November 15, 2024	December 10, 2024	February 03, 2025	February 13, 2025	GoP	70,000,000.00	0	70,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Riverbank Control Structure along Quilibang River, Brgy. San Rafael, Guinobatan, Albay (Phases II)	Construction Section	NO	Competitive Bidding	April 04, 2025	April 03, 2025	May 13, 2025	May 23, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Riverbank Control Structure
	Construction of Talisay River Flood Mitigation Structure, Barangay San Juan and Barangay Pistola, Oas, Albay	Construction Section	NO	Competitive Bidding	April 04, 2025	April 03, 2025	May 13, 2025	May 23, 2025	GoP	70,000,000.00	0	70,000,000.00	Construction of Flood Mitigation Structure
	Construction of Talisay River Flood Mitigation Structure, Barangay San Juan and Barangay Pistola, Oas, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	April 16, 2025	May 06, 2025	May 20, 2025	May 30, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Travesia-Tandarora-Maninila Flood Control Dike, Guinobatan, Albay, Guinobatan, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	April 16, 2025	May 06, 2025	May 20, 2025	May 30, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Control Dike
	Construction of Panganiran Flood Mitigation Structure, Pio Duran, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	April 16, 2025	May 06, 2025	May 20, 2025	May 30, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
300237100738000	Construction of Talisay River Flood Mitigation Structure, Brgy San Juan and Brgy Pistola, Oas, Albay (Phase 3)	Construction Section	NO	Competitive Bidding	April 16, 2025	May 06, 2025	May 20, 2025	May 30, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Training and Instructional Facility/Meeting Incentives Conference for Education, Sports Building (MICES) and Primary Health Centers at Guinobatan, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	May 28, 2025	June 17, 2025	June 30, 2025	July 10, 2025	GoP	150,000,000.00	0	150,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Training and Instructional Facility/Meeting Incentives Conference for Education, Sports Building (MICES) and Primary Health Centers at Oas, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	May 28, 2025	June 17, 2025	June 30, 2025	July 10, 2025	GoP	150,000,000.00	0	150,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Training and Instructional Facility/Meeting Incentives Conference for Education, Sports Building (MICES) and Primary Health Centers at Pioduran, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	May 28, 2025	June 17, 2025	June 30, 2025	July 10, 2025	GoP	150,000,000.00	0	150,000,000.00	Construction of Multi-Purpose Building
300226120872000	Construction of Multi-Purpose Building (Covered Court), Barangay Moroponros, Oas, Albay	Construction Section	NO	Competitive Bidding	November 27, 2024	January 14, 2025	February 03, 2025	February 13, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building

Prepared by:

  
RUBI ROSA A. NOTA  
Head, BAC Secretariat

Checked by:

  
EDDIE A. HERNANDEZ  
BAC Chairperson

Submitted by:

  
LEONARDO B. GONZALES  
Assistant District Engineer

Approved:

  
CORNELIO J. RELATIVO, JR.  
OIC - District Engineer



## (DPWH-Albay 3rd District Engineering Office) Final Annual Procurement Plan for FY 2025 (Goods and Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Outsourcing of Security Services, DPWH Albay 3rd DEO, Paulog, Ligao City, (12 Months)	Administrative Section	NO	Competitive Bidding	January 18, 2025	February 10, 2025	February 20, 2025	February 26, 2025	GoP	2,440,175.98	0	2,440,175.98	Outsourcing of Security Services
2	Outsourcing of Janitorial Services, DPWH Albay 3rd DEO, Paulog, Ligao City, (12 Months)	Administrative Section	NO	Competitive Bidding	February 18, 2025	March 11, 2025	March 24, 2025	April 12, 2025	GoP	2,323,977.12	0	2,323,977.12	Outsourcing of Janitorial Services
3	Purchase of IT Equipment Based on Approved DPWH Standard	Administrative Section	NO	Competitive Bidding	April 15, 2025	May 06, 2025	May 19, 2025	May 29, 2025	GoP	3,444,000.00	0	3,444,000.00	Purchase of IT Equipment
4	Purchase of Laboratory Apparatus and Equipment for Testing of Soil and Miscellaneous Construction Materials at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	April 15, 2025	May 06, 2025	May 19, 2025	May 29, 2025	GoP	2,367,739.50	0	2,367,739.50	Purchase of Laboratory Apparatus and Equipment
5	Purchase of Laboratory Apparatus and Equipment at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	April 15, 2025	May 06, 2025	May 19, 2025	May 29, 2025	GoP	2,500,000.00	0	2,500,000.00	Purchase of Laboratory Apparatus and Equipment
6	Purchase of Laboratory Apparatus and Equipment for Testing of Cement and Asphalt at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	May 27, 2025	June 17, 2025	June 30, 2025	July 10, 2025	GoP	6,735,715.35	0	6,735,715.35	Purchase of Laboratory Apparatus and Equipment
7	Purchase and Delivery of Survey Instrument	Planning and Design Section	NO	Competitive Bidding	February 18, 2025	March 11, 2025	March 24, 2025	April 02, 2025	GoP	3,000,000.00	0	3,000,000.00	Purchase of Survey Instrument
8	Calibration of Survey Instrument including Repair and Renewal of Registration for the conduct of Preliminary Design Engineering (PDE)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 18, 2025	February 24, 2025	February 28, 2025	March 07, 2025	GoP	500,000.00	0	500,000.00	Calibration of Survey Instrument
9	Purchase of Supplies (Personal Protective Equipment) for the conduct Preliminary Design Engineering (PDE)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 04, 2025	March 25, 2025	April 07, 2025	April 17, 2025	GoP	150,000.00	0	150,000.00	Purchase of Supplies (Personal Protective Equipment)
10	Purchase of IT Equipment Based on Approved DPWH Standard	Planning and Design Section	NO	Competitive Bidding	March 11, 2025	April 01, 2025	April 14, 2025	April 24, 2025	GoP	2,000,000.00	0	2,000,000.00	Purchase of IT Equipment
11	Purchase of Building Design Software with Advanced Functionalities	Planning and Design Section	NO	Competitive Bidding	February 25, 2025	March 18, 2025	March 31, 2025	April 10, 2025	GoP	1,496,695.20	0	1,496,695.20	Purchase of Building Design Software
12	Purchase of Bridge Structural Analysis and Design Software with Advanced Functionalities	Planning and Design Section	NO	Competitive Bidding	March 04, 2025	March 25, 2025	April 07, 2025	April 17, 2025	GoP	2,194,592.40	0	2,194,592.40	Purchase of Bridge Structural Analysis and Design Software
13	Purchase of Supplies for Gender and Development (GAD) National Women's Month and 18th-Day End VAWC Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 11, 2025	March 18, 2025	March 24, 2025	March 28, 2025	GoP	200,000.00	0	200,000.00	Purchase of Supplies for Gender and Development (GAD)
14	Purchase of Supplies and Equipment for the conduct of Annual Bridge Management System (BMS) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 18, 2025	February 24, 2025	February 28, 2025	March 07, 2025	GoP	250,000.00	0	250,000.00	Purchase of Supplies and Equipment for the conduct of Annual Bridge Management System (BMS)
15	Purchase of Supplies and Equipment for the conduct of Annual Road and Bridge Information Application (RBIA) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 11, 2025	February 18, 2025	February 24, 2025	February 28, 2025	GoP	700,000.00	0	700,000.00	Purchase of Supplies and Equipment
16	Purchase of Supplies and Equipment for the conduct of Annual Road Slope Management System (RSM) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 11, 2025	February 18, 2025	February 24, 2025	February 28, 2025	GoP	250,000.00	0	250,000.00	Purchase of Supplies and Equipment

17	Purchase of Supplies and Equipment for the conduct of Annual Environmental Impact Assessment (EIA) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 11, 2025	February 18, 2025	February 24, 2025	February 28, 2025	GoP	500,000.00	0	500,000.00	Purchase of Supplies and Equipment
18	Purchase of Supplies and Equipment for the conduct of Annual National Road Traffic Survey Program (NRTSP) Activity FY 2025	Planning and Design Section	NO	Competitive Bidding	February 18, 2025	March 11, 2025	March 24, 2025	April 02, 2025	GoP	1,000,000.00	0	1,000,000.00	Purchase of Supplies and Equipment
19	Calibration of Portable Weigh-In Motion (WIM) Axle Weigher for the conduct of Axle Load Survey (ALS) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 10, 2025	March 18, 2025	March 24, 2025	March 27, 2025	GoP	120,000.00	0	120,000.00	Calibration of Portable Weigh-In Motion (WIM) Axle Weigher
20	Services for the operation of Axle Load Survey (ALS) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 10, 2025	March 18, 2025	March 24, 2025	March 27, 2025	GoP	140,000.00	0	140,000.00	Purchase of Supplies and Equipment
21	Purchase of Supplies and Equipment for the conduct of Annual Pavement Management System (PMS) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 05, 2025	February 11, 2025	February 17, 2025	February 24, 2025	GoP	100,000.00	0	100,000.00	Purchase of Supplies and Equipment
22	Equipment for the conduct of Annual Multi-Year Programming and Scheduling Application (MYPS)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 03, 2025	March 11, 2025	March 18, 2025	March 25, 2025	GoP	100,000.00	0	100,000.00	Purchase of Supplies and Equipment
23	Purchase of Supplies and Equipment for the conduct of Annual Road and Bridge Information Application (RBIA) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 03, 2025	March 11, 2025	March 18, 2025	March 25, 2025	GoP	700,000.00	0	700,000.00	Purchase of Supplies and Equipment
24	Purchase and Delivery of Traffic Safety Barrier, Rubber Cone and Bollards to be used in National Roads within 3rd district of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 04, 2025	February 11, 2025	February 18, 2025	February 21, 2025	GoP	968,945.25	968,945.25	0	Purchase and Delivery
25	Purchase and Delivery of Thermoplastic Paint Materials to be used along Various National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 05, 2025	February 12, 2025	February 19, 2025	February 24, 2025	GoP	976,384.50	976,384.50	0	Purchase and Delivery
26	Purchase and Delivery of Hot, Emulsified and Coldmix Asphalt to be used along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 07, 2025	February 13, 2025	February 20, 2025	February 27, 2025	GoP	962,053.47	962,053.47	0	Purchase and Delivery
27	Purchase and Delivery of ReflectORIZED Traffic Paint, Quick Dry Enamel and Latex Paint to be used along National Roads and Bridges within 3rd district of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 11, 2025	February 18, 2025	February 26, 2025	March 04, 2025	GoP	988,176.00	988,176.00	0	Purchase and Delivery
28	Purchase and Delivery of Pole Pruner and Chainsaw accessories to be used in National Road within 3rd district of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 10, 2025	March 17, 2025	March 24, 2025	March 28, 2025	GoP	689,850.00	689,850.00	0	Purchase and Delivery
29	Supply and Delivery of Materials for: Work Category No. 16, Drainage Maintenance-Activity 71X, special Maintenance along Albay West Coast Road, K0498 + 178-K0498+407-K0498+475 LS and K0557+400-K0557+550LS, Albay 12-District w/approved P.O. No. 24-12-0059	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 04, 2025	April 10, 2025	April 16, 2025	April 25, 2025	GoP	832,391.35	832,391.35	0	Supply and Delivery
30	Purchase and Delivery of Portland Cement, Aggregates and Paints to be used in various National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 02, 2025	May 08, 2025	May 15, 2025	May 22, 2025	GoP	807, 725.83	807, 725.83	0	Purchase and Delivery

31	Purchase and Delivery of Materials for: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Routine Maintenance of National Roads-Pavement Maintenance along Libon-Bacolod-San Vicente-Maromoc-Buga Road, K0489+896+K0489+974-K0490+025-K0490+039 and K0492+698-K0492+728, Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 29, 2025	June 05, 2025	June 13, 2025	June 20, 2025	GoP	883,192.61	883,192.61	0	Purchase and Delivery
32	Purchase and Delivery of Materials ,Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Routine Maintenance of National Roads- Pavement Maintenance along Ligao-Tabaco Road, K0503+850-K0503+960LL Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 20, 2025	June 30, 2025	July 07, 2025	July 14, 2025	GoP	882,166.28	882,166.28	0	Purchase and Delivery
33	Purchase and Delivery of Thermoplastic Paint Materials to be used along various National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 21, 2025	July 28, 2025	August 04, 2025	August 11, 2025	GoP	890,740.22	890,740.22	0	Purchase and Delivery
34	Purchase and Delivery of Materials for: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other related activities-routine Maintenance of National Roads -Pavement Maintenance Ligao-Pioduran Road, K0532+200-K0532+223,K0532+320-K0532+332,K0534+920-K0534+935 and K0535+891.5, Pioduran, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August 18, 2025	August 26, 2025	September 02, 2025	September 09, 2025	GoP	855,697.19	855,697.19	0	Purchase and Delivery
35	Purchase and Delivery of Materials for: Work Category No. 11, Activity 63x-Resurfacing Unpaved Shoulders along Albay West Coast Road, Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	September 16, 2025	September 23, 2025	September 30, 2025	October 03, 2025	GoP	832,629.20	832,629.20	0	Purchase and Delivery
36	Purchase and Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities in various National Road within Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October 08, 2025	October 13, 2025	October 17, 2025	October 23, 2025	GoP	859,838.08	859,838.08	0	Purchase and Delivery
37	Purchase of Personal Protective Equipment (PPE) and Tools for DPWH Albay 3rd DEO, Quick Response Team, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October 29, 2025	November 05, 2025	November 12, 2025	November 19, 2025	GoP	456,819.83	456,819.83	0	Purchase and Delivery
38	Purchase and Delivery of Materials for: Work Category No. 10,Pavement Maintenance, Activity 66x, Selective Replacement of Concrete Pavement along Albay West Coast Road, K0497+984-K0501+423 (with exception) Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	November 24, 2025	November 29, 2025	December 05, 2025	December 10, 2025	GoP	904,466.39	904,466.39	0	Purchase and Delivery



39	Purchase and Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Routine Maintenance of National Roads-Resurfacing along Daang Maharlika Highway and Ligao-Pioduran Road, Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 15, 2025	December 20, 2025	December 26, 2025	December 29, 2025	GoP	915,628.62	915,628.62	0	Purchase and Delivery
----	---	---------------------	----	-----------------------------------	-------------------	-------------------	-------------------	-------------------	-----	------------	------------	---	-----------------------

Prepared by:

  
RUBENOSA A. NOTA  
Head, BAC Secretariat

Checked by:

  
EDDIE A. HERNANDEZ  
BAC Chairperson

Submitted by:

  
LEONARDO B. GONZALES  
Assistant District Engineer

Approved:

  
CORNELIO J. RELATIVO, JR.  
OIC - District Engineer

(DPWH-Albay 3rd District Engineering Office) Final Annual Procurement Plan for FY 2025 (Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Sub-Soil Analysis and Exploration for FY 2025 Proposed Projects	Planning and Design Section	NO	Competitive Bidding	March 04, 2025	March 25, 2025	April 14, 2025	April 24, 2025	GoP	3,150,000.00	0	3,150,000.00	Sub-Soil Analysis and Exploration
2	Feasibility Study of the NRJ Pantao-Jovellar Road	Planning and Design Section	NO	Competitive Bidding	March 04, 2025	March 25, 2025	April 14, 2025	April 24, 2025	GoP	2,330,000.00	0	2,330,000.00	Feasibility Study

Prepared by:

  
RUBI ROSA A. NOTA  
Head, BAC Secretariat

Checked by:

  
EDDIE A. HERNANDEZ  
BAC Chairperson

Submitted by:

  
LEONARDO B. GONZALES  
Assistant District Engineer

Approved:

  
CORNELIO J. RELATIVO, JR.  
OIC District Engineer