



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel, Dipolog City

January 26, 2023

MEMORANDUM

FOR : Regional Director CAYAMOMBAO D. DIA, CESO III
DPWH, Regional Office IX
Tetuan, Zamboanga City

SUBJECT : Submission of Final Annual Procurement Plan (APP Non-CSE) FY 2023 for Civil Works, Goods & Consultancy Services

Submitted herewith are the Final Annual Procurement Plan (APP Non-CSE) FY 2023 for Civil Works, Goods & Consultancy Services duly accomplished in the prescribed form.

For your information and ready reference.

FOR AND IN THE ABSENCE OF
THE DISTRICT ENGINEER:


NORMAN C. CARPIO
Assistant District Engineer

RO9.11 PU/MEFO



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel Dipolog City

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY - 2023

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (P'000)			REMARKS (Brief description of Program/Project)
					Ads/Pict of IB/IEI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
23JC0001	Reconstruction to Concrete Pavement - Primary Roads - Dipolog - Sindangan - Liliy Road (S01057MN) - K1893-680 - K1894+775, K1901+000 - K1902-400	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/25/2022	11/14/2022	01/26/2023	12/06/2023	GOP	50,000		50,000	Reconstruction to Concrete Pavement
23JC0002	Reconstruction to Concrete Pavement - Primary Roads - Dipolog - Sindangan - Liliy Road (S01057MN) - K1894+775 - K1894+825, K1894+860 - K1894+000	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/26/2022	11/14/2022	01/26/2023	12/06/2023	GOP	4,162		4,162	Reconstruction from Asphalt to Concrete
23JC0003	Reconstruction to Concrete Pavement - Primary Roads - Dipolog - Sindangan - Liliy Road (S01057MN) - K1914-706 - K1917+500	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/25/2022	11/14/2022	01/26/2023	12/06/2023	GOP	50,000		50,000	Reconstruction from Asphalt to Concrete
23JC0004	Construction of Road Slope Protection Structure - Primary Roads - Dipolog - Sindangan - Liliy Road (S01057MN) - K1874+155 - K1874+494	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/26/2022	11/14/2022	01/26/2023	12/06/2023	GOP	50,000		50,000	Construction of Road Slope Protection Structure
23JC0005	Construction of Road Purok Sidakan to Purok Kawayan, Turr o, Dipolog City, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/26/2022	11/15/2022	01/26/2023	12/06/2023	GOP	5,000		5,000	Construction of Concrete Road
23JC0006	Construction of Road, Pres. Manuel Roxas, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/26/2022	11/15/2022	01/26/2023	12/06/2023	GOP	10,000		10,000	Construction of Concrete Road
23JC0007	Construction of Road, Sitio Tisan, Jose Dalman, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/26/2022	11/15/2022	01/26/2023	12/06/2023	GOP	5,000		5,000	Construction of Concrete Road
23JC0008	Construction of Road, Jose Dalman, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/26/2022	11/15/2022	01/26/2023	12/06/2023	GOP	5,000		5,000	Construction of Concrete Road
23JC0009	Construction of Flood Control, Sindangan, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/26/2022	11/15/2022	01/26/2023	12/09/2023	GOP	5,000		5,000	Construction of Flood Mitigation Structure
23JC0010	Construction of River Control Structure, Purok 4 Sitio Magatong, Salsig, Pres. Manuel Roxas, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/26/2022	11/15/2022	01/26/2023	12/09/2023	GOP	5,000		5,000	Construction of Flood Mitigation Structure
23JC0011	Construction (Completion) of Multi-Purpose Building Binbanar, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/27/2022	11/16/2022	01/26/2023	12/06/2023	GOP	2,000		2,000	Construction (Completion) of Multi-Purpose Building
23JC0012	Construction (Completion) of Multi-Purpose Building (Public Market) Lipakan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/27/2022	11/16/2022	01/26/2023	12/06/2023	GOP	2,000		2,000	Construction (Completion) of Multi-Purpose Building
23JC0013	Construction (Completion) of Multi-Purpose Building, Molten National High School - Panampalay Extension, Panampalay, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/27/2022	11/16/2022	01/26/2023	12/06/2023	GOP	2,000		2,000	Construction (Completion) of Multi-Purpose Building
23JC0014	Reconstruction to Concrete Pavement - Primary Roads - Dipolog - Sindangan - Liliy Road (S01057MN) - K1910-000 - K1911+945, K1911+961 - K1912-114, K1912+131 - K1912+4700	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/31/2022	11/21/2022	01/26/2023	12/06/2023	GOP	80,000		80,000	Reconstruction from Asphalt to Concrete

233C0015	Construction of Road, Sinitangan, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	10/31/2022	11/21/2022	01/28/2023	02/08/2023	GOP	12,000		12,000	Construction of Concrete Road
233C0016	Preventive Maintenance of Roads Asphalt Overlay - Primary Roads - Dipolog - Oroquieta National Rd (S01039MN) - K18+8+283.54 - K1839+009.54	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/04/2022	11/24/2022	01/28/2023	02/08/2023	GOP	32,919		32,919	Rehabilitation of Paved Road
233C0017	Reconstruction to Concrete Paved Road - Primary Roads - Dipolog - Sindangan - Liloy Road (S01057MN) - K1902+406 - K1912+907, K1902+948 - K1904+000	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/04/2022	11/24/2022	01/28/2023	02/08/2023	GOP	30,000		30,000	Reconstruction from Asphalt to Concrete
233C0018	Preventive Maintenance of Roads - Asphalt Overlay - Secondary Roads - Jct. South Airport Rd (S01052MN) - Chainage 62.44 - Chainage 557	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/04/2022	11/24/2022	01/28/2023	02/08/2023	GOP	10,000		10,000	Asphalt Overlay
233C0019	Preventive Maintenance of Roads - Asphalt Overlay - Secondary Roads - Jct. South Airport Rd (S01053MN) - Chainage 0 - Chainage 494.56	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/04/2022	11/24/2022	01/28/2023	02/08/2023	GOP	8,134		8,134	Asphalt Overlay
233C0020	Reconstruction to Concrete Paved Road - Primary Roads - Dipolog - Sindangan - Liloy Road (S01057MN) - K1908+850 - K1919+021, K1909+032 - K1910+000	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/04/2022	11/24/2022	01/28/2023	02/08/2023	GOP	30,000		30,000	Reconstruction from Asphalt to Concrete
233C0021	Rehabilitation of Paved Roads - Primary Roads - Dipolog - Sindangan - Liloy Road (S01057MN) - K1919+946 - K1919+597.36	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/09/2022	11/29/2022	01/28/2023	02/08/2023	GOP	16,184		16,184	Rehabilitation of Paved Road
233C0022	Reconstruction to Concrete Paved Road - Primary Roads - Dipolog - Sindangan - Liloy Road (S01057MN) - K1905+000 - K1915+267, K1908+000 - K1908+850	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/09/2022	11/29/2022	01/28/2023	02/08/2023	GOP	30,000		30,000	Reconstruction from Asphalt to Concrete
233C0023	Widening of Permanent Bridge - Pao Br. (B00429MN) along Dipolog - Sindangan - Liloy Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/09/2022	11/29/2022	01/28/2023	02/08/2023	GOP	60,000		60,000	Widening of Bridge
233C0024	Widening of Permanent Bridge - Hinang Br. (B00428MN) along Dipolog - Sindangan - Liloy Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/09/2022	11/29/2022	01/28/2023	02/08/2023	GOP	22,930		22,930	Widening of Bridge
233C0025	Widening of Permanent Bridge - Panto Dacu Br. (B00416MN) along Dipolog - Sindangan - Liloy Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/09/2022	11/29/2022	01/28/2023	02/08/2023	GOP	41,000		41,000	Widening of Bridge
233C0026	Construction of Concrete Road - Road from Jct. Brgy. Cogon Highway leading to Sungkilaw Falls, Dipolog City, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/15/2022	12/05/2022	01/28/2023	02/08/2023	GOP	7,500		7,500	Construction of Concrete Road
233C0027	Construction of Concrete Road - Jct. Dipolog - Sindangan - Liloy Road connecting to Iago Delongdong (Joaquin Macias) in support of Rice, Rubber, Coconut & Abaca Industries, Sindangan, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/15/2022	12/05/2022	01/28/2023	02/08/2023	GOP	7,500		7,500	Construction of Concrete Road
233C0028	Construction of Concrete Road - Jct. Dipolog - Sindangan - Liloy Road connecting to Iago - Sari Section in support of Rice, Rubber, Coconut & Abaca Industries, Sindangan, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/15/2022	12/05/2022	01/28/2023	02/08/2023	GOP	10,000		10,000	Construction of Concrete Road
233C0029	Construction of Concrete Road - NRJ Dipolog - Sindangan - Liloy Road to Junction Division - Ipay in support of Agribusiness (Rubber and Coco) Jose Dalman, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/15/2022	12/05/2022	01/28/2023	02/08/2023	GOP	7,500		7,500	Construction of Concrete Road
233C0030	Construction of Road Dipolog City, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/15/2022	12/05/2022	01/28/2023	02/08/2023	GOP	5,000		6,000	Construction of Concrete Road
233C0031	Reconstruction to Concrete Paved Road - Primary Roads - Dipolog - Sindangan - Liloy Road (S01057MN) - K1904+200 - K1915+000	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	12/08/2022	01/28/2023	02/08/2023	GOP	20,000		20,000	Reconstruction from Asphalt to Concrete
233C0032	Reconstruction to Concrete Paved Road - Primary Roads - Dipolog - Sindangan - Liloy Road (S01057MN) - K1904+000 - K1914+200	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	12/08/2022	01/28/2023	02/08/2023	GOP	5,000		5,000	Reconstruction from Asphalt to Concrete

23JC0033	Widening of Permanent Bridge -Ciguas Br. (B00440MN) along Dipolog - Sindangan - Likay Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	31,000	31,000	Widening of Bridge
23JC0034	Widening of Permanent Bridge -Patunan Br. (B00441MN) along Dipolog - Sindangan - Likay Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	24,000	24,000	Widening of Bridge
23JC0035	Widening of Permanent Bridge -Siare Cantilever Br. (B00453MN) along Dipolog - Sindangan - Likay Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	16,000	16,000	Widening of Bridge
23JC0036	Construction of Concrete Road - Junction 3003 Steps to Linab Peak leading to Tulwanan Village (Old Town Site), Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	7,500	7,500	Construction of Concrete Road
23JC0037	Construction (Completion) of Water System, Pres. Mariuel Roxas, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	3,000	3,000	Construction (Completion) of Water System
23JC0038	Replacement of Permanent Weak Bridge - Irasan Br. (B00432MN) along Dipolog - Sindangan - Likay Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	12,100	12,100	Replacement of Bridge
23JC0039	Widening of Permanent Bridge -Iloan Br. (B00427MN) along Dipolog - Sindangan - Likay Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	5,500	5,500	Widening of Bridge
23JC0040	Widening of Permanent Bridge -Lituad Br. (Cantilever) (B00452MN) along Dipolog - Sindangan - Likay Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	16,000	16,000	Widening of Bridge
23JC0041	Widening of Permanent Bridge -Luputay Br. (B00451MN) along Dipolog - Sindangan - Likay Road	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	15,000	15,000	Widening of Bridge
23JC0042	Construction of Roads - Sitio Marayas, Brgy. Mandhi, Sindangan to Sitio Sumingad, Brgy. Guibo, Slayan, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	50,000	50,000	Construction of Concrete Road
23JC0043	Construction (Completion) of Multi-Purpose Building (Sindangan Cultural and Sports Center) in Sindangan, Zamboanga del Norte	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	30,000	30,000	Construction (Completion) of Multi-Purpose Building
23JC0044	Construction of Concrete Road - VRJ leading to Morias Falls, Brgy. Miatan, Katipunan, Zamboanga Del Norte.	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	10,000	10,000	Construction of Concrete Road
23JC0045	Rehabilitation of Multi-Purpose Building (Municipal Bus Terminal), Sindangan, Zamboanga del Norte	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	53,000	53,000	Rehabilitation of Multi-Purpose Facility
23JC0046	Rehabilitation of RHU Building, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	YES	Public Bidding	11/18/2022	13/08/2022	01/26/2023	02/08/2023	GOP	5,000	5,000	Rehabilitation of Multi-Purpose Facility

Prepared By:


MA. ERMA F. OTIC
 Engineer II
 Acting Head, Procurement Unit

Verified by:


JESUSA S. WILLASTER
 Budget Officer II

Submitted By:


JOSE TEOVY S. OCHOTORENA
 Engineer III - Chief, Quality Assurance Section
 BAC Chairman

Approved By:


AMITODEN L. MANIRI
 District Engineer

Date Prepared: October 20, 2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel Dipolog City

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS (Non-CSE) FY - 2023

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity? (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Airconditioning & Airconditioning System	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	1,880,000.00		1,880,000.00	Supply & Delivery
	Airconditioning Maintenance Services	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	1,032,380.00		1,032,380.00	Supply & Delivery
	Appliances	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/17/2023	02/26/2023	02/06/2023	EAO Share	1,036,000.00		1,036,000.00	Supply & Delivery
	Christmas Decorations	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/17/2023	02/26/2023	02/06/2023	EAO Share	400,000.00		400,000.00	Supply & Delivery
	Construction Equipment	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/17/2023	02/26/2023	02/06/2023	EAO Share	751,920.00		751,920.00	Supply & Delivery
	Construction Materials & Supplies	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	MOOE	71,792,952.80	71,792,952.80		Supply & Delivery
	Electrical Supplies	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	1,680,295.38		1,680,295.38	Supply & Delivery
	Fire Fighting	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/17/2023	02/26/2023	02/06/2023	EAO Share	160,800.00		160,800.00	Supply & Delivery
	Fuel/Fuel Additives & Lubricants & Anti-Corrosive	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	21,382,385.08		21,382,385.08	Supply & Delivery
	Furniture & Fixtures	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	3,395,700.00		3,395,700.00	Supply & Delivery
	Information Technology	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	27,674,400.00		27,674,400.00	Supply & Delivery
	Information Technology Parts, Accessories & Perl	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Direct Contracting/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	14,077,866.08		14,077,866.08	Supply & Delivery
	Janitorial Supplies	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	1,931,355.50		1,931,355.50	Supply & Delivery
	Laboratory Equipment	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	3,022,800.00		3,022,800.00	Supply & Delivery
	Medical Supplies & Equipment	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/17/2023	02/26/2023	02/06/2023	EAO Share	84,820.00		84,820.00	Supply & Delivery
	Office Equipment	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	5,688,447.50		5,688,447.50	Supply & Delivery
	Office Equipment Supplies & Consumables	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	7,411,094.72		7,411,094.72	Supply & Delivery
	Office Supplies & Devices	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	2,121,888.00		2,121,888.00	Supply & Delivery
	Printing Services/Labor & Maintenance	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	1,683,051.52		1,683,051.52	Supply & Delivery
	Printing Supplies	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	9,830,932.80		9,830,932.80	Supply & Delivery



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel Dipolog City

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS (Non-CSE) FY - 2023

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity? (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/RET	Sub/Opens of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	<i>Repair & Maintenance of Office Equipment</i>	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/17/2023	02/26/2023	02/06/2023	EAO Share	1,473,499.50		1,473,499.50	Supply & Delivery
	<i>Safety & Occupational Equipment</i>	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	1,351,498.00		1,351,498.00	Supply & Delivery
	<i>Services</i>	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	5,704,000.00		5,704,000.00	Supply & Delivery
	<i>Sports Custome/Equipment</i>	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/17/2023	02/26/2023	02/06/2023	EAO Share	517,530.00		517,530.00	Supply & Delivery
	<i>Vehicle Parts & Accessories</i>	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	15,352,217.26		15,352,217.26	Supply & Delivery
	<i>Vehicle Repair & Maintenance</i>	Zamboanga Del Norte 2nd District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/03/2023	01/24/2023	02/02/2023	02/13/2023	EAO Share	16,140,000.00		16,140,000.00	Supply & Delivery

Prepared By:

MA. ERMA F. OTIC
Engineer II
Acting Head, Procurement Unit

Verified by:

JESUSA S. VILLAESTER
Budget Officer II

Submitted By:

JOSE TEVOY S. OCHOTORENA
Engineer III- Chief, Construction Section
BAC Chairman

Approved By:

FOR AND IN THE ABSENCE OF
THE DISTRICT ENGINEER:

NORMAN C. CARPIO
Assistant District Engineer

Date Prepared: January 26, 2023



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel, Dipolog City

CERTIFICATION

TO WHOM IT MAY CONCERN:

THIS IS TO CERTIFY THAT, up to this writing, this office does not have yet procurement transaction involving consultancy services and thus cannot submit a Final Annual Procurement Plan (APP Non-CSE) for Consultancy Services, FY – 2023.

Issued this 26th day of January, 2023 at DPWH, Zamboanga Del Norte 2nd District Engineering Office, Dipolog City, Zamboanga Del Norte.


MA. ERMA F. OTIC
Acting Head, Procurement Unit
BAC Secretariat

Noted:

FOR AND IN THE ABSENCE OF
THE DISTRICT ENGINEER:


NORMAN C. CARPIO
Assistant District Engineer