



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA 4TH DISTRICT ENGINEERING OFFICE
Quezon, San Isidro, Isabela



Final Annual Procurement Plan Non-CSE for Civil Works FY2025

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0001	25BH0001 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Calimaturoid, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/16/2024	11/5/2024	1/15/2025	1/17/2025	GoP	9,900,000.00	-	9,887,632.84	Road Construction
25BH0003	25BH0003 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Malitao Flood Control Structure Sta. 0+000 – Sta. 0+305, Malitao, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/16/2024	11/5/2024	1/15/2025	1/17/2025	GoP	144,750,000.00	-	144,739,365.94	Flood Control Structure
25BH0004	25BH0004 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Malitao Flood Control Structure Sta. 0+305 – Sta. 0+710, Malitao, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/16/2024	11/5/2024	1/15/2025	1/17/2025	GoP	144,750,000.00	-	144,739,876.96	Flood Control Structure
25BH0006	25BH0006 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Camarao, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/22/2024	11/12/2024	1/15/2025	1/17/2025	GoP	9,900,000.00	-	9,884,770.43	Road Construction
25BH0007	25BH0007 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Caquilangan, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/22/2024	11/12/2024	1/15/2025	1/17/2025	GoP	9,900,000.00	-	9,885,332.64	Road Construction
25BH0008	25BH0008 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Gumbauan Flood Control Structure Sta. 0+000 – Sta. 0+305, Gumbauan, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/22/2024	11/12/2024	1/15/2025	1/17/2025	GoP	144,750,000.00	-	144,737,225.20	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0009	25BH0009 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Gumbauan Flood Control Structure Sta. 0+305 – Sta. 0+710, Gumbauan, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/22/2024	11/12/2024	1/15/2025	1/17/2025	GoP	144,750,000.00	-	144,736,869.35	Flood Control Structure
25BH0011	25BH0011 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sinabbaran Flood Control Structure, Sta. 0+000 – Sta. 0+305, Sinabbaran, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/23/2024	11/13/2024	1/15/2025	1/17/2025	GoP	96,500,000.00	-	94,489,013.82	Flood Control Structure
25BH0012	25BH0012 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sinabbaran Flood Control Structure, Sta. 0+305 – Sta. 0+710, Sinabbaran, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/23/2024	11/13/2024	1/15/2025	1/17/2025	GoP	144,750,000.00	-	144,736,597.40	Flood Control Structure
25BH0013	25BH0013 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Masaya Sur, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/31/2024	11/20/2024	1/16/2025	1/20/2025	GoP	14,850,000.00	-	14,837,263.84	Road Construction
25BH0014	25BH0014 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Santos, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/31/2024	11/20/2024	1/16/2025	1/20/2025	GoP	9,900,000.00	-	9,885,102.26	Road Construction
25BH0015	25BH0015 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Naggasican, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/31/2024	11/20/2024	1/16/2025	1/20/2025	GoP	4,950,000.00	-	4,932,053.78	Road Construction
25BH0016	25BH0016 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Salvador, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/31/2024	11/20/2024	1/16/2025	1/20/2025	GoP	4,950,000.00	-	4,935,020.43	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0017	25BH0017 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Pangal Sur, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/31/2024	11/20/2024	1/16/2025	1/20/2025	GoP	9,800,000.00	-	9,786,797.74	Road Construction
25BH0018	25BH0018 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road Barangay Busilelao, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/31/2024	11/20/2024	1/16/2025	1/20/2025	GoP	9,800,000.00	-	9,788,473.91	Road Construction
25BH0019	25BH0019 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Catalina Flood Control Structure, Phase 1, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/31/2024	11/20/2024	1/16/2025	1/20/2025	GoP	96,500,000.00	-	96,484,902.39	Flood Control Structure
25BH0020	25BH0020 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Catalina Flood Control Structure, Phase 2, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/31/2024	11/20/2024	1/16/2025	1/20/2025	GoP	96,500,000.00	-	96,482,929.96	Flood Control Structure
25BH0021	25BH0021 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Sta. Cruz, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/6/2024	11/26/2024	1/17/2025	1/21/2025	GoP	9,800,000.00	-	9,784,806.81	Road Construction
25BH0022	25BH0022 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Pinoma, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/6/2024	11/26/2024	1/17/2025	1/21/2025	GoP	4,950,000.00	-	4,932,500.00	Road Construction
25BH0023	25BH0023 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road Barangay Sinabbaran, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/6/2024	11/26/2024	1/17/2025	1/21/2025	GoP	4,900,000.00	-	4,885,007.01	Road Construction
25BH0024	25BH0024 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Quimalabasa Norte Flood Control Structure Section 5, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/6/2024	11/26/2024	1/17/2025	1/21/2025	GoP	106,150,000.00	-	106,050,000.92	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0025	25BH0025 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Santos, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2024	11/27/2024	1/17/2025	1/21/2025	GoP	1,980,000.00	-	1,965,035.77	Building Construction
25BH0026	25BH0026 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Carabatan Bacareno, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2024	11/27/2024	1/17/2025	1/21/2025	GoP	2,475,000.00	-	2,461,503.68	Building Construction
25BH0027	25BH0027 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction/Completion of Multi-Purpose Building, Barangay Rang-ay, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2024	11/27/2024	1/17/2025	1/21/2025	GoP	2,475,000.00	-	2,420,000.00	Building Construction
25BH0028	25BH0028 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Purok 4, Brgy. Minante 1, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2024	11/27/2024	1/17/2025	1/21/2025	GoP	5,445,000.00	-	5,431,955.65	Road Construction
25BH0029	25BH0029 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Sta. Monica, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2024	11/27/2024	1/17/2025	1/21/2025	GoP	4,950,000.00	-	4,939,986.16	Road Construction
25BH0030	25BH0030 - Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structures (Section 3), Barangay Santa Isabel, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2024	11/27/2024	1/17/2025	1/21/2025	GoP	49,500,000.00	-	49,482,690.83	Flood Control Structure
25BH0031	25BH0031 - Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure, Masaya Norte, Section 2, Barangay Masaya Norte, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2024	11/27/2024	1/17/2025	1/21/2025	GoP	79,200,000.00	-	79,019,181.65	Flood Control Structure
25BH0032	25BH0032 - Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure, Masaya Centro, Section 2, Barangay Masaya Centro, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2024	11/27/2024	1/17/2025	1/21/2025	GoP	79,200,000.00	-	79,174,216.00	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0033	25BH0033 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Palacian Flood Control Structure, Section 1, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/20/2024	12/9/2024	1/20/2025	1/22/2025	GoP	106,150,000.00	-	106,048,935.83	Flood Control Structure
25BH0034	25BH0034 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities – Construction of Concrete Road, Barangay Sta. Isabela – Barangay Dicamay II, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/20/2024	12/9/2024	1/20/2025	1/22/2025	GoP	11,760,000.00	-	11,732,713.08	Road Construction
25BH0035	25BH0035 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities – Construction of Gucab Bridge, Phase III, Barangay Gucab, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/20/2024	12/9/2024	1/20/2025	1/22/2025	GoP	96,500,000.00	-	95,532,596.33	Bridge Construction
25BH0036	25BH0036 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Roads, Brgy. Buneg, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/20/2024	12/9/2024	1/20/2025	1/22/2025	GoP	4,950,000.00	-	4,934,205.53	Road Construction
25BH0037	25BH0037 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Quezon Flood Control Drainage Structure Sta. 0+000 – Sta. 0+620, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/20/2024	12/9/2024	1/20/2025	1/22/2025	GoP	96,500,000.00	-	96,484,999.47	Flood Control Structure
25BH0038	25BH0038 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Barangcuag Flood Control Structure, Section 1, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/20/2024	12/9/2024	1/20/2025	1/22/2025	GoP	96,500,000.00	-	96,400,744.09	Flood Control Structure
25BH0039	25BH0039 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Panang Flood Control Structure, Section 2, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/20/2024	12/9/2024	1/20/2025	1/22/2025	GoP	106,150,000.00	-	106,097,596.77	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0041	25BH0041 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Nemmatan Flood Control Structure, Section 1, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	106,150,000.00	-	106,069,064.13	Flood Control Structure
25BH0042	25BH0042 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Mapalad, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	2,970,000.00	-	2,955,464.30	Building Construction
25BH0043	25BH0043 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Bautista, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	1,980,000.00	-	1,933,155.51	Building Construction
25BH0044	25BH0044 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building Mapalad Elementary School, Barangay Mapalad, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	2,970,000.00	-	2,958,113.16	Building Construction
25BH0045	25BH0045 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (New), Barangay Abra, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	1,980,000.00	-	1,927,000.00	Building Construction
25BH0046	25BH0046 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Cabulay High School, Barangay Cabulay, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	1,980,000.00	-	1,974,237.20	Building Construction
25BH0047	25BH0047 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Calao East, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	1,980,000.00	-	1,968,166.95	Building Construction
25BH0048	25BH0048 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dubinan East, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	1,980,000.00	-	1,968,084.07	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0049	25BH0049 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Day Care Center), Barangay Cabulay, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	2,475,000.00	-	2,469,168.60	Building Construction
25BH0050	25BH0050 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Ambalatungan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	1,980,000.00	-	1,969,668.79	Building Construction
25BH0051	25BH0051 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. San Antonio Minit to Garit Sur, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2024	12/10/2024	1/20/2025	1/22/2025	GoP	4,950,000.00	-	4,934,394.74	Road Construction
25BH0052	25BH0052 - Organizational Outcome 1: Ensure Safe and Reliable National Road System -Network Development Program – Construction of By-Pass and Diversion Roads – Cauayan City – Cabatuan Diversion Road (Package 1), Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2024	12/16/2024	1/21/2025	1/23/2025	GoP	29,400,000.00	-	29,384,027.69	Road Construction
25BH0054	25BH0054 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Bacradal Flood Control Drainage Structure Sta. 0+000 – Sta. 0+620, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2024	12/16/2024	1/21/2025	1/23/2025	GoP	96,500,000.00	-	96,484,999.47	Flood Control Structure
25BH0055	25BH0055 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay Calimaturoid, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/11/2024	7/1/2025	1/22/2025	1/24/2025	GoP	4,950,000.00	-	4,946,729.19	Building Construction
25BH0056	25BH0056 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Baluarte, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/11/2024	7/1/2025	1/22/2025	1/24/2025	GoP	1,980,000.00	-	1,974,549.09	Building Construction
25BH0057	25BH0057 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Bugallon, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/11/2024	7/1/2025	1/22/2025	1/24/2025	GoP	2,475,000.00	-	2,471,064.70	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0058	25BH0058 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Dingading to Brgy. Guam, San Guillermo, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/11/2024	7/1/2025	1/22/2025	1/24/2025	GoP	9,800,000.00	-	9,774,801.21	Road Construction
25BH0059	25BH0059 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Aringay to Sinalugan, San Guillermo, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/11/2024	7/1/2025	1/22/2025	1/24/2025	GoP	9,800,000.00	-	9,784,301.09	Road Construction
25BH0060	25BH0060 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Centro 2 to Brgy. Villa Remedios, San Guillermo, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/11/2024	7/1/2025	1/22/2025	1/24/2025	GoP	9,800,000.00	-	9,784,900.93	Road Construction
25BH0061	25BH0061 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dianao, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/13/2024	1/9/2025	1/22/2025	1/24/2025	GoP	2,475,000.00	-	2,460,202.16	Building Construction
25BH0062	25BH0062 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Minuri Elementary School, Barangay Minuri, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/13/2024	1/9/2025	1/22/2025	1/24/2025	GoP	4,950,000.00	-	4,925,000.00	Building Construction
25BH0063	25BH0063 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Linomot, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/13/2024	1/9/2025	1/22/2025	1/24/2025	GoP	1,980,000.00	-	1,954,000.00	Building Construction
25BH0064	25BH0064 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/13/2024	1/9/2025	1/22/2025	1/24/2025	GoP	3,465,000.00	-	3,449,567.63	Building Construction
25BH0065	25BH0065 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Camarao, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/13/2024	1/9/2025	1/22/2025	1/24/2025	GoP	1,980,000.00	-	1,968,695.86	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0066	25BH0066 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay Anonang, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/13/2024	1/9/2025	1/22/2025	1/24/2025	GoP	4,950,000.00	-	4,939,706.08	Building Construction
25BH0067	25BH0067 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Diadi Region High School, Barangay Villa Marzo, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/13/2024	1/9/2025	1/22/2025	1/24/2025	GoP	1,980,000.00	-	1,969,767.58	Building Construction
25BH0068	25BH0068 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Laurel, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	12/13/2024	1/9/2025	1/22/2025	1/24/2025	GoP	1,980,000.00	-	1,968,695.86	Building Construction
25BH0069	25BH0069 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Mabini, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0070	25BH0070 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Panang, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	2,475,000.00	-	2,475,000.00	Building Construction
25BH0071	25BH0071 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Sebastian, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	2,970,000.00	-	2,970,000.00	Building Construction
25BH0072	25BH0072 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Health Center), Barangay Divisoria, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0073	25BH0073 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Calao West, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0074	25BH0074 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Centro East, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0075	25BH0075 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Villa Marzo, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0076	25BH0076 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Capirpirwan, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0077	25BH0077 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Cagasan National High School, Barangay Magsaysay, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0078	25BH0078 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Quimalabasa Norte Elementary School, Quimalabasa Norte, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0079	25BH0079 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay District 3, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0080	25BH0080 - Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Sta. Cruz to Babaran, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	4,950,000.00	-	4,950,000.00	Road Construction
25BH0081	25BH0081 - Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation/ Improvement of Cabanuangan Road, Brgy. II, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	9,900,000.00	-	9,900,000.00	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0082	25BH0082 - Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Road Concreting Ipil St., Brgy. Minante 1, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/8/2025	1/28/2025	2/5/2025	2/7/2025	GoP	4,950,000.00	-	4,950,000.00	Road Construction
25BH0083	25BH0083 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Lacab, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0084	25BH0084 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Sito Bimmangon, Barangay Quirino, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0085	25BH0085 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Old), Barangay Abra, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0086	25BH0086 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Lacab, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0087	25BH0087 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Santa Luciana, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0088	25BH0088 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Constructino of Road, Brgy. Naganacan Cemetery, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	4,950,000.00	-	4,950,000.00	Road Construction
25BH0089	25BH0089 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Narra, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	9,900,000.00	-	9,900,000.00	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0090	25BH0090 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Nagnacan-Pinoma, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	4,950,000.00	-	4,950,000.00	Road Construction
25BH0091	25BH0091 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of School Multi-Purpose Building, Barangay Villa Miemban, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0092	25BH0092 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Balintocac, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0093	25BH0093 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of San Vicente Elementary School Multi-Purpose Building, Barangay San Vicente, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	3,465,000.00	-	3,465,000.00	Building Construction
25BH0094	25BH0094 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Santos Elementary School, Barangay Santos, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0095	25BH0095 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Antonio, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/9/2025	1/30/2025	2/10/2025	2/12/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0096	25BH0096 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Batal, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/10/2025	1/31/2025	2/11/2025	2/13/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0097	25BH0097 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Cabulay, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/10/2025	1/31/2025	2/11/2025	2/13/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0098	25BH0098 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Silawit, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/10/2025	1/31/2025	2/11/2025	2/13/2025	GoP	4,950,000.00	-	4,950,000.00	Road Construction
25BH0099	25BH0099 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Pagwadan Al Road, Purok 5, Brgy. Nungnungan 1, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/10/2025	1/31/2025	2/11/2025	2/13/2025	GoP	14,700,000.00	-	14,700,000.00	Road Construction
25BH0100	25BH0100 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Gagabutan Flood Control Structure Sta. 0+620 – Sta. 1+240, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/10/2025	1/31/2025	2/11/2025	2/13/2025	GoP	96,500,000.00	-	96,500,000.00	Flood Control Structure
25BH0101	25BH0101 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay 1, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/14/2025	2/4/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0102	25BH0102 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Linomot Elementary School Multi-Purpose Building, Barangay Linomot, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/14/2025	2/4/2025	2/18/2025	2/20/2025	GoP	3,465,000.00	-	3,465,000.00	Building Construction
25BH0103	25BH0103 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Turod Sur, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/14/2025	2/4/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0104	25BH0104 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dimaluade, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/14/2025	2/4/2025	2/18/2025	2/20/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0105	25BH0105 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Victory Sur, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/14/2025	2/4/2025	2/18/2025	2/20/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0106	25BH0106 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Quezon, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/14/2025	2/4/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Road Construction
25BH0107	25BH0107 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. San Isidro to Brgy. Alinam, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/14/2025	2/4/2025	2/18/2025	2/20/2025	GoP	9,900,000.00	-	9,900,000.00	Road Construction
25BH0108	25BH0108 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Plaridel, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	2,475,000.00	-	2,475,000.00	Building Construction
25BH0109	25BH0109 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Santo Domingo, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	2,970,000.00	-	2,970,000.00	Building Construction
25BH0110	25BH0110 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Quimalabasa Norte, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0111	25BH0111 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Virgoneza, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0112	25BH0112 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Masaya Sur, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0113	25BH0113 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Rizaluna Elementary School, Barangay Rizaluna, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0114	25BH0114 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	2,970,000.00	-	2,970,000.00	Building Construction
25BH0115	25BH0115- Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services –Construction of Multi-Purpose Building, Sagat Elementary School, Barangay Sagat, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0116	25BH0116- Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Caquilingan, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0117	25BH0117- Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of 2-Storey Multi-Purpose Building Barangay Dallao , Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/16/2025	2/6/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0118	25BH0118- Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Divinan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	2,970,000.00	-	2,970,000.00	Building Construction
25BH0119	25BH0119 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Napaliong, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0120	25BH0120 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Dibulo, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0121	25BH0121 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services –Construction of Multi-Purpose Building, Barangay Masaya Norte, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0122	25BH0122 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services –Construction (Completion) of Multi-Purpose Building, Dubinan Elementary School, Barangay Dubinan West, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	2,475,000.00	-	2,475,000.00	Building Construction
25BH0123	25BH0123 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Magsaysay, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	2,970,000.00	-	2,970,000.00	Building Construction
25BH0124	25BH0124 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Aguinaldo, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0125	25BH0125 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-purpose Building, Barangay Tarinsing, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0126	25BH0126 - Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Amobocan to Villa Domingo, Brgy. Amobocan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Road Construction
25BH0127	25BH0127 - Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Angoluan, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	4,950,000.00	-	4,950,000.00	Road Construction
25BH0128	25BH0128 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction/Completion of Multi-purpose Building, Brgy. Centro East, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/17/2025	2/7/2025	2/18/2025	2/20/2025	GoP	49,500,000.00	-	49,500,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0129	25BH0129 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Dabubu Pequeno, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction
25BH0130	25BH0130 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-purpose Building, Barangay Palacian, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0131	25BH0131 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Papan Weste, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0132	25BH0132 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tupax, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0133	25BH0133 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Quimalabasa Sur, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	2,475,000.00	-	2,475,000.00	Building Construction
25BH0134	25BH0134 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Luna, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0135	25BH0135 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Salvador Elementary School, Barangay Salvador, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0136	25BH0136 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Sagana, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	4,950,000.00	-	4,950,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0137	25BH0137 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-purpose Building, Barangay 2, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	1,980,000.00	-	1,980,000.00	Building Construction
25BH0138	25BH0138 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Road Construction, Consuelo Lucas St., Brgy. San Fermin, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	9,900,000.00	-	9,900,000.00	Road Construction
25BH0139	25BH0139 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Nabbuan Flood Control Structure, Section 2, Brgy. Nabbuan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	1/28/2025	2/18/2025	3/3/2025	3/5/2025	GoP	72,375,000.00	-	72,375,000.00	Flood Control Structure
25BH0140	25BH0140 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Santiago- Tuguegarao Road - K0328 + (- 687) - K0329 + 107	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay
25BH0141	25BH0141 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Santiago- Tuguegarao Road - K0329 + 107 - K0329 + 911	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay
25BH0142	25BH0142 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program- Preventive Maintenance - Tertiary Roads - Jct. Ipiil - Quirino Bdry Road - K0349 + 413 - K0350 + 570 - K0352 + 047 - K0352 + 502 - K0353 + 500 - K353 + 384	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay
25BH0143	25BH0143 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Dalibubon Parallel Bridge, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	100,000,000.00	-	100,000,000.00	Bridge Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0144	25BH0144 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation at Cappiddigan Creek, Magat River Irrigation System, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	15,000,000.00	-	15,000,000.00	Creek Rehabilitation
25BH0145	25BH0145 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation at Dicaddanum Creek, Magat River Irrigation System, Malapat, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	15,000,000.00	-	15,000,000.00	Creek Rehabilitation
25BH0146	25BH0146 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Calao East Flood Control Structure, Section 2, Brgy. Calao East, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	75,000,000.00	-	75,000,000.00	Flood Control Structure
25BH0147	25BH0147 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Water Management for Food Security at Dipangit Flood Control Structures, Section 5 Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	120,000,000.00	-	120,000,000.00	Flood Control Structure
25BH0148	25BH0148 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Water Management for Food Security at Lacab Flood Control Structures, Section 2 Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	120,000,000.00	-	120,000,000.00	Flood Control Structure
25BH0149	25BH0149 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Water Management for Food Security at Linomot Flood Control Structure, Section 3 Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	120,000,000.00	-	120,000,000.00	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0150	25BH0150 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Water Management for Food Security at Bannawag Flood Control Structure, Section 1 Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	120,000,000.00	-	120,000,000.00	Flood Control Structure
25BH0151	25BH0151 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Water Management for Food Security at Bannawag Flood Control Structure, Section 2 Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	120,000,000.00	-	120,000,000.00	Flood Control Structure
25BH0152	25BH0152 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Water Management for Food Security at Barangcuag Flood Control Structure Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0153	25BH0153 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Water Management for Food Security at Daligan Flood Control Structure, Section 1 Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0154	25BH0154 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Water Management for Food Security at Daligan Flood Control Structure, Section 2 Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/4/2025	2/25/2025	3/10/2025	3/12/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0155	25BH0155 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Water Management for Food Security at Namnama Flood Control Structure, Section 1 Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0156	25BH0156 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Water Management for Food Security at San Antonio Flood Control Structure Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0157	25BH0157 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Balintocac-Bannawag Norte Road Leading to Santiago-Saguday Road in support of Sugar Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0158	25BH0158 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Rizal-Salvador-Divisoria Road Leading to Maharlika Highway in support of Mungbean Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0159	25BH0159 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Victory Norte-Sinili Road Leading to Maharlika Highway in support of Mango Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0160	25BH0160 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Villa Gonzaga-Nabbuan Road leading to Santiago-Saguday Road in support of Peanut Industry, Barangay Villa Gonzaga-Nabbuan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0161	25BH0161 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of San Antonio Flood Control Structure Section 1, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	50,000,000.00	-	50,000,000.00	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0162	25BH0162 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Nabbuan Bridge, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	25,000,000.00	-	25,000,000.00	Bridge Construction
25BH0163	25BH0163 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sinili Bridge, Phase II, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	25,000,000.00	-	25,000,000.00	Bridge Construction
25BH0164	25BH0164 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Barangay Santa Rosa, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	5,000,000.00	-	5,000,000.00	Road Construction
25BH0165	25BH0165 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road along Papan Weste – Napaliong – Minuri Road, with exceptions, Barangay Papan Weste, Barangay Napaliong and Barangay Minuri, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	60,000,000.00	-	60,000,000.00	Road Construction
25BH0166	25BH0166 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Buenavista, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0167	25BH0167 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Dubinan West, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0168	25BH0168 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Villasis, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0169	25BH0169 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Calaacan, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/7/2025	2/27/2025	3/13/2025	3/17/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0170	25BH0170 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Masaya Centro, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0171	25BH0171 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Juan, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0172	25BH0172 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Turod Norte, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0173	25BH0173 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Santiago City National High School, Barangay Calaocan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	4,000,000.00	-	4,000,000.00	Building Construction
25BH0174	25BH0174 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Rehabilitation) of Multi-Purpose Building, Barangay Calaocan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0175	25BH0175 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Centro West, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0176	25BH0176 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Malvar Sports Complex, Barangay Malvar, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	4,000,000.00	-	4,000,000.00	Building Construction
25BH0177	25BH0177 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Nabbuan, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	3,000,000.00	-	3,000,000.00	Building Construction
25BH0178	25BH0178 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Patul, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0179	25BH0179 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Rosario Elementary School, Barangay Rosario, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	2,500,000.00	-	2,500,000.00	Building Construction
25BH0180	25BH0180 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-purpose Building, Barangay Rizal, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0181	25BH0181 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Sagana Elementary School, Barangay Sagana, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	2,500,000.00	-	2,500,000.00	Building Construction
25BH0182	25BH0182 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Sinsayon Elementary School, Barangay Sinsayon, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	3,000,000.00	-	3,000,000.00	Building Construction
25BH0183	25BH0183 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Villa Gonzaga Elementary School, Barangay Villa Gonzaga, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	3,000,000.00	-	3,000,000.00	Building Construction
25BH0184	25BH0184 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-purpose Building, TESDA SICAT, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/11/2025	3/5/2025	3/17/2025	3/19/2025	GoP	3,000,000.00	-	3,000,000.00	Building Construction
25BH0185	25BH0185 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building in Dabubu Grande, Barangay Dabubu Grande Elementary School, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0186	25BH0186 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building Barangay Malapat, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0187	25BH0187 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Malapat Elementary School, Barangay Malapat, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0188	25BH0188 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of 2-Storey Multi-Purpose Building Barangay Quirino, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0189	25BH0189 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Taliktik Integrated School, Barangay Taliktik, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0190	25BH0190 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Osmena, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	2,500,000.00	-	2,500,000.00	Building Construction
25BH0191	25BH0191 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-purpose Building, Barangay Turod Norte, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0192	25BH0192 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-purpose Building, Barangay Gayong, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	2,500,000.00	-	2,500,000.00	Building Construction
25BH0193	25BH0193 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building in Barangay Abulan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0194	25BH0194 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Antonio, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0195	25BH0195 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Addalam, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0196	25BH0196 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Arubub, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0197	25BH0197 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of 2-Storey Multi-purpose Building, Taliktik Integrated School, Barangay Taliktik , Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	5,025,000.00	-	5,025,000.00	Building Construction
25BH0198	25BH0198 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Jones West Central School Campus 1, Barangay 1, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0199	25BH0199 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-purpose Building, Barangay Bannawag, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/14/2025	3/7/2025	3/19/2025	3/21/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0200	25BH0200 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-purpose Building, Barangay Sagat, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	3,000,000.00	-	3,000,000.00	Building Construction
25BH0201	25BH0201 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Malannit, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	2,500,000.00	-	2,500,000.00	Building Construction
25BH0202	25BH0202 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Dalibubon, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0203	25BH0203 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Government Center Phase 1), Brgy. Malvar, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	15,000,000.00	-	15,000,000.00	Building Construction
25BH0204	25BH0204 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Santa Isabel, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	3,500,000.00	-	3,500,000.00	Building Construction
25BH0205	25BH0205 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Bucal Norte, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0206	25BH0206 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Bucal Sur, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0207	25BH0207 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ayod, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	3,000,000.00	-	3,000,000.00	Building Construction
25BH0208	25BH0208 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Linamanan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0209	25BH0209 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Dicamay I, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	3,500,000.00	-	3,500,000.00	Building Construction
25BH0210	25BH0210 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Palagao, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	3,000,000.00	-	3,000,000.00	Building Construction
25BH0211	25BH0211 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Papan Weste, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0212	25BH0212 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Payac, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0213	25BH0213 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Legislative Building, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	15,000,000.00	-	15,000,000.00	Building Construction
25BH0214	25BH0214 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Sports Complex), Brgy. Baluarte, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/18/2025	3/11/2025	3/21/2025	3/25/2025	GoP	50,000,000.00	-	50,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0215	25BH0215 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Divisoria Flood Control Structure, Santiago City, Isabela (Section 2)	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0216	25BH0216 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Mapalad Flood Control structure, Section 2, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0217	25BH0217 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Caquilinan Flood Control Structure, Section 1, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0218	25BH0218 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Sinili Flood Control Structure, Section 3, at Barangay Sinili, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0219	25BH0219 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Salay Flood Control Structure Section 4, Brgy. Salay, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	25,000,000.00	-	25,000,000.00	Flood Control Structure
25BH0220	25BH0220 - Basic Infrastructure Program (BIP) - Major/Strategic Public Buildings/Facilities - Construction of San Andres Elementary School, Barangay San Andres, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	15,000,000.00	-	15,000,000.00	Building Construction
25BH0221	25BH0221 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Garit Br. (B04867LZ) along Jct Ipit-Quirino Bdry Rd (Phase II)	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	55,000,000.00	-	55,000,000.00	Bridge Construction
25BH0222	25BH0222 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Drainage Structure, Magat River Irrigation System, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Drainage Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0223	25BH0223 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Roadway Lighting Structures Along Echague Poblacion Road, K0340+000-K0342+979, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	23,000,000.00	-	23,000,000.00	Installation of Roadway Lighting Structures
25BH0224	25BH0224 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Jct Ipil-Quirino Bdry Rd, Barangay Ipil to Barangay Villa Victoria, Section 1, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar Streetlights
25BH0225	25BH0225 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Jct Ipil-Quirino Bdry Rd, Barangay Ipil to Barangay Villa Victoria, Section 2, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar Streetlights
25BH0226	25BH0226 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights in Barangay Cebu to Barangay Camarag, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar Streetlights
25BH0227	25BH0227 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay Bugallon - Barangay Casalafan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar Streetlights
25BH0228	25BH0228 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay Minante I - Barangay Nagrumbuan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar Streetlights
25BH0229	25BH0229 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay Sta. Luciana - Barangay Amobocan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/21/2025	3/12/2025	3/24/2025	3/26/2025	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar Streetlights
25BH0230	25BH0230 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangays Minante I, Marabulig I and Marabulig II, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar Streetlights

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0231	25BH0231 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights in Barangay Garit Norte to San Antonio, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	50,000,000.00	-	50,000,000.00	Installation of Solar Streetlights
25BH0232	25BH0232 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights in Barangay Gomez - Barangay Villaflor - Barangay Nagbukei, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	50,000,000.00	-	50,000,000.00	Installation of Solar Streetlights
25BH0233	25BH0233 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights in Barangay Quezon to Barangay Rizal West, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	50,000,000.00	-	50,000,000.00	Installation of Solar Streetlights
25BH0234	25BH0234 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights in Barangay Silauan Sur to San Annafunan, Barangay Tuguegarao, and Barangay Carulay, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	50,000,000.00	-	50,000,000.00	Installation of Solar Streetlights
25BH0235	25BH0235 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay Nungnungan II - Barangay San Francisco, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	50,000,000.00	-	50,000,000.00	Installation of Solar Streetlights
25BH0236	25BH0236 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay San Fermin to Cauayan - Cabatuan Bypass Road, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	50,000,000.00	-	50,000,000.00	Installation of Solar Streetlights
25BH0237	25BH0237 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Barangay Malignaya, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0238	25BH0238 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Brgy. Buyon, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	5,000,000.00	-	5,000,000.00	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0239	25BH0239 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Quezon - Rizal West Road, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	75,000,000.00	-	75,000,000.00	Road Construction
25BH0240	25BH0240 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, San Isidro - Echague Road, San Isidro and Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	75,000,000.00	-	75,000,000.00	Road Construction
25BH0241	25BH0241 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Don Primo Gaffud St., Barangay Silauan Sur - Barangay Annafunan, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	50,000,000.00	-	50,000,000.00	Road Construction
25BH0242	25BH0242 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Brgy. San Fermin, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	50,000,000.00	-	50,000,000.00	Flood Control Structure
25BH0243	25BH0243 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Project, Brgy. San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	30,000,000.00	-	30,000,000.00	Construction of Drainage
25BH0244	25BH0244 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Project, Brgy. Soyung, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/25/2025	3/18/2025	3/28/2025	4/1/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Drainage
25BH0245	25BH0245 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Construction of Cauayan City Northeast Alternate Route, Sta. 0 + 000 - Sta. 0 + 600 and Sta. 1 + 100 - Sta. 2 + 820, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0246	25BH0246 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cebu Flood Control Drainage Structure Sta. 0+000 - Sta. 0+620, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0247	25BH0247 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Fugu Flood Control Structure, Sta. 0 + 305 - Sta. 0 + 710, Annafunan, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0248	25BH0248 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Labinab Flood Control Structure Sta. 0+000 - Sta. 0+620, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0249	25BH0249 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Labinab Flood Control Structure Sta. 0+620 - Sta. 1+240, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0250	25BH0250 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villa Remedios Flood Control Drainage Structure Sta. 0+000 - Sta. 0+620, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0251	25BH0251 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villa Remedios Flood Control Drainage Structure Sta. 0+620 - Sta.1+240, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0252	25BH0252 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villa Teresita Flood Control Drainage Structure Sta. 0+000 - Sta. 0+620, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0253	25BH0253 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Villa Teresita Flood Control Drainage Structure Sta. 0+620 - Sta. 1+240, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0254	25BH0254 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Villaflor Flood Control Drainage Structure Sta. 0+000 - Sta. 0+620, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0255	25BH0255 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Villaflor Flood Control Drainage Structure Sta. 0+620 - Sta. 1+240, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0256	25BH0256 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control/Drainage Project, Brgy. Cabaruan, Cauayan City, Isabela (Phase 3)	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	60,000,000.00	-	60,000,000.00	Flood Control Structure
25BH0257	25BH0257 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control/Drainage Project, Brgy. Cabaruan, Cauayan City, Isabela (Phase 4)	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	69,319,000.00	-	69,319,000.00	Flood Control Structure
25BH0258	25BH0258 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Bridge, Brgy. Teresita, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	16,000,000.00	-	16,000,000.00	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0259	25BH0259 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Sta Luciana, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	2/27/2025	3/19/2025	4/1/2025	4/3/2025	GoP	5,000,000.00	-	5,000,000.00	Road Construction
25BH0260	25BH0260 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Gappai, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0261	25BH0261 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Castillo, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	5,000,000.00	-	5,000,000.00	Road Construction
25BH0262	25BH0262 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Maligaya, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	5,000,000.00	-	5,000,000.00	Road Construction
25BH0263	25BH0263 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. San Antonio Minit to Garit Norte, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0264	25BH0264 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Pangal Sur, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0265	25BH0265 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Villa Fermin to San Manuel, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	5,000,000.00	-	5,000,000.00	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0266	25BH0266 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. San Juan, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	5,000,000.00	-	5,000,000.00	Road Construction
25BH0267	25BH0267 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Brgy. Aromin, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0268	25BH0268 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Brgy. Salvacion, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0269	25BH0269 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Construction, Roque Menor St., Brgy. San Fermin, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0270	25BH0270 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Construction, Don F. Manuel Avenue, Corner F.N. DY BLVD, Barangay San Fermin, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	5,000,000.00	-	5,000,000.00	Road Construction
25BH0271	25BH0271 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy Cabaruan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0272	25BH0272 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy Babaran, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0273	25BH0273 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy Garit Sur, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	10,000,000.00	-	10,000,000.00	Road Construction
25BH0274	25BH0274 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road at Barangay of San Pablo from the Dump Site to Sitio Callagi, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/4/2025	3/24/2025	4/4/2025	4/8/2025	GoP	20,000,000.00	-	20,000,000.00	Road Construction
25BH0275	25BH0275 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Amobocan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	2,500,000.00	-	2,500,000.00	Building Construction
25BH0276	25BH0276 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Alicaocao, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0277	25BH0277 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Cabaruan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	20,000,000.00	-	20,000,000.00	Building Construction
25BH0278	25BH0278 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Villa Concepcion, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0279	25BH0279 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Brgy. Soyung, Echague, Isabela (Camp Melchor Dela Cruz)	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	2,000,000.00	-	2,000,000.00	Building Construction
25BH0280	25BH0280 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Isabela State University, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	10,000,000.00	-	10,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0281	25BH0281 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building-Brgy. Anonang, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0282	25BH0282 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Sinnipil, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0283	25BH0283 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Culalabat, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0284	25BH0284 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Guyabal, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0285	25BH0285 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Marabulig 2, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0286	25BH0286 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. San Isidro, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0287	25BH0287 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Rehabilitation) of Multi-Purpose Building, Brgy. District 2, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0288	25BH0288 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Malibago, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0289	25BH0289 - Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Arabiat, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/6/2025	3/25/2025	4/7/2025	4/9/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0290	25BH0290 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Libertad, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0291	25BH0291 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. San Manuel, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0292	25BH0292 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Sta. Maria, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0293	25BH0293 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. San Felipe, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0294	25BH0294 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Busilelao, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0295	25BH0295 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Rehabilitation) of Multi-Purpose Building, Brgy. Mabuhay, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0296	25BH0296 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Taggapan, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0297	25BH0297 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-purpose Building (Phase 1), Brgy. San Luis, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	20,000,000.00	-	20,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0298	25BH0298 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-purpose Building (DOH Cancer Center Phase 1), Brgy. San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	20,000,000.00	-	20,000,000.00	Building Construction
25BH0299	25BH0299 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation/Completion of Multi-purpose Building, Brgy. San Fermin, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	3,000,000.00	-	3,000,000.00	Building Construction
25BH0300	25BH0300 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (School Building), Brgy. Mabbayad, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	6,000,000.00	-	6,000,000.00	Building Construction
25BH0301	25BH0301 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation/Completion of Multi-purpose Building, Brgy. Sinabbaran, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	3,000,000.00	-	3,000,000.00	Building Construction
25BH0302	25BH0302 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-purpose Building, Brgy. San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	10,000,000.00	-	10,000,000.00	Building Construction
25BH0303	25BH0303 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Phase 5), Barangay San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	50,000,000.00	-	50,000,000.00	Building Construction
25BH0304	25BH0304 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Evacuation Center), Barangay San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/11/2025	3/18/2025	4/8/2025	4/11/2025	GoP	20,000,000.00	-	20,000,000.00	Building Construction
25BH0305	25BH0305 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Library and Youth Center), Barangay San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	30,000,000.00	-	30,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0306	25BH0306 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (BUCAS Center), Brgy. San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	92,000,000.00	-	92,000,000.00	Building Construction
25BH0307	25BH0307 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Sports Arena), Brgy San Luis Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	50,000,000.00	-	50,000,000.00	Building Construction
25BH0308	25BH0308 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	40,000,000.00	-	40,000,000.00	Building Construction
25BH0309	25BH0309 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Isolation Facility) in Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	15,000,000.00	-	15,000,000.00	Building Construction
25BH0310	25BH0310 - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Public Water Supply System (Level 2), Barangays Rogus, Maligaya and Baculod, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	6,000,000.00	-	6,000,000.00	Construction of Water Supply System
25BH0311	25BH0311 - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Public Water Supply System (Level 2), Barangays Tagaran, Buyon and Casalatan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	6,000,000.00	-	6,000,000.00	Construction of Water Supply System
25BH0312	25BH0312 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System Project, Brgy. San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	15,000,000.00	-	15,000,000.00	Drainage Construction
25BH0313	25BH0313 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Guayabal Flood Control Structure Sta. 0+000- Sta. 0+200, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25BH0314	25BH0314 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Guayabal Flood Control Structure Sta. 0+200- Sta. 0+400, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
25BH0315	25BH0315 - Basic Infrastructure Program (BIP) - Major/Strategic Public Buildings/Facilities - Construction of Multi-Purpose Building at DOST RO2- Provincial Science and Technology Office, Brgy. San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	5,000,000.00	-	5,000,000.00	Building Construction
25BH0316	25BH0316 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sinalugan Flood Control Drainage Structure Sta. 0+000 – Sta. 1+620, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	3/14/2025	4/2/2025	4/15/2025	4/17/2025	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
									TOTAL	8,875,504,000.00		8,871,024,430.46	
					GRAND TOTAL					8,875,504,000.00		8,871,024,430.46	

Prepared by:


FLORENDO R. PASCUA, JR.
 Engineer III
 Procurement Engineer

Submitted by:


JUBE T. DIZON, MSEM
 Engineer III
 BAC Chairperson

Approved by:


EVELYN C. COSTALES, Ph.D.
 District Engineer