

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115675000	24LI0002 - Construction of Multi-Purpose Building, Barangay Siocon, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	10/13/23-10/19/23	12/06/23	01/31/24	02/08/24	GoP	5,000,000.00	-	5,000,000.00	Construction of Complete Health Center (8m x 10.7m) including Site Development, Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Aluminum Signage (Letters and LOGO), Electrical Works and Airconditioning (Package/Split Type)
300226115672000	24LI0006 - Construction of Multi-Purpose Building, Barangay Langgawisan, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/13/23-10/19/23	12/06/23	01/31/24	02/08/24	GoP	7,000,000.00	-	7,000,000.00	Construction of Complete Barangay Hall (12.75m x 13.35m) including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and Logo, Airconditioning Unit, Stainless Water Tank and Fire Extinguisher
300215103468000	24LI0019 - Construction Batutu River Irrigation System Katipunan Road - MC East, New Bataan, Davao de Oro (KATUBIGAN - Kalsada Tungo sa Patubigan)	Const. Section	YES	Competitive Bidding	10/24/23-10/30/23	12/06/23	01/31/24	02/08/24	GoP	28,000,000.00	-	28,000,000.00	Concreting (width = 6.10 m., thk. 230 mm) Sta. 1+973.000 – Sta. 2+373.000 = 1,400.00 m Roadway Excavation Installation of Metal Guardrails including Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings
300230100193000	24LI0031 - Construction of Water Supply System, Barangay Paloc, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/24/23-11/30/23	12/14/23	01/31/24	02/08/24	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Reservoir Construction of 1 unit Cistern (Intake Box) Construction of 1 unit Plumbing Works (Collection Box) Installation of PE Pipes, Valves and Pipe Fittings
3002102106688000	24LI0013 - Construction of Flood Mitigation Structure along Agusan River (Manat River Junction), Poblacion, Monkayo, Davao de Oro Phase 2	Const. Section	YES	Competitive Bidding	10/24/23-10/30/23	12/06/23	02/13/24	02/20/24	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap for Back-slope Protection and End Protection Works Installation of Minor Drainages

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106689000	24LI0014 - Construction of Flood Mitigation Structure along Agusan River, Barangay Mamunga, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	10/24/23- 10/30/23	12/06/23	02/13/24	02/20/24	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation Construction of Grouted Riprap Back-slope Protection and End Protection Works
320102106692000	24LI0021 - Construction of Revetment along Agusan River (Upstream), Barangay Katipunan, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/22/23- 11/28/23	12/12/23	02/13/24	02/20/24	GoP	100,000,000.00	-	100,000,000.00	Construction of Reinforced Concrete Revetment Construction of Grouted Riprap End Protection Works Installation of Minor Drainages Removal of Existing Slope Protection
300204101627000	24LI0022 - Tubo-tubo-Mamunga Road in support of Rice, Banana, and Oil Palm Production, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/22/23- 11/28/23	12/12/23	02/13/24	02/20/24	GoP	100,000,000.00	-	100,000,000.00	Concreting (width = 6.70 m., thk. = 280 mm Sta. 1+100.000 – Sta. 1+524.000 = 824.00m Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings
300204101626000	24LI0023 - Naboc-Pilar-Tamia Road in support of Banana Industry, Monkayo-Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/22/23- 11/28/23	12/12/23	02/13/24	02/20/24	GoP	20,000,000.00	-	20,000,000.00	Concreting (width = 6.10 m., thk.=280 mm) Sta. 0+000.000 – Sta. 0+802.000 = 802.000m Construction of other Minor Structure Embankment from borrow (Common Soil) Application of ReflectORIZED Thermoplastic Pavement Markings
300230100192000	24LI0024 - Construction of Water Supply System, Barangay Cambagang, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/22/23- 11/28/23	12/12/23	02/13/24	02/20/24	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Reservoir Installation of PE Pipes, Valves and Pipe Fittings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310208100640000	24LI0029 - Off-Carriageway Improvement: Construction of Traffic Island – Benigno S. Aquino Jr. National Highway (S01432MN) – K 1608+660 – K 1612+060	Const. Section	YES	Competitive Bidding	11/24/23- 11/30/23	12/14/23	02/13/24	02/20/24	GoP	45,000,000.00	-	45,000,000.00	Construction of Center Island K 1608+660 – K 1612+060 = 3,400 meters AS PER RBIA K 1608+660 – K 1612+060 = 3,400 meters AS PER PLAN Installation of Solar LED Street Light with Double Arm Steel Post K 1608+660 – K 1612+060 = 163.00 units AS PER RBIA K 1608+660 – K 1612+060 = 163.00 units AS PER PLAN Embankment from Borrow (Common Soil) for Center Island Removal and Reconstruction of PCCP Installation of Hazard Markers and Delineators (Panel Type (L-Shaped) – Retroflective Sheeting) Application of Reflectorized Traffic Paint Pavement Markings
300226115674000	24LI0034 - Construction of Multi-Purpose Building, Barangay Poblacion, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/30/23- 12/06/23	12/21/23	02/13/24	02/20/24	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Warehouse) which includes Reinforced Concrete Works, Finishing and Other Civil Works such as Carpenter and joinery works, Tile Works, Painting Works, Spandrel, Electrical Works, Exhaust Fan.
300226115677000	24LI0035 - Rehabilitation (Completion) of Multi- Purpose Building (Rural Health Unit Building), Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/30/23- 12/06/23	12/21/23	02/13/24	02/20/24	GoP	20,000,000.00	-	20,000,000.00	1.) Rehabilitation of Dietary and Laundry Building Includes the Following: - Demolition of Existing Walls, Tile Works, Ceiling Works, Canopy, Painting Works, Doors and Windows, Stainless Steel Cabinets and Counter, Chimney and Electrical Works. 2.) Construction of Two (2) Storey Building Includes the Following: - Demolition of Existing Buildings - Excavation Works, Embankment, Concrete Works and Reinforcing Steel Works and Masonry Works.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101764000	24LI0037 - Road Widening – Benigno S. Aquino Jr. National Highway – K1606+850 – K1607+000	Const. Section	YES	Competitive Bidding	11/30/23-12/06/23	12/21/23	02/13/24	02/20/24	GoP	15,000,000.00	-	15,000,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7m, with Additional 2 Lanes, Total Width 13.4m K 1606+850 – K 1607+000 = 150 meters (AS PER RBIA) K 1606+850 – K 1607+000 = 150 meters (AS PER PLAN) Paved Shoulders, 230mm thk. Construction of Concrete Lined Canal Roadway Excavation Removal of Structures and Obstruction Construction of Retaining Wall Installation of Metal Guardrails including Post with Metal Beam End Piece Reflectorized Thermoplastic Pavement Markings White
300215102804000	24LI0009 - Construction of Road, Panansalan, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	10/24/23-10/30/23	12/06/23	02/21/24	02/28/24	GoP	30,000,000.00	-	30,000,000.00	oncreting (width = 6.10 m., thk. 280 mm) Sta. 1+240.000 – Sta. 1+845.000 = 605.00 meters Construction of minor Drainage Structures Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings
300204101624000	24LI0018 - Magsaysay-Siocon-Compostela Road in support of Rice, Coconut, Banana, and Oil Palm Production, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	10/24/23-10/30/23	12/06/23	02/21/24	02/28/24	GoP	20,000,000.00	-	20,000,000.00	Concreting (width = 6.10., thk.=280 mm) Sta. 0+000.000 – Sta. 1+050.000 = 950.00 m Construction of Minor Drainage Structure Application of Reflectorized Thermoplastic Pavement Markings
300226115673000	24LI0004 - Construction of Multi-Purpose Building, Barangay Pamintaran, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/13/23-10/19/23	12/06/23	03/04/24	03/12/24	GoP	6,000,000.00	-	6,000,000.00	Construction of Complete Barangay Hall (12.75m x 13.35m) including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and Logo, Airconditioning Unit, Stainless Water Tank and Fire Extinguisher.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102219000	24LI0008 - Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	10/24/23- 10/30/23	12/06/23	03/04/24	03/12/24	GoP	15,000,000.00	-	15,000,000.00	Concreting (width = 6.10 m., thk.=230 mm) Sta. 5+517.130 – Sta. 5+738.480 = 221.350 m Roadway Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300203102221000	24LI0012 - San Jose Leading to Awao Falls, Brgy. San Jose, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	10/24/23- 10/30/23	12/06/23	03/04/24	03/12/24	GoP	5,000,000.00	-	5,000,000.00	Concreting (width = 6.10 m., thk.=230 mm) Sta. 6+000.875 – Sta. 6+165.875 = 165.00m Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings
320102106687000	24LI0015 - Construction of Flood Mitigation Structure along Agusan River (Manat River Junction), Poblacion, Monkayo, Davao de Oro Phase 1	Const. Section	YES	Competitive Bidding	10/24/23- 10/30/23	12/06/23	03/04/24	03/12/24	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap for Back- slope Protection and End Protection Works Installation of Minor Drainages
320102106695000	24LI0016 - Construction of Revetment along Aunan Creek (Bridge Section Upstream) to Agusan River Phase II, Barangay Babag, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	10/24/23- 10/30/23	12/06/23	03/04/24	03/12/24	GoP	105,348,000.00	-	105,348,000.00	Construction of Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap Back-slope Protection and End Protection Works Installation of Minor Drainages

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201197000	24LI0025 - Construction (Completion) of DPWH Davao de Oro 2nd DEO Building, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/22/23- 11/27/23	12/12/23	03/06/24	03/15/24	GoP	78,146,000.00	-	78,146,000.00	Construction/Completion of DPWH Davao de Oro 2nd DEO Building (Phase II) Includes the following; 1.) All Reinforced Concrete and Reinforcing Steel Works from 2nd Floor to Roof-deck. 2.) Installation and Laying of Exterior and Interior (4th floor interior walls are not included). 3.) Plastering Works from 2nd Floor to Roof-deck. 4.) Plumbing Works (Sewer Line Works and Downspout Only) 5.) Roof Framing, Roofing, Metal Deck Panel and Painting Works on Steel 6.) All Conduits, Boxes and Fittings for Electrical Works 7.) Construction of Water Pumping System

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101753000	24LI0032 - Road Widening - Benigno S. Aquino Jr. National Highway- K 1414+(-401) - K 1414+109	Const. Section	YES	Competitive Bidding	11/24/23-11/30/23	12/14/24	03/06/24	03/15/24	GoP	25,000,000.00	-	25,000,000.00	Concreting of Additional 2 lanes (4 into 6 lanes, 280 mm thk.) Existing Width 13.4m, with Additional 2 Lanes, Total Width 20.10 m K 1414+(-401) – K 1414+109 = 510.00 meters AS PER RBIA K 1413+599 – K 1414+109 = 510.00 meters AS PER PLAN Construction of Concrete Lined Canal and Other Minor Drainage Structure Construction of 3m x 3m x 8m RCBC Embankment from borrow Removal of Structures and Obstruction Construction of Slope Protection (Grouted Riprap) Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	24LI0020 - Preventive Maintenance of Road: Asphalt Overlay – Benigno S. Aquino Jr. National Highway (S01432MN) K 1608+000 – K 1613+320	Const. Section	YES	Competitive Bidding	11/24/23- 11/30/23	12/14/24	03/06/24	03/15/24	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay (width:6.7m., 50mm thk.) Lane 1 and 2 K 1608+000 – K 1608+666 = 666.000 meters AS PER PLAN Lane 2 and 3 K 1608+666 – K 1613+320 = 4,654.000 meters AS PER PLAN Lane 1 and 2 K 1608+000 – K 1608+660 = 660.000 meters AS PER RBIA Lane 2 and 3 K 1608+660 – K 1613+320 = 4,660.000 meters AS PER RBIA Application of Concrete Joint Sealant Construction of Center Island (K 1612+060 – K 1612+955 = 895.00 sq.m.) Installation of Solar LED Street Light with Double Arm Steel Post (44 units) Removal and Reconstruction of PCCP 28mm thk Installation of Regulatory Signs, Hazard Markers, Warning Signs, Tubular Markers and Delineators Application of Reflectorized Traffic Paint Pavement Markings Application of Reflectorized Thermoplastic Pavement Markings
300204101625000	24LI0020 - Mapawa-Tigbao-New Panay Road in support of the Banana and Rice Production, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/22/23- 11/28/23	12/12/23	03/07/24	03/15/24	GoP	20,000,000.00	-	20,000,000.00	Concreting (width = 6.70 m., thk. = 280mm) Sta. 0+000.000 – 0+560.000 = 560.000m Paved Shoulder, 150mm thk. Construction of Slope Protection (Grouted Riprap) Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102215000	24LI0027 - Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunles Falls, Brgy. Ngan, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/24/23- 11/30/23	12/14/24	03/07/24	03/15/24	GoP	15,000,000.00	-	15,000,000.00	Concreting (width = 6.10 m., thk. = 230mm) Sta. 0+000.000 – 0+318.000 = 318.000m Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings Installation of Hazard Markers, Chevron Signs
310202101768000	24LI0028 - Road Widening - Nabunturan - Maragusan Rd - K 1452+000 - K1453+061	Const. Section	YES	Competitive Bidding	11/24/23- 11/30/23	12/14/24	03/07/24	03/15/24	GoP	50,000,000.00	-	50,000,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7m, with Additional 2 Lanes, Total Width 13.4m K 1452+000 – K 1453+061 = 1,061.000 meters AS PER RBIA K 1452+120 – K 1453+061 = 941.000 meters AS PER PLAN Paved Shoulder, 230mm thk. Roadway Excavation Construction of Slope Protection (Grouted Riprap) Installation of Metal Guardrails including Concrete Post and Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310208100641000	24LI0030 - Off-Carriageway Improvement: Construction of Traffic Island-Montevista-Compostela- Mati Bdry. Rd. - K 1486+(-307) - K 1488+044	Const. Section	YES	Competitive Bidding	11/24/23- 11/30/23	12/14/24	03/07/24	03/15/24	GoP	33,568,000.00	-	33,568,000.00	Construction of Center Island K 1486+(-307) – K 1488+044 = 2,370.00 meters AS PER RBIA K 1485+693 – K 1488+063 = 2,370.00 meters AS PER PLAN Installation of Solar LED Street Light with Double Arm Steel Post K 1486+(-307) – K 1488+044 = 114 units AS PER RBIA K 1485+693 – K 1488+044 = 114 units AS PER PLAN Embankment from Borrow (Common Soil) for Center Island Removal and Reconstruction of PCCP Application of Reflectorized Traffic Paint Pavement Markings Installation of Warning Signs 600mm x 600mm (W6-1B) Installation of Regulatory Signs and Hazard Markers Installation of Delineators (Panel Type (L- Shaped) – Retroreflective Sheeting) Application of Reflectorized Traffic Paint Pavement Markings Application of Reflectorized Thermoplastic Pavement Markings Installation of Tubular Markers, Collapsible Bollards
300204101623000	24LI0036 - Bantacan-Magsaysay Road in support of Coconut, Rice, and Banana Plantation, New Bataan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/30/23- 12/06/23	12/21/24	03/07/24	03/15/24	GoP	20,000,000.00	-	20,000,000.00	Concreting (width=6.70 m., thk.=280 mm) Sta. 0+000.000 – Sta. 0+220.000 = 220.00 meters (Section 1) Sta. 0+000.000 – Sta. 0+880.000 = 880.00 meters (Section 2) Roadway Excavation Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101111395000	24LI0040 - Construction of Flood Control Structure along Agusan River, Prk. 6 Section, Barangay Poblacion, Monkayo, Davao de Oro Phase I	Const. Section	NO	Competitive Bidding	02/08/24-02/14/24	02/29/24	03/25/24	03/26/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap for End Protection Works Installation of Railings Removal of Existing Structure
320102106675000	24LI0043 - Construction of Revetment along Agusan River Phase 1, Purok 8, Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	02/08/24-02/14/24	02/29/24	03/25/24	03/26/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap for End Protection Works
310202101766000	24LI0010 - Road Widening – Benigno S. Aquino Jr. National Highway – K 1601+000 – K 1601+440	Const. Section	NO	Competitive Bidding	02/08/2024 - 02/14/2024	02/29/24	04/16/24	04/19/24	GoP	22,750,000.00	-	22,750,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7m., with Additional 2 Lanes, Total Width 13.4m K 1601+000 – K 1601+440 = 440.00 meters AS PER RBIA K 1601+000 – K 1601+440 = 440.00 meters AS PER PLAN Paved Shoulders, 150 thk. Construction of Concrete Lined Canal and Other Minor Drainage Structure Roadway Excavation Removal of Structures and Obstruction Construction of Slope Protection (Grouted Riprap) Installation of Metal Guardrails including Concrete Post Installation of Hazard Markers, Chevron Signs Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
370202101767000	24LI0011 - Road Widening – Benigno S. Aquino Jr. National Highway – K 1604+000 – K 1604+760	Const. Section	NO	Competitive Bidding	02/08/2024 - 02/14/2024	02/29/24	04/16/24	04/19/24	GoP	35,000,000.00	-	35,000,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7m, with Additional 2 Lanes, Total Width 13.4m K 1604+000 – K 1604+760 = 760.00 meters AS PER RBIA K 1604+000 – K 1604+760 = 760.00 meters AS PER PLAN Paved Shoulders, 150mm thk. Construction of Concrete Lined Canal and other Minor Drainage Structure Roadway Excavation Removal of Existing Guardrails and Posts Removal of Structures and Obstruction Construction of Slope Protection (Grouted Riprap) Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
300227100146000	24LI0038 - Construction of Multi-Purpose Building (DEPED District Supervisor's Office) at Cabinuangan, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	02/08/2024 - 02/14/2024	02/29/24	04/16/24	04/19/24	GoP	5,000,000.00	-	5,000,000.00	Construction of Admin Building including Foundation Works, Structural Works, Exterior and Interior Works (Tiles, Ceiling, etc.) Airconditioning Unit, Fire Extinguisher, Electrical Works and Plumbing Works.
310204102407000	24LI0039 - Mapawa-Bahi-Langgawisan, Maragusan, Davao de Oro	Const. Section	NO	Competitive Bidding	02/08/2024 - 02/14/2024	02/29/24	04/16/24	04/19/24	GoP	60,000,000.00	-	60,000,000.00	Concreting (width = 6.10m., thk. = 230 mm) Sta. 0+917.000 – Sta. 1+510.000 = 593.00 meters Paved Shoulders, 150mm thk. Roadway Excavation Construction of Concrete Lined Canal and other Minor Drainage Structure Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226110259000	24LI0044 - Construction of Multi-Purpose Building, Purok 8, Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	02/08/2024 - 02/14/2024	02/29/24	04/16/24	04/19/24	GoP	30,000,000.00	-	30,000,000.00	Construction/Completion of Multi-Purpose Building (Slaughterhouse) Phase 2 with Earthworks, Site Development, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Painting Works, Plumbing Works, Steel Doors and Windows, Railings, Structural Steel Works, Metal Structure, Electrical Works (Transformer with Billing Deposit, Generator Set with Complete Accessories and Generator Room), Mechanical Works (Airconditioning Unit, Fire Extinguisher, Overhead Tank including Structure, Water Pumping System, Valves and Fittings), CCTV (including Internet) Water Supply (Sewerage Treatment Facility) and Condemnation Pit (4m x 4m x 3m)
300226115849000	24LI0046 - Construction (Completion) of Multi-Purpose Building at New Alegria, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	02/08/2024 - 02/14/2024	02/29/24	04/16/24	04/19/24	GoP	5,000,000.00	-	5,000,000.00	Completion of Brgy. Hall Includes the following: 1.) Removal of Existing Masonry Work. 2.) Completion of Roofing and Roof Framing, Masonry Works, Tile Works, Ceiling Works, Plumbing Works, Electrical Works and 4 Sets Fire Extinguisher. 3.) Airconditioning Units 4.) Installation of Signage and Logo
320101112222000	24LI0017 - Construction of Upper Naboc CIS Protection Dike L/S at Dam Upstream, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	02/08/24- 02/14/24	03/07/24	04/17/24	04/19/24	GoP	15,000,000.00	-	15,000,000.00	Construction of Reinforced Concrete Revetment Installation of Gabions for Partition Construction of Grouted Riprap for End Protection Works
320101111396000	24LI0041 - Construction of Flood Control Structure along Agusan River, Prk. 6 Section, Barangay Poblacion, Monkayo, Davao de Oro Phase II	Const. Section	NO	Competitive Bidding	02/08/24- 02/14/24	03/07/24	04/17/24	04/19/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation Construction of Grouted Riprap Back-slope Protection Installation of Railings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106676000	24LI0042 - Construction of Revetment along Agusan River Phase 2, Purok 8, Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	02/08/24- 02/14/24	03/07/24	04/17/24	04/19/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap for Back-Slope Protection Construction of End Protection Structure
320102106666000	24LI0047 - Construction of Flood Mitigation Structure along Agusan River Prk. 6, Osmeña, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	02/08/24- 02/14/24	03/07/24	04/17/24	04/19/24	GoP	120,000,000.00	-	120,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap for Back-Slope Protection Construction of End Protection Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100789000	24L10048 - Road Widening - Montevista-Compostela-Mati Bdry Rd - K1474 + 964 - K1476 + 348, K1474 + 358 - K1474 + 543	Const. Section	NO	Competitive Bidding	02/08/24- 02/14/24	03/07/24	04/17/24	04/19/24	GoP	61,000,000.00	-	61,000,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7m, with Additional 2 lanes, Total Width 13.4m K 1474+358 - K 1474+543 AS PER RBIA K 1474+964 - K 1476+348 AS PER RBIA K 1474+358 - K 1474+543 = 185m AS PER PLAN K 1474+964 - K1476+343 = 1,379m AS PER PLAN Paved Shoulder, 150mm thk Roadway Excavation Construction of Slope Protection (Grouted Riprap) Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Concrete Post Application of ReflectORIZED Thermoplastic Pavement Markings Removal of Structures and Obstruction Removal of Existing Guardrails and Posts

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101606000	24L10049 - Road Widening - Nabunturan - Maragusan Rd - K 1468+847 - K 1470+147	Const. Section	NO	Competitive Bidding	02/08/24-02/14/24	03/07/24	04/17/24	04/19/24	GoP	64,560,000.00	-	64,560,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7m, with Additional 2 Lanes, Total Width 13.4m K 1468+847 - K 1470+147 AS PER RBIA K 1468+760 - K 1470-060 = 1,300 meters AS PER PLAN Roadway Excavation Paved Shoulders, 230mm thk Construction of Concrete Lined Canal and other Minor Drainage Structure Removal of Structures and Obstruction Construction of Retaining Wall Construction of Slope Protection (Grouted Riprap) Removal and Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
300226115676000	24L10050 - Construction of Multi-Purpose Building, Monkayo Central Elementary School, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	02/23/24-02/29-24	03/14/24	04/18/24	04/22/24	GoP	20,000,000.00	-	20,000,000.00	Development and construction of two complete single-storey buildings, each housing five classrooms. This encompasses earthworks, concrete works, finishing touches, and various engineering tasks such as plumbing, installation of steel windows with grilles, tiling (both glazed and unglazed), painting across concrete, masonry, wood, and steel surfaces, as well as the incorporation of reflective insulation, corrugated roofing, railings, structural steel works, metal structure accessories, electrical installations, and mechanical systems including ventilation, fire alarm systems, and fire extinguishers.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115655000	24LI00\$1 - Construction of Multi-Purpose Building at Cabinuangan, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	02/23/24- 02/29-24	03/14/24	04/18/24	04/22/24	GoP	5,000,000.00	-	5,000,000.00	Construction of Complete Covered Court with concrete slab, painting works applied to steel, masonry and concrete surfaces, as well as marking court lines (floor finishes), installation of lighting fixtures, provision of weatherproof electrical outlets, and concrete pedestal for electrical service entrance.
300226115663000	24LI00\$2 - Construction of Multi-Purpose Building, Barangay Osmeña, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	02/23/24- 02/29-24	03/14/24	04/18/24	04/22/24	GoP	7,000,000.00	-	7,000,000.00	Construction of Complete Barangay Hall (12.75m x 14.50m) incorporating earthworks, reinforced concrete works, plumbing, tiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of air conditioning for the Barangay Captain's office and conference hall, and the inclusion of stainless water tank and fire extinguisher
300219102686000	24LI00\$3 - Construction of Revetment along Aunan Creek (Junction L/S) leading to Agusan River, Barangay Babag, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	02/23/24- 02/29-24	03/14/24	04/18/24	04/22/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barriers and Steel Sheet Piles for Foundation Construction of Grouted Riprap for Backslope Protection and End Protection Structure Construction of Gabions for End Protection Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101643000	24LI0054 - Preventive Maintenance of Road: Asphalt Overlay – Benigno S. Aquino Jr. National Highway K1414+800-K1417+000, K1419+385 – K1422+204, K1425+000 – K1425+291	Const. Section	NO	Competitive Bidding	02/27/24- 03/04/24	03/19/24	04/18/24	04/22/24	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay (50mm thk.) L1, L2, L5, L6 K1414+800 – K1415+311 AS PER RBIA K1414+800 – K1415+311 = 511 meters AS PER PLAN L2, L5 K1415+311 – K1417+000 AS PER RBIA K1415+311 – K1417+000 = 1,689 meters AS PER PLAN L2, L5 K1419+385 – K1422+204 AS PER RBIA K1419+387 – K1422+211 = 2,824 meters AS PER PLAN L1, L2, L5, L6 K1425+000 – K1425+094 AS PER RBIA K1424+946 – K1425+040.814 = 94.814 meters AS PER PLAN L1, L6 K1425+094 – K1425+160 AS PER RBIA K1425+040.814 – K1425+105.750 = 64.936 meters AS PER PLAN L1, L2, L5, L6 K1425+160 – K1425+291 AS PER RBIA K1425+105.75 – K1425+237 = 131.25 meters AS PER PLAN Application of Concrete Joint Sealant Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101441000	24LI0055 - Preventive Maintenance of Road: Asphalt Overlay – Montevista – DNAS Rd K1413+000 – K1416+000, K1429+406 – K1431+541	Const. Section	NO	Competitive Bidding	02/23/24- 02/29-24	03/14/24	04/18/24	04/22/24	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay (50mm thk.) L1, L2, L3, L4 K1413+000 – K1414+189 AS PER RBIA K1412+999 – K1414+189 = 1,190 meters AS PER PLAN L2, L3 K1414+189 – K1415+541 AS PER RBIA K1414+189 – K1415+489 = ,1300 meters AS PER PLAN L1, L2 K1415+541 – K1416+000 AS PER RBIA K1415+489 – K1415+887 = 398 meters AS PER PLAN L1, L2 K1429+406 – K1431+541 AS PER RBIA K1428+741 – K1430+859 = 2,118 meters AS PER PLAN Application of Concrete Joint Sealant Application of Reflectorized Thermoplastic Pavement Markings
300226115653000	24LI0056 - Construction of Multi-Purpose Building (Classroom) at Moncast, Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	02/29/24- 03/06/24	03/26/24	04/22/24	04/23/24	GoP	20,000,000.00	-	20,000,000.00	Construction of One (1) Unit. Two (2) Storey Six (6) (9.5m x 33.7m.) Classroom with Toilet, Provision of Safety Grilles (front window), Steel Casement (rear window), Fire Protection System, Fire Escape, Cistern and Overhead Tank, Blackboard, Painting Works and Electrical Works

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115661000	24LI0057 - Construction of Multi-Purpose Building, Barangay Maparat, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	02/29/24-03/06/24	03/26/24	04/22/24	04/23/24	GoP	7,000,000.00	-	7,000,000.00	Construction of Complete Barangay Hall (12.75m x 14.50m) incorporating earthworks, reinforced concrete works, plumbing, tiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of air conditioning for the Barangay Captain's office and conference hall, and the inclusion of stainless water tank and fire extinguisher.
300219102687000	24LI0061 - Construction of Revetment along Aunan Creek (Upstream L/S) leading to Agusan River, Barangay Babag, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	02/29/24-03/06/24	03/26/24	04/22/24	04/23/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barriers and Steel Sheet Piles for Foundation Construction of Grouted Riprap for Backslope Protection and End Protection Works
320102106674000	24LI0062 - Construction of Revetment along Agusan River (Lower Mapawa Bridge Section), Mapawa, Maragusan, Davao de Oro	Const. Section	NO	Competitive Bidding	03/12/24-03/18/24	04/02/24	04/22/24	04/23/24	GoP	100,000,000.00	-	100,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barriers and Steel Sheet Piles for Foundation Construction of Gabions for End Protection Works
320102106677000	24LI0063 - Construction of Revetment along Manat River (Upstream and Downstream L/S) leading to Agusan River Phase 1, Bankeruhan Norte, Montevista, Davao de Oro	Const. Section	NO	Competitive Bidding	03/12/24-03/18/24	04/02/24	04/22/24	04/23/24	GoP	120,000,000.00	-	120,000,000.00	Construction of Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap for Backslope Protection and End Protection Works Installation of Minor Drainages

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101765000	24LI0085 - Road Widening – Benigno S. Aquino Jr. National Highway – K1425+867 – K1426+179, K1606+809 – K1606+850	Const. Section	NO	Competitive Bidding	03/25/24-03/31/24	04/16/24	04/22/24	04/23/24	GoP	35,000,000.00	-	35,000,000.00	<p>Concreting of Additional 2 lanes (4 into 6 lanes, 280 mm thk.)</p> <p>Existing Width 13.4m. width Additional 2 Lanes, Total Width 20.10m</p> <p>K 1425+867 – K 1426+179 AS PER RBIA</p> <p>K 1425+885 – K 1426+168 = 263.00 meters AS PER PLAN</p> <p>Paved Shoulder, 230mm thk.</p> <p>Construction of Concrete Lined Canal and other Minor Drainage Structure</p> <p>Application of Reflectorized Thermoplastic Pavement Marking</p> <p>Roadway Excavation</p> <p>Construction of Sidewalk, 100 mm thk.</p> <p>Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.)</p> <p>Existing Width 6.7m, with Additional 2 Lanes, Total Width 13.4m</p> <p>K 1606+809 – K 1606+850 AS PER RBIA</p> <p>K 1606+609 – K 1606+850 = 241.00 meters AS PER PLAN</p> <p>Paved Shoulder, 230mm thk.</p> <p>Construction of Retaining Wall (Stone Masonry)</p> <p>Removal of Existing Guardrails and Posts</p> <p>Removal of Structure and Obstruction</p> <p>Installation of Metal Guardrails including Concrete Post and Metal Beam End Piece</p>
300226115652000	24LI0087 - Construction of Multi-Purpose Building (Building 2), Barangay Mangayon, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24-03/31/24	04/16/24	04/22/24	04/23/24	GoP	5,000,000.00	-	5,000,000.00	<p>Construction of a complete concrete bleacher including painting works, reinforced concrete, structural steel, glass windows, wooden doors, fiber cement board for interior ceiling, metal spandrel for exterior ceiling, masonry, comfort rooms, a pediment between court and bleacher roofs, ramps, stairs, lighting fixtures, gutter, roof flashing, and tileworks.</p>

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201474000	24LI0070 - Construction (Completion) of Multi-Purpose Building (CENRO Office) at Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24- 03/31/24	04/16/24	04/22/24	04/23/24	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building (CENRO) with Earthworks, Removal of Structures and Obstruction, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Glass Door and Windows, Ceiling Works (Acoustical Ceiling and Prepainted Metal Panel), Wall (Aluminum Cladding, Logo and Stainless Steel Letters), Tile Works (Glazed, Unglazed and Tactile Blocks), Painting Works (CHB/Masonry and Steel), Structural Steel Works (Roof Framing), Metal Structure (Fire Escape), Waterproofing, Electrical Works (including Transformer and Billing Deposit) and Mechanical Works (Fire Alarm System and Fire Extinguishers and Wall Mounted Type (Inverter) Air Conditioning Units).
30022611566000	24LI0071 - Construction of Multi-Purpose Building, Barangay Poblacion, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24- 03/31/24	04/16/24	04/22/24	04/23/24	GoP	10,000,000.00	-	10,000,000.00	Construction of Complete Covered Court, painting works applied to steel, masonry and concrete surfaces, as well as making court lines (floor finishes), installation of lighting fixtures, provision of weatherproof electrical outlets, and concrete pedestal for electrical service entrance.
300226115650000	24LI0073 - Construction (Completion) of Multi-Purpose Building, Davao de Oro State College, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24- 03/31/24	04/16/24	04/22/24	04/23/24	GoP	20,000,000.00	-	20,000,000.00	Construction (Completion) of Academic Building Phase III, Davao de Oro State College, Compostela, Davao de Oro with reinforced concrete works (3rd and 4th floor beams and columns, and 4th and 5th floor slab), finishing works, painting works (masonry and steel), tile works, plumbing works and electrical works.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115664000	24LI0074 - Construction of Multi-Purpose Building, Barangay Pagsabangan, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24-03/31/24	04/16/24	04/22/24	04/23/24	GoP	10,000,000.00	-	10,000,000.00	Construction of Covered Court with Bleacher including concrete slab, painting works applied to steel, masonry and concrete surfaces, as well as marking court lines (floor finishes), Electrical Works, and Other Metal Structures
300219102981000	24LI0075 - Construction of Flood Mitigation Structure, Purok 2 Creek, Gabi, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24-03/31/24	04/16/24	04/22/24	04/23/24	GoP	5,000,000.00	-	5,000,000.00	Construction of Reinforced Concrete Box Culvert with Apron and Wingwall Construction of Grouted Riprap Revetment Channel Excavation Installation of Minor Drainage
300226115665000	24LI0076 - Construction of Multi-Purpose Building, Barangay Panansalan, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24-03/31/24	04/16/24	04/22/24	04/23/24	GoP	5,000,000.00	-	5,000,000.00	Construction of Complete Covered Court with concrete slab, painting works applied to steel, masonry and concrete surfaces, as well as marking court lines (floor finishes), installation of lighting fixtures, provision of weatherproof electrical outlets, and concrete pedestal for electrical service entrance.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)				Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total		MOOE	CO	
300215104100000	24LI0086 - Construction of Road, JNH Linoan to Barangay San Vicente – Barangay San Isidro, Montevista, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24-03/31/24	04/18/24	04/23/24	04/24/24	GoP	100,000,000.00		-	100,000,000.00	Concreting (width = 6.10 m., 230 mm thk) Sta. 2+251.000 – Sta. 5+121.000 = 2,870 m Roadway Excavation Removal of Actual Structures/Obstruction Paved Shoulder 150mm thk Construction of Concrete Lined Canal and other Minor Drainage Structure Construction of Slope Protection (Grouted Riprap) Construction of Sidewalk with Curb and Gutter Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Installation of Warning Signs (W6-1B), Pedestrian and School Signs Pedestrian Crossing Ahead Installation of Regulatory Signs (R6-8C), Miscellaneous Signs Pedestrian Crossing Installation of Hazard Markers, Chevron Signs Application of ReflectORIZED Thermoplastic Pavement Markings
300215104102000	24LI0068 - Construction of Road, Monkayo-Boston Road (Monkayo Section), Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24-03/31/24	04/18/24	04/23/24	04/24/24	GoP	80,000,000.00		-	80,000,000.00	Construction of Reinforced Concrete Retaining Wall Sta. 0+000.000 – Sta. 0+160.000 = 160.00 m Section 1 Sta. 0+020.000 – Sta. 0+145.000 = 125.00 m Section 2 Roadway Excavation Construction of Concrete Lined Canal



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106671000	24LI0077 - Construction of Flood Mitigation Structure along Manat River (Manat Bridge Upstream) leading to Agusan River, Barangay New Visayas, Montevista, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles for Foundation Construction of Reinforced Concrete Box Culvert with Apron and Wingwall Removal and Replacement of Existing PCCP – K1414+361.800 – K1414+376.800 = 15,000 lm. Remove and Reinstall Existing Guardrails Construction of Grouted Riprap End Protection Structure Construction of Grouted Riprap Back-slope Protection and Concrete Barriers Installation of Minor Drainages
300221106881000	24LI0078 - Construction of Road, Barangay Tandawan, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	15,000,000.00	-	15,000,000.00	Concreting (width=6.10m., 230mm thk) Sta. 0+000.000-Sta. 0+128.452 = 128.452m Sta. 0+128.452-Sta. 0+132.012 = 3.56m RCBC (3m x 3m x 10m) Sta. 0+132.012-Sta. 0+260.000 = 127.988 Paved Shoulder 150mm thk Roadway Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structure Construction of Slope Protection (Grouted Riprap) Installation of Metal Guardrails including Concrete Post and Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Marking

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115660000	24LI0079 - Construction of Multi-Purpose Building, Barangay Manurigao, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	13,000,000.00	-	13,000,000.00	Construction of Completion Barangay Hall (12.75m x 14.50m) incorporating earthworks, reinforced concrete works, plumbing, tiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of solar panel with inverter and battery, and the inclusion of stainless water tank and fire extinguisher
300219102688000	24LI0081 - Construction of Revetment along Manat River leading to Agusan River at Inambatan Bridge (Downstream), Barangay Olaycon, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	100,000,000.00	-	100,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap for Backslope Protection Construction of Reinforced Concrete Barrier
300219102982000	24LI0082 - Construction of Revetment along Upper Agusan River, Barangay Osmeña, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	50,000,000.00	-	50,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barriers and Steel Sheetpiles for Foundation Construction of Grouted Riprap and Gabion End Protection Structures
300226115667000	24LI0083 - Construction of Multi-Purpose Building (Municipal Engineering Building), Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	10,000,000.00	-	10,000,000.00	The Rehabilitation of MPB (Municipal Engineering Building) Includes the Following: 1.) Construction of Complete Powerhouse w/ Electrical Works 2.) Modular Cubicles, Tables, Chairs, and Cabinets 3.) WPC and Decorative Stone, Logo and Letters at Lobby and Brass Plate Marker 4.) 3 Units 75 KVA Transformers and Complete Accessories and Billing Deposit 5.) Airconditioning Units 6.) Site Development (Paver Blocks at the Front and Sides of the Building)

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115645000	24LI0084 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building with electrical works including conduits, boxes and fittings, wires and wiring devices, panelboard with main and branch breakers, and supply, delivery, installation, testing and commissioning of Three Phase Generator with Automatic Transfer Switch complete with accessories.
300226115671000	24LI0086 - Construction of Multi-Purpose Building, Barangay Poblacion, Maragusan, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building (Covered Court) with Earthworks, Removal of Structures and Obstruction, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Catch Basin, Storm Drainage and Downspout, Painting Works (CHB/Masonry and Steel), Structural Steel Works (Roof Framing), Metal Structure and Electrical Works.
300219102980000	24LI0087 - Construction of Flood Mitigation Structure along Maputi Creek leading to Agusan River, Poblacion, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	50,000,000.00	-	50,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barriers Installation of Minor Drainages Channel Excavation
300226115658000	24LI0088 - Construction of Multi-Purpose Building, Barangay Bagongon, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	04/23/24	04/24/24	GoP	7,000,000.00	-	7,000,000.00	Construction of Complete Barangay Hall incorporating earthworks, reinforced concrete works, plumbing, tiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of air conditioning for the Barangay Captain's office and conference hall, and the inclusion of stainless water tank and fire extinguisher.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115654000	24LI0088 - Construction of Multi-Purpose Building (Phase I), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24-04/01/24	04/18/24	04/23/24	04/24/24	GoP	30,000,000.00	-	30,000,000.00	Construction of Barangay Hall (Phase I) incorporating earthworks (excavation embankment and gravel fill), reinforced concrete works, plumbing, masonry works, cement plaster finishing, painting works, along with electrical works (conduits)
300219102979000	24LI0090 - Construction of Flood Mitigation Structure along Mamunga Creek leading to Agusan River, Barangay Mamunga, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/27/24-04/02/24	04/23/24	04/23/24	04/24/24	GoP	50,000,000.00	-	50,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barriers and mattresses for foot protection Installation of Gabion Closures Installation of Grouted Riprap for Backslope Installation of Groundsill
300226115668000	24LI0089 - Rehabilitation of Multi-Purpose Building, Cogonon, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/24-03/31/24	04/23/24	04/29/24	05/07/24	GoP	5,000,000.00	-	5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building rubberized paint (court lines only), basketball goal, steel louvers and complete 8.5 x 11m Stage including Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Painting Works (Masonry/Concrete and Steel, Structural Steel Works (Roof Framing), Fence and Electrical Works.
300205101349000	24LI0085 - Construction of Water System, Barangay San Miguel, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24-04/01/24	04/23/24	04/29/24	05/07/24	GoP	5,000,000.00	-	5,000,000.00	Construction of 1 unit Concrete Reservoir Construction of 1 unit Sump tank Installation of PE Pipes, Valves and Pipe Fittings
300226115647000	24LI0091 - Construction (Completion) of Multi-Purpose building (IP building) at Barangay Mapaca, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding		04/23/24	04/29/24	05/07/24	GoP	5,000,000.00	-	5,000,000.00	Construction/Completion of Multi-Purpose Building incorporating earthworks, reinforced concrete work, plumbing, tiling, ceiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of air conditioning, and the inclusion of stainless water tank and fire extinguisher.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115657000	24LI0092 - Construction of Multi-Purpose Building at Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/27/24-04/02/24	04/23/24	04/29/24	05/07/24	GoP	10,000,000.00	-	10,000,000.00	Construction of Barangay Hall (Phase II) with reinforced, painting works applied to steel, masonry and concrete surfaces, installation of lighting fixtures, provision of weatherproof electrical outlets, and concrete pedestal for electrical service entrance
300215104083000	24LI0093 - Construction of Temporary Access Road for Mayaon Bridge along Montevista (Jct. Mayaon) – Laak Diversion Road, Davao de Oro	Const. Section	NO	Competitive Bidding	03/27/24-04/02/24	04/23/24	04/29/24	05/07/24	GoP	25,000,000.00	-	25,000,000.00	Concreting (width = 6.10m., 230 mm thk) Sta. 0+000.000 – Sta. 0+330.000 = 330.000 m Construction of Overflow Paved Shoulder 150mm thk Roadway Excavation Construction of Concrete Lined Canal and other Minor Drainage Structure Handlaid Rock Embankment Construction of Concrete, Slope Protection Installation of Metal Guardrail (Metal Beam) including Post Application of ReflectORIZED Thermoplastic Pavement Marking Installation of Single Arm Solar LED Roadway Lighting
300226115678000	24LI0094 - Rehabilitation of Multi-Purpose Building (Congressional), Barangay Poblacion, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/27/24-04/02/24	04/23/24	04/29/24	05/07/24	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Building which includes earthworks, reinforced concrete works, carpentry and joinery works, floor finishes, painting works (steel), provision of oscillating fan and aircon, corrugated asphalt roofing and electrical works.
300219102681000	24LI0095 - Construction of Flood Mitigation Structure along Kalamokan Creek leading to Agusan River, Bangoy Bridge Section, Barangay San Roque, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	03/27/24-04/02/24	04/23/24	04/29/24	05/07/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Revetment Construction of Grouted Riprap and Protection Works Removal of Existing Structures and Obstruction Installation of Minor Drainages

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102978000	24LI0096 - Construction of Flood Mitigation Structure along Lower Magangit Creek, Barangay Magangit, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	03/27/24-04/02/24	04/23/24	04/29/24	05/07/24	GoP	10,000,000.00	-	10,000,000.00	Construction of Reinforced Concrete Revetment with concrete barriers and mattresses for foot protection Construction of Grouted Riprap end protection structure Removal of Existing Structures and Obstruction
300205101348000	24LI0097 - Construction of Water System, Barangay New Alegria, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	03/27/24-04/02/24	04/23/24	04/29/24	05/07/24	GoP	5,000,000.00	-	5,000,000.00	Construction of 1 unit Concrete Reservoir Construction of 1 unit Sump tank Installation of PE Pipes, Valves and Pipe Fittings
300205101347000	24LI0098 - Construction of Water System at Tandawan, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	03/27/24-04/02/24	04/23/24	04/29/24	05/07/24	GoP	5,000,000.00	-	5,000,000.00	Construction of 1 Unit Steel Tank – 10k gallons Construction of Intake Box, Collection Box Installation of PE Pipes, Valves and Pipe Fittings
300219102684000	24LI0099 - Construction of Flood Mitigation Structure along Macao Creek leading to Agusan River at Purok 4A to Purok 2, Phase 1, Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/27/24-04/02/24	04/23/24	04/29/24	05/07/24	GoP	75,000,000.00	-	75,000,000.00	Construction of Reinforced Concrete Box Culvert with Apron and Wingwall Construction of Reinforced Concrete Revetment with Mattresses for Foot Protection Installation of Minor Drainages
300203211030000	24LI0100 - Concreting of Brgy. Panansalan FMR Phase II, Brgy. Panansalan, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	04/05/24-04/11/24	04/25/24	05/20/24	05/24/24	GoP	15,000,000.00	-	15,000,000.00	Concreting of road (width=6.10m, thk. = 230mm) Sta. 1+845.000 – Sta. 2+283.000 = 438.00m Paved Shoulder 150mm thk. Roadway Excavation Construction of concrete lined canal and other minor drainage structures Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings Construction of DA Kilometer Post

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203211059000	24LI0101 - Concreting of Brgy. Poblacion FMR, Brgy. Poblacion, Maragusan, Davao de Oro	Const. Section	NO	Competitive Bidding	04/05/24-04/11/24	04/25/24	05/20/24	05/24/24	GoP	15,000,000.00	-	15,000,000.00	Concreting of road (width = 5.00m, thk. = 230mm) Sta. 0+000.000 – Sta. 0+709.000 = 709.00 m Roadway Excavation Construction of DA Kilometer Post
310203211032000	24LI0102 - Concreting of Brgy. Bankerohan Norte FMR, Brgy. Bankerohan, Montevista, Davao de Oro	Const. Section	NO	Competitive Bidding	04/05/24-04/11/24	04/25/24	05/20/24	05/24/24	GoP	15,000,000.00	-	15,000,000.00	Concreting of road (width = 5.00m, thk. = 230mm) Sta. 0+000.000 – Sta. 0+487.000 = 487.00 m Roadway Excavation Construction of concrete lined canal and other minor drainage structures Installation of Metal Guardrail Including Concrete Post and Metal Beam End Piece Construction of DA Kilometer Post
310203211031000	24LI0103 - Concreting of Purok 6 to Purok 3, Brgy. New Cebulan connecting to Junction Provincial Road going to Brgy. Mayaon FMR Phase IV, Brgy. New Cebulan, Montevista, Davao de Oro	Const. Section	NO	Competitive Bidding	04/05/24-04/11/24	04/25/24	05/20/24	05/24/24	GoP	15,000,000.00	-	15,000,000.00	Concreting of road (width = 5.00m, thk. = 230mm) Sta. 0+000.000 – Sta. 0+552.000 = 552.00m Roadway Excavation Construction of concrete lined canal and other minor drainage structures Installation of Metal Guardrail Including Concrete Post and Metal Beam End Piece Installation of Metal Guardrail Including Concrete Post and Metal Beam End Piece
300101200001000	24LI0104 - Construction of 1 Unit of 2-Storey 4-Classroom School Building in Coronobe Integrated School, Maragusan, Davao de Oro	Const. Section	NO	Competitive Bidding	04/05/24-04/11/24	04/25/24	05/20/24	05/24/24	GoP	18,371,955.00	-	18,371,955.00	Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	24LI0105 - Construction of 1 Unit of 1-Storey 2-Cloassroom School Building in Corazon C. Aquino NHS, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	04/05/24- 04/11/24	04/25/24	05/20/24	05/24/24	GoP	5,845,350.00	-	5,845,350.00	Construction of Complete One(1) Unit, One(1)-Storey Two(2) Classroom School Building with Toilet attached. This also Includes Window Grilles (rear and front), Concrete Parapet, Handwashing Facility, Permit and Clearances, and Site Development.
310203211058000	24LI0107 - Concreting of Brgy. New Magangit FMR, Brgy. Magangit, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	04/04/24- 04/10/24	04/25/24	05/20/24	05/24/24	GoP	15,000,000.00	-	15,000,000.00	Concreting of road (width = 5.00m, thk. = 230mm) Sta. 0+000.000 – Sta. 0+630.000 = 630.00m Roadway Excavation Removal of Actual Structures/Obstruction Construction of RCBC (2.40m x 3.0m x 9.0m) Construction of concrete lined canal and other minor drainage structures Construction of DA Kilometer Post
310203211061000	24LI0108 - Concreting of Brgy. New Albay FMR, Brgy. New Albay, Maragusan, Davao de Oro	Const. Section	NO	Competitive Bidding	04/04/24- 04/10/24	04/25/24	05/20/24	05/24/24	GoP	50,000,000.00	-	50,000,000.00	Concreting of road (width = 5.0m, thk. = 230mm) Sta. 0+000.000 – Sta. 1+520.000 = 1,520.00m Roadway Excavation Embankment from Borrow (Common Soil) Construction of RCBC (3m x 3m x 9m) Construction of concrete lined canal and other minor drainage structures Construction of DA Kilometer Post



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101111393000	24LI0109 - Construction of Flood Mitigation Structure along Aguibawa River, Bantacan, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	04/04/24- 04/10/24	04/25/24	05/20/24	05/24/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barriers and Steel Sheet Piles for Foundation Construction of Reinforced Concrete Box Culvert (6.00m x 3.100m) with Barriers, Apron and Wingwall Removal and Replacement of Existing PCCP = 182,000 lm. Construction of Grouted Riprap End Protection Structure Construction of Grouted Riprap Back-slope Protection
300219102672000	24LI0110 - Construction of Flood Mitigation Structure along Maoao Creek leading to Agusan River at Purok 4A to Purok 2, Phase 2, Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	04/04/24- 04/10/24	04/25/24	05/20/24	05/24/24	GoP	100,000,000.00	-	100,000,000.00	Installation of High Density Polyethylene Pipes for Main drain Installation of Catch Basins with Manhole Removal and Replacement of Existing PCCP Installation of Sheetpiles for Temporary Retaining Wall
300226115659000	24LI0058 - Construction of Multi-Purpose Building, Barangay Bantacan, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	02/29/24- 03/06/24	03/26/24	05/20/24	05/24/24	GoP	7,000,000.00	-	7,000,000.00	Construction of Complete Barangay Hall (12.75m x 14.50m) incorporating earthworks, reinforced concrete works, plumbing, tiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of air conditioning for the Barangay Captain's office and conference hall, and inclusion of stainless water tank and fire extinguisher.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115662000	24LI0059 - Construction of Multi-Purpose Building, Barangay Ngan, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	02/29/24-03/06/24	03/26/24	05/20/24	05/24/24	GoP	7,000,000.00	-	7,000,000.00	Construction of Complete Barangay Hall (12.75m x 14.50m) incorporating earthworks, reinforced concrete works, plumbing, tiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of air conditioning for the Barangay Captain's office and conference hall, and the inclusion of stainless water tank and fire extinguisher.
300226115651000	24LI0060 - Construction of Multi-Purpose Building (Building 1), Barangay Mangayon, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	02/29/24-03/06/24	03/26/24	05/20/24	05/24/24	GoP	7,000,000.00	-	7,000,000.00	Construction of Complete Barangay Hall (12.75m x 14.50m) incorporating earthworks, reinforced concrete works, plumbing, tiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of air conditioning for the Barangay Captain's office and conference hall, and the inclusion of stainless water tank and fire extinguisher.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108920000	24LI0072 - Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Office) at Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/25/2024 - 03/31/2024	04/16/24	06/11/24	06/18/24	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Office) with Earthworks, Removal of Structures and Obstruction, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Plumbing Works, Tempered Glass Door and Windows, Ceiling Works (Fiber Cement Board, Acoustical Ceiling and Pre-painted Metal Panel), Aluminum Cladding, Tile Works (Glazed and Unglazed), Painting Works (CHB/Masonry, Wood and Steel), Structural Steel Works, Waterproofing, Electrical Works and Mechanical Works.
300226115648000	24LI0080 - Construction (Completion) of Multi-Purpose Building (Monkayo Municipal Dome), Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	03/26/24- 04/01/24	04/18/24	06/11/24	06/18/24	GoP	15,000,000.00	-	15,000,000.00	Construction/Completion of MPB (Monkayo Municipal Dome) Includes the Following: 1) Construction/Completion of VIP Lounge (Complete w/ Electrical works). 2) Rehabilitation of Comfort Room at VIP Lounge. 3) Painting Works on the Rear Portion of Stage and on VIP Lounge Existing Structures. 4) Construction of Powerhouse w/ Distribution Transformer (3-100Kva) 5) 1-300Kva, 230v, 60Hz, Brand New Standby Three Phase Diesel Generator (Silent Type) 6) Airconditioning Units at VIP Lounge

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300217100278000	24LI0108 - Replacement of Mayaon Bridge along Montevista (Jct. Mayaon) – Laak Diversion Road, Davao de Oro	Const. Section	NO	Competitive Bidding	04/05/2024 - 04/11/2024	04/25/24	06/11/24	06/18/24	GoP	90,000,000.00	-	90,000,000.00	Construction of Concrete Approach Slab (width = 6.10m., thk. = 230 mm) Approach A Sta. 0+000.000 – Sta. 0+200.000 = 200.00 meters Approach Slab Sta. 0+200.000 – Sta. 0+204.000 = 4.00 meters Approach Slab Sta. 0+249.000 – Sta. 0+253.000 = 4.00 meters Approach B Sta. 0+253.000 – Sta. 0+453.000 = 200.00 Concrete Paving of Shoulders Installation of Road Sign and Hazard Marker (Chevron Signs) Installation of Metal Guardrails with Concrete Post and Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings Scope of Works (Bridge) : Construction of 1-45 In.m PSCG Bridge Sta. 0+204.000 – Sta. 0+249.000 = 45.00 meters Removal of Existing Structures/Obstruction Construction of Board Piles with Abutment Protection Construction of Grouted Riprap (Slope Protection) Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100015000	24LI0084 - Construction of Rainwater Collection System (RWCS): 2ND District Engineering Office, Compostela, Davao de Oro 1. Katipunan Elementary School, Brgy. Katipunan, New Bataan, Davao de Oro 2. Magsaysay Elementary School, Brgy. Magsaysay, New Bataan, Davao de Oro 3. San Vicente Integrated School, Brgy. San Vicente, Montevista, Davao de Oro 4. Maragusan Central Elementary School, Brgy. Poblacion, Maragusan, Davao de Oro 5. Olaycon Integrated School, Brgy. Olaycon, Monkayo, Davao de Oro 6. Union National High School – Mt. Diwata Annex, Brgy. Union, Monkayo, Davao de Oro 7. Montevista Stand Alone Senior High School, Brgy. Poblacion, Montevista, Davao de Oro	Const. Section	NO	Competitive Bidding	05/21/24 - 05/27/24	06/11/24	06/24/24	06/25/24	GoP	2,970,000.00	-	2,970,000.00	Construction of Rainwater Collection System (RWCS)
200000100020000	24LI0111 - Repair/Maintenance of Tigbawa Creek Revetment 4, Brgy. Poblacion, Montevista, Davao de Oro	Const. Section	NO	Competitive Bidding	05/21/24 - 05/27/24	06/11/24	06/24/24	06/25/24	GoP	4,000,000.00	-	4,000,000.00	Construction of Reinforced Concrete Revetment Section 1 Sta. 0+015.000 – Sta. 0+025.000 = 10.00 meters Section 2 Sta. 0+087.000 – Sta. 0+092.000 = 5.00 meters Section 3 Sta. 0+145.000 – Sta. 0+180.000 = 35.00 meters Section 4 Sta. 0+195.000 – Sta. 0+200.000 = 5.00 meters Section 5 Sta. 0+220.000 – Sta. 0+250.000 = 30.00 meters Section 6 Sta. 0+015.000 – Sta. 0+040.000 = 25.00 meters Section 7 Sta. 0+010.000 – Sta. 0+060.000 = 50.00 meters -Common Surplus Excavation Removal of Existing Reinforced Concrete Pavement Construction of Grouted Riprap Slope Protection

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	24LI0112 - Repair/Maintenance of DILG Building BJMP Guardhouse, Brgy. New Visayas, Montevista, Davao de Oro	Const. Section	NO	Competitive Bidding	05/21/24 - 05/27/24	06/11/24	06/24/24	06/25/24	GoP	1,500,000.00	-	1,500,000.00	Rehabilitation of Guardhouse including the following: Removal and Replacement of Roofing Removal of Structures and Obstruction Installation of Doors and Windows Completion of Roofing and Roof Framing, Masonry Works, Painting Works, Tile Works, Ceiling Works, Plumbing Works, Electrical Works and 2 Sets Fire Extinguisher.
300226115646000	24LI0114 - Rehabilitation (Completion) of Multi-Purpose Building (RHU Building), Phase III, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	05/29/24- 06/04/24	06/18/24	06/24/24	06/25/24	GoP	50,000,000.00	-	50,000,000.00	Completion of 2 Storey RHU Building Includes the Following: 1)Concrete Works (on Remaining Footings, Columns and Grid Beams) 2)35 Steel Columns w/ Base Plate and Anchore Bolts (from ground floor to second floor) 3)Beams (at level 4 and level 8 beams) from A to H along GRID 1 to 8 "See Beam Plan for Reference" 4)Perimeter Wall and Embankment from Grid Beam to Finish Floor Line 5)Painting Works on Steel Structure w/ Fire Protection Coating
300232100034000	24LI0115 - Rehabilitation of Multi-Purpose Building (RHU Building), Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	05/29/24- 06/04/24	06/18/24	06/24/24	06/25/24	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of MPB Includes the Following: 1)Nine (9) Steel Column at Level (0-4m) and Three (7) Steel Column at Level (4m-8m) 2)Steel Beams at Level 4 & 8 (Grid 5-8 between D to H) 3)Steel Beams at Level 4 (Grid 4-6 between H to K) at Level 8 (Grid 4-6 between H to I) 4)Steel Painting including Steel Fire Protection Paint

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106672000	24LI0113 - Construction of Flood Mitigation Structure along Manat River leading to Agusan River, Barangay New Visayas, Montevista, Davao de Oro	Const. Section	NO	Competitive Bidding	06/28/24- 07/04/24	07/18/24	07/24/24	07/26/24	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap End Protection Structure Removal and Replacement of existing Irrigation Canal Installation of Drainage (Reinforced Concrete Pipe Culvert – 1520mm dia.)
310102101645000	24LI0117 - Preventive Maintenance of Road: Asphalt Overlay – Nabunturan – Maragusan Rd K1466+025 – K1466+527, K1466+539 – K 1472+264	Const. Section	NO	Competitive Bidding	06/11/24- 06/17/24	07/02/24	07/24/24	07/26/24	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay (50 mm thk.) Lane 1 & 2 K1466+025 – K1466+527 AS PER RBIA Lane 1 & 2 K1466+539 – K1470+147 AS PER RBIA Lane 2 & 3 K1470+147 – K1472+264 AS PER RBIA K1466+025 – K1466+498 = 473.00m AS PER PLAN S1 K1466+524 – K1469+999 = 3,475.00m AS PER PLAN S2 K1469+999 – K1472+116 = 2,117.00m AS PER PLAN S2 Application of Concrete Joint Sealant Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101637000	24L10118 - Preventive Maintenance of Road: Asphalt Overlay – Benigno S. Aquino Jr. National Highway (S01432MN) K1596+000 – K1597+366, K1599+000 – K1599+471, K1599+522 – K1601+816, K1601+835 – K1606+000, K1613+320 – K1613+604, K1613+651 – K1615+588, K1615+620 – K1615+778	Const. Section	NO	Competitive Bidding	06/11/24- 06/17/24	07/02/24	07/24/24	07/26/24	GoP	150,000,000.00	-	150,000,000.00	Asphalt Overlay (50 mm thk.) Lane 1 & 2 K1596+000 – K1597+271 AS PER RBIA Lane 2 & 3 K1597+271 – K1597+366 AS PER RBIA Lane 2 & 3 K1599+000 – K1599+291 AS PER RBIA Lane 1 & 2 K1599+291 – K1599+471 AS PER RBIA Lane 1 & 2 K1599+522 – K1601+816 AS PER RBIA Lane 1 & 2 K1601+835 – K1606+000 AS PER RBIA Lane 2 & 3 K1613+320 – K1613+540 AS PER RBIA Lane 1 & 2 K1613+540 – K1613+604 AS PER RBIA Lane 1 & 2 K1613+651 – K1613+700 AS PER RBIA Lane 2 & 3 K1613+700 – K1615+500 AS PER RBIA Lane 1 & 2 K1615+500 – K1615+588 AS PER RBIA Lane 1 & 2 K1615+620 – K1615+690 AS PER RBIA Lane 2 & 3 K1615+690 – K1615+778 AS PER RBIA K1596+000 – K1597+196 = 1,196.00 m AS PER PLAN S1 K1597+196 – K1597+291 = 95.00 m AS PER PLAN S1 K1599+031 – K1599+325 = 294.00 m AS PER PLAN S2 K1599+325 – K1599+487 = 162.00 m AS PER PLAN S2 K1599+539 – K1601+826 = 2,287.00 m AS PER PLAN S3 K1601+846 – K1605+921 = 4,075.00 m AS PER PLAN S4



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101440000	24LI0119 - Preventive Maintenance of Road: Asphalt Overlay – Montevista – Compostela – Mati Bdry. Rd K1434+000 – K1438+002, K1470+773 – K1473+000, K1477+000 – K1478+794 (Section 2)	Const. Section	NO	Competitive Bidding	06/11/24-06/17/24	07/02/24	07/24/24	07/26/24	GoP	150,000,000.00	-	150,000,000.00	Asphalt Overlay (50mm thk.) L1, L4 K1434+000 – K1436+367 AS PER RBIA L1, L2, L3, L4 K1436+367 – K1438+002 AS PER RBIA L1, L2 K1470+773 – K1473+000 AS PER RBIA L1, L2 K1477+000 – K1477+140 AS PER RBIA L2, L3 K1477+140 – K1478+794 AS PER RBIA K1434+000 – K1436+375 = 2,375.00 m AS PER PLAN S1 K1436+375 – K1438+003.50 = 1,628.50 m AS PER PLAN S1 K1470+870 – K1472+846.5 = 1,976.500 m AS PER PLAN S2 K1477+000 – K1477+140 = 140.00 m AS PER PLAN S3 K1477+140 – K1478+794 = 1,654.00 m AS PER PLAN S3 Application of Concrete Joint Sealant Application of Reflectorized Thermoplastic Pavement Markings
310102101644000	24LI0120 - Preventive Maintenance of Road: Asphalt Overlay – Nabunturan - Maragusan Rd K1456+532 - K1458+803, K1458+633 – K1463+000	Const. Section	NO	Competitive Bidding	06/11/24-06/17/24	07/02/24	07/24/24	07/26/24	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay (50mm thk.) L2, L3 K1456+532 – K1457+886 AS PER RBIA L1, L2 K1457+886 – K1458+603 AS PER RBIA L1, L2 K1458+633 – K1463+000 AS PER RBIA K1456+521 – K1457+857 = 1,336.000 meters AS PER PLAN S1 K1457+857 – K1458+515.400 = 658.400 meters AS PER PLAN S1 K1458+545.600 – K1462+785.200 = 4,239.600 meters AS PER PLAN S2 Application of Concrete Joint Sealant Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101439000	24L10121 - Preventive Maintenance of Road: Asphalt Overlay - Montevista - Compostela - Mati Bdry. Rd K1428+000 - K1432+070, K1432+215 - K1434+000, K1478+794 - K1479+555, K1479+588 - K1481+062 (Section 1)	Const. Section	NO	Competitive Bidding	06/19/2024 - 06/25/2024	07/11/24	07/24/24	07/26/24	GoP	150,000,000.00	-	150,000,000.00	Asphalt Overlay (50mm thk.) L1, L2, L3, L4 K1428+000 - K1428+338 AS PER RBIA L1, L4 K1428+338 - K1428+542 AS PER RBIA L1, L2, L3, L4 K1428+542 - K1429+923 AS PER RBIA L1, L4 K1429+923 - K1432+070 AS PER RBIA L1, L4 K1432+215 - K1434+000 AS PER RBIA L2, L3 K1478+794 - K1479+355 AS PER RBIA L1, L2 K1479+355 - K1479+555 AS PER RBIA L1, L2 K1479+588 - K1479+688 AS PER RBIA L2, L3 K1479+688 - K1480+062 AS PER RBIA K1428+000 - K1428+338.10 = 338.10 m AS PER PLAN S1 K1428+338.10 - K1428+541.70 = 203.60 m AS PER PLAN S1 K1428+541.70 - K1429+879.50 = 1,337.80 m AS PER PLAN S1 K1429+879.50 - K1432+072.50 = 2,193.00 m AS PER PLAN S1 K1432+214 - K1434+000 = 1,786.00 m AS PER PLAN S2 K1478+794 - K1479+333.50 = 539.50 m AS PER PLAN S3 K1479+333.50 - K1479+523 = 189.50 m AS PER PLAN S3 K1479+565 - K1479+674.30 = 109.30 m AS PER PLAN S4 K1479+674.30 - K1481+046.50 = 1,372.20 m AS PER PLAN S4 Application of Concrete Joint Sealant Application of Reflectized Thermoplastic

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104087000	24LI0122 - Construction of Road, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	06/19/24- 06/25/24	07/11/24	07/24/24	07/26/24	GoP	50,000,000.00	-	50,000,000.00	Concreting (width = 6.10 m., 230 mm thk) Sta. 0+341.500 – Sta. 1+466.510 = 1,125.010 m (Section 1) Sta. 0+000.000 – Sta. 0+341.140 = 341.140 m (Section 2) Sta. 0+000.000 – Sta. 0+100.000 = 100.000 m (Section 3) Sta. 0+000.000 – Sta. 0+763.850 = 763.850 m (Section 4) Paved Shoulder 150mm thk Roadway Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structure Handlaid Rock Embankment Construction of slope protection (Grouted Riprap) Application of Reflectorized Thermoplastic Pavement Marking
300215104097000	24LI0123 - Construction of Road, Barangay Rizal – Barangay Baylo, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	06/19/24- 06/25/24	07/11/24	07/24/24	07/26/24	GoP	150,000,000.00	-	150,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 1+850.000 – Sta. 6+350.000 = 4,500.000 m Paved Shoulder 150mm thk Roadway Excavation Construction of slope protection (Grouted Riprap) Construction of Concrete Lined Canal and Other Minor Drainage Structure Application of Reflectorized Thermoplastic Pavement Marking Installation of Metal Guardrail including concrete post
300226115670000	24LI0045 - Construction of Multi-Purpose Building at Monkayo Central ES, Poblacion, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	08/22/2024 - 08/28/2024	09/12/24	09/23/24	09/25/24	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building (Grandstand Phase I) with earthworks, reinforced concrete works, structural steel works, metal structure accessories, pre-painted metal sheets (rib type), and painting works (steel)

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000	24LI0124 - Reconstruction/Rehabilitation of Damaged Paved Road (Approach Slab at Bangoy Bridge) – Montevista – Compostela – Mati Boundary (K 1438+427 – K 1438+577), Brgy. San Roque, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	08/22/2024 - 08/28/2024	09/12/24	09/23/24	09/25/24	GoP	19,149,000.00	-	19,149,000.00	Concreting (width = 6.10m., thk. = 230 mm) K 1438+427.000 – K 1438+577.00 = 150.00 meters Graveling (width: 2.00 m., thk. = 280 mm) K 1438+427.000 – K 1438+577.00 = 150.00 meters Roadway Excavation -Embankment from Borrow Remove and Replace of Existing Concrete Pavement Structure Application of ReflectORIZED Thermoplastic Pavement Markings Construction of Approach Slab (width = 6.1 m., thk. = 300 mm) K 1438+427.000 – K 1438+423.000 = 4.00 meters Roadway Excavation -Embankment From Borrow Construction of Reinforced Concrete Revetment Sta. 0+000.000 – Sta. 0+028.000 = 28.00 meters Roadway Excavation -Embankment From Borrow -Installation of Steel Sheet Pile including Concrete Capping

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101063000	24LI0125 - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Benigno S. Aquino Jr. National Highway - K1422+204 - K1425+000	Const. Section	NO	Competitive Bidding	08/28/2024 - 09/03/2024	09/17/24	09/23/24	09/25/24	GoP	112,500,000.00	-	112,500,000.00	Reconstruction of road (width = 6.70m, 300 mm thk.) L3, L4 K1422+204 – K1425+000 AS PER RBIA L3, L4 K1422+149 – K1424+946 = 2,797.00 m AS PER PLAN Construction of Paved Shoulder 150mm thk. Installation of Metal Guardrails including concrete post with metal beam end piece Application of Reflectorized Thermoplastic Pavement Markings Application of Reflectorized Thermoplastic Rumple Strips Construction of off-carriageway (Turnout) Installation of Warning Signs, Regulatory Signs and Hazard Markers, Chevron Signs Installation of Solar Led Streetlight with Double Arm steel post K1422+204 – K1425+000 AS PER RBIA K1422+149 – K1424+946 = units AS PER PLAN Drainage Construction: Construction of Concrete Lined Canal K1422+204 – K1424+253 AS PER RBIA (INTERMITTENT SECTION) K1422+149 – K1424+217.274 = 3,816.158 m AS PER PLAN (L/S & R/S) INTERMITTENT SECTION)

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101062000	24LI0126 - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Benigno S. Aquino Jr. National Highway K1414+267 - K1414+309, K1414+837 - K1414+847, K1417+000 - K1422+204	Const. Section	NO	Competitive Bidding	08/28/2024 - 09/03/2024	09/17/24	09/23/24	09/25/24	GoP	150,000,000.00	-	150,000,000.00	Reconstruction of road (width=6.70m, 300mm thk.) L1 K1414+267-K1414+294 AS PER RBIA K1414+267 - K1414+294 = 27.00 m AS PER PLAN L1, L2, L3, L4 K1414+294 - K1414+305 AS PER RBIA K1414+294 - K1414+304.500 = 10.50 m AS PER PLAN L3, L4 K1417+000 - K1422+204 AS PER RBIA K1417+000 - K1422+149 = 5,149.00 m AS PER PLAN Reconstruction of Approach Slab (Abutment A) L1, L2, L3, L4 K1414+305 - K1414+309 AS PER RBIA K1414+304.500 - K1414+309 = 4.50 m AS PER PLAN Installation of Solar Led Streetlight with Double Arm steel post K1417+000 - K1422+204 AS PER RBIA K1417+000 - K1422+149 = 64 unit AS PER PLAN Drainage Construction: Construction of RCBC 6m x 2m x 25.10m L1-L6 K1414+837 - K1414+847 AS PER RBIA (INTERMITTENT SECTION) K1414+837 - K1414+847 = 10.00 m AS PER PLAN (INTERMITTENT SECTION) Construction Paved Shoulder (150mm thk.) Construction of Slope Protection (Grouted Riprap) Installation of Hazard Markers, Chevron Signs Application of Reflectorized Thermoplastic Pavement Markings Installation of Warning Signs and Regulatory Signs

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	24LI0127 - Construction of 2 Units of 2-Storey 10-Classroom School Building in Monkayo CES, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	10/04/24- 10/10/24	10/24/24	12/13/24	12/17/24	GoP	75,532,895.00	-	75,532,895.00	Construction of Two (2) Units, Two (2)-Storey, Ten (10)-Classroom School Building : Complete with Earthworks, plain and reinforced concrete works, finishing works, painting works, electrical works, plumbing works, cistern, overhead tank and water pumping system, concrete parapet, hand washing facilities, security grills for the front jalousie windows, steel casement window fire protection system, transformer and billing deposit), Wind Speed at 340 kph.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409903000000000	24LI0128 - Preventive Maintenance of Road: Asphalt Overlay- Montevista-Compostela-Mati Bdry. Rd- K1480+000-K1483+905, K1484+940-K1486+017	Const. Section	NO	Competitive Bidding	11/29/24- 12/05/24	12/18/24	12/23/24	12/27/24	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay (50mm thk.) Section 1: L1, L4 K1480+000-K1481+062 AS PER RBI/A K1479+991-K1481+046.50= 1,055.50m AS PER PLAN L1, L2, L3, L4 K1481+062-K1483+188 AS PER RBI/A K1481+046.50-K1483+174=2,127.50m AS PER PLAN L2, L3 K1483+188-K1483+604 AS PER RBI/A K1483+163-K1483+579= 405.00 m AS PER PLAN L1, L2 K1483+604-K1483+905 AS PER RBI/A K1483+579-K1483+905= 326.00m AS PER PLAN Section 2: L1, L4 K1484+940-K1485+666 AS PER RBI/A K1484+940-K1485+666= 726.00m AS PER PLAN Application of Concrete Joint Sealant Application of ReflectORIZED Thermoplastic Pavement Markings Installation of Road Safety Signages Section 3: K1485+666 – K1486+017 AS PER RBI/A K1485+684 – K1486+017 = 333.00m AS PER PLAN Application of ReflectORIZED Thermoplastic Pavement Markings



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409903000000000	24LI0129 - Construction of Road, Purok Marangig Sitio New Leyte-Purok High Lander Sitio Sapawan, Barangay New Albay, Maragusan, Davao de Oro	Const. Section	NO	Competitive Bidding	11/28/24- 12/05/24	12/18/24	12/23/24	12/26/24	GoP	100,000,000.00	-	100,000,000.00	Concreting (width= 6.10m., thk. = 230mm) Station 0+000.000-Sta.1+365.227 = 1,365.227m Section 1 Station 0+000.000-Sta.0+860.000= 860.00m Section 2 Paved Shoulder 150mm thk. Construction of Slope Protection (Grouted Riprap) Construction of RCBC Construction of Mechanically-Stabilized Earth (MSE) Retaining Walls Installation of Gabions, Metallic Coated (0.5m. x 1m. x 2m.) Installation of Mattresses, Metallic Coated (0.3m. x 2m. x 6m.) Installation of Filter Cloth Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings
124	24LI0130 - Construction (Completion) of Multi-Purpose Building at Pasian Elementary School, Barangay Pasian, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	01/15/25- 02/04/25	02/04/25	02/11/25	02/14/25	GoP	7,000,000.00	-	7,000,000.00	Construction (Completion) of Multi-Purpose Building with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Ceiling Works (Fiber Cement Board and Prepainted Metal Panel), Painting Works (CHB/Masonry, Wood and Steel), Structural Steel Works
-	24LI0131 - Construction of Multi-Purpose Building, Barangay San Jose, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	01/15/25- 02/04/25	02/04/25	02/11/25	02/14/25	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Painting Works (CHB/Masonry, and Steel), Structural Steel Works.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
Compostela, Davao de Oro, Region XI


**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24LI0132 - Rehabilitation of Multi-Purpose Building, Barangay Lagab, Compostela, Davao de Oro	Const. Section	NO	Competitive Bidding	01/15/25-02/04/25	02/04/25	02/11/25	02/14/25	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Ceiling Works (Fiber Cement Board and Pre-painted Metal Panel), Painting Works (CHB/Masonry, Wood and Steel), Structural Steel Works.
-	24LI0133 - Construction of Road, Barangay Batinao, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/15/25-02/04/25	02/04/25	02/11/25	02/14/25	GoP	5,000,000.00	-	5,000,000.00	Concreting (width = 6.10 m., thk. = 230mm) Sta. 0+000.000 – Sta. 0+280.000 = 280.00m Installation of Single Arm Solar LED Roadway Lighting, 8-m Pole Application of ReflectORIZED Thermoplastic Markings.
-	24LI0134 - Rehabilitation of Multi-Purpose Building, Barangay Camanlangan, New Bataan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/15/25-02/04/25	02/04/25	02/11/25	02/14/25	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of Multi-Purpose Building with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Ceiling Works (Fiber Cement Board and Pre-painted Metal Panel), Painting Works (CHB/Masonry, Wood and Steel), Structural Steel Works.
-	24LI0135 - Construction (Completion) of Multi-Purpose Building (RHU Building), Phase 4, Monkayo, Davao de Oro	Const. Section	NO	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	03/06/25	03/11/25	GoP	40,000,000.00	-	40,000,000.00	Completion of MPB (2 Storey RHU Building) includes the following: 1. Steel Column and Steel Beams including 'Steel Fire Protection Paint' 2. Exterior and Interior Walls 3. Waterproofing for Rooftop 4. Concrete Slab and Metal Deck Panel at Rooftop

Prepared By:

  
**ARTHUR NOEL A. LOR**  
Acting Head, Procurement Unit  
Date: 01-30-25

Recommended by:

  
**LORNA B. ROBIN**  
SAC Chairperson  
Date: 01-30-25

Approved by:

  
**EDWIN M. ORTIZ**  
OIC-District Engineer  
Date: 01-30-25