

Code (PAP)	Project	End-User/PMO/Activity? (Year/No)	Is this an Early Procurement Activity? (Year/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Schedule for Each Procurement Activity			Total	MOOE	Estimated Budget (PBP)		Remarks (Brief description of Project)
										February 1, 2024	January 25, 2024	January 30, 2024			CO	CO	
24EF0001	Construction of Baling-Balang River Flood Control Structure, Nerra, Palawan	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00 meters	-	53,075,000.00	February 1, 2024	GOP	February 1, 2024	January 30, 2024	February 1, 2024	February 1, 2024	February 1, 2024	53,075,000.00	-	53,075,000.00	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00 meters	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00 meters	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00 meters
24EF0002	Construction of Panacan River Flood Control Structure, Nerra, Palawan	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	-	53,075,000.00	February 1, 2024	GOP	February 1, 2024	January 30, 2024	February 1, 2024	February 1, 2024	February 1, 2024	53,075,000.00	-	53,075,000.00	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m
24EF0003	Construction of Tigaplan River Flood Control Structure, Pangasinan, Brooke's Point, Palawan	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	-	53,075,000.00	February 1, 2024	GOP	February 1, 2024	January 30, 2024	February 1, 2024	February 1, 2024	February 1, 2024	53,075,000.00	-	53,075,000.00	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m
24EF0004	Paving of Unpaved Roads – Secondary Roads Culandannun-Panabangan Cross	County Rd. (S000057W) Channelage 4704 – Channelage 4800, Bataraza, Palawan	YES	Competitive Bidding	October 3, 2023	October 24, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	2,446,080.00	-	2,446,080.00	Portland Cement Concrete Pavement and other Miscellaneous Structures	Portland Cement Concrete Pavement and other Miscellaneous Structures	Portland Cement Concrete Pavement and other Miscellaneous Structures
24EF0005	Construction/Improvement of Access Road Leading to Caga Taut Bato Cultural	Community, Bgy. Ransang, Rizal, Palawan	YES	Competitive Bidding	October 3, 2023	October 24, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	14,700,000.00	-	14,700,000.00	Portland Cement Concrete Pavement including Drainage and other Miscellaneous Structures	Portland Cement Concrete Pavement including Drainage and other Miscellaneous Structures	Portland Cement Concrete Pavement including Drainage and other Miscellaneous Structures
24EF0006	Construction/Improvement of Access Roads Leading to Malung Malis-Purpose	Native, Sotomno Española, Palawan	YES	Competitive Bidding	October 3, 2023	October 24, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	48,000,000.00	-	48,000,000.00	Portland Cement Concrete Pavement including Drainage and Miscellaneous Structures	Portland Cement Concrete Pavement including Drainage and Miscellaneous Structures	Portland Cement Concrete Pavement including Drainage and Miscellaneous Structures
24EF0007	Construction of New Bridges Caltagan Br. along Aramaywan-Baron-Pio	Princesa Rd., Quezon, Palawan	YES	Competitive Bidding	October 3, 2023	October 24, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	9,800,000.00	-	9,800,000.00	Completion of PSCG bridge with additional Slope Protection and Solar LED Street Lights	Completion of PSCG bridge with additional Slope Protection and Solar LED Street Lights	Completion of PSCG bridge with additional Slope Protection and Solar LED Street Lights
24EF0008	Construction of Multi-Purpose Building at Barangay Ambukulan, Nerra, Palawan	Construction of Multi-Purpose Building at Barangay Ambukulan, Nerra, Palawan	YES	Competitive Bidding	October 3, 2023	October 24, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	9,900,000.00	-	9,900,000.00	Construction of 10.00m x 20.00m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.00m x 20.00m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.00m x 20.00m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0009	Construction of Multi-Purpose Building at Barangay Dumanguha, Nerra, Palawan	Construction of Multi-Purpose Building at Barangay Dumanguha, Nerra, Palawan	YES	Competitive Bidding	October 3, 2023	October 24, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	9,900,000.00	-	9,900,000.00	Construction of 10.00m x 20.00m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.00m x 20.00m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.00m x 20.00m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0010	Construction of Multi-Purpose Building at Barangay Pineses Uridja, Nerra, Palawan	Construction of Multi-Purpose Building at Barangay Pineses Uridja, Nerra, Palawan	YES	Competitive Bidding	October 3, 2023	October 24, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	9,900,000.00	-	9,900,000.00	Construction of 10.00m x 20.00m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.00m x 20.00m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.00m x 20.00m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0011	Construction of Road, Sibo Balen-Balen, Barangay Ransang, Jose P., Rizal, Palawan	Construction of Road, Sibo Balen-Balen, Barangay Ransang, Jose P., Rizal, Palawan	YES	Competitive Bidding	October 3, 2023	October 24, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	9,900,000.00	-	9,900,000.00	Construction of 5.00m width, 200mm Thick Portland Cement Concrete Pavement including Drainage and other Miscellaneous Structures	Construction of 5.00m width, 200mm Thick Portland Cement Concrete Pavement including Drainage and other Miscellaneous Structures	Construction of 5.00m width, 200mm Thick Portland Cement Concrete Pavement including Drainage and other Miscellaneous Structures
24EF0012	Construction of Colby River Flood Control Structure, Rizal, Palawan	Construction of Colby River Flood Control Structure, Rizal, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	January 30, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	53,075,000.00	-	53,075,000.00	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m
24EF0013	Construction of Salogon River Flood Control Structure, Brooke's Point, Palawan	Construction of Salogon River Flood Control Structure, Brooke's Point, Palawan	YES	Competitive Bidding	October 5, 2023	November 10, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	49,000,000.00	-	49,000,000.00	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m
24EF0014	Construction of Mambolat CFS Drainage Canal and Slope Protection, Brooke's Point, Palawan	Construction of Mambolat CFS Drainage Canal and Slope Protection, Brooke's Point, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	17,966,340.00	-	17,966,340.00	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m
24EF0015	Preventive Maintenance – Secondary Roads Quezon-Punta Baja Rd - K0152 + 889 - K0154 + 891, Quezon, Palawan	889 - K0154 + 891, Quezon, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	June 19, 2024	June 20, 2024	GOP	June 20, 2024	June 20, 2024	51,386,250.00	-	51,386,250.00	50mm Thick Asphalt Overlay, Construction of Concrete Shoulder, Reinforced Concrete Trapezoidal Line Canal and Pavement Markings	50mm Thick Asphalt Overlay, Construction of Concrete Shoulder, Reinforced Concrete Trapezoidal Line Canal and Pavement Markings	50mm Thick Asphalt Overlay, Construction of Concrete Shoulder, Reinforced Concrete Trapezoidal Line Canal and Pavement Markings
24EF0016	Preventive Maintenance – Tertiary Roads Palawan Circum. Rd (Panabangan-Tagliba-Landud) - K0247 + (4825) - K0246 + 000, K0248 + 738, K0249 + 205, Rizal, Palawan	(4825) - K0246 + 000, K0248 + 738, K0249 + 205, Rizal, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	June 19, 2024	June 20, 2024	GOP	June 20, 2024	June 20, 2024	67,095,485.00	-	67,095,485.00	Rehabilitation of PCCP, Construction of Drainage Structures and Other Miscellaneous Structures	Rehabilitation of PCCP, Construction of Drainage Structures and Other Miscellaneous Structures	Rehabilitation of PCCP, Construction of Drainage Structures and Other Miscellaneous Structures
24EF0017	Rehabilitation - Secondary Roads Palawan Circum. Rd - K0226 + 250, K0240 + 310 - K0240 + 996 - K0242 + 020, K0242 + 070 - K0242 + 110, Rizal, Palawan	250, K0240 + 310 - K0240 + 996 - K0242 + 020, K0242 + 070 - K0242 + 110, Rizal, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	February 28, 2024	March 8, 2024	GOP	March 8, 2024	March 8, 2024	28,322,000.00	-	28,322,000.00	Construction of Concrete Slope Protection Structures	Construction of Concrete Slope Protection Structures	Construction of Concrete Slope Protection Structures
24EF0018	Rehabilitation/ Reconstruction of Roads with Seps, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa South Rd - K0145 + 837 - K0146 + 030, K0147 + 820 - K0147 + 940, Sotomno Española, Palawan	030, K0147 + 820 - K0147 + 940, Sotomno Española, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	30,968,000.00	-	30,968,000.00	Construction of Concrete Slope Protection Structures	Construction of Concrete Slope Protection Structures	Construction of Concrete Slope Protection Structures
24EF0019	Construction of New Bridges Comajas Br. along Culandannun-Panabangan Cross County Rd, Rizal, Palawan	Construction of New Bridges Comajas Br. along Culandannun-Panabangan Cross County Rd, Rizal, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	9,800,000.00	-	9,800,000.00	Completion of PSCG Bridge with additional Slope Protection Structures and Solar LED Bridge Lights	Completion of PSCG Bridge with additional Slope Protection Structures and Solar LED Bridge Lights	Completion of PSCG Bridge with additional Slope Protection Structures and Solar LED Bridge Lights
24EF0020	Construction of Multi-Purpose Building at Barangay Berong, Quezon, Palawan	Construction of Multi-Purpose Building at Barangay Berong, Quezon, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	9,900,000.00	-	9,900,000.00	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0021	Construction of Multi-Purpose Building at Barangay Quinhogan, Quezon, Palawan	Construction of Multi-Purpose Building at Barangay Quinhogan, Quezon, Palawan	Yes	Competitive Bidding	October 5, 2023	October 26, 2023	January 30, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	9,900,000.00	-	9,900,000.00	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0022	Construction of Multi-Purpose Building, Barangay Bangod, Quezon, Palawan	Construction of Multi-Purpose Building, Barangay Bangod, Quezon, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	January 30, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	9,900,000.00	-	9,900,000.00	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0023	Construction of Multi-Purpose Building at Barangay Ibaan, Jose P., Rizal, Palawan	Construction of Multi-Purpose Building at Barangay Ibaan, Jose P., Rizal, Palawan	YES	Competitive Bidding	October 5, 2023	October 26, 2023	February 28, 2024	March 8, 2024	GOP	March 8, 2024	March 8, 2024	9,900,000.00	-	9,900,000.00	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)	Construction of 10.0m x 20.0m 2-Storey Building with 3.0m x 5.0m Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Storage Room, Toilets, 2 Quarters, 3-Chamber Slop Room, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0024	Construction of Lantican River Flood Control Structure, Quezon, Palawan	Construction of Lantican River Flood Control Structure, Quezon, Palawan	YES	Competitive Bidding	October 12, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	29,400,000.00	-	29,400,000.00	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m
24EF0025	Construction of Bono-Bono River Flood Control Structure, Bataraza, Palawan	Construction of Bono-Bono River Flood Control Structure, Bataraza, Palawan	YES	Competitive Bidding	October 12, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	49,000,000.00	-	49,000,000.00	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m
24EF0026	Construction of Flood Control, Sibo Buterby, Barangay Quinhogan, Quezon, Palawan	Construction of Flood Control, Sibo Buterby, Barangay Quinhogan, Quezon, Palawan	YES	Competitive Bidding	October 12, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	24,500,000.00	-	24,500,000.00	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m	Construction of 200mm Thick Reinforced Concrete Retention Wall 4.0m High with Gabions and Segmental Wall every 20.00m
24EF0028	Rehabilitation/ Reconstruction of Roads with Seps, Slope Collapse, and Landslide - Tertiary Roads Palawan Circum. Rd (Panabangan-Tagliba-Landud) - K0248 + 961 - K0248 + 1026, K0249 + 467, K0249 + 964 - K0254 + 689, K0254 + 996 - K0254 + 1022, K0263 + 147, K0263 + 179, K0263 + 493 - K0263 + 521, K0269 + 056, K0269 + 171 - K0269 + 216, Rizal, Palawan	K0248 + 961 - K0248 + 1026, K0249 + 467, K0249 + 964 - K0254 + 689, K0254 + 996 - K0254 + 1022, K0263 + 147, K0263 + 179, K0263 + 493 - K0263 + 521, K0269 + 056, K0269 + 171 - K0269 + 216, Rizal, Palawan	YES	Competitive Bidding	October 12, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GOP	February 1, 2024	February 1, 2024	48,706,000.00	-	48,706,000.00	Construction of Concrete Slope Protection Structures	Construction of Concrete Slope Protection Structures	Construction of Concrete Slope Protection Structures

Code (PAP)	Project	End-User	PHCU Activity? (Yes/No)	Is this an Early Procurement Mode of	Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
								Contract Signing	Total	MOOE	CO					
24EF0029	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Secondary Roads Puerto Princesa South Rd - K0135+640-K0135+740, Sofronio Española, Palawan		YES	Competitive Bidding	October 12, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			37,632,000.00	-		37,632,000.00	Construction of Retained Concrete Slope Structures
24EF0030	Native Road connecting Barangay Road of Fungay in support of Oil Palm Industry, Sofronio Española, Palawan		YES	Competitive Bidding	October 12, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			14,700,000.00	-		14,700,000.00	Road Containing 8.70m width, 280mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures
24EF0031	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads Quizon-Ayamayan Rd - K0159 + 664 - K0159 + 694, Quizon, Palawan		YES	Competitive Bidding	October 12, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			2,303,000.00	-		2,303,000.00	Construction of Concrete Slope Protection Structures
24EF0032	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads Ciudadnium-Panagaigan Cross Country Rd - (S00055PW) Chantage 14631 - Chantage 15907 - Chantage 15922, Rizal, Palawan		YES	Competitive Bidding	October 12, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			3,528,000.00	-		3,528,000.00	Construction of Concrete Slope Protection Structures, Retaining Wall, Concrete Structures and other Miscellaneous Structures
24EF0033	Widening of Permanent Bridges Bato Br. II (B00037PW) along Puerto Princesa South Rd, Nara, Palawan		YES	Competitive Bidding	October 12, 2023	November 6, 2023	January 30, 2024	February 1, 2024	GoP			70,445,000.00	-		70,445,000.00	Construction of two units - 2 lanes 9.50m wide x 25.10m long PCCB bridge placed at both sides of existing bridge, including of existing 2 lane bridge, complete with bridge approaches
24EF0034	Construction of Multi-Purpose Building at Barangay Ransang Jose P. Rizal, Palawan		YES	Competitive Bidding	October 12, 2023	November 6, 2023	April 25, 2024	May 2, 2024	GoP			9,900,000.00	-		9,900,000.00	Construction of 10 dm x 20 dm 2-story Building with 3 dm x 5 dm Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Stock Room, Toilets, 2 Quarters, 3-Chamber Septic Vault, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0035	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Secondary Roads Aramwayen-Berong-Puerto Princesa Rd, K0181+260-K0181+290, K0193+802-K0193+872, K0198+180-K0198+275, K0198+360-K0198+394, Quizon, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			16,860,000.00	-		16,860,000.00	Construction of Concrete Slope Protection Structure with Steel Sheet Pile and H-Pile, Concrete Shoulder and other Miscellaneous Structures
24EF0036	Construction/Improvement of Balabac Circumferential Road, Balabac, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			14,700,000.00	-		14,700,000.00	Construction of Road (230mm thk - 6.10m Width) including Drainage Structure and Other Miscellaneous Structures
24EF0037	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads Ciudadnium-Panagaigan Cross Country Rd - (S00055PW) Chantage 6695 - Chantage 6715, Bataraa, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			1,000,000.00	-		1,000,000.00	Construction of Retaining Wall, Concrete Shoulder and other Miscellaneous Structures
24EF0038	Construction of Baling Baling River Irrigation System Lateral E Service Road, Barangay Makiao, Nara, Palawan (KATUBIGAN - Katsada Tungo sa Panibagan), Nara, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	February 21, 2024	March 1, 2024	GoP			47,025,000.00	-		47,025,000.00	Construction of 5 dm width, 200mm thick Reinforced Concrete Slope Protection and Miscellaneous Structures
24EF0039	Construction/Installation/Application of Signs, Install Zebra Pedestrian Crossing (Low Speed Roads) and Intended Parking, Ban Parking, Intended Bury/Jeepney Stop along Puerto Princesa South Rd - (K0091 + 300 - K0091 + 700, Nara, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			3,665,200.00	-		3,665,200.00	Installation of Road Signages, Pavement Markings and Solar Street Light
24EF0040	Construction/Installation/Application of Signs, Pavement Markings, Intended Parking, Ban Parking, Intended Bury/Jeepney Stop, Relocate Bury/Jeepney Stop or Widened Shoulders to Separate Vehicles and Pedestrian along Puerto Princesa South Rd - K0080 + 000 - K0080 + 1000, Nara, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			2,018,800.00	-		2,018,800.00	Installation of Road Signages, Pavement Markings and Solar Street Light
24EF0041	Widening of Permanent Bridges Buligay Br. (B00115PW) along Puerto Princesa South Rd, Brooke's Point, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			36,768,000.00	-		36,768,000.00	Construction of two units - 2 lanes 8.25m wide x 15 dm long RCDG Bridge placed at both sides of existing bridge complete with PCCP road approaches, road and bridge slope protection and guardrails
24EF0042	Widening of Permanent Bridges Magtatabo Br. (B00055PW) along Puerto Princesa South Rd, Sofronio Española, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	January 25, 2024	February 1, 2024	GoP			32,340,000.00	-		32,340,000.00	Construction of two units-2 lanes 9.10m wide x 12.75m long RCDG Bridge placed at both sides of existing bridge complete with PCCP Road and Approach, Road and Bridge Slope Protection, Guardrails and Solar Street Lights
24EF0043	Construction of Multi-Purpose Building at Barangay Panagaigan, Jose P. Rizal, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	March 7, 2024	March 15, 2024	GoP			9,900,000.00	-		9,900,000.00	Construction of 10 dm x 20 dm, 2-story Building with 3 dm x 5 dm Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Stock Room, Toilets, 2 Quarters, 3-Chamber Septic Vault, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0044	Construction of Multi-Purpose Building, Barangay Pulok Ibar, Sofronio Española, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	February 2, 2024	February 12, 2024	GoP			9,900,000.00	-		9,900,000.00	Construction of 10 dm x 20 dm, 2-story Building with 3 dm x 5 dm Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Stock Room, Toilets, 2 Quarters, 3-Chamber Septic Vault, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0045	Construction of Multi-Purpose Building, Barangay Tabon, Quizon, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	January 30, 2024	February 1, 2024	GoP			9,900,000.00	-		9,900,000.00	Construction of 10 dm x 20 dm, 2-story Building with 3 dm x 5 dm Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Stock Room, Toilets, 2 Quarters, 3-Chamber Septic Vault, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0046	Construction of Multi-Purpose Building at Barangay Panikan, Quizon, Palawan		YES	Competitive Bidding	October 17, 2023	November 6, 2023	January 30, 2024	February 1, 2024	GoP			9,900,000.00	-		9,900,000.00	Construction of 10 dm x 20 dm, 2-story Building with 3 dm x 5 dm Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Stock Room, Toilets, 2 Quarters, 3-Chamber Septic Vault, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0047	Construction of Ransang River Flood Control Structure, Rizal, Palawan		YES	Competitive Bidding	October 18, 2023	November 10, 2023	January 25, 2024	February 1, 2024	GoP			49,000,000.00	-		49,000,000.00	Concrete Retention Wall with Steel Sheet Piles and Segmental Wall every 20 dm
24EF0048	Installation/Application of Signs, Pavement Markings, Street Lights and Lamp Posts, Turning Vehicles etc. along Puerto Princesa South Rd - K0090 + 700 - K0091 + 300, Nara, Palawan		YES	Competitive Bidding	October 18, 2023	November 10, 2023	January 25, 2024	February 1, 2024	GoP			9,692,200.00	-		9,692,200.00	Installation of Road Signages, Pavement Markings, 10m Height Solar Street Light and Right of Way
24EF0050	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads Puerto Princesa South Rd - K0217 + 700 - K0218 + 181, Bataraa, Palawan		YES	Competitive Bidding	October 18, 2023	November 10, 2023	May 23, 2024	May 24, 2024	GoP			32,354,700.00	-		32,354,700.00	Reconstruction of 6.70m width, 280mm thick Portland Cement Concrete Pavement including Reinforced Concrete Slope Protection and other Miscellaneous Structures
24EF0051	Widening of Permanent Bridges Bulataa Br. (B00120PW) along Puerto Princesa South Rd, Bataraa, Palawan		YES	Competitive Bidding	October 18, 2023	November 10, 2023	January 30, 2024	February 1, 2024	GoP			63,979,500.00	-		63,979,500.00	Construction of two (2) - 2 Lanes Bridge 8.50m wide x 25.50m long RCDG Bridge placed at both sides of existing bridge complete with PCCP Road and Approach, Road and Bridge Slope Protection, and other Miscellaneous Items
24EF0052	Widening of Permanent Bridges Malamp Br. (B00061PW) along Puerto Princesa South Rd, Sofronio Española, Palawan		YES	Competitive Bidding	October 18, 2023	November 10, 2023	January 30, 2024	February 1, 2024	GoP			61,374,000.00	-		61,374,000.00	Construction of two units - 2 lanes 9.80m wide x 24.50m long 3 spans RCDG Bridge placed at both sides of existing bridge complete with PCCP road approach, road and bridge slope protection, guardrails and solar street lights
24EF0053	Construction of Multi-Purpose Building at Barangay Campan, Jose P. Rizal, Palawan		YES	Competitive Bidding	October 18, 2023	November 10, 2023	May 22, 2024	May 24, 2024	GoP			9,900,000.00	-		9,900,000.00	Construction of 10 dm x 20 dm 2-story Building with 3 dm x 5 dm Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Stock Room, Toilets, 2 Quarters, 3-Chamber Septic Vault, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0054	Construction of Multi-Purpose Building, Barangay Pangoban, Brooke's Point, Palawan		YES	Competitive Bidding	October 18, 2023	November 10, 2023	January 30, 2024	February 1, 2024	GoP			9,900,000.00	-		9,900,000.00	Construction of 10 dm x 20 dm 2-story Building with 3 dm x 5 dm Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Stock Room, Toilets, 2 Quarters, 3-Chamber Septic Vault, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0055	Construction (Completion) of Multi-Purpose Building, Barangay Campan, Jose P. Rizal, Palawan		YES	Competitive Bidding	October 18, 2023	November 10, 2023	January 25, 2024	February 1, 2024	GoP			1,980,000.00	-		1,980,000.00	Construction of 10 dm x 20 dm 2-story Building with 3 dm x 5 dm Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Stock Room, Toilets, 2 Quarters, 3-Chamber Septic Vault, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)
24EF0056	Construction of Multi-Purpose Building, Barangay Barang-Barang, Brooke's Point, Palawan		YES	Competitive Bidding	October 18, 2023	November 10, 2023	January 30, 2024	February 1, 2024	GoP			9,900,000.00	-		9,900,000.00	Construction of 10 dm x 20 dm 2-story Building with 3 dm x 5 dm Entrance Porch (Multi-Purpose Hall, 2 Offices, Records Office, Stock Room, Toilets, 2 Quarters, 3-Chamber Septic Vault, Furniture, CCTV System, Concrete Parking Space at the front and 2 Solar Post Light)

DPWH - Palawan 2nd District Engineering Office

Final Annual Procurement Plan for FY 2024 Non-Common-Use Supplies and Equipment (Non-CSE) (Changes within 1st Semester) - CIVIL WORKS

[illegible]

Code (PAP)	Project	PMO/End-User	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Total	MODE	CO	Remarks (Brief description of Project)
					Advertisement/Posting of Bids/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing							
24EF0083	Cluster 1 – 1. Construction of Rainwater Collector System Rizal Elementary School, Brooke's Point, Palawan 2. Construction of Rainwater Collector System Maria Elementary School, Brooke's Point, Palawan 3. Construction of Rainwater Collector System Tagbinao Elementary School, Brooke's Point, Palawan 4. Construction of Rainwater Collector System Tulap Elementary School, Rizal, Palawan 5. Construction of Rainwater Collector System Pananganan National High School, Rizal, Palawan 6. Construction of Rainwater Collector System Pananganan Rest House, Rizal, Palawan 7. Construction of Rainwater Collector System Alfredo Gregorio Memorial Elementary School, Balabac, Palawan 8. Construction of Rainwater Collector System Balabac Elementary School, Balabac, Palawan	Rizal, Palawan	NO	Competitive Bidding	March 1, 2024	March 21, 2024	April 4, 2024	April 11, 2024	April 11, 2024	2,895,000.00	-			Construction of one (1) unit Rainwater Collector System, 3 – 2000 Meters Water Tank	
24EF0084	Construction of School Building, Puring Elementary School in Sofronio Española, Palawan	Construction	NO	Competitive Bidding	March 1, 2024	March 21, 2024	April 4, 2024	April 11, 2024	April 11, 2024	19,900,000.00	-			Construction of 2 units – 1ST FLOOR – 7.00m x 36.00 with 2.5m corridor (PWD ramp with handrails, parapet wall and concrete gutter)	
24EF0085	Construction of School Building, Calibog Elementary School in Barangay Calibog, Narra, Palawan	Construction	NO	Competitive Bidding	March 1, 2024	March 21, 2024	April 4, 2024	April 11, 2024	April 11, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0086	Construction of 1-Storey – 2 Classroom School Building in karingbak Elementary School, Barangay, Samaritana, Municipality of Brooke's Point, Province of Palawan	Construction	NO	Competitive Bidding	March 1, 2024	March 21, 2024	April 4, 2024	April 11, 2024	April 11, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0087	Elementary School, Barangay Iman, Municipality of Rizal, Province of Palawan	Construction	NO	Competitive Bidding	March 1, 2024	March 21, 2024	April 4, 2024	April 11, 2024	April 11, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0088	Construction of 1-Storey – 2 Classroom School Building in Sowangan Elementary School, Barangay Sowangan, Municipality of Quezon, Province of Palawan	Construction	NO	Competitive Bidding	March 1, 2024	March 21, 2024	April 4, 2024	April 11, 2024	April 11, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0089	Elementary School, Barangay Tagbinao, Municipality of Balabac, Province of Palawan	Construction	NO	Competitive Bidding	March 1, 2024	March 21, 2024	April 4, 2024	April 11, 2024	April 11, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0090	Construction of 1-Storey – 2 Classroom School Building in Tagbinao Elementary School, Barangay Tagbinao, Municipality of Balabac, Province of Palawan	Construction	NO	Competitive Bidding	March 1, 2024	March 21, 2024	April 4, 2024	April 11, 2024	April 11, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0091	Preventive Maintenance – Secondary Roads PPSR Jet (Abo-abo) – Quezon Rd – K0129+(1007) – K0129+500, Quezon, Palawan	Construction	NO	Competitive Bidding	March 22, 2024	April 16, 2024	June 19, 2024	June 26, 2024	June 26, 2024	37,656,500.00	-			50mm Thick Asphalt Overlay, Reblocking of Shaded PC/P and Pavement Markings	
24EF0092	Repair/Maintenance of Malimbunaga River Revetment 1, Brgy. Malimbunaga, Rizal, Palawan	Maintenance	NO	Competitive Bidding	April 5, 2024	April 24, 2024	April 30, 2024	May 10, 2024	May 10, 2024	5,405,000.00	-			Repair of revetment concrete slope protection with gabion footing protection	
24EF0093	Cluster 1 – 1. Repair/Maintenance of DPWH Building Palawan II District Engineer's Office, Saraya, Brgy. Saraya, Palawan 2. Repair/Maintenance of DPWH Building Palawan II District Engineer's Office, Pananganan Warehouse, National Highway, Brgy. Pananganan, Palawan 3. Repair/Maintenance of DPWH Building Palawan II District Engineer's Office, Guard House, National Highway, Brgy. Ampatuan, Narra, Palawan 4. Repair/Maintenance of DPWH Building Palawan II District Engineer's Office, BAC Building, National Highway, Brgy. Ampatuan, Narra, Palawan	Maintenance	NO	Competitive Bidding	April 5, 2024	April 24, 2024	April 30, 2024	May 10, 2024	May 10, 2024	2,500,000.00	-			Repair of Building	
24EF0094	Construction of 2STY BCL Balabac Central School, Balabac, Palawan (Batch 1)	Construction	NO	Competitive Bidding	May 3, 2024	May 22, 2024	June 19, 2024	June 19, 2024	June 19, 2024	23,660,000.00	-			Construction of 7.00m x 46.00m with 2.5m thick concrete walls, reinforced concrete floor, PWD ramp with handrails, window grilles on all phases windows, water pumping and fire protection systems, overhead and system work	
24EF0095	Construction of 1-Storey 2-Classroom School Building in Tungh Elementary School, Barangay Baring, Municipality of Quezon, Province of Palawan	Construction	NO	Competitive Bidding	June 7, 2024	July 2, 2024	July 2, 2024	July 2, 2024	July 2, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0096	Construction of 1-Storey 2-Classroom School Building in Tagpas Elementary School, Barangay Labud, Municipality of Rizal, Province of Palawan	Construction	NO	Competitive Bidding	June 7, 2024	July 2, 2024	July 2, 2024	July 2, 2024	July 2, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0097	Construction of 1-Storey 2-Classroom School Building in Molod Elementary School, Barangay Iman, Municipality of Rizal, Province of Palawan	Construction	NO	Competitive Bidding	June 7, 2024	July 2, 2024	July 2, 2024	July 2, 2024	July 2, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0098	Construction of 1-Storey 2-Classroom School Building in Maraca Elementary School, Barangay Aramaywen, Municipality of Quezon, Province of Palawan	Construction	NO	Competitive Bidding	June 7, 2024	July 2, 2024	July 2, 2024	July 2, 2024	July 2, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0099	Construction of 1-Storey 2-Classroom School Building in Sibo Malabak Primary School, Brgy. Tacas, Narra, Palawan	Construction	NO	Competitive Bidding	June 7, 2024	July 2, 2024	July 2, 2024	July 2, 2024	July 2, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0100	Construction of 1-Storey 2-Classroom School Building in Sibo Balabak Primary School, Brgy. Ipan, Narra, Palawan	Construction	NO	Competitive Bidding	June 7, 2024	July 2, 2024	July 2, 2024	July 2, 2024	July 2, 2024	4,975,000.00	-			Construction of One (1) Storey Building 7.00m x 18.00m plus corridor (2.50m) with reinforced concrete gutter, PWD ramp with handrails, parapet wall and rear windows and	
24EF0101	Repair/Maintenance of Concrete Bridges (Abutment Slope Protection) along Aramaywen – Baring – PPR, Aramaywen Br. K0119+(064), Quezon, Palawan	Maintenance	NO	Competitive Bidding	July 5, 2024	July 24, 2024	July 24, 2024	July 24, 2024	July 24, 2024	1,389,286.25	-			Construction of 150mm thick Reinforced Concrete Abutment Protection with 4.00m High	
24EF0102	Repair/Maintenance of Concrete Bridges (Abutment Slope Protection) along Aramaywen – Baring – PPR, Ibaring Br. K0119+971, Quezon, Palawan	Maintenance	NO	Competitive Bidding	July 5, 2024	July 24, 2024	July 24, 2024	July 24, 2024	July 24, 2024	1,441,820.50	-			Construction of 150mm thick Reinforced Concrete Abutment Protection with 4.00m High	
24EF0103	Repair/Maintenance of Carriageway/Concrete Pavement (Reblocking) along Puerto Princesa South Road (S00001P/W) at K0117+800 – K0118+072, Narra, Palawan	Maintenance	NO	Competitive Bidding	June 7, 2024	July 1, 2024	July 1, 2024	July 1, 2024	July 1, 2024	1,216,496.40	-			Reblocking	
24EF0104	Repair/Maintenance of Carriageway/Concrete Pavement (Reblocking) along Puerto Princesa South Road (S00001P/W) at K0115+550 – K0115+820, Narra, Palawan	Maintenance	NO	Competitive Bidding	June 7, 2024	July 1, 2024	July 1, 2024	July 1, 2024	July 1, 2024	1,308,866.60	-			Reblocking	
24EF0105	Repair/Maintenance of Carriageway/Concrete Pavement (Reblocking) along Puerto Princesa South Road at K0095+000 – K0110+803.50, Narra, Palawan	Maintenance	NO	Competitive Bidding	June 7, 2024	July 1, 2024	July 1, 2024	July 1, 2024	July 1, 2024	1,258,000.00	-			Reblocking	
24EF0106	Repair/Maintenance of Carriageway/Concrete Pavement (Reblocking) along Quezon-Arayaywen Road at K0130+500 – K0143+431.50, Quezon, Palawan	Maintenance	NO	Competitive Bidding	June 7, 2024	July 1, 2024	July 1, 2024	July 1, 2024	July 1, 2024	1,153,418.40	-			Reblocking	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertising of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24EF0107	Repair/Maintenance of Carriageway/Concrete Pavement (Reblocking) along PPSR Jct. (Abo-Abo) Quezon Road (500008PW) at K0137+100 – K0137+250, Quezon, Palawan		NO	Competitive Bidding	June 7, 2024	July 1, 2024			GOP	1,174,250.00	-	1,174,250.00	Reblocking
24EF0108	Repair/Maintenance of Carriageway/Concrete Pavement (Reblocking) along Cross County Road at K0236+(-602.5) – K0242+888, Bataraza, Palawan		NO	Competitive Bidding	June 7, 2024	July 1, 2024			GOP	1,230,000.00	-	1,230,000.00	Reblocking

Prepared by:

ARNEL C. PORTALES
Engineer III/Procurement Head

Recommended by:

EUGENIO R. KATON
Engineer III/BAC Vice Chairman

Approved by:

NOEL L. FUENTESELLA
District Engineer

Final Annual Procurement Plan for FY 2024 Non-Common-Use Supplies and Equipment (Non-CSE) (Changes within 1st Semester) - GOODS AND SERVICES

Code (PAP)	Project	End-User / POC	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Funds of	Estimated Budget (PHP)						
24GEF0001	Supply and Delivery of Spareparts for use of Office Generator in DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	February 22, 2024	February 28, 2024	March 6, 2024	March 8, 2024	March 8, 2024	GOP	29,120.00	-	29,120.00	Supply and Delivery	29,120.00	
24GEF0002	Bridges (Permanent Materials) along Puerto Princesa South Road, Apo-Subayan Br., Balang-Balang Br., Pinagduguan Br., I. II, Bato-Bato Br., Apo-Subayan Br., I. II, Cabulan Br., Maranan Br., Palmy Br.	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	February 22, 2024	February 28, 2024	March 5, 2024	March 8, 2024	March 11, 2024	GOP	182,137.40	-	182,137.40	Supply and Delivery	182,137.40	
24GEF0003	Supply and Delivery of Materials for use in the Repair/Maintenance of Road Safety Devices (Metal Beam End Piece) Along PPSS JCT. (Abo-abo) - Quizon Road, Quizon - Aramwayan Road, Quizon - Puntas Baja Road and Palawan Central Road (Rizal-Rainkungan Section) K0129+1007 - K0145+858; Road, Quizon - Aramwayan Road, Quizon - Puntas Baja Road and Palawan Central Road (Rizal-Rainkungan Section) K0129+1007 - K0145+858;	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	February 22, 2024	February 29, 2024	March 5, 2024	March 8, 2024	March 8, 2024	GOP	271,184.80	-	271,184.80	Supply and Delivery	271,184.80	
24GEF0004	Supply of Unleaded Gasoline for use of Grass Cutter and Chainsaw, DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	February 22, 2024	February 29, 2024	March 6, 2024	March 11, 2024	March 11, 2024	GOP	204,000.00	-	204,000.00	Supply and Delivery	204,000.00	
24GEF0005	Structure along Puerto Princesa South Road, PPSS Jct. (Abo-abo)-Quizon Rd, Quizon-Punta Rusa and Quizon-Aramwayan Road K0081+858, K0225+150, K0220+900, K0133+118, K0168+732 & K0085+700, Nara,	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	February 22, 2024	February 29, 2024	March 6, 2024	March 11, 2024	March 11, 2024	GOP	535,734.40	-	535,734.40	Supply and Delivery	535,734.40	
24GEF0006	Bridges along Puerto Princesa South Road K0077+000 - K0247+943 (Intermittent Section), this district, Nara, Sotomoro Española, Brooke's Point, Batanga, Quizon and Rizal, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	February 22, 2024	February 29, 2024	March 6, 2024	March 8, 2024	March 8, 2024	GOP	707,144.50	-	707,144.50	Supply and Delivery	707,144.50	
24GEF0007	Supply and Delivery of Spare parts for Repair of service vehicle and Heavy Equipment assigned to this District, DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	February 22, 2024	February 29, 2024	March 6, 2024	March 8, 2024	March 8, 2024	GOP	827,578.10	-	827,578.10	Supply and Delivery	827,578.10	
24GEF0008	Supply and Delivery of Hand tools and Semi-expandable equipment to be used by Maintenance Personnel in this district, Nara, Sotomoro Española, Brooke's Point, Batanga, Quizon and Rizal, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	February 22, 2024	February 28, 2024	March 6, 2024	March 8, 2024	March 8, 2024	GOP	282,078.00	-	282,078.00	Supply and Delivery	282,078.00	
24GEF0009	Supply and Delivery of Materials for use in the Repair/Maintenance of National Road K0247+943 (Intermittent Section), this district, Nara, Sotomoro Española, Brooke's Point, Batanga, Quizon and Rizal, Palawan	Supply and Property Unit	NO	Competitive Bidding	February 22, 2024	March 13, 2024	March 19, 2024	March 20, 2024	March 20, 2024	GOP	1,025,026.39	-	1,025,026.39	Supply and Delivery	1,025,026.39	
24GEF0010	Use in DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 1, 2024	March 8, 2024	March 14, 2024	March 19, 2024	March 19, 2024	GOP	326,500.00	-	326,500.00	Supply and Delivery	326,500.00	
24GEF0011	Supply and Delivery of Other Supplies and Materials for use in DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 1, 2024	March 8, 2024	March 14, 2024	March 19, 2024	March 19, 2024	GOP	377,198.91	-	377,198.91	Supply and Delivery	377,198.91	
24GEF0012	Supply of Fuel Oil and Lubricants for use in DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 1, 2024	March 8, 2024	March 14, 2024	March 19, 2024	March 19, 2024	GOP	683,000.00	-	683,000.00	Supply and Delivery	683,000.00	
24GEF0013	Supply of Unleaded Gasoline and Diesel fuel for use of Heavy Equipment, Service Vehicle, Grass Cutter and Chainsaw, DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 1, 2024	March 8, 2024	March 14, 2024	March 19, 2024	March 19, 2024	GOP	925,000.00	-	925,000.00	Supply and Delivery	925,000.00	
24GEF0014	Pavement (Graveling and Sealing) along National Road (Intermittent Section), this district, Nara, Sotomoro Española, Brooke's Point, Batanga, Quizon and Rizal, Palawan	Supply and Property Unit	NO	Competitive Bidding	March 1, 2024	March 21, 2024	June 4, 2024	June 13, 2024	June 13, 2024	GOP	2,796,380.00	-	2,796,380.00	Supply and Delivery	2,796,380.00	
24GEF0015	Supply and Delivery of Office Supplies for use in DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	Competitive Bidding	March 1, 2024	March 21, 2024	April 3, 2024	April 12, 2024	April 12, 2024	GOP	1,888,518.50	-	1,888,518.50	Supply and Delivery	1,888,518.50	
24GEF0016	Supply and Delivery of Furniture and Fixtures for use in DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 7, 2024	March 14, 2024	March 18, 2024	March 20, 2024	March 20, 2024	GOP	517,950.00	-	517,950.00	Supply and Delivery	517,950.00	
24GEF0017	Supply and Delivery of Technical and Scientific Equipment for use in the Office of the District Engineer (District Public Information Office) of DPWH Palawan 2nd DEO, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 15, 2024	March 19, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GOP	350,000.00	-	350,000.00	Supply and Delivery	350,000.00	
24GEF0018	Supply and Delivery of oil and lubricant for use of Heavy Equipment, Service Vehicle, Grass Cutter and Chainsaw, DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 15, 2024	March 18, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GOP	227,750.00	-	227,750.00	Supply and Delivery	227,750.00	
24GEF0019	Supply and Delivery of Materials for use in the Repair/Maintenance of National Road (Concrete Pavement) along Puerto Princesa South Road, K0156+000 - K0196+000 (Intermittent Section), Sotomoro Española - Brooke's Point, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 7, 2024	March 14, 2024	March 19, 2024	March 20, 2024	March 20, 2024	GOP	819,923.94	-	819,923.94	Supply and Delivery	819,923.94	
24GEF0020	Supply and Delivery of Materials for use in the Repair/Maintenance of National Bridges along Puerto Princesa South Road, Karasman Br., Pulot Br., Malalong Br., Caranay Br., Apkan Br.	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 7, 2024	March 14, 2024	March 19, 2024	March 20, 2024	March 20, 2024	GOP	189,829.88	-	189,829.88	Supply and Delivery	189,829.88	
24GEF0021	Supply and Delivery of Materials for use in the Repair/Maintenance of Roadside Structure (Guardrail-Railing) along PPSS Jct. (Abo-abo) - Quizon Rd. K0257+386 (Int. Section), Quizon-Rizal, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 7, 2024	March 14, 2024	March 19, 2024	March 20, 2024	March 20, 2024	GOP	299,934.24	-	299,934.24	Supply and Delivery	299,934.24	
24GEF0022	Supply and Delivery of Technical and Scientific Equipment for use of Planning and Design Section, DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 15, 2024	March 18, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GOP	98,128.00	-	98,128.00	Supply and Delivery	98,128.00	
24GEF0023	Supply and Delivery of Other Supplies and Materials for use of Planning and Design Section for RTTL, DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 15, 2024	March 18, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GOP	207,268.00	-	207,268.00	Supply and Delivery	207,268.00	
24GEF0024	Supply and Delivery of Office Supplies for use of Planning and Design Section, DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 15, 2024	March 18, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GOP	508,708.00	-	508,708.00	Supply and Delivery	508,708.00	
24GEF0025	Supply and Delivery of Nylon for grasscutter intended for the Roadside Maintenance along National Roads and Bridges in this district, DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 15, 2024	March 19, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GOP	405,880.81	-	405,880.81	Supply and Delivery	405,880.81	
24GEF0026	Supply and Delivery of Material (Aggregates) for use in the Repair/Maintenance of Unpaved Road Surfaces/Shoulder (Resurfacing) along Culindaan-Pananganan Cross Country Road K0236+550-K0253+500 (Int. Section), Rizal, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 15, 2024	March 19, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GOP	890,640.00	-	890,640.00	Supply and Delivery	890,640.00	
24GEF0027	Supply and Delivery of Grasscutter for use in Roadside Maintenance along National Roads in this district, DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 15, 2024	March 18, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GOP	454,250.08	-	454,250.08	Supply and Delivery	454,250.08	
24GEF0028	Supply and Delivery of Materials for use in the Repair/Maintenance of National Roads (Road Safety) along PPSS Jct. (Abo-abo) - Quizon Road K0129+1007 - K0145+858 (Int. Section), Quizon-Aramwayan-Borog Road K0148+151 - K0089+422 (Intermittent Section), this district, Quizon, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	March 15, 2024	March 19, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GOP	989,730.00	-	989,730.00	Supply and Delivery	989,730.00	
24GEF0029	Supply and Delivery of Other Supplies and Materials (Electrical Materials) for the completion of Electric Service Connection of DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	April 2, 2024	April 11, 2024	April 16, 2024	April 18, 2024	April 18, 2024	GOP	182,345.00	-	182,345.00	Supply and Delivery	182,345.00	
24GEF0030	Supply and Delivery of Common Office Supplies for use in DPWH Palawan 2nd District Engineering Office, Nara, Palawan	Supply and Property Unit	NO	NP-5.9 - Small Value Procurement	April 2, 2024	April 11, 2024	April 16, 2024	April 18, 2024	April 18, 2024	GOP	522,829.00	-	522,829.00	Supply and Delivery	522,829.00	

Code (PAP)	Project	End-User	PNU	Is this an Early Activity?	Mode of Procurement	Advertisement/Posting of Bids	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
							Subsission/Opening of Bids	Notice of Award	Contract Signing	Funds	Total		MOOE	CO		
24GEF0031	Supply and Delivery of IT Equipment, Parts, Tools and Software for use of Finance Section, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	April 2, 2024	April 11, 2024	April 16, 2024	500,000.00	-	500,000.00	Supply and Delivery					
24GEF0032	Supply and Delivery of IT Equipment, Parts, Tools and Software for use of Planning and Design Section, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	April 2, 2024	April 11, 2024	April 16, 2024	17,400.00	-	17,400.00	Supply and Delivery					
24GEF0033	Supply and Delivery of Spare Parts and Tires for Service Vehicle H1-7701 (Mitsubishi Strada Pick up L200 4x2) and Nissan Pick Up D5J-370, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	April 2, 2024	April 11, 2024	April 16, 2024	198,913.00	-	198,913.00	Supply and Delivery					
24GEF0034	Supply of Diesel Fuel, Premium Quality for use of Planning & Design Section Service Vehicle and Other Office Service Vehicle and Equipment, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	April 12, 2024	April 19, 2024	April 19, 2024	647,855.00	-	647,855.00	Supply and Delivery					
24GEF0035	Supply and Delivery of Office Supplies for use of Planning and Design Section, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	April 12, 2024	April 19, 2024	April 19, 2024	275,822.50	-	275,822.50	Supply and Delivery					
24GEF0036	Supply and Delivery of Office Supplies for use of Planning and Design Section for RTA, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	April 12, 2024	April 19, 2024	April 19, 2024	214,850.00	-	214,850.00	Supply and Delivery					
24GEF0037	Supply and Delivery of Office Supplies for use of Planning and Design Section for PMS, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	April 12, 2024	April 19, 2024	April 19, 2024	87,265.00	-	87,265.00	Supply and Delivery					
24GEF0038	Supply of Diesel Fuel for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	April 19, 2024	April 23, 2024	April 26, 2024	507,715.00	-	507,715.00	Supply and Delivery					
24GEF0039	Supply and Delivery of Materials (Electrical Materials) for the repair of Electricity of DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	April 19, 2024	April 23, 2024	April 29, 2024	108,690.00	-	108,690.00	Supply and Delivery					
24GEF0040	Supply and Delivery of Office Equipment for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	Competitive Bidding	April 24, 2024	May 14, 2024	May 21, 2024	2,556,085.00	-	2,556,085.00	Supply and Delivery					
24GEF0041	Supply and Delivery of Information and Communication Technology (ICT) Equipment for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	Competitive Bidding	April 24, 2024	May 14, 2024	May 21, 2024	1,264,890.00	-	1,264,890.00	Supply and Delivery					
24GEF0042	Supply and Delivery of Office Equipment for use of Construction Section, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	May 3, 2024	May 7, 2024	May 10, 2024	485,000.00	-	485,000.00	Supply and Delivery					
24GEF0043	Supply and Delivery of Technical, Industrial & Scientific Equipment (Non-Expendable & Semi-Expendable) for use of Quality Assurance Section, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	May 3, 2024	May 7, 2024	May 10, 2024	487,600.00	-	487,600.00	Supply and Delivery					
24GEF0044	Supply and Delivery of Technical and Scientific Equipment for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	Competitive Bidding	May 3, 2024	May 22, 2024	May 29, 2024	4,500,000.00	-	4,500,000.00	Supply and Delivery					
24GEF0045	Supply of Diesel Fuel for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	May 16, 2024	May 23, 2024	May 29, 2024	999,960.00	-	999,960.00	Supply and Delivery					
24GEF0046	Supply and Delivery of Spare Parts for Repair of Service Vehicle and Heavy Equipment Assigned to this District, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	May 16, 2024	May 23, 2024	May 29, 2024	297,270.00	-	297,270.00	Supply and Delivery					
24GEF0047	Supply and Delivery of Office Supplies for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	387,669.23	-	387,669.23	Supply and Delivery					
24GEF0048	Supply and Delivery of Information and Communication Technology (ICT) Equipment for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	327,920.00	-	327,920.00	Supply and Delivery					
24GEF0049	Supply and Delivery of Office Equipment for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	157,550.00	-	157,550.00	Supply and Delivery					
24GEF0050	Supply and Delivery of Furniture and Fixtures for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	351,574.00	-	351,574.00	Supply and Delivery					
24GEF0051	Supply and Delivery of Spare parts for Repair of service vehicle and Heavy Equipment assigned to this District, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	889,942.10	-	889,942.10	Supply and Delivery					
24GEF0052	Supply and Delivery of Materials for use in the Repair/Maintenance of Maligao Br. Pier 2 and 3 (PPSR K0082+502), Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	997,845.00	-	997,845.00	Supply and Delivery					
24GEF0053	Supply and Delivery of Materials for use in the Installation of Signages along National Roads (Intermittent Section), this district, Narra, Sofronio Española, Brookes Point, Batangas, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	443,191.46	-	443,191.46	Supply and Delivery					
24GEF0054	Supply and Delivery of Personal Protective Equipment to be used by Maintenance Personnel in this district, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	434,850.40	-	434,850.40	Supply and Delivery					
24GEF0055	Supply and Delivery of Materials for use in the Repair/Maintenance Concrete Pavement (Patching and Sealing) along National Roads (Intermittent Section), this district, Narra, Sofronio Española, Brookes Point, Batangas, Quezon and Rizal, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	760,428.00	-	760,428.00	Supply and Delivery					
24GEF0056	Supply and Delivery of Materials for use in the Repair/Maintenance of Bridges (Intermittent Section) along National Roads, this district, Narra, Sofronio Española, Brookes Point, Batangas, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	998,672.73	-	998,672.73	Supply and Delivery					
24GEF0057	Supply of Oils & Lubricants for use of Heavy Equipment, Service Vehicle, Grass Cutter and Chainsaw assigned at DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	NP-53.9 - Small Procurement	June 6, 2024	June 10, 2024	June 18, 2024	550,500.00	-	550,500.00	Supply and Delivery					
24GEF0058	Supply of Fuels & Lubricants for use of Heavy Equipment, Service Vehicle, Grass Cutter and Chainsaw assigned at DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Supply and Property Unit	NO	Competitive Bidding	June 7, 2024	July 1, 2024	July 5, 2024	3,294,360.00	-	3,294,360.00	Supply and Delivery					

Final Annual Procurement Plan for FY 2024 Non-Common-Use Supplies and Equipment (Non-CSE) (Changes within 1st Semester) - GOODS AND SERVICES

Code (PAP)	Procurement Project	PAU End-User	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity							Remarks (Brief description of Project)
					Advertising of B/R/EI or Submission/Posting of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			
									Total	MOOE	CO	
									-	-	-	
									-	-	-	
									-	-	-	
24GEF0059	Supply and Delivery of Materials for use in the Repair/Maintenance of Concrete Bridges (Pavement Markings) along PPSR, PCR (Rio-Tuba-Sumbiling-Buluyan Section), PPSR Jct. Abo-Abo-Quezon, Quezon-Aramwayan Road, Aramwayan-Berong-Puerto Princesa Rd., PCR (Rizal-Fanninggangan Section), PPSR - K0113+714 (K0236+440, PCR Jct. Abo-Abo-Quezon-Cross County Rd., PCR (Rizal-Fanninggangan Section) and Culanduanum-Fanninggangan Cross County Rd., PCR (Rizal-Fanninggangan Section), Narra, Palawan	Property Unit	NO	Competitive Bidding	June 7, 2024	July 1, 2024	July 5, 2024	GOP	2,038,526.00	-	2,038,526.00	Supply and Delivery
24GEF0060	Supply and Delivery of Materials for use in the Repair/Maintenance of National Roads (Road Safety) along Puerto Princesa South Road K007+000 – K0247+943 (Intermittent Section), this district, Sofronio Española, Brooke's Point, Batangas, Palawan	Property Unit	NO	Competitive Bidding	June 7, 2024	July 1, 2024	July 5, 2024	GOP	2,000,000.01	-	2,000,000.01	Supply and Delivery
24GEF0061	Supply and Delivery of Materials for use in the Repair/Maintenance of Concrete Pavement (Pavement Markings) along Puerto Princesa South Road (K0182+000 – K0190+400), Brooke's Point, Palawan	Property Unit	NO	Competitive Bidding	June 7, 2024	July 1, 2024	July 5, 2024	GOP	1,488,986.00	-	1,488,986.00	Supply and Delivery
24GEF0062	Supply and Delivery of materials for the Repair/Maintenance/Installation of Road Safety Signages and Devices (Grade/Information/Reassurance signs, Warning Signs, Chevron and Mebel Beam Guardrails), Palawan 2nd DED (all road sections), Narra, Sofronio Española, Brooke's Point, Batangas, Quezon and Rizal, Palawan	Property Unit	NO	Competitive Bidding	June 7, 2024	July 1, 2024	July 5, 2024	GOP	8,855,725.20	-	8,855,725.20	Supply and Delivery
24GEF0063	Supply and Delivery of Materials for use in the Repair/Maintenance of National Bridges (Patching Concrete Deck) along PPSR Jct. (Abo-a-bo) – Quezon Rd. K0130+569 – K0144+308 (Intermittent Section), Quezon, Palawan	Property Unit	NO	Value NP-53.9 - Small Procurement	June 14, 2024	June 18, 2024	June 25, 2024	GOP	987,785.80	-	987,785.80	Supply and Delivery
24GEF0064	Supply and Delivery of Materials for use in the Repair/Maintenance of National Bridges (Patching Concrete Deck) along Puerto Princesa South, this district, Narra, Española, Brooke's Point, Batangas, Palawan	Property Unit	NO	Value NP-53.9 - Small Procurement	June 14, 2024	June 18, 2024	June 25, 2024	GOP	987,785.80	-	987,785.80	Supply and Delivery
24GEF0065	Supply and Delivery of Materials for use in the Repair/Maintenance of National Bridges (Sealing Concrete Deck) along PPSR Jct. (Abo-a-bo) – Quezon Rd. K0130+569 – K0144+308 (Intermittent Section) and Quezon – Punta Baja Rd. K0149+237 – K0205+080.5 (Intermittent Section), Quezon, Palawan	Property Unit	NO	Value NP-53.9 - Small Procurement	June 14, 2024	June 18, 2024	June 25, 2024	GOP	228,845.34	-	228,845.34	Supply and Delivery
24GEF0066	Supply and Delivery of Office Supplies and Other Supplies and Materials for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Property Unit	NO	Value NP-53.9 - Small Procurement	June 14, 2024	June 18, 2024	June 25, 2024	GOP	872,810.00	-	872,810.00	Supply and Delivery
24GEF0067	Supply of Fuel, Oil and Lubricants for use in DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Property Unit	NO	Competitive Bidding	June 20, 2024	July 10, 2024	July 16, 2024	GOP	2,085,500.00	-	2,085,500.00	Supply and Delivery
24GEF0068	Supply of Fuels & Lubricants for use of Heavy Equipment, Service Vehicle, Grass Cutter and Chainsaw assigned at DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Property Unit	NO	Competitive Bidding	June 20, 2024	July 10, 2024	July 16, 2024	GOP	3,078,250.00	-	3,078,250.00	Supply and Delivery
24GEF0069	Supply and Delivery of Computer Aided Design and Drafting (CAD) and Geotechnical Analysis and Design Software for use of Planning & Design Section (Computer Software), DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Property Unit	NO	Competitive Bidding	June 26, 2024	July 16, 2024	July 16, 2024	GOP	1,640,000.00	-	1,640,000.00	Supply and Delivery
24GEF0070	Supply and Delivery of Other Supplies and Materials for Repak/Maintenance of Commemorative Center for Physical Challenge and Well-being, DPWH Palawan 2nd District Engineering Office, Narra, Palawan	Property Unit	NO	NP-53.9 - Small Procurement	June 26, 2024	July 3, 2024	July 9, 2024	GOP	161,150.00	-	161,150.00	Supply and Delivery

Prepared by:

ARMED C. PORTALES
Engineer III/Procurement Head


EUGENIO R. KATON
Engineer III/BAC Vice Chairman

NOEL I. FUENTEBELLA

Approved by:


Code (PAP)	Project	End-User	PMO/ Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CSEF01	Geotechnical Investigation for the Widening of Permanent Bridge Macajua Bridge Puerto Princesa South Rd., Brooke's Point, Palawan	Planning & Design Section	NO	Competitive Bidding	March 12, 2024	April 16, 2024	April 23, 2024	April 24, 2024	GOP	1,200,000.00	-	1,200,000.00	Geotechnical Investigation

Prepared by:




ARNEL C. PORTALES
Engineer III/Procurement Head

Recommended by:



EUGENIO R. KATON
Engineer III/BAC Vice Chairman

Approved by:



NOEL L. FUENTEABELLA
District Engineer