

# DPWH REGIONAL OFFICE VIII & SOUTHERN LEYTE SUB DEO - FY 2024 FINAL ANNUAL PROCUREMENT PLAN (APP) Non-CSE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGIONAL OFFICE VIII - CIVIL WORKS PROJECTS ✓													
24100001	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (TRIP), Access Road Leading to Pinipisakan Falls, Las Navas, Northern Samar	Construction Division	YES	Competitive Bidding	09/30/2023 to 10/06/2023	10/19/2023	(Awaiting for SAA)	-	GoP	152,500,000.00	-	152,500,000.00	CW1-Construction of Concrete Roads - 3.320 Lane Km.; CW2 - Construction of Road Slope Protection Structure - 7,701.98/1,130 L.M.
24100002	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Binahaan River, Barangay Sta. Elena (Upstream), Tanauan, Leyte	Construction Division	YES	Competitive Bidding	09/30/2023 to 10/06/2023	10/19/2023	(Awaiting for SAA)	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - 710 L.M.
24100003	SIPAG-Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities, Construction of Tacloban-Palo Diversion Road including Drainage System, Package A-1, Barangay Campetic, Palo, Leyte	Construction Division	YES	Competitive Bidding	09/30/2023 to 10/06/2023	10/19/2023	(Awaiting for SAA)	-	GoP	300,000,000.00	-	300,000,000.00	CW1-Construction of Concrete Road - 1.32 Lane Km.; CW2 - Construction of Drainage Structure - 330 L.M.
24100004	Construction of Flood Control Structure, Cadac-an River, Barangay Can-aporong, Abuyog, Leyte	Construction Division	YES	Competitive Bidding	09/30/2023 to 10/06/2023	10/19/2023	(Awaiting for SAA)	-	GoP	155,000,000.00	-	155,000,000.00	CW1 - Construction of Flood Mitigation Structure - 680 L.M.
24100005	Network Development - Construction of Bypass and Diversion Roads - Burauen Bypass Road, Package 1, Leyte	Construction Division	YES	Competitive Bidding	09/30/2023 to 10/06/2023	10/19/2023	(Awaiting for SAA)	-	GoP	105,000,000.00	-	105,000,000.00	CW1-Construction of Concrete Roads - 2.00 Lane Km.; CW2 - Construction of Drainage Structure - 3,300 Sq.M.
24100006	Network Development - Construction of Bypass and Diversion Roads - Tacloban City Bypass Road Extension, (Package I), Tacloban City	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	390,000,000.00	-	390,000,000.00	CW1-Construction of Concrete Roads - 5.70 Lane Km.
24100007	Construction of Libertad Flood Control Structure along Bangon River, Barangay Libertad, Palo, Leyte	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	170,000,000.00	-	170,000,000.00	CW1 - Construction of Flood Mitigation Structure Net Length = 450 L.M.; RROW=1,750.00 Sq.m.
24100008	Buildings and Other Structures-Multi-Purpose/Facilities-National Building Program - Construction (Completion) of DPWH Regional Office VIII Building, Equipment Management Division (EMD), Brgy. Pawing, Palo, Leyte (Phase II), Leyte 1st LD	Maintenance Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building (3 Storey)

24I00009	1.Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.2A, Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Asphalt Road - 0.380 Lane Km. ; CW2 - Construction of Flood Mitigation Structure, 95 L.M.
-	2.Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.3A, Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	400,000,000.00	-	400,000,000.00	CW1 - Construction of Asphalt Road - 0.740 Lane Km. ; CW2 - Construction of Flood Mitigation Structure, 185 L.M.
-	3.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.6 and 3.7, Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	180,000,000.00	-	180,000,000.00	CW1 - Construction of Asphalt Road - 0.296 Lane Km. ; CW2 - Construction of Flood Mitigation Structure, 74 L.M.
-	4.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.8 and 3.9, Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	180,000,000.00	-	180,000,000.00	CW1 - Construction of Asphalt Road - 0.212 Lane Km. ; CW2 - Construction of Flood Mitigation Structure, 53 L.M.
-	5.Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.11, Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Asphalt Road - 0.256 Lane Km. ; CW2 - Construction of Flood Mitigation Structure, 64 L.M.
-	6.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.12 and 3.13, Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	180,000,000.00	-	180,000,000.00	CW1 - Construction of Asphalt Road - 0.228 Lane Km. ; CW2 - Construction of Flood Mitigation Structure, 57 L.M.
24I00010	CLUSTER 2: 1.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.14 and 3.15, Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	180,000,000.00	-	180,000,000.00	CW1 - Construction of Asphalt Road - 0.288 Lane Km. ; CW2 - Construction of Flood Mitigation Structure, 72 L.M.
-	2.Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Causeway, Subsection 3.16 and 3.17, Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	10/20-26/2023	11/20/2023	(Awaiting for SAA)	-	GoP	400,000,000.00	-	400,000,000.00	CW1 - Construction of Asphalt Road - 0.792 Lane Km. ; CW2 - Construction of Flood Mitigation Structure, 198 L.M.
24I00011	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Hilongos Port, Hilongos, Leyte	Construction Division	YES	Competitive Bidding	10/27/2023 to 11/02/2023	11/20/2023	(Awaiting for SAA)	-	GoP	152,500,000.00	-	152,500,000.00	CW1 - Construction of Asphalt Roads - 2.15 Lane Km. ; CW2 - Construction of Road Slope Protection Structure (4,600 Sq.M./1.075 L.M. ; CW3 - Construction of Drainage Structure = 334 L.M.

2024

24I00012	Construction of Bangon Flood Control Structure along Bangon River, Barangay San Jose (Phase 2), Palo, Leyte	Construction Division	YES	Competitive Bidding	10/27/2023 to 11/02/2023	11/20/2023	(Awaiting for SAA)	-	GoP	181,141,000.00	-	181,141,000.00	CW1 - Construction of Flood Mitigation Structure - 600 L.M.
24I00013	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Embarkadero Flood Control Structure along Bahay River, (Downstream), Palo, Leyte	Construction Division	YES	Competitive Bidding	11/14-20/2023	12/04/2023	(Awaiting for SAA)	-	GoP	181,141,000.00	-	181,141,000.00	CW1 - Construction of Flood Mitigation Structure - Net Length = 930 L.M.
24I00014	Construction of Flood Control Structure along Calogcog River (Upstream), Barangay Calogcog and Barangay Atipolo, Tanauan, Leyte	Construction Division	YES	Competitive Bidding	11/14-20/2023	12/04/2023	(Awaiting for SAA)	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - Net Length = 780 L.M.
24I00015	Cluster 3: 1. Construction of Flood Control Structure, Barangay Burubud-an, Abuyog, Leyte;	Construction Division	YES	Competitive Bidding	11/14-20/2023	12/04/2023	(Awaiting for SAA)	-	GoP	155,000,000.00	-	155,000,000.00	CW1 - Construction of Flood Mitigation Structure - Net Length = 760 L.M.
-	Construction of Flood Control Structure, Cadac-an River, Barangay Pagsang-an, Abuyog, Leyte	Construction Division	YES	Competitive Bidding	11/14-20/2023	12/04/2023	(Awaiting for SAA)	-	GoP	155,000,000.00	-	155,000,000.00	CW1 - Construction of Flood Mitigation Structure = 720 L.M.
24I00016	Construction of Flood Control Structure along Suhi River (Downstream), Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	11/14-20/2023	12/04/2023	(Awaiting for SAA)	-	GoP	210,000,000.00	-	210,000,000.00	CW1 - Construction of Flood Mitigation Structure = 770 L.M.
24I00017	Construction of Flood Control Structure along Suhi River (Downstream), Phase 2, Tacloban City	Construction Division	YES	Competitive Bidding	11/21-27/2023	12/12/2023	(Awaiting for SAA)	-	GoP	250,000,000.00	-	250,000,000.00	CW1 - Construction of Flood Mitigation Structure = 920 L.M.
24I00018	SIPAG-Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Mahayahay Creek, Tacloban City, Leyte	Construction Division	YES	Competitive Bidding	11/21-27/2023	12/12/2023	(Awaiting for SAA)	-	GoP	170,000,000.00	-	170,000,000.00	CW1 - Construction of Flood Mitigation Structure = 1,046 L.M.
24I00019	Bridge - Widening of Permanent Bridges - Palanit Br. (B00237SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.), Northern Samar 1	Construction Division	NO	Competitive Bidding	11/21-27/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Widening of Bridge; Area=1,583.40 Sq.M./150.80 L.M.
24I00020	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) K0680 + (-063) - K0680 + 478, K0680 + 524 - K0681 + 580, Northern Samar 1st LD	Maintenance Division	NO	Competitive Bidding	11/21-27/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	156,092,000.00	-	156,092,000.00	CW1- Preventive Maintenance of Road; Asphalt Overlay (100mm) - 6.183 Lane Km.

*2024*

24I00021	Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0690 + 000 - K0690 + 565, K0684 + 750 - K0686 + 525, K0692 + 315 - K0693 + 173, Northern Samar 1st LD	Maintenance Division	NO	Competitive Bidding	11/21-27/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	201,727,000.00	-	201,727,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay (100mm) - 8.032 Lane Km.
24I00022	Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0681 + 580 - K0683 + 000, K0683 + 410 - K0684 + 440, K0684 + 750 - K0685 + 810, K0687 + 964 - K0688 + 092, Northern Samar 1st LD	Maintenance Division	NO	Competitive Bidding	11/21-27/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	259,318,000.00	-	259,318,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay (100mm) - 11.168 Lane Km.
24I00023	Network Development Program - Construction of Missing Links/ New Roads - Liloan-San Ricardo Circumferential Road, Southern Leyte	Construction Division	YES	Competitive Bidding	11/21-27/2023	12/12/2023	(Awaiting for SAA)	-	GoP	281,556,000.00	-	281,556,000.00	CW1 - Construction of Paved Road - 1.88 Lane Km. ; CW2 - Construction of Road Slope Protection Structure, total area = 3,507.42 Sq.M.
24I00024	Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 1, Leyte	Construction Division	YES	Competitive Bidding	11/21-27/2023	12/12/2023	(Awaiting for SAA)	-	GoP	250,000,000.00	-	250,000,000.00	CW1-Construction of Concrete Road - 7.848 Lane Km.
24I00025	Network Development - Construction of By-pass and Diversion Roads - Tacloban City By-pass Road Extension - (Package L), Tacloban City	Construction Division	YES	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	390,000,000.00	-	390,000,000.00	CW1-Construction of Road Slope Protection Structure, Area - 15,209 Sq.M.
24I00026	Construction of Storm Surge protection: Tide Embankment, Tanauan, Leyte	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - 558 L.M.
24I00027	Construction of Flood Control Structure along Tarusan River, Abuyog Leyte	Construction Division	YES	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	155,000,000.00	-	155,000,000.00	CW1 - Construction of Flood Mitigation Structure - 580 L.M.
24I00028	Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K1024 + 616 - K1027 + 060, Southern Leyte Sub-District	Maintenance Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	186,966,000.00	-	186,966,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay (100mm) - 6.76 Lane Km.
24I00029	Construction of Flood Control Structure, Barangay Tawagan (Zone 1), Oras, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1- Construction of Seawall Protection/Revetment - 348 L.M.
24I00030	Construction of Flood Control Structure, Barangay Burak (Zone 1), Oras, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1- Construction of Seawall Protection/Revetment - 340 L.M.

291

24I00031	Construction of Flood Control Structure, Barangay Tawagan (Zone 3), Oras, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1- Construction of Seawall Protection/Revetment - 339 L.M.
24I00032	Construction of Flood Control Structure along Borongan - Guiuan Rd - K0944+882 - K0945+219, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1 - Construction of Flood Mitigation Structure - 330 Meters
24I00033	Construction of Flood Control Structure along Borongan -Guiuan Rd - K0945 +549 - K0945+879, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1 - Construction of Flood Mitigation Structure - 330 Meters
24I00034	Construction of Flood Control Structure, Barangay Burak (Zone 2 & 3), Oras, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	145,000,000.00	-	145,000,000.00	CW1 - Construction of Seawall Protection/Revetment - 328 Meters
24I00035	Construction of Flood Control Structure along Borongan -Guiuan Rd - K0945+219 + K0945+549, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1 - Construction of Flood Mitigation Structure - 330 Meters
24I00036	Construction of Flood Control Structure along Borongan -Guiuan Rd - K0946 +187 - K0946+517, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1 - Construction of Flood Mitigation Structure - 330 Meters
24I00037	Construction of Flood Control Structure along Borongan -Guiuan Rd - K0945 +879 - K0946+187, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1 - Construction of Flood Mitigation Structure - 330 Meters
24I00038	Construction of Flood Control Structure along Borongan -Guiuan Rd - K0946 +517 - K0946+847, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1 - Construction of Flood Mitigation Structure - 330 Meters
24I00039	Network Development Program- Construction of By-Pass and Diversion Roads - Javier By-Pass Road, Leyte	Construction Division	YES	Competitive Bidding	11/25/2023 to 12/01/2023	12/14/2023	(Awaiting for SAA)	-	GoP	192,500,000.00	-	192,500,000.00	CW1-Construction of Concrete Road - 3.732 Lane Km.; CW2 - Construction of Road Slope Protection - 5,380.36 Sq.M./1,344 L.M.
24I00040	Construction of Flood Control Structure, Barangay Divinubo, Borongan City , Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - 1,425.27 L.M.
24I00041	Construction of Flood Control Structure, Barangay Siha, Borongan City, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - 795 L.M.
24I00042	Construction of Flood Control Structure, Barangay Hinolaso, Dolores, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - 680 L.M.

24I00043	Construction of Flood Control Structure along Taft River, Barangay Malinao, Taft Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - Net Length= 700 L.M.
24I00045	Construction of Flood Control Structure along Taft River, Barangay San Pablo, Taft, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - Length= 740 L.M.
24I00046	Construction of Flood Control Structure, Barangay Batang - Barangay Garawon, Hernani, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - Length = Upstream 650 Lane m., Downstream 420 Lane m.
24I00047	Asset Preservation - Preventive Maintenance - Secondary Roads - Wright - Taft - Borongan Rd (S00172SM) K0861 + 995 - K0866 + 000, K0868 + 500 - K0870 + 085, Eastern Samar L.D.	Maintenance Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	01/11/2024	-	-	GoP	175,000,000.00	-	175,000,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (50mm)- 8.63 Lane Km. Asphalt Overlay (80mm) - 2.802 Lane Km.
24I00051	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Wright - Taft - Borongan Rd (S00173SM) ) K0895 + 285- K0901 + 670, Eastern Samar LD	Maintenance Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	01/11/2024	(Awaiting for SAA)	-	GoP	200,000,000.00	-	200,000,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (80mm)- 2.474 Lane Km. Asphalt Overlay (50mm) - 10.398 Lane Km.
24I00052	Construction of Flood Control Structure, Barangay Soong Lorente, Eastern Samar	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1 - Construction of Flood Mitigation Structure - Length =Left 320 Lane m., Right 415 Lane m.
24I00053	Asset Preservation - Preventive Maintenance - Secondary Roads - Wright - Taft - Borongan Rd (S00172SM) K0870 + 085 - K0875 + 655, Eastern Samar LD	Maintenance Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	01/11/2024	-	-	GoP	175,000,000.00	-	175,000,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (80mm)- 4.3974 Lane Km. Asphalt Overlay (50mm) - 10.398 Lane Km.
24I00054	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads -Tigbao - Sta. Fe - San Miguel Road - K0907 + 745 - K0907 + 775, K0907 + 940 - K0908 + 012, K0908 + 340 - K0908 + 410, K0908 + 413 - K0908 + 418, K0908 + 555 - K0908 + 567, Tacloban City LD	Construction Division	YES	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	(Awaiting for SAA)	-	GoP	100,000,000.00	-	100,000,000.00	Construction of Road Slope Protection Structure 3,860.88 Sq.M./189 L.M.
24I00055	Asset Preservation - Rehabilitation/Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads -Tigbao - Sta. Fe - San Miguel Road - K0908 + 640 - K0908 + 770, Tacloban City LD	Construction Division	YES	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	(Awaiting for SAA)	-	GoP	65,000,000.00	-	65,000,000.00	CW1-Reconstruction to Concrete Pavement - 0.52 Lane Km.

7/20/24

24I00056	Network Development - Road Widening - Primary Roads - Daang Maharlika (S00223LT) - K1018 + 620 - K1018 + 710, K1024 + 000 - K1024 + 231, K1039 + 088 - K1039 + 236, K1039 + 379 - K1041 + 595, K1043 + 128 - K1043 + 220, Southern Leyte Sub-District	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	181,000,000.00	-	181,000,000.00	CW1- Road Widening - 5.588 Lane Km. ; CW2 - Construction of Drainage Structure - 4,053 L.M.
24I00057	Network Development - Road Widening - Primary Roads -Daang Maharlika (S00223LT) - K1014 + 000 - K1014 + 727, K1016 + 865 - K1017 + 000, K1017 + 085 - K1018 + 620, Southern Leyte Sub-District	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	225,522,000.00	-	225,522,000.00	CW1- Road Widening - 4.820 Lane Km. ; CW2 - Construction of Road Slope Protection Structure - 4,817.70 Sq.M. (870 L.M.); CW3- Construction Drainage Structure - 3,875 L.M.
24I00058	Rehabilitation of Flood Control, Pagsangan River, Ormoc, Leyte	Construction Division	NO	Competitive Bidding	11/25/2023 to 12/01/2023	12/15/2023	(Awaiting for SAA)	-	GoP	300,000,000.00	-	300,000,000.00	CW1 - Construction of Flood Mitigation Structure = 1,250 L.M.
24I00061	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Barobo Bridge, Llorente, Eastern Samar	Construction Division	NO	Competitive Bidding	11/29/2023 to 12/05/2023	12/18/2023	-	-	GoP	150,000,000.00	-	150,000,000.00	CW1-Construction of New Bridge; Area = 963.54 sq
24I00062	Construction of Barangay Natividad Flood Control Structure, San Policarpo, Eastern Samar	Construction Division	NO	Competitive Bidding	11/29/2023 to 12/05/2023	12/18/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1 - Construction of Flood Mitigation Structure Length= 290 L.M. & 80 LM.
24I00063	Constructure of Barangay San Eduardo Flood Control Structure, Oras, Eastern Samar	Construction Division	NO	Competitive Bidding	11/29/2023 to 12/05/2023	12/18/2023	(Awaiting for SAA)	-	GoP	150,000,000.00	-	150,000,000.00	CW1 - Construction of Flood Mitigation Structure Length= 290 L.M.
24I00064	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Wright Taft - Borongan Rd (S00173SM) K0891 + (-752) - K0895 + 285, Eastern Samar LD	Maintenance Division	NO	Competitive Bidding	11/29/2023 to 12/05/2023	01/11/2024	-	-	GoP	175,000,000.00	-	175,000,000.00	CW1-Preventive Maintenance of Road; Asphalt Overlay (80mm) - 3.748 Lane Km. Asphalt Overlay (50mm) - 6.518 Lane Km.
24I00065	Network Development - Construction of By-pass and Diversion Roads - Tacloban Sta Fe - San Miguel Road, Leyte	Construction Division	YES	Competitive Bidding	11/29/2023 to 12/05/2023	12/18/2023	(Awaiting for SAA)	-	GoP	220,000,000.00	-	220,000,000.00	CW1-Construction of Concrete Road - 2.26 Lane Km.; CW2 - Construction of Road Slope Protection - 5,194.40 Sq.M /1,140 L.M.
24I00066	Construction of Barangay Malington Flood Control Structure, Oras, Eastern Samar	Construction Division	NO	Competitive Bidding	11/29/2023 to 12/05/2023	12/18/2023	(Awaiting for SAA)	-	GoP	141,571,000.00	-	141,571,000.00	CW1 - Construction of Flood Mitigation Structure = 330 L.M.

24I00068	Asset Preservation - Preventive Maintenance - Secondary Roads - Wright - Taft - Borongan Rd (S00172SM) - K0875 + 655 - K0882 + 200, Eastern Samar LD	Maintenance Division	NO	Competitive Bidding	11/29/2023 to 12/05/2023	01/11/2024	-	-	GoP	200,000,000.00	-	200,000,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (80mm) - 3.134 Lane Km. Asphalt Overlay (50mm) - 3.473 Lane Km.
24I00070	Network Development - Off - Carriageway Improvement - Primary Roads - Construction of Roundabout along Critical Intersection, Daang Maharlika (LT) (S00002LT); Daang Maharlika (San Juanico Bridge) (S00013LT) K0898+(-178 - Leyte - Samar Road (via Guintigui-an) (S00001LT) and Tacloban By-pass Road, (Phase 2), Tacloban LD	Construction Division	YES	Competitive Bidding	11/29/2023 to 12/05/2023	12/18/2023	(Awaiting for SAA)	-	GoP	350,000,000.00	-	350,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections; 1.0 Number of Intersections
24I00071	Construction of Flood Control Structure, Hilongos, Leyte	Construction Division	NO	Competitive Bidding	11/29/2023 to 12/05/2023	12/18/2023	-	-	GoP	152,000,000.00	-	152,000,000.00	CW1 - Construction of Flood Mitigation Structure - 626 L.M.; CW2-Construction of Drainage Structure - 4,156 L.M.
24I00072	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Daang Maharlika (LT) - K0965 + 000 - K0966 + 100, K0974 + 800 - K0974 + 907, K0977 + 198 - K0977 + 995, K1002 + 085 - K1002 + 939, K1002 + 1013 - K1003 + 912, Leyte 5th	Construction Division	YES	Competitive Bidding	11/29/2023 to 12/05/2023	12/18/2023	(Awaiting for SAA)	-	GoP	255,433,000.00	-	255,433,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (100mm) - 12.037 Lane Km.
24I00091	Construction of New Biliran Provincial Hospital, Phase III, Barangay Larrazabal, Naval, Biliran	Maintenance Division	YES	Competitive Bidding	12/01-07/2023	12/18/2023	(Awaiting for SAA)	-	GoP	300,000,000.00	-	300,000,000.00	Construction of Building
24I00092	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0881 + 000 - K0882 + 000, K0883 + 000 - K0885 + 177, K0885 + 209 - K0885 + 521, K0885 + 553 - K0886 + 036, K0887 + 800 - K0888 + 000, Samar 2nd DEO	Maintenance Division	NO	Competitive Bidding	12/01-07/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	152,000,000.00	-	152,000,000.00	CW1 - Reconstruction to Concrete Pavement - 8.184 Lane Km.
24I00093	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0734 + 578 - K0735 + 526, K0742 + 826 - K0745 + 000, Samar 1st DEO	Maintenance Division	NO	Competitive Bidding	12/01-07/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	152,706,000.00	-	152,706,000.00	CW1-Rehabilitation of Paved Road - 6.4936 Lane Km.



24I00094	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LT), K0974+500 - K0974+800, K0974+907 - K0975+150, K0984+000 - K0987+000, Leyte 5th	Maintenance Division	NO	Competitive Bidding	12/08-14/2023	2/15/2023 per supplemental 24-024 dated 01/25/2024	-	-	GoP	151,830,000.00	-	151,830,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (100mm) - 6.869 Lane Km.
24I00095	Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM), (Sn Isidro - Sn Juanico Br), K0718+581 - K0718+815, K0747+179 - K0751+090, Samar 1st	Maintenance Division	NO	Competitive Bidding	12/08-14/2023	12/28/2023	-	-	GoP	263,390,000.00	-	263,390,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (50mm) - 15.5335 Lane Km.
24I00096	Network Development - Road Widening - Primary Road - Daang Maharlika (LT), K0981+000 - K0982+200, K0983+139 - K0983+214, K0983+453 - K0983+915, K0996+155 - K0997+455, K1001+466 - K1002+085, Leyte 5th LD	Construction Division	NO	Competitive Bidding	12/08-14/2023	12/28/2023	(Awaiting for SAA)	-	GoP	269,479,000.00	-	269,479,000.00	CW1-Road Widening, Length=5.710 I.Km.; CW2-Slope Protection, Area=6,351.54 Sq.M.
24I00097	Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) K0695+000 - K0696+178, K0697+217 - K0697+533, K0724+748 - K0726+929, Samar 1st	Construction Division	NO	Competitive Bidding	12/08-14/2023	12/28/2023	(Awaiting for SAA)	-	GoP	222,292,000.00	-	222,292,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (50mm) - 13.078 Lane Km.
24I00098	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0888+200 - K0889+000, K0889+480 - K0893+000, Samar 2nd LD	Construction Division	NO	Competitive Bidding	12/08-14/2023	12/28/2023	(Awaiting for SAA)	-	GoP	152,000,000.00	-	152,000,000.00	Reconstruction of Concrete Pavement - 8.708 Lane Km.
24I00099	Construction of Flood Control Structure in Barangay Can-abong, Borongan City, Eastern Samar LD	Construction Division	NO	Competitive Bidding	01/09-15/2023	01/29/2024	02/12/2024	02/14-15/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure Length= 460 Meters
24I00100	Network Development - Construction of By-Pass and Diversion Roads - Tacloban City By-Pass Road Extension, (Package J), Tacloban City	Construction Division	NO	Competitive Bidding	01/09-15/2023	01/29/2024	02/12/2024	02/14-15/2024	GoP	390,000,000.00	-	390,000,000.00	CW1-Construction of Concrete Road - 3.42 Lane Km.
24I00101	Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0949 + 288 - K0953 + 093, Leyte 2nd LD	Construction Division	NO	Competitive Bidding	01/09-15/2023	01/29/2024	02/12/2024	02/14-15/2024	GoP	157,796,000.00	-	157,796,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (50mm) - 2.55 Lane Km., Asphalt Overlay (100mm) - 5.004 Lane Km.

24I00102	Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0936 + 000 - K0939 + 300, Leyte 2nd LD	Construction Division	NO	Competitive Bidding	01/09-15/2023	01/29/2024	02/12/2024	02/14-15/2024	GoP	206,380,000.00	-	206,380,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (50mm) - 10.472 Lane Km., Asphalt Overlay (100mm) - 2.868 Lane Km.
24I00103	Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0939+300 - K0939+770, K0947+000 - K0948+613, K0948+659 - K0949+288, K0956+204 - K0956+581, K0956+606 - K0957+000, K0958+118 - K0958+804, Leyte 2nd LD	Construction Division	NO	Competitive Bidding	01/09-15/2023	01/29/2024	02/12/2024	02/14-15/2024	GoP	222,841,000.00	-	222,841,000.00	CW1-Preventive Maintenance of Road: Asphalt Overlay (50mm) - 15.21705 Lane Km., Asphalt Overlay (100mm) - 0.8235 Lane Km.
24I00104	Network Development - Construction of By-Pass and Diversion Roads - Capocan, Leyte, Leyte Coastal Road, Leyte	Construction Division	NO	Competitive Bidding	01/09-15/2023	01/29/2024	02/12/2024	02/14-15/2024	GoP	75,752,000.00	-	75,752,000.00	CW1-Construction of Concrete Road-2.40 Lane Km.; CW2-Construction of Drainage Structure;1,640.00 L.M.; CW3-Construction of Road Slope Protection Structure=1,135.40 Sq.M./360 L.M.
24I00105	Construction of Flood Control Structure in Barangay Barobo along Llorente River, Llorente, Eastern Samar	Construction Division	NO	Competitive Bidding	01/24-30/2023	02/13/2024	03/01/2024	03/05-06/2024	GoP	150,000,000.00	-	150,000,000.00	CW1 - Construction of Flood Mitigation Structure = 265 meters
-	Construction of Flood Control Structure along Borongan River, Barangay San Mateo, Borongan City, Eastern Samar	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	200,000,000.00	-	200,000,000.00	Construction of Flood Structure
-	Asset Preservation Program - Preventive Maintenance - Secondary Roads -Jct Buenavista-Lawaan-Marabut Rd - K0958 + 543 - K0959 + 041, K0959 + 108 - K0961 + 142, K0961 + 158 - K0962 + 516	Maintenance Division	NO	Competitive Bidding	02/09-15/2023	02/29/2024	03/26/2024	03/27/2024 to 04/02/2024	GoP	200,000,000.00	-	200,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
-	Asset Preservation Program - Preventive Maintenance - Secondary Road -Jct Buenavista-Lawaan-Marabut Rd - K0956 + 019 - K0957 + 644, K0957 + 672 - K0958 + 291, K0958 + 316 - K0958 + 543, K0971 + 895 - K0973 + 363	Maintenance Division	NO	Competitive Bidding	02/09-15/2023	02/29/2024	03/26/2024	03/27/2024 to 04/02/2024	GoP	200,000,000.00	-	200,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
-	Asset Preservation Program - Preventive Maintenance - Secondary Roads -Jct Buenavista-Lawaan-Marabut Rd - - K0953 + 424 - K0953 + 538, K0953 + 638 - K0955 + 591, K0955 + 960 - K056 + 019, K0970+000-K0971+895	Maintenance Division	NO	Competitive Bidding	02/09-15/2023	02/29/2024	03/26/2024	03/27/2024 to 04/02/2024	GoP	200,000,000.00	-	200,000,000.00	Preventive Maintenance of Road: Asphalt Overlay

-	Network Development - Road Widening - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - (S00001SM), K0680 + 529 - K0680 + 565, K0681 + 020 - K0681 + 022, K0684 + 435 - K0684 + 476, K0684 + 650 - K0684 + 750, K0685 + 070 - K0685 + 165, K0685 + 946 - K0685 + 980, K0686 + 819 - K0686 + 917, K0687 + 311 - K0687 + 327, (S00002SM) K0683 + 739 - K0683 + 885, K0684 + 429 - K0684 + 439, K0686 + 000 - K0686 + 380, K0686 + 565 - K0686 + 700, K0687 + 787 - K0687 + 850, K0687 + 876 - K0687 + 993, K0688 + 296 - K0688 + 324, K0688 + 500 - K0688 + 734, K0689 + 000 - K0689 + 700, K0691 + 286 - K0691 + 754, K0692 + 000 - K0692 + 315, K0695 + 256 - K0695 + 275	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	196,500,000.00	-	196,500,000.00	Road Widening
-	Asset Preservation Program - Rehabilitation/Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0871 + 630 - K0871 + 950, K0872 + 100 - K0872 + 960, K0874 + 150 - K0874 + 700, K0875 + 000 - K0876 + 008, K0876 + 550 - K0876 + 940, K0877 + 578 - K0877 + 950, K0878 + 190 - K0879 + 000, K0880 + 370 - K0880 + 515	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	152,000,000.00	-	152,000,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
-	Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads- Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0810 + 500 - K0813 +120, K0813 + 600 - K0814 + 500, K0816 + 000 - K0817 + 000, K0826 + 200 - K0827+000	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	206,087,000.00	-	206,087,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
-	Asset Preservation Program - Rehabilitation/Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0861 + 890 - K0863 + 000, K0864 + 566 - K0865 + 779, K0866 + 000 - K0867 + 000, K0869 + 000 - K0869 + 615, K0870 + 000 - K0871 + 445	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	170,000,000.00	-	170,000,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
-	Construction of Flood Control Structure, Barangay Barobo, Llorente, Eastern Samar	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	175,000,000.00	-	175,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure along Binahaan River Phase 1, Tanauan, Leyte	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	155,000,000.00	-	155,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure along Binahaan River, Barangay Balud to Barangay Sta. Elena, Tanauan, Leyte	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	220,000,000.00	-	220,000,000.00	Construction of Flood Control Structure
-	Network Development Program Construction of By-Pass and Diversion Roads Tacloban - Palo Diversion Road including Drainage System, Package A-2, Palo, Leyte	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	120,000,000.00	-	120,000,000.00	Construction of By-Pass and Diversion Roads

-	Construction of Multi-Purpose Building (Bagong Pilipinas Serbisyo Center), Alangalang, Leyte	Maintenance Division	NO	Competitive Bidding	02/09-15/2023	02/29/2024	03/26/2024	03/27/2024 to 04/02/2024	GoP	250,000,000.00	-	250,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (Sports Center), Tolosa, Leyte	Maintenance Division	NO	Competitive Bidding	02/09-15/2023	02/29/2024	03/26/2024	03/27/2024 to 04/02/2024	GoP	200,000,000.00	-	200,000,000.00	Construction of Multi-Purpose Building
-	Construction of Flood Control structure along Daguitan Marabong River, barangay Sabang, Dulag, Leyte	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	155,000,000.00	-	155,000,000.00	Construction of Flood Control Structure
-	Network Development Program - Construction of By-Pass and Diversion Roads - Baybay City Diversion Road, Leyte	Construction Division	NO	Competitive Bidding	02/07-13/2023	02/28/2024	03/07/2024	03/08-09/2024	GoP	40,000,000.00	-	40,000,000.00	Construction of By-Pass and Diversion Roads
-	SIPAG-Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Seawall Protection along the Shorelines of Brgy Bito, barangay Guintagbacan, barangay Bunga and barangay San Isidro, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	200,000,000.00	-	200,000,000.00	Construction of Seawall Protection along the Shorelines
-	SIPAG-Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Seawall Protection along the Shorelines of Brgy Nalibunan, barangay Loyonsawang, and barangay Buntay, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	200,000,000.00	-	200,000,000.00	Construction of Seawall Protection along the Shorelines
-	SIPAG-Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Seawall Protection along the Shorelines of Brgy Sto. Nino, barangay Sta. Fe, and barangay Victory, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	200,000,000.00	-	200,000,000.00	Construction of Seawall Protection along the Shorelines
-	SIPAG - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Mother & Child and Out-Patient Building of Samar Island Medical Center, Calbayog City, Samar	Maintenance Division	NO	Competitive Bidding	02/09-15/2023	02/29/2024	03/26/2024	03/27/2024 to 04/02/2024	GoP	400,000,000.00	-	400,000,000.00	Construction of Building
-	Network Development Program -Construction of By-Pass and Diversion Roads - Sogod to Buenavista, Bontoc Bypass Road, Sogod, Southern Leyte	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	100,000,000.00	-	100,000,000.00	Construction of By-Pass and Diversion Roads
-	Off-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+595-K1101+625	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	Off-Carriageway Improvement

-	OFF-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+650-K1101+675	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	Off-Carriageway Improvement
-	OFF-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+625 - K1101+650	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	Off-Carriageway Improvement
-	OFF-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+675-K1101+700	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	Off-Carriageway Improvement
-	OFF-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+750 - K1101+775	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	Off-Carriageway Improvement
-	OFF-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+700-K1101+725	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	Off-Carriageway Improvement
-	OFF-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+725 - K1101+750	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	Off-Carriageway Improvement
-	OFF-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+775 - K1101+800	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	Off-Carriageway Improvement
-	Network Development Program - Road Widening - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0909 + (-172) - K0913 + 792, K0913 + 832 - K0914 + 764, K0905 + 160 - K0907 + 000, K0907 + 209 - K0907 + 400, K0908 + 770 - K0908 + 933	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	340,000,000.00	-	340,000,000.00	Road Widening
-	Network Development - Construction of By-pass and Diversion Roads - Tacloban City By-pass Road Extension. (Package K), Tacloban City	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	390,000,000.00	-	390,000,000.00	Construction of By-pass and Diversion Roads
-	Construction of Flood Control structure along Suhi River ( downstream ) phase 2-A, Tacloban City	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control structure
-	Construction of Flood Control Structure along Bagacay River, Tacloban City	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control structure
-	Construction of Flood Control Structure along Diit River, Tacloban City	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control structure
-	Construction of Flood Control Structure along Bagacay River , Tacloban city	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Control structure

-	Construction of Four-Storey UP Tacloban Administration, Innovation and Research (AIR) Building UP Tacloban Sta. Elena Campus, Tacloban City, Leyte	Maintenance Division	NO	Competitive Bidding	02/09-15/2023	02/29/2024	03/26/2024	03/27/2024 to 04/02/2024	GoP	436,396,000.00	-	436,396,000.00	Construction of Four-Storey Building
-	SIPAG-Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Eastern Visayas Medical Center, Cancer Center, Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	500,000,000.00	-	500,000,000.00	Construction of Building
-	SIPAG-Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Tacloban-Palo Diversion Road including Drainage System (Phase 3), barangay 89, Tacloban City	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	200,000,000.00	-	200,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
-	Construction of Flood Control Structure along Baruguan River Phase 2, Tacloban City	Construction Division	NO	Competitive Bidding	02/08-14/2023	02/29/2024	03/08/2024	03/09-10/2024	GoP	170,000,000.00	-	170,000,000.00	Construction of Flood Control Structure
-	BIP-Multi-Purpose Buildings/ Facilities to support Social Services Construction of Airport Facility, Tacloban Airport, Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	500,000,000.00	-	500,000,000.00	Construction of Multi-Purpose Building
-	BIP-Multi-Purpose Buildings/ Facilities to support Social Services Construction of Benjamin Romualdez International Convention Center with Site Development Phase I, Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	500,000,000.00	-	500,000,000.00	Construction of Multi-Purpose Building
-	BIP-Multi-Purpose Buildings/ Facilities to support Social Services Construction of Benjamin Romualdez International Convention Center with Site Development Phase II, Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	250,000,000.00	-	250,000,000.00	Construction of Multi-Purpose Building
-	Construction Tacloban Airport Passenger Terminal Building Phase 3, Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	1,000,000,000.00	-	1,000,000,000.00	Construction of Building
-	Construction of Flood Control, Barangay Alang-alang (Rawis), Borongan City, Eastern Samar	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	175,000,000.00	-	175,000,000.00	Construction of Flood Control
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Kalawit - Barangay Cadian, Oras, Eastern Samar	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	175,000,000.00	-	175,000,000.00	Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Diversion Coastal Road and Bridge From Sabang South to Sabang North, Borongan Eastern Samar	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	169,329,000.00	-	169,329,000.00	Construction of Diversion Coastal Road and Bridge

-	Network Development Program - Road Widening - Secondary Roads - Borongan-Guiuan Rd - K0948 + 030 - K0950 + 530	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	50,000,000.00	-	50,000,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads Guiuan-Sulangan Peninsula Road - K1060 + 170 - K1062 + 670	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	50,000,000.00	-	50,000,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Wright-Taft-Borongan Rd - K0866 + 000 - K0868 + 472	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	50,000,000.00	-	50,000,000.00	Road Widening
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Phase II, Brgy. Polangi-Gayam, Taft Eastern Samar	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Phase II, Brgy. Lumatod - Danao, Taft Eastern Samar	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Basey - Maydolong Road (Phase 2), Eastern Samar	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	90,000,000.00	-	90,000,000.00	Construction of Road
-	Off-Carriageway Improvement - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) (S00001SM) - K0688+360 - K0688+500	Construction Division	NO	Competitive Bidding	02/11-17/2023	03/03/2024	03/11/2024	03/12-13/2024	GoP	60,000,000.00	-	60,000,000.00	Off-Carriageway Improvement
-	Off-Carriageway Improvement - Secondary Roads Allen - Catarman Rd (S00005SM) - K0703+390 - K0703+520	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	150,000,000.00	-	150,000,000.00	Off-Carriageway Improvement
-	Off-Carriageway Improvement - Secondary Roads Allen - Catarman Rd (S00005SM) - K0703+960- K0704+130	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	150,000,000.00	-	150,000,000.00	Off-Carriageway Improvement
-	Off-Carriageway Improvement - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Road - K0809+676 - K0809+780	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	150,000,000.00	-	150,000,000.00	Off-Carriageway Improvement
-	Off-Carriageway Improvement - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Road - K0809+855 - K0809+906	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	100,000,000.00	-	100,000,000.00	Off-Carriageway Improvement

-	Off-Carriageway Improvement - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Road - K0810+751 - K0810+840	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	150,000,000.00	-	150,000,000.00	Off-Carriageway Improvement
-	Off-Carriageway Improvement - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Road - K0809+780 - K0809+855	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	150,000,000.00	-	150,000,000.00	Off-Carriageway Improvement
-	Off-Carriageway Improvement - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Road - K0810+751 - K0810+840	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	150,000,000.00	-	150,000,000.00	Off-Carriageway Improvement
-	Off-Carriageway Improvement - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Road - K0810+751 - K0810+840	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	150,000,000.00	-	150,000,000.00	Off-Carriageway Improvement
-	Installation of Solar LED Street Lights and Signages along Tigbao - Sta. Fe - San Miguel Road, Phase 2, Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar LED Street Lights
-	Installation of Solar LED Street Lights and Signages along Tigbao - Sta. Fe - San Miguel Road, Phase 1, Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar LED Street Lights
-	Installation of Solar LED Street Lights, and Signages along Tacloban City Bypass Road Extension, Phase 2, Barangay Tigbao, Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar LED Street Lights
-	Installation of Solar LED Street Lights, and Signages along Tacloban City Bypass Road Extension, Phase 1, Barangay Tigbao, Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar LED Street Lights
-	Installation of Solar LED Street Lights Along Leyte-Samar Road (via Guintigui-an) Brgy Suhi and Cabalawan Tacloban City	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	100,000,000.00	-	100,000,000.00	Installation of Solar LED Street Lights
-	OFF-Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+890-K1101+920	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	OFF-Carriageway Improvement
-	OFF-Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+970 - K1101+995	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	OFF-Carriageway Improvement
-	OFF-Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+830 - K1101+860	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	OFF-Carriageway Improvement



-	OFF-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+860-K1101+890	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	OFF-Carriageway Improvement
-	OFF-Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+920 - K1101+945	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	OFF-Carriageway Improvement
-	OFF-Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+945-K1101+970	Construction Division	NO	Competitive Bidding	02/18-24/2023	03/10/2024	03/18/2024	03/19-20/2024	GoP	50,000,000.00	-	50,000,000.00	OFF-Carriageway Improvement
-	Network Development Program - Construction of Missing Links/ New Roads - Arteche, Brgy. Catumsan-Jipapad-Las Navas-Catubig, Rawis Road, Eastern Samar	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Missing Links/ New Roads
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Barangay Aet - San Juan Road, Sulat, Eastern Samar	Construction Division	NO	Competitive Bidding	02/12-18/2023	03/04/2024	03/12/2024	03/13-14/2024	GoP	50,000,000.00	-	50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Tebalawon to Barangay Tawagan, Arteche, Eastern Samar	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	47,000,000.00	-	47,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Brgy. Bigo, Sitio Kabayangan to Brgy. Conception to Brgy. Cagsalay, Arteche Eastern Samar	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	50,000,000.00	-	50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Phase I, Brgy. 6 - Sitio Palaspas to Brgy. Polangi, Taft E.Samar	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	50,000,000.00	-	50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Brgy. Canteros - Guiboangan - Jepaco, Can-avid Eastern Samar	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	100,000,000.00	-	100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road

-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Brgy. Homonhon - Casuguran - Habag, Guiuan Eastern Samar	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	100,000,000.00	-	100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Phase II, Jipapad to Las Navas, Eastern samar	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	50,000,000.00	-	50,000,000.00	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, along Brgy. Carolina, Can-avid - Dolores road, sta. 24+579 - 25+975	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	100,000,000.00	-	100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, along Brgy. Carolina, Can-avid - Dolores road, sta. 25 + 975 - 27 + 371	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	100,000,000.00	-	100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, along Brgy. Carolina, Can-avid - Dolores road, sta. 27+371 - 28+767	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	100,000,000.00	-	100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Seawall, Poblacion, Balangkayan, Eastern Samar	Construction Division	NO	Competitive Bidding	02/13-19/2023	03/05/2024	03/13/2024	03/14-15/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Seawall
-	SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control Structure, barangay 01, San Policarpo, Eastern Samar	Construction Division	NO	Competitive Bidding	02/14-20/2023	03/06/2024	03/14/2024	03/15-16/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
-	SIPAG - Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Maritime Academic Building with Facilities Phase I, Eastern Samar state University Guiuan Campus, Guiuan Eastern Samar	Construction Division	NO	Competitive Bidding	02/09-15/2023	02/29/2024	03/26/2024	03/27/2024 to 04/02/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Building

-	BIP-Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control Structure (Seawall), Barangay 01 Poblacion, Taft, Eastern Samar	Construction Division	NO	Competitive Bidding	02/14-20/2023	03/06/2024	03/14/2024	03/15-16/2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure (Seawall)
-	OFF-Carriageway Improvement - Secondary Roads - Wright Taft-Borongan Rd - K0887+800-K0887+890(RS)	Construction Division	NO	Competitive Bidding	02/14-20/2023	03/06/2024	03/14/2024	03/15-16/2024	GoP	100,000,000.00	-	100,000,000.00	OFF-Carriageway Improvement
-	OFF-Carriageway Improvement - Secondary Roads - Wright Taft-Borongan Rd - K0887+890-K0887+970(RS)	Construction Division	NO	Competitive Bidding	02/14-20/2023	03/06/2024	03/14/2024	03/15-16/2024	GoP	100,000,000.00	-	100,000,000.00	OFF-Carriageway Improvement
-	OFF-Carriageway Improvement - Secondary Roads - Wright Taft-Borongan Rd - K0878+165-K0878+250(LS)	Construction Division	NO	Competitive Bidding	02/14-20/2023	03/06/2024	03/14/2024	03/15-16/2024	GoP	110,000,000.00	-	110,000,000.00	OFF-Carriageway Improvement
-	Off-Carriageway Improvement - Tertiary Roads Bagahupi - Babatngon - Sta.Cruz-Barugo - Carigara Rd. (S00066LT) K0927 + (-492) - K0927 + (-428)	Construction Division	NO	Competitive Bidding	02/14-20/2023	03/06/2024	03/14/2024	03/15-16/2024	GoP	200,000,000.00	-	200,000,000.00	OFF-Carriageway Improvement
-	Off-Carriageway Improvement - Tertiary Roads Bagahupi - Babatngon - Sta.Cruz-Barugo - Carigara Rd. (S00064LT) K0924+664 - K0924+800, K0925+154 - K0925+220	Construction Division	NO	Competitive Bidding	02/14-20/2023	03/06/2024	03/14/2024	03/15-16/2024	GoP	150,000,000.00	-	150,000,000.00	OFF-Carriageway Improvement
-	Off-Carriageway Improvement - Tertiary Roads Libungao-Matag-ob-Palompon Rd - K1008 + 640 - K1008 + 790, K1008 + 830 - K1008 + 880	Construction Division	NO	Competitive Bidding	02/14-20/2023	03/06/2024	03/14/2024	03/15-16/2024	GoP	150,000,000.00	-	150,000,000.00	OFF-Carriageway Improvement
-	Bridge Program - Widening of Permanent Bridges - Layog Br. (B00551LT) along Daang Maharlika (LT)	Construction Division	NO	Competitive Bidding	02/14-20/2023	03/06/2024	03/14/2024	03/15-16/2024	GoP	65,900,000.00	-	65,900,000.00	Widening of Permanent Bridges
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge, Barangay Bito, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	80,000,000.00	-	80,000,000.00	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bito to Barangay Tabigue, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	70,000,000.00	-	70,000,000.00	Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge, Barangay Buntay, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	80,000,000.00	-	80,000,000.00	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge

-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Buntay to Barangay Mag-Atubang, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	70,000,000.00	-	70,000,000.00	Construction of Road
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge, Barangay Can Uguib, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	84,100,000.00	-	84,100,000.00	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay Mahagna to Barangay Alangilan, Barangay Alangilan, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay Mahagna to Barangay Tuy-A, Barangay Mahagna, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay New Taligue to Barangay Old Taligue, Barangay Old Taligue, Abuyog, Leyte	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	150,000,000.00	-	150,000,000.00	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
-	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Leyte-Samar Rd - K0900+105 - K0900+880	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
-	Construction of Flood Control Structure and Water Catchment Structure, along Salvacion, Tigbao, Tacloban City	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure along Cabelawan Creek, Brgy Cabelawan, Tacloban City	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	160,000,000.00	-	160,000,000.00	Construction of Flood Control Structure
-	SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Tacloban City By-Pass Road Phase VI, Tacloban City, Leyte	Construction Division	NO	Competitive Bidding	02/15-21/2023	03/07/2024	03/15/2024	03/16-17/2024	GoP	20,000,000.00	-	20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of 8ID Armory, 8th Infantry (Stormtroopers) Division, Philippine Army, Brgy. Maligaya, Sta. Rita, Samar	Maintenance Division	NO	Competitive Bidding	02/19-26/2023	03/11/2024	04/08/2024	04/09-15/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
<b>TOTAL PROJECTS</b>	<b>193 Projects - Regional Office VIII ✓</b>									32,099,745,000.00 ✓	-	32,099,745,000.00 ✓	

-	SOUTHERN LEYTE SUB DEO	-									-	-	-
24I00059	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct Himayangan-Silago-Abuyog Bdry Rd - K1102 + 000 - K1103 + 000	S. Leyte Sub DEO	YES	Competitive Bidding	11/25/2023 to 12/01/2023	12/22/2023	(Awaiting for SAA)	-	GoP	24,900,000.00	-	24,900,000.00	Concrete Reblocking of 1.992 Lane K. Concrete Road, with 3.05m width 0.28 m thk., including Rectangular CHB Line Canal and other Miscellaneous Structures
24I00060	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct Himayangan-Silago-Abuyog Bdry Rd - K1098 + 909 - K1099 + 000, K1100 + 050 - K1100 + 428	S. Leyte Sub DEO	YES	Competitive Bidding	11/29/2023 to 12/05/2023	12/22/2023	(Awaiting for SAA)	-	GoP	10,354,000.00	-	10,354,000.00	Concrete Reblocking of 0.926 Lane Km., Concrete Road, 3.05m width, 0.28 m thk., including other Miscellaneous Structures
24I00074	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Pintuyan Shoreline Protection - Pintuyan, Southern Leyte	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	50,000,000.00	-	50,000,000.00	CW1 - Structure of Flood Mitigation Structure = 132 Linear Meters
24I00075	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct Himayangan-Silago-Abuyog Bdry Rd - K1081 + 100 - K1081 + 253, K1081 + 271 - K1082 + 380	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	30,591,000.00	-	30,591,000.00	Concrete Reblocking of 2.536 Lane Km. with 3.05m width, 0.28m thk. and other Miscellaneous Structures
24I00076	Network Development Program - Road Widening - Secondary Roads - Liloan-S Ricardo Rd - K1064 + 312 - K1065 + 004, K1065 + 034 - K1065 + 256	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	27,000,000.00	-	27,000,000.00	Road Widening of 1.778 Lane Km. Road, with 3.05m. Width, 0.28m thk., including Rectangular-CHB Line Canal, 0.910m dia. RCPC, Stone Masonry and other Miscellaneous Structures
24I00077	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges -Lagiwliw Br. (B00409LT) along Jct Himayangan-Silago-Abuyog Bdry Rd	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	16,000,000.00	-	16,000,000.00	Installation of Carbon Fiber Sheet and Carbon Fiber Plate
24I00078	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges -Guinakot Br. (B00391LT) along Jct Himayangan-Silago-Abuyog Bdry Rd	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	12,160,000.00	-	12,160,000.00	Installation of Carbon Fiber Plate with Revetment on Upstream (bothside)

24I00079	Bridge Program - Widening of Permanent Bridges - Jubas Br. (B00603LT) along Daang Maharlika (LT)	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	84,000,000.00	-	84,000,000.00	Widening of 1-span bridge with Abutment, Deck Slab with Concrete Railing, Approach Slab on both sides, Area=407.72 Sq.M.
24I00080	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges -Basak Br. (B00389LT) along Jct Himay-angan-Silago-Abuyog Bdry Rd	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	16,000,000.00	-	16,000,000.00	Installation of Carbon Fiber Sheet and Carbon Fiber Plate
24I00081	Flood Management Program -Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Barangay Rizal Flood Control Structure, Sogod, Southern Leyte	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	20,000,000.00	-	20,000,000.00	CW1 - Structure of Flood Mitigation Structure = 156 Linear Meters
24I00082	Network Development Program - Road Widening - Secondary Roads - Liloan-S Ricardo Rd - K1065 + 256 - K1066 + 879	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	49,999,000.00	-	49,999,000.00	Road Widening of 3.224 Lane Km. Concrete Road, with 3.05m. Width, 0.28m thk., with CHB and Concrete Line Canal, 0.91m dia. RCPC (1,2&3 Barrels), Stone Masonry and other Miscellaneous Structures
24I00083	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1030 + 233 - K1030 + 393	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection with Sheet Piles, Area=1161.60 Sq.M./Length=160 L.M.
24I00084	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1030 + 073 - K1030 + 233	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection with Sheet Piles, Area=1161.60 Sq.M./Length=160 L.M.
24I00085	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1029 + 913 - K1030 + 073	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection with Sheet Piles, Area=1161.60 Sq.M./Length=160 L.M.
24I00086	24I00086 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1029 + 433 - K1029 + 593	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection with Sheet Piles, Area=1161.60 Sq.M./Length=160 L.M.

24I00087	24I00087 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1029 + 593 - K1029 + 753	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection with Sheet Piles, Area=1161.60 Sq.M./Length=160 L.M.
24I00088	24I00088 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1029 + 753 - K1029 + 913	S. Leyte Sub DEO	YES	Competitive Bidding	12/01-07/2023	12/21/2023	(Awaiting for SAA)	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Slope Protection with Sheet Piles, Area=1161.60 Sq.M./Length=160 L.M.
24I00089 (Re ad.)	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of San Francisco Shoreline Protection - San Francisco, Southern Leyte	S. Leyte Sub DEO	YES	Competitive Bidding	1/11-17/2024	01/31/2024	02/12/2024	02/14-15/2024	GoP	100,000,000.00	-	100,000,000.00	CW1 - Structure of Flood Mitigation Structure = 280 L.M., Stone Masonry on Steel Sheet Pile Foundation
24I00090	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Awayon Br. 2 (B00467LT) along Jct Himay-angan-Silago-Abuyog Bdry Rd	S. Leyte Sub DEO	YES	Competitive Bidding	1/11-17/2024	01/31/2024	02/12/2024	02/14-15/2024	GoP	9,600,000.00	-	9,600,000.00	Installation of Carbon Fiber Sheet and Carbon Fiber Plate
24I00106	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daan Maharlika (LT) - K1015 + 788 - K1016 + 000	S. Leyte Sub DEO	NO	Competitive Bidding	1/24-30/2024	02/13/2024	03/01/2024	03/05-06/2024	GoP	5,250,000.00	-	5,250,000.00	Road Reblocking of 0.42 Lane Km., with 3.35 m. width, 0.30 m. thk., and other Miscellaneous Structures
24I00107	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Anahawan, SouthernLeyte	S. Leyte Sub DEO	NO	Competitive Bidding	01/24-30/2023	02/13/2024	03/01/2024	03/05-06/2024	GoP	10,000,000.00	-	10,000,000.00	CW1 - Construction of Multi-Purpose Building
24I00108	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Tabugon, Liloan, Southern Leyte	S. Leyte Sub DEO	NO	Competitive Bidding	01/24-30/2024	02/13/2024	03/01/2024	03/05-06/2024	GoP	5,000,000.00	-	5,000,000.00	CW1 - Construction of Multi-Purpose Building
24I00109	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K1051 + 000 - K1051 + 665	S. Leyte Sub DEO	NO	Competitive Bidding	01/24-30/2024	02/13/2024	03/01/2024	03/05-06/2024	GoP	22,594,000.00	-	22,594,000.00	Asphalt Overlay of 1.330 Lane Km. Concrete Road, with 3.35m width, Asphalt Overlay (100mm): 0.694 Lane Km., Asphalt Overlay (50mm): 0.636 Lane Km.

24100110	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Concepcion 1, Sogod, Southern Leyte	S. Leyte Sub DEO	NO	Competitive Bidding	01/24-30/2024	02/13/2024	03/01/2024	03/05-06/2024	GoP	2,000,000.00	-	2,000,000.00	CW1-Construction of Multi-Purpose Building
-	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K1051 + 665 - K1052 + 114, K1052 + 129 - K1054 + 434	DPWH-SL-SUB-DEO	No	Competitive Bidding	12/11-17/ 2023	01/02/2024	01/29/2024	01/30/2024 - 02/05/2024	GoP	68,102,000.00	-	68,102,000.00	Construction of Road
-	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daan Maharlika (LT) - K1007 + 040 - K1007 + 470	DPWH-SL-SUB-DEO	No	Competitive Bidding	01/25-31/2024	02/13/2024	02/25/2024	02/27-29, 2024	GoP	10,750,000.00	-	10,750,000.00	Upgrading of Damaged Paved Roads
-	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1042 + 770 - K1042 + 815	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/18-24/2024	04/08/2024	04/19/2024	04/22-24, 2024	GoP	50,000,000.00	-	50,000,000.00	Reconstruction of Roads
-	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1042 + 815 - K1042 + 860	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/18-24/2024	04/08/2024	04/19/2024	04/22-24, 2024	GoP	50,000,000.00	-	50,000,000.00	Reconstruction of Roads
-	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Liloan-S Ricardo Rd - K1081 + 470 + K1081 + 530	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/18-24/2024	04/08/2024	04/19/2024	04/22-24, 2024	GoP	50,000,000.00	-	50,000,000.00	Reconstruction of Roads
-	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Liloan-S Ricardo Rd - K1082 + 350 + K1082 + 400	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/18-24/2024	04/08/2024	04/19/2024	04/22-24, 2024	GoP	50,000,000.00	-	50,000,000.00	Reconstruction of Roads
-	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Liloan-S Ricardo Rd - K1082 + 400 + K1082 + 450	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/18-24/2024	04/08/2024	04/19/2024	04/22-24, 2024	GoP	50,000,000.00	-	50,000,000.00	Reconstruction of Roads
-	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Jct Himay-angan - Silago - Abuyog Bdry Rd - K1100 + 507 - K1100 + 907	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/08-14/2024	02/27/2024	03/11/2024	03/13-15, 2024	GoP	4,218,000.00	-	4,218,000.00	Rehabilitation of Drainage along National Roads
-	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Jct Himay-angan - Silago - Abuyog Bdry Rd - K1099 + 911 - K1099 + 934	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/08-14/2024	02/27/2024	03/11/2024	03/13-15, 2024	GoP	3,567,000.00	-	3,567,000.00	Rehabilitation of Drainage along National Roads



-	Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LT) - K1021 + 000 - K1021 + 077	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22, 2024	GoP	3,354,000.00	-	3,354,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Bdry Southern Leyte-Maasin-Macrohon-Sogod-Jct Daang Maharlika - K1208 + 971 - K1210 + 601, K1210 + 628 - K1212 + 090, K1212 + 136 - K1212 + 980	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22, 2024	GoP	104,221,000.00	-	104,221,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Liloan-S Ricardo Rd - K1057 + 477 - K1058 + 612, K1058 + 627 - K1059 + 087	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22, 2024	GoP	47,790,000.00	-	47,790,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Liloan-S Ricardo Rd - K1059 + 112 - K1060 + 333	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22, 2024	GoP	33,585,000.00	-	33,585,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Liloan-S Ricardo Rd - K1060 + 351 - K1061 + 000, K1061 + 416 - K1062 + 402	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22, 2024	GoP	50,001,000.00	-	50,001,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Liloan-S Ricardo Rd - K1062 + 402 - K1062 + 513, K1062 + 539 - K1062 + 827, K1062 + 842 - K1063 + 806, K1063 + 831 - K1064 + 312	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22, 2024	GoP	50,001,000.00	-	50,001,000.00	Road Widening
-	Bridge Program- Widening of Permanent Bridges-Agogong Br. (B00342LT) along Bdry Southern Leyte-Maasin-Macrohon-Sogod-Jct Daang Maharlika	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/13-19/2024	03/01/2024	03/11/2024	03/13-15, 2024	GoP	9,600,000.00	-	9,600,000.00	Widening of Permanent Bridges
-	Bridge Program - Widening of Permanent Bridges - Mayuga Br. (B00607LT) along Daang Maharlika (LT)	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/13-19/2024	03/01/2024	03/11/2024	03/13-15, 2024	GoP	30,000,000.00	-	30,000,000.00	Widening of Permanent Bridges
-	Flood Management Program -Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dasay Flood Control Structure, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/13-19/2024	03/01/2024	03/11/2024	03/13-15, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program -Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Panalian Flood Control, Silago, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/05-11/2024	03/22/2024	04/01/2024	04/05-07/2024	GoP	52,683,000.00	-	52,683,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program -Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Subang Daku Flood Control (Barangay Zone 5 Section Segment 2), Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/05-11/2024	03/22/2024	04/01/2024	04/05-07/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure

2091

-	Flood Management Program -Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Subang Daku Flood Control (Barangay Zone 5 Section Segment 3), Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/05-11/2024	03/22/2024	04/01/2024	04/05-07/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Anahawan, Shoreline Protection (Segment 2), Saint Bernard, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/13-19/2024	03/01/2024	03/11/2024	03/13-15, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Himbangan, Shoreline Protection (Segment 1), Saint Bernard, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/05-11/2024	03/22/2024	04/01/2024	04/05-07/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pandan Shoreline Protection, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/13-19/2024	03/01/2024	03/11/2024	03/13-15, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Poblacion, Anahawan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/15-21/2024	04/03/2024	04/18/2024	04/22-24/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
-	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Vicente, San Juan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/15-21/2024	04/03/2024	04/18/2024	04/22-24/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
-	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sogod to Hinunangan Bypass Road, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/01-07/2024	03/20/2024	04/01/2024	04/05-07/2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Bypass Road

-	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure, Barangay Consolacion, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/15-21/2024	04/03/2024	04/18/2024	April 22-24, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
-	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Shoreline Protection Structure, Barangay Jubas, Libagon, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/15-21/2024	04/03/2024	04/18/2024	04/22-24/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of An-an Road, Hinundayan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/15-21/2024	04/03/2024	04/04/2024	04/08-10/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Catmon to Brgy Sta Cruz Road, St. Bernard, Southern Leyte(Phase 2)	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/08-14/2024	03/27/2024	04/08/2024	04/12-14/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Catmon to Brgy. Sta. Cruz Road, St. Bernard, Southern Leyte(Phase 1)	DPWH-SL-SUB-DEO	No	Competitive Bidding	12/11-17/2023	01/02/2024	01/29/2024	01/30/2023 - 02/05/ 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Central to Brgy. Gabi Road, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/08-14/2024	03/27/2024	04/08/2024	04/12-14/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Dayanog Road, St. Bernard, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/01-07/2024	03/20/2024	04/01/2024	04/05-07/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road

-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Looc Road, San Ricardo, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Mercedes Cawayan Road, Silago, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/11-17/2024	04/01/2024	04/11/2024	04/15-16/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Minoyho to Brgy. Somoje Road, San Juan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/11-17/2024	04/01/2024	04/11/2024	04/15-16/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Navalita-Pulang Yuta-Brgy. Baculod Road, Hinundayan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/11-17/2024	04/01/2024	04/11/2024	04/15-16/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Nueva Esperanza Road, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Sto. Nino 1-Salvacion (Sitio Dagmol) Road, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/11-17/2024	04/01/2024	04/11/2024	04/15-16/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Hugpa Poblacion Kagingkingan Road, Anahawan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/11-17/2024	04/01/2024	04/11/2024	04/15-16/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road

-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of New Brgy. Manglit Road, Pintuyan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/13-19, 2024	04/01/2024	04/11/2024	04/12-14/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Pinamudlan Sitio Katibayan Road, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/13-19, 2024	04/01/2024	04/11/2024	04/12-14/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Poblacion Anilao Road, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/11-17/2024	04/02/2024	04/11/2024	04/15-16/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Roque-Milagrosa Road, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) Multi-Purpose Building, Brgy. District 2, Hinundayan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	2,000,000.00	-	2,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Ambao, Hinundayan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	3,000,000.00	-	3,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Canipaan, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	2,000,000.00	-	2,000,000.00	Construction Multi-Purpose Building

-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Gakat, Libagon, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	02/29/2024	03/12/2024	03/13-14/2024	GoP	4,000,000.00	-	4,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Garrido, San Juan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	2,000,000.00	-	2,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Ingan, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	2,500,000.00	-	2,500,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Kahupian, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	3,000,000.00	-	3,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Libas, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	02/29/2024	03/12/2024	03/13-14/2024	GoP	2,000,000.00	-	2,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Lipanto, Saint Bernard, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	02/29/2024	03/12/2024	03/13-14/2024	GoP	2,000,000.00	-	2,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Magaupas, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	2,500,000.00	-	2,500,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Manalog, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	2,000,000.00	-	2,000,000.00	Construction Multi-Purpose Building

-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Napantao, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	2,000,000.00	-	2,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Pancho Villa, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	2,000,000.00	-	2,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion (Phase 2), Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	4,000,000.00	-	4,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Ponod, Pintuyan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/14-20/2024	03/04/2024	03/15/2024	03/18-19/2024	GoP	4,000,000.00	-	4,000,000.00	Construction Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. San Isidro, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	April 12, 2024	04/15-16/2024	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) Of Multi-Purpose Building, Brgy. San Pedro, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22/2024	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) Of Multi-Purpose Building, Brgy. San Roque, Pintuyan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Son-ok 2, Pintuyan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Sta Cruz, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/14-20/2024	03/04/2024	03/15/2024	03/18-19/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Timba, San Ricardo, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22/2024	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Tuno, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22/2024	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Zone 5, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/14-20/2024	03/04/2024	March 15, 2024	03/18-19/2024	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/12-18/2024	03/04/2024	03/18/2024	03/20-22/2024	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose building, Barangay Lungsodaan, Hinundayan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/14-20/2024	03/04/2024	March 15, 2024	03/18-19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Amagusan, Anahawan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Calayugan, Hinunangan, Southern	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Catmon, Saint Bernard, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/14-20/2024	03/04/2024	03/15/2024	03/18-19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. District 3, Hinundayan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Hubasan, Hinundayan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Inolinan, San Ricardo, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Mahayag, Saint Bernard, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Pondol, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Tagup-on, Anahawan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Tautag, Pintuyan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building

-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Bangcas A, Hinunangan, Southern Leyte	s	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Guintoylan, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Himay-angan, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	02/14-20/2024	03/04/2024	03/15/2024	03/18-19/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Mahalo, Anahawan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Nahulid, Libagon, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	03/14-20/2024	04/02/2024	04/12/2024	04/15-16/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Motorpool, DPWH Southern Leyte 2nd DEO, San Juan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	04/05-11/2024	04/24/2024	05/06/2024	05/08-10/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Motorpool
-	Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of New DPWH Building (Southern Leyte 2nd LD), Sogod, Southern Leyte, Phase 2	DPWH-SL-SUB-DEO	No	Competitive Bidding	04/05-11/2024	04/24/2024	05/06/2024	05/08-10/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of New DPWH Building
<b>TOTAL PROJECTS</b>	<b>111 PROJECTS - S. LEYTE SUB DEO ✓</b>	-								2,356,320,000.00 ✓		2,356,320,000.00 ✓	
-	<b>CONSULTANCY ✓</b>	-											
-	Consulting Services of the Preparation of Detailed Architectural and Engineering Services of Benjamin Romualdez International Convention Center, Tacloban City, Leyte	Planning and Design Division	NO	Competitive Bidding	02/22-28/2024	03/26/2024	04/11/2024	04/12-15/2024	GoP	70,000.00	-	70,000.00	Consulting Services of the Preparation of Detailed Architectural and Engineering Services
-	Feasibility Study for Tunneling of Tacloban Bypass Road Extension, Tacloban City, Leyte	Planning and Design Division	NO	Competitive Bidding	02/22-28/2024	03/26/2024	04/11/2024	04/12-15/2024	GoP	70,000.00	-	70,000.00	Feasibility Study for Tunneling

-	GOODS & SERVICES ✓	-	-	-	-	-	-	-	-	-	-	-	-
1	Purchase/delivery of Common Office Supplies (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	10,258,769.00	-	10,258,769.00	Common Office Supplies
2	Purchase/delivery of Common Office Supplies (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	17,900,772.50	-	17,900,772.50	
3	Purchase/delivery of Common Office Supplies (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	15,002,431.50	-	15,002,431.50	
4	Purchase/delivery of Common Office Supplies (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	6,723,217.00	-	6,723,217.00	
5	Purchase/delivery of Common Janitorial Supplies (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	2,802,931.00	-	2,802,931.00	Common Janitorial Supplies
6	Purchase/delivery of Common Janitorial Supplies (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	4,271,540.00	-	4,271,540.00	
7	Purchase/delivery of Common Janitorial Supplies (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	3,881,283.00	-	3,881,283.00	
8	Purchase/delivery of Common Janitorial Supplies (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	2,540,525.00	-	2,540,525.00	

9	Purchase/delivery of Information Technology Equipment, Software, Parts, Accessories and Supplies (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	90,160,128.00	-	90,160,128.00	Information Technology Equipment, Software, Parts, Accessories and Supplies
10	Purchase/delivery of Information Technology Equipment, Software, Parts, Accessories and Supplies (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	93,949,790.00	-	93,949,790.00	
11	Purchase/delivery of Information Technology Equipment, Software, Parts, Accessories and Supplies (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	61,328,530.00	-	61,328,530.00	
12	Purchase/delivery of Information Technology Equipment, Software, Parts, Accessories and Supplies (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	20,202,726.00	-	20,202,726.00	
13	Catering services for the (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	8,735,000.00		8,735,000.00	Catering Services
14	Catering services for the (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	360,000.00		360,000.00	
15	Catering services for the (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	452,900.00		452,900.00	
16	Catering services for the (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	2,519,000.00	-	2,519,000.00	
17	Purchase/delivery of Preventive Maintenance of Various Service Vehicle, Parts, Accessories, Diesel Fuel, Fuel Additives and Lubricants (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	159,065,600.00	-	159,065,600.00	Preventive Maintenance of Various Service Vehicle, Parts, Accessories, Diesel Fuel, Fuel Additives and Lubricants

18	Purchase/delivery of Preventive Maintenance of Various Service Vehicle, Parts, Accessories, Diesel Fuel, Fuel Additives and Lubricants (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	173,176,187.00	-	173,176,187.00	Preventive Maintenance of Various Service Vehicle, Parts, Accessories, Diesel Fuel, Fuel Additives and Lubricants
19	Purchase/delivery of Preventive Maintenance of Various Service Vehicle, Parts, Accessories, Diesel Fuel, Fuel Additives and Lubricants (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	148,856,136.00	-	148,856,136.00	
20	Purchase/delivery of Preventive Maintenance of Various Service Vehicle, Parts, Accessories, Diesel Fuel, Fuel Additives and Lubricants (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	140,671,140.00	-	140,671,140.00	
21	Purchase/delivery of Mechanical/Electrical Materials, Plumbing Materials, Construction, Hardware, Shop Supplies, Tools and Materials (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	96,748,114.56	-	96,748,114.56	Mechanical/ Electrical Materials, Plumbing Materials, Construction, Hardware, Shop Supplies, Tools and Materials
22	Purchase/delivery of Mechanical/Electrical Materials, Plumbing Materials, Construction, Hardware, Shop Supplies, Tools and Materials (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	98,061,758.56	-	98,061,758.56	
23	Purchase/delivery of Mechanical/Electrical Materials, Plumbing Materials, Construction, Hardware, Shop Supplies, Tools and Materials (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	105,841,706.16	-	105,841,706.16	
24	Purchase/delivery of Mechanical/Electrical Materials, Plumbing Materials, Construction, Hardware, Shop Supplies, Tools and Materials (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	29,617,705.50	-	29,617,705.50	

25	Purchase/delivery of Weighbridge Station and Atome Equipment/Supplies (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	3,153,000.00	-	3,153,000.00	Weighbridge Station and Atome Equipment/Supplies
26	Purchase/delivery of Weighbridge Station and Atome Equipment/Supplies (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	3,153,000.00	-	3,153,000.00	
27	Purchase/delivery of Weighbridge Station and Atome Equipment/Supplies (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	3,153,000.00	-	3,153,000.00	
28	Purchase/delivery of Weighbridge Station and Atome Equipment/Supplies (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	3,153,000.00	-	3,153,000.00	
29	Purchase/delivery of Bridge Equipment, Materials and Supplies (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	21,414,125.84	-	21,414,125.84	Bridge Equipment, Materials and Supplies
30	Purchase/delivery of Bridge Equipment, Materials and Supplies (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	21,414,125.84	-	21,414,125.84	
31	Purchase/delivery of Bridge Equipment, Materials and Supplies (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	21,395,125.84	-	21,395,125.84	
32	Purchase/delivery of Bridge Equipment, Materials and Supplies (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	21,395,125.84	-	21,395,125.84	

33	Purchase/delivery of Guide Post, Roads Sign, Guardrail, Pavement Markings, Bituminous Materials, and other Traffic Services Materials (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	173,577,203.00	-	173,577,203.00	Guide Post, Roads Sign, Guardrail, Pavement Markings, Bituminous Materials, and other Traffic Services Materials
34	Purchase/delivery of Guide Post, Roads Sign, Guardrail, Pavement Markings, Bituminous Materials, and other Traffic Services Materials (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	173,577,203.00	-	173,577,203.00	
35	Purchase/delivery of Guide Post, Roads Sign, Guardrail, Pavement Markings, Bituminous Materials, and other Traffic Services Materials (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	171,398,799.60	-	171,398,799.60	
36	Purchase/delivery of Guide Post, Roads Sign, Guardrail, Pavement Markings, Bituminous Materials, and other Traffic Services Materials (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	171,398,799.60	-	171,398,799.60	
37	Purchase/delivery of Generator Set, Preventive Maintenance, Spare Parts, Accessories and Installation (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	10,016,000.00	-	10,016,000.00	Generator Set, Spare Parts, Accessories and Installation
38	Purchase/delivery of Generator Set, Preventive Maintenance, Spare Parts, Accessories and Installation (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	10,016,000.00	-	10,016,000.00	
39	Purchase/delivery of Generator Set, Preventive Maintenance, Spare Parts, Accessories and Installation (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	10,016,000.00	-	10,016,000.00	

40	Purchase/delivery of Generator Set, Preventive Maintenance, Spare Parts, Accessories and Installation (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	10,016,000.00	-	10,016,000.00	Generator Set, Spare Parts, Accessories and Installation
41	Provision of Repair, Maintenance, Spare Parts, and Consumable Ink/Toner (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	30,154,640.00	-	30,154,640.00	Provision of Repair, Maintenance, Spare Parts, and Consumable Ink/Toner
42	Provision of Repair, Maintenance, Spare Parts, and Consumable Ink/Toner (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	31,187,740.00	-	31,187,740.00	
43	Provision of Repair, Maintenance, Spare Parts, and Consumable Ink/Toner (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	26,043,870.00	-	26,043,870.00	
44	Provision of Repair, Maintenance, Spare Parts, and Consumable Ink/Toner (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	18,242,055.00	-	18,242,055.00	
45	Provision of Repair, Maintenance, Spare Parts, Toner of Various Copier Machine (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Direct Contracting	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	9,400,000.00	-	9,400,000.00	Provision of Repair, Maintenance, Spare Parts, Toner of Various Copier Machine
46	Provision of Repair, Maintenance, Spare Parts, Toner of Various Copier Machine (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Direct Contracting	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	9,400,000.00	-	9,400,000.00	
47	Provision of Repair, Maintenance, Spare Parts, Toner of Various Copier Machine (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Direct Contracting	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	7,000,000.00	-	7,000,000.00	



48	Provision of Repair, Maintenance, Spare Parts, Toner of Various Copier Machine (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Direct Contracting	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	5,900,000.00	-	5,900,000.00	Provision of Repair, Maintenance, Spare Parts, Toner of Various Copier Machine
49	Procurement of Security Services for Calendar Year 2023-2024 (1st quarter)		No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	13,500,000.00	-	13,500,000.00	Procurement of Security Services for Calendar Year 2023-2024
50	Procurement of Security Services for Calendar Year 2023-2024 (4th quarter)		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	13,500,000.00	-	13,500,000.00	
51	Purchase/delivery of Office Equipment, Appliances, Furnitures and Fixtures (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	22,615,070.00	-	22,615,070.00	Office Equipment, Appliances, Furnitures and Fixtures
52	Purchase/delivery of Office Equipment, Appliances, Furnitures and Fixtures (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	21,862,200.00	-	21,862,200.00	
53	Purchase/delivery of Office Equipment, Appliances, Furnitures and Fixtures (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	11,411,470.00	-	11,411,470.00	
54	Purchase/delivery of Office Equipment, Appliances, Furnitures and Fixtures (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	1,211,745.00	-	1,211,745.00	
55	Purchase/delivery of Equipment/Apparatus/ Calibration Services, Repair and Maintenance of Various Laboratory Equipments (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	17,238,656.00	-	17,238,656.00	Equipment/Apparatus/Calibration Services, Repair and Maintenance of Various Laboratory Equipments
56	Purchase/delivery of Equipment/Apparatus/ Calibration Services, Repair and Maintenance of Various Laboratory Equipments (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	26,489,156.00	-	26,489,156.00	

57	Purchase/delivery of Equipment/Apparatus/ Calibration Services, Repair and Maintenance of Various Laboratory Equipments (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH ROB and SL Sub-DEO	No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	25,995,928.50	-	25,995,928.50	Equipment/Apparatus/Calibration Services, Repair and Maintenance of Various Laboratory Equipments
58	Purchase/delivery of Equipment/Apparatus/ Calibration Services, Repair and Maintenance of Various Laboratory Equipments (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	25,995,778.50	-	25,995,778.50	
59	Purchase/delivery of Transport, Treatment, Storage, and Dispose of Spent Chemicals (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	April 16-23, 2024	April 23, 2024 up to 10:00 A.M.	May 2, 2024	May 6, 2024	GoP	200,000.00	-	200,000.00	Transport, Treatment, Storage, and Dispose of Spent Chemicals
60	Purchase/delivery of Transport, Treatment, Storage, and Dispose of Spent Chemicals (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	July 23-30, 2024	July 30, 2024 up to 10:00 A.M.	August 7, 2024	August 9, 2024	GoP	200,000.00	-	200,000.00	
61	Purchase/delivery of Transport, Treatment, Storage, and Dispose of Spent Chemicals (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	October 17-24, 2024	October 24, 2024 up to 10:00 A.M.	November 4, 2024	November 6, 2024	GoP	200,000.00	-	200,000.00	
62	Payment for the utilities for the (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	6,880,000.00	-	6,880,000.00	Utilities
63	Payment for the utilities for the (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	6,880,000.00	-	6,880,000.00	
64	Payment for the utilities for the (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	5,160,000.00	-	5,160,000.00	
65	Payment for the utilities for the (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	5,160,000.00	-	5,160,000.00	

66	Purchase/delivery of Airconditioning Units, Spare Parts, Repair and Maintenance Services (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	24,245,000.00	-	24,245,000.00	Airconditioning Units, Spare Parts, Repair and Maintenance Services
67	Purchase/delivery of Airconditioning Units, Spare Parts, Repair and Maintenance Services (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	21,994,000.00	-	21,994,000.00	
68	Purchase/delivery of Airconditioning Units, Spare Parts, Repair and Maintenance Services (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	20,245,000.00	-	20,245,000.00	
69	Purchase/delivery of Airconditioning Units, Spare Parts, Repair and Maintenance Services (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	20,245,000.00	-	20,245,000.00	
70	Purchase/delivery of Newspaper, Publication & Printing and Binding of Annual Report (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	1,168,665.00	-	1,168,665.00	Newspaper, Publication & Printing and Binding of Annual Report
71	Purchase/delivery of Newspaper, Publication & Printing and Binding of Annual Report (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	1,768,665.00	-	1,768,665.00	
72	Purchase/delivery of Newspaper, Publication & Printing and Binding of Annual Report (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	628,980.00	-	628,980.00	
73	Purchase/delivery of Newspaper, Publication & Printing and Binding of Annual Report (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	October 17-24, 2024	October 24, 2024 up to 10:00 A.M.	November 4, 2024	November 6, 2024	GoP	278,980.00	-	278,980.00	
74	Purchase/delivery of PPE, Safety Gears, Field/Survey Equipment, Supplies and Accessories (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	187,111,603.00	-	187,111,603.00	PPE, Safety Gears, Field/Survey Equipment, Supplies and Accessories


75	Purchase/delivery of PPE, Safety Gears, Field/Survey Equipment, Supplies and Accessories (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH ROB and SL Sub-DEO	No	Competitive Bidding	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	202,640,189.00	-	202,640,189.00	PPE, Safety Gears, Field/Survey Equipment, Supplies and Accessories
76	Purchase/delivery of PPE, Safety Gears, Field/Survey Equipment, Supplies and Accessories (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	147,708,824.00	-	147,708,824.00	
77	Purchase/delivery of PPE, Safety Gears, Field/Survey Equipment, Supplies and Accessories (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	14,802,109.00	-	14,802,109.00	
78	Provision of Repair/Preventive/Corrective Maintenance, Spare Parts and Accessories of Various Equipment and Supplies (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	100,000,000.00	-	100,000,000.00	Repair/Preventive/Corrective Maintenance, Spare Parts and Accessories of Various Equipment and Supplies
79	Provision of Repair/Preventive/Corrective Maintenance, Spare Parts and Accessories of Various Equipment and Supplies (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	100,000,000.00	-	100,000,000.00	
80	Provision of Repair/Preventive/Corrective Maintenance, Spare Parts and Accessories of Various Equipment and Supplies (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	100,000,000.00	-	100,000,000.00	
81	Provision of Repair/Preventive/Corrective Maintenance, Spare Parts and Accessories of Various Equipment and Supplies (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	100,000,000.00	-	100,000,000.00	
82	Purchase/delivery of Pumping Station Motorpool, Fuel Dispenser, Tank Storage and Collapsible Container Van (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	7,960,000.00	-	7,960,000.00	Pumping Station Motorpool, Fuel Dispenser, Tank Storage and Collapsible Container Van

83	Purchase/delivery of Service Vehicles, Land Based, Water Based Heavy Equipments (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	611,560,000.00	-	611,560,000.00	Service Vehicles, Land Based, Water Based Heavy Equipments
84	Purchase/delivery of Service Vehicles, Land Based, Water Based Heavy Equipments (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	266,900,000.00	-	266,900,000.00	
85	Purchase/delivery of Service Vehicles, Land Based, Water Based Heavy Equipments (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	288,100,010.00	-	288,100,010.00	
86	Purchase/delivery of Service Vehicles, Land Based, Water Based Heavy Equipments (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	200,600,000.00	-	200,600,000.00	
87	Purchase/delivery of In-ground Installation (4-lanes and 2-lanes) (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	5,150,803.00	-	5,150,803.00	In-ground Installation (4-lanes and 2-lanes)
88	Purchase/delivery of In-ground Installation (4-lanes and 2-lanes) (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	6,915,019.00	-	6,915,019.00	
89	Purchase/delivery of In-ground Installation (4-lanes and 2-lanes) (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	6,915,019.00	-	6,915,019.00	
90	Purchase/delivery of In-ground Installation (4-lanes and 2-lanes) (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	6,915,019.00	-	6,915,019.00	
91	Purchase/delivery of Medicines, Medical Tools and Supplies (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	41,236.11	-	41,236.11	Medicines, Medical Tools and Supplies


92	Purchase/delivery of Medicines, Medical Tools and Supplies (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	NP-53.9 - Small Value Procurement	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	21,470.00	-	21,470.00	Medicines, Medical Tools and Supplies
93	Purchase/delivery of Medicines, Medical Tools and Supplies (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	41,206.00	-	41,206.00	
94	Purchase/delivery of Medicines, Medical Tools and Supplies (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	NP-53.9 - Small Value Procurement	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	21,470.00	-	21,470.00	
95	Purchase/delivery of GAD Programs, Activities, and Projects, Training Service Pollution Control Officer (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 13-20, 2024	March 5, 2024 up to 10:00 A.M.	March 13, 2024	March 15, 2024	GoP	3,426,000.00	-	3,426,000.00	GAD Programs, Activities, and Projects, Training Service Pollution Control Officer
96	Purchase/delivery of GAD Programs, Activities, and Projects, Training Service Pollution Control Officer (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 16-23, 2024	May 14, 2024 up to 10:00 A.M.	May 22, 2024	May 24, 2024	GoP	3,488,000.00	-	3,488,000.00	
97	Purchase/delivery of GAD Programs, Activities, and Projects, Training Service Pollution Control Officer (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 23-30, 2024	August 20, 2024 up to 10:00 A.M.	August 29, 2024	August 30, 2024	GoP	3,568,000.00	-	3,568,000.00	
98	Purchase/delivery of GAD Programs, Activities, and Projects, Training Service Pollution Control Officer (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 17-24, 2024	November 7, 2024 up to 10:00 A.M.	November 18, 2024	November 21, 2024	GoP	3,568,000.00	-	3,568,000.00	
99	Purchase/delivery of Fire Extinguishers (Refill, Recharging, Reconditioning) (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	1,300,000.00	-	1,300,000.00	Fire Extinguishers (Refill, Recharging, Reconditioning)
100	Purchase/delivery of Fire Extinguishers (Refill, Recharging, Reconditioning) (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	1,300,000.00	-	1,300,000.00	

101	Purchase/delivery of Fire Extinguishers (Refill, Recharging, Reconditioning) (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	DPWH RO8 and SL Sub-DEO	No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	1,300,000.00	-	1,300,000.00	Fire Extinguishers (Refill, Recharging, Reconditioning)
102	Purchase/delivery of Fire Extinguishers (Refill, Recharging, Reconditioning) (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	1,300,000.00	-	1,300,000.00	
103	Purchase/delivery of other miscellaneous and Expenses (1st Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	February 1-8, 2024	February 22, 2024 up to 10:00 A.M.	March 1, 2024	March 4, 2023	GoP	31,348,750.00	-	31,348,750.00	Other miscellaneous and Expenses
104	Purchase/delivery of other miscellaneous and Expenses (2nd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	April 25, 2024 - May 2, 2024	May 23, 2024 up to 10:00 A.M.	May 31, 2024	June 3, 2024	GoP	31,348,750.00	-	31,348,750.00	
105	Purchase/delivery of other miscellaneous and Expenses (3rd Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	July 4-11, 2024	August 1, 2024 up to 10:00 A.M.	August 9, 2024	August 12, 2024	GoP	20,000,000.00	-	20,000,000.00	
106	Purchase/delivery of other miscellaneous and Expenses (4th Quarter) for use at DPWH Regional Office VIII and DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte		No	Competitive Bidding	October 8-15, 2024	November 5, 2024 up to 10:00 A.M.	November 13, 2024	November 15, 2024	GoP	15,696,457.00	-	15,696,457.00	
TOTAL:									5,024,824,932.45*	-	-	-	


Prepared by:

  
**NONILON O. PORTULA**  
 Head, Procurement Staff-ORD  
 Engineer IV

Submitted by:

  
**AGNES M. BARONDA**  
 Assistant Regional Director  
 BAC Chairperson

Approved by:

  
**EDGAR B. TABACON, CESO IV**  
 Regional Director