

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                                              | PMO/<br>End-User | Is this an<br>Early Procurement Activity?<br>(Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                                |                 |                  | Source of Funds | Estimated Budget (Php) |      |                | Remarks<br>(brief description of Project) |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------|---------------------|----------------------------------------|--------------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|-------------------------------------------|
|                 |                                                                                                                                                                                                                                                                  |                  |                                                       |                     | Advertisement/P<br>osting of IB/REI    | Submission/Ope<br>ning of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO             |                                           |
|                 | Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road), Aritao-Quirino Road Section 3 K0261+040-K0261+350, Kasibu, Nueva Vizcaya                                                             | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 31-Oct-23                              | 20-Nov-23                      | -               | -                | GoP             | 96,500,000.00          |      | 96,500,000.00  |                                           |
| 310204101481000 | Construction of By-Pass and Diversion Roads, Dupax del Sur Bypass, Nueva Vizcaya, Dupax del Sur, Nueva Vizcaya                                                                                                                                                   | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 31-Oct-23                              | 20-Nov-23                      | 29-Jan-24       | 01-Feb-24        | GoP             | 43,468,174.40          |      | 43,468,174.40  | AWARDED                                   |
| 300203101558000 | Convergence & Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Galintuja Falls and Canili Lake, Alfonso Castañeda, Nueva Vizcaya | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 31-Oct-23                              | 20-Nov-23                      | 29-Jan-24       | 01-Feb-24        | GoP             | 6,261,807.99           |      | 6,261,807.99   | AWARDED                                   |
| 320101111779000 | Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Surong Centro CIS Flood Protection Works along Tubo River, Kasibu, Nueva Vizcaya                                | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 31-Oct-23                              | 20-Nov-23                      | 29-Jan-24       | 01-Feb-24        | GoP             | 36,815,973.60          |      | 36,815,973.60  | AWARDED                                   |
|                 | Protect Lives and Properties Against Major Floods:<br>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Sta. Fe River, Balete Section, Sta. Fe, Nueva Vizcaya                                    | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 31-Oct-23                              | 20-Nov-23                      | -               | -                | GoP             | 96,500,000.00          |      | 96,500,000.00  |                                           |
|                 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Benay River, Palabotan Section, Dupax del Sur, Nueva Vizcaya                                                                                   | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 31-Oct-23                              | 20-Nov-23                      | -               | -                | GoP             | 96,500,000.00          |      | 96,500,000.00  |                                           |
|                 | Convergence and Special Support Program:Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Sta. Fe River, Barangay Banganan, Aritao, Nueva Vizcaya      | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 31-Oct-23                              | 20-Nov-23                      | -               | -                | GoP             | 57,900,000.00          |      | 57,900,000.00  |                                           |
|                 | Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Aritao-Quirino Road, K0265+070-K0265+440 Kasibu Nueva Vizcaya                                                                                 | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 17-Nov-23                              | 07-Dec-23                      | -               | -                | GoP             | 106,150,000.00         |      | 106,150,000.00 |                                           |
|                 | Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide (Tertiary Road) Bambang-Kasibu-Solano Road – (K0265+796-K0265+946) Kasibu, Nueva Vizcaya                                                               | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 17-Nov-23                              | 07-Dec-23                      | -               | -                | GoP             | 106,150,000.00         |      | 106,150,000.00 |                                           |
|                 | Asset Preservation - Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide (Tertiary Road) Aritao-Quirino Road–K0267+020-K0267+340 Kasibu, Nueva Vizcaya                                                                                | DPWH-NV2DEO      | YES                                                   | Competitive Bidding | 17-Nov-23                              | 07-Dec-23                      | -               | -                | GoP             | 96,500,000.00          |      | 96,500,000.00  |                                           |

[illegible]

|                 |                                                                                                                                                                                                                                                                                      |             |     |                     |           |           |           |           |     |                |  |                |         |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-----|---------------------|-----------|-----------|-----------|-----------|-----|----------------|--|----------------|---------|
|                 | 001-Ensure Safe and Reliable National Road System Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Nueva Vizcaya-Benguet Road, K0243+745-K0243+790, K0244+186-K0244+259, K0244+287-K0244+480 Aritao, Nueva Vizcaya                    | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 87,815,000.00  |  | 87,815,000.00  |         |
|                 | 001-Ensure Safe and Reliable National Road System Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Nueva Vizcaya-Benguet Road, K0246+200-K0246+433 Kayapa, Nueva Vizcaya                                                              | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 68,515,000.00  |  | 68,515,000.00  |         |
| 310106101107000 | 001: Ensure Safe and Reliable National Road System Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads-Tertiary Roads Bambang-Kasibu-Solano Rd-K0274+800-K0275+000 Kasibu, Nueva Vizcaya                                                                | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 30-Jan-24 | 02-Feb-24 | GoP | 5,055,652.54   |  | 5,055,652.54   | AWARDED |
|                 | 001-Ensure Safe and Reliable National Road System Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Nueva Vizcaya-Benguet Road, K0243+239-K0243+285, K0243+471-K0243+745 Aritao, Nueva Vizcaya                                         | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 89,745,000.00  |  | 89,745,000.00  |         |
|                 | Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Jct Natl Road-Bitnong-Blance-N Vizcaya Bdry Rd, K0260+000-K0260+071, K0260+100-K0260+112, K0260+285-K0260+348, K0261+740-K0261+926 Dupax del Norte, Nueva Vizcaya | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 96,500,000.00  |  | 96,500,000.00  |         |
|                 | 001-Ensure Safe and Reliable National Road System Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Nueva Vizcaya-Benguet Road, K0242+893-K0243+100 Aritao, Nueva Vizcaya                                                              | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 64,655,000.00  |  | 64,655,000.00  |         |
|                 | Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Aritao-Quirino Road, K0260+580-K0260+970 Kasibu, Nueva Vizcaya                                                                                                    | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 125,450,000.00 |  | 125,450,000.00 |         |
|                 | Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Aritao-Quirino Road, K0258+050-K0258+480 Kasibu, Nueva Vizcaya                                                                                                    | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 125,450,000.00 |  | 125,450,000.00 |         |
|                 | Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Aritao-Quirino Road, K0260+015-K0260+330 Kasibu Nueva Vizcaya                                                                                                     | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 96,500,000.00  |  | 96,500,000.00  |         |
|                 | Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Aritao-Quirino Road, K0258+780-K0258+950 Kasibu, Nueva Vizcaya                                                                                                    | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 56,452,500.00  |  | 56,452,500.00  |         |

|                 |                                                                                                                                                                                                                      |             |     |                     |           |           |           |           |     |               |  |               |           |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|-----------|
| 310202101641000 | Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development-Road Widening-Secondary Roads Nueva Vizcaya-Benguet Road-K0245+000-K0246+000 Baan, Aritao, Nueva Vizcaya                 | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 30-Jan-24 | 02-Feb-24 | GoP | 37,935,934.87 |  | 37,935,934.87 | AWARDED   |
| 300226111816000 | Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Brgy. Belance National High School, Dupax del Norte, Nueva Vizcaya           | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 31-Jan-24 | 05-Feb-24 | GoP | 4,850,998.30  |  | 4,850,998.30  | AWARDED   |
| 300221105357000 | Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Bone South-Calititan, Aritao, Nueva Vizcaya                                            | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 30-Jan-24 | 02-Feb-24 | GoP | 14,538,150.00 |  | 14,538,150.00 | AWARDED   |
|                 | Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program-Road Widening-Secondary Roads Nueva Vizcaya-Benguet Road, K0238+020-K0239+650 Kirang Aritao Nueva Vizcaya        | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | -         | -         | GoP | 61,786,781.52 |  | 61,786,781.52 |           |
| 310202101640000 | Network Development-Road Widening-Secondary Roads, Nueva Vizcaya-Benguet Road-K0242+000-K0243+000 Aritao, Nueva Vizcaya                                                                                              | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 30-Jan-24 | 02-Feb-24 | GoP | 38,465,099.09 |  | 38,465,099.09 | AWARDED   |
| 300226111817000 | Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Nansiakan, Kayapa, Nueva Vizcaya                                    | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 31-Jan-24 | 05-Feb-24 | GoP | 4,838,620.00  |  | 4,838,620.00  | AWARDED   |
| 300226111818000 | Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Sta. Rosa, Sta. Fe, Nueva Vizcaya                                   | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 31-Jan-24 | 05-Feb-24 | GoP | 4,842,090.03  |  | 4,842,090.03  | AWARDED   |
| 300221105358000 | Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Bone South, Aritao, Nueva Vizcaya                                                      | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 30-Jan-24 | 02-Feb-24 | GoP | 19,384,000.17 |  | 19,384,000.17 | AWARDED   |
| 300221105359000 | Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Nagcuartelan, Aritao, Nueva Vizcaya                                                    | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 30-Jan-24 | 02-Feb-24 | GoP | 19,384,200.00 |  | 19,384,200.00 | AWARDED   |
| 300226111819000 | Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Canabuan, Sta. Fe, Nueva Vizcaya                                    | DPWH-NV2DEO | YES | Competitive Bidding | 07-Dec-23 | 27-Dec-23 | 31-Jan-24 | 05-Feb-24 | GoP | 48,425,090.00 |  | 48,425,090.00 | AWARDED   |
|                 | Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Tabueng, Aritao, Nueva Vizcaya                                      |             |     |                     |           |           |           |           |     |               |  |               | CANCELLED |
| 300105201329000 | Local Program-Buildings and Other Structures-Multipurpose/Facilities-National Building Program Construction of DPWH Nueva Vizcaya 2nd DEO-Maintenance Section Building Brgy. Malasin, Dupax del Norte, Nueva Vizcaya | DPWH-NV2DEO | YES | Competitive Bidding | 29-Dec-23 | 18-Jan-24 | 31-Jan-24 | 05-Feb-24 | GoP | 6,528,060.00  |  | 6,396,845.99  | AWARDED   |
| 300226111814000 | BASIC INFRASTRUCTURE PROGRAM (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Brgy. Anayo, Aritao, Nueva Vizcaya                                           | DPWH-NV2DEO | YES | Competitive Bidding | 29-Dec-23 | 18-Jan-24 | 31-Jan-24 | 05-Feb-24 | GoP | 4,860,898.82  |  | 4,860,898.82  | AWARDED   |

|                  |                                                                                                                                                                                                                                                                                                       |             |     |                               |               |               |               |               |     |                |  |                |           |
|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-----|-------------------------------|---------------|---------------|---------------|---------------|-----|----------------|--|----------------|-----------|
|                  | Asset Preservation<br>Rehabilitation/Reconstruction of Roads with<br>Slip, Slope Collapse and Landslide<br>(Secondary Road) Nueva-Vizcaya-Benguet<br>Rd., K0263+200-K0263+350, Kayapa,<br>Nueva Vizcaya                                                                                               | DPWH-NV2DEO | YES | Competitive Bidding           | 29-Dec-23     | 18-Jan-24     | -             | -             | GoP | 4,743,200.00   |  | 4,743,200.00   |           |
| 310109101557000  | Asset Preservation-<br>Rehabilitation/Reconstruction of Roads with<br>Slips, Slope Collapse and Landslide-Tertiary<br>Roads, Bambang-Kasibu-Solano Road,<br>K0284+616-K0284+632, K0286+370-<br>K0286+385, K0286+506-K0286+518,<br>K0287+547-K0287+557, K0292+800-<br>K0292+970, Kasibu, Nueva Vizcaya | DPWH-NV2DEO | YES | Competitive Bidding           | 29-Dec-23     | 18-Jan-24     | 31-Jan-24     |               | GoP | 4,950,000.00   |  | 4,950,000.00   | AWARDED   |
|                  | SIPAG: Flood Mitigation Structures<br>Protecting Major/Strategic Public<br>Buildings/Facilities Construction of Flood<br>Control Structures along Marang River<br>Barangay Beti, Aritao, Nueva Vizcaya                                                                                                |             |     |                               |               |               |               |               |     |                |  |                | CANCELLED |
| 300226111809000  | BASIC INFRASTRUCTURE PROGRAM (BIP) -<br>Multi-Purpose Buildings/Facilities to Support<br>Social Services, Construction of Multi-<br>Purpose Building, Brgy. Buyasyas, Kayapa,<br>Nueva Vizcaya                                                                                                        | DPWH-NV2DEO | YES | Competitive Bidding           | 19-Jan-24     | 08-Feb-24     | -             | -             | GoP | 4,950,000.00   |  | 4,950,000.00   |           |
| 300226111812000  | BASIC INFRASTRUCTURE PROGRAM (BIP) -<br>Multi-Purpose Buildings/Facilities to Support<br>Social Services, Construction of Multi-<br>Purpose Building, Pinayag National High<br>school, Brgy. Pinayag, Kayapa, Nueva<br>Vizcaya                                                                        | DPWH-NV2DEO | YES | Competitive Bidding           | 19-Jan-24     | 08-Feb-24     | -             | -             | GoP | 4,950,000.00   |  | 4,950,000.00   |           |
| 300226111811000  | BASIC INFRASTRUCTURE PROGRAM (BIP) -<br>Multi-Purpose Buildings/Facilities to Support<br>Social Services, Construction of Multi-<br>Purpose Building, Barangay Balite, Aritao,<br>Nueva Vizcaya                                                                                                       | DPWH-NV2DEO | YES | Competitive Bidding           | 19-Jan-24     | 08-Feb-24     | -             | -             | GoP | 4,950,000.00   |  | 4,950,000.00   |           |
|                  | BASIC INFRASTRUCTURE PROGRAM (BIP) -<br>Multi-Purpose Buildings/Facilities to Support<br>Social Services, Construction of Multi-<br>Purpose Building, Barangay Beti, Aritao,<br>Nueva Vizcaya                                                                                                         | DPWH-NV2DEO | YES | Competitive Bidding           | 19-Jan-24     | 08-Feb-24     | -             | -             | GoP | 4,950,000.00   |  | 4,950,000.00   |           |
| 3002261118011000 | BASIC INFRASTRUCTURE PROGRAM (BIP) -<br>Multi-Purpose Buildings/Facilities to Support<br>Social Services, Construction (Completion)<br>of Multi-Purpose Building, Carolotan<br>Elementary School, Brgy. Carolotan, Dupax<br>del Sur, Nueva Vizcaya                                                    | DPWH-NV2DEO | YES | Competitive Bidding           | 19-Jan-24     | 08-Feb-24     | -             | -             | GoP | 3,465,000.00   |  | 3,465,000.00   |           |
| 300226111802000  | BASIC INFRASTRUCTURE PROGRAM (BIP) -<br>Multi-Purpose Buildings/Facilities to Support<br>Social Services, Construction of Multi-<br>Purpose Building, Barangay Unib, Sta. Fe,<br>Nueva Vizcaya                                                                                                        | DPWH-NV2DEO | YES | Competitive Bidding           | 19-Jan-24     | 08-Feb-24     | -             | -             | GoP | 4,950,000.00   |  | 4,950,000.00   |           |
| 300226111803000  | BASIC INFRASTRUCTURE PROGRAM (BIP) -<br>Multi-Purpose Buildings/Facilities to Support<br>Social Services, Construction of Multi-<br>Purpose Building, Senior Citizen, Barangay<br>Balling, Sta. Fe, Nueva Vizcaya                                                                                     | DPWH-NV2DEO | YES | Competitive Bidding           | 19-Jan-24     | 08-Feb-24     | -             | -             | GoP | 4,950,000.00   |  | 4,950,000.00   |           |
| 300226110800000  | SIPAG: Flood Mitigation Structures<br>Protecting Major/Strategic Public<br>Buildings/Facilities Construction of Flood<br>Control Structures along Marang River<br>Barangay Beti, Aritao, Nueva Vizcaya                                                                                                | DPWH-NV2DEO | YES | Competitive Bidding           | 19-Jan-24     | 08-Feb-24     | -             | -             | GoP | 132,660,000.00 |  | 132,660,000.00 |           |
|                  |                                                                                                                                                                                                                                                                                                       |             | NO  | Limited Source Bidding        | Indicate Date | Indicate Date | Indicate Date | Indicate Date |     | -              |  |                |           |
|                  |                                                                                                                                                                                                                                                                                                       |             | NO  | Direct Contracting            | N/A           | N/A           | Indicate Date | Indicate Date |     | -              |  |                |           |
|                  |                                                                                                                                                                                                                                                                                                       |             | NO  | Repeat Order                  | N/A           | N/A           | Indicate Date | Indicate Date |     | -              |  |                |           |
|                  |                                                                                                                                                                                                                                                                                                       |             | NO  | Shopping                      | Indicate Date | N/A           | Indicate Date | Indicate Date |     | -              |  |                |           |
|                  |                                                                                                                                                                                                                                                                                                       |             | NO  | NP-53.1 Two Failed Bids       | Indicate Date | N/A           | Indicate Date | Indicate Date |     | -              |  |                |           |
|                  |                                                                                                                                                                                                                                                                                                       |             | NO  | NP-53.2 Emergency Case        | N/A           | N/A           | Indicate Date | Indicate Date |     | -              |  |                |           |
|                  |                                                                                                                                                                                                                                                                                                       |             | NO  | NP-53.3 Take-Over of Contract | N/A           | N/A           | Indicate Date | Indicate Date |     | -              |  |                |           |
|                  |                                                                                                                                                                                                                                                                                                       |             | NO  | NP-53.4 Adjacent or Connected | N/A           | N/A           | Indicate Date | Indicate Date |     | -              |  |                |           |

|  |  |  |    |                          |               |     |               |               |  |  |   |  |  |  |
|--|--|--|----|--------------------------|---------------|-----|---------------|---------------|--|--|---|--|--|--|
|  |  |  | NO | NP-53.5 Agency-to-Age    | N/A           | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |
|  |  |  | NO | NP-53.6 Scientific, Scho | N/A           | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |
|  |  |  | NO | NP-53.7 Highly Technica  | N/A           | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |
|  |  |  | NO | NP-53.8 Defense Coope    | N/A           | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |
|  |  |  | NO | NP-53.9 - Small Value P  | Indicate Date | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |
|  |  |  | NO | NP-53.10 Lease of Real   | N/A           | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |
|  |  |  | NO | NP-53.11 NGO Participa   | Indicate Date | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |
|  |  |  | NO | NP-53.12 Community Pa    | N/A           | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |
|  |  |  | NO | NP-53.13 UN Agencies,    | N/A           | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |
|  |  |  | NO | NP-53.14 Direct Retail   | N/A           | N/A | Indicate Date | Indicate Date |  |  | - |  |  |  |

Prepared and Submitted by:

  
**ROVERLYN M. URRO**  
Head, Procurement Unit

Recommending Approval:

  
**JERRY B. RIVERA**  
BAC Chairperson

Approved:

  
**MARLYN G. INGUILLO**  
Head of Procuring Entity

DPWH-NUEVA VIZCYA 2ND DISTRICT ENGINEERING OFFICE - FINAL ANNUAL PROCUREMENT PLAN FY 2024 FOR GOODS AND SERVICES

| Code<br>(PAP)                                                                       | Procurement Program/Project         | PMO<br>End-User | Is this an<br>Early<br>Procurement | Procurement Method  | Schedule for each Procurement Activity |                                   |                 | Contract Signing | Source of Fund | Estimated Budget |              |              | Remarks (brief)<br>description of<br>Program/Project |
|-------------------------------------------------------------------------------------|-------------------------------------|-----------------|------------------------------------|---------------------|----------------------------------------|-----------------------------------|-----------------|------------------|----------------|------------------|--------------|--------------|------------------------------------------------------|
|                                                                                     |                                     |                 |                                    |                     | Advertisement/<br>Posting of IB/REI    | Submission and<br>Opening of Bids | Notice of Award |                  |                | Total            | MOOE         | CO           |                                                      |
| PART I. AVAILABLE AT PROCUREMENT SERVICE STORE                                      |                                     |                 |                                    |                     |                                        |                                   |                 |                  |                |                  |              |              |                                                      |
|                                                                                     | Common Office Supplies              |                 |                                    |                     |                                        |                                   |                 |                  |                | 3,200,000.00     | -            | 3,200,000.00 |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | DBM-PS              | N/A                                    | N/A                               | N/A             | N/A              | GAA 2024       | 800,000.00       | -            | 800,000.00   |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | DBM-PS              | N/A                                    | N/A                               | N/A             | N/A              | GAA 2024       | 800,000.00       | -            | 800,000.00   |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | DBM-PS              | N/A                                    | N/A                               | N/A             | N/A              | GAA 2024       | 800,000.00       | -            | 800,000.00   |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | DBM-PS              | N/A                                    | N/A                               | N/A             | N/A              | GAA 2024       | 800,000.00       | -            | 800,000.00   |                                                      |
| PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES |                                     |                 |                                    |                     |                                        |                                   |                 |                  |                |                  |              |              |                                                      |
|                                                                                     | Common Electrical Supplies          |                 |                                    |                     |                                        |                                   |                 |                  |                | 800,000.00       | -            | 800,000.00   |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Shopping            | 04-Mar-24                              | 08-Mar-24                         | 13-Mar-24       | 14-Mar-24        | GAA 2024       | 200,000.00       | -            | 200,000.00   |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Shopping            | 03-Jun-24                              | 07-Jun-24                         | 13-Jun-24       | 14-Jun-24        | GAA 2024       | 200,000.00       | -            | 200,000.00   |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Shopping            | 09-Sep-24                              | 13-Sep-24                         | 18-Sep-24       | 19-Sep-24        | GAA 2024       | 200,000.00       | -            | 200,000.00   |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Shopping            | 02-Dec-24                              | 06-Dec-24                         | 11-Dec-24       | 12-Dec-24        | GAA 2024       | 200,000.00       | -            | 200,000.00   |                                                      |
|                                                                                     | Common Office Equipment             |                 |                                    |                     |                                        |                                   |                 |                  |                | 2,000,000.00     | -            | 2,000,000.00 |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Negotiated          | 04-Mar-24                              | 08-Mar-24                         | 13-Mar-24       | 14-Mar-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Negotiated          | 03-Jun-24                              | 07-Jun-24                         | 13-Jun-24       | 14-Jun-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Negotiated          | 09-Sep-24                              | 13-Sep-24                         | 18-Sep-24       | 19-Sep-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Negotiated          | 02-Dec-24                              | 06-Dec-24                         | 11-Dec-24       | 12-Dec-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Common Office Supplies              |                 |                                    |                     |                                        |                                   |                 |                  |                | 2,000,000.00     | -            | 2,000,000.00 |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Shopping            | 04-Mar-24                              | 08-Mar-24                         | 13-Mar-24       | 14-Mar-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Shopping            | 03-Jun-24                              | 07-Jun-24                         | 13-Jun-24       | 14-Jun-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Shopping            | 09-Sep-24                              | 13-Sep-24                         | 18-Sep-24       | 19-Sep-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Shopping            | 02-Dec-24                              | 06-Dec-24                         | 11-Dec-24       | 12-Dec-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Common Janitorial Supplies          |                 |                                    |                     |                                        |                                   |                 |                  |                | 800,000.00       | -            | 800,000.00   |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Shopping            | 04-Mar-24                              | 08-Mar-24                         | 13-Mar-24       | 14-Mar-24        | GAA 2024       | 200,000.00       | -            | 200,000.00   |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Shopping            | 03-Jun-24                              | 07-Jun-24                         | 13-Jun-24       | 14-Jun-24        | GAA 2024       | 200,000.00       | -            | 200,000.00   |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Shopping            | 09-Sep-24                              | 13-Sep-24                         | 18-Sep-24       | 19-Sep-24        | GAA 2024       | 200,000.00       | -            | 200,000.00   |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Shopping            | 02-Dec-24                              | 06-Dec-24                         | 11-Dec-24       | 12-Dec-24        | GAA 2024       | 200,000.00       | -            | 200,000.00   |                                                      |
|                                                                                     | Office Equipment and Accessories    |                 |                                    |                     |                                        |                                   |                 |                  |                | 1,200,000.00     | -            | 1,200,000.00 |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Negotiated          | 04-Mar-24                              | 08-Mar-24                         | 13-Mar-24       | 14-Mar-24        | GAA 2024       | 300,000.00       | -            | 300,000.00   |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Negotiated          | 03-Jun-24                              | 07-Jun-24                         | 13-Jun-24       | 14-Jun-24        | GAA 2024       | 300,000.00       | -            | 300,000.00   |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Negotiated          | 09-Sep-24                              | 13-Sep-24                         | 18-Sep-24       | 19-Sep-24        | GAA 2024       | 300,000.00       | -            | 300,000.00   |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Negotiated          | 02-Dec-24                              | 06-Dec-24                         | 11-Dec-24       | 12-Dec-24        | GAA 2024       | 300,000.00       | -            | 300,000.00   |                                                      |
|                                                                                     | Computer Equipments and Accessories |                 |                                    |                     |                                        |                                   |                 |                  |                | 8,000,000.00     | -            | 8,000,000.00 |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Competitive Bidding | 05-Mar-24                              | 25-Mar-24                         | 29-Mar-24       | 02-Apr-24        | GAA 2024       | 2,000,000.00     | -            | 2,000,000.00 |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Competitive Bidding | 06-Jun-24                              | 26-Jun-24                         | 02-Jul-24       | 04-Jul-24        | GAA 2024       | 2,000,000.00     | -            | 2,000,000.00 |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Competitive Bidding | 03-Sep-24                              | 23-Sep-24                         | 27-Sep-24       | 01-Oct-24        | GAA 2024       | 2,000,000.00     | -            | 2,000,000.00 |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Competitive Bidding | 26-Nov-24                              | 16-Dec-24                         | 20-Dec-24       | 23-Dec-24        | GAA 2024       | 2,000,000.00     | -            | 2,000,000.00 |                                                      |
|                                                                                     | Purchase of Office Supplies         |                 |                                    |                     |                                        |                                   |                 |                  |                | 2,000,000.00     | -            | 2,000,000.00 |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Shopping            | 04-Mar-24                              | 08-Mar-24                         | 13-Mar-24       | 14-Mar-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Shopping            | 03-Jun-24                              | 07-Jun-24                         | 13-Jun-24       | 14-Jun-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Shopping            | 09-Sep-24                              | 13-Sep-24                         | 18-Sep-24       | 19-Sep-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Shopping            | 02-Dec-24                              | 06-Dec-24                         | 11-Dec-24       | 12-Dec-24        | GAA 2024       | 500,000.00       | -            | 500,000.00   |                                                      |
|                                                                                     | Construction Materials              |                 |                                    |                     |                                        |                                   |                 |                  |                | 6,000,000.00     | 6,000,000.00 | -            |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Competitive Bidding | 05-Mar-24                              | 25-Mar-24                         | 29-Mar-24       | 02-Apr-24        | GAA 2024       | 2,000,000.00     | 2,000,000.00 | -            |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Competitive Bidding | 06-Jun-24                              | 26-Jun-24                         | 02-Jul-24       | 04-Jul-24        | GAA 2024       | 2,000,000.00     | 2,000,000.00 | -            |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Competitive Bidding | 03-Sep-24                              | 23-Sep-24                         | 27-Sep-24       | 01-Oct-24        | GAA 2024       | 1,000,000.00     | 1,000,000.00 | -            |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Competitive Bidding | 26-Nov-24                              | 16-Dec-24                         | 20-Dec-24       | 23-Dec-24        | GAA 2024       | 1,000,000.00     | 1,000,000.00 | -            |                                                      |
|                                                                                     | Cleaning Equipment and Supplies     |                 |                                    |                     |                                        |                                   |                 |                  |                | 1,000,000.00     | -            | 1,000,000.00 |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Shopping            | 04-Mar-24                              | 08-Mar-24                         | 13-Mar-24       | 14-Mar-24        | GAA 2024       | 250,000.00       | -            | 250,000.00   |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Shopping            | 03-Jun-24                              | 07-Jun-24                         | 13-Jun-24       | 14-Jun-24        | GAA 2024       | 250,000.00       | -            | 250,000.00   |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Shopping            | 09-Sep-24                              | 13-Sep-24                         | 18-Sep-24       | 19-Sep-24        | GAA 2024       | 250,000.00       | -            | 250,000.00   |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Shopping            | 02-Dec-24                              | 06-Dec-24                         | 11-Dec-24       | 12-Dec-24        | GAA 2024       | 250,000.00       | -            | 250,000.00   |                                                      |
|                                                                                     | Lumber & Hardwares                  |                 |                                    |                     |                                        |                                   |                 |                  |                | 2,400,000.00     | 2,400,000.00 | -            |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Negotiated          | 04-Mar-24                              | 08-Mar-24                         | 13-Mar-24       | 14-Mar-24        | GAA 2024       | 600,000.00       | 600,000.00   | -            |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Negotiated          | 03-Jun-24                              | 07-Jun-24                         | 13-Jun-24       | 14-Jun-24        | GAA 2024       | 600,000.00       | 600,000.00   | -            |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Negotiated          | 09-Sep-24                              | 13-Sep-24                         | 18-Sep-24       | 19-Sep-24        | GAA 2024       | 600,000.00       | 600,000.00   | -            |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Negotiated          | 02-Dec-24                              | 06-Dec-24                         | 11-Dec-24       | 12-Dec-24        | GAA 2024       | 600,000.00       | 600,000.00   | -            |                                                      |
|                                                                                     | Paints and Painting Materials       |                 |                                    |                     |                                        |                                   |                 |                  |                | 6,000,000.00     | 6,000,000.00 | -            |                                                      |
|                                                                                     | First Quarter                       | NV2DEO          | No                                 | Competitive Bidding | 05-Mar-24                              | 25-Mar-24                         | 29-Mar-23       | 02-Apr-24        | GAA 2024       | 1,500,000.00     | 1,500,000.00 | -            |                                                      |
|                                                                                     | Second Quarter                      | NV2DEO          | No                                 | Competitive Bidding | 06-Jun-24                              | 26-Jun-24                         | 02-Jul-24       | 04-Jul-24        | GAA 2024       | 1,500,000.00     | 1,500,000.00 | -            |                                                      |
|                                                                                     | Third Quarter                       | NV2DEO          | No                                 | Competitive Bidding | 03-Sep-24                              | 23-Sep-24                         | 27-Sep-24       | 01-Oct-24        | GAA 2024       | 1,500,000.00     | 1,500,000.00 | -            |                                                      |
|                                                                                     | Fourth Quarter                      | NV2DEO          | No                                 | Competitive Bidding | 26-Nov-24                              | 16-Dec-24                         | 20-Dec-24       | 23-Dec-24        | GAA 2024       | 1,500,000.00     | 1,500,000.00 | -            |                                                      |

|  |                                   |        |    |                     |           |           |           |           |          |                      |                      |                      |  |
|--|-----------------------------------|--------|----|---------------------|-----------|-----------|-----------|-----------|----------|----------------------|----------------------|----------------------|--|
|  | <b>Consumables (ink)</b>          |        |    |                     |           |           |           |           |          | <b>1,800,000.00</b>  | -                    | <b>1,800,000.00</b>  |  |
|  | First Quarter                     | NV2DEO | No | Shopping            | 04-Mar-24 | 08-Mar-24 | 13-Mar-24 | 14-Mar-24 | GAA 2024 | 450,000.00           | -                    | 450,000.00           |  |
|  | Second Quarter                    | NV2DEO | No | Shopping            | 03-Jun-24 | 07-Jun-24 | 13-Jun-24 | 14-Jun-24 | GAA 2024 | 450,000.00           | -                    | 450,000.00           |  |
|  | Third Quarter                     | NV2DEO | No | Shopping            | 09-Sep-24 | 13-Sep-24 | 18-Sep-24 | 19-Sep-24 | GAA 2024 | 450,000.00           | -                    | 450,000.00           |  |
|  | Fourth Quarter                    | NV2DEO | No | Shopping            | 02-Dec-24 | 06-Dec-24 | 11-Dec-24 | 12-Dec-24 | GAA 2024 | 450,000.00           | -                    | 450,000.00           |  |
|  | <b>Bituminous Materials</b>       |        |    |                     |           |           |           |           |          | <b>12,000,000.00</b> | <b>12,000,000.00</b> | -                    |  |
|  | First Quarter                     | NV2DEO | No | Competitive Bidding | 05-Mar-24 | 25-Mar-24 | 29-Mar-23 | 02-Apr-24 | GAA 2024 | 3,000,000.00         | 3,000,000.00         | -                    |  |
|  | Second Quarter                    | NV2DEO | No | Competitive Bidding | 06-Jun-24 | 26-Jun-24 | 02-Jul-24 | 04-Jul-24 | GAA 2024 | 3,000,000.00         | 3,000,000.00         | -                    |  |
|  | Third Quarter                     | NV2DEO | No | Competitive Bidding | 03-Sep-24 | 23-Sep-24 | 27-Sep-24 | 01-Oct-24 | GAA 2024 | 3,000,000.00         | 3,000,000.00         | -                    |  |
|  | Fourth Quarter                    | NV2DEO | No | Competitive Bidding | 26-Nov-24 | 16-Dec-24 | 20-Dec-24 | 23-Dec-24 | GAA 2024 | 3,000,000.00         | 3,000,000.00         | -                    |  |
|  | <b>Fuels and Lubricants</b>       |        |    |                     |           |           |           |           |          | <b>8,000,000.00</b>  | <b>8,000,000.00</b>  | -                    |  |
|  | First Quarter                     | NV2DEO | No | Competitive Bidding | 05-Mar-24 | 25-Mar-24 | 29-Mar-24 | 02-Apr-24 | GAA 2024 | 2,000,000.00         | 2,000,000.00         | -                    |  |
|  | Second Quarter                    | NV2DEO | No | Competitive Bidding | 06-Jun-24 | 26-Jun-24 | 02-Jul-24 | 04-Jul-24 | GAA 2024 | 2,000,000.00         | 2,000,000.00         | -                    |  |
|  | Third Quarter                     | NV2DEO | No | Competitive Bidding | 03-Sep-24 | 23-Sep-24 | 27-Sep-24 | 01-Oct-24 | GAA 2024 | 2,000,000.00         | 2,000,000.00         | -                    |  |
|  | Fourth Quarter                    | NV2DEO | No | Competitive Bidding | 26-Nov-24 | 16-Dec-24 | 20-Dec-24 | 23-Dec-24 | GAA 2024 | 2,000,000.00         | 2,000,000.00         | -                    |  |
|  | <b>Tires</b>                      |        |    |                     |           |           |           |           |          | <b>3,200,000.00</b>  | <b>3,200,000.00</b>  | -                    |  |
|  | First Quarter                     | NV2DEO | No | Negotiated          | 04-Mar-24 | 08-Mar-24 | 13-Mar-24 | 14-Mar-24 | GAA 2024 | 800,000.00           | 800,000.00           | -                    |  |
|  | Second Quarter                    | NV2DEO | No | Negotiated          | 03-Jun-24 | 07-Jun-24 | 13-Jun-24 | 14-Jun-24 | GAA 2024 | 800,000.00           | 800,000.00           | -                    |  |
|  | Third Quarter                     | NV2DEO | No | Negotiated          | 09-Sep-24 | 13-Sep-24 | 18-Sep-24 | 19-Sep-24 | GAA 2024 | 800,000.00           | 800,000.00           | -                    |  |
|  | Fourth Quarter                    | NV2DEO | No | Negotiated          | 02-Dec-24 | 06-Dec-24 | 11-Dec-24 | 12-Dec-24 | GAA 2024 | 800,000.00           | 800,000.00           | -                    |  |
|  | <b>Battery</b>                    |        |    |                     |           |           |           |           |          | <b>300,000.00</b>    | <b>300,000.00</b>    | -                    |  |
|  | First Quarter                     | NV2DEO | No | Shopping            | 04-Mar-24 | 08-Mar-24 | 13-Mar-24 | 14-Mar-24 | GAA 2024 | 75,000.00            | 75,000.00            | -                    |  |
|  | Second Quarter                    | NV2DEO | No | Shopping            | 03-Jun-24 | 07-Jun-24 | 13-Jun-24 | 14-Jun-24 | GAA 2024 | 75,000.00            | 75,000.00            | -                    |  |
|  | Third Quarter                     | NV2DEO | No | Shopping            | 09-Sep-24 | 13-Sep-24 | 18-Sep-24 | 19-Sep-24 | GAA 2024 | 75,000.00            | 75,000.00            | -                    |  |
|  | Fourth Quarter                    | NV2DEO | No | Shopping            | 02-Dec-24 | 06-Dec-24 | 11-Dec-24 | 12-Dec-24 | GAA 2024 | 75,000.00            | 75,000.00            | -                    |  |
|  | <b>Spareparts and Accessories</b> |        |    |                     |           |           |           |           |          | <b>3,400,000.00</b>  | -                    | <b>3,400,000.00</b>  |  |
|  | First Quarter                     | NV2DEO | No | Shopping            | 04-Mar-24 | 08-Mar-24 | 13-Mar-24 | 14-Mar-24 | GAA 2024 | 850,000.00           | -                    | 850,000.00           |  |
|  | Second Quarter                    | NV2DEO | No | Shopping            | 03-Jun-24 | 07-Jun-24 | 13-Jun-24 | 14-Jun-24 | GAA 2024 | 850,000.00           | -                    | 850,000.00           |  |
|  | Third Quarter                     | NV2DEO | No | Shopping            | 09-Sep-24 | 13-Sep-24 | 18-Sep-24 | 19-Sep-24 | GAA 2024 | 850,000.00           | -                    | 850,000.00           |  |
|  | Fourth Quarter                    | NV2DEO | No | Shopping            | 02-Dec-24 | 06-Dec-24 | 11-Dec-24 | 12-Dec-24 | GAA 2023 | 850,000.00           | -                    | 850,000.00           |  |
|  | <b>Miscellaneous Items</b>        |        |    |                     |           |           |           |           |          | <b>2,000,000.00</b>  | <b>2,000,000.00</b>  | -                    |  |
|  | First Quarter                     | NV2DEO | No | Negotiated          | 04-Mar-24 | 08-Mar-24 | 13-Mar-24 | 14-Mar-24 | GAA 2024 | 500,000.00           | 500,000.00           | -                    |  |
|  | Second Quarter                    | NV2DEO | No | Negotiated          | 03-Jun-24 | 07-Jun-24 | 13-Jun-24 | 14-Jun-24 | GAA 2024 | 500,000.00           | 500,000.00           | -                    |  |
|  | Third Quarter                     | NV2DEO | No | Negotiated          | 09-Sep-24 | 13-Sep-24 | 18-Sep-24 | 19-Sep-24 | GAA 2024 | 500,000.00           | 500,000.00           | -                    |  |
|  | Fourth Quarter                    | NV2DEO | No | Negotiated          | 02-Dec-24 | 06-Dec-24 | 11-Dec-24 | 12-Dec-24 | GAA 2024 | 500,000.00           | 500,000.00           | -                    |  |
|  | <b>TOTAL AMOUNT</b>               |        |    |                     |           |           |           |           |          | <b>66,100,000.00</b> | <b>39,900,000.00</b> | <b>26,200,000.00</b> |  |


Prepared and Submitted by:

  
ROVERLYN M. URRO  
Head, Procurement Unit

Recommending Approval:

  
JERRY B. RIVERA  
BAC Chairperson

Approved:

  
MARLYN G. INGUILLO  
Head of Procuring Entity



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**NUEVA VIZCAYA**  
**2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE II  
Dupax del Norte, Nueva Vizcaya



## CERTIFICATION

This is to certify that **NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE** has **no** procurement activities for Consultancy Services for FY 2024 Projects as of to date.

**IN WITNESS WHEREOF**, we have hereto affixed our signatures on the **31st** day of **January** **2024** at **Sitio Model, Barangay Malasin, Dupax del Norte, Nueva Vizcaya, Philippines.**

  
**JERRY B. RIVERA**  
BAC Chairperson ✕

Noted:

  
**MARLYN G. INGUILLO**  
Head of the Procuring Entity