

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
TARLAC 1ST DISTRICT ENGINEERING OFFICE  
Parsolingan, Gerona, Tarlac

**Department of Public Works and Highways-Tarlac 1st DEO Final Annual Procurement Plan Non CSE for FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Supply of Diesel Fuel, Unleaded Gasoline and LPG for the Operation of Service Vehicles, Construction and Heavy Equipment under the Maintenance Section for the month of January to March 2024	Maintenance Section	YES	Competitive Bidding	12/1/2023 to 12/14/2023	-	-	-	GoP	2,143,615.00	2,143,615.00	-	Fuel
-	Supply of Diesel Fuel for the Operation of Service Vehicles under the Quality Assurance Section for the month of January to March 2024	Quality Assurance Section	YES	Competitive Bidding	12/22/2023 to 12/28/2023	-	-	-	GoP	621,010.00	-	621,010.00	Fuel
-	Supply of Diesel Fuel for the Operation of Service Vehicles under the Construction Section for the month of January to March 2024	Construction Section	YES	NP-53.9 - Small Value Procurement	12/22/2023 to 12/28/2023	-	-	-	GoP	694,850.00	-	694,850.00	Fuel
-	Supply of Diesel Fuel for the Operation of Service Vehicles under the Planning and Design Section for the month of January to March 2024	Planning & Design Section	YES	NP-53.9 - Small Value Procurement	12/22/2023 to 12/28/2023	-	-	-	GoP	999,440.00	-	999,440.00	Fuel
-	Supply of Diesel Fuel for the Operation of Amphibious Excavator DPWH No. K4-108 for the Dredging/Desilting of Cadaanan Creek, San Jose, Anao, Tarlac for the month of January to March 2024	Maintenance Section	YES	NP-53.9 - Small Value Procurement	12/22/2023 to 12/28/2023	-	-	-	GoP	467,545.00	-	467,545.00	Fuel
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	359,659.91	-	359,659.91	For the Month of January 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of January 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of February 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of February 2024
-	Procurement of Security Services for DPWH-Tarlac 1st District Engineering Office, Parsolingan, Gerona, Tarlac for the period covering March 2024 to February 2025.	DPWH-Tarlac 1st DEO	NO	Competitive Bidding	2/2/24 to 2/22/24	2/22/24	2/28/24	2/29/24	GoP	2,469,180.00	-	2,469,180.00	Security Services
-	Office Supplies and Consumables (1st Quarter)	Quality Assurance Section	NO	Shopping	2/16/24 to 2/22/24	2/22/24	2/23/24	2/26/24	GoP	450,000.00	-	450,000.00	Office Supplies and Consumables
-	Office Supplies and Consumables (1st Quarter)	Construction Section	NO	Shopping	2/16/24 to 2/22/24	2/22/24	2/23/24	2/26/24	GoP	360,000.00	-	360,000.00	Office Supplies and Consumables
-	Office Supplies and Consumables (1st Quarter)	Planning & Design Section	NO	Shopping	2/16/24 to 2/22/24	2/22/24	2/23/24	2/26/24	GoP	999,900.00	-	999,900.00	Office Supplies and Consumables
-	Office Supplies and Consumables (1st Quarter)	DPWH-Tarlac 1st DEO	NO	Shopping	2/16/24 to 2/22/24	2/22/24	2/23/24	2/26/24	GoP	900,500.00	-	900,500.00	Office Supplies and Consumables
-	Supply and Delivery of Traffic Paints for Re-Painting of Faded Pavement Markings Borderline and Centerline along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/16/24 to 2/22/24	2/22/24	2/23/24	2/26/24	GoP	999,988.50	999,988.50	-	Road Materials
-	Supply and Delivery of Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, joints along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/16/24 to 2/22/24	2/22/24	2/23/24	2/26/24	GoP	999,999.00	999,999.00	-	Road Materials
-	Supply and Delivery of Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, joints along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/16/24 to 2/22/24	2/22/24	2/23/24	2/26/24	GoP	999,810.00	999,810.00	-	Road Materials
-	Supply and Delivery of Traffic Paints for Re-Painting of Bridge Component along National Roads within the First Legislative and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/16/24 to 2/22/24	2/22/24	2/23/24	2/26/24	GoP	999,984.77	999,984.77	-	Road Materials
-	Office Equipment	DPWH-Tarlac 1st DEO	NO	NP-53.9 - Small Value Procurement	2/16/24 to 2/22/24	2/22/24	2/23/24	2/26/24	GoP	200,000.00	-	200,000.00	Office Equipment
-	Supply and Delivery of Consumables and Spare Parts for Photo Copying Machine	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	2/27/24	GoP	999,900.00	-	999,900.00	Consumables

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of March 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of March 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	IT Equipment	DPWH-Tarlac 1st DEO	NO	Competitive Bidding	03/01/24 to 3/21/24	3/21/24	3/28/24	3/29/24	GoP	4,500,000.00	-	4,500,000.00	IT Equipment
-	Surveying and Design Equipment	Planning & Design Section	NO	Competitive Bidding	03/01/24 to 3/21/24	3/21/24	3/28/24	3/29/24	GoP	5,000,000.00	-	5,000,000.00	Surveying and Testing
-	Gas and Diesel, Fuel (April to June 2024)	Planning & Design Section	NO	Competitive Bidding	03/01/24 to 3/21/24	3/21/24	3/28/24	3/29/24	GoP	1,034,400.00	-	1,034,400.00	Fuel
-	Gas and Diesel, Fuel (April to June 2024)	Maintenance Section	NO	Competitive Bidding	03/01/24 to 3/21/24	3/21/24	3/28/24	3/29/24	GoP	2,998,800.00	2,999,800.00	-	Fuel
-	Gas and Diesel, Fuel (April to June 2024)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/15/24 to 3/21/24	3/21/24	3/22/24	3/25/24	GoP	375,450.00	-	375,450.00	Fuel
-	Gas and Diesel, Fuel (April to June 2024)	Construction Section	NO	NP-53.9 - Small Value Procurement	03/15/24 to 3/21/24	3/21/24	3/22/24	3/25/24	GoP	549,150.00	-	549,150.00	Fuel
-	Procurement of Grass Cutter for use in the Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/15/24 to 3/21/24	3/21/24	3/22/24	3/25/24	GoP	300,000.00	300,000.00	-	Grass Cutter
-	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/15/24 to 3/21/24	3/21/24	3/22/24	3/25/24	GoP	999,600.00	999,600.00	-	Road Materials
-	Supply and Delivery of Construction Materials	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/15/24 to 3/21/24	3/21/24	3/22/24	3/25/24	GoP	200,000.00	200,000.00	-	Construction Materials
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (1st Quarter)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/15/24 to 3/21/24	3/21/24	3/22/24	3/25/24	GoP	420,000.00	-	420,000.00	Oil, Lubricants, Tires and Batteries
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (1st Quarter)	Construction Section	NO	NP-53.9 - Small Value Procurement	03/15/24 to 3/21/24	3/21/24	3/22/24	3/25/24	GoP	360,000.00	-	360,000.00	Oil, Lubricants, Tires and Batteries
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (1st Quarter)	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	03/15/24 to 3/21/24	3/21/24	3/22/24	3/25/24	GoP	995,000.00	-	995,000.00	Oil, Lubricants, Tires and Batteries
-	Supply and Delivery of DPWH-Newsletter	DPWH-Tarlac 1st DEO	NO	NP-53.9 - Small Value Procurement	03/15/24 to 3/21/24	3/21/24	3/22/24	3/25/24	GoP	60,000.00	-	60,000.00	Newsletter
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of April 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of April 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Calibration of Various Laboratory Equipment for use in the Quality Assurance Section.	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	4/18/24 to 4/24/24	4/24/24	4/25/24	4/26/24	GoP	200,000.00	-	200,000.00	Calibration
-	Office Supplies and Consumables (2nd Quarter)	Quality Assurance Section	NO	Shopping	4/18/24 to 4/24/24	4/24/24	4/25/24	4/26/24	GoP	450,000.00	-	450,000.00	Office Supplies and Consumables
-	Office Supplies and Consumables (2nd Quarter)	Construction Section	NO	Shopping	4/18/24 to 4/24/24	4/24/24	4/25/24	4/26/24	GoP	360,000.00	-	360,000.00	Office Supplies and Consumables
-	Office Supplies and Consumables (2nd Quarter)	Planning & Design Section	NO	Shopping	4/18/24 to 4/24/24	4/24/24	4/25/24	4/26/24	GoP	999,500.00	-	999,500.00	Office Supplies and Consumables
-	Office Supplies and Consumables (2nd Quarter)	DPWH-Tarlac 1st DEO	NO	Shopping	4/18/24 to 4/24/24	4/24/24	4/25/24	4/26/24	GoP	870,000.00	-	870,000.00	Office Supplies and Consumables
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of May 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of May 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Supply and Delivery of Consumables and Spare Parts for Photo Copying Machine	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	5/27/24	GoP	999,900.00	-	999,900.00	Consumables
-	IT Equipment	DPWH-Tarlac 1st DEO	NO	Competitive Bidding	5/3/24 to 5/23/24	5/23/24	5/29/24	5/30/24	GoP	4,500,000.00	-	4,500,000.00	IT Equipment
-	Surveying and Design Equipment	Planning & Design Section	NO	Competitive Bidding	5/3/24 to 5/23/24	5/23/24	5/29/24	5/30/24	GoP	5,000,000.00	-	5,000,000.00	Surveying and Testing
-	Office Equipment	DPWH-Tarlac 1st DEO	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	200,000.00	-	200,000.00	Office Equipment
-	Procurement of various Maintenance Tools for use in the Repair of Damage Pavement and Emergency Works along various National Roads within the District use by the Maintenance Section.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	503,807.41	503,807.41	-	Road Materials
-	Supply and Delivery of Traffic Paints for Re-Painting of Faded Pavement Markings Borderline and Centerline along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	999,988.50	999,988.50	-	Road Materials

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	999,600.00	999,600.00	-	Road Materials
-	Supply and Delivery of Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, joints along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	999,999.00	999,999.00	-	Road Materials
-	Supply and Delivery of Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, joints along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	999,810.00	999,810.00	-	Road Materials
-	Supply and Delivery of Traffic Paints for Re-Painting of Bridge Component along National Roads within the First Legislative and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	999,984.77	999,984.77	-	Road Materials
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (2nd Quarter)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	420,000.00	-	420,000.00	Oil, Lubricants, Tires and Batteries
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (2nd Quarter)	Construction Section	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	360,000.00	-	360,000.00	Oil, Lubricants, Tires and Batteries
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (2nd Quarter)	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	5/17/24 to 5/23/24	5/23/24	5/24/24	5/27/24	GoP	990,000.00	-	990,000.00	Oil, Lubricants, Tires and Batteries
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of June 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of June 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Gas and Diesel, Fuel (July to September 2024)	Planning & Design Section	NO	Competitive Bidding	5/30/24 to 6/19/24	6/19/24	6/20/24	6/21/24	GoP	1,085,250.00	-	1,085,250.00	Fuel
-	Gas and Diesel, Fuel (July to September 2024)	Maintenance Section	NO	Competitive Bidding	5/30/24 to 6/19/24	6/19/24	6/20/24	6/21/24	GoP	2,999,990.00	2,999,990.00	-	Fuel
-	Gas and Diesel, Fuel (July to September 2024)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	6/13/24 to 6/19/24	6/19/24	6/20/24	6/21/24	GoP	393,900.00	-	393,900.00	Fuel
-	Gas and Diesel, Fuel (July to September 2024)	Construction Section	NO	NP-53.9 - Small Value Procurement	6/13/24 to 6/19/24	6/19/24	6/20/24	6/21/24	GoP	576,150.00	-	576,150.00	Fuel
-	Supply and Delivery of DPWH-Newsletter	DPWH-Tarlac 1st DEO	NO	NP-53.9 - Small Value Procurement	6/13/24 to 6/19/24	6/19/24	6/20/24	6/21/24	GoP	60,000.00	-	60,000.00	Newsletter
-	Office Equipment	DPWH-Tarlac 1st DEO	NO	NP-53.9 - Small Value Procurement	6/13/24 to 6/19/24	6/19/24	6/20/24	6/21/24	GoP	200,000.00	-	200,000.00	Office Equipment
-	Procurement of Empty Sacks for use in the Roadside Maintenance.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/13/24 to 6/19/24	6/19/24	6/20/24	6/21/24	GoP	300,000.00	30,000.00	-	Sacks
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of July 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of July 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Office Supplies and Consumables (3rd Quarter)	Quality Assurance Section	NO	Shopping	7/19/24 to 7/25/24	7/25/24	7/26/24	7/29/24	GoP	450,000.00	-	450,000.00	Office Supplies and Consumables
-	Office Supplies and Consumables (3rd Quarter)	Construction Section	NO	Shopping	7/19/24 to 7/25/24	7/25/24	7/26/24	7/29/24	GoP	360,000.00	-	360,000.00	Office Supplies and Consumables
-	Office Supplies and Consumables (3rd Quarter)	Planning & Design Section	NO	Shopping	7/19/24 to 7/25/24	7/25/24	7/26/24	7/29/24	GoP	999,900.00	-	999,900.00	Office Supplies and Consumables
-	Office Supplies and Consumables (3rd Quarter)	DPWH-Tarlac 1st DEO	NO	Shopping	7/19/24 to 7/25/24	7/25/24	7/26/24	7/29/24	GoP	900,500.00	-	900,500.00	Office Supplies and Consumables
-	Procurement of Grass Cutter for use in the Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/19/24 to 7/25/24	7/25/24	7/26/24	7/29/24	GoP	300,000.00	-	300,000.00	Grass Cutter
-	Supply and Delivery of Traffic Paints for Re-Painting of Bridge Component along National Roads within the First Legislative and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/19/24 to 7/25/24	7/25/24	7/26/24	7/29/24	GoP	999,984.77	999,984.77	-	Road Materials
-	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/19/24 to 7/25/24	7/25/24	7/26/24	7/29/24	GoP	999,600.00	999,600.00	-	Road Materials
-	Supply and Delivery of Consumables and Spare Parts for Photo Copying Machine	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	7/29/24	GoP	999,900.00	-	999,900.00	Consumables
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of August 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of August 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	IT Equipment	DPWH-Tarlac 1st DEO	NO	Competitive Bidding	8/8/24 to 8/28/24	8/28/24	03/09/2024	04/09/2024	GoP	4,500,000.00	-	4,500,000.00	IT Equipment
-	Procurement of Rain Coats and Longs Sleeve for use in the Roadside Maintenance.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/22/24 to 8/28/24	8/28/24	8/29/24	8/30/24	GoP	250,000.00	250,000.00	-	Rain Coats
-	Supply and Delivery of Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, joints along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/22/24 to 8/28/24	8/28/24	8/29/24	8/30/24	GoP	999,999.00	999,999.00	-	Road Materials
-	Supply and Delivery of Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, joints along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/22/24 to 8/28/24	8/28/24	8/29/24	8/30/24	GoP	999,810.00	999,810.00	-	Road Materials
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (3rd Quarter)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	8/22/24 to 8/28/24	8/28/24	8/29/24	8/30/24	GoP	420,000.00	-	420,000.00	Oil, Lubricants, Tires and Batteries
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (3rd Quarter)	Construction Section	NO	NP-53.9 - Small Value Procurement	8/22/24 to 8/28/24	8/28/24	8/29/24	8/30/24	GoP	360,000.00	-	360,000.00	Oil, Lubricants, Tires and Batteries
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (3rd Quarter)	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	8/22/24 to 8/28/24	8/28/24	8/29/24	8/30/24	GoP	995,000.00	-	995,000.00	Oil, Lubricants, Tires and Batteries
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of September 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of September 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Gas and Diesel, Fuel (October to December 2024)	Planning & Design Section	NO	Competitive Bidding	8/129/24 to 9/19/24	9/19/24	9/20/24	9/23/24	GoP	1,068,300.00	-	1,068,300.00	Fuel
-	Gas and Diesel, Fuel (October to December 2024)	Maintenance Section	NO	Competitive Bidding	8/129/24 to 9/19/24	9/19/24	9/20/24	9/23/24	GoP	2,998,700.00	2,999,900.00	-	Fuel
-	Gas and Diesel, Fuel (October to December 2024)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	9/13/24 to 9/19/24	9/19/24	9/20/24	9/23/24	GoP	38,775.00	-	38,775.00	Fuel
-	Gas and Diesel, Fuel (October to December 2024)	Construction Section	NO	NP-53.9 - Small Value Procurement	9/13/24 to 9/19/24	9/19/24	9/20/24	9/23/24	GoP	567,150.00	-	567,150.00	Fuel
-	Supply and Delivery of DPWH-Newsletter	DPWH-Tarlac 1st DEO	NO	NP-53.9 - Small Value Procurement	9/13/24 to 9/19/24	9/19/24	9/20/24	9/23/24	GoP	60,000.00	-	60,000.00	Newsletter
-	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/13/24 to 9/19/24	9/19/24	9/20/24	9/23/24	GoP	999,600.00	999,600.00	-	Road Materials
-	Supply and Delivery of Traffic Paints for Re-Painting of Faded Pavement Markings Borderline and Centerline along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/13/24 to 9/19/24	9/19/24	9/20/24	9/23/24	GoP	999,979.05	999,979.05	-	Road Materials
-	Supply and Delivery of Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, joints along Various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/13/24 to 9/19/24	9/19/24	9/20/24	9/23/24	GoP	999,810.00	999,810.00	-	Road Materials
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of October 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of October 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	IT Equipment	DPWH-Tarlac 1st DEO	NO	Competitive Bidding	10/3/24 to 10/23/24	10/23/24	10/29/24	10/30/24	GoP	4,500,000.00	-	4,500,000.00	IT Equipment
-	Supply and Delivery of Traffic Paints for Re-Painting of Bridge Component along National Roads within the First Legislative and Second Legislative District of Tarlac Province.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/17/24 to 10/23/24	10/23/24	10/24/24	10/25/24	GoP	999,984.77	999,984.77	-	Road Materials
-	Procurement of various Maintenance Tools for use in the Repair of Damage Pavement and Emergency Works along various National Roads within the District use by the Maintenance Section.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/17/24 to 10/23/24	10/23/24	10/24/24	10/25/24	GoP	503,807.41	503,807.41	-	Road Materials
-	Supply and Delivery of Construction Materials and Other Maintenance Implements.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/17/24 to 10/23/24	10/23/24	10/24/24	10/25/24	GoP	200,000.00	200,000.00	-	Construction Materials

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Supply and Delivery of Consumables and Spare Parts for Photo Copying Machine	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	10/25/24	GoP	999,900.00	-	999,900.00	Consumables
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of November 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of November 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Office Supplies and Consumables (4th Quarter)	Quality Assurance Section	NO	Shopping	11/15/24 to 11/21/24	11/22/24	11/25/24	11/26/24	GoP	450,000.00	-	450,000.00	Office Supplies and Consumables
-	Office Supplies and Consumables (4th Quarter)	Construction Section	NO	Shopping	11/15/24 to 11/21/24	11/22/24	11/25/24	11/26/24	GoP	360,000.00	-	360,000.00	Office Supplies and Consumables
-	Office Supplies and Consumables (4th Quarter)	Planning & Design Section	NO	Shopping	11/15/24 to 11/21/24	11/22/24	11/25/24	11/26/24	GoP	999,500.00	-	999,500.00	Office Supplies and Consumables
-	Office Supplies and Consumables (4th Quarter)	DPWH-Tarlac 1st DEO	NO	Shopping	11/15/24 to 11/21/24	11/22/24	11/25/24	11/26/24	GoP	850,600.00	-	850,600.00	Office Supplies and Consumables
-	Supply and Delivery of DPWH-Newsletter	DPWH-Tarlac 1st DEO	NO	NP-53.9 - Small Value Procurement	11/15/24 to 11/21/24	11/22/24	11/25/24	11/26/24	GoP	60,000.00	-	60,000.00	Newsletter
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (4th Quarter)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	11/15/24 to 11/21/24	11/22/24	11/25/24	11/26/24	GoP	420,000.00	-	420,000.00	Oil and Lubricants
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (4th Quarter)	Construction Section	NO	NP-53.9 - Small Value Procurement	11/15/24 to 11/21/24	11/22/24	11/25/24	11/26/24	GoP	360,000.00	-	360,000.00	Oil and Lubricants
-	Supply and Delivery of Oil, Lubricants, Tires and Batteries. (4th Quarter)	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	11/15/24 to 11/21/24	11/22/24	11/25/24	11/26/24	GoP	900,000.00	-	900,000.00	Oil and Lubricants
-	Electricity	DPWH-Tarlac 1st DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	500,000.00	-	500,000.00	For the Month of December 2024
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	100,000.00	-	100,000.00	For the Month of December 2024 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)

## Department of Public Works and Highways- Tarlac 1st DEO Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	24CJ0194-Asset Preservation Program Preventive Maintenance Manila North Rd K0136 + 962 - K0138 + 050	Construction Section	NO	Competitive Bidding	12/29/2023	01/19/2024	02/05/2024	02/15/2024	GoP	100,000,000.00	0.00	100,000,000.00	Asphalt Overlay
0	24CJ0195-Asset Preservation Program Preventive Maintenance Tarlac-Sta Rosa Rd K0140 + 270 - K0141 + 584	Construction Section	NO	Competitive Bidding	12/29/2023	01/19/2024	02/05/2024	02/15/2024	GoP	100,000,000.00	0.00	100,000,000.00	Asphalt Overlay
0	24CJ0197-Asset Preservation Program Preventive Maintenance Tarlac-Sta Rosa Rd K0141 + 584 - K0142 + 898	Construction Section	NO	Competitive Bidding	12/29/2023	01/19/2024	02/05/2024	02/15/2024	GoP	100,000,000.00	0.00	100,000,000.00	Asphalt Overlay
310101101491000	24CJ0094-Asset Preservation Program Preventive Maintenance Manila North Rd K0130 + 503 - K0130 + 572	Construction Section	YES	Competitive Bidding	11/24/2023	12/18/2023	01/24/2024	01/25/2024	GoP	4,421,000.00	0.00	4,421,000.00	Asphalt Overlay
310102101758000	24CJ0163-Asset Preservation Program Preventive Maintenance Paniqui-Camiling-Wawa Rd K0148 + 000 - K0148 + 685	Construction Section	YES	Competitive Bidding	12/06/2023	12/27/2023	01/24/2024	01/25/2024	GoP	28,263,000.00	0.00	28,263,000.00	Asphalt Overlay
0	24CJ0198-Asset Preservation Program Preventive Maintenance Gerona Poblacion Rd K0138 + (-700) - K0138 + (-197), K0138 + (-169) - K0138 + 1021	Construction Section	NO	Competitive Bidding	12/29/2023	01/19/2024	02/05/2024	02/15/2024	GoP	100,000,000.00	0.00	100,000,000.00	Asphalt Overlay
0	24CJ0115-Asset Preservation Program Preventive Maintenance Sta. Ignacia-Gerona-Pura-Guimba Rd K0150 + 176 - K0151 + 680	Construction Section	YES	Competitive Bidding	11/29/2023	12/20/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Asphalt Overlay
310103101570000	24CJ0124-Asset Preservation Program Preventive Maintenance Capas-San Jose-Mayantoc-Malacampa Rd K0126 + 290 – K0126 + 814	Construction Section	YES	Competitive Bidding	11/30/2023	12/21/2023	01/24/2024	01/25/2024	GoP	40,000,000.00	0.00	40,000,000.00	Asphalt Overlay
310105101105000	24CJ0120-Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Paniqui-Camiling-Wawa Rd K0147 + 411 - K0148 + 000	Construction Section	YES	Competitive Bidding	11/30/2023	12/21/2023	01/24/2024	01/25/2024	GoP	11,000,000.00	0.00	11,000,000.00	Rehabilitation of Concrete Road
0	24CJ0122-Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Capas-San Jose-Mayantoc-Malacampa Rd K0137 + 000 – K0139 + 940	Construction Section	YES	Competitive Bidding	11/30/2023	12/28/2023	02/15/2024	02/25/2024	GoP	75,233,000.00	0.00	75,233,000.00	Rehabilitation of Concrete Road
0	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Capas – San Jose – Mayantoc – Malacampa Road, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	100,000,000.00	0.00	100,000,000.00	Rehabilitation of Concrete Road
310106101152000	24CJ0102-Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tarlac-Guimba Rd via Victoria K0130 + 400 - K0130 + 875	Construction Section	YES	Competitive Bidding	11/28/2023	12/19/2023	01/24/2024	01/25/2024	GoP	15,000,000.00	0.00	15,000,000.00	Rehabilitation of Concrete Road
310106101153000	24CJ0104-Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tarlac-Guimba Rd via Victoria K0144 + 000 - K0145 + 140	Construction Section	YES	Competitive Bidding	11/28/2023	12/19/2023	01/24/2024	01/25/2024	GoP	36,503,000.00	0.00	36,503,000.00	Rehabilitation of Concrete Road
310106101154000	24CJ0106-Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tarlac-Guimba Rd via Victoria K0147 + 203 - K0147 + 816	Construction Section	YES	Competitive Bidding	11/28/2023	12/19/2023	01/24/2024	01/25/2024	GoP	24,890,000.00	0.00	24,890,000.00	Rehabilitation of Concrete Road
310106101155000	24CJ0096-Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tarlac-Guimba Rd via Victoria K0139 + 879 - K0140 + 576, K0140 + 821 - K0141 + 213	Construction Section	YES	Competitive Bidding	11/24/2023	12/18/2023	01/24/2024	01/25/2024	GoP	20,771,000.00	0.00	20,771,000.00	Rehabilitation of Concrete Road
310110100505000	24CJ0099-Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Romulo H-way K0126 + 800 - K0127 + 318	Construction Section	YES	Competitive Bidding	11/24/2023	12/18/2023	01/24/2024	01/25/2024	GoP	27,000,000.00	0.00	27,000,000.00	Construction of Drainage Structure
310110100506000	24CJ0112-Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Romulo H-way K0159 + 836 - K0160 + 390	Construction Section	YES	Competitive Bidding	11/29/2023	12/20/2023	01/24/2024	01/25/2024	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Drainage Structure
0	24CJ0072-Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Paniqui Poblacion Rd K0146 + 120 - K0146 + 368	Construction Section	YES	Competitive Bidding	11/17/2023	12/28/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Drainage Structure
310203100807000	24CJ0086-Network Development Program Road Widening Tarlac City-Sn Jose via Tibag-Burgos Rd K0129 + (-827) - K0129 + (-719)	Construction Section	YES	Competitive Bidding	11/23/2023	12/19/2023	01/24/2024	01/25/2024	GoP	5,400,000.00	0.00	5,400,000.00	Widening of Concrete Road
310203100808000	24CJ0090-Network Development Program Road Widening Tarlac City-Sn Jose via Tibag-Burgos Rd K0132 + 020 - K0132 + 600	Construction Section	YES	Competitive Bidding	11/23/2023	12/15/2023	01/24/2024	01/25/2024	GoP	13,000,000.00	0.00	13,000,000.00	Widening of Concrete Road
310203100809000	24CJ0095-Network Development Program Road Widening Tarlac City-Sn Jose via Tibag-Burgos Rd K0135 + 000 - K0135 + 545	Construction Section	YES	Competitive Bidding	11/24/2023	12/18/2023	01/24/2024	01/25/2024	GoP	12,000,000.00	0.00	12,000,000.00	Widening of Concrete Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100810000	24CJ0109-Network Development Program Road Widening Tarlac-Sn Miguel via Macabulos Rd K0122 + 128 - K0122 + 400	Construction Section	YES	Competitive Bidding	11/28/2023	12/19/2023	01/24/2024	01/25/2024	GoP	8,000,000.00	0.00	8,000,000.00	Widening of Concrete Road
310203100811000	24CJ0108-Network Development Program Road Widening Tarlac-Guimba Rd via Victoria K0139 + 000 - K0140 + 683	Construction Section	YES	Competitive Bidding	11/28/2023	12/19/2023	01/24/2024	01/25/2024	GoP	63,000,000.00	0.00	63,000,000.00	Widening of Concrete Road
0	24CJ0247-Construction of Moncada-Paniqui Diversion Road (Segment B), Tarlac	Construction Section	NO	Competitive Bidding	01/16/2024	02/06/2024	02/23/2024	03/04/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0249-Construction of Moncada-Paniqui Diversion Road (Segment C), Tarlac	Construction Section	NO	Competitive Bidding	01/16/2024	02/06/2024	02/23/2024	03/04/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0201-Construction of Tarlac City Northwestern Alternate Route (San Isidro-Aguso) Segment O, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/04/2024	01/25/2024	02/11/2024	02/21/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Concrete Road
0	24CJ0213-Network Development Program Construction of By-Pass and Diversion Roads Moncada-San Manuel Bypass Road (Segment F), Tarlac	Construction Section	NO	Competitive Bidding	01/08/2024	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0216-Network Development Program Construction of By-Pass and Diversion Roads Moncada-San Manuel Bypass Road (Segment G), Tarlac	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/16/2024	02/26/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0081-Network Development Program Construction of By-Pass and Diversion Roads Manila North Road to Tarlac Sn Miguel via Macabulos Road, Tarlac	Construction Section	YES	Competitive Bidding	11/21/2023	12/12/2023	02/15/2024	02/25/2024	GoP	60,000,000.00	0.00	60,000,000.00	Construction of Concrete Road
0	24CJ0089-Network Development Program Construction of By-Pass and Diversion Roads Moncada - San Manuel Bypass Road (Phase 4), Tarlac	Construction Section	YES	Competitive Bidding	11/23/2023	12/15/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0219-Network Development Program Construction of By-Pass and Diversion Roads Construction of Masalasa Creek Service Road/ By-Pass/ Diversion Road Including Slope Protection Structure (Segment A), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/16/2024	02/26/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0203-Construction of Rio Chico River Service Road/ By-Pass/ Diversion Road Including Slope Protection Structure (Segment D), Victoria, Tarlac	Construction Section	NO	Competitive Bidding	01/04/2024	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
310204102815000	24CJ0114-Network Development Program Construction of By-Pass and Diversion Roads Jose V. Yap Sr. Access Road	Construction Section	YES	Competitive Bidding	11/29/2023	12/20/2023	01/24/2024	01/25/2024	GoP	12,000,000.00	0.00	12,000,000.00	Construction of Concrete Road
310204102816000	24CJ0275-Construction of Camiling - Bayambang Diversion Road (Segment B), Tarlac	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	03/01/2024	03/11/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Concrete Road
310204102817000	24CJ0209-Construction of Anao-Ramos Bypass/Diversion Road, Anao, Tarlac (Package C)	Construction Section	NO	Competitive Bidding	01/08/2024	02/05/2024	02/22/2024	03/03/2024	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
310208100596000	24CJ0118-Network Development Program Off-Carriageway Improvement Paniqui-Camiling-Wawa Rd K0155 + 000 - K0156 + 172	Construction Section	YES	Competitive Bidding	11/29/2023	12/20/2023	01/24/2024	01/25/2024	GoP	17,000,000.00	0.00	17,000,000.00	Paving of Shoulder
0	24CJ0067-Bridge Program Replacement of Permanent Weak Bridges Pura Br. (B05155LZ) along Sta. Ignacia-Guimba Diversion Rd	Construction Section	YES	Competitive Bidding	11/14/2023	12/21/2023	02/15/2024	02/25/2024	GoP	85,000,000.00	0.00	85,000,000.00	Replacement of Bridge
0	24CJ0040-Bridge Program Replacement of Permanent Weak Bridges Sembrano Br. 1 (B05152LZ) along Sta. Ignacia-Guimba Diversion Rd	Construction Section	YES	Competitive Bidding	10/26/2023	11/24/2023	02/15/2024	02/25/2024	GoP	75,000,000.00	0.00	75,000,000.00	Replacement of Bridge
310303101695000	24CJ0139-Bridge Program Retrofitting/ Strengthening of Permanent Bridges Bilad Br. (B00088LZ) along Paniqui-Camiling Wawa Rd	Construction Section	YES	Competitive Bidding	12/01/2023	12/27/2023	01/24/2024	01/25/2024	GoP	30,350,000.00	0.00	30,350,000.00	Retrofitting/ Strengthening of Bridge
310303101696000	24CJ0144-Bridge Program Retrofitting/ Strengthening of Permanent Bridges Binig Br. (B01379LZ) along Romulo H-way	Construction Section	YES	Competitive Bidding	12/01/2023	12/27/2023	01/24/2024	01/25/2024	GoP	18,437,000.00	0.00	18,437,000.00	Retrofitting/ Strengthening of Bridge
310303101697000	24CJ0190-Bridge Program Retrofitting/ Strengthening of Permanent Bridges Balayang Br. (B04822LZ) along Victoria - La Paz Rd	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	01/24/2024	01/25/2024	GoP	7,600,000.00	0.00	7,600,000.00	Retrofitting/ Strengthening of Bridge
310303101698000	24CJ0188-Bridge Program Retrofitting/ Strengthening of Permanent Bridges San Antonio Br. (B00089LZ) along Gerona Poblacion Rd	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	01/24/2024	01/25/2024	GoP	12,703,000.00	0.00	12,703,000.00	Retrofitting/ Strengthening of Bridge
310303101699000	24CJ0127-Bridge Program Retrofitting/ Strengthening of Permanent Bridges Amucao Br. 1 (B04670LZ) along Tarlac-Sta Rosa Rd	Construction Section	YES	Competitive Bidding	12/01/2023	12/27/2023	01/24/2024	01/25/2024	GoP	12,750,000.00	0.00	12,750,000.00	Retrofitting/ Strengthening of Bridge
310303101700000	24CJ0184-Bridge Program Retrofitting/ Strengthening of Permanent Bridges Barbon Br. 1 (B01377LZ) along Romulo H-way	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	01/24/2024	01/25/2024	GoP	14,385,000.00	0.00	14,385,000.00	Retrofitting/ Strengthening of Bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101701000	24CJ0185-Bridge Program Retrofitting/ Strengthening of Permanent Bridges Barbon Br. 2 (B01959LZ) along Romulo H-way	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	01/24/2024	01/25/2024	GoP	8,650,000.00	0.00	8,650,000.00	Retrofitting/ Strengthening of Bridge
310303101702000	24CJ0187-Bridge Program Retrofitting/ Strengthening of Permanent Bridges Moriones Br. (B03427LZ) along Capas-San Jose-Mayantoc-Malacampa Rd	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	01/24/2024	01/25/2024	GoP	22,800,000.00	0.00	22,800,000.00	Retrofitting/ Strengthening of Bridge
310303101703000	24CJ0189-Bridge Program Retrofitting/ Strengthening of Permanent Bridges San Juan De Valdez Br. (B04328LZ) along Tarlac City-Sn Jose via Tibag-Burgos Rd	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	01/24/2024	01/25/2024	GoP	16,750,000.00	0.00	16,750,000.00	Retrofitting/ Strengthening of Bridge
310303101704000	24CJ0186-Bridge Program Retrofitting/ Strengthening of Permanent Bridges Lawacumulag Br. (B04329LZ) along Tarlac City -Sn Jose via Tibag-Burgos Rd	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	01/24/2024	01/25/2024	GoP	5,500,000.00	0.00	5,500,000.00	Retrofitting/ Strengthening of Bridge
310303101705000	24CJ0150-Bridge Program Retrofitting/ Strengthening of Permanent Bridges Maluid Br. (B04331LZ) along Tarlac-Guimba Rd via Victoria	Construction Section	YES	Competitive Bidding	12/01/2023	12/27/2023	01/24/2024	01/25/2024	GoP	25,752,000.00	0.00	25,752,000.00	Retrofitting/ Strengthening of Bridge
310305102170000	24CJ0080-Bridge Program Widening of Permanent Bridges Camp Aquino Br. (B01388LZ) along Tarlac-Sn Miguel via Macabulos Rd	Construction Section	YES	Competitive Bidding	11/21/2023	12/19/2023	01/24/2024	01/25/2024	GoP	39,680,000.00	0.00	39,680,000.00	Widening of Pemanent Bridge
0	24CJ0230-Construction of Slope Protection along Baket-Baket River (Segment H), Moncada, Tarlac	Construction Section	NO	Competitive Bidding	01/11/2024	02/01/2024	02/18/2024	02/28/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control Structure
0	24CJ0229-Construction of Flood Control Structure along Baket-Baket River, Package C, Moncada, Tarlac	Construction Section	NO	Competitive Bidding	01/11/2024	02/01/2024	02/18/2024	02/28/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0210-Construction of Flood Control Structure along Tarlac River Left Dike (Segment A), Tarlac	Construction Section	NO	Competitive Bidding	01/08/2024	02/05/2024	02/22/2024	03/03/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Flood Control Structure
0	24CJ0274-Construction of Flood Control Structure along Tarlac River Left Dike (Segment B), Tarlac	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	03/01/2024	03/11/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Flood Control Structure
0	24CJ0250-Construction of Flood Control Structure along Tarlac River Right Dike (Segment A), Tarlac	Construction Section	NO	Competitive Bidding	01/16/2024	02/06/2024	02/23/2024	03/04/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Flood Control Structure
0	24CJ0259-Construction of Flood Control Structure along Tarlac River Right Dike (Segment B), Tarlac	Construction Section	NO	Competitive Bidding	01/18/2024	02/08/2024	02/25/2024	03/06/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Flood Control Structure
0	24CJ0088-Construction of Flood Control Structure along O'Donnell River Control, Moriones - Balanti Section (Section D), Tarlac	Construction Section	YES	Competitive Bidding	11/23/2023	12/15/2023	02/15/2024	02/25/2024	GoP	93,893,000.00	0.00	93,893,000.00	Rehabilitation of Flood Control Structure
0	24CJ0016-Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection along Bayating River (Segment H), Sta. Ignacia, Tarlac	Construction Section	YES	Competitive Bidding	10/19/2023	11/09/2023	02/15/2024	02/25/2024	GoP	92,644,000.00	0.00	92,644,000.00	Construction of Flood Control Structure
0	24CJ0007-Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure along Tarlac River (Left Dike), Brillante-Aduas Section, Package J, Paniqui, Tarlac	Construction Section	YES	Competitive Bidding	10/17/2023	11/16/2023	02/15/2024	02/25/2024	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Flood Control Structure
0	24CJ0063-Contruction of Slope Protection Structure along Tarlac River (Left Dike), Brillante-Aduas (Package L), Paniqui, Tarlac	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	02/15/2024	02/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
0	24CJ0065-Contruction of Slope Protection Structure along Tarlac River (Left Dike), Brillante-Aduas (Package M), Paniqui, Tarlac	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	02/15/2024	02/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
0	24CJ0171-Construction of Paniqui Drainage System, Paniqui, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/25/2024	02/11/2024	02/21/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Drainage Structure
320101111833000	24CJ0027-Construction of Flood Control Structure along Masalasa Creek (Segment L), Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	10/24/2023	11/14/2023	01/24/2024	01/25/2024	GoP	45,000,000.00	0.00	45,000,000.00	Construction of Flood Control Structure
320101111834000	24CJ0242-Construction of Flood Structure along Ungot Creek (Segment U), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/15/2024	02/05/2024	02/22/2024	03/03/2024	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Flood Control Structure
320101111835000	24CJ0032-Construction of Flood Control Structure along Tarlac River - O'Donnell River Control, Balanti-Armenia Section (Segment N), Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	10/25/2023	11/16/2023	01/24/2024	01/25/2024	GoP	45,000,000.00	0.00	45,000,000.00	Construction of Flood Control Structure
320101111836000	24CJ0051-Construction of Flood Control Structure along Ungot Creek (Segment S), Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/08/2023	11/29/2023	01/24/2024	01/25/2024	GoP	45,000,000.00	0.00	45,000,000.00	Construction of Flood Control Structure
320101111837000	24CJ0006-Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure along Inerangan River (Segment A), Ramos, Tarlac	Construction Section	YES	Competitive Bidding	10/17/2023	11/07/2023	01/24/2024	01/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101111838000	24CJ0002-Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure along Inerangan River (Segment B), Ramos, Tarlac	Construction Section	YES	Competitive Bidding	10/17/2023	11/07/2023	01/24/2024	01/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
320101111839000	24CJ0023-Construction of Slope Protection Structure along Susubaen Creek (Segment A), Ramos, Tarlac	Construction Section	YES	Competitive Bidding	10/24/2023	11/14/2023	01/24/2024	01/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
320101111840000	24CJ0025-Construction of Slope Protection Structure along Susubaen Creek (Segment B), Ramos, Tarlac	Construction Section	YES	Competitive Bidding	10/24/2023	11/14/2023	01/24/2024	01/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
0	24CJ0276-Construction of Flood Control along Tarlac River Control Right Dike, Salapungan - Sta. Cruz Section (Segment A), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	03/01/2024	03/11/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0278-Construction of Flood Control along Tarlac River Control Right Dike, Salapungan - Sta. Cruz Section (Segment B), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	03/01/2024	03/11/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0042-Construction of Flood Control Structure along O'Donnell River, Moriones-Balanti Section (Section A), Tarlac	Construction Section	YES	Competitive Bidding	10/26/2023	11/17/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0049-Construction of Flood Control Structure along O'Donnell River, Moriones-Balanti Section (Section B), Tarlac	Construction Section	YES	Competitive Bidding	11/08/2023	12/01/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0004-Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Rio Chico River (Section C), Victoria, Tarlac	Construction Section	YES	Competitive Bidding	10/17/2023	11/07/2023	02/15/2024	02/25/2024	GoP	93,893,000.00	0.00	93,893,000.00	Construction of Flood Control Structure
0	24CJ0010-Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Rio Chico River (Segment K), Victoria, Tarlac	Construction Section	NO	Competitive Bidding	10/18/2023	01/25/2024	02/11/2024	02/21/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0013-Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Rio Chico River (Segment L), Victoria, Tarlac	Construction Section	NO	Competitive Bidding	10/18/2023	01/25/2024	02/11/2024	02/21/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0128-Construction of Flood Control Structure along Tarlac River - O'Donnell River, Balanti - Armenia (Segment A), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/01/2023	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0135-Construction of Flood Control Structure along Tarlac River - O'Donnell River, Balanti - Armenia (Segment B), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/01/2023	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0145-Construction of Flood Control Structure along Tarlac River - O'Donnell River, Balanti - Armenia (Segment C), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/01/2023	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0020-Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Secondary Dike of Rio Chico River (Section A), Victoria, Tarlac	Construction Section	YES	Competitive Bidding	10/19/2023	12/15/2023	02/15/2024	02/25/2024	GoP	93,893,000.00	0.00	93,893,000.00	Construction of Flood Control Structure
0	24CJ0078-Rehabilitation of Flood Control Structure along Tarlac River (Right Dike), Carangian Section (Package L), Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/21/2023	12/12/2023	02/15/2024	02/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Rehabilitation of Flood Control Structure
0	24CJ0097-Construction of Slope Protection along Camiling River, Left Bank, Anoling 1st to Pao 2nd Section (Segment D), Camiling River	Construction Section	YES	Competitive Bidding	11/24/2023	12/28/2023	02/15/2024	02/25/2024	GoP	42,644,000.00	0.00	42,644,000.00	Construction of Flood Control Structure
320102106918000	24CJ0018-Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Rio Chico River (Segment S), Victoria, Tarlac	Construction Section	YES	Competitive Bidding	10/19/2023	11/09/2023	01/24/2024	01/25/2024	GoP	45,000,000.00	0.00	45,000,000.00	Construction of Flood Control Structure
0	24CJ0254-Construction of Access Road leading to Tarlac Ecotourism Park (Segment B), San Jose, Tarlac	Construction Section	NO	Competitive Bidding	01/17/2024	02/07/2024	02/24/2024	03/05/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
300203101582000	24CJ0091-Access Road leading to Dueg Ecotourism Nature's Park, Brgy. Maasin, San Clemente, Tarlac	Construction Section	YES	Competitive Bidding	11/23/2023	12/15/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300203101583000	24CJ0055-Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	YES	Competitive Bidding	11/09/2023	12/01/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300207101123000	24CJ0129-Construction of Three (3) Storey Military Barracks Building Type 6, Camp Servillano S Aquino, San Miguel, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/01/2023	02/05/2024	02/22/2024	03/03/2024	GoP	15,310,000.00	0.00	15,310,000.00	Construction of Multi-Purpose Building
0	24CJ0179-Installation of Street Lights along Manila North Rd - K0116 + (-810) - K0118 + 000, K0130 + 000 - K0133 + 825	Construction Section	YES	Competitive Bidding	12/06/2023	12/27/2023	02/15/2024	02/25/2024	GoP	54,400,000.00	0.00	54,400,000.00	Installation of Solar LED Street Lights
0	24CJ0131-Installation of Road Safety Devices along Romulo Hi- way (Segment B), Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	12/01/2023	12/22/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Installation of Road Safety Devices

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	24CJ0034-Installation of Road Safety Devices along Tarlac City-Sn Jose via Tibag-Burgos Rd (Segment A), San Jose, Tarlac	Construction Section	YES	Competitive Bidding	10/25/2023	12/22/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Installation of Road Safety Devices
0	24CJ0152-Installation of Road Safety Devices along Tarlac-Sta Rosa Rd (Segment A), Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	12/01/2023	12/22/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Installation of Road Safety Devices
0	24CJ0155-Installation of Road Safety Devices along MNR to Tarlac-San Miguel via Macabulos Road (Segment B), Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	12/01/2023	12/27/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Installation of Road Safety Devices
300214101042000	24CJ0154-Installation of Street Lights along Manila North Rd - K0148 + 900 - K0150 + 100	Construction Section	YES	Competitive Bidding	12/01/2023	12/22/2023	01/24/2024	01/25/2024	GoP	10,000,000.00	0.00	10,000,000.00	Installation of Road Safety Devices
300214101043000	24CJ0085-Installation of Street Lights along Tarlac-Guimba Rd via Victoria - K0127 + (-654) - K0130 + 400, K0130 + 832 - K0131 + 825, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/21/2023	12/12/2023	01/24/2024	01/25/2024	GoP	42,422,000.00	0.00	42,422,000.00	Installation of Road Safety Devices
300214101044000	24CJ0200-Installation of Road Safety Facilities along San Jose, Tarlac- Palauig, Zambales Road (Segment N), San Jose, Tarlac	Construction Section	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/09/2024	GoP	15,000,000.00	0.00	15,000,000.00	Installation of Road Safety Devices
300214101045000	24CJ0225-Installation of Road Safety Facilities along Sta. Ignacia Gerona - Pura - Guimba Rd. (Segment 1), Gerona, Tarlac	Construction Section	NO	Competitive Bidding	01/10/2024	01/31/2024	02/17/2024	02/27/2024	GoP	100,000,000.00	0.00	100,000,000.00	Installation of Road Safety Devices
300214101046000	24CJ0238-Installation of Roadway Lighting Structures along Brgy. Legaspi to Brgy. San Felipe, San Manuel, Tarlac	Construction Section	NO	Competitive Bidding	01/12/2024	02/02/2024	02/19/2024	02/29/2024	GoP	5,000,000.00	0.00	5,000,000.00	Installation of Road Safety Devices
300214101047000	24CJ0215-Installation of Road Safety Facilities along Tarlac City - Sn Jose via Tibag-Burgos Rd (Segment 1), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/08/2024	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Installation of Road Safety Devices
300214101048000	24CJ0087-Installation of Street Lights along Tarlac-Guimba Rd via Victoria - K0131 + 825 - K0136 + 975, Victoria, Tarlac	Construction Section	YES	Competitive Bidding	11/23/2023	12/15/2023	01/24/2024	01/25/2024	GoP	42,423,000.00	0.00	42,423,000.00	Installation of Road Safety Devices
0	24CJ0237-Construction of Ungot Creek Service Road including Slope Protection (Package I), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/12/2024	02/02/2024	02/19/2024	02/29/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0231-Construction of Masalasa Creek Service Road including Slope Protection (Package G), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/11/2024	02/01/2024	02/18/2024	02/28/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0206-Construction of Access Road leading to Anao TPLEX (Segment D), Tarlac	Construction Section	NO	Competitive Bidding	01/05/2024	01/26/2024	02/12/2024	02/22/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0243-Construction of Diversion Road along Tarlac River Left Dike (Segment B), Tarlac	Construction Section	NO	Competitive Bidding	01/15/2024	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0248-Construction of Diversion Road along Tarlac River Left Dike (Segment C), Tarlac	Construction Section	NO	Competitive Bidding	01/16/2024	02/06/2024	02/23/2024	03/04/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0257-Construction of Diversion Road along Tarlac River Left Dike (Segment D), Tarlac	Construction Section	NO	Competitive Bidding	01/17/2024	02/07/2024	02/24/2024	03/05/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0260-Construction of Diversion Road along Tarlac River Right Dike (Segment B), Tarlac	Construction Section	NO	Competitive Bidding	01/18/2024	02/08/2024	02/25/2024	03/06/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0264-Construction of Manila North Road SCTEX Luisita Access Road (Segment Q), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/19/2024	02/09/2024	02/26/2024	03/07/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0266-Construction of Manila North Road to SCTEX Luisita (SCTEX Luisita Access Road - Segment T), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/19/2024	02/09/2024	02/26/2024	03/07/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Concrete Road
0	24CJ0269-Construction of Manila North Road to SCTEX Luisita (SCTEX Luisita Access Road - Segment U), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/22/2024	02/12/2024	02/29/2024	03/10/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Concrete Road
0	24CJ0271-Construction of Manila North Road to SCTEX Luisita (SCTEX Luisita Access Road - Segment V), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/22/2024	02/12/2024	02/29/2024	03/10/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Concrete Road
0	24CJ0224-Construction of Moncada-San Manuel Bypass Road (Segment C), Tarlac	Construction Section	NO	Competitive Bidding	01/10/2024	01/31/2024	02/17/2024	02/27/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
0	24CJ0245-Construction of San Clemente-Mayantoc Diversion Road (Segment D), Tarlac	Construction Section	NO	Competitive Bidding	01/15/2024	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0204-Construction of Sta. Ignacia-Camiling Diversion Road (Segment D), Tarlac	Construction Section	NO	Competitive Bidding	01/04/2024	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0208-Construction of Sta. Ignacia-Camiling Diversion Road (Segment E), Tarlac	Construction Section	NO	Competitive Bidding	01/05/2024	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0239-Construction of Sto. Domingo - Lawacamulag Diversion Road (Segment D), Tarlac	Construction Section	NO	Competitive Bidding	01/12/2024	02/02/2024	02/19/2024	02/29/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0207-Construction of Tarlac City Southwest Diversion Road (Segment P), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/05/2024	02/05/2024	02/22/2024	03/03/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Concrete Road
0	24CJ0262-Construction of Tarlac City-San Jose Diversion Road (Segment A) Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/18/2024	02/08/2024	02/25/2024	03/06/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	24CJ0159-Construction of Tarlac River Right Dike Bypass/Diversion Road (Tarlac City Section - Segment A), Tarlac	Construction Section	NO	Competitive Bidding	12/01/2023	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0165-Construction of Multi-Purpose Building at Poblacion Area, Camiling, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/25/2024	02/11/2024	02/21/2024	GoP	60,000,000.00	0.00	60,000,000.00	Construction of Multi-Purpose Building
300215104603000	24CJ0103-Construction of Access Road going to Anao TPLEX, Anao, Tarlac	Construction Section	YES	Competitive Bidding	11/28/2023	12/19/2023	01/24/2024	01/25/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Gravel Road
300215104604000	24CJ0236-Construction of San Manuel - Bantog Road (Segment A), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/12/2024	02/02/2024	02/19/2024	02/29/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
300215104605000	24CJ0143-Concreting of Bypass Road at Baculong Ecozone Area, Victoria, Tarlac	Construction Section	NO	Competitive Bidding	12/01/2023	01/19/2024	01/24/2024	01/25/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Concrete Road
300215104606000	24CJ0068-Construction of Capas-San Jose-Mayantoc-Malacampa Road (Baldios to Pitombayog Diversion Road - Phase II), Tarlac	Construction Section	NO	Competitive Bidding	11/17/2023	02/05/2024	02/22/2024	03/03/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Concrete Road
300215104607000	24CJ0053-Construction of Road, PCWR to Romulo Hiway (via Burgos Paniqui to Botbotones Santa Ignacia Diversion Road - Phase II), Tarlac	Construction Section	YES	Competitive Bidding	11/08/2023	11/29/2023	01/24/2024	01/25/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Concrete Road
0	24CJ0227-Construction of New Clark City-Tarlac City Diversion Road (Segment O), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/10/2024	01/31/2024	02/17/2024	02/27/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Concrete Road
0	24CJ0233-Construction of New Clark City-Tarlac City Diversion Road (Segment P), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/11/2024	02/01/2024	02/18/2024	02/28/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Concrete Road
0	24CJ0241-Construction of New Clark City-Tarlac City Diversion Road (Segment Q), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/12/2024	02/02/2024	02/19/2024	02/29/2024	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Concrete Road
0	24CJ0246-Construction of San Manuel - Villasis Diversion Road (Segment C), Tarlac	Construction Section	NO	Competitive Bidding	01/15/2024	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0056-Construction of Road Slope Protection along San Jose, Tarlac-Palauig, Zambales Road (Segment A), San Jose, Tarlac	Construction Section	YES	Competitive Bidding	11/09/2023	12/01/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Road Slope Protection
0	24CJ0059-Construction of Road Slope Protection along San Jose, Tarlac-Palauig, Zambales Road (Segment B), San Jose, Tarlac	Construction Section	YES	Competitive Bidding	11/09/2023	12/01/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Road Slope Protection Structure
0	24CJ0083-Construction of Road Slope Protection along San Jose, Tarlac-Palauig, Zambales Road (Segment C), San Jose, Tarlac	Construction Section	YES	Competitive Bidding	11/21/2023	12/12/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Road Slope Protection Structure
0	24CJ0092-Construction of Road Slope Protection along San Jose, Tarlac-Palauig, Zambales Road (Segment D), San Jose, Tarlac	Construction Section	YES	Competitive Bidding	11/23/2023	12/15/2023	02/15/2024	02/25/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Road Slope Protection Structure
0	24CJ0100-Construction of Road Slope Protection along San Jose, Tarlac-Palauig, Zambales Road (Segment Q), San Jose, Tarlac	Construction Section	NO	Competitive Bidding	11/24/2023	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Road Slope Protection
0	24CJ0149-Construction of Tarlac City Circumferential Road (Aguso - Balibago IISection) Segment A, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/01/2023	02/05/2024	02/22/2024	03/03/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0220-Construction of Tarlac River Left Dike Bypass/Diversion Road including Slope Protection (Package C), Tarlac	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/16/2024	02/26/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	24CJ0223-Construction of Tarlac River Left Dike Bypass/Diversion Road including Slope Protection (Package D), Tarlac	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/16/2024	02/26/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road
0	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Tarlac City Urban Drainage System, Segment 4, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Drainage Structure
0	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Tarlac City Urban Drainage System, Segment 5, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Drainage Structure
300219102865000	24CJ0036-Construction of Slope Protection Structure along Masalasa Creek, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	10/25/2023	11/16/2023	01/24/2024	01/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
300219102866000	24CJ0268-Construction of Flood Control Structure, 1st Phase, Barangay Sta. Maria, San Manuel, Tarlac	Construction Section	NO	Competitive Bidding	01/22/2024	02/12/2024	02/29/2024	03/10/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control Structure
300219102867000	24CJ0125-Construction of Slope Protection Structure along San Isidro Creek (Package P), Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/30/2023	12/21/2023	01/24/2024	01/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
300219102868000	24CJ0047-Construction of Slope Protection Structure along Ungot Creek, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/08/2023	11/29/2023	01/24/2024	01/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	24CJ0174-Construction of Multi-Purpose Building (Food and Drug Administration Office) at Brgy. Baculong, Victoria, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	02/04/2024	02/14/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
0	24CJ0287-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)Major/Strategic Public Buildings/Facilities Structural Resilience Program Construction (Completion) of Multi-Purpose Building (Gymnatorium), Barangay Baras-Baras, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	100,000,000.00	0.00	100,000,000.00	Completion of Multi-Purpose Building
0	24CJ0069-Construction of Road, along River Dike, Barangay Tuec, Camiling, Tarlac	Construction Section	YES	Competitive Bidding	11/17/2023	12/11/2023	02/15/2024	02/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
0	24CJ0253-Construction of O'Donell River Left Dike Service Road Including Bike Lane and Slope Protection, Tarlac City, Tarlac (Package C)	Construction Section	NO	Competitive Bidding	01/17/2024	02/07/2024	02/24/2024	03/05/2024	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Concrete Road
0	24CJ0255-Construction of O'Donell River Left Dike Service Road Including Bike Lane and Slope Protection, Tarlac City, Tarlac (Package D)	Construction Section	NO	Competitive Bidding	01/17/2024	02/07/2024	02/24/2024	03/05/2024	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Concrete Road
300221105657000	24CJ0014-Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Batiild Road, Barangay Caanamongan, Santa Ignacia, Tarlac	Construction Section	YES	Competitive Bidding	10/19/2023	11/09/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105658000	24CJ0101-Construction of Carabaoan-Guting Irrigation Road, Sinulatan 1st, Camiling, Tarlac	Construction Section	YES	Competitive Bidding	11/24/2023	12/18/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105659000	24CJ0107-Construction of Road, San Leon, Moncada, Tarlac	Construction Section	YES	Competitive Bidding	11/28/2023	12/19/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105660000	24CJ0105-Construction of Road, Barangay Carangian, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/28/2023	12/19/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105661000	24CJ0019-Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Cabaducan Road, Barangay San Jose South, Anao, Tarlac	Construction Section	YES	Competitive Bidding	10/19/2023	11/09/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105662000	24CJ0021-Construction of Perfinian Street Road, Barangay San Vicente, San Manuel, Tarlac	Construction Section	YES	Competitive Bidding	10/24/2023	11/14/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105663000	24CJ0038-Construction of PNR Road, Barangay Canan, Paniqui, Tarlac	Construction Section	YES	Competitive Bidding	10/26/2023	11/17/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105664000	24CJ0024-Construction of Pugo Road, Barangay Rizal, Anao, Tarlac	Construction Section	YES	Competitive Bidding	10/24/2023	11/14/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105665000	24CJ0043-Construction of Purok 5 Road, Barangay Buenavista, Pura, Tarlac	Construction Section	YES	Competitive Bidding	10/26/2023	11/17/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105666000	24CJ0030-Construction of Purok Kaladikid Road, Barangay Sinilian 2nd, Camiling, Tarlac	Construction Section	YES	Competitive Bidding	10/25/2023	11/16/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105667000	24CJ0070-Rehabilitation of Road at Barangay Lourdes Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/17/2023	12/11/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of Concrete Road
300221105668000	24CJ0073-Rehabilitation of Road, Barangay Guiteb, Ramos, Tarlac	Construction Section	YES	Competitive Bidding	11/17/2023	12/11/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of Concrete Road
300221105669000	24CJ0033-Construction of Road, Barangay Banaoang West, Moncada, Tarlac	Construction Section	YES	Competitive Bidding	10/25/2023	11/16/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105670000	24CJ0046-Construction of Road, Barangay Casipo, San Clemente, Tarlac	Construction Section	YES	Competitive Bidding	11/08/2023	11/29/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105671000	24CJ0026-Construction of Road, Barangay Maasin, San Clemente, Tarlac	Construction Section	YES	Competitive Bidding	10/24/2023	11/14/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105672000	24CJ0062-Construction of Road, Barangay Pance, Ramos, Tarlac	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105673000	24CJ0035-Construction of Sitio Kadaanan Road, Barangay Gayong-Gayong, Mayantoc, Tarlac	Construction Section	YES	Competitive Bidding	10/25/2023	11/16/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300221105674000	24CJ0226-Construction of Tarlac River Left Dike Bypass/ Diversion Road including Slope Protection (Section 1), Tarlac	Construction Section	NO	Competitive Bidding	01/10/2024	01/31/2024	02/17/2024	02/27/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
300221105675000	24CJ0228-Construction of Tarlac River Left Dike Bypass/ Diversion Road including Slope Protection (Section 2), Tarlac	Construction Section	NO	Competitive Bidding	01/10/2024	01/31/2024	02/17/2024	02/27/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
300221105676000	24CJ0240-Construction of Tarlac River Left Dike Bypass/ Diversion Road including Slope Protection (Section 3), Tarlac	Construction Section	NO	Competitive Bidding	01/12/2024	02/02/2024	02/19/2024	02/29/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
300221105677000	24CJ0191-Constuction of Road, Brgy. Tolega Sur to Brgy. Burgos, Moncada, Tarlac	Construction Section	NO	Competitive Bidding	12/13/2023	01/26/2024	02/12/2024	02/22/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Concrete Road
300221105678000	24CJ0192-Construction of Brgy. Road (Luna - Bularit Road) Gerona, Tarlac (Phase I)	Construction Section	NO	Competitive Bidding	12/13/2023	01/26/2024	02/12/2024	02/22/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Concrete Road
300221105679000	24CJ0193-Construction of Brgy. Road (Luna - Bularit Road) Gerona, Tarlac (Phase II)	Construction Section	NO	Competitive Bidding	12/13/2023	01/26/2024	02/12/2024	02/22/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221105680000	24CJ0217-Construction of Tagumabo - Don Basilio Road, Gerona, Tarlac	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/16/2024	02/26/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Concrete Road
300221105681000	24CJ0074-Construction of Sitio Nagtuturikan Road, Barangay Surgui 3rd, Camiling, Tarlac	Construction Section	YES	Competitive Bidding	11/17/2023	12/11/2023	01/24/2024	01/25/2024	GoP	6,000,000.00	0.00	6,000,000.00	Construction of Concrete Road
0	24CJ0111-Construction of Flood Control Structures along San Isidro Creek - Tarlac River Section, San Isidro, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/16/2024	02/26/2024	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Flood Control Structure
0	24CJ0211-Construction of Slope Protection with Steel Sheet Pile Foundation along Ungot Creek including Road Component Segment C, Tarlac City	Construction Section	NO	Competitive Bidding	01/08/2024	02/05/2024	02/22/2024	03/03/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
0	24CJ0263-Construction/Improvement of Bank along Tarlac River - O' Donell River, Moriones — Balanti Section (Segment F)	Construction Section	NO	Competitive Bidding	01/19/2024	02/09/2024	02/26/2024	03/07/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
0	24CJ0267-Construction/Improvement of Bank along Tarlac River - O' Donell River, Moriones — Balanti Section (Segment G)	Construction Section	NO	Competitive Bidding	01/19/2024	02/09/2024	02/26/2024	03/07/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
300225101929000	24CJ0029-Construction of Slope Protection Structure along Bayating River (Segment I), Sta. Ignacia, Tarlac	Construction Section	YES	Competitive Bidding	12/01/2023	12/22/2023	01/24/2024	01/25/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
300225101930000	24CJ0202-Construction of Slope Protection with Steel Sheet Pile Foundation and Road Component along Inerangan River (Segment O), Ramos, Tarlac	Construction Section	NO	Competitive Bidding	01/04/2024	02/05/2024	02/22/2024	03/03/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
300225101931000	24CJ0221-Construction of Road with Drainage System, Brgy. Baculong, Victoria, Tarlac	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/16/2024	02/26/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road with Drainage Structure
300225101932000	24CJ0232-Construction of Drainage System, Barangay Pacpaco, San Manuel, Tarlac	Construction Section	NO	Competitive Bidding	01/11/2024	02/01/2024	02/18/2024	02/28/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Drainage Structure
300225101933000	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Tarlac City Urban Drainage System, Tarlac City, Tarlac (Segment E)	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Drainage Structure
300225101934000	24CJ0258-Construction of Bank Protection Structure along Susubaen Creek (Segment B), Ramos, Tarlac	Construction Section	NO	Competitive Bidding	01/18/2024	02/08/2024	02/25/2024	03/06/2024	GoP	55,000,000.00	0.00	55,000,000.00	Construction of Flood Control Structure
300225101935000	24CJ0270-Construction of Bank Protection Structure along Cadaanan Creek (Segment B), Anao, Tarlac	Construction Section	NO	Competitive Bidding	01/22/2024	02/12/2024	02/29/2024	03/10/2024	GoP	45,000,000.00	0.00	45,000,000.00	Construction of Flood Control Structure
300225101936000	24CJ0205-Construction of Flood Control Structure (Bank Improvement) along Rio Chico River (Segment U), Victoria, Tarlac	Construction Section	NO	Competitive Bidding	01/05/2024	02/05/2024	02/22/2024	03/03/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
300225101937000	24CJ0252-Construction of Flood Control Structure along Tarlac River Control (Right Dike), Villa Paz-Dicolor Section, Gerona, Tarlac	Construction Section	NO	Competitive Bidding	01/16/2024	02/06/2024	02/23/2024	03/04/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
300225101938000	24CJ0273-Bank Improvement along Tarlac River-O' Donell River, Moriones — Balanti Section, Tarlac (Segment H)	Construction Section	NO	Competitive Bidding	01/22/2024	02/12/2024	02/29/2024	03/10/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Control Structure
300225101939000	24CJ0218-Construction of Slope Protection with Steel Sheet Pile Foundation along Ungot Creek Including Road Component Segment D, Tarlac City	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/16/2024	02/26/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
300225101940000	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Tarlac City Urban Drainage System (Segment D), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Drainage Structure
0	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Tarlac City Convention Hall), Barangay Baras-Baras (Package C), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
0	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Sports Stadium) at the Jose V. Yap Sports and Recreational Complex in the Municipality of San Jose, Tarlac (Phase 3)	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Multi-Purpose Building
0	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Building (Tarlac City Convention Hall) Bgy Baras Baras, Tarlac City	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Multi-Purpose Building
0	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Building in Brgy. Baras Baras, Tarlac City	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Multi-Purpose Building
0	24CJ0176-Construction of Multi-Purpose Building at Tarlac Tourism Destination Area, San Jose, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/25/2024	02/11/2024	02/21/2024	GoP	21,000,000.00	0.00	21,000,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	24CJ0166-Construction (Completion) of Multi-Purpose Building at San Jose, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	02/04/2024	02/14/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
0	24CJ0181-Construction of Multi-Purpose Facility at Sitio Tala, Barangay Burgos, San Jose, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/25/2024	02/11/2024	02/21/2024	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
0	24CJ0183-Construction of Materials Recovery Facility (MRF) Building at Brgy. Palac-Palac, Victoria, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	02/04/2024	02/14/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
0	24CJ0175-Construction (Completion) of Multi-Purpose Building at Barangay San Jacinto, Victoria, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	02/04/2024	02/14/2024	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
0	24CJ0172-Construction (Completion) of Multi-Purpose Building at Barangay Maluid, Victoria, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	02/04/2024	02/14/2024	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
0	24CJ0168-Construction of Multi-purpose Building at Barangay San Juan De Mata, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	02/05/2024	02/22/2024	03/03/2024	GoP	24,000,000.00	0.00	24,000,000.00	Construction of Multi-Purpose Building
300226112383000	24CJ0015-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building (Barangay Hali) at Barangay Bawa, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	10/19/2023	11/09/2023	01/24/2024	01/25/2024	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
300226112384000	24CJ0212-Construction of Multi-Purpose Building, San Agustin Integrated School, Barangay San Agustin, San Manuel, Tarlac	Construction Section	NO	Competitive Bidding	01/08/2024	01/29/2024	02/15/2024	02/25/2024	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
300226112385000	24CJ0214-Construction of Multi-Purpose Building, San Manuel National High School, Barangay San Miguel, San Manuel, Tarlac	Construction Section	NO	Competitive Bidding	01/08/2024	01/29/2024	02/15/2024	02/25/2024	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
300226112386000	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of School Building, Tarlac State University Building, Tarlac City	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Building
300226112387000	24CJ0244-Construction of School Building, San Jose Elementary School, Brgy. San Jose, Tarlac City	Construction Section	NO	Competitive Bidding	01/15/2024	02/05/2024	02/22/2024	03/03/2024	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
300226112388000	24CJ0295-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
300226112389000	24CJ0261-Construction of Multi-Purpose Building (Agricultural Storage Facility), Victoria, Tarlac	Construction Section	NO	Competitive Bidding	01/18/2024	02/08/2024	02/25/2024	03/06/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
300226112390000	24CJ0279-Construction of Multi-Purpose Building (Youth Center), Gerona, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Multi-Purpose Building
300226112391000	24CJ0256-Construction of Multi-Purpose Building, Brgy. Amacalan, Gerona, Tarlac	Construction Section	NO	Competitive Bidding	01/17/2024	02/07/2024	02/24/2024	03/05/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
300226112392000	24CJ0280-Construction of Multi-Purpose Building (Youth Center), San Jose, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Multi-Purpose Building
300226112393000	24CJ0277-Construction of Multi-Purpose Building (Warehouse), Victoria Government Center, Victoria, Tarlac (Package 4A)	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	03/01/2024	03/11/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
0	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy. San Juan De Mata Tarlac City	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
300226112395000	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Tarlac State University, Tarlac City, Tarlac (Package B)	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
300226112396000	24CJ0281-Construction of Multi-Purpose Building (IT Center), San Isidro, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Building
300226112397000	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Baras-Baras, Tarlac City (Package 1)	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Multi-Purpose Building
300226112398000	24CJ0282-Construction of Multi-Purpose Building (Youth Center), Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Multi-Purpose Building
300226112399000	24CJ0272-Construction of Multi-Purpose Building (Youth Center), Victoria, Tarlac	Construction Section	NO	Competitive Bidding	01/22/2024	02/12/2024	02/29/2024	03/10/2024	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Multi-Purpose Building
300226112400000	24CJ0251-Rehabilitation of Multi-Purpose Building (Municipal Gymnasium), Brgy. Villa Aglipay, San Jose, Tarlac	Construction Section	NO	Competitive Bidding	01/16/2024	02/06/2024	02/23/2024	03/04/2024	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation of Multi-Purpose Building
300226112401000	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Warehouse), Victoria, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
300226112402000	24CJ0222-Construction of Multi-Purpose Building (Activity Center), Brgy. San Fernando, Victoria, Tarlac	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/16/2024	02/26/2024	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Building




Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226112404000	Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Sports Stadium), Jose V. Yap Sports and Recreational Complex (JVYSRC), San Jose, Tarlac (Phase 3)	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
300226112405000	24CJ0177-Construction of Multi-Purpose Building at Barangay Abagon, Gerona, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112406000	24CJ0164-Construction (Completion) of Multi-Purpose Building at Barangay Buenlag, Gerona, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
300226112407000	24CJ0169-Construction (Completion) of Multi-Purpose Building at Barangay Calayaan, Gerona, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
300226112408000	24CJ0170-Construction (Completion) of Multi-Purpose Building at Barangay Magaspac, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	12/06/2023	12/27/2023	01/24/2024	01/25/2024	GoP	3,000,000.00	0.00	3,000,000.00	Completion of Multi-Purpose Building
300226112409000	24CJ0173-Construction (Completion) of Multi-Purpose Building at Barangay Plastado, Gerona, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/25/2024	02/11/2024	02/21/2024	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
300226112410000	24CJ0180-Construction (Completion) of Multi-Purpose Building at Barangay Santa Lucia, Gerona, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
300226112411000	24CJ0161-Construction (Completion) of Multi-Purpose Building at Barangay Santiago, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
300226112412000	24CJ0160-Construction (Completion) of Multi-Purpose Building at Barangay Binauganan, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
300226112413000	24CJ0178-Construction of Multi-Purpose Building at Barangay San Carlos, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112414000	24CJ0182-Construction of Multi-Purpose Building at Barangay San Francisco, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112415000	24CJ0162-Construction of Multi-Purpose Building (Building 1) at Barangay San Pascual, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112416000	24CJ0167-Construction of Multi-Purpose Building (Building 2) at Barangay San Pascual, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	12/06/2023	01/18/2024	01/31/2024	02/09/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112417000	24CJ0098-Construction of Multipurpose Bldg - Covered Court, Gayong-gayong, Mayantoc, Tarlac	Construction Section	YES	Competitive Bidding	11/24/2023	12/18/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112418000	24CJ0113-Construction of Multipurpose Bldg - Covered Court, Cubcub, Mayantoc, Tarlac	Construction Section	YES	Competitive Bidding	11/29/2023	12/27/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112419000	24CJ0121-Construction of Multipurpose Bldg - Day Care, Baguindoc, Anao, Tarlac	Construction Section	YES	Competitive Bidding	11/30/2023	12/21/2023	01/24/2024	01/25/2024	GoP	6,000,000.00	0.00	6,000,000.00	Construction of Multi-Purpose Building
300226112420000	24CJ0123-Construction of Multi-Purpose Building, Barangay Tagumbao, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	11/30/2023	12/21/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112421000	24CJ0116-Rehabilitation of Multi-Purpose Building, Sitio Socorro Barangay Moriones, San Jose, Tarlac	Construction Section	YES	Competitive Bidding	11/29/2023	12/20/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of Multi-Purpose Building
300226112422000	24CJ0132-Construction of Multi-Purpose Building, Barangay Care, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	12/01/2023	12/22/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112423000	24CJ0151-Construction of Multi-Purpose Building, Barangay San Luis, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	12/01/2023	12/22/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112424000	24CJ0138-Rehabilitation of Multi-Purpose Building, Barangay San Andres, Victoria, Tarlac	Construction Section	YES	Competitive Bidding	12/01/2023	12/22/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of Multi-Purpose Building
300226112425000	24CJ0054-Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Matayungcab, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	11/09/2023	12/01/2023	01/24/2024	01/25/2024	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
300226112426000	24CJ0008-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Santa Lucia, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	10/18/2023	11/08/2023	01/24/2024	01/25/2024	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
300226112427000	24CJ0126-Construction of Camiling Multi-Purpose Building (Phase 1), Camiling, Tarlac	Construction Section	YES	Competitive Bidding	11/30/2023	12/21/2023	01/24/2024	01/25/2024	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Multi-Purpose Building
300226112428000	24CJ0079-Construction of Day Care Center at Barangay Amacalan, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	11/21/2023	12/12/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112429000	24CJ0039-Construction of Day care Center at Barangay Balanti, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	10/26/2023	11/17/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112430000	24CJ0057-Construction of Day Care Center at Barangay Balibago II, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/09/2023	12/01/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112431000	24CJ0022-Construction of Day care Center at Barangay Buhilit, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	10/24/2023	11/14/2023	02/15/2024	02/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112432000	24CJ0058-Construction of Day Care Center at Barangay Cardona, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	11/09/2023	12/01/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112433000	24CJ0064-Construction of Day Care Center at Barangay Mapalad, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226112434000	24CJ0003-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Day Care Center at Barangay Paraiso, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	10/17/2023	11/07/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
0	24CJ0092-Construction of Road Slope Protection along San Jose, Tarlac-Palauig, Zambales Road (Segment D), San Jose, Tarlac	Construction Section	YES	Competitive Bidding	11/23/2023	12/15/2023	02/15/2024	02/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road Slope Protection Structure
300226112436000	24CJ0076-Construction of Day Care Center at Barangay Santo Niño, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/17/2023	12/11/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112437000	24CJ0041-Construction of Day Care Center at Capitol Gardens, Barangay San Roque, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	10/26/2023	11/17/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112438000	24CJ0005-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Barangay Hall) at Barangay Santiago, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	10/17/2023	11/07/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112439000	24CJ0009-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Barangay Hall) at Barangay Villa Paz, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	10/18/2023	11/16/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112440000	24CJ0050-Construction of Multi-Purpose Building (Daycare Center) at Barangay Bulo, Victoria, Tarlac	Construction Section	YES	Competitive Bidding	11/08/2023	11/29/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112441000	24CJ0001-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Daycare Center) at Barangay Lalapac, Victoria, Tarlac	Construction Section	YES	Competitive Bidding	10/17/2023	11/07/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112442000	24CJ0133-Construction of Multi-Purpose Building at Moncada Government Center, Moncada, Tarlac	Construction Section	NO	Competitive Bidding	12/01/2023	01/26/2024	02/12/2024	02/22/2024	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Multi-Purpose Building
300226112443000	24CJ0028-Construction of Multi-Purpose Building, Barangay Cayaoan, Camiling, Tarlac	Construction Section	YES	Competitive Bidding	10/24/2023	11/14/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112444000	24CJ0045-Construction of Multi-Purpose Building, Barangay Doclong 1st, San Clemente, Tarlac	Construction Section	YES	Competitive Bidding	10/26/2023	11/17/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112445000	24CJ0011-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Guiteb, Ramos, Tarlac	Construction Section	YES	Competitive Bidding	10/18/2023	11/08/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112446000	24CJ0196-Construction of Multi-Purpose Building (Covered Court), Brgy. Sinilian 2nd, Camiling Tarlac	Construction Section	NO	Competitive Bidding	12/29/2023	01/19/2024	01/31/2024	02/09/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112447000	24CJ0199-Construction of Multi-Purpose Building (Covered Court), Brgy. Surgui 2nd, Camiling Tarlac	Construction Section	NO	Competitive Bidding	12/29/2023	01/19/2024	01/31/2024	02/09/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112448000	24CJ0066-Construction of Multi-Purpose Building, Barangay San Jose, Mayantoc, Tarlac	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112449000	24CJ0031-Construction of Multi-Purpose Building, Barangay Vargas, Santa Ignacia, Tarlac	Construction Section	YES	Competitive Bidding	10/25/2023	11/16/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112450000	24CJ0119-Construction of Multi-Purpose Building (Daycare Center) at Barangay Balibago I, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	11/29/2023	01/19/2024	01/31/2024	02/09/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112451000	24CJ0037-Construction of Multi-Purpose Building (Covered Court) at Barangay Ayson, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	10/25/2023	11/16/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112452000	24CJ0052-Construction of Multi-Purpose Building (Covered Court) at Barangay Don Basilio, Gerona, Tarlac	Construction Section	YES	Competitive Bidding	11/08/2023	11/29/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
300226112453000	24CJ0017-Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Maamot, San Jose, Tarlac	Construction Section	YES	Competitive Bidding	10/19/2023	11/09/2023	01/24/2024	01/25/2024	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
300226106187000	24CJ0048-Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay San Miguel, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/08/2023	11/29/2023	01/24/2024	01/25/2024	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
300226112454000	24CJ0082-Construction of Multi-purpose Building at Barangay Laoang, Tarlac City, Tarlac	Construction Section	YES	Competitive Bidding	11/21/2023	12/12/2023	01/24/2024	01/25/2024	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226112455000	24CJ0060-Construction of Covered Court at Barangay Santa Lucia, Victoria, Tarlac	Construction Section	YES	Competitive Bidding	11/09/2023	12/01/2023	01/24/2024	01/25/2024	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
0	Basic Infrastructure Program (BIP) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Tarlac City General Hospital, Brgy Binauganan, Tarlac City (Main Building Annex D)	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Multi-Purpose Building
300228100543000	Basic Infrastructure Program (BIP) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Tarlac City General Hospital, Barangay Binauganan, Tarlac City (Main Building Annex C)	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300228100544000	Basic Infrastructure Program (BIP) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of the Tarlac City General Hospital, Tarlac City, Tarlac (Package L)	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
300228100545000	24CJ0265-Rehabilitation of Paniqui General Hospital, Tarlac	Construction Section	NO	Competitive Bidding	01/19/2024	02/09/2024	02/26/2024	03/07/2024	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of Multi-Purpose Building
300228100546000	Basic Infrastructure Program (BIP) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Tarlac City General Hospital, Barangay Binauganan, Tarlac City, Tarlac (Main Building Annex G)	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
300228100547000	Basic Infrastructure Program (BIP) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Tarlac City General Hospital, Barangay Binauganan, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	80,000,000.00	0.00	80,000,000.00	Construction of Multi-Purpose Building
0	24CJ0157-Construction (Completion) of DPWH Office Building, Tarlac 1st DEO, Parsolingan, Gerona, Tarlac	Construction Section	NO	Competitive Bidding	12/01/2023	01/26/2024	02/12/2024	02/22/2024	GoP	130,000,000.00	0.00	130,000,000.00	Construction of Multi-Purpose Building
0	National Building ProgramBuildings and Other Structures Multipurpose/ Facilitites Construction of Tarlac City General Hospital (Main Building Annex E), Barangay Binauganan, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Multi-Purpose Building
300105201336000	24CJ0283-Rehabilitation of the Sports Stadium, Brgy. San Isidro, Tarlac City, Tarlac	Construction Section	NO	Competitive Bidding	02/02/2024	02/26/2024	03/14/2024	03/24/2024	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of Multi-Purpose Building


Prepared by:

  
**MIGUEL C. MALVAR**  
Head, Bac Secretariat

Recommending Approval:

  
**MARVIN S. JIMENEZ**  
BAC Vice-Chairperson

Approved:

  
**NEIL C. FARALA**  
Head of Procuring Entity