



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



INDICATIVE ANNUAL PROCUREMENT PLAN 2024

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0005	EDSA/Ortigas Flyover - (S03978LZ) Chainage 0 - Chainage 77, Chainage 425 - Chainage 501, Chainage 77 - Chainage 425	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	12,780,000.00		12,780,000.00	Preventive Maintenance
24OB0006	EDSA/Shaw Underpass - (S03980LZ) Chainage 0 - Chainage 755	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	19,260,000.00		19,260,000.00	Preventive Maintenance
24OB0007	EDSA/Shaw Underpass - (S03981LZ) Chainage 0 - Chainage 755	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	19,259,000.00		19,259,000.00	Preventive Maintenance
24OB0008	Ortigas Ave - K0011 + 099 - K0011 + 535	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	5,902,000.00		5,902,000.00	Preventive Maintenance
24OB0009	Shaw Blvd - K0008 + (-083) - K0008 + 000, K0008 + (-174) - K0008 + (-083), K0008 + (-600) - K0008 + (-174), K0008 + (-716) - K0008 + (-600), K0008 + (-783) - K0008 + (-716), K0008 + (-791) -	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	49,092,000.00		49,092,000.00	Preventive Maintenance
24OB0011	EDSA-Shaw Flyover - (S03915LZ) Chainage 104 - Chainage 657	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	4,991,000.00		4,991,000.00	Preventive Maintenance
24OB0012	EDSA/Ortigas Interchange - (S03983LZ) Chainage 555 - Chainage 643, Chainage 63 - Chainage 555	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	5,234,000.00		5,234,000.00	Preventive Maintenance
24OB0013	A Bonifacio-A Luna Rd - K0009 + 000 - K0009 + 196	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	1,769,000.00		1,769,000.00	Preventive Maintenance
24OB0014	Boni Ave - K0009 + 000 - K0009 + 257, K0010 + 000 - K0009 + 000, K0011 + (-226) - K0010 + 000	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	20,000,000.00		20,000,000.00	Preventive Maintenance

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/P osting of REQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0015	Boni Ave - K0009 + 070 - K0011 + 543	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	18,000,000.00		18,000,000.00	Preventive Maintenance
24OB0016	New Panaderos Ext - (S03947LZ) Chainage 0 - Chainage 260	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	4,693,000.00		4,693,000.00	Preventive Maintenance
24OB0017	Pioneer - Boni Tunnel - (S03928LZ) Chainage 0 - Chainage 441	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	3,980,000.00		3,980,000.00	Preventive Maintenance
24OB0018	Pioneer - Boni Tunnel - (S03979LZ) Chainage 0 - Chainage 441	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	3,980,000.00		3,980,000.00	Preventive Maintenance
24OB0019	EDSA/Ortigas Flyover - (S03979LZ) Chainage 0 - Chainage 56	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	3,556,000.00		3,556,000.00	Preventive Maintenance
24OB0020	EDSA\Shaw Flyover (B03312LZ) along EDSA-Shaw Flyover	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	60,000,000.00		60,000,000.00	Preventive Maintenance
24OB0021	EDSA\Shaw Flyover (B03313LZ) along EDSA-Shaw Flyover	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	70,000,000.00		70,000,000.00	Preventive Maintenance
24OB0022	EDSA\Ortigas Flyover (B03314LZ) along EDSA\Ortigas Flyover	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	70,000,000.00		70,000,000.00	Preventive Maintenance
24OB0023	EDSA\Ortigas Flyover (B03315LZ) along EDSA\Ortigas Flyover	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	70,000,000.00		70,000,000.00	Preventive Maintenance
24OB0024	EDSA\Ortigas Interchange (B03316LZ) along EDSA\Ortigas Interchange	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	20,000,000.00		20,000,000.00	Preventive Maintenance
24OB0025	EDSA\Ortigas Interchange (B03317LZ) along EDSA\Ortigas Interchange	MM1DEO	No	Public Bidding	Mon, 05-Feb-24	Tue, 27-Feb-24	Mon, 18-Mar-24	Mon, 25-Mar-24	NEP 2024	20,000,000.00		20,000,000.00	Preventive Maintenance

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REQ	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0026	Rehabilitation of Drainage System along Boni Avenue, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	6,000,000.00		6,000,000.00	Rehabilitation of Drainage System
24OB0027	Rehabilitation of Drainage System along J. Parada St., Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	15,000,000.00		15,000,000.00	Rehabilitation of Drainage System
24OB0028	Rehabilitation of Flood Mitigation Structure along Maytunas Creek, Mandaluyong City (Phase 2)	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	50,000,000.00		50,000,000.00	Rehabilitation of Flood Mitigation Structure
24OB0029	Rehabilitation of Flood Mitigation Structure, Buhangin Creek, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	50,000,000.00		50,000,000.00	Rehabilitation of Flood Mitigation Structure
24OB0030	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Island along Shaw Boulevard (S03955LZ) - K0008 + (-591) - K0008 + 409	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	1,761,000.00		1,761,000.00	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings
24OB0031	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Shaw Boulevard (S03955LZ) - K0008 + 629 - K0009 + 652	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	1,131,000.00		1,131,000.00	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings
24OB0032	Construction (Completion) of Multi-purpose Building (Health Facilities and Social Services) at Barangay Hagdang Bato Libis, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	23,779,000.00		23,779,000.00	Construction (Completion) of Multi-purpose Building
24OB0033	Construction (Completion) of Multi-Purpose Building at National Center for Mental Health, Barangay Mauway, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-purpose Building
24OB0034	Construction of Multi-Purpose Building (Health Facility Center) at Sanctuary Center DSWD at Welfareville Compound, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-purpose Building
24OB0040	Construction of Flood Mitigation Structure Along Marikina River, Barangay Malanday, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
24OB0041	Construction of Slope Protection Along Balanti Creek, Marikina City (Phase 1)	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	44,700,000.00		44,700,000.00	Construction of Slope Protection

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REQ	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0044	Nangka Br. (B01341LZ) along Marikina-Sn Mateo Rd	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	20,000,000.00		20,000,000.00	Repair/Rehabilitation
24OB0050	Rehabilitation of Barangay Concepcion Dos Drainage System, Marikina City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System
24OB0051	Rehabilitation of Barangay Concepcion Uno Drainage System, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System
24OB0052	Rehabilitation of Barangay Fortune Drainage System, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System
24OB0053	Rehabilitation of Barangay Marikina Heights Drainage System, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System
24OB0054	Rehabilitation of Barangay Nangka Drainage System, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System
24OB0055	Rehabilitation of Barangay Parang Drainage System, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System
24OB0056	Rehabilitation of Barangay Tumana Drainage System, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System
24OB0057	Improvement of Road, Balubad Settlement, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Improvement of Road
24OB0058	Improvement of Road, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Improvement of Road
24OB0059	Improvement of Road, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	10,000,000.00		10,000,000.00	Improvement of Road

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0060	Improvement of Road, Barangay Parang, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	10,000,000.00		10,000,000.00	Improvement of Road
24OB0061	Rehabilitation of Road, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Public Bidding	Wed, 07-Feb-24	Thu, 29-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	NEP 2024	10,000,000.00		10,000,000.00	Improvement of Road
24OB0062	Rehabilitation of Road, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Improvement of Road
24OB0063	Rehabilitation of Road, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	15,000,000.00		15,000,000.00	Improvement of Road
24OB0064	Construction of Multi-Purpose Building (Materials Recovery Facility), Barangay Tumana, Marikina City	MM1DEO	No	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
24OB0065	Rehabilitation of Multi-Purpose Building (Balubad Settlement), Barangay Nangka, Marikina City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
24OB0066	Rehabilitation of Multi-Purpose Building (Materials and Recovery Facility), Barangay Parang, Marikina City	MM1DEO	Yes	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
24OB0067	Rehabilitation of Multi-Purpose Building, Barangay Nangka, Marikina City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
24OB0068	C-5 Road - K0014 + (-1063) - K0014 + (-994), K0014 + (-1119) - K0014 + (-1063), K0014 + (-1337) - K0014 + (-1119), K0014 + (-994) - K0014 + (-986)	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	3,167,000.00		3,167,000.00	Preventive Maintenance
24OB0069	C5- Ortigas Flyover - (S03909LZ) Chainage 0 - Chainage 81, Chainage 781 - Chainage 877, Chainage 81 - Chainage 781	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	7,914,000.00		7,914,000.00	Preventive Maintenance
24OB0070	C5- Ortigas Flyover - (S03910LZ) Chainage 0 - Chainage 90, Chainage 790 - Chainage 877, Chainage 90 - Chainage 790	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	7,914,000.00		7,914,000.00	Preventive Maintenance

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/P posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0071	C-5 Ortigas Interchange - (S03911LZ) Chainage 0 - Chainage 320	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	2,888,000.00		2,888,000.00	Preventive Maintenance
24OB0072	Ortigas-C5 Flyover - (S03921LZ) Chainage 0 - Chainage 602	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	5,432,000.00		5,432,000.00	Preventive Maintenance
24OB0073	Ortigas Ave - K0014 + 204 - K0014 + 469	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	3,587,000.00		3,587,000.00	Asset Preservation Program – Preventive Maintenance – Primary Roads
24OB0074	Pasig Blvd - K0013 + (-586) - K0013 + 301	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	16,008,000.00		16,008,000.00	Preventive Maintenance
24OB0075	Imelda Ave - K0017 + (-415) - K0017 + (-157), K0017 + (-593) - K0017 + (-415)	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	3,993,000.00		3,993,000.00	Preventive Maintenance
24OB0076	Manila East Rd (Rosario-Cainta Rd) - K0015 + 350.50 - K0015 + 487	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	6,000,000.00		6,000,000.00	Network Development – Road Widening and Improvement – Primary Roads
24OB0077	Manila East Rd (Rosario-Cainta Rd) - K0016 + 434.22 - K0017 + 131	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	19,994,000.00		19,994,000.00	Preventive Maintenance
24OB0078	Shaw Blvd - K0011 + 010 - K0012 + 092	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	21,200,000.00		21,200,000.00	Preventive Maintenance
24OB0079	C. P. Garcia Br. (B01875LZ) along C-5 Road	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	40,000,000.00		40,000,000.00	Preventive Maintenance
24OB0080	Pasig Blvd-C5 Flyover (B01876LZ) along C-5 Road	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	40,000,000.00		40,000,000.00	Preventive Maintenance
24OB0081	Daan Pasig Br. (B01874LZ) along Amang Rodriguez Rd	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	25,000,000.00		25,000,000.00	Preventive Maintenance

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/P posting of REQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0082	Ortigas\C5 Flyover (B03321LZ) along Ortigas-C5 Flyover	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	60,000,000.00		60,000,000.00	Preventive Maintenance
24OB0083	Construction of Slope Protection along Ilugin Creek, Pasig City (Package 1)	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0101	Bank Improvement of Slope Protection along Marikina River (Package 8), Pasig City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Bank Improvement of Slope Protection
24OB0102	Bank Improvement of Slope Protection along Marikina River (Package 9), Pasig City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Bank Improvement of Slope Protection
24OB0103	Construction of Drainage System at Barangay Pinagbuhatan, Phase 1, Pasig City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Construction of Drainage System
24OB0104	Construction of Drainage System at Barangay Pinagbuhatan, Phase 2, Pasig City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Construction of Drainage System
24OB0105	Construction of Drainage System at Barangay Pinagbuhatan, Phase 3, Pasig City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Construction of Drainage System
24OB0106	Construction of Drainage System at Barangay Pinagbuhatan, Phase 4, Pasig City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Construction of Drainage System
24OB0107	Improvement of Slope Protection along Buli Creek, Phase 1, Pasig City	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Improvement of Slope Protection
24OB0108	Improvement of Slope Protection along Buli Creek, Phase 2, Pasig City	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Improvement of Slope Protection
24OB0110	Rehabilitation of Drainage System at Karangalan Village and Vicinity, Barangay Manggahan, Pasig City	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Rehabilitation of Drainage System

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0111	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Amang Rodriguez Road (S03984LZ) - K0018 + 655 - K0019 + 621 Pasig	MM1DEO	Yes	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	743,000.00		743,000.00	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings
24OB0112	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Ortigas Avenue (S04524LZ) - K0013 + 366 - K0013 + 1366	MM1DEO	Yes	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	1,331,000.00		1,331,000.00	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings
24OB0113	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Island along Manila East Road (Rosario- Cainta Road) (S03919LZ) - K0015 + 847 - K0015 + 847	MM1DEO	Yes	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	1,085,000.00		1,085,000.00	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings
24OB0114	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Road Safety Barriers along Marcos Highway (S03870LZ) - K0014 + 1280 - K0016 + 286	MM1DEO	Yes	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	1,647,000.00		1,647,000.00	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings
24OB0115	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Road Safety Barriers along Pasig Boulevard (S04525LZ) - K0013 + 009 - K0014 + 067 Pasig City	MM1DEO	Yes	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	988,000.00		988,000.00	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings
24OB0126	Construction of Multi-Purpose Building, Barangay Hall (Annex), Barangay Ugong, Pasig City	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
24OB0127	Construction of Multi-Purpose Building, Barangay Kalawaan, Pasig City	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
24OB0128	Construction of Multi-Purpose Building, Barangay Sagad, Pasig City	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
24OB0129	Rehabilitation of Multi-Purpose Building, Villa Monsod, Barangay San Joaquin, Pasig City	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Rehabilitation of Multi-Purpose Building
24OB0130	Epifanio Delos Santos Ave (EDSA) - K0021 + (-659) - K0021 + (-229)	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	18,281,000.00		18,281,000.00	Preventive Maintenance
24OB0131	Ortigas Ave - K0009 + (-226) - K0009 + 000, K0009 + (-245) - K0009 + (-226), K0009 + (-279) - K0009 + (-245), K0009 + (-439) - K0009 + (-279), K0009 + 000 - K0010 + 286	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	19,971,000.00		19,971,000.00	Preventive Maintenance

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/P osting of REQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0132	F Manalo - K0007 + (-240) - K0007 + 000, K0007 + (-616) - K0007 + (-240), K0007 + (-848) - K0007 + (-616), K0007 + (-894) - K0007 + (-848), K0007 + 000 - K0007 + 293	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	10,712,000.00		10,712,000.00	Preventive Maintenance
24OB0133	M Paterno St - (S03958LZ) Chainage 0 - Chainage 67, Chainage 336 - Chainage 924, Chainage 67 - Chainage 336	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	8,338,000.00		8,338,000.00	Preventive Maintenance
24OB0134	San Juan-Santolan Rd - K0009 + 450 - K0010 + 403	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	7,599,000.00		7,599,000.00	Preventive Maintenance
24OB0136	Construction (Completion) of 6-Storey Multi-Purpose Building (Government Center) Package 12, Barangay St. Joseph, San Juan City	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction (Completion) of 6-Storey Multi-Purpose Building
24OB0137	Construction (Completion) of Justice Hall Building at Santolan-Pinaglabanan Road, Barangay Corazon De Jesus, San Juan City	MM1DEO	Yes	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Construction (Completion) of Justice Hall Building
24OB0138	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Corazon De Jesus, San Juan City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	8,000,000.00		8,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0139	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Batis, San Juan City	MM1DEO	Yes	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0140	Construction (Completion) of Multi-Purpose Building (Motorpool), Barangay Corazon De Jesus, San Juan City	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0141	Construction (Completion) of Multi-Purpose Building, Barangay Balong Bato, San Juan City	MM1DEO	Yes	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	8,000,000.00		8,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0142	Construction (Completion) of Multi-Purpose Building, Barangay Batis, San Juan City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	40,000,000.00		40,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0143	Construction (Completion) of Multi-Purpose Building, Barangay Ermitaño, San Juan City	MM1DEO	Yes	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	6,874,000.00		6,874,000.00	Construction (Completion) of Multi-Purpose Building

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/P osting of RFOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0145	Construction (Completion) of Multi-Purpose Building, Barangay Isabelita, San Juan City	MM1DEO	No	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	8,000,000.00		8,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0146	Construction (Completion) of Multi-Purpose Building, Barangay Little Baguio, San Juan City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0147	Construction (Completion) of Multi-Purpose Building, Barangay Pasadefia, San Juan City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0148	Construction (Completion) of Multi-Purpose Building, Barangay Progreso, San Juan City	MM1DEO	Yes	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	6,000,000.00		6,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0149	Construction (Completion) of Multi-Purpose Building, Barangay West Crame, San Juan City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	11,000,000.00		11,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0150	Construction of Multi-Purpose Building, Phase 10-A, Barangay St. Joseph, San Juan City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	120,000,000.00		120,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0156	Gen Santos Ave - K0025 + (-361) - K0025 + (-291), K0025 + (-879) - K0025 + (-361)	MM1DEO	No	Public Bidding	Mon, 12-Feb-24	Tue, 05-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	NEP 2024	5,306,000.00		5,306,000.00	Preventive Maintenance
24OB0157	Tipas-Napindan Rd - K0021 + (-541) - K0021 + 000	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	4,882,000.00		4,882,000.00	Preventive Maintenance
24OB0161	Construction of Drainage Outfall including laterals, Barangay Bagumbayan, Taguig City	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Drainage Outfall
24OB0162	Construction of Drainage Outfall including laterals, Barangay Sta. Ana, Pateros Metro Manila	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	30,000,000.00		30,000,000.00	Construction of Drainage Outfall
24OB0163	Construction of Drainage System and Laterals, Barangay Ususan, Taguig City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Drainage System

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0166	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package III)	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Retaining Wall and Rehabilitation
24OB0167	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package IV)	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Retaining Wall and Rehabilitation
24OB0168	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package V)	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Retaining Wall and Rehabilitation
24OB0169	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package VI)	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Retaining Wall and Rehabilitation
24OB0170	Construction of Slope Protection along C-6 Open Channel (Phase 10), Taguig City	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0171	Construction of Slope Protection along C-6 Open Channel (Phase 11), Taguig City	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0172	Construction of Slope Protection along C-6 Open Channel (Phase 9), Taguig City	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0174	Construction of Slope Protection along Panday River, (Phase 10), Pateros	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection
24OB0175	Construction of Slope Protection along Panday River, (Phase 5), Pateros	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection
24OB0176	Construction of Slope Protection along Panday River, (Phase 6), Pateros	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection
24OB0177	Construction of Slope Protection along Panday River, (Phase 7), Pateros, Metro Manila	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0178	Construction of Slope Protection along Panday River, (Phase 8), Pateros, Metro Manila	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection
24OB0179	Construction of Slope Protection along Panday River, (Phase 9), Pateros	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection
24OB0180	Construction of Slope Protection Along Pateros River, (Phase 1), Taguig City	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection
24OB0181	Construction of Slope Protection Along Pateros River, (Phase 2), Taguig City	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection
24OB0182	Construction of Slope Protection along Taguig River (Phase 1), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0183	Construction of Slope Protection along Taguig River (Phase 2), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0184	Construction of Slope Protection along Taguig River (Phase 3), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0185	Construction of Slope Protection along Taguig River Lakeshore Area (Phase 1), Taguig City	MM1DEO	Yes	Public Bidding	Thu, 26-Oct-23	Fri, 17-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0186	Construction of Slope Protection at Lakeshore, Barangay Hagonoy, Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	150,000,000.00		150,000,000.00	Construction of Slope Protection
24OB0187	Construction of Slope Protection Structure along C-6 Open Channel, (Phase 1), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	150,000,000.00		150,000,000.00	Construction of Slope Protection
24OB0188	Construction of Slope Protection Structure along C-6 Open Channel, (Phase 2), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	150,000,000.00		150,000,000.00	Construction of Slope Protection

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0189	Construction of Slope Protection Structure along C-6 Open Channel, (Phase 3), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	150,000,000.00		150,000,000.00	Construction of Slope Protection
24OB0190	Construction of Slope Protection Structure along C-6 Open Channel, (Phase 4), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0191	Construction of Slope Protection Structure along C-6 Open Channel, (Phase 5), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0192	Construction of Slope Protection Structure along C-6 Open Channel, (Phase 6), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0193	Construction of Slope Protection Structure along C-6 Open Channel, (Phase 7), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0194	Construction of Slope Protection Structure along C-6 Open Channel, (Phase 8), Taguig City	MM1DEO	Yes	Public Bidding	Mon, 20-Nov-23	Tue, 12-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0195	Construction of Slope Protection Structure along Labasan River (East Bank) Package 2, Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0196	Construction of Slope Protection Structure along Labasan River (East Bank) Package 3, Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0197	Construction of Slope Protection Structure along Labasan River (West Bank) Package 3, Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0198	Construction of Slope Protection Structure along Labasan River (West Bank) Package 4, Taguig City	MM1DEO	Yes	Public Bidding	Mon, 13-Nov-23	Tue, 05-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	96,877,000.00		96,877,000.00	Construction of Slope Protection
24OB0199	Construction of Road including Drainage System, Villa Polintan, Barangay Pallingon, Taguig City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	5,000,000.00		5,000,000.00	Construction of Road including Drainage System

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REQ	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0200	Improvement of Road including Drainage System, Barangay Lower Bicutan, Taguig City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	5,000,000.00		5,000,000.00	Construction of Road including Drainage System
24OB0202	Rehabilitation of Road including Drainage System, Barangay Ligid, Taguig City	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Construction of Road including Drainage System
24OB0203	Rehabilitation of Road, Barangay Hagonoy, Taguig City	MM1DEO	Yes	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	5,000,000.00		5,000,000.00	Rehabilitation of Road
24OB0204	Rehabilitation of Road, Barangay Sta. Ana, Pateros, Metro Manila	MM1DEO	Yes	Public Bidding	Wed, 22-Nov-23	Thu, 14-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	5,000,000.00		5,000,000.00	Rehabilitation of Road
24OB0205	Construction (Completion) of Multi-Purpose Building (Covered Court), Simplicio Manalo High School, Barangay Aguho, Pateros, Metro Manila	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
24OB0206	Construction (Completion) of Multi-Purpose Building, Barangay Hagonoy, Taguig City	MM1DEO	Yes	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	30,000,000.00		30,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0207	Construction (Completion) of Multi-Purpose Building, San Isidro St., Barangay Sta. Ana, Taguig City	MM1DEO	Yes	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0208	Construction of Multi-Purpose Building (Evacuation Building), Barangay Calzada, Taguig City	MM1DEO	Yes	Public Bidding	Wed, 15-Nov-23	Thu, 07-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Evacuation Building)
24OB0211	C-5 Road - K0015 + (-124) - K0015 + 000, K0015 + (-345) - K0015 + (-124), K0015 + 000 - K0015 + 682	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	19,294,000.00		19,294,000.00	Preventive Maintenance
24OB0212	Gen Santos Ave - K0025 + (-291) - K0025 + 000	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	2,626,000.00		2,626,000.00	Preventive Maintenance
24OB0214	Construction of Slope Protection along Pinagsama River, Taguig City (Phase 2)	MM1DEO	No	Public Bidding	Wed, 29-Nov-23	Thu, 21-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	140,215,000.00		140,215,000.00	Construction of Slope Protection

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REQ	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0215	Construction of Slope Protection along Pinagsama River, Taguig City (Phase 3)	MM1DEO	No	Public Bidding	Wed, 29-Nov-23	Thu, 21-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0216	Construction of Slope Protection along Pinagsama River, Taguig City (Phase 4)	MM1DEO	No	Public Bidding	Wed, 29-Nov-23	Thu, 21-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0217	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Fencing, and Channelization along C-5 Road (S039381Z) - K0015 + 773 -	MM1DEO	Yes	Public Bidding	Tue, 31-Oct-23	Wed, 22-Nov-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	1,421,000.00		1,421,000.00	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Fencing, and Channelization
24OB0218	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along South Super Highway East Service Road (S03359LZ) - K0012 + (-425) - K0012 + 575, Taguig	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	909,000.00		909,000.00	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings
24OB0219	Improvement of Road, Philippine Marine Corps Headquarters, Fort Bonifacio, Taguig City	MM1DEO	No	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	30,000,000.00		30,000,000.00	Improvement of Road
24OB0220	Improvement of Road, Philippine Navy Headquarters, Bonifacio Naval Station, Taguig City	MM1DEO	No	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	30,000,000.00		30,000,000.00	Improvement of Road
24OB0221	Construction of Slope Protection Structure along Pinagsama River, Phase I, Taguig City	MM1DEO	No	Public Bidding	Wed, 29-Nov-23	Thu, 21-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	60,000,000.00		60,000,000.00	Construction of Slope Protection Structure
24OB0232	EDSA/Ortigas Flyover - (S03979LZ) Chainage 404 - Chainage 501, Chainage 56 - Chainage 404	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	4,015,000.00		4,015,000.00	Preventive Maintenance
24OB0233	EDSA/Ortigas Interchange - (S03982LZ) Chainage 548 - Chainage 627, Chainage 56 - Chainage 548	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	5,153,000.00		5,153,000.00	Preventive Maintenance
24OB0234	EDSA-Shaw Flyover - (S03914LZ) Chainage 100 - Chainage 657	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	5,026,000.00		5,026,000.00	Preventive Maintenance
24OB0237	Construction of Drainage Outfall along Gil Fernando to Marikina River, Barangay San Roque, Marikina City	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	70,000,000.00		70,000,000.00	Construction of Drainage Outfall


Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REQ	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0238	Construction of Drainage Outfall, Barangay Tañong, Marikina City	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	80,000,000.00		80,000,000.00	Construction of Drainage Outfall
24OB0239	Construction of Drainage System Along Gil Fernando Avenue, Barangay San Roque, Marikina City	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	70,000,000.00		70,000,000.00	Construction of Drainage System
24OB0240	Construction of Drainage System Along Mt. Vernon St. to Marikina River, Barangay Sta. Elena, Marikina City	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	80,000,000.00		80,000,000.00	Construction of Drainage System
24OB0241	Construction of Drainage Sytem, Barangay IVC, Phase 1, Marikina City	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	60,000,000.00		60,000,000.00	Construction of Drainage System
24OB0242	Construction of Slope Protection Along Sapang Baho Creek, Marikina City (Phase 1)	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Slope Protection
24OB0243	Construction of Slope Protection Along Sapang Baho Creek, Marikina City (Phase 2)	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	44,701,000.00		44,701,000.00	Construction of Slope Protection
24OB0244	Construction of Bayabas Street Box Culvert, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	80,849,000.00		80,849,000.00	Construction of Bayabas Street Box Culvert
24OB0245	Construction of Box Culvert along Camia Street, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Box Culvert
24OB0246	Construction of Box Culvert along Camia Street, Barangay Concepcion Uno, Marikina City, Phase 2	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Box Culvert
24OB0048	Construction of Box Culvert along Farmers 1, Barangay Tumana, Marikina City	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Box Culvert
24OB0049	Construction of Box Culvert along Farmers 1, Barangay Tumana, Marikina City, Phase 2	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Box Culvert

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/P ostina of REQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0045	Construction of Flood Mitigation Structure along Nangka River, Marikina City	MM1DEO	Yes	Public Bidding	Tue, 28-Nov-23	Wed, 20-Dec-23	Wed, 31-Jan-24	Wed, 07-Feb-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
24OB0261	Construction of Slope Protection along Ilugin Creek, Pasig City (Package 2)	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0262	Construction of Slope Protection along Ilugin Creek, Pasig City (Package 3)	MM1DEO	No	Public Bidding	Wed, 14-Feb-24	Thu, 07-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0263	Construction of Slope Protection along Ilugin Creek, Pasig City (Package 4)	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0264	Construction of Slope Protection along Pasig-Marikina River, Pasig City (Package 4)	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0265	Construction of Slope Protection at Barangay Bagong Ilog, Pasig City	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Slope Protection
24OB0266	Rehabilitation of Drainage System at A. Flores Street and Vicinity, Barangay Bagong Ilog, Pasig City	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	8,971,000.00		8,971,000.00	Rehabilitation of Drainage System
24OB0267	Construction (Completion) of Multi-Purpose Building, Barangay Greenhills, San Juan City	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0269	Construction of Drainage Outfall Including Laterals along P. Rosales St., Pateros, Metro Manila	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Drainage Outfall Including Laterals
24OB0270	Construction of Drainage Outfall including laterals along P. Rosales, Barangay Sta. Ana, Pateros, Metro Manila	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Drainage Outfall Including Laterals
24OB0271	Construction of Drainage System at T. Sulit and P. Herrera Extension St., Pateros, Metro Manila	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	30,000,000.00		30,000,000.00	Construction of Drainage System

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0272	Construction of Flood Mitigation Structure along Paligong River, Taguig City	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	12,000,000.00		12,000,000.00	Construction of Flood Mitigation
24OB0273	Construction of Slope Protection along Calzada River, Taguig City (Phase 1)	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0274	Construction of Slope Protection Structure along Labasan River (West Bank) Package 2, Taguig City	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	10,000,000.00		10,000,000.00	Construction of Slope Protection
24OB0275	Improvement of Road including Drainage System, T. Sulit and P. Herrera Extension St., Pateros, Metro Manila	MM1DEO	No	Public Bidding	Mon, 19-Feb-24	Tue, 12-Mar-24	Mon, 01-Apr-24	Mon, 08-Apr-24	NEP 2024	15,000,000.00		15,000,000.00	Improvement of Road including Drainage System
24OB0276	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Ana, Pateros, Metro Manila	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
24OB0277	Construction of Multi-Purpose Building, Aguho Home Owners Association, Barangay Aguho, Pateros, Metro Manila	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
24OB0278	C-5/Sampaguita east On & Off Ramp Rd - (S04513LZ) Chainage 0 - Chainage 98, Chainage 325 - Chainage 727, Chainage 98 - Chainage 325	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	10,138,000.00		10,138,000.00	Preventive Maintenance
24OB0279	Construction of Slope Protection along Laguna Lakeshore (Package 10), Taguig City	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0280	Construction of Slope Protection along Laguna Lakeshore (Package 9), Taguig City	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0281	Construction of Slope Protection along Pinagsama River, Taguig City (Phase 5)	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0282	Construction of Slope Protection Structure along Conga Creek (Phase 1), Taguig City	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection

Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24OB0283	Construction of Slope Protection Structure along Conga Creek (Phase 2), Taguig City	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	75,000,000.00		75,000,000.00	Construction of Slope Protection
24OB0284	Construction of Slope Protection Structure along Conga Creek (Phase 3), Taguig City	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Construction of Slope Protection
24OB0285	Construction of Slope Protection Structure along M. Tinio Creek / Western Bicutan Creek, Taguig City	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	50,000,000.00		50,000,000.00	Construction of Slope Protection
24OB0286	Rehabilitation of Drainage along C-6 Road, Taguig City	MM1DEO	No	Public Bidding	Wed, 21-Feb-24	Thu, 14-Mar-24	Wed, 03-Apr-24	Wed, 10-Apr-24	NEP 2024	100,000,000.00		100,000,000.00	Rehabilitation of Drainage

Prepared by:


RODEL A. SANTOS
 Head, BAC Secretariat

Recommended By:


ELINOR V. CASTRO
 BAC Chairman

Approved By:


ARISTOTLE B. RAMOS
 District Engineer