



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATAAN 2ND DISTRICT ENGINEERING OFFICE
Vicarville Subdivision, Bagong Silang, Balanga City, Bataan, Region III



CERTIFICATION

This is to certify that, as of this date, our district office does not have an Updated Annual Procurement Plan in place for Consulting Services for the fiscal year 2024.

Issued this 1st day of October 2024.


ULYSSES C. LLADO
District Engineer

R03.11 TCS/UCL

Website: <https://www.dpwh.gov.ph>

Tel. No(s).: (047) 633-5511



(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2024 Non-CSE - Civil Works

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030410 1258000	24CB0001: Rehabilitation/Major Repair of Permanent Bridges Talisay Br. (BO1599LZ) along Roman Expressway, Bataan 2nd District	20-Oct-23	09-Nov-23	01-Mar-24	08-Mar-24	GoP	9,800,000.00		9,800,000.00	Rehabilitation/ Major Repair of Permanent Bridge
31030410 1257000	24CB0002: Rehabilitation/Major Repair of Permanent Bridges Ibayo Br. (BO1596LZ) along Roman Expressway, Bataan 2nd District	20-Oct-23	09-Nov-23	06-Feb-24	12-Feb-24	GoP	16,660,000.00		16,660,000.00	Rehabilitation/ Major Repair of Permanent Bridge
30023010 0053000	24CB0003: Construction of Water System (Phase II), Barangay Daan Pare, Orion, Bataan	20-Oct-23	09-Nov-23	06-Feb-24	12-Feb-24	GoP	4,950,000.00		4,950,000.00	Cosntruction of Water System
30023010 0054000	24CB0004: Construction of Water System (Phase II), Barangay Saint Francis I, Limay, Bataan	20-Oct-23	09-Nov-23	06-Feb-24	12-Feb-24	GoP	4,950,000.00		4,950,000.00	Cosntruction of Water System
30010520 1331000	24CB0005: Construction (Completion) of Bataan 2nd DEO Office Building, Balanga City, Bataan	20-Oct-23	09-Nov-23	23-May-24	31-May-24	GoP	19,799,999.96		19,799,999.96	Construction of Building
30010520 0692000	24CB0006: Rehabilitation of Bataan People's Center, Balanga City, Bataan	20-Oct-23	09-Nov-23	30-Apr-24	10-May-24	GoP	19,799,999.86		19,799,999.86	Rehabilitation of Building
32010111 793000	24CB0007: Construction of Flood Control Structure along Capot River, Orion, Bataan	20-Oct-23	09-Nov-23	06-Feb-24	12-Feb-24	GoP	44,099,999.99		44,099,999.99	Construction of Flood Control Stucture
32010111 794000	24CB0008: Construction of Flood Control Structure along Mamala River, Limay, Bataan	20-Oct-23	09-Nov-23	06-Feb-24	12-Feb-24	GoP	34,300,000.00		34,300,000.00	Construction of Flood Control Stucture
31020910 0487000	24CB0009: Off-Carriageway Improvement -Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - KO134 + 224-KO134 + 787, Bataan 2nd District	06-Oct-23	26-Oct-23	01-Mar-24	08-Mar-24	GoP	11,034,800.00		11,034,800.00	Paving of Shoulders
31020210 1647000	24CB0010: Road Widening - Secondary Roads - Gov JJ Linao Rd - KO137 + 600-KO138 + 700, Bataan 2nd District	20-Oct-23	09-Nov-23	20-Feb-24	27-Feb-24	GoP	34,300,000.00		34,300,000.00	Road Widening
31020210 1521000	24CB0012: Road Widening - Secondary Roads - Roman Expressway - KO139 + 800-KO141 + 437, Bataan 2nd District	20-Oct-23	09-Nov-23	20-Feb-24	27-Feb-24	GoP	48,250,965.00		48,250,965.00	Road Widening
31020210 1521000	24CB0013: Construction of Water System (Phase II), Barangay Cataning - Tenejero, Balanga City, Bataan	27-Oct-23	16-Nov-23	06-Feb-24	12-Feb-24	GoP	4,950,000.00		4,950,000.00	Construction of Water System
30022301 00054000	24CB0014: Construction of Water System (Phase II), Barangay Pantingan, Pilar, Bataan	27-Oct-23	16-Nov-23	06-Feb-24	12-Feb-24	GoP	4,950,000.00		4,950,000.00	Construction of Water System

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030410 1256000	24CB0015: Rehabilitation/ Major Repair of Permanent Bridges Cataning Br. (BO0073LZ) along Roman Expressway, Bataan 2nd District	27-Oct-23	16-Nov-23	06-Feb-24	12-Feb-24	GoP	24,500,000.00		24,500,000.00	Rehabilitation/ Major Repair of Bridge
30022611 1909000	24CB0016: Construction of Multi-Purpose Building, Barangay Daan Pare, Orion, Bataan	27-Oct-23	16-Nov-23	01-Mar-24	08-Mar-24	GoP	4,949,999.16		4,949,999.16	Construction of Building
30022611 1910000	24CB0017: Construction of Multi-Purpose Building, Barangay Pantingan, Pilar, Bataan	27-Oct-23	16-Nov-23	01-Mar-24	08-Mar-24	GoP	4,949,999.16		4,949,999.16	Construction of Building
30022611 1911000	24CB0018: Construction of Multi-Purpose Building, Barangay Saint Francis I, Limay, Bataan	27-Oct-23	16-Nov-23	01-Mar-24	08-Mar-24	GoP	4,949,999.16		4,949,999.16	Construction of Building
32010111 1795000	24CB0019: Construction of Flood Control Structure along Pandam River, Orion, Bataan	27-Oct-23	16-Nov-23	13-Feb-24	19-Feb-24	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
32010111 1796000	24CB0020: Construction of Flood Control Structure along San Vicente River (Downstream), Orion, Bataan	27-Oct-23	16-Nov-23	13-Feb-24	19-Feb-24	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
30020310 2592000	24CB0021: Construction of Concrete Road - Access Road from Roman Expressway leading to Duhat Trail and View Deck, Brgy. Gen. Lim, Orion, Bataan	27-Oct-23	16-Nov-23	20-Feb-24	27-Feb-24	GoP	77,200,000.00		77,200,000.00	Construction of Concrete Road
31020210 1646000	24CB0022: Road Widening - Secondary Roads - Gov JJ Linao Rd - KO136 + 479-KO136 + 820, Bataan 2nd District	27-Oct-23	16-Nov-23	14-Mar-24	22-Mar-24	GoP	7,350,000.00		7,350,000.00	Road Widening
30020410 1521000	24CB0023: Construction of Concrete Road - Victoria Road Connecting Gov. JJ Linao Road to Bataan New Port City in support of Agribusiness/ Food Industry (Mango, Rice, Turnip, Peanut, Bread and Pastries), Pilar, Bataan	27-Oct-23	12-Dec-23	20-Feb-24	27-Feb-24	GoP	72,375,000.00		72,375,000.00	Construction of Concrete Road
30022611 1903000	24CB0024: Construction of Multi-Purpose Building (Police and Fire Station), Barangay Daan Pare, Orion, Bataan	03-Nov-23	23-Nov-23	01-Mar-24	08-Mar-24	GoP	6,335,999.97		6,335,999.97	Construction of Multi-Purpose Building
30022611 1904000	24CB0025: Construction of Multi-Purpose Building (Police and Fire Station), Barangay Pantingan, Pilar, Bataan	03-Nov-23	23-Nov-23	01-Mar-24	08-Mar-24	GoP	6,335,999.97		6,335,999.97	Construction of Multi-Purpose Building
30022611 1905000	24CB0026: Construction of Multi-Purpose Building (Police and Fire Station), Barangay Saint Francis I, Limay, Bataan	03-Nov-23	23-Nov-23	01-Mar-24	08-Mar-24	GoP	6,335,999.97		6,335,999.97	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Po sting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611 1908000	24CB0027: Construction of Multi-Purpose Building, Barangay Cataning-Tenejero, Balanga City, Bataan	03-Nov-23	23-Nov-23	30-Apr-24	10-May-24	GoP	4,949,999.16		4,949,999.16	Construction of Multi-Purpose Building
30022510 1872000	24CB0028: Construction of Flood Control Structure (Phase I), Barangay Pantingan, Pilar, Bataan	03-Nov-23	23-Nov-23	13-Feb-24	19-Feb-24	GoP	5,940,000.00		5,940,000.00	Construction of Flood Mitigation Structure
32010111 1792000	24CB0029: Construction of Flood Control Structure along Calungusan River, Orion, Bataan	03-Nov-23	23-Nov-23	13-Feb-24	19-Feb-24	GoP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
30020310 2598000	24CB0030: Construction of Concrete Road - Construction/ Improvement of Road connecting Junction Layac-Balanga-Mariveles Port road to Brgy. Tortugas leading to Balanga City Wetland and Nature Park (Ecotourism Zone), Balanga City, Bataan	03-Nov-23	23-Nov-23	20-Feb-24	27-Feb-24	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Road
31020810 0590000	24CB0031: Off-Carriageway Improvement - Secondary Roads - Jct Layac-Balanga-Mariveles Port Rd - KO139+939-KO140+000, Bataan 2nd District	03-Nov-23	23-Nov-23	12-Apr-24	22-Apr-24	GoP	1,055,460.00		1,055,460.00	Off-Carriageway Improvement - Paving of Shoulders
31020910 0486000	24CB0032: Off-Carriageway Improvement - Tertiary Roads - Jct-Layac-Balanga-Mariveles Port Rd - KO132+901-KO133+300, Bataan 2nd District	03-Nov-23	23-Nov-23	16-May-24	24-May-24	GoP	6,015,240.00		6,015,240.00	Off-Carriageway Improvement - Paving of Shoulders
30021510 3149000	24CB0033: Rehabilitation of Paved Road - Improvement of Maluang Road, Barangay Cupang Proper, Balanga City, Bataan	03-Nov-23	23-Nov-23	01-Mar-24	08-Mar-24	GoP	49,000,000.00		49,000,000.00	Rehabilitation of Paved Roads
31020210 1520000	24CB0034: Road Widening - Secondary Roads - Roman Expressway - KO134+620-KO135+559, Bataan 2nd District	03-Nov-23	23-Nov-23	20-Feb-24	27-Feb-24	GoP	57,900,000.00		57,900,000.00	Road Widening
31020210 1649000	24CB0035: Road Widening - Secondary Roads - Roman Expressway - KO132+365-KO132+786, KO135+996-KO136+300, KO137+246-KO137+500, Bataan 2nd District	03-Nov-23	23-Nov-23	26-Apr-24	06-May-24	GoP	49,000,000.00		49,000,000.00	Road Widening
32010111 1801000	24CB0036: Construction of Flood Control Structure along Talisay River, (9+087-9+385), Balanga City, Bataan	22-Nov-23	12-Dec-23	13-Feb-24	19-Feb-24	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
32010111 1798000	24CB0037: Construction of Flood Control Structure along Talisay River, (8+475-8+773), Pilar, Bataan	22-Nov-23	12-Dec-23	13-Feb-24	19-Feb-24	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010111 1797000	24CB0038: Construction of Flood Control Structure along Talisay River (8+177-8+475), Pilar, Bataan	22-Nov-23	12-Dec-23	13-Feb-24	19-Feb-24	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
32010111 0678000	24CB0039: Construction of Flood Control Structure along Talisay River (9+385-9+810), Balanga City, Bataan	22-Nov-23	12-Dec-23	20-Feb-24	27-Feb-24	GoP	67,550,000.00		67,550,000.00	Construction of Flood Control Structure
30022611 1894000	24CB0040: Construction of Multi-Purpose Building, Barangay Tuyo, Balanga City, Bataan	08-Dec-23	28-Dec-23	01-Mar-24	08-Mar-24	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
30022611 1895000	24CB0041: Construction of Multi-Purpose Building, Barangay Panilao, Pilar, Bataan	08-Dec-23	28-Dec-23	14-Mar-24	22-Mar-24	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
30022611 1901000	24CB0042: Construction of Multi-Purpose Building, Brgy. Doña Francisca, (Completion), Balanga City, Bataan	08-Dec-23	28-Dec-23	16-May-24	24-May-24	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
30022611 1881000	24CB0043: Construction of Multi-Purpose Building, Balanga City, Bataan	08-Dec-23	28-Dec-23	23-May-24	03-Jun-24	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
30022611 1899000	24CB0044: Construction (Completion) of New Municipal Hall, Brgy San Vicente, Orion, Bataan	08-Dec-23	28-Dec-23	23-May-24	03-Jun-24	GoP	9,900,000.00		9,900,000.00	Construction (Completion) of Municipal Hall
30022611 1897000	24CB0045: Rehabilitation/ Completion of Multi-Purpose Building, Barangay Wawa, Pilar, Bataan	08-Dec-23	28-Dec-23	12-Apr-24	22-Apr-24	GoP	2,970,000.00		2,970,000.00	Rehabilitation/ Completion of Multi-Purpose Building
30022611 1898000	24CB0046: Rehabilitation/ Completion of Multi-Purpose Building, Barangay Cupang West, Balanga City, Bataan	08-Dec-23	28-Dec-23	12-Apr-24	22-Apr-24	GoP	2,970,000.00		2,970,000.00	Rehabilitation/ Completion of Multi-Purpose Building
30022611 1912000	24CB0047: Rehabilitation of Multi-Purpose Building, Capitol Compound, Barangay Tenejero, Balanga City, Bataan	08-Dec-23	28-Dec-23	12-Apr-24	22-Apr-24	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
30022510 1873000	24CB0048: Construction of Concrete Revetment along Cupang West Creek (Phase 2), Barangay Cupang West, Balanga City, Bataan	08-Dec-23	28-Dec-23	13-Feb-24	19-Feb-24	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Revetment

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611 1902000	24CB0049: Construction of Multi-Purpose Building, Barangay San Jose, Balanga City, Bataan	08-Dec-23	28-Dec-23	12-Apr-24	22-Apr-24	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
30022611 1896000	24CB0050: Construction/ Completion of Multi-Purpose Building, Barangay Pto. Rivas Itaas, Balanga City, Bataan	08-Dec-23	28-Dec-23	01-Mar-24	08-Mar-24	GoP	2,970,000.00		2,970,000.00	Construction/ Completion of Multi-Purpose Building
30022611 1900000	24CB0051: Construction (Completion) of Multi-Purpose Building, Barangay Cupang Proper, Balanga City, Bataan	08-Dec-23	28-Dec-23	12-Apr-24	22-Apr-24	GoP	4,950,000.00		4,950,000.00	Construction (Completion) of Multi-Purpose Building
30022611 1893000	24CB0052: Rehabilitation of Multi-Purpose Building (Phase 2), Balanga City, Bataan	08-Dec-23	28-Dec-23	01-Mar-24	08-Mar-24	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Multi-Purpose Building
31020210 1647000	24CB0053: Road Widening - Secondary Roads - Gov JJ Linao Rd - KO138+700-KO139+800, Bataan 2nd District	08-Dec-23	28-Dec-23	14-Mar-24	22-Mar-24	GoP	34,300,000.00		34,300,000.00	Road Widening
31011210 0492000	24CB0054: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Enrique A. Garcia Ave. - KO125+(-339)-KO125+186, Bataan 2nd District	08-Dec-23	28-Dec-23	14-Mar-24	22-Mar-24	GoP	9,800,000.00		9,800,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
30022611 1906000	24CB0055: Construction of Multi-Purpose Building (Worship Hall), Barangay Daan Pare, Orion, Bataan	08-Dec-23	28-Dec-23	12-Apr-24	22-Apr-24	GoP	11,088,000.00		11,088,000.00	Construction of Multi-Purpose Building
30022611 1907000	24CB0056: Construction of Multi-Purpose Building (Worship Hall), Barangay Saint Francis I, Limay, Bataan	08-Dec-23	28-Dec-23	12-Apr-24	22-Apr-24	GoP	11,088,000.00		11,088,000.00	Construction of Multi-Purpose Building
31010210 1752000	24CB0059: Preventive Maintenance - Secondary Roads - Roman Expressway - KO121+200-KO121+400, Bataan 2nd District	29-Dec-23	01-Feb-24	14-Mar-24	22-Mar-24	GoP	20,580,000.00		20,580,000.00	Asphalt Overlay
31010210 1485000	24CB0060: Preventive Maintenance - Secondary Roads - Roman Expressway - KO131+000 - KO131+530, Bataan 2nd District	29-Dec-23	01-Feb-24	01-Mar-24	08-Mar-24	GoP	49,215,000.00		49,215,000.00	Asphalt Overlay
31010210 1750000	24CB0061: Preventive Maintenance - Secondary Roads - Roman Expressway - KO134+194-KO134+320, KO135+591-KO135+959, KO136+313-KO136+323, KO136+383-KO136+428, KO137+822-KO137+932, KO138+547-KO138+618, KO139+280-KO139+335, KO139+371-KO139+498, KO139+605-KO139+755, KO139+799-KO139+850, Bataan 2nd District	29-Dec-23	25-Jan-24	01-Mar-24	08-Mar-24	GoP	23,950,220.00		23,950,220.00	Reblocking

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Po sting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010111 1799000	24CB0062: Construction of Flood Control Structure along Abo-Abo River, (Dangcol Bridge Section), Balanga City, Bataan	29-Dec-23	25-Jan-24	14-Mar-24	22-Mar-24	GoP	9,800,000.00		9,800,000.00	Construction of Flood Control Structure
32010110 658000	24CB0063: Construction of Flood Control Structure along Gasile River, Pilar, Bataan	29-Dec-23	25-Jan-24	01-Mar-24	08-Mar-24	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
32010111 1800000	24CB0064: Construction of Flood Control Structure along Talisay River, (3+552-3+677), Balanga City, Bataan	29-Dec-23	25-Jan-24	26-Apr-24	06-May-24	GoP	39,200,000.00		39,200,000.00	Construction of Flood Control Structure
32010111 0758000	24CB0065: Construction of Flood Control Structure along Tenejero River, Brgy. Tenejero, Balanga City, Bataan	29-Dec-23	25-Jan-24	01-Mar-24	08-Mar-24	GoP	32,340,000.00		32,340,000.00	Construction of Flood Control Structure
31010210 1749000	24CB0066: Preventive Maintenance - Secondary Roads - Roman Expressway - KO138+803-KO139+032, Bataan 2nd District	05-Jan-24	25-Jan-24	14-Mar-24	22-Mar-24	GoP	15,680,000.00		15,680,000.00	Asphalt Overlay
31010310 1539000	24CB0067: Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - KO125+000-KO125+557, Bataan 2nd District	05-Jan-24	25-Jan-24	14-Mar-24	22-Mar-24	GoP	22,050,000.00		22,050,000.00	Asphalt Overlay
31011110 0669000	24CB0069: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - KO123+620-KO123+640, Bataan 2nd District	05-Jan-24	25-Jan-24	16-May-24	24-May-24	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Drainage
31030510 2169000	24CB0070: Widening of Permanent Bridges - Calungusan Br. (Box Culvert) (BO1583LZ) along Jct Layac-Balanga-Mariveles Port Rd, Bataan 2nd District	05-Jan-24	25-Jan-24	23-May-24	03-Jun-24	GoP	9,800,000.00		9,800,000.00	Widening of Bridge
32010111 0760000	24CB0071: Construction of Flood Control Structure along Tenejero River (Camacho-Tenejero Bridge), Balanga City, Bataan	05-Jan-24	25-Jan-24	01-Mar-24	08-Mar-24	GoP	6,860,000.00		6,860,000.00	Construction of Flood Control Structure
30021510 4519000	24CB0072: Reconstruction of Bridge, Barangay Wawa, Pilar, Bataan	05-Jan-24	25-Jan-24	30-Apr-24	10-May-24	GoP	6,930,000.00		6,930,000.00	Reconstruction of Bridge
30022611 1892000	24CB0073: Construction of Multi-Purpose Building, Barangay Ala-uli, Pilar, Bataan	05-Jan-24	25-Jan-24	23-May-24	31-May-24	GoP	5,643,000.00		5,643,000.00	Construction of Building
30022611 1890000	24CB0074: Construction of Multi-Purpose Building, Bataan National High School, Balanga City, Bataan	05-Jan-24	25-Jan-24	23-May-24	31-May-24	GoP	6,633,000.00		6,633,000.00	Construction of Building
30022611 1891000	24CB0075: Rehabilitation of Police and Fire Station, Limay, Bataan	05-Jan-24	25-Jan-24	23-May-24	31-May-24	GoP	7,920,000.00		7,920,000.00	Rehabilitation of Building

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010910 1562000	24CB0076: Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads-Jct. Layac-Balanga-Mariveles Port Road- KO122+(-278) - KO122+(-258) Bataan 2nd District	02-Feb-24	27-Feb-24	30-Apr-24	10-May-24	GoP	2,450,000.00		2,450,000.00	Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads
30022110 5454000	24CB0077: Construction of Road, Maluya Road, Balanga City, Bataan	02-Feb-24	27-Feb-24	12-Apr-24	22-Apr-24	GoP	4,950,000.00		4,950,000.00	Construction of Road
30022410 5452000	24CB0078: Construction of Balanga Bypass Road, Barangay Tuyo, Balanga City, Bataan	02-Feb-24	27-Feb-24	12-Apr-24	22-Apr-24	GoP	9,800,000.00		9,800,000.00	Construction of Road
31020310 0763000	24CB0079: Road Widening-Tertiary Roads-Gov JJ Linao Road-KO126+000-KO128+790 Bataan 2nd District	02-Feb-24	27-Feb-24	30-Apr-24	10-May-24	GoP	96,500,965.00		96,500,965.00	Road Widening-Tertiary Roads
30010520 1332000	24CB0080: Construction of Multi-Purpose Building (Tourism Center) Brgy. Bagong Silang, Balanga City, Bataan	02-Feb-24	27-Feb-24	23-May-24	31-May-24	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
30022611 1888000	24CB0081: Construction of Multi-Purpose Building (Tourism Park) Brgy. Bagong Silang, Balanga City, Bataan (Phase 5)	16-Feb-24	07-Mar-24	23-May-24	31-May-24	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
30022611 1885000	24CB0082: Construction of Multi-Purpose Building, Barangay Tenejero, Balanga City, Bataan	02-Feb-24	27-Feb-24	12-Apr-24	22-Apr-24	GoP	19,600,000.00		19,600,000.00	Construction of Multi-Purpose Building
30022610 9524000	24CB0083: Construction of Multi-Purpose Facility, Capitol Compound, Balanga City, Bataan	02-Feb-24	27-Feb-24	16-May-24	24-May-24	GoP	74,250,000.00		74,250,000.00	Construction of Multi-Purpose Facility
30022610 9507000	24CB0084: Construction of Multi-Purpose Building (Tourism Center), Brgy. Bagong Silang, Balanga City, Bataan (Phase 5)	16-Feb-24	07-Mar-24	23-May-24	31-May-24	GoP	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building
30022611 1882000	24CB0085: Construction of Multi-Purpose Building (Tourism Center), Phase 5, Barangay Bagong Silang, Balanga City, Bataan	16-Feb-24	07-Mar-24	23-May-24	31-May-24	GoP	39,600,000.00		39,600,000.00	Construction of Multi-Purpose Building
30022611 1887000	24CB0086: Construction of Multi-Purpose Facilities (Padel Ball Court in Capitol Minipark) Balanga City, Bataan	16-Feb-24	20-Jun-24	05-Jul-24	12-Jul-24	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Facilities
30021410 1009000	24CB0087: Construction of Pedestrian Overpass along Roman Expressway, Uper Sabatan Orion, Bataan	16-Feb-24	30-Apr-24	21-Jun-24	01-Jul-24	GoP	19,600,000.00		19,600,000.00	Construction of Pedestrian Overpass
30021410 1008000	24CB0088: Construction of Pedestrian Overpass along Roman Expressway, Barangay Cupang, City of Balanga, Bataan	16-Feb-24	30-Apr-24	21-Jun-24	01-Jul-24	GoP	19,600,000.00		19,600,000.00	Construction of Pedestrian Overpass

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Po sting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611 1886000	24CB0089: Construction of Multi-Purpose Building at Limay Polytechnic College, Barangay Kitang II & Luz, Limay, Bataan	16-Feb-24	07-Mar-24	30-Apr-24	10-May-24	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
30020310 2753000	24CB0090: Const./Improv.t of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Access Road Leading to Mt. Samat Flagship Tourism Ecozone (TEZ) Liyang, Pilar, Bataan	16-Feb-24	07-Mar-24	30-Apr-24	10-May-24	GoP	14,700,000.00		14,700,000.00	Const./Improv.t of Access Roads
31010210 1745000	24CB0091: Preventive Maintenance-Secondary Roads-Roman Expressway-KO132+000-KO132+185, KO134+000-KO134+620, Bataan 2nd District	16-Feb-24	07-Mar-24	12-Apr-24	22-Apr-24	GoP	49,000,000.00		49,000,000.00	Preventive Maintenance
30020310 2265000	24CB0092: Const/Improv.t of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	16-Feb-24	07-Mar-24	12-Apr-24	22-Apr-24	GoP	14,700,000.00		14,700,000.00	Const/Improv.t of Access Roads
30022110 5453000	24CB0093: Construction of Road, Brgy. Cupang, Balanga, Bataan	16-Feb-24	07-Mar-24	12-Apr-24	22-Apr-24	GoP	19,800,000.00		19,800,000.00	Construction of Road
30022510 1874000	24CB0094: Construction of Flood Control Structure along Tanato River, Balanga City, Bataan	16-Feb-24	07-Mar-24	12-Apr-24	22-Apr-24	GoP	9,900,000.00		9,900,000.00	Construction of Flood Control Structure
30010310 2754000	24CB0095: Improvement of Road Leading to Mt. Samat National Shrine Project in Pilar, Bataan (Phase 3)	14-Mar-24	03-Apr-24	13-Jun-24	21-Jun-24	GoP	4,900,000.00		4,900,000.00	Improvement of Road
31010210 1751000	24CB0096: Preventive Maintenance-Secondary Roads-Roman Expressway-KO120+688-KO121+200, KO121+400-KO121+855, KO122+946-KO122+1007, Bataan 2nd District	14-Mar-24	20-Jun-24	10-Jul-24	19-Jul-24	GoP	98,000,000.00		98,000,000.00	Preventive Maintenance
31010210 1747000	24CB0097: Preventive Maintenance-Secondary Roads-Roman Expressway-KO122+1007-KO123+249, Bataan 2nd District	14-Mar-24	20-Jun-24	10-Jul-24	19-Jul-24	GoP	24,500,000.00		24,500,000.00	Preventive Maintenance
31010210 1748000	24CB0098: Preventive Maintenance - Secondary Roads - Roman Expressway - KO123+249-KO123+320, Bataan 2nd District	14-Mar-24	15-May-24	13-Jun-24	21-Jun-24	GoP	6,860,000.00		6,860,000.00	Preventive Maintenance
31010210 1746000	24CB0099: Preventive Maintenance - Secondary Roads - Roman Expressway - KO139+053-KO139+335, KO142+324-KO142+692, Bataan 2nd District	14-Mar-24	03-Apr-24	30-Apr-24	10-May-24	GoP	49,000,000.00		49,000,000.00	Preventive Maintenance

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Po sting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021510 4520000	24CB0100: Rehabilitation of Fiscal Camacho St. Barangay Tenejero, Balanga City, Bataan	14-Mar-24	03-Apr-24	16-May-24	24-May-24	GoP	39,200,000.00		39,200,000.00	Rehabilitation of Road
31020321 0366000	24CB0101: Concreting of Greatest Manimas, Sitio Bani, Brgy Cupang Proper FMR, Brgy. Cupang Proper, Balanga City, Bataan	14-Mar-24	30-Apr-24	16-May-24	24-May-24	GoP	15,920,000.00		15,920,000.00	Concreting of Road
31020321 0369000	24CB0102: Concreting of Sitio Bani Brgy Cataning FMR, Brgy. Cataning, Balanga City, Bataan	14-Mar-24	30-Apr-24	21-Jun-24	01-Jul-24	GoP	14,925,000.00		14,925,000.00	Concreting of Road
30010120 0001000	24CB0104: Construction of 2-Storey 4-Classroom School Building, Dr. Victoria B. Roman MHS, Barangay Pantingan, Pilar, Bataan	14-Mar-24	03-Apr-24	26-Apr-24	06-May-24	GoP	14,925,000.00		14,925,000.00	Construction of 2-Storey 4-Classroom School Building
30010120 0001000	24CB0105: Construction of 1-Storey 2-Classroom School Building, Tanato Integrated School, Barangay Tanato, Balanga, Bataan	14-Mar-24	03-Apr-24	26-Apr-24	06-May-24	GoP	4,975,000.00		4,975,000.00	Construction of 1-Storey 2-Classroom School Building
30010120 0001000	24CB0106: Construction of 1-Storey 2-Classroom School Building, Cabog-Cabog Integrated School, Barangay Cabog-Cabog, Balanga, Bataan	14-Mar-24	03-Apr-24	26-Apr-24	06-May-24	GoP	4,975,000.00		4,975,000.00	Construction of 1-Storey 2-Classroom School Building
30020510 0006000	24CB0107: Convergence and Special Support Program-Rainwater Collector System, Bataan 2nd District	10-Apr-24	30-Apr-24	13-Jun-24	21-Jun-24	GoP	2,895,000.00		2,895,000.00	Convergence and Special Support Program-Rainwater Collector System
31010310 1540000	24CB0109: Preventive Maintenance-Tertiary Roads-Enrique A. Garcia Ave-(SO1421LZ) KO124+242-KO125+338, (SO1422LZ) KO125+(-332) - KO125+764, Bataan 2nd District	10-Apr-24	20-Jun-24	10-Jul-24	19-Jul-24	GoP	49,000,000.00		49,000,000.00	Preventive Maintenance
31020321 0370000	24CB0110: Concreting of Brgy. Tanato FMR, Brgy. Tanato, Balanga City, Bataan	10-Apr-24	30-Apr-24	16-May-24	24-May-24	GoP	13,930,000.00		13,930,000.00	Concreting of Road
31020321 0368000	24CB0111: Concreting of Sitio Mabungo, Brgy. Cabog-Cabog FMR, Brgy. Cabog-Cabog, Balanga City, Bataan	10-Apr-24	30-Apr-24	21-Jun-24	01-Jul-24	GoP	14,925,000.00		14,925,000.00	Concreting of Road
31020321 0266000	24CB0112: Concreting of Brgy. Alangan to Brgy. Lamao FMR, Brgy. Alangan and Brgy. Lamao, Limay, Bataan	10-Apr-24	30-Apr-24	13-Jun-24	21-Jun-24	GoP	19,900,000.00		19,900,000.00	Concreting of Road
31020321 0367000	24CB0113: Concreting of Sitio Kinaragan to Sitio Baranda Brgy. Duale FMR, Limay, Bataan	10-Apr-24	30-Apr-24	13-Jun-24	21-Jun-24	GoP	19,900,000.00		19,900,000.00	Concreting of Road


Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Pos- ting of IB/REI	Submission/Ope- ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020010 0009000	24CB0114: Repair/Rehabilitation of Two(2) Unit, One(1) Storey, Three(3) Classroom School Building at Cabog-Cabog Integrated School, Balanga City, Bataan	10-Apr-24	30-Apr-24	13-Jun-24	21-Jun-24	GoP	3,313,809.12		3,313,809.12	Repair/Rehabilitation of Two(2) Unit, One(1) Storey, Three(3) Classroom School Building
30020010 0009000	24CB0115: Repair/Rehabilitation of One(1) Storey, Three(3) Classroom School Building at T. Camacho Sr. Elementary School, Balanga City, Bataan	10-Apr-24	30-Apr-24	13-Jun-24	21-Jun-24	GoP	1,867,260.24		1,867,260.24	Repair/Rehabilitation of One(1) Storey, Three(3) Classroom School Building
30020010 0009000	24CB0116: Repair/Rehabilitation of One(1) Storey, Four(4) Classroom School Building at M.P. Cuaderno Sr. Mem. Elementary School, Balanga City, Bataan	10-Apr-24	30-Apr-24	13-Jun-24	21-Jun-24	GoP	2,036,142.46		2,036,142.46	Repair/Rehabilitation of One(1) Storey, Four(4) Classroom School Building
30020010 0009000	24CB0117: Repair/Rehabilitation of One(1) Storey, One(1) Classroom School Building at bani Integrated School, Balanga City, Bataan	10-Apr-24	30-Apr-24	13-Jun-24	21-Jun-24	GoP	305,993.43		305,993.43	Repair/Rehabilitation of One(1) Storey, One(1) Classroom School Building
30010120 0001000	24CB0118: Construction of Four(4) Storey (20) Classroom at Bataan National High School-Senior High School, City of Balanga, Bataan	10-Apr-24	15-May-24	21-Jun-24	01-Jul-24	GoP	73,064,840.00		73,064,840.00	Construction of Four(4) Storey (20) Classroom
20000010 0020000	24CB0119: Repair/Maintenance of Tuyo River Revetment 8, San Rafael, Balanga City, Bataan	10-Apr-24	30-Apr-24	13-Jun-24	21-Jun-24	GoP	2,499,999.94		2,499,999.94	Repair/Maintenance of Tuyo River Revetment
30021510 4519000	24CB0120: Construction of Bridge at Barangay Wawa, Pilar, Bataan	22-May-24				GoP	6,860,000.00		6,860,000.00	Construction of Bridge
	24CB0121: Road-Widening-Secondary Roads- Roman Expressway-KO138+120-KO138+860, KO139+335-KO139+800. KO141+472-KO141+902, Bataan 2nd District	22-May-24				GoP	80,589,320.00		80,589,320.00	Road Widening-Secondary Roads
30022611 1884000	24CB0122: Construction of Multi-Purpose Facility, City of Balanga National High School, Barangay Talisay, Balanga City, Bataan	22-May-24	20-Jun-24	05-Jul-24	12-Jul-24	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Facility
30022611 1883000	24CB0123: Construction of Multi-Purpose Facility, Camp Tolentino. Capitol Compound, Balanga City, Bataan	22-May-24	20-Jun-24	05-Jul-24	12-Jul-24	GoP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Facility
31020321 0265000	24CB0124: Concreting of Brgy. Bilolo, FMR Phase II. Brgy. Bilolo, Orion, Bataan	22-May-24	20-Jun-24	05-Jul-24	12-Jul-24	GoP	14,925,000.00		14,925,000.00	Concreting of Road
31020321 0266000	24CB0125: Concreting of Brgy. Bantan to Brgy. Sto. Domingo FMR, Orion, Bataan	22-May-24	20-Jun-24	05-Jul-24	12-Jul-24	GoP	14,925,000.00		14,925,000.00	Concreting of Road

Code (PAP)	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010610 1117000	24CB0127: Rehab/Reconst/Upgrading of Damaged Paved Roads-Tertiary Roads-Balanga-Cadre Rd-KO125+(-373)-KO125+378, Bataan 2nd District	09-Aug-24	29-Aug-24	05-Sep-24	13-Sep-24	GoP	29,400,000.00		29,400,000.00	Asphalt Overlay
30010520 1190000	24CB0128: Construction of Multi Purpose Building - Construction (Completion) of Bataan Convention Center, Provincial Capitol Compound, Balanga City, Bataan	15-Aug-24	04-Sep-24	04-Oct-24	11-Oct-24	GoP	48,250,000.00		29,400,000.00	Construction of Multi-Purpose Building
30022611 1889000	24CB0130: Construction of Other Building - Construction (Completion) of Bataan Convention Center, Provincial Capitol Compound, Balanga City, Bataan (Phase IV)	15-Aug-24	04-Sep-24	04-Oct-24	11-Oct-24	GoP	19,800,000.00		29,400,000.00	Construction of Convention Center

Prepared by:


TERESITA C. SURALTA
 Head, BAC Secretariat

Recommended for Approval by:


MA. REGINA A. BANGCO
 BAC Chairperson

APPROVED:


ULYSSES G. LLADO
 Head, Procuring Entity