



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X



January 13, 2025

Memorandum

For : **LILIBETH N. APARECIO, DM**
Regional Director
10th DPWH Regional Office
Bulua, Cagayan de Oro City

ATTENTION : **Procurement Section**

SUBJECT : **Submission of FY 2024 Final Updated APP Non-CSE for Civil Works, Goods and Supplies and Consulting Services**

In compliance to Unnumbered Memorandum dated September 5, 2024, we are submitting FY 2024 Final Updated Annual Procurement Plan (APP Non-CSE) for Civil Works, Goods and Services, Consulting Services in Excel File and PDF File.


VIRGINIA G. BATOCAIL
District Engineer

R10.10 CCL/NAO



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAF)	PMO/ End User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
187	24KB0201 Repair/Maintenance of DILG Building National Police Commission PNP - Police Regional Office 10, Bukidnon Police Prov'l Office, 2nd Provincial Mobile Force Company, Brgy Pinamaloy, Don Carlos, Bukidnon	No	Public Bidding	05/23/2024	06/11/2024	06/19/2024	06/24/2024	FY 2024 Maint Fund			1,500.00	Building Repair
188	24KB0202 Repair/Maintenance of DILG Building National Police Commission PNP - Police Regional Office 10, Bukidnon Police Prov'l Office, Danggagan Municipal Police Station, Brgy Poblacion, Danggagan, Bukidnon	No	Public Bidding	05/23/2024	06/11/2024	06/19/2024	06/24/2024	FY 2024 Maint Fund			1,100.00	Building Repair
189	24KB0203 Repair/Maintenance of Drainage Structure along Dologon-Kisanday-Guinoyoran Road, K1552+000-K1552+200, Brgy. Kiharong, Maramag, Bukidnon	No	Public Bidding	06/11/2024	07/01/2024	07/15/2024	07/31/2024	FY 2024 Maint Fund			1,400.00	Drainage repair
190	24KB0204 Concreting of Brgy Cabadiangan to Sitio Bacbacon, Brgy Cabadiangan FMR, Brgy Cabadiangan, Kadinglian, Bukidnon	No	Public Bidding	10/18/2024	11/26/2024	12/27/2024	01/03/2025	FY 2024 LGU Counterpart			1,500.00	Road Concreting
191	24KB0205 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Bukidnon-Davao City Rd, K1616+349-K1616+409, Kilaotao, Bukidnon	No	Public Bidding	10/28/2024	12/03/2024	12/27/2024	01/10/2025	FY 2024 GAA			3,602,933.85	Road Concreting
192	24KB0209 Construction of Multi-Purpose Building (TESDA Building), Barangay Poblacion, Kadinglian, Bukidnon	No	Public Bidding	11/29/2024	12/18/2024	12/27/2024	01/03/2025	FY 2024 Unprogram med			4,950.00	Const of building
193	24KB0210 Construction of Multi-Purpose Building, Barangay Poblacion (Gymnasium), Quezon, Bukidnon	No	Public Bidding	11/29/2024	12/18/2024	12/27/2024	01/03/2025	FY 2024 Unprogram med			4,950.00	Const of building
194	24KB0211 Rehabilitation of Multi-Purpose Building (Municipal Gymnasium), Barangay Poblacion, Damulog Bukidnon Phase II, Barangay Poblacion, Damulog, Bukidnon	No	Public Bidding	11/29/2024	12/18/2024	12/27/2024	01/03/2025	FY 2024 Unprogram med			4,950.00	Const of building

Prepared by:

NORMA A. OGASANG
Engineer III
Head, Procurement Unit

Recommended for Approval:

JOVY F. PAULICAN
Chief, Planning and Design Section
BAC Chairperson

Approved by:

VIRGINIA G. BATDICAL
District Engineer



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Phamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
1	24KB0001 - Off-Carriageway Improvement along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1564+465-K1566+838, Don Carlos, Bukidnon	Yes	Public Bidding	09/09/2023	11/07/2023	01/23/2024	01/31/2024	FY 2024 GAA			39,080.44	Construction of Sidewalk
2	24KB0003 - Preventive Maintenance along Maramag-Maradugao Rd - K1573+000-K1574+000, Maramag, Bukidnon	Yes	Public Bidding	09/09/2023	12/07/2023	01/23/2024	01/31/2024	FY 2024 GAA			48,518.82	Asphalt Overlay
3	24KB0005 - Off-Carriageway Improvement along Sayre Highway - K1540+(294)-K1540+500, K1543+084-K1543+552, K1554+575-K1555+270, Maramag, Bukidnon	Yes	Public Bidding	09/09/2023	11/28/2023	01/23/2024	01/29/2024	FY 2024 GAA			31,850.00	Construction of Traffic Island
4	24KB0006 - Preventive Maintenance along Sayre Highway - K1540+(-294)-K1540+190, Brgy. Musuan, Maramag, Bukidnon	Yes	Public Bidding	09/09/2023	12/07/2023	01/23/2024	01/31/2024	FY 2024 GAA			18,081.00	Asphalt Overlay
5	24KB0007 - Preventive Maintenance along Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1566+000-K1566+600, Don Carlos, Bukidnon	Yes	Public Bidding	09/09/2023	12/07/2023	01/23/2024	01/31/2024	FY 2024 GAA			49,000.00	Asphalt Overlay
6	24KB0008 - Construction of Multi-Purpose Building, Barangay Balintawak, Kibawe, Bukidnon	Yes	Public Bidding	09/19/2023	11/07/2023	01/23/2024	01/29/2024	FY 2024 GAA			4,950.00	Construction of MPB
7	24KB0009 - Rehabilitation/Major Repair of Permanent Bridges, Kuya Br. (B01436MN) along Maramag-Maradugao Road, Kuya, Maramag, Bukidnon	Yes	Public Bidding	09/19/2023	11/16/2023	01/23/2024	01/31/2024	FY 2024 GAA			1,960.00	Rehabilitation/Major Repair
8	24KB0010 - Construction of Multi-Purpose Building, Barangay Malcan, Darnulog, Bukidnon	Yes	Public Bidding	09/19/2023	12/27/2023	01/23/2024	01/29/2024	FY 2024 GAA			4,950.00	Construction of MPB
9	24KB0014 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads along Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1580+000-K1582+000, Kibawe, Bukidnon	Yes	Public Bidding	09/21/2023	11/10/2023	01/23/2024	01/31/2024	FY 2024 GAA			30,183.02	Construction of Drainage Structure along Road
10	24KB0015 - Road Widening - Secondary Roads along Maramag-Maradugao Rd - K1562+075-K1562+925	Yes	Public Bidding	10/06/2023	11/17/2023	01/23/2024	01/29/2024	FY 2024 GAA			16,758.00	Road Widening
11	24KB0016 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads along Bukidnon-Davao City Rd - K1612+090-K1612+550	Yes	Public Bidding	10/06/2023	01/31/2024	02/26/204	03/04/2024	FY 2024 GAA			6,370.00	Construction of Drainage Structure along Road
12	24KB0017 - Retrofitting/Strengthening of Permanent Bridges, Simod Br. (B01386MN) along Bukidnon-Davao City Rd	Yes	Public Bidding	10/06/2023	11/16/2023	01/23/2024	01/31/2024	FY 2024 GAA			5,096.00	Retrofitting/Strengthening of Bridges
13	24KB0018 - Retrofitting/Strengthening of Permanent Bridges, Omonay Br. (B01378MN) along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry	Yes	Public Bidding	10/06/2023	11/16/2023	01/23/2024	01/31/2024	FY 2024 GAA			7,840.00	Retrofitting/Strengthening of Bridges
14	24KB0020 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads along Sayre Highway - K1547+711-K1548+000, K1548+200-K1548+300	Yes	Public Bidding	10/14/2023	12/13/2023	05/13/2024	5/27/20243	FY 2024 GAA			8,820.00	Construction of Drainage Structure along Road
15	24KB0021 - Off-Carriageway Improvement - Primary Roads along Sayre Highway - K1555+270 - K1557+078	Yes	Public Bidding	10/14/2023	02/09/2024	06/19/2024	06/24/2024	FY 2024 GAA			26,391.40	Paving of Shoulders
16	24KB0022 - Construction of Road Barangay Tumaras, Kibawe Bukidnon (Phase I)	Yes	Public Bidding	10/14/2023	11/17/2023	01/23/2024	01/29/2024	FY 2024 GAA			4,950.00	Const. of Road



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
17	24KB0023 - Construction of Road Barangay Poblacion Sur, Don Carlos, Bukidnon	Yes	Public Bidding	10/12/2023	11/07/2023	01/23/2024	01/31/2024	FY 2024 GAA			9,900.00	Const. of Road
18	24KB0025 - Road Widening - Secondary Roads along Maramag-Maradugao Rd - K1562+925-K1565+000	Yes	Public Bidding	10/25/2023	11/10/2023	01/31/2024	02/08/2024	FY 2024 GAA			80,963.50	Road Widening
19	24KB0026 - Construction of Water System Barangay Bayabason, Maramag, Bukidnon	Yes	Public Bidding	10/25/2023	11/20/2023	01/31/2024	01/31/2024	FY 2024 GAA			4,950.00	Construction of Water Supply
20	24KB0027 - Construction of Road Sitio Beray to Catmon, Barangay Kianggat, Danggagan, Bukidnon	Yes	Public Bidding	10/25/2023	11/20/2023	01/23/2024	01/29/2024	FY 2024 GAA			9,900.00	Const. of Road
21	24KB0028 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads along Bukidnon-Davao City Rd - K1599+000-K1601+200	Yes	Public Bidding	10/25/2023	02/09/2024	06/28/2024	07/04/2024	FY 2024 GAA			30,380.00	Construction of Drainage Structure along Road
22	24KB0029 - Construction of Road Barangay West Dalurong, Kitaotao, Bukidnon	Yes	Public Bidding	10/25/2023	11/20/2023	01/23/2024	01/31/2024	FY 2024 GAA			9,900.00	Const. of Road
23	24KB0030 - Road Widening along Don Carlos-Kadingilan Rd - K1574+000-K1574+496, K1574+538-K1575+511, San Nicolas, Don Carlos, Bukidnon	Yes	Public Bidding	11/07/2023	12/14/2023	01/31/2024	02/08/2024	FY 2024 GAA			71,699.50	Road Widening
24	24KB0031 - Construction (Completion) of Multi-Purpose Building Barangay Bershiba, Kitaotao, Bukidnon	Yes	Public Bidding	11/07/2023	11/28/2023	01/23/2024	01/29/2024	FY 2024 GAA			4,950.00	Completion of MPB
25	24KB0032 - Road Widening along Sayre Highway (Jct Bukidnon-Davao City Rd-Corabato Bdry) - K1569+240-K1571+000, K1572+000-K1573+000, Kitaotao, Bukidnon	Yes	Public Bidding	11/07/2023	12/06/2023	01/31/2024	02/08/2024	FY 2024 GAA			108,273.00	Road Widening
26	24KB0033 - Construction of Multi-Purpose Building, Barangay Anahawon, Maramag, Bukidnon	Yes	Public Bidding	11/07/2023	11/28/2023	01/23/2024	01/31/2024	FY 2024 GAA			4,950.00	Construction of MPB
27	24KB0034 - Construction of Revetment, Downstream and Upstream of Steel Bridge along Pulangi River, Barangay Natulungan, Kibawe, Bukidnon, Package 3, Kibawe, Bukidnon	Yes	Public Bidding	11/15/2023	12/27/2023	01/31/2024	02/08/2024	FY 2024 GAA			96,500.00	Construction of Revetment
28	24KB0035 - Construction of Revetment, Downstream and Upstream of Maramag Bridge along Maramag River, Maramag, Bukidnon, Package 2, Maramag, Bukidnon	Yes	Public Bidding	11/15/2023	12/06/2023	01/31/2024	02/08/2024	FY 2024 GAA			91,675.00	Construction of Revetment
29	24KB0036 - Road Widening along Kibawe-Kadingilan-Kallangan Road - K1592+715-K1593+098, Kadingilan, Bukidnon	Yes	Public Bidding	11/15/2023	12/06/2023	01/23/2024	01/31/2024	FY 2024 GAA			19,404.00	Road Widening
30	24KB0037 - Construction of Revetment, Downstream and Upstream of Colambugon Bridge (B01433MN) along Maramag-Maradugao Road, Maramag, Bukidnon	Yes	Public Bidding	11/15/2023	12/06/2023	01/31/2024	02/08/2024	FY 2024 GAA			57,900.00	Construction of Revetment
31	24KB0038 - Road Widening along Maramag-Maradugao Rd - K1565+000-K1567+000, Maramag, Bukidnon	Yes	Public Bidding	11/15/2023	12/14/2023	01/31/2024	02/08/2024	FY 2024 GAA			78,551.965	Road Widening
32	24KB0039 - Construction of Multi-Purpose Building, Barangay Kipayayon, Quezon, Bukidnon	Yes	Public Bidding	11/21/2023	12/13/2023	01/23/2024	01/31/2024	FY 2024 GAA			4,950.00	Construction of MPB
33	24KB0040 - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Damulog, Bukidnon	Yes	Public Bidding	11/21/2023	12/21/2023	01/23/2024	01/29/2024	FY 2024 GAA			11,880.00	Construction of MPB



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
34	24KB0041 - Road Widening along Jct. Dologon-Busco-Quezon Rd - K1549+000-K1550+000	Yes	Public Bidding	11/21/2023	12/21/2023	01/23/2024	01/31/2024	FY 2024 GAA			33,654.18	Road Widening
35	24KB0042 - Construction of Muleta RIS Drainage System, Maramag, Bukidnon	Yes	Public Bidding	11/21/2023	01/16/2024	01/31/2024	02/08/2024	FY 2024 GAA			13,066.34	Const. of Drainage Structure
36	24KB0043 - Construction of Road Barangay Balangigay, Kitaotao, Bukidnon (Phase 1)	Yes	Public Bidding	11/21/2023	12/19/2023	01/23/2024	01/31/2024	FY 2024 GAA			4,950.00	Const. of Road
37	24KB0044 - Construction of DPWH-Bukidnon 2nd DEO Building, Brgy. Pinamaloy, Don Carlos, Bukidnon	Yes	Public Bidding	11/21/2023	12/21/2023	01/23/2024	01/29/2024	FY 2024 GAA			39,200.00	Construction of Building
38	24KB0045 Road Widening along Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1573+000-K1573+500, Kitaotao, Bukidnon	Yes	Public Bidding	12/08/2023	12/27/2023	01/23/2024	01/31/2024	FY 2024 GAA			20,000.00	Road Widening
39	24KB0047 Construction of Retevment, Downstream and Upstream of Lanapan Bridge along Lanapan Creek, Quezon, Bukidnon, Package 2	Yes	Public Bidding	12/13/2023	01/04/2024	01/31/2024	02/08/2024	FY 2024 GAA			91,675.00	Construction of Retevment
40	24KB0048 Construction of Retevment, Downstream and Upstream of Manuto Bridge (B01380MN) along Bukidnon-Davao City Road, Bukidnon, Package 2	Yes	Public Bidding	12/13/2023	06/25/2024	06/28/2024	07/04/2024	FY 2024 GAA			91,675.00	Construction of Retevment
41	24KB0049 Construction of Roxas-Kuya RIS Main Canal-2 Service Road, Maramag, Bukidnon (Katubigan-Kalsada Tungo sa Patubigan)	Yes	Public Bidding	12/13/2023	01/04/2024	01/23/2024	01/29/2024	FY 2024 GAA			24,500.00	Const. of Road
42	24KB0051 Construction of Retevment, Upstream of Musuan Bridge along Taganibong Creek, Maramag, Bukidnon	Yes	Public Bidding	12/13/2023	01/09/2024	02/13/2024	03/04/2024	FY 2024 GAA			57,900.00	Construction of Retevment
43	24KB0052 Construction of Multi-Purpose Building, Barangay West Kibawe, Kibawe, Bukidnon	Yes	Public Bidding	12/13/2023	01/04/2024	01/23/2024	01/31/2024	FY 2024 GAA			11,880.00	Construction of MPB
44	24KB0053 Construction of Multi-Purpose Building (Rural Health Unit), Barangay Poblacion, Quezon, Bukidnon	Yes	Public Bidding	12/13/2023	02/06/2024	02/26/2024	03/04/2024	FY 2024 GAA			10,890.00	Construction of MPB
45	24KB0054 Construction of Multi-Purpose Building, Barangay San Jose, Quezon, Bukidnon	Yes	Public Bidding	12/15/2023	02/06/2024	02/26/2024	03/04/2024	FY 2024 GAA			4,950.00	Construction of MPB
46	24KB0055 Construction of Road Barangay Poblacion, Kadingilan, Bukidnon	Yes	Public Bidding	12/15/2023	01/16/2024	01/31/2024	02/08/2024	FY 2024 GAA			10,000.00	Const. of Road
47	24KB0057 Widening of Permanent Bridges, Dilapa Br. (B01381MN) along Bukidnon-Davao City Rd	Yes	Public Bidding	12/15/2023	02/23/2024	03/19/2024	03/25/2024	FY 2024 GAA			61,760.00	Widening of Bridge
48	24KB0058 Construction / Upgrading / Rehabilitation of Drainage along Bukidnon-Davao City Rd - K1566+563 - K1566+971, Quezon, Bukidnon	Yes	Public Bidding	12/15/2023	01/16/2024	02/26/2024	03/04/2024	FY 2024 GAA			8,624.00	Const. of Drainage Structure along Road
49	24KB0061 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1604+740-K1604+810, Damulog, Kitaotao	Yes	Public Bidding	12/15/2023	06/11/2024	06/19/2024	06/24/2024	FY 2024 GAA			29,400.00	Construction of Road Slope Protection Structure



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
50	24KB0062 Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Kibawe-Kadinglian-Kallanganan Rd, K1584+730-K1584+860, K1590+235-K1590+285, K1590+466-K1590+595, Kadinglian, Bukidnon	Const. Section	Yes	Public Bidding	12/15/2023	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA		64,944.50	Construction of Road Slope Protection Structure
51	24KB0064 Road Widening along Bukidnon-Davao City Rd, K1598+297-K1598+585, Quezon, Bukidnon	Const. Section	Yes	Public Bidding	12/18/2023	01/09/2024	05/13/2024	05/23/2024	FY 2024 GAA		12,740.00	Road Widening
52	24KB0065 Preventive Maintenance along Jct ologon-Busco-Quezon Rd, K1552+1008-K1554+250, Brgy Butong, Quezon, Bukidnon	Const. Section	No	Public Bidding	01/11/2024	01/31/2024	02/26/2024	03/04/2024	FY 2024 GAA		48,233.64	Asphalt Overlay
53	24KB0066 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Bukidnon-Davao City Rd, K1616+349-K1616+409, Kitaotao, Bukidnon	Const. Section	No	Public Bidding	01/11/2024	01/31/2024	02/26/2024	03/04/2024	FY 2024 GAA		4,233.60	Road Concreting
54	24KB0067 Construction/Upgrading/Rehabilitation of Drainage along Bukidnon-Davao City Rd, K1618+500-K1618+600, Kitaotao, Bukidnon	Const. Section	No	Public Bidding	01/11/2024	01/31/2024	02/26/2024	03/04/2024	FY 2024 GAA		12,323.50	Construction of Drainage
55	24KB0068 Off-Carriageway Improvement along Maramag-Maradugao Rd, K1558+(-500)-K1558+(-438), K1558+(-420)-K1558+(-360), Maramag, Bukidnon	Const. Section	No	Public Bidding	01/11/2024	06/11/2024	06/19/2024	06/24/2024	FY 2024 GAA		33,614.00	Paved Shoulder
56	24KB0069 Construction of 1 Storey 2-Classroom School Building in Sagundanon Integrated School, Barangay Sagundanon, Kitaotao, Bukidnon	Const. Section	No	Public Bidding	01/17/2024	03/05/2024	03/25/2024	04/23/2024	FY 2024 DepEd		4,975.00	Construction of School Building
57	24KB0070 Construction of 1 Storey 2-Classroom School Building in Kiulom Elementary School, Barangay Kiulom, Kitaotao, Bukidnon	Const. Section	No	Public Bidding	01/17/2024	03/12/2024	03/26/2024	04/23/2024	FY 2024 DepEd		4,975.00	Construction of School Building
58	24KB0071 Construction of 1 Storey 2-Classroom School Building in Cabalantian Elementary School - Sabayan te Kateunan te Kinayawan Extension, Barangay Cabalantian, Kitaotao, Bukidnon	Const. Section	No	Public Bidding	01/17/2024	03/12/2024	03/26/2024	04/23/2024	FY 2024 DepEd		4,975.00	Construction of School Building
59	24KB0072 Construction of 1 Storey 2-Classroom School Building in Balud Elementary School at Sitio Balud, Barangay Tangkulan, Damulog, Bukidnon	Const. Section	No	Public Bidding	01/17/2024	03/05/2024	03/25/2024	04/23/2024	FY 2024 DepEd		4,975.00	Construction of School Building
60	24KB0073 Construction of 1 Storey 2-Classroom School Building in Kadinglian National High School, Barangay Poblacion, Kadinglian, Bukidnon	Const. Section	No	Public Bidding	01/17/2024	03/05/2024	03/25/2024	04/23/2024	FY 2024 DepEd		4,975.00	Construction of School Building
61	24KB0074 Construction of 1 Storey 2-Classroom School Building in Mahayahay Elementary School, Barangay Mahayahay, Don Carlos, Bukidnon	Const. Section	No	Public Bidding	01/17/2024	03/05/2024	03/25/2024	04/23/2024	FY 2024 DepEd		4,975.00	Construction of School Building
62	24KB0075 Construction of 1 Storey 2-Classroom School Building in Apyao National High School, Barangay Butong, Quezon, Bukidnon	Const. Section	No	Public Bidding	01/17/2024	03/05/2024	03/25/2024	04/23/2024	FY 2024 DepEd		4,975.00	Construction of School Building
63	24KB0076 Construction of 1 Storey 2-Classroom School Building in Kiburiao National High School, Barangay Kiburiao, Quezon, Bukidnon	Const. Section	No	Public Bidding	01/17/2024	03/05/2024	03/25/2024	04/23/2024	FY 2024 DepEd		4,975.00	Construction of School Building



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloay, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
64	24KB0077 Construction of Multi-Purpose Building (Covered Court), Purok 7 - Kalagutay, Barangay Base Camp, Maramag, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	03/05/2024	03/18/2024	FY 2024 GAA			4,950.00	Construction of Covered Court
65	24KB0078 Construction of Multi-Purpose Building (Sitio Hall), Barangay Sta. Felomina, Quezon, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	03/13/2024	03/25/2024	FY 2024 GAA			4,950.00	Construction of Building
66	24KB0079 Completion of Water System, Sitio Man Ohay, Brgy. Dologon, Maramag, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	03/13/2024	03/25/2024	FY 2024 GAA			1,980.00	Pipeline
67	24KB0080 Construction of Road, Barangay San Lorenzo, Kitaotao, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	03/05/2024	03/18/2024	FY 2024 GAA			4,950.00	Road Concreting
68	24KB0081 Completion of Multipurpose Building, Brgy Maraymaray, Don Carlos, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	03/13/2024	03/25/2024	FY 2024 GAA			2,970.00	Completion of Building
69	24KB0082 Construction of Multi-Purpose Building, Barangay Maican Damulog, Bukidnon (Phase 2)	No	Public Bidding	01/23/2024	02/14/2024	03/05/2024	03/18/2024	FY 2024 GAA			4,950.00	Construction of Building
70	24KB0083 Construction (Completion) of Multi-Purpose Facility, Barangay Balintawak, Kibawe, Bukidnon	No	Public Bidding	01/23/2024	02/14/2024	03/05/2024	03/18/2024	FY 2024 GAA			4,950.00	Completion of Building
71	24KB0084 Construction of Multi-Purpose Building (Covered Court), Barangay San Roque, Quezon, Bukidnon	No	Public Bidding	01/23/2024	02/14/2024	03/05/2024	03/18/2024	FY 2024 GAA			4,950.00	Construction of Building
72	24KB0085 Construction of Road, Brgy Bayabason, Maramag, Bukidnon (Phase 2)	No	Public Bidding	01/24/2024	02/13/2024	03/05/2024	03/18/2024	FY 2024 GAA			4,950.00	Road Concreting
73	24KB0086 Construction of Road, Barangay Tandong, Kitaotao, Bukidnon	No	Public Bidding	01/24/2024	02/13/2024	03/05/2024	03/18/2024	FY 2024 GAA			4,950.00	Road Concreting
74	24KB0087 Rehabilitation of Road, Barangay Binoongan, Kitaotao, Bukidnon	No	Public Bidding	01/24/2024	02/13/2024	03/05/2024	03/18/2024	FY 2024 GAA			4,950.00	Road Concreting
75	24KB0088 Construction of Road, Purok 6, Barangay Bagongbayan, Kadingilan, Bukidnon	No	Public Bidding	01/24/2024	02/23/2024	03/18/2024	04/02/2024	FY 2024 GAA			4,950.00	Road Concreting
76	24KB0089 Construction of Road, Barangay Tumaras, Kibawe, Bukidnon Phase 2	No	Public Bidding	01/24/2024	02/13/2024	03/05/2024	03/25/2024	FY 2024 GAA			4,950.00	Road Concreting
77	24KB0090 Construction of Road, Barangay Kiorao, Kibawe, Bukidnon	No	Public Bidding	01/24/2024	02/13/2024	03/05/2024	03/18/2024	FY 2024 GAA			4,950.00	Road Concreting
78	24KB0091 Construction of Jct. Dologon-Busco-Quezon Road, Brgy Butong - Brgy Lumintao Road, Quezon, Bukidnon (Package 11)	No	Public Bidding	02/01/2024	02/29/2024	03/25/2024	04/11/2024	FY 2024 GAA			72,375.00	Road Concreting
79	24KB0092 Construction of Road, Purok 7, Barangay Kibalagon, Kadingilan, Bukidnon	No	Public Bidding	02/01/2024	02/23/2024	03/18/2024	04/02/2024	FY 2024 GAA			4,950.00	Road Concreting
80	24KB0093 Completion of Water System, Brgy Baroy, Kadingilan, Bukidnon	No	Public Bidding	02/01/2024	02/29/2024	03/25/2024	04/02/2024	FY 2024 GAA			2,500.00	Pipeline
81	24KB0094 Construction of Water Supply System, Barangay Cabalantian, Kitaotao, Bukidnon	No	Public Bidding	02/01/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Pipeline
82	24KB0095 Construction of Water Supply System, Barangay Matampay, Kadingilan, Bukidnon	No	Public Bidding	02/01/2024	02/23/2024	03/18/2024	04/02/2024	FY 2024 GAA			4,950.00	Pipeline
83	24KB0096 Construction (Completion) of Water System, Purok 12, Brgy South Poblacion, Maramag, Bukidnon	No	Public Bidding	02/01/2024	02/23/2024	03/18/2024	04/02/2024	FY 2024 GAA			4,950.00	Pipeline



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
84	24KB0097 Access Road Leading to Maramag Municipal Gymnasium, Panactalan, Maramag, Bukidnon	Const. Section	No	Public Bidding	02/01/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA		19,600.00	Road Concreting
85	24KB0098 Construction of Road, Barangay Balangigay, Kitaotao, Bukidnon Phase 2	Const. Section	No	Public Bidding	02/01/2024	02/23/2024	03/18/2024	04/02/2024	FY 2024 GAA		4,950.00	Road Concreting
86	24KB0099 Construction of Multi-Purpose Building (Barangay Hall), Barangay Spring, Kibawe, Bukidnon	Const. Section	No	Public Bidding	02/01/2024	02/23/2024	03/18/2024	04/02/2024	FY 2024 GAA		4,950.00	Completion of Building
87	24KB0100 Completion of Multi-Purpose Building (Damulog Municipal Building), Damulog, Bukidnon	Const. Section	No	Public Bidding	02/01/2024	02/29/2024	03/25/2024	04/04/2024	FY 2024 GAA		9,900.00	Completion of Building
88	24KB0101 Construction of Multi-Purpose Building (Covered Court), Mahawan Elementary School, Barangay Bagong Silang, Maramag, Bukidnon	Const. Section	No	Public Bidding	02/01/2024	02/23/2024	03/18/2024	04/02/2024	FY 2024 GAA		4,950.00	Construction of Covered Court
89	24KB0102 Construction of Road, Barangay Mascarinas, Kibawe, Bukidnon	Const. Section	No	Public Bidding	02/01/2024	02/23/2024	03/18/2024	04/02/2024	FY 2024 GAA		4,950.00	Road Concreting
90	24KB0103 Construction (Completion) of Multi-Purpose Building (Barangay Hall), Purok 1, Barangay Manlamonay, Don Carlos, Bukidnon	Const. Section	No	Public Bidding	02/01/2024	02/29/2024	03/25/2024	04/11/2024	FY 2024 GAA		4,950.00	Completion of Building
91	24KB0104 Construction of Road, Barangay Dolorosa, Dangcagan, Bukidnon	Const. Section	No	Public Bidding	02/01/2024	02/23/2024	03/18/2024	04/02/2024	FY 2024 GAA		4,950.00	Road Concreting
92	24KB0105 Construction of Road leading to Brgy Hall, Brgy Lorega, Kitaotao, Bukidnon	Const. Section	No	Public Bidding	02/01/2024	02/29/2024	03/25/2024	04/02/2024	FY 2024 GAA		4,950.00	Road Concreting
93	24KB0106 Completion of Water System, Brgy Dangcawan, Maramag, Bukidnon	Const. Section	No	Public Bidding	02/13/2024	03/05/2024	03/25/2024	04/02/2024	FY 2024 GAA		2,970.00	Pipeline
94	24KB0107 Rehabilitation of San Miguel Water System, Brgy. San Miguel, Maramag, Bukidnon	Const. Section	No	Public Bidding	02/13/2024	04/23/2024	04/29/2024	05/07/2024	FY 2024 GAA		9,900.00	Pipeline
95	24KB0108 Construction of Road, Barangay Kipaypayon, Quezon, Bukidnon	Const. Section	No	Public Bidding	02/13/2024	03/05/2024	03/25/2024	04/04/2024	FY 2024 GAA		4,950.00	Road Concreting
96	24KB0109 Construction of Road, Barangay Panganan, Kitaotao, Bukidnon	Const. Section	No	Public Bidding	02/13/2024	03/05/2024	03/25/2024	04/11/2024	FY 2024 GAA		4,950.00	Road Concreting
97	24KB0110 Rehabilitation of Roads within Barangay Proper, Brgy San Miguel, Maramag, Bukidnon	Const. Section	No	Public Bidding	02/13/2024	04/29/2024	05/07/2024	06/03/2024	FY 2024 GAA		29,700.00	Road Concreting
98	24KB0111 Construction of Brgy Libertad-Brgy Mahayag Road, Quezon, Bukidnon	Const. Section	No	Public Bidding	02/13/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA		73,500.00	Road Concreting
99	24KB0112 Construction of Jct. Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary) to Brgy. Pocopoco to Brgy Kitingling to Brgy Lagandang to Brgy Aludas to Sitio Kilaoklao to Brgy Migawayan Road (Pocopoco & Kitingling Sections), Damulog, Bukidnon (Package 1)	Const. Section	No	Public Bidding	02/13/2024	03/22/2024	03/27/2024	04/11/2024	FY 2024 GAA		53,075.00	Road Concreting
100	24KB0113 Construction of Road, Barangay Cebole, Quezon, Bukidnon	Const. Section	No	Public Bidding	02/13/2024	03/05/2024	03/25/2024	04/04/2024	FY 2024 GAA		4,950.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
101	24KB0114 Completion of Multipurpose Building, Brgy. Poblacion, Quezon, Bukidnon	No	Public Bidding	02/13/2024	03/12/2024	03/26/2024	04/02/2024	FY 2024 GAA			4,950.00	Construction of Building
102	24KB0115 Construction (Completion) of Multi-Purpose Building, Barangay Bukang Liwayway, Kibawe, Bukidnon	No	Public Bidding	02/13/2024	04/11/2024	04/29/2024	05/07/2024	FY 2024 GAA			2,475.00	Completion of Building
103	24KB0116 Construction of Multi-Purpose Building (New Administration Building), Brgy. San Miguel, Maramag, Bukidnon	No	Public Bidding	02/13/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			9,900.00	Construction of Building
104	24KB0117 Construction (Completion) of Multi-Purpose Facility, Barangay Kitingting, Damulog, Bukidnon	No	Public Bidding	02/13/2024	03/12/2024	03/26/2024	04/11/2024	FY 2024 GAA			4,950.00	Construction of Building
105	24KB0118 Rehabilitation of Multi-Purpose Building (Building II), Purok 7, Barangay Poblacion, Dangcagan, Bukidnon	No	Public Bidding	02/13/2024	03/12/2024	03/26/2024	04/02/2024	FY 2024 GAA			4,950.00	Rehab. of Building
106	24KB0119 Construction of Road, Purok 2, Barangay New Visayas, Dangcagan, Bukidnon	No	Public Bidding	02/13/2024	03/05/2024	03/25/2024	04/02/2024	FY 2024 GAA			4,950.00	Road Concreting
107	24KB0120 Construction (Completion) of Multi-Purpose Building (Barangay Office Building), Barangay Bukang Liwayway, Kibawe, Bukidnon	No	Public Bidding	02/13/2024	04/11/2024	04/29/2024	05/07/2024	FY 2024 GAA			2,475.00	Completion of Building
108	24KB0121 Construction of Road, Purok 7 - Talipapa, Barangay Dologon, Maramag, Bukidnon	No	Public Bidding	02/17/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Road Concreting
109	24KB0122 Construction of Box Culvert, Barangay San Roque, Quezon, Bukidnon	No	Public Bidding	02/17/2024	03/12/2024	03/26/2024	04/02/2024	FY 2024 GAA			1,950.00	Construction of Box Culvert
110	24KB0123 Rehabilitation of Water Supply System (Phase 2), Barangay San Miguel, Maramag, Bukidnon	No	Public Bidding	02/17/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			9,900.00	Pipeline
111	24KB0124 Construction of Road, Barangay Cagawasan, Kibawe, Bukidnon	No	Public Bidding	02/17/2024	03/12/2024	03/26/2024	04/02/2024	FY 2024 GAA			4,950.00	Road Concreting
112	24KB0125 Construction of Road, Barangay San Jose, Quezon, Bukidnon	No	Public Bidding	02/17/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Road Concreting
113	24KB0126 Construction of Multi-Purpose Building (Barangay Hall), Barangay Sampagar, Damulog, Bukidnon	No	Public Bidding	02/17/2024	04/11/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Construction of Building
114	24KB0127 Construction of Multi-Purpose Building, Barangay Kinapat, Damulog, Bukidnon	No	Public Bidding	02/17/2024	03/22/2024	03/27/2024	04/11/2024	FY 2024 GAA			4,950.00	Construction of Building
115	24KB0128 Construction of Multi-Purpose Building, MSWD Office, Barangay Poblacion, Kadingilan, Bukidnon	No	Public Bidding	02/17/2024	03/19/2024	03/27/2024	04/11/2024	FY 2024 GAA			9,900.00	Construction of Building
116	24KB0129 Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City-Cotabato Bdry) - Brgy Poblacion-New Compostela Road, Damulog, Bukidnon	No	Public Bidding	02/17/2024	03/22/2024	03/27/2024	04/11/2024	FY 2024 GAA			58,800.00	Road Concreting
117	24KB0130 Construction of Road, Barangay Kipilas, K'itaotao, Bukidnon	No	Public Bidding	02/17/2024	03/12/2024	03/26/2024	04/02/2024	FY 2024 GAA			4,950.00	Road Concreting
118	24KB0131 Construction of Water Supply System, Purok 1, Barangay Bagong Silang, Maramag, Bukidnon	No	Public Bidding	02/17/2024	03/19/2024	03/27/2024	04/02/2024	FY 2024 GAA			4,950.00	Pipeline



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End-User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
119	24KB0132 Construction of Multi-Purpose Building (Barangay Hall), Barangay West Dalurong, Kitaotao, Bukidnon	No	Public Bidding	02/17/2024	05/14/2024	05/29/2024	06/06/2024	FY 2024 GAA			9,900.00	Construction of Building
120	24KB0133 Rehabilitation of Multi-Purpose Building, South Poblacion, Maramag, Bukidnon	No	Public Bidding	02/17/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Completion of Building
121	24KB0134 - Preventive Maintenance along Bukidnon-Davao City Rd K1587+714-K1588+000, K1589+443-K1590+111, K1590+126-K1590+380, Quezon, Bukidnon	Yes	Public Bidding	02/17/2024	03/19/2024	05/08/2024	05/14/2024	FY 2024 NEP			85,885.00	Asphalt Overlay
122	24KB0135 Construction of Jct. Bypass Road (Jct. Maramag-Maradugao Road to Jct. Lampanusan Road Extension), Brgy San Andres-Brgy Cabadlangan-Sito Talaguba-Sito Bacbacon Road, Kadinglian, Bukidnon (San Andres Section and Cabadlangan Section, Package II)	No	Public Bidding	03/02/2024	03/22/2024	03/27/2024	04/11/2024	FY 2024 GAA			49,000.00	Road Concreting
123	24KB0136 Construction of Jct. Kibawe-Kadinglian-Kaillangan Road, Sitio Sinaculan, Brgy Poblacion-Brgy Kibogtok-Jct Provincial Road, Brgy San Andres Road, Kadinglian, Bukidnon (Package I)	No	Public Bidding	03/02/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA			61,252.00	Road Concreting
124	24KB0137 Concreting of Brgy. Cabadlangan to Sitio Bacbacon, Brgy. Cabadlangan FMR, Brgy Cabadlangan, Kadinglian, Bukidnon	No	Public Bidding	03/02/2024	04/01/2024	04/29/2024	05/07/2024	FY 2024 DA			14,925.00	Road Concreting
125	24KB0138 Concreting of Sitio Kabalansihan to Sitio Sangyapo, Brgy Sinuda FMR, Brgy Sinuda, Kitaotao, Bukidnon	No	Public Bidding	03/02/2024	04/01/2024	04/29/2024	05/07/2024	FY 2024 DA			14,925.00	Road Concreting
126	24KB0139 concreting of Sitio Maloos to Sitio Sinayawan Brgy Sinuda FMR, Brgy Sinuda, Kitaotao, Bukidnon	No	Public Bidding	03/02/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 DA			14,925.00	Road Concreting
127	24KB0140 Construction of Brgy Dumalama-Brgy Kipaypayon Road-Brgy Lumintao Road, Quezon, Bukidnon (Package 1)	No	Public Bidding	03/09/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA			73,500.00	Road Concreting
128	24KB0141 Construction of Road, Barangay San Isidro, Quezon, Bukidnon	No	Public Bidding	03/12/2024	04/11/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Road Concreting
129	24KB0142 Construction of Road, Barangay Bershiba, Kitaotao, Bukidnon	No	Public Bidding	03/12/2024	04/02/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Road Concreting
130	24KB0143 Rehabilitation of Multi-Purpose Building, Purok 5, Barangay Poblacion, Kadinglian, Bukidnon	No	Public Bidding	03/12/2024	05/22/2024	05/29/2024	06/06/2024	FY 2024 GAA			9,900.00	Rehabilitation of Building
131	24KB0144 Construction of Multi-Purpose Building and Facility (Building 1), Purok 7, Barangay Poblacion, Dangcagan, Bukidnon	No	Public Bidding	03/12/2024	04/02/2024	04/29/2024	06/07/2024	FY 2024 GAA			11,880.00	Construction of Building
132	24KB0145 Construction of Multi-Purpose Building (Covered Court), Barangay Klulom, Kitaotao, Bukidnon	No	Public Bidding	03/12/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Construction of Building
133	24KB0146 Concreting of Brgy Kiplas FMR, Brgy. Kiplas, Kitaotao, Bukidnon	No	Public Bidding	03/12/2024	04/02/2024	04/29/2024	05/07/2024	FY 2024 DA			49,750.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloay, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End User	Is this an EPA**	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
134	24KB0147 Completion of Water System, Brgy Bagor, Kadinglian, Bukidnon	No	Public Bidding	03/12/2024	04/02/2024	04/29/2024	05/07/2024	FY 2024 GAA			2,475.00	Pipeline
135	24KB0148 Re Construction of Water System, Purok 11, Brgy. San Miguel, Maramag, Bukidnon	No	Public Bidding	04/17/2024	05/07/2024	05/29/2024	06/06/2024	FY 2024 GAA			4,950.00	Pipeline
136	24KB0149 Construction of Road, Jct Bukidnon-Davao City Road, Palacapao-East Dalurong-West Dalurong-Sinaysayan Road (Sinaysayan Section), Kitaotao, Bukidnon (Package 3)	No	Public Bidding	03/12/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA			57,900.00	Road Concreting
137	24KB0151 Construction of Multi-Purpose Building (Barangay Hall), Barangay Tankulan, Damulog, Bukidnon	No	Public Bidding	03/12/2024	05/14/2024	05/29/2024	06/06/2024	FY 2024 GAA			9,900.00	Construction of Building
138	24KB0152 Construction of Multi-Purpose Building, Barangay Migcawayan Damulog, Bukidnon	No	Public Bidding	03/12/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Construction of Building
139	24KB0153 Construction of Multi-Purpose Building (Covered Court), Barangay Sinaysayan, Kitaotao, Bukidnon	No	Public Bidding	03/12/2024	05/07/2024	05/29/2024	06/06/2024	FY 2024 GAA			4,950.00	Construction of Building
140	24KB0154 Construction (Completion) of Multi-Purpose Facility, Barangay Pinamula, Kibawe, Bukidnon	No	Public Bidding	03/12/2024	04/11/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Completion of Building
141	24KB0155 Construction of Multi-Purpose Building (Barangay Hall), Barangay Minsamangan, Quezon, Bukidnon	No	Public Bidding	03/12/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Construction of Building
143	24KB0157 Construction of Road, Jct. Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary) to Brgy. Poblacion to Brgy Kinapat-Brgy Kiraon to Jct Kibawe-Arakan Bypass Road, Damulog, Bukidnon (Kinapat-Kiraon Section, Package 1), Damulog, Bukidnon	No	Public Bidding	03/15/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA			96,500.00	Road Concreting
144	24KB0158 Construction of Road, Barangay San Antonio East, Don Carlos, Bukidnon	No	Public Bidding	03/15/2024	04/11/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Road Concreting
145	24KB0159 Construction of Road, Barangay San Roque, Don Carlos, Bukidnon	No	Public Bidding	03/19/2024	04/11/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Road Concreting
146	24KB0160 Construction of Road, Barangay East Dalurong, Kitaotao, Bukidnon	No	Public Bidding	03/19/2024	04/11/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Road Concreting
147	24KB0161 Construction of Multi-Purpose Building (Barangay Hall), Barangay Magsaysay, Quezon, Bukidnon	No	Public Bidding	03/19/2024	04/11/2024	04/29/2024	05/07/2024	FY 2024 GAA			4,950.00	Construction of Building
148	24KB0162 Construction of Multi-Purpose Building/Facility (Food Court), Barangay West Kibawe, Kibawe, Bukidnon	No	Public Bidding	03/19/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA			19,980.00	Construction of Building
149	24KB0163 Construction of Jct. Bypass Road (Jct. Maramag-Maradugao Road to Jct. Lapanusan Road Extension), Brgy San Andres-Brgy Cabadangan-Sito Talaguba-Sito Bacbacon Road, Kadinglian, Bukidnon (San Andres Section and Cabadangan Section, Package 1), Kadinglian, Bukidnon	No	Public Bidding	03/19/2024	04/17/2024	04/29/2024	05/07/2024	FY 2024 GAA			98,000.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
150	24KB0164 Concreting of Jct. Bukidnon-Davao City Road, Brgy. Cebole to Purok San Miguel FMR, Brgy. Cebole, Quezon, Bukidnon	No	Public Bidding	04/03/2024	04/23/2024	04/29/2024	05/07/2024	FY 2024 DA			14,925.00	Road Concreting
151	24KB0165 Concreting of Brgy. Bocboc FMR, Brgy. Bocboc, Don Carlos, Bukidnon	No	Public Bidding	04/03/2024	04/23/2024	04/29/2024	05/07/2024	FY 2024 DA			4,975.00	Road Concreting
152	24KB0166 Concreting of Brgy. Paitan FMR, Brgy. Paitan, Quezon, Bukidnon	No	Public Bidding	04/03/2024	06/11/2024	06/19/2024	06/24/2024	FY 2024 DA			34,825.00	Road Concreting
153	24KB0167 Concreting of Brgy San Miguel FMR, Brgy. San Miguel, Maramag, Bukidnon	No	Public Bidding	04/03/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 DA			29,850.00	Road Concreting
154	24KB0168 Construction of Purok 7, Brgy Sta. Felomina FMR, Brgy Sta. Felomina, Quezon, Bukidnon	No	Public Bidding	04/03/2024	04/23/2024	04/29/2024	05/07/2024	FY 2024 DA			4,975.00	Road Concreting
156	24KB0170 Construction of Multi-Purpose Building , Quezon Civic Arena, Quezon, Bukidnon (Phase 4)	No	Public Bidding	04/09/2024	05/14/2024	05/29/2024	06/06/2024	FY 2024 GAA			98,000.00	Construction of Building
157	24KB0171 Construction of Multi-Purpose Building (Academic Building, Bukidnon State University-Quezon Campus), Purok 7, Brgy Mibando, Poblacion, Quezon, Bukidnon Phase 1	No	Public Bidding	04/09/2024	05/30/2024	06/11/2024	06/21/2024	FY 2024 GAA			14,850.00	Construction of Building
158	24KB0172 Construction of Multi-Purpose Building and Facility, Barangay Salawagan, Quezon, Bukidnon (Phase 1)	No	Public Bidding	04/09/2024	05/22/2024	05/29/2024	06/06/2024	FY 2024 GAA			29,400.00	Construction of Building
159	24KB0173 Completion of Multipurpose Building (Health Center), Brgy Maraymaray, Don Carlos, Bukidnon	No	Public Bidding	04/09/2024	05/14/2024	05/29/2024	06/06/2024	FY 2024 GAA			1,980.00	Completion of Building
160	24KB0174 Construction (Completion) of Evacuation Center, Brgy West Kibawe, Kibawe, Bukidnon (Phase 3)	No	Public Bidding	04/09/2024	05/22/2024	05/29/2024	06/06/2024	FY 2024 GAA			29,700.00	Completion of Building
161	24KB0175 Construction of Multi-Purpose Building (Kibawe Evacuation/Kibawe Municipal Gymnasium), Brgy West Kibawe, Kibawe, Bukidnon	No	Public Bidding	04/09/2024	05/22/2024	05/29/2024	06/06/2024	FY 2024 GAA			19,800.00	Construction of Building
162	24KB0176 Construction of Multi-Purpose Building (Bahay Tulugan), Barangay Poblacion, Kitaotao, Bukidnon	No	Public Bidding	04/09/2024	05/14/2024	05/29/2024	06/06/2024	FY 2024 GAA			9,900.00	Construction of Building
163	24KB0177 Construction of Water Supply System, Brgy. Linabo, Quezon, Bukidnon	No	Public Bidding	04/09/2024	04/29/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Construction of Building
164	24KB0178 Rehabilitation of Water System Brgy San Miguel, Maramag, Bukidnon	No	Public Bidding	04/09/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Pipeline
165	24KB0179 Construction of Drainage Structure, Purok 10, Brgy South Poblacion, Maramag, Bukidnon	No	Public Bidding	04/09/2024	04/29/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Drainage construction
166	24KB0180 Construction of Reinforced Concrete Box Culvert, Barangay Sanipon, Kibawe, Bukidnon	No	Public Bidding	04/09/2024	04/29/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Construction of Box Culvert
168	24KB0182 Construction of Evacuation Center, Barangay Camp I, Maramag, Bukidnon	No	Public Bidding	04/09/2024	05/14/2024	05/29/2024	06/06/2024	FY 2024 GAA			4,950.00	Completion of Building



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL UPDATED ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
December 31, 2024


Code (PAP)	PMO/ End User	Is this an EPA**	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
169	24KB0183 Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Damulog, Bukidnon	Const. Section	No	04/09/2024	05/22/2024	05/29/2024	06/06/2024	FY 2024 GAA			19,800.00	Completion of Building
170	24KB0184 Construction (Completion) of Multi-Purpose Building, Poblacion, Damulog, Bukidnon	Const. Section	No	04/09/2024	05/28/2024	05/30/2024	06/07/2024	FY 2024 GAA			14,850.00	Completion of Building
171	24KB0185 Construction (Completion) of Multi-Purpose Building (Dialysis Center), Bukidnon Provincial Hospital-Maramag, Brgy North Poblacion, Maramag, Bukidnon	Const. Section	No	04/09/2024	05/22/2024	05/29/2024	06/06/2024	FY 2024 GAA			4,950.00	Construction of Building
172	24KB0186 Construction (Completion) of Multi-Purpose Facility (Maramag Municipal Gymnasium), Barangay Panadtalan, Maramag, Bukidnon	Const. Section	No	04/09/2024	06/05/2024	06/19/2024	06/24/2024	FY 2024 GAA			147,500.00	Completion of Building
173	24KB0187 Construction of Multi-Purpose Building (Covered Court), Purok 10A, Barangay San Miguel, Maramag, Bukidnon	Const. Section	No	04/09/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			4,950.00	Completion of Building
174	24KB0188 Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Dangcagan, Bukidnon	Const. Section	No	04/09/2024	05/28/2024	05/30/2024	06/07/2024	FY 2024 GAA			19,800.00	Completion of Building
175	24KB0189 Construction of Multi-Purpose Building, Purok 2, Barangay Poblacion, Dangcagan, Bukidnon	Const. Section	No	04/09/2024	05/02/2024	05/21/2024	06/03/2024	FY 2024 GAA			7,920.00	Construction of Building
176	24KB0190 Construction of Multi-Purpose Building, Don Carlos Sports Complex, Don Carlos, Bukidnon	Const. Section	No	04/09/2024	06/05/2024	06/19/2024	06/24/2024	FY 2024 GAA			96,500.00	Construction of Building
177	24KB0191 Construction of Rainwater Collectors System (RWCS) in Public Facilities (8 Units)	Const. Section	No	04/09/2024	04/29/2024	05/21/2024	06/03/2024	FY 2024			2,895.00	Rainwater Collector
178	24KB0192 Construction of Bridge including Approaches, Brgy Kiulom, Ktactao, Bukidnon	Const. Section	No	04/09/2024	05/28/2024	05/30/2024	06/07/2024	FY 2024 GAA			19,600.00	Construction of Bridge
180	24KB0194 Construction of Bridge, Sayre Highway, Barangay East Kibawe-West Kibawe, Kibawe, Bukidnon	Const. Section	No	04/09/2024	06/05/2024	06/19/2024	06/24/2024	FY 2024 GAA			14,850.00	Bridge Construction
181	24KB0195 - Construction of 25TY10CL, Kibawe CS, Kibawe, Bukidnon	Const. Section	No	05/01/2024	06/11/2024	06/19/2024	06/24/2024	FY 2024 BEFF			34,724.08	Building Construction
182	24KB0196 Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City-Cotabato Bdry), Brgy Sampagar - Purok 6, (Sido Lagasan), Brgy Sampagar Road, Damulog, Bukidnon (Package 1)	Const. Section	No	05/23/2024	06/25/2024	06/28/2024	07/04/2024	FY 2024 GAA			34,300.00	Road Concreting
183	24KB0197 Construction of Farm-to-Mill Road, Brgy Pinilayan (Phase II) to Brgy Sta Cruz, Quezon, Bukidnon	Const. Section	No	05/23/2024	06/11/2024	06/19/2024	06/24/2024	FY 2024 SRA			24,875.00	Road Concreting
184	24KB0198 Construction of Farm-to-Mill Road, Brgy San Jose (Phase 3) to OADI, Quezon, Bukidnon	Const. Section	No	05/23/2024	06/11/2024	06/19/2024	06/24/2024	FY 2024 SRA			17,415.50	Road Concreting
185	24KB0199 Construction of Farm-to-Mill Road, OAFILA Block Farm, Villa Ocaya, Kuya, Maramag, Bukidnon	Const. Section	No	05/23/2024	06/11/2024	06/19/2024	06/24/2024	FY 2024 SRA			19,978.46817	Road Concreting
186	24KB0200 Construction of Farm-to-Mill Road, TOSJ Block Farm, Sarayon Hills, Kuya, Maramag, Bukidnon	Const. Section	No	05/23/2024	06/25/2024	06/28/2024	07/04/2024	FY 2024 SRA			8,562.20065	Road Concreting


UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2024
December 10, 2024

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks Brief Description of Program/Project	
					Advertisement	Submission/Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE		CO
COMMON OFFICE SUPPLIES													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	1,259,698.98		1,259,698.98	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	1,204,818.24		1,204,818.24	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,138,657.00		1,138,657.00	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	1,646,750.98		1,646,750.98	
CONSUMABLES/INK/TONER													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	2,496,671.20		2,496,671.20	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,331,301.70		3,331,301.70	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	3,884,353.70		3,884,353.70	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	3,389,475.28		3,389,475.28	
OFFICE EQUIPMENT													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	270,718.48		270,718.48	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	1,676,967.89		1,676,967.89	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	2,123,601.92		2,123,601.92	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	3,815,158.40		3,815,158.40	
IT ACCESSORIES													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	287,973.80		287,973.80	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	210,805.70		210,805.70	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,196,723.80		1,196,723.80	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	1,220,548.80		1,220,548.80	
TOOLS													
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	978,727.00		978,727.00	
IT EQUIPMENT													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	738,107.52		738,107.52	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	6,079,972.87		6,079,972.87	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	2,152,999.99		2,152,999.99	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	3,059,000.00		3,059,000.00	
Computer Supplies													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	752,522.75		752,522.75	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	765,045.60		765,045.60	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,761,046.75		1,761,046.75	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	1,732,345.75		1,732,345.75	
SUB-TOTAL this page										47,173,994.10			

Prepared by: 
NORMAN UGABANG
Engineer III
Head, Procurement Unit

Recommended by: 
JOVY F. PAULICAN
Chief Planning and Design Section
BAC Chairperson

Approved by: 
VIRGINIA B. BATOACAIL
District Engineer
Head of the Procuring Entity

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2024
December 10, 2024

District: Bukidnon 2nd Engineering District

District												
No	Contract Name Description	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks
					Advertisement	Submission/Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	CO
VEHICLE REPAIR/MAINTENANCE												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,660.00		3,660.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	5,700.00		5,700.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	214,300.00		214,300.00
											20,500.00	20,500.00
OIL/LUBRICANT & FUEL												
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	5,976,352.00		5,976,352.00
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	6,053,972.00		6,053,972.00
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	6,419,362.00		6,419,362.00
											6,145,072.00	6,145,072.00
OFFICE EQUIPMENT REPAIR/MAINTENANCE/RENTAL												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	281,450.00		281,450.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	445,200.00		445,200.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	204,200.00		204,200.00
											210,200.00	210,200.00
PURCHASE OF EQUIPMENT												
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	10,350,000.00		10,350,000.00
SURVEY EQUIPMENT												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	359,216.00		359,216.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	289,720.00		289,720.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	140,919.21		140,919.21
											518,175.60	518,175.60
FIELD MATERIALS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	70,000.00		70,000.00
											25,200.00	25,200.00
JANITORIAL SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	179,096.32		179,096.32
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	173,509.92		173,509.92
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	173,802.33		173,802.33
											163,479.59	163,479.59
SPARE PARTS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,500,702.66		3,500,702.66
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	3,853,922.86		3,853,922.86
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	4,948,943.86		4,948,943.86
											3,627,909.15	3,627,909.15
SUB-TOTAL this page											54,354,565.50	

Prepared by:

NORMA OGABANG
Engineer III
Head, Procurement Unit

Recommended by:

JUWY F. PAULICAN
Chief Planning and Design Section
BAC Chairperson

Approved by:

VIRGINIA B. BAYOCAL
District Engineer
Head of the Procuring Entity

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2024
December 10, 2024

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/ End- User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks	
					Advertisement	Submission/ Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE		CO
	GARMENTS												
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	174,840.00			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	308,200.00			
	Musical Instrument												
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	253,200.00			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	3,450.00			
	Furniture and Fixtures												
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	347,931.00			
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	120,290.00			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	1,745,643.10			
	OTHERS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	2,899,891.50			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,002,641.12			
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	1,932,912.88			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	4,862,849.79			
	ELECTRICAL SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	177,725.88			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	496,697.84			
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	19,254.64			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	16,232.84			
	HEAVY EQUIPMENT/SERVICE VEHICLE RENTAL												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	3,948,600.00			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,860,700.00			
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	4,156,800.00			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	4,020,900.00			
	Security Services												
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	2,500,000.00			
	Building Insurance												
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,030,000.00			
	Machine, Equipment, Laboratory Apparatus												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	144,000.00			
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	0.00			
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	2,002,000.00			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	270,000.00			
	SUB-TOTAL this page										38,119,920.59		
	SUB-TOTAL (page 1)										47,173,994.10		
	SUB-TOTAL (page 2)										54,354,565.50		
											139,648,480.19		

Prepared by: 

Prepared by:

NORMA M. OGABANG
Engineer III
Head, Procurement Unit

Recommended by:

JERRY F. PAULICAN
Chief Planning and Design Section
BAC Chairperson Page 3 of 3

Approved by:

VIRGINIA B. BALOGAL
District Engineer
Head of the Procuring Entity

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2024
December 27, 2024

District: Bukidnon 2nd Engineering District

Contract Name Description				PMO/End-User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks			
No							Advertisement	Submission/Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project		
PATCHING POTHLES ALONG NATIONAL ROADS																	
1ST QUARTER			No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	2,136,975.00					
2ND QUARTER			No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	2,136,975.00			2,136,975.00		
3RD QUARTER			No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	2,916,570.00			2,916,570.00		
4TH QUARTER			No	Public Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	98,597.64			98,597.64		
SEALING OF JOINTS ALONG NATIONAL ROADS																	
1ST QUARTER			No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	561,844.50					
2ND QUARTER			No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	561,844.50			561,844.50		
3RD QUARTER			No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,539,300.00			1,539,300.00		
4TH QUARTER			No	Public Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	0.00			0.00		
Repainting of Guardrails, Parapet of Bridges and Pavement Markings along National Roads																	
1ST QUARTER			No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	2,213,713.60					
2ND QUARTER			No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	2,213,713.60			2,213,713.60		
3RD QUARTER			No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	4,581,117.00			4,581,117.00		
4TH QUARTER			No	Public Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	236,188.00			236,188.00		
Resurfacing of Unpaved Road Shoulder within the district																	
1ST QUARTER			No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	970,079.50					
2ND QUARTER			No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	970,079.50			970,079.50		
3RD QUARTER			No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	2,757,172.00			2,757,172.00		
4TH QUARTER			No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	0.00			0.00		
PPE and Safety																	
1ST QUARTER			No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	1,962,279.00			1,962,279.00		
2ND QUARTER			No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	498,000.00					
3RD QUARTER			No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	498,000.00			498,000.00		
4TH QUARTER			No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	40,000.00			40,000.00		
RESOURCE REQUIREMENTS																	
1ST QUARTER			No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	40,000.00			40,000.00		
2ND QUARTER			No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,220,000.00					
3RD QUARTER			No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	3,220,000.00			3,220,000.00		
4TH QUARTER			No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	7,236,152.27			7,236,152.27		
SUB TOTAL this page 1														8,813,722.21			8,813,722.21
														11,350,503.00			11,350,503.00
														62,372,695.52			

Prepared by:

NORMAN OGABANG
Engineer III
Head, Procurement Unit

Recommended by:

JOSE F. PAULICAN
Chief, Planning and Design Section
BAC Chairperson

Approved by:

VERGENE B. BUDOCAIL
District Engineer
Head of the Procuring Entity

December 27, 2024

District: Bukidnon 2nd Engineering District

[illegible]

Prepared by:

NORMA N. OGABANG
Engineer III
Head, Procurement Unit

Recommended by:

Handwritten signature
JERRY F. PAULICAN
 Chief, Planning and Design Section
 BAC Chairperson

Approved by:

VIRGINIA BUDOCAIL
District Engineer
Head of the Procuring Entity



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamalayan, Don Carlos, Bukidnon

UPDATED FINAL ANNUAL PROCUREMENT (APP) FOR CONSULTING SERVICES, FY 2024
December 27, 2024

Code (PAP)	PMO/ End User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
1	24CSKB02 Sub-Surface Exploration and Geotechnical Investigation for the Construction of Bridges, Sayre Highway, Barangay East Kibawe-West Kibawe, Bukidnon under FY 2024 GAA	No	Small Value Procurement	03/15/2024	03/22/2024	05/08/2024	FY 2024 GAA			304,050.53	Soil Exploration
2	24CSKB03 Sub-Surface Exploration and Geotechnical Investigation for the Construction of Bridges, including Approaches, Brgy Klulom, Kitaotao, Bukidnon under FY 2024 GAA	No	Small Value Procurement	03/15/2024	03/22/2024	05/08/2024	FY 2024 GAA			304,050.53	Soil Exploration
3	24CSKB04 Sub-Surface Exploration and Geotechnical Investigation for the Construction of Bridge, including Approaches Jct. Bukidnon-Davao City Road-Palacapao-East Dalurong-West Dalurong-Sinaysayan Road (Crossing Rawari River, West Dalurong-Sinaysayan Section), Kitaotao, Bukidnon (Package 2) project under FY 2024 GAA	No	Small Value Procurement	03/15/2024	03/22/2024	05/08/2024	FY 2024 GAA			600,069.39	Soil Exploration

Prepared by:

NORMAN P. OGABANG
Engineer III
Head, Procurement Unit

Recommended by:

JUVY F. PAULICAN
Chief, Planning and Design Section
BAC Chairperson

Approved by:

VIRGILIO C. PUYOCAIL
District Engineer
Head of the Procuring Entity