

DPWH Albay 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2025
For Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0561 + 022 - K0561 + 552	Construction Section	NO	Competitive Bidding	February 2025	February 2025	March 2025	March 2025	GoP	43,467,000.00	0.00	43,467,000.00	Preventive Maintenance - Secondary Roads
-	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0574 + 700 - K0575 + 096	Construction Section	NO	Competitive Bidding	February 2025	February 2025	March 2025	March 2025	GoP	16,211,000.00	0.00	16,211,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
-	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0550 + 809 - K0551 + 413	Construction Section	NO	Competitive Bidding	February 2025	February 2025	March 2025	March 2025	GoP	50,000,000.00	0.00	50,000,000.00	Road Widening - Secondary Roads
-	Mayon Br. along Mt Mayon Park Rd	Construction Section	NO	Competitive Bidding	February 2025	February 2025	March 2025	March 2025	GoP	60,100,000.00	0.00	60,100,000.00	Construction of New Bridges
-	San Isidro Br. along Sto Domingo Poblacion Rd	Construction Section	YES	Competitive Bidding	27-Dec-24	15-Jan-25	February 2025	February 2025	GoP	22,000,000.00	0.00	22,000,000.00	Construction of New Bridges
-	Construction of Seawall, Barangay 3, Malilipot, Albay (Phase II)	Construction Section	NO	Competitive Bidding	February 2025	February 2025	March 2025	March 2025	GoP	70,000,000.00	0.00	70,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	Construction of Slope Protection Works at Sagpan Kan Banwa CIS, Malinao, Albay	Construction Section	YES	Competitive Bidding	18-Oct-24	11-Nov-24	February 2025	February 2025	GoP	15,000,000.00	0.00	15,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	Construction of Flood Control Embankment Protection Works, Guinobatan CIS, Tabaco City, Albay	Construction Section	YES	Competitive Bidding	04-Oct-24	29-Oct-24	24-Jan-25	February 2025	GoP	15,000,000.00	0.00	15,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	Construction of Flood Mitigation Structure along Basud River, Barangay Lidong, Sto. Domingo, Albay (Package 1)	Construction Section	NO	Competitive Bidding	April 2025	May 2025	June 2025	June 2025	GoP	100,000,000.00	0.00	100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of River Control, Malolos, Malinao, Albay	Construction Section	NO	Competitive Bidding	24-Jan-25	12-Feb-25	February 2025	March 2025	GoP	40,000,000.00	0.00	40,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

DPWH Albay 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2025
For Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Igang Seawall, Bacacay, Albay (Phase II)	Construction Section	NO	Competitive Bidding	30-Jan-25	18-Feb-25	February 2025	March 2025	GoP	60,000,000.00	0.00	60,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of Pinagbobong River Control, Tabaco City, Albay	Construction Section	YES	Competitive Bidding	04-Oct-24	05-Nov-24	24-Jan-25	February 2025	GoP	50,000,000.00	0.00	50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Rehabilitation of Flood Control Structures protecting Bonga Br. 1 (800224LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd, Bacacay, Albay	Construction Section	NO	Competitive Bidding	February 2025	February 2025	March 2025	March 2025	GoP	15,000,000.00	0.00	15,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Rehabilitation of Basud River Control protecting Basud Elementary School, (Phase II), Tabaco City, Albay	Construction Section	NO	Competitive Bidding	February 2025	February 2025	March 2025	March 2025	GoP	35,000,000.00	0.00	35,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of Matagbac River Control, Tabaco City, Albay	Construction Section	YES	Competitive Bidding	04-Oct-24	29-Oct-24	24-Jan-25	February 2025	GoP	39,900,000.00	0.00	39,900,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of Mataas Damacan Road, Bacacay, Albay	Construction Section	NO	Competitive Bidding	May 2025	June 2025	June 2025	July 2025	GoP	150,000,000.00	0.00	150,000,000.00	Sipag - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
-	Rehabilitation of Road, Alimsog Saday to Sitio Iraya, Brgy. Alimsog, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	May 2025	June 2025	June 2025	July 2025	GoP	70,000,000.00	0.00	70,000,000.00	BIP - Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities
-	Construction of Road at Sitio Tambullid, Nagas, Albay	Construction Section	NO	Competitive Bidding	July 2025	July 2025	Aug. 2025	Aug. 2025	GoP	10,000,000.00	0.00	10,000,000.00	BIP - Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities
-	Construction/Extension of Balite Rockcauseway, Sitio Balite Barangay Alimsog, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	July 2025	July 2025	Aug. 2025	Aug. 2025	GoP	25,000,000.00	0.00	25,000,000.00	BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
-	Construction of Multi-purpose Building (Covered Court) Convertible to Evacuation Center at Barangay Bongabong, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Sept. 2025	Oct. 2025	Oct. 2025	GoP	12,000,000.00	0.00	12,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Service

DPWH Albay 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2025
For Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-purpose Building (Covered Court) Convertible to Evacuation Center at Barangay Hacienda San Miguel Island, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Sept. 2025	Oct. 2025	Oct. 2025	GoP	11,322,000.00	0.00	11,322,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-purpose Building (Covered Court) Convertible to Evacuation Center at San Isidro, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Sept. 2025	Oct. 2025	Oct. 2025	GoP	12,000,000.00	0.00	12,000,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building (Covered Court), Bognabong High School, Barangay Bognabong, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	5,000,000.00	0.00	5,000,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building (Covered Court), Cobo Elementary School, Barangay Cobo, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	5,000,000.00	0.00	5,000,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building (Covered Court), Mariroc High School, Barangay Mariroc, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	5,000,000.00	0.00	5,000,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building (Covered Court), Pawa Elementary School, Barangay Pawa, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	5,000,000.00	0.00	5,000,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building, Buhian Elementary School, Barangay Buhian, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	5,000,000.00	0.00	5,000,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building, Mayon Integrated School, Barangay Buang, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	5,000,000.00	0.00	5,000,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building, Rawis Elementary School, Barangay Rawis, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	5,000,000.00	0.00	5,000,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building, San Vicente Elementary School, Barangay San Vicente, Tabaco City	Construction Section	NO	Competitive Bidding	Sept. 2025	Sept. 2025	Oct. 2025	Oct. 2025	GoP	10,000,000.00	0.00	10,000,000.00	BIP -Multi-Purpose Buildings/ Facilities to Support Social Service

DPWH Albay 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2025
For Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation of Multi-Purpose Building, Hacienda High School, Barangay Hacienda, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	5,000,000.00	0.00	5,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Service
-	Rehabilitation/Completion of Multi-purpose Day Care Center at Barangay Oyama, Tiwi, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	2,700,000.00	0.00	2,700,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-purpose Building (Covered Court) Convertible to Evacuation Center at Quinastillojan, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Sept. 2025	Oct. 2025	Oct. 2025	GoP	12,000,000.00	0.00	12,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building (Covered Court beside the new Legislative Building), Karangahan Boulevard, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Sept. 2025	Oct. 2025	Oct. 2025	GoP	15,000,000.00	0.00	15,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Multi-Purpose Building (Adult Day Center) at Hiraya Manawari Nature Park, San Vicente, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	Sept. 2025	Sept. 2025	Oct. 2025	Oct. 2025	GoP	10,000,000.00	0.00	10,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Service
-	Construction of Belen Water System at Belen, Tiwi, Alba	Construction Section	NO	Competitive Bidding	Sept. 2025	Oct. 2025	Oct. 2025	Oct. 2025	GoP	5,000,000.00	0.00	5,000,000.00	BIP - Public Water Supply System
-	Construction/Completion of San Bernardo Water System at San Bernardo, Tiwi, Albay	Construction Section	NO	Competitive Bidding	July 2025	July 2025	July 2025	Aug. 2025	GoP	3,300,000.00	0.00	3,300,000.00	BIP - Public Water Supply System
-	Construction of DPWH - Abay 1st District Engineering Office, Tabaco City, Albay (Main Building) Phase I	Construction Section	NO	Competitive Bidding	February 2025	February 2025	March 2025	March 2025	GoP	100,000,000.00	0.00	100,000,000.00	National Building Program: Building and Other Structures: Multipurpose/ Facilities
40990300000000	Construction of Multi-Purpose Building in San Miguel National High School Barangay San Miguel, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	June 2025	July 2025	July 2025	August 2025	GoP	10,000,000.00	0.00	10,000,000.00	Multi-Purpose Building/Facilities to support Social Services
40990300000000	Construction of Water System Project at Barangay San Isidro (Iraya), Malilipot, Albay	Construction Section	NO	Competitive Bidding	June 2025	July 2025	July 2025	August 2025	GoP	10,000,000.00	0.00	10,000,000.00	BIP - Public Water Supply System

DPWH Albay 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2025
For Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction of 2-Storey 16 Classroom School Building in Tabaco National High School, Barangay Panal, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	June 2025	July 2025	July 2025	August 2025	GoP	39,900,000.00	0.00	39,900,000.00	Basic Educational Facilities Fund (BEFF)
300101200001000	Construction of 4-Storey 12 Classroom School Building in Tabaco National High School, Barangay Panal, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	June 2025	July 2025	July 2025	August 2025	GoP	29,925,000.00	0.00	29,925,000.00	Basic Educational Facilities Fund (BEFF)

Total: **1,209,825,000.00**

Prepared/Submitted by:


EVA C. CLARINO
 Engineer III
 Head, Procurement Unit

Recommending Approval:


SALVADOR R. REMPILLO
 Engineer III
 BAC Chairman

Approval:


RAINERO A. ZERDA
 District Engineer
 Head of the Procuring Entity

DPWH Albay 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2025
For Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Routine Maintenance of National Roads	Maintenance Section	NO	Competitive Bidding	July 2025	July 2025	Aug. 2025	Aug. 2025	GoP	8,815,000.00	8,815,000.00	0.00	Routine Maintenance of National Roads
-	Routine Maintenance of National Bridges	Maintenance Section	NO	Competitive Bidding	July 2025	July 2025	Aug. 2025	Aug. 2025	GoP	2,655,000.00	2,655,000.00	0.00	Routine Maintenance of National Bridges
-	Repair and Maintenance of Road Safety Facilities	Maintenance Section	NO	Competitive Bidding	July 2025	July 2025	Aug. 2025	Aug. 2025	GoP	4,820,000.00	4,820,000.00	0.00	Repair and Maintenance of Road Safety Facilities
-	Purchase of Supplies and Equipment for use in Automated Traffic Data Collection Program	Planning and Design Section	NO	Competitive Bidding	February 2025	February 2025	March 2025	March 2025	GoP	343,000.00	343,000.00	0.00	Maintenance Services for Automated Traffic Data Collection Program
-	Maintenance, Repair and Rehabilitation of Public Buildings	Maintenance Section	NO	Competitive Bidding	Aug. 2025	Aug. 2025	Sept. 2025	Sept. 2025	GoP	2,000,000.00	2,000,000.00	0.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities
-	Maintenance, Repair and Rehabilitation of Flood Control and Drainage Systems	Maintenance Section	NO	Competitive Bidding	Aug. 2025	Aug. 2025	Sept. 2025	Sept. 2025	GoP	2,000,000.00	2,000,000.00	0.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities

Total: **20,633,000.00**

Prepared/Submitted by:


EVA C. CLARINO
 Engineer III
 Head, Procurement Unit

Recommending Approval:


SALVADOR R. REMPILO
 Engineer III
 BAC Chairman

Approval:


RAINERO A. ZERDA
 District Engineer
 Head of the Procuring Entity

DPWH Albay 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2025
For Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Legaspi Sto Domingo-Tabaco Tramo Road	Planning and Design Section	NO	Competitive Bidding	July 2025	July 2025	Aug. 2025	Aug. 2025	GoP	2,200,000.00	0.00	2,200,000.00	Pre- Feasibility Study / Feasibility Study / P reliminary and Detailed Engineering
-	Malinao-Paraputo-San Antonio-Diversion Road	Planning and Design Section	NO	Competitive Bidding	July 2025	July 2025	Aug. 2025	Aug. 2025	GoP	150,000.00	0.00	150,000.00	Pre- Feasibility Study / Feasibility Study / P reliminary and Detailed Engineering
-	San Lorenzo-Salvacion-Fatima-Tagas-San Roque-Tabao Wharf Road	Planning and Design Section	NO	Competitive Bidding	July 2025	July 2025	Aug. 2025	Aug. 2025	GoP	300,000.00	0.00	300,000.00	Pre- Feasibility Study / Feasibility Study / P reliminary and Detailed Engineering

Total: 2,650,000.00

Prepared/Submitted by:


EVA C. CLARINO
Engineer III
Head, Procurement Unit

Recommending Approval:


SALVADOR R. REMPILO
Engineer III
BAC Chairman

Approval:

RAINERO A. ZERDA
District Engineer
Head of the Procuring Entity