



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X



January 21, 2025

Memorandum

FOR : **LILIBETH N. APARECIO, DM**
Regional Director
10th DPWH Regional Office
Bulua, Cagayan de Oro City

ATTENTION : **Procurement Section**

SUBJECT : **Submission of FY 2025 Final APP Non-CSE for Civil Works, Goods and Supplies and Consulting Services**

In compliance to Unnumbered Memorandum dated September 5, 2024, we are submitting FY 2025 Final Annual Procurement Plan (APP Non-CSE) for Civil Works, Goods and Services, Consulting Services in Excel File and PDF File.


VIRGINIA G. BATOCAIL
District Engineer

R10.10 CCL/NAO



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
January 21, 2025

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
1	25KB0001 - Rehabilitation/ Major Repair of Permanent Bridge, Multia Br. (B01415MN) along Don Carlos-Kadingilan Rd	Yes	Public Bidding	09/10/2024	10/07/2024	01/15/2025	FY 2025 GAA			1,470,000.00	Repair of Bridge
2	25KB0002 - Off-Carriageway Improvement along Maramag-Maradugao Rd - K1558 + (-360) - K1558 + 500	Yes	Public Bidding	09/10/2024	11/12/2024	01/15/2025	FY 2025 GAA			23,814,000.00	Off-carriageway
3	25KB0003 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay San Isidro, Damulog, Bukidnon	Yes	Public Bidding	09/10/2024	10/07/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Completion of Building
4	25KB0004 - Construction of Road, Junction Bukidnon Davao City Road - Cotabato Bdry. to Purok 6, Barangay Poblacion, Eusebio Pabualan Drive, Kitaotao, Bukidnon	Yes	Public Bidding	09/10/2024	10/07/2024	01/15/2025	FY 2025 GAA			9,900,000.00	Concreting of Road
5	25KB0005 - Construction of Multi-Purpose Building (Covered Court), Purok 1, Barangay South Poblacion, Maramag, Bukidnon	Yes	Public Bidding	09/18/2024	10/07/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Construction of Building
6	25KB0006 - Construction of Multi-Purpose Building (Covered Court), Purok 10, Barangay South Poblacion, Maramag, Bukidnon	Yes	Public Bidding	09/18/2024	10/07/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Construction of Building
7	25KB0007 - Construction of Road, Barangay Don Carlos Norte, Don Carlos, Bukidnon	Yes	Public Bidding	09/18/2024	10/07/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Concreting of Road
8	25KB0008 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Maramag-Maradugao Rd - K1562 + 100 - K1562 + 600, K1562 + 850 - K1563 + 100, Maramag, Bukidnon	Yes	Public Bidding	09/18/2024	10/07/2024	01/15/2025	FY 2025 GAA			31,182,000.00	Concrete to Pavement
9	25KB0009 - Construction of Road, Barangay Palma, Kibawe, Bukidnon	Yes	Public Bidding	09/24/2024	11/06/2024	01/15/2025	FY 2025 GAA			9,900,000.00	Concreting of Road
10	25KB0010 - Construction (Completion) of Multi-Purpose Building (Administration Building), Barangay Lumintao, Quezon, Bukidnon	Yes	Public Bidding	09/24/2024	11/12/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Completion of Building
11	25KB0011 - Construction of Road, Barangay Poblacion Sur, Don Carlos, Bukidnon	Yes	Public Bidding	10/08/2024	11/06/2024	01/15/2025	FY 2025 GAA			9,900,000.00	Concreting of Road
12	25KB0012 - Construction (Completion) of Water Supply System, Barangay Kapalaran, Danggagan, Bukidnon	Yes	Public Bidding	10/08/2024	11/12/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Completion of System
13	25KB0013 - Construction of Road, Junction Bukidnon Davao City Road - Cotabato Bdry. to Purok 2, Barangay Poblacion connecting By Pass Road to Barangay Kalumihan, Kitaotao and Maravmaray, Don Carlos, Bukidnon, Kitaotao, Bukidnon	Yes	Public Bidding	10/08/2024	11/12/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Concreting of Road
14	25KB0014 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Panadtaian, Maramag, Bukidnon	Yes	Public Bidding	10/08/2024	11/12/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Construction of Building
15	25KB0015 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay North Poblacion, Maramag, Bukidnon	Yes	Public Bidding	10/08/2024	11/12/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Completion of Building
16	25KB0016 - Construction of Revetment, Downstream and Upstream of Migpajo Bridge (B01435MN) along Maramag-Maradugao Road, Maramag, Bukidnon	Yes	Public Bidding	10/08/2024	11/19/2024	01/15/2025	FY 2025 GAA			57,900,000.00	Construction of Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
January 21, 2025

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
17	Const. Section	Yes	Public Bidding	10/18/2024	11/06/2024	01/15/2025	FY 2025 GAA			91,675,000.00	Construction of Revetment
18	Const. Section	Yes	Public Bidding	10/18/2024	11/12/2024	01/15/2025	FY 2025 GAA			11,564,000.00	Concrete to Pavement
19	Const. Section	Yes	Public Bidding	10/18/2024	11/19/2024	01/15/2025	FY 2025 GAA			9,900,000.00	Construction of Building
20	Const. Section	Yes	Public Bidding	10/18/2024	11/19/2024	01/15/2025	FY 2025 GAA			46,550,000.00	Construction of Road Slope Protection Structure
21	Const. Section	Yes	Public Bidding	10/28/2024	11/19/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Construction of Building
22	Const. Section	Yes	Public Bidding	10/28/2024	11/19/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Construction of Building
23	Const. Section	Yes	Public Bidding	11/06/2024	11/26/2024	01/15/2025	FY 2025 GAA			19,600,000.00	Construction of Revetment
24	Const. Section	Yes	Public Bidding	11/06/2024	11/26/2024	01/15/2025	FY 2025 GAA			49,215,000.00	Construction of Road Slope Protection Structure
25	Const. Section	Yes	Public Bidding	11/06/2024	11/26/2024	01/15/2025	FY 2025 GAA			49,890,500.00	Construction of Revetment
26	Const. Section	Yes	Public Bidding	11/06/2024	11/26/2024	01/15/2025	FY 2025 GAA			9,900,000.00	Completion of Building
27	Const. Section	Yes	Public Bidding	11/06/2024	11/26/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Construction of Building
28	Const. Section	Yes	Public Bidding	11/06/2024	11/26/2024	01/15/2025	FY 2025 GAA			96,500,000.00	Construction of Revetment
29	Const. Section	Yes	Public Bidding	11/06/2024	11/26/2024	01/15/2025	FY 2025 GAA			20,776,000.00	Construction of Drainage
30	Const. Section	Yes	Public Bidding	11/14/2024	12/03/2024	01/15/2025	FY 2025 GAA			4,950,000.00	Construction of Building
31	Const. Section	Yes	Public Bidding	11/24/2024	12/10/2024	01/15/2025	FY 2025 GAA			31,080,700.00	Construction of Road Slope Protection Structure
32	Const. Section	Yes	Public Bidding	11/24/2024	12/10/2024	01/15/2025	FY 2025 GAA			9,900,000.00	Construction of Building
33	Const. Section	Yes	Public Bidding	11/23/2024	12/13/2024	01/15/2025	FY 2025 GAA			14,700,000.00	Construction of Dam



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025

January 21, 2025

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
34	25KB0034 - Widening of Permanent Bridge, Maluos Br. 2 (B01815MN) along Bukidnon-Davao City Rd	Yes	Public Bidding	11/23/2024	12/13/2024	01/15/2025	01/27/2025	FY 2025 GAA			13,230,000.00	Widening of Bridge
35	25KB0035 - Construction of Road, Balangay 6, Barangay Poblacion, Quezon, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	01/15/2025	01/27/2025	FY 2025 GAA			9,900,000.00	Concreting of Road
36	25KB0036 - Construction (Completion) of DPWH Bukidnon 2nd DEO Building, Don Carlos, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	01/15/2025	01/27/2025	FY 2025 GAA			49,000,000.00	Completion of Building
37	25KB0037 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Panalsalan, Maramag, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	01/15/2025	01/27/2025	FY 2025 GAA			4,950,000.00	Rehabilitation of Building
38	25KB0038 - Construction of Multi-Purpose Building, Barangay Poblacion, Damulog, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	01/15/2025	01/27/2025	FY 2025 GAA			9,900,000.00	Construction of Building
39	25KB0039 - Construction of Protection Dike, Magsaysay Dam (Muleta River), Muleta RIS, Maramag, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	01/15/2025	01/27/2025	FY 2025 GAA			14,700,000.00	Construction of Revetment
40	25KB0040 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Kapalaran, Danggagan, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	02/20/2025	03/02/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
41	25KB0041 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Macarthur, Danggagan, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	02/20/2025	03/02/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
42	25KB0042 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Cabadangan, Kadingilan, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	02/20/2025	03/02/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
43	25KB0043 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Palma, Kibawe, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	02/20/2025	03/02/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
44	25KB0044 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Sanjoon, Kibawe, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	02/20/2025	03/02/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
45	25KB0045 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Malobalo, Kitaotao, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	02/20/2025	03/02/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
46	25KB0046 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Bobocan, Kitaotao, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	02/20/2025	03/02/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
47	Construction of Multi-Purpose Building, Bobong Elementary School, Brgy. Bobong, Kitaotao, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			7,000,000.00	Construction of Building
48	Completion of Barangay Hall, Brgy. New Kidapawan, Kibawe, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
49	Construction of Barangay Hall, Brgy. Cabadangan, Kadingilan, Bukidnon (Phase 1)	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
50	Construction of Barangay Hall, Brgy. Sibonga, Kadingilan, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
51	Construction of Multi-Purpose Building, Brgy. Hall, Brgy. Bugwak, Danggagan, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
52	Completion of Multi-Purpose Building, Brgy. New Nongtrongan, Don Carlos, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
53	Construction of Barangay Hall, Brgy. Pinamaloy, Don Carlos, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
54	Construction of Barangay Hall, Brgy. San Nicolas, Don Carlos, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
55	Construction of Brgy. Hall, Brgy. Kiara, Don Carlos, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
56	Construction of Barangay Hall, Brgy. North Poblacion, Maramag, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			9,900,000.00	Construction of Building
57	Construction of Barangay Hall (Phase 1), Brgy. Dagumbaan, Maramag, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
January 20, 2025

Code (PAP)	PMO/ End User	Is this an EPA**	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
58	Construction of Barangay Hall (Phase 1), Brgy. San Roque, Maramag, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
59	Construction of Multipurpose Building, Barangay Hall, Brgy. Merangaran, Quezon, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
60	Construction of Brgy. Hall (Phase 1), Brgy. Pinilayan, Quezon, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
61	Construction of Multi-Purpose Building, Brgy. Minsallirac, Quezon, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
62	Construction of Barangay Hall, Brgy. La Roxas, Maramag, Bukidnon (Phase 1)	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
63	Construction of Water System, Brgy. Tubigon, Maramag, Bukidnon	No	Public Bidding	01/23/2025	02/17/2024	03/12/2025	03/22/2025	FY 2025 GAA			4,950,000.00	Construction of Building
64	Completion of Covered Court, Brgy. White Kulaman, Kitaotao, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			9,900,000.00	Pipeline Construction
65	Construction of Covered Court, Purok 4A, Brgy. East Kibawe, Kibawe, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Construction of Building
66	Completion of Covered Court, Brgy. San Andres, Kadingilan, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Construction of Building
67	Construction of Covered Court, Old Damulog Elementary School, Brgy. Old Damulog, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Construction of Building
68	Construction of Covered Court, Brgy. Calacalao, Don Carlos, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			6,930,000.00	Construction of Building
69	Completion of Covered Court, San Miguel National High School, San Miguel, Maramag, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Construction of Building
70	Construction of Covered Court, Camp 1 Elementary School, Brgy. Camp 1, Maramag, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Construction of Building
71	Construction of Covered Court, Delapa Integrated School, Brgy. Delapa, Quezon, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			6,930,000.00	Construction of Building
72	Construction of Water System, Barangay Sibonga, Kadingilan, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			6,930,000.00	Construction of Building
73	Construction of Water System, Brgy. Miaray, Dangcagan, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
74	Construction of Water System, Brgy. Sinangguyan, Don Carlos, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
75	Construction of Water System, Brgy. Pualas, Don Carlos, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
76	Construction of Water System, Brgy. Kisanday, Maramag, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
77	Construction of Barangay Road, Brgy. Kibalagon, Kadingilan, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
78	Construction of Barangay Road, Brgy. Dologon, Maramag, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Road Concreting
79	Construction of Slope Protection (Rip-Rap), Purok 10, Brgy. Poblacion, Quezon, Bukidnon	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Road Concreting
80	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1616 + 346 - K1616 + 458	No	Public Bidding	01/30/2025	02/24/2025	03/15/2025	03/25/2025	FY 2025 GAA			4,950,000.00	Slope Protection
81	Construction of Barangay Hall, Brgy. Gutapal, Kibawe, Bukidnon (Phase 1)	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			122,500,000.00	Slope Protection
82	Completion of Barangay Hall, Brgy. Bukangilwayway, Kibawe, Bukidnon (Phase 1)	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
		No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
January 20, 2025

Code (PAP)	PMO/ End User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
83	Construction of Legislative Building, Brgy. West Kibawe, Kibawe, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			9,900,000.00	Construction of Building
84	Construction of Barangay Hall, Brgy. Pinamanguan, Kadingilan, Bukidnon (Phase 1)	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
85	Completion of Barangay Hall, Brgy. Omonay, Damulog, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
86	Completion of Covered Court, Brgy. Barongcot, Dangcagan, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
87	Construction of Brgy. Hall, Brgy. Don Carlos Sur, Don Carlos, Bukidnon (Phase 1)	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
88	Construction of School Building, San Miguel Elementary School, San Miguel, Maramag, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
89	Completion of Barangay Hall (Phase 1), Brgy. Mibantang, Quezon, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			9,900,000.00	Construction of Building
90	Completion of Barangay Hall (Phase 1), Brgy. Sta. Cruz, Quezon, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
91	Construction of Brgy. Hall (Phase 1), (New Barangay Site), Brgy. Libertad, Quezon, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
92	Construction of Multi-Purpose Building (PNP Building), Barangay San Miguel, Maramag, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
93	Construction of Water System, Brgy. Digongan, Kitaotao, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Construction of Building
94	Construction of Water System, Brgy. Kiangat, Dangcagan, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
95	Construction of Barangay Road, Brgy. Puntian, Quezon, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
96	Construction of Road at Jct. Provincial Road , Sitio Sta. Cruz to Sitio Kikipot, Brgy. Talahiton, Kibawe, Bukidnon	No	Public Bidding	02/06/2025	02/26/2025	03/17/2025	03/27/2025	FY 2025 GAA			9,900,000.00	Road Concreting
97	Construction of Water System at Kipolot, Brgy. Palacapao, Quezon, Bukidnon	No	Public Bidding	02/13/2025	03/10/2025	03/29/2025	04/08/2025	FY 2025 GAA			89,100,000.00	Road Concreting
98	Construction of Multi-Purpose Building (Quezon Civic Arena), Quezon, Bukidnon (Phase 5)	No	Public Bidding	02/13/2025	03/10/2025	03/29/2025	04/08/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
99	Construction of Multi-Purpose Building, Don Carlos Sports Complex, Don Carlos, Bukidnon (Phase 2)	No	Public Bidding	02/13/2025	03/10/2025	03/29/2025	04/08/2025	FY 2025 GAA			45,500,000.00	Construction of Building
100	Construction (Completion) of Multi-Purpose Facility (Maramag Municipal Gymnasium), Barangay Panadtalan, Maramag, Bukidnon (Phase 5)	No	Public Bidding	02/13/2025	03/10/2025	03/29/2025	04/08/2025	FY 2025 GAA			96,500,000.00	Construction of Building
101	Construction of Barangay Road, Purok 3, Brgy. Dangcawan, Maramag, Bukidnon	No	Public Bidding	02/13/2025	03/10/2025	03/29/2025	04/08/2025	FY 2025 GAA			61,880,000.00	Completion of Building
102	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1607 + 455 - K1607 + 580 (RS)	No	Public Bidding	02/13/2025	03/10/2025	03/29/2025	04/08/2025	FY 2025 GAA			9,900,000.00	Road Concreting
103	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1591 + 120 - K1591 + 185 (RS)	No	Public Bidding	02/20/2025	03/17/2025	04/05/2025	04/15/2025	FY 2025 GAA			49,980,000.00	Slope Protection
104	Construction of Water System, Brgy. San Isidro, Damulog, Bukidnon	No	Public Bidding	02/20/2025	03/17/2025	04/05/2025	04/15/2025	FY 2025 GAA			24,500,000.00	Slope Protection
105	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1605 + 550 - K1605 + 675 (RS)	No	Public Bidding	02/27/2025	03/24/2025	04/12/2025	04/22/2025	FY 2025 GAA			9,900,000.00	Pipeline Construction
											48,020,000.00	Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
January 20, 2025

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
106	Construction of Pedestrian Overpass at Central Mindanao University, Sayre Highway (Package 2)	No	Public Bidding	02/27/2025	03/24/2025	04/12/2025	FY 2025 GAA			9,900,000.00	Construction of Pedestrian Lane
107	Construction of Road, Sitio Bagong Silang, Barangay Kahusayan, Kitaotao, Bukidnon	No	Public Bidding	02/27/2025	03/24/2025	04/12/2025	FY 2025 GAA			79,200,000.00	Road Concreting
108	Construction of Multi-Purpose Building (Kadingilan Tourism Hall), Poblacion, Kadingilan, Bukidnon	No	Public Bidding	02/27/2025	03/24/2025	04/12/2025	FY 2025 GAA			29,700,000.00	Construction of Building
109	Completion of Multi-Purpose Building, Brgy. Poblacion, Damulog, Bukidnon	No	Public Bidding	02/27/2025	03/24/2025	04/12/2025	FY 2025 GAA			4,950,000.00	Construction of Building
110	Completion of Multi-Purpose Building, Brgy. Lagandang, Damulog, Bukidnon	No	Public Bidding	02/27/2025	03/24/2025	04/12/2025	FY 2025 GAA			4,950,000.00	Construction of Building
111	Construction of Multi-Purpose Building, Brgy. Salawagan, Quezon Bukidnon (Phase 2)	No	Public Bidding	02/27/2025	03/24/2025	04/12/2025	FY 2025 GAA			19,800,000.00	Construction of Building
112	Construction of Barangay Road, Purok 2A, Brgy. Panadtalan, Maratagan, Bukidnon	No	Public Bidding	02/27/2025	03/24/2025	04/12/2025	FY 2025 GAA			9,900,000.00	Road Concreting

Prepared by:

NORMA A. OGABANG
Engineer III
Head, Procurement Unit

Recommended for Approval:

JUVY F. PAULICAN
Chief, Planning and Design Section
BAC Chairperson

Approved by:

VIRGINIA G. BATUCAIL
District Engineer

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2025
January 20, 2025

No	Contract Name Description	PMO/ End- User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks Brief Description of Program/Project
					Advertisement	Submission/ Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	
COMMON OFFICE SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	1,399,939.42		1,399,939.42
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	1,159,314.62		1,159,314.62
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,120,767.98		1,120,767.98
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	1,590,805.31		1,590,805.31
CONSUMABLES(INK/TONER)												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	2,753,671.20		2,753,671.20
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,766,641.70		3,766,641.70
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	4,241,113.71		4,241,113.71
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	3,503,746.88		3,503,746.88
OFFICE EQUIPMENT												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	111,348.48		111,348.48
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	194,392.64		194,392.64
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	150,000.00		150,000.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	179,000.00		179,000.00
IT ACCESSORIES/COMPUTER SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	905,880.48		905,880.48
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	788,476.10		788,476.10
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,813,986.80		1,813,986.80
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	1,464,183.36		1,464,183.36
SURVEY EQUIPMENT												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	359,216.00		854,696.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	289,720.00		701,700.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	140,919.20		783,824.20
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	518,175.60		583,780.60
JANITORIAL SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	272,004.32		235,042.04
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	261,298.81		256,005.41
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	269,436.32		291,711.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	251,608.59		266,388.09
ELECTRICAL SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	177,725.88		177,725.88
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	492,282.84		492,282.84
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	12,315.64		12,315.64
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	16,232.84		16,232.84
GARMENTS												
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	308,200.00		308,200.00
Security Services												
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	2,500,000.00		2,500,000.00
FIELD MATERIALS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	110,000.00		110,000.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	25,200.00		25,200.00
IT EQUIPMENT												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	42,390.00		42,390.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	2,886,850.00		2,886,850.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	2,399,999.99		2,399,999.99
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	640,000.00		640,000.00
SUB-TOTAL this page										37,116,844.71		

Prepared by:

NORMA A. OGABANG
Engineer III
Head, Procurement Unit

Recommended by:

JUVEL F. PAULICAN
Chief, Planning and Design Section
BAC Chairperson

Approved by:


VIRGINIA G. SAITOCAIL
District Engineer
Head of the Procuring Entity

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2025
January 20, 2025

No	Contract Name Description	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks Brief Description of Program/Project
					Advertisement	Submission/Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MODE	
OIL/LUBRICANT & FUEL												
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP		8,472,910.41		8,223,379.60
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		8,542,672.00		8,542,672.00
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP		8,447,512.00		8,447,512.00
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP		8,526,112.00		8,526,112.00
SPARE PARTS (includes Insurances)												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP		1,981,735.19		1,981,735.19
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		2,460,852.99		2,460,852.99
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP		3,298,486.98		3,298,486.98
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP		2,192,579.84		2,192,579.84
OTHERS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP		1,404,590.00		1,404,590.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		2,229,500.00		2,229,500.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		3,044,505.00		3,044,505.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP		1,890,140.00		1,890,140.00
HEAVY EQUIPMENT/SERVICE VEHICLE RENTAL												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP		2,928,000.00		2,928,000.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		2,832,000.00		2,832,000.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP		3,120,000.00		3,120,000.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP		2,976,000.00		2,976,000.00
DPWH Building Insurance												
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP		1,030,000.00		1,030,000.00
PATCHING POTHOLES ALONG NATIONAL ROADS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP		2,916,570.00		2,916,570.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		2,916,570.00		2,916,570.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP		2,916,570.00		2,916,570.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP		2,916,570.00		2,916,570.00
SEALING OF JOINTS ALONG NATIONAL ROADS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP		1,539,300.00		1,539,300.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		1,539,300.00		1,539,300.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP		1,539,300.00		1,539,300.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP		1,539,300.00		1,539,300.00
Resurfacing of Unpaved Road Shoulder within the district												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP		1,814,739.50		1,814,739.50
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		1,814,739.50		1,814,739.50
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP		1,814,739.50		1,814,739.50
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP		1,814,739.00		1,814,739.00
RESOURCE REQUIREMENTS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP		0.00		0.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		3,852,739.67		3,852,739.67
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP		4,722,572.21		4,722,572.21
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP		2,305,526.00		2,305,526.00
Repairing of Guardrails, Parapet of Bridges and Pavement Markings along National Roads												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP		2,213,713.60		2,213,713.60
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP		2,213,713.60		2,213,713.60
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP		2,213,713.60		2,213,713.60
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP		2,213,713.60		2,213,713.60
SUB-TOTAL this page 1										45,848,129.78		
SUB-TOTAL PAGE 1										37,116,844.71		
TOTAL										82,964,974.49		

Prepared by:
NORMA N. OGABANG
Engineer III
Head, Procurement Unit

Recommended by:
JIMMY F. PANTICAN
Chief, Planning and Design Section
CAC Chairperson Page 2 of 2

Approved by:
VIRGENITA C. BALDOSA
District Engineer
Head of the Procuring Entity



CERTIFICATION

THIS IS TO CERTIFY that DPWH Bukidnon 2nd District Engineering Office has **NO CONSULTING SERVICES Project** under the FY 2025 Infrastructure Program. Except however, if there would be new projects from other funding source/s that may be released to this Office later.

Issued this 20th day of January 2025.


NORMA A. OGABANG
Head Procurement Unit