

Code (PAP)	Procurement Project	PMU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2SEF0001	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Secondary Roads - Puerto Princesa South Rd (K0142 + 387 - K0142 + 517, K0143 + 074 - K0143 + 255, Soloncho Española, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	32,830,000.00	-	32,830,000.00	Construction of Concrete Slope Protection Structure with Steel H-piles, Concrete Shoulder, Reconstruction of RCCCP including Drainage and other miscellaneous structures
2SEF0002	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Puerto Princesa South Rd (K0161 + 518 - K0161 + 524, K0162 + 302 - K0162 + 308, K0162 + 839 - K0162 + 843, Soloncho Española, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	6,370,980.00	-	6,370,980.00	Construction of three (3) reinforced concrete box culvert and miscellaneous structures
2SEF0003	Rehabilitation/ Major Repair of Permanent Bridges - Masaran Br. (B00070PVV) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	13,510,000.00	-	13,510,000.00	Rehabilitation/major repair of Permanent bridge: pier 2, 3 and 4 with steel sheet piles, abutment slope protection at approach A, Epoxy Injection on visible cracks at each span, Carbon Fiber Sheets & Carbon Fiber Plate
2SEF0004	Rehabilitation/ Major Repair of Permanent Bridges - Masambunga Br. (B00004PVV) along Quizon-Turub-Siga Rd, Rizal, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	27,832,000.00	-	27,832,000.00	Rehabilitation/major repair of bridge pier with structural steel sheet piles and rubble concrete. Water proofing of deck slab and replacement of expansion joints, Carbon fiber sheets on the main members and at the bottom of the deck slab, slope protection structure on both abutments
2SEF0005	Rehabilitation/ Major Repair of Permanent Bridges - Mararan Br. (B00047PVV) along Puerto Princesa South Rd, Narra, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	10,780,000.00	-	10,780,000.00	Rehabilitation/major Repair of two(2) - lane RCDDG Bridge with Reconstruction of Deck Slab, Installation of Steel Bridge Railing and Miscellaneous Structures (Solar LED street light and solar studs)
2SEF0006	Rehabilitation/ Major Repair of Permanent Bridges - Pald Br. (B00054PVV) along Puerto Princesa South Rd, Soloncho Española, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	15,680,000.00	-	15,680,000.00	Repair/Rehabilitation of Two (2) - Lane RCDDG Bridge with Pier Footing Underpinning, Replacement of Abutment Protection, Removal and Replacement of approach Slab and RCCP at both approaches, Application of protective Mortar on Deck Slab and Protective Coating on Existing Concrete Structures
2SEF0007	Widening of Permanent Bridges - Tagdel Br. (B00037PVV) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	47,040,000.00	-	47,040,000.00	Construction of two units 2-lanes 8.15m wide x 18.50m long RCDDG bridge placed at both sides of existing bridge, complete with bridge approaches pavement, shoulder, concrete slope protection with steel sheet piles, application of PCM on old bridge deck slab, metal guardrails and street LED lights
2SEF0008	Construction of Flood Mitigation Structure, Barangay Maligao, Narra, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	34,300,000.00	-	34,300,000.00	Construction of sea wall (reinforced concrete slope protection), wave deflector, hand laid rock embankment and steel sheet piles), segmental walls and solar LED roadway lighting
2SEF0009	Construction of Flood River Control Structure, Soloncho Española, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	34,300,000.00	-	34,300,000.00	Construction of 300mm thick reinforced concrete pavement with steel sheet Piles and segmental walls
2SEF0010	Construction of Coby River Flood Control Structure, Rizal, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	19,600,000.00	-	19,600,000.00	Construction of 200 mm thick reinforced concrete reinforcement 4m height with steel sheet Piles and segmental walls
2SEF0011	Installation/Application of Road Safety Facilities (Roadway Lighting) along Puerto Princesa South Rd (K0091 + 700 - K0092 + 087, Narra, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	4,900,000.00	-	4,900,000.00	Installation of 10m height solar street lights, pavement markings, signposts, and other miscellaneous structures
2SEF0012	Construction of DPWH Palawan 2nd DEO Multi-Purpose Building, Barangay Ampulahan, Narra, Palawan	Construction Section	YES	Competitive Bidding	September 10, 2024	October 1, 2024	January 30, 2025	February 7, 2025	GAP	34,300,000.00	-	34,300,000.00	Construction of 35m x 20.0m One Storey building with 3-chambered septic tank, cessna tank, water purifying system, Fire Protection System, Embankment for parking with Polymer Stabilized Subgrade/Finish Course
2SEF0013	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Puerto Princesa South Road (K0111 + 419 - K0111 + 425, K0111 + 687 - K0111 + 715, Narra, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 8, 2024	January 30, 2025	February 7, 2025	GAP	1,059,380.00	-	1,059,380.00	Reconstruction of Concrete Road 6.10m width Portland Cement Concrete Pavement, 280mm thick, with 10m Height Solar LED Lighting and other miscellaneous structures

Code (PAP)	Procurement Project	PMU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ZSEF0014	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - K0134 + 833, Nara, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	10,376,240.00	-	10,376,240.00	Reconstruction of 6.7m width, 280mm Thick Portland Cement Concrete Pavement, Lined Canal, Reinforced Concrete Slope Protection and Miscellaneous Structures
ZSEF0015	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide -Secondary Roads -Calandunum-Pananganan Cross County Rd K0244 + 716 - K0244 + 803, K0245 + 755 - K0245 + 797, Bataraza, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	November 7, 2024	January 30, 2025	February 7, 2025	GoP	24,892,000.00	-	24,892,000.00	Construction of Concrete Slope Protection Structure with Steel Sheet Pile and H-Pile, Concrete Shoulder including Drainage and other Miscellaneous Structures
ZSEF0016	Widening of Permanent bridge - (Ilijanan Bx. (B00043PW) along Puerto Princesa South Rd, Nara, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	27,195,000.00	-	27,195,000.00	Widening of bridge from 2.6 lanes 2 units 2 lane flatbed bridge piers at both side of existing bridge complete with bridge approaches, sidewalk, abutment slope protection, full overlaying on old deckslab, metal guard rails and signage
ZSEF0017	Construction of Slope Protection Structure, Maligao OIS, Quezon, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	14,700,000.00	-	14,700,000.00	Construction of 200mm Thick Reinforced Concrete Retention with Steel Sheet Pile and Segmental Walls
ZSEF0018	Construction of Flood Mitigation Structure, Barangay Maligang Ilog, Bataraza, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	39,200,000.00	-	39,200,000.00	Construction of Seawall (Reinforced Concrete Slope Protection, Wave Deflector, Segmental Wall, Hand-Laid Rock Embankment and PVC Sheet Piles)
ZSEF0019	Construction of Flood Mitigation Structure, Tarampao Point, Rizal, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	34,300,000.00	-	34,300,000.00	Construction of Seawall (Reinforced Concrete Slope Protection, Wave Deflector, Segmental Wall, Hand-Laid Rock Embankment and PVC Sheet Piles)
ZSEF0020	Construction of Quabagan River Food Control Structure, Quezon, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	29,400,000.00	-	29,400,000.00	Construction of 200mm Thick Reinforced Concrete Retention with Steel Sheet Pile and Segmental Walls
ZSEF0021	Construction/Improvement of Access Road leading to Ogas Tanti Bato Cultural Community, Brgy. Ransang, Rizal, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	14,700,000.00	-	14,700,000.00	Construction of 6.10m width, 230mm Thick Portland Cement Concrete Pavement with Polymer Stabilized Subbase Course including Drainage and other Miscellaneous Structures
ZSEF0022	Construction of Multi-Purpose Building, Barangay Inopong, Bataraza, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	5,940,000.00	-	5,940,000.00	Construction of Two Classroom 25.5m x 7.00m plus corridor 2.0m wide with embankment, PWD Rapd with handrails, Toilet, Utility Room and Septic Vault
ZSEF0023	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Buluyan, Bataraza, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	2,970,000.00	-	2,970,000.00	Completion of Covered Court Floor Slabs, Gutter, Fascia Board and Repainting
ZSEF0024	Construction of Multi-Purpose Building, Barangay Quinogan, Quezon, Palawan	Construction Section	YES	Competitive Bidding	September 17, 2024	October 6, 2024	January 30, 2025	February 7, 2025	GoP	9,900,000.00	-	9,900,000.00	Construction of 10.00m x 20.00m 2-Storey Building with 3.00m x 5.00m Entrance Porch (Multi-Purpose Hall, 2 Offices, 3 Chamber Septic Vault, Furniture and CCTV System)
ZSEF0025	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Puerto Princesa South Road K0144 + 516 - K0145 + 509 - K0146 + 000, K0146 + 110 - K0146 + 146, Sisonog Española, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	GoP	23,027,080.00	-	23,027,080.00	Removal of Damaged existing Portland Cement Concrete Pavement and Concrete Shoulder, Construction of Portland Cement Concrete Pavement 280 mm thick, Concrete Shoulder 230 mm thick, Trapezoidal Concrete Lined Canal, Metal Guardrail and other miscellaneous structures
ZSEF0026	Road Widening - Secondary Roads - Puerto Princesa South Rd K0191+201 K0191+345, Barangay Pangbalian, Brooke's Point, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	GoP	3,689,700.00	-	3,689,700.00	Widening of Road from 4 - 6 lanes



Code (PAP)	Procurement Project	PMU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
2SEF0027	Off-Carriageway Improvement - Secondary Roads - Puerto Princesa South Rd K0091 + 337, K0091 + 540, K0091 + 931, K0092 + 477, K0092 + 925, Nara, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	7,350,000.00	-	7,350,000.00	Flattening/improvement of Intersection, Reconstruction of 230 mm thick Portland Cement Concrete Pavement and Concrete Shoulder, 10m height Solar Street Light and other miscellaneous structure
2SEF0028	Widening of Permanent Bridges Callejeras Br. (B00046PW) along Puerto Princesa South Rd, Nara, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	65,165,750.00	-	65,165,750.00	Construction of Two Lanes 2 lanes 9.10m wide x 30.53m long RCJG Bridge placed at both sides of existing bridge, complete with Bridge Approaches Pavement, Shoulder Protection, Metal Guardrails, Road and Shoulder LED Approaches of RCJG and old Bridge Deck Slab, Metal Guardrails and Street LED Lights
2SEF0029	Widening of Permanent Bridges 1 acres Br. (B00050PW) along Puerto Princesa South Rd, Nara, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	14,455,000.00	-	14,455,000.00	Construction of Two Lanes 2 lanes 9.65m wide x 6.50m long RCJG bridge placed at both sides of existing bridge complete with Portland Cement Concrete Pavement Road Approaches and Abutment Protection
2SEF0030	Widening of Permanent Bridges - Manabulot Br. (B00372PW) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	19,600,000.00	-	19,600,000.00	Construction of two(2) - 2 lane bridge (8.15m wide x 8.12m and 6.40m x 8.12m Flat Slab), placed at both sides of existing bridge complete with Portland Cement Concrete Pavement, Bridge Approaches, Road and Shoulder Protection, Metal Guardrails, Road, Slabs and Solar LED Street Light
2SEF0031	Rehabilitation/ Reconstruction of Roads with slope collapse and landslide secondary roads Palawan Circum. Rd - K0256+513 - K0256+567, K0259+677 - K0256+781, K0259+922 - K0259+986 - K0259+154 - K0259+270, Batareza, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	29,400,000.00	-	29,400,000.00	Construction of Concrete Slope Protection structure with Steel Sheet Pile and H-pile, Concrete shoulder Reconstruction of Portland Cement Concrete Pavement, Concrete Box Culvert and other miscellaneous structures
2SEF0032	Construction/ Improvement of Access Roads leading to Puning Christian Muslim Heave Road connecting Barangay Road of Puning in support of Oil Palm Industry, Sofronio Espabola, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	29,400,000.00	-	29,400,000.00	Road Concrete 6.70m width, 280 mm thick Portland Cement Concrete Pavement including Drainage Slope Protection and other miscellaneous structures
2SEF0033	Installation/Application of Road Safety Facilities (Roadway Lighting) along Puerto Princesa South Rd K0219+327 - K0215 + 777, Batareza, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	4,900,000.00	-	4,900,000.00	Installation of 10m height Solar Led Light, Pavement Marking and other miscellaneous structure
2SEF0034	Construction of Multi-Purpose Building, Barangay 6, Batabe, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	5,940,000.00	-	5,940,000.00	Construction of Two Classroom 16.00m x 7.00m plus Corridor 2.50m, PWD Ramp with handrails, Toilet and Septic Vault
2SEF0035	Construction of Multi-Purpose Building, Barangay Berrong, Quizon, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	5,940,000.00	-	5,940,000.00	Construction of Two classroom 25.5m x 7.00m plus Corridor 2.50m, PWD Ramp with Handrails, Toilet Utility Room and Septic Vault
2SEF0036	Construction of Multi-Purpose Building, Barangay Asanmyan, Quizon, Palawan	Construction Section	YES	Competitive Bidding	September 24, 2024	October 15, 2024	January 30, 2025	February 7, 2025	Gap	5,940,000.00	-	5,940,000.00	Construction of Two Classroom 25.5m x 7.00m plus Corridor 2.50m, PWD Ramp with Handrails, Toilet Utility Room and Septic Vault
2SEF0037	Rehabilitation/ Reconstruction of Roads with Slope Collapse and Landslide - Tensay Roads - Palawan Circum. Rd (Punallagan-Igaba-Land) K0215 + 665 - K0273 + 708, Nara, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	Gap	4,704,000.00	-	4,704,000.00	Construction of Concrete Slope Protection Structure with H-Pile, PCP, Concrete Shoulder including Drainage and other Miscellaneous Structures
2SEF0038	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Puerto Princesa South Rd K0130 + 750 - K0130 + 756, Sofronio Espabola, Palawan	Construction Section	YES	Competitive Bidding	October 24, 2024	November 28, 2024	January 30, 2025	February 7, 2025	Gap	1,470,000.00	-	1,470,000.00	Construction of 2 Street 1.8m Reinforced Concrete Box Culvert and Miscellaneous Structures
2SEF0039	Road Widening - Secondary Roads - Puerto Princesa South Rd K0216 + 530 - K0216 + 693, Batareza, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	Gap	8,353,520.00	-	8,353,520.00	Widening of Road from 2-6 lanes including Drainage and Slope Protection

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PYP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/BID	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
2SEF0040	Road Widening - Secondary Roads Puerto Princessa South Rd K0189 + 983 K0189 + 1272, Barangay Pangpobian, Brooke's Point, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	GoP	7,426,440.00	-	7,426,440.00	Widening of Road from 2 – 4 lanes
2SEF0041	Retrfitting Strengthening of Permanent Bridges - Bailien Br. 1 (B00338PWW) along Puerto Princessa South Rd Nara, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	GoP	14,700,000.00	-	14,700,000.00	Retrfitting/ Strengthening of Permanent Bridge. Reducing of Skid, Curb, Fiber Sheets and Plates on the Main Members and Construction of Debur Road
2SEF0042	Widening of Permanent Bridges - Macapaga Br. (B00322PWW) along Puerto Princessa South Rd, Brooke's Point, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	GoP	144,750,000.00	-	144,750,000.00	Widening of Bridge from 2.5 lane PCOD Bridge piece at both side of the existing bridge. complete with bridge approaches, sidewalk, slope protection, apperature of drainage structure, Metal Guardrail, Road Signages, Solar Signs and Solar Streetlight)
2SEF0043	Construction of Slope Protection Structure, Tagpasa CIS, Quizon, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	GoP	14,700,000.00	-	14,700,000.00	Construction of 200mm thick Reinforced Concrete Retewment 4.00m height with Steel Sheet Pile and Segmental Walls
2SEF0044	Construction of Malinao River Flood Control Structure, Nara, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	GoP	39,200,000.00	-	39,200,000.00	Construction of 200mm thick Reinforced Concrete Retewment with Steel Sheet Pile and Segmental Walls
2SEF0045	Construction/ Improvement of Access Roads leading to Balabac Circumferential Road, Balabac, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	GoP	19,600,000.00	-	19,600,000.00	Construction of Road (6.10m width – 230mm thick) including Drainage Structure and Other Miscellaneous Structure
2SEF0046	Construction/ Improvement of Access Road leading to Canda River Pools, Barangay Ransang, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	GoP	19,600,000.00	-	19,600,000.00	Construction of Road (6.10m width, 230mm thick Portland Cement Concrete Pavement
2SEF0047	Installation/Application of Road Safety Facilities (Roadway Lighting) along Quizon-Punta Baja Road K0205 + 695 - K0206 + 292, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	GoP	4,900,000.00	-	4,900,000.00	Installation of 10m Height Solar LED Lights and other Miscellaneous Structures
2SEF0048	Construction of Road, Barangay Punta Baja, Jose P. Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 1, 2024	October 22, 2024	January 30, 2025	February 7, 2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Road – 5.0m width, 200mm Thick Portland Cement Concrete Pavement with Polymer Stabilizer and other Miscellaneous Structures
2SEF0049	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Palawan Circum. Rd K0212 + 719 - K0212 + 796, K0212 + 780 - K0212 + 819, K0215 + 142 - K0215 + 236, K0215 + 304, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025	GoP	6,636,560.00	-	6,636,560.00	Removal of Damaged Existing PCCP, Construction of Portland Cement Concrete Pavement, 280mm thick, Metal Guardrail and Pavement Markings
2SEF0050	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Quizon-Punta Baja Rd K0189 + 188 - K0189 + 220, Quizon, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025	GoP	4,018,000.00	-	4,018,000.00	Construction of Concrete Slope Protection Structure with Steel Sheet Pile and H-Pile, Concrete Shoulder, Reconstruction of PCCP and Installation of other Miscellaneous Structures (Metal Guardrails)
2SEF0051	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Puerto Princessa South Rd K0090 + 1040 - K0091 + 028, Nara, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025	GoP	5,880,000.00	-	5,880,000.00	Construction of Line Canal, Manhole, Siderewk, Curb and Gutter, 600mm HDPE Structures Wall Pipe and Miscellaneous Structures
2SEF0052	Road Widening - Secondary Roads Puerto Princessa South Rd K0216 + 683 K0218 + 422, Batareza, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025	GoP	46,274,620.00	-	46,274,620.00	Widening of Road from 4 – 6 lanes including Drainage



Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
2SEF0053	Widening of Permanent Bridges - 7 Jagati Br. (180119PV) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025 GoP		39,886,000.00	-	39,886,000.00	Construction of two units – 2 lanes 8.15m wide x 18.60m long RCDD bridge placed at left side and 8.60m wide x 18.60m long RCDD bridge placed at right side of existing bridge with RCDD road approaches and abutment protection
2SEF0054	Construction/Improvement of Access Roads leading to Green Lagoon, Silo Baitagsag, Brgy. Calasien, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025 GoP		19,600,000.00	-	19,600,000.00	Road Upgrading (Gravel to Concrete) 6.10m width, 230mm thick Portland Cement Concrete Pavement including Drainage and Miscellaneous Structures
2SEF0055	Construction/Improvement of Access Road leading to Aramaywan I Law Caves, Brgy. Aramaywan, Quizon, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025 GoP		19,600,000.00	-	19,600,000.00	Construction of 6.10m width, 230mm thick Portland Cement Concrete Pavement including Drainage and other Miscellaneous Structures
2SEF0056	Construction of Road, Barangay Tabuni, Jose P. Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025 GoP		9,900,000.00	-	9,900,000.00	Construction of Road - 5.0 width, 200mm thick, Portland Cement Concrete Pavement with Polymer Stabilized including Drainage and other Miscellaneous Structures
2SEF0057	Construction of Lubog River Flood Control Structure, Quizon, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025 GoP		19,600,000.00	-	19,600,000.00	Construction of 200mm thick Reinforced Concrete Retention with Steel Sheet Piles and Segmental Walls
2SEF0058	Construction of Multi-Purpose Building, Barangay Bone-Bone, Batazaza, Palawan	Construction Section	YES	Competitive Bidding	October 3, 2024	November 7, 2024	January 30, 2025	February 7, 2025 GoP		4,950,000.00	-	4,950,000.00	Construction of 10.00m x 15.00m, 1 story building with 3.0m x 5.0m Entrance Porch (2 Offices, Records Office, Storage Room, Washroom, Kitchen, Toilet and 3 Chambered Septic Vault)
2SEF0059	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Secondary Roads - Quizon-Punta Bajar Rd KO193 + 350 - KO193 + 445, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 29, 2024	January 30, 2025	February 7, 2025 GoP		5,664,000.00	-	5,664,000.00	Construction of Reinforced Concrete Slope Protection with H-Pile, Concrete Shoulder, and other Miscellaneous Structures
2SEF0060	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Secondary Roads - PPSR Jct (Abo-abo) - Quizon Rd KO131 + 484 - KO131 + 524, Nara, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 29, 2024	January 30, 2025	February 7, 2025 GoP		5,978,000.00	-	5,978,000.00	Construction of Concrete Slope Protection Structure with Steel Sheet Pile and H-Pile, Concrete Shoulder, and other Miscellaneous Structures (Metal Guardrail)
2SEF0061	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Tertiary Roads - Palawan Circum Rd (Panatagan-Tagbilaran) KO278 + 602 - KO278 + 635, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 29, 2024	January 30, 2025	February 7, 2025 GoP		6,664,000.00	-	6,664,000.00	Construction of Concrete Slope Protection with Stone Masonry, Steel Sheet Pile and H-Pile, Concrete Shoulder including drainage and other miscellaneous structure
2SEF0062	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Batazaza, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 29, 2024	January 30, 2025	February 7, 2025 GoP		1,143,660.00	-	1,143,660.00	Construction of Single Barrel Box - Culvert (1.5m x 1.5m x 16.0m)
2SEF0063	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - PPSR Jct (Abo-abo) - Quizon Rd KO130 + 941 - KO131 + 064, Nara, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 29, 2024	January 30, 2025	February 7, 2025 GoP		2,940,000.00	-	2,940,000.00	Construction of U-lined Canal and One Catch Basin (1.80m x 1.80m x 2.00m)
2SEF0064	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - PPSR Jct (Abo-abo) - Quizon Rd KO145 + 406 - KO145 + 564, Quizon, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 29, 2024	January 30, 2025	February 7, 2025 GoP		2,450,000.00	-	2,450,000.00	Construction of Concrete Box Culvert, Rectangular Concrete Covered and open channel and pavement markings
2SEF0065	Construction/Improvement of Access Roads leading Malabong Multi-Purpose Cooperative Road in support of Cal Palam Industry of Punang Christian Muslim Nidne, Saborio Española, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 29, 2024	January 30, 2025	February 7, 2025 GoP		53,075,000.00	-	53,075,000.00	Construction of 6.70m width, 230mm thick Portland Cement Concrete Pavement including Drainage and other Miscellaneous Structures

Code (PAP)	Procurement Project	PMU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/BID	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
2SEF0066	Installation/Application of Road Safety Facilities (Roadway Lighting) along Puerto Princessa South Rd KO181 + 335 - KO191 + 686, Brooke's Point, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 20, 2024	January 30, 2025	February 7, 2025	GoP	3,626,000.00	-	3,626,000.00	Installation of Roadway Lighting, 10m Height Solar Street Light and other Miscellaneous Structure
2SEF0067	Installation/Application of Road Safety Facilities (Roadway Lighting) along Quezon-Punta Baja Rd KO146+000 - KO149 + 180, Quezon, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 20, 2024	January 30, 2025	February 7, 2025	GoP	1,960,000.00	-	1,960,000.00	Installation of Roadway Lighting, 10m Height, 130W Solar LED Lights
2SEF0068	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Off-carriageway Improvement) along Puerto Princessa South Rd KO080 + 1000 - KO081 + 886, Narna, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 20, 2024	January 30, 2025	February 7, 2025	GoP	1,023,120.00	-	1,023,120.00	Application of Pavement Markings and Installation of Road Safety Devices
2SEF0069	Construction of Road, Barangay Iraan, Jose P. Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	November 5, 2024	January 30, 2025	February 7, 2025	GoP	15,840,000.00	-	15,840,000.00	Construction of 5.00m width, 200mm thick Portland Cement Concrete Pavement with Polymer Stabilized Sub-base Course including Drainage and other Miscellaneous Structure
2SEF0070	Construction of Road, Barangay Princess Urdilla, Narna, Palawan	Construction Section	YES	Competitive Bidding	October 8, 2024	October 20, 2024	January 30, 2025	February 7, 2025	GoP	11,880,000.00	-	11,880,000.00	Construction of 5.00m width, 200mm thick Portland Cement Concrete Pavement with Polymer Stabilized Sub-base Course including Drainage and other Miscellaneous Structure
2SEF0071	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads Aramayen-Berong-Pro Princessa Rd - KO096 + 509 - KO098 + 750, Quezon, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 5, 2024	January 30, 2025	February 7, 2025	GoP	6,574,820.00	-	6,574,820.00	Removal of Damaged Existing PQCP, Construction of Portland Cement Concrete Pavement 6.7m wide, 0.280m thick & other Miscellaneous Structures
2SEF0072	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Aramayen-Berong-Pro Princessa Rd - KO096 + 809 - KO098 + 860, Quezon, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 5, 2024	January 30, 2025	February 7, 2025	GoP	6,325,900.00	-	6,325,900.00	Removal of Damaged Existing PQCP, Construction of Portland Cement Concrete Pavement 6.7m wide, 0.280m thick & Concrete Shoulder 2m wide, 0.250m thick, and other Miscellaneous Structures
2SEF0073	Road Widening - Secondary Roads - Puerto Princessa South Rd KO107 + 983 - KO108 + 960, Narna, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 5, 2024	January 30, 2025	February 7, 2025	GoP	38,434,620.00	-	38,434,620.00	Road Widening from 2 to 4 Lanes including Drainage Structure and other Miscellaneous Structures
2SEF0074	Paving of Unpaved Roads - Secondary Roads, Aramayen-Berong-Pro, Princessa Road KO116 + 921 - KO116 + 985, Quezon, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	December 10, 2024	January 30, 2025	February 7, 2025	GoP	2,940,000.00	-	2,940,000.00	Construction of Portland Cement Concrete Pavement (6.7m wide, 0.28m thick), Shoulder (2.00 wide, 0.23m thick), and other Miscellaneous Structures
2SEF0075	Paving of Unpaved Roads - Secondary Roads, Culanduan-Panlagaan Cross County Rd - KO244 + 718 - KO244 + 803, KO253 + 548 - KO253 + 805, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	December 10, 2024	January 30, 2025	February 7, 2025	GoP	5,596,000.00	-	5,596,000.00	Construction of 6.7m width, 280mm thick PQCP, Paved Shoulder, Reinforced Lined Canal and other Miscellaneous structures
2SEF0076	Paving of Unpaved Roads - Tertiary Roads - Palawan Circumferential Road (Panallagan-Lagbeta-Latus) KO254 + 876 - KO256 + 823, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 5, 2024	January 30, 2025	February 7, 2025	GoP	80,850,000.00	-	80,850,000.00	Construction of Roads (2 Lanes - 3.5m Width - 280 thick PQCP) including Drainage Structure and other Miscellaneous Structure
2SEF0077	Paving of Unpaved Roads - Tertiary Roads - Palawan Circumferential Road (Panallagan-Lagbeta-Latus) KO256 + 927 - KO258 + 725, KO258 + 920 - KO259 + 581, KO274 + 403 - KO275 + 441, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	90,160,000.00	-	90,160,000.00	Road Concreting 6.70m width, 280mm thick Portland Cement Concrete Pavement including Drainage, Slope Protection and Miscellaneous Structures
2SEF0078	Construction of Multi-Purpose Building, Barangay Punta Baja, Jose P. Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	99,000,000.00	-	99,000,000.00	Construction of 40.00m x 60.00 High Ceiling Multi-Purpose Hall with Concrete Bench, Stage, Backstage, Dressing Rooms, Toilets and Sepic Vault



Code (PAP)	Procurement Project	PMU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2SEF0079	Constructio/ Improvement of Tagbinesas Road leading to Eco-Tourism Site in Salogun, Brooke's Point, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 5, 2024	January 30, 2025	February 7, 2025	GoP	31,727,500.00	-	31,727,500.00	Construction of 30m PCDS new permanent bridge complete with bridge approaches, abutment slope protection, detour and installation of miscellaneous structures (metal beam guardrail and Solar LED Streetlight)
2SEF0080	Installation/Application of Road Safety Facilities (Roadway Lighting) along PPSR Act (Abso-abso) - Quzon Rd K0145 + 676 - K0145 + 856, Quzon, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 5, 2024	January 30, 2025	February 7, 2025	GoP	1,960,000.00	-	1,960,000.00	Installation of Roadway Lighting 10m Height, Solar LED Lights and other Miscellaneous Structures
2SEF0081	Installation/Application of Road Safety Facilities (Roadway Lighting) along Quzon-Aramaywan Road K0147 + 983 - K0148 + 151, Quzon, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 5, 2024	January 30, 2025	February 7, 2025	GoP	1,960,000.00	-	1,960,000.00	Installation of Roadway Lighting, 10m Height Solar Street Light
2SEF0082	Construction of Road, Barangay Dumangueta, Narra, Palawan	Construction Section	YES	Competitive Bidding	October 15, 2024	November 5, 2024	January 30, 2025	February 7, 2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Road – 5.0m width, 200mm Thick Portland Cement Concrete Pavement with Polymer Stabilized Including Drainage and Other Miscellaneous Structures
2SEF0083	Paving of Unpaved Roads - Secondary Roads - Palawan Circumferential Rd (Rural-Panagagan) K0215 + 304 -K0215 + 1011, K0218 + 064 - K0219 + 038, K0223 + 549 - K0223 + 876, K0234 + 201 - K0234 + 469, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	88,200,000.00	-	88,200,000.00	Road Concreteing 6.70m width, 280mm thick Portland Cement Concrete Pavement including Drainage, Slope Protection and other Miscellaneous Structures
2SEF0084	Paving of Unpaved Roads - Secondary Roads - Aramaywan-Beromp-Pio, Princess Rd K0093 + 809 - K0094 + 164, K0096 + 040 -K0096 + 437, Quzon, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	29,498,000.00	-	29,498,000.00	Construction of Portland Cement Concrete Pavement, Concrete Shoulder, Concrete Reinverment with Steel Sheet Piles and Steel H-Piles & other Miscellaneous
2SEF0085	Paving of Unpaved Roads - Secondary Roads - Quzon-Punta Baja Road K0165 + 432- K0165 + 458, K0170 + 613 -K0170 + 639, K0177 + 982 - K0177 + 986, K0200 + 948 - K0201 + 346, Quzon, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	December 10, 2024	January 30, 2025	February 7, 2025	GoP	19,600,000.00	-	19,600,000.00	Paving of Unpaved Roads 6.70 m width, 280mm thick PCCP with Polymer Stabilized Subbase Course including Reinforced Concrete Slope Protection with H-Pile, Concrete Shoulder and other Miscellaneous Structures
2SEF0086	Construction of Road, Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction of 6.10m width, 230mm Thick Portland Cement Concrete Pavement with Polymer Stabilized Subbase Course including Drainage and other Miscellaneous Structures
2SEF0087	Construction of Pedestrian Overpass - Puerto Princess South Road K090+1073, Narra, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	29,046,500.00	-	29,046,500.00	Construction of 34.20m PCDS Type Pedestrian Overpass with Roofing, ground paving, restoration of sidewalk, installation of drainage and miscellaneous structures (solar streetlight and signages)
2SEF0088	Construction of Road, Barangay Malinao, Narra, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Road- 5.0m width, 200mm Thick Portland Cement Concrete Pavement with Polymer Stabilized Subbase Course including Drainage and other Miscellaneous Structures
2SEF0089	Construction of Road, Barangay Antipulan, Narra, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Road- 5.0m width, 200mm Thick Portland Cement including Drainage and other Miscellaneous Structures
2SEF0090	Construction of Road, Barangay Etila, Narra, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	9,800,000.00	-	9,800,000.00	Construction of 5.0m width, 230mm thick Portland Cement Concrete Pavement
2SEF0091	Construction of Road, Barangay Aramaywan, Narra, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Road- 5.00m width, 200mm Thick Portland Cement Concrete Pavement with Polymer Stabilized Subbase Course including Drainage and other Miscellaneous Structures


Code (PAP)	Procurement Project	PMU/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Project)
					Advertising/Posting of Bids/ET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2SEF0082	Construction of Road, Barangay Padi Center, Sofronio Española, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Road- 5.00m width, 200mm Thick Portland Cement Concrete Pavement with Polymer Stabilized Subbase Course including Drainage and other Miscellaneous Structures
2SEF0083	Construction of Road, Barangay Imulud, Brooke's Park, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Road- 5m width, 200mm Thick Portland Cement Concrete Pavement with Polymer Stabilized Subbase Course and other Miscellaneous Structures
2SEF0084	Construction of Road, Sitio Ogbi, Barangay Ramang, Jose P. Rizal, Palawan	Construction Section	YES	Competitive Bidding	October 22, 2024	November 12, 2024	January 30, 2025	February 7, 2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Road- 6.10m width, 200mm Thick Portland Cement Concrete Pavement with Polymer Stabilized Subbase Course and other Miscellaneous Structures

1,985,679,370.00


Prepared by:

  
ARNEL C. PORTALES  
Engineer III/Procurement Head

Recommended by:

  
EUGENIO R. KATON  
Engineer III/BAC Chairperson

Approved by:

  
NOEL L. PENTEBELLA  
District Engineer





## CERTIFICATION

This is to certify that the **DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE** has **NO PROCUREMENT ACTIVITIES** for *Goods and Services and Consulting Services* for FY 2025 up to this date.

This certification is being issued as attachment for Final Annual Procurement Plan for FY 2025 Non-Common-Use Supplies and Equipment (Non-CSE), this 23<sup>rd</sup> of January 2025.

  
**EUGENIO R. KATON**  
Engineer III  
BAC Chairman

Noted:

  
**NOEL L. FUENTEBELLA**  
District Engineer