

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2025 (CIVIL WORKS)

Code (IAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25EH0001	Construction (Completion) of Multi-Purpose Building (School Clinic), Loooc National High School, Loooc, Romblon	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
25EH0002	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Tacasan, Corcuera, Romblon	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
25EH0003	Construction of Multi-Purpose Building (Covered Court), Alcantara National High School, Alcantara, Romblon	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25EH0004	Construction of Multi-Purpose Building (Covered Court), Linao Elementary School, Barangay Linao, Calatrava, Romblon	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24EH0005	Construction of Multi-Purpose Building (Covered Court), Romblon State University Calatrava Campus, Barangay San Roque, Calatrava, Romblon	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25EH0006	Construction of Multi-Purpose Building (Covered Court), Romblon National Institute of Technology - RNIT, Phase I, Barangay Poblacion, Alcantara, Romblon	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
24EH0007	Construction of Multi-Purpose Building (CSC Building) Civil Service Commission, Barangay Poblacion, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
25EH0008	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Tablas Circumferential Rd - K0127+760 - K0128+000	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	5,095,999.89	-	5,095,999.89	Construction / Upgrading / Rehabilitation of Drainage along National Roads
25EH0009	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sibuyan Circumferential Rd - K0010+891 - K0011+184	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	5,291,999.85	-	5,291,999.85	Construction / Upgrading / Rehabilitation of Drainage along National Roads
25EH0010	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads along Tablas Circumferential Rd - K0125 + 000 - K0125 + 291	Construction Section	YES	Competitive Bidding	09/13/2024	10/03/2024	12/09/2024	12/19/2024	GoP	21,814,799.19	-	21,814,799.19	Construction / Upgrading / Rehabilitation of Drainage along National Roads
25EH0011	Construction of Multi-Purpose Building (Covered Court), Crispin Grimaes Elementary School, Barangay Limon Norte, Loooc, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25EH0012	Construction (Completion) of Multi-Purpose Building (Barangay hall), Barangay Victoria, San Andres, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
25EH0013	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Alegria, Corcuera, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
25EH0014	Construction (Completion) of Multi-Purpose Building (Covered Court), Guinbirayan National High School, Barangay Guinbirayan, Santa Fe, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25EH0015	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sibuyan Circumferential Rd - K0053 + 000 - K0053 + 191, K0059 + 723 - K0059 + 983	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	4,899,999.29	-	4,899,999.29	Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
25EH0016	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Blue Hole, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	4,899,999.29	-	4,899,999.29	Construction / Improvement of Access Roads leading to Declared Tourism Destinations
25EH0017	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Suba Cove, Brgy. San Roque, Mangansag and Mabini Colong-Colong Beach Phase II, Concuera, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	9,799,999.82	-	9,799,999.82	Construction / Improvement of Access Roads leading to Declared Tourism Destinations
25EH0018	Construction of Roads at Sitio Alabay, Tubigon, Ferrol, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	19,599,999.62	-	19,599,999.62	Construction of Roads
25EH0019	Construction of Multi-Purpose Building (Covered Court), Barangay Tulay, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
25EH0020	Construction of Multi-Purpose Building (Covered Court), Barangay Dapawan, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
25EH0021	Construction of Access Road leading to Gabawan NHS, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	72,374,999.98	-	72,374,999.98	Construction of Access Road
25EH0022	Construction of Causeway along Punta, Looc, Romblon	Construction Section	YES	Competitive Bidding	09/18/2024	10/08/2024	12/14/2024	12/24/2024	GoP	72,374,999.74	-	72,374,999.74	Construction of Causeway
25EH0023	Construction (Completion) of Multi-Purpose Building, Sitio Tipolo, Barangay Poblacion, Santa Fe, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
25EH0024	Paving of Unpaved Road - Sibuyan Circumferential Rd - K0027 + 247 - K0027 + 365, K0031 + 629 - K0031 + 632, K0039 + 079 - K0039 + 095	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	4,173,819.89	-	4,173,819.89	Paving of Unpaved Road
25EH0025	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads along Tablas Circumferential Rd - K0114 + 786.50 - K0114 + 959, K0117 + 550 - K0117 + 864	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	6,565,999.84	-	6,565,999.84	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
25EH0026	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads along Tablas Circumferential Rd - K0104+022 - K0104+660	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	28,272,999.74	-	28,272,999.74	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
25EH0027	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Fuerza San Andres Fort, Romblon, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	9,799,999.53	-	9,799,999.53	Construction / Improvement of Access Roads leading to Declared Tourism Destinations
25EH0028	Construction / Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Cajidiocan View Deck, Cajidiocan, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	9,799,999.56	-	9,799,999.56	Construction / Improvement of Access Roads leading to Declared Tourism Destinations

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25EH0029	Construction of Tuguis CIS, Slope Protection Works (Upstream and Downstream, Left and Right Side Embankment), Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	9,799,999.92	-	9,799,999.92	Construction of Slope Protection Works
25EH0030	Construction of Mabini Flood Control Structure, Barangay Mabini, San Andres, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	48,999,999.45	-	48,999,999.45	Construction of Flood Control Structure
25EH0031	Construction of Cambalo Flood Control Structure, Cajidiocan, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	48,999,999.70	-	48,999,999.70	Construction of Flood Control Structure
25EH0032	Construction of Jao-asan Flood Control Structure, Phase 2, Barangay Jao-asan, Magdiwang, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	48,999,999.92	-	48,999,999.92	Construction of Flood Control Structure
25EH0033	Construction of Flood Control Structure along Cambajao Bridge DS, Phase 2, Cajidiocan Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	144,749,999.66	-	144,749,999.66	Construction of Flood Control Structure
25EH0034	Construction of Pili Flood Control Structure, Phase 2, Barangay Pili, San Fernando, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	144,749,999.59	-	144,749,999.59	Construction of Flood Control Structure
25EH0035	Construction of Barangay Roatis, Brgy. Balogo, Calatrava, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	9,799,999.83	-	9,799,999.83	Construction of Road
25EH0036	Construction of Road, Sitio Pakite to Barangay Parigue, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/20/2024	10/10/2024	12/16/2024	12/26/2024	GoP	96,499,999.97	-	96,499,999.97	Construction of Road
25EH0037	Construction (Completion) of Multi-Purpose Building (Covered Court), Alcantara National High School, Senior High School, Alcantara, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
25eh0038	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Guinba-yaan, Looc, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
25eh0039	Construction of Taguilos CIS, Slope Protection Works (Upstream and Downstream, Left and Right Side Embankment), Cajidiocan, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	9,799,999.71	-	9,799,999.71	Construction of Slope Protection Works
25EH0040	Construction of Campalingo Flood Control Structure along Sibuyan Circumferential Road, Phase 2, Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	27,538,979.66	-	27,538,979.66	Construction of Flood Control Structure
25eh0041	Construction of Seawall along Foblacion leading to Ambulong, Phase 2, Magdiwang, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	72,374,999.45	-	72,374,999.45	Construction of Seawall
25eh0042	Construction of Flood Mitigation Structure, Sitio Riverside, Barangay Tabobo-an, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	139,924,999.30	-	139,924,999.30	Construction of Flood Mitigation Structure
25eh0043	Construction of Flood Mitigation Structure, Sitio Centro, Barangay Tabobo-an, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	139,924,999.96	-	139,924,999.96	Construction of Flood Mitigation Structure
25eh0044	Rehabilitation of Flood Control Structure along Cambajao Bridge (Upstream), Cajidiocan, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	144,749,999.76	-	144,749,999.76	Rehabilitation of Flood Control Structure
25eh0045	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Pagsangahan, Calatrava, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25eh0346	Construction of Multi-Purpose Building, Barangay Gabawan, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25eh0347	Rehabilitation of Road, Pangulo to Linao Road, Calatrava, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	33,809,999.50	-	33,809,999.50	Rehabilitation of Road
25eh0348	Construction of Road, Barangay Libertad, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/25/2024	10/15/2024	12/21/2024	12/31/2024	GoP	55,867,709.20	-	55,867,709.20	Construction of Road
25eh0349	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads along Tablas Circumferential Rd - K0121 + 724 - K0122 + 121	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	29,105,999.18	-	29,105,999.18	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
25eh0350	Construction of Flood Control Structure, Sitio Cabilangahan Barangay Tacloco, San Fernando, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	148,499,999.99	-	148,499,999.99	Construction of Flood Control Structure
25eh0351	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Tuburan, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
25eh0352	Construction of Multi-Purpose Building (Barangay Hall), Barangay Canduyong, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
25eh0353	Construction of Seawall, leading to Poblacion Phase 3, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	135,099,999.48	-	135,099,999.48	Construction of Seawall
25eh0354	Construction of Flood Control Structure along Gabawan Bridge, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	135,099,999.81	-	135,099,999.81	Construction of Flood Control Structure
25eh0355	Construction of Flood Control Structure, Taboban River, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	144,749,999.91	-	144,749,999.91	Construction of Flood Control Structure
25eh0356	Construction of Road, Barangay Dona Juana to Barangay Marigondon Norte Road, San Andres, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	125,449,999.06	-	125,449,999.06	Construction of Road
25eh0357	Construction of Road, Sitio East Maambong, Barangay Magsaysay to Sitio Capdang Barangay Aqumaric, Santa Fe, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	144,749,999.50	-	144,749,999.50	Construction of Road
25eh0358	Construction (Completion) of Multi-Purpose Building (Covered Court), Looc Central Elementary School, Looc, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
25eh0359	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Tumungad, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
25eh0360	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Looc (Cogon-Tulay) - Odiongan Rd - K0103+315 - K0103+706 (LS), K0123+300 - K0123+360 (RS)	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	4,507,999.94	-	4,507,999.94	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads
25eh0361	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Dapawan - Torrel Rd - K0002 + 046 - K0003 + 085	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	12/23/2024	01/02/2025	GoP	12,856,619.67	-	12,856,619.67	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads
25eh0362	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Mabini, San Andres, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2025 (CIVIL WORKS)

Code (IAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25eh0363	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Anahao, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
25eh0364	Construction of Multi-Purpose Building (Barangay Hall), Barangay Batiano, Odiongan Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25eh0365	Construction of Multi-Purpose Building (School Canteen), Loooc Central Elementary School, Loooc, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
25eh0366	Construction of Multi-Purpose Building, Philippine National Police Auxiliary Force (PNP Building), Loooc, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Multi-Purpose Building
25eh0367	Retrofitting / Strengthening of Permanent Bridges - Binongaon Br. (B00055TL) along Tablas Circumferential Rd	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	14,699,999.84	-	14,699,999.84	Retrofitting / Strengthening of Permanent Bridges
25eh0368	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads along Tablas Circumferential Rd - K0106 + 000 - K0106 + 392	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	29,399,999.15	-	29,399,999.15	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
25eh0369	Construction of Lunas Flood Control Structure, Romblon, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	29,399,999.94	-	29,399,999.94	Construction of Flood Control Structure
25eh0370	Construction of Sablayan Flood Control Structure, Romblon, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	39,199,999.75	-	39,199,999.75	Construction of Flood Control Structure
25eh0371	Construction of Sawang Flood Control Structure, Romblon, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	55,004,999.80	-	55,004,999.80	Construction of Flood Control Structure
25eh0372	Construction of Road, Phase 2: Barangay Bagsik-Sitio Lobton to Barangay Madalag (Alcantara) leading to Barangay Tuquis, Loooc, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	96,499,999.43	-	96,499,999.43	Construction of Road
25eh0373	Construction of Road, Barangay Tampayan leading to Sitio Suong Road, Magdiwang, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	125,449,999.57	-	125,449,999.57	Construction of Road
25eh0374	Construction of River Control Structure, Bulwang River, Downstream(B/S) Phase 2, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/02/2024	10/22/2024	12/28/2024	01/07/2025	GoP	135,099,999.11	-	135,099,999.11	Construction of Flood Control Structure
25eh0375	Construction of New Permanent Bridges Pinamutunan Br along Tablas Circumferential Rd	Construction Section	YES	Competitive Bidding	10/04/2024	10/24/2024	12/30/2024	01/09/2025	GoP	24,499,999.22	-	24,499,999.22	Construction of New Permanent Bridges
25eh0376	Road Widening - Tablas Circumferential Rd - K0026+680 - K0029+000	Construction Section	YES	Competitive Bidding	10/04/2024	10/24/2024	12/30/2024	01/09/2025	GoP	116,668,499.57	-	116,668,499.57	Road Widening


DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25eh0394	Construction of Multi-Purpose Building (Covered Court), San Agustin Elementary School, Baranqay Poblacion, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	10/09/2024	10/29/2024	01/04/2025	01/14/2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
25eh0395	Construction (Completion) of Multi-Purpose Building (Covered Court), Romblon State University (RSU), Barangay Liwanag, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/09/2024	10/29/2024	01/04/2025	01/14/2025	GoP	9,900,000.00	-	9,900,000.00	Construction (Completion) of Multi-Purpose Building
25eh0396	Construction of Multi-Purpose Building Calatrava, Romblon	Construction Section	YES	Competitive Bidding	10/09/2024	10/29/2024	01/04/2025	01/14/2025	GoP	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Building
25eh0397	Construction of Flood Mitigation Structure along Cambajao River, Phase 2, Cajiocan, Romblon	Construction Section	YES	Competitive Bidding	10/09/2024	10/29/2024	01/04/2025	01/14/2025	GoP	48,249,999.95	-	48,249,999.95	Construction of Flood Mitigation Structure
25eh0398	Construction of Mari Sur Flood Control Structure (Right Side), San Andres, Romblon	Construction Section	YES	Competitive Bidding	10/09/2024	10/29/2024	01/04/2025	01/14/2025	GoP	48,249,999.95	-	48,249,999.95	Construction of Flood Control Structure

Prepared by:


CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit

Recommended by:


ELMER T. TOLENTINO
 Engineer III
 BAC Chairperson

Approved by:


ELENA M. CASTILAN
 District Engineer