



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 2<sup>ND</sup>  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project   | PMO/ End-User           | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  |  |  | Source of Funds | Estimated Budget (PHP) |      |                 | Remarks (Brief description of Program/ Activity/ Project)  |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|--|--|-----------------|------------------------|------|-----------------|--|
|            |   |                         |   |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |  |  |                 | Total                  | MOOE | CO              |  |
| 1          | 2023-01<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Tawad - Balud Rd. K0066+209 - K0067+216, Balud, Masbate  | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  |  | GoP             | ₱ 33,375,000.00        | -    | ₱ 33,375,000.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads.                                    |
| 2          | 2023-02<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse, and Landslide - Secondary Roads, Masbate - Milagros Rd. K0014+000 - K0014+520, Masbate City, Masbate                                   | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  |  | GoP             | ₱ 25,630,000.00        | -    | ₱ 25,630,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads. |
| 3          | 2023-03<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Jct. Milagros - Baleno - Lagta Rd. K0025+(-122) - K0025+443, K0043+000 - K0043+250, Milagros, Masbate         | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  |  | GoP             | ₱ 43,342,000.00        | -    | ₱ 43,342,000.00 | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads.          |
| 4          | 2023-04<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Masbate - Milagros Rd. K0002+(-489) - K0002+(-082), K0022+930 - K0022+981, Masbate City and Milagros, Masbate | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  |  | GoP             | ₱ 30,000,000.00        | -    | ₱ 30,000,000.00 | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads.          |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 2<sup>ND</sup>  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project   | PMO/ End-User           | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Pnp) |      |                 | Remarks (Brief description of Program/ Activity/ Project)                                   |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|            |   |                         |   |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 5          | 2023-05<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Masbate - Milagros Rd. K0003+152 - K0003+255, Masbate City, Masbate | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GoP             | P 30,000,000.00        | -    | P 30,000,000.00 | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads. |
| 6          | 2023-06<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Network Development Program - Construction of Missing Links/ New Roads, Asid - Tigbao - Bara - Maibug Road, Milagros, Masbate  | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GoP             | P 50,000,000.00        | -    | P 50,000,000.00 | Construction of Missing Links/ New Roads.   |
| 7          | 2023-07<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Network Development Program - Construction of Missing Links/ New Roads, Malubi - Cabangcalan - Dayhagan - Tringhan - Mataba Road, Aroroy, Masbate  | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GoP             | P 50,000,000.00        | -    | P 50,000,000.00 | Construction of Missing Links/ New Roads.   |
| 8          | 2023-08<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Network Development Program - Construction of Missing Links/ New Roads, Mandaon - Dayhagan Road, Mandaon, Masbate  | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GoP             | P 50,000,000.00        | -    | P 50,000,000.00 | Construction of Missing Links/ New Roads.   |





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 2<sup>ND</sup>  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project   | PMO/ End-User           | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  |  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/ Activity/ Project) |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|--|-----------------|------------------------|------|-----------------|---|
|            |   |                         |   |                     | Advertisement/ Posting of IBREI        | Submission/ Opening of Bids | Notice of Award | Contract Signing |  |                 | Total                  | MOOE | CO              |   |
| 9          | 2023-09<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Bridge Program - Replacement of Permanent Weak Bridges - Agoro Br. (B00014MT) along Jct. Milagros - Baleno - Lagta Rd., Aroroy, Masbate    | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  | GoP             | ₱ 45,000,000.00        | -    | ₱ 45,000,000.00 | Replacement of Permanent Weak Bridges                     |
| 10         | 2023-10<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Bridge Program - Replacement of Permanent Weak Bridges - Cabulan Br.1 (B00016MT) along Jct. Milagros - Baleno - Lagta Rd., Aroroy, Masbate | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  | GoP             | ₱ 24,500,000.00        | -    | ₱ 24,500,000.00 | Replacement of Permanent Weak Bridges                     |
| 11         | 2023-11<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges - Mabuya Br. (B00013MT) along Jct. Milagros - Baleno - Lagta Rd., Aroroy, Masbate           | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  | GoP             | ₱ 22,919,000.00        | -    | ₱ 22,919,000.00 | Widening of Permanent Bridge.                             |
| 12         | 2023-12<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges - Sagawawan Br. (B00003MT) along Masbate - Cataingan - Placer Rd., Mobo, Masbate            | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/10/2022-<br>10/18/2022              | 10/31/2022                  | 01/30/2023      | 02/09/2023       |  | GoP             | ₱ 10,000,000.00        | -    | ₱ 10,000,000.00 | Widening of Permanent Bridge.                             |
| 13         | 2023-13<br>ORGANIZATIONAL OUTCOME 1:<br>Ensure Safe and Reliable National Road System, Bridge Program - Construction of New Bridges - Loooc Br. along Jct. Tawad - Balud Rd., Mandaon, Masbate                                    | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  | GoP             | ₱ 30,000,000.00        | -    | ₱ 30,000,000.00 | Construction of New Bridges.                              |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 2<sup>ND</sup>  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project  | PMO/ End-User           | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/ Activity/ Project)                      |
|------------|--|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|--|
|            |  |                         |   |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |  |
| 14         | 2023-14<br>ORGANIZATIONAL OUTCOME 2:<br>Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Calasuche Seawall, Sta. 0 + 642.00 - Sta. 0 + 921.00, Milagros, Masbate   | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/26/2022-<br>11/01/2022              | 11/15/2022                  | 02/15/2023      | 02/25/2023       | GoP             | ₱ 60,000,000.00        | -    | ₱ 60,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 15         | 2023-15<br>ORGANIZATIONAL OUTCOME 2:<br>Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control System along Bahadero River, Sta.4+358 - Sta.4+574.50 (Upstream, Both Sides), Mobo, Masbate   | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GoP             | ₱ 50,000,000.00        | -    | ₱ 50,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 16         | 2023-16<br>ORGANIZATIONAL OUTCOME 2:<br>Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control System along Bangon River, Sta.0+000 - Sta.0+067.00 (Downstream, Right Side and Left Side), Sta.0+244 - Sta.0+337.00 (Upstream, Right and Left Side), Atoroy, Masbate | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GoP             | ₱ 25,000,000.00        | -    | ₱ 25,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 2<sup>ND</sup>**  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)**

| Code (PAP) | Procurement Program/Project  | PMO/ End-User           | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PHP) |      |                 | Remarks (Brief description of Program/ Activity/ Project)                      |
|------------|--|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|--|
|            |  |                         |   |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |  |
| 17         | 2023-17<br>ORGANIZATIONAL OUTCOME 2:<br>Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control System along Batulia River, Sta.0+195.00 - Sta.0+242.50 (Upstream, Both Sides), Baleno, Masbate       | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       | Gap             | P 53,000,000.00        | -    | P 53,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 18         | 2023-18<br>ORGANIZATIONAL OUTCOME 2:<br>Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control System along Lumbang River, Sta.4+205.00 - Sta.4+421.50 (Upstream, Both Sides), Masbate City, Masbate | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       | Gap             | P 50,000,000.00        | -    | P 50,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 19         | 2023-19<br>ORGANIZATIONAL OUTCOME 2:<br>Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Measures along Sinalogan River, Bryg. Asid, Masbate City, Masbate                                     | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       | Gap             | P 50,000,000.00        | -    | P 50,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 20         | 2023-20<br>ORGANIZATIONAL OUTCOME 2:<br>Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Measures along Sinalogan River, Bryg. Cayabon, Mlagros, Masbate                                       | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       | Gap             | P 50,000,000.00        | -    | P 50,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 2<sup>ND</sup>  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PNP) |      |                 | Remarks (Brief description of Program/ Activity/ Project)                      |
|------------|--|----------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|--|
|            |  |                      |   |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |  |
| 21         | 2023-21<br>ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Milagros Seawall, Sta.0+208.00 - Sta.0+487.00, Milagros, Masbate             | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/26/2022-11/01/2022                  | 11/15/2022                  | 02/15/2023      | 02/25/2023       | GoP             | P 95,000,000.00        | -    | P 95,000,000.00 | Construction of Road.  |
| 22         | 2023-22<br>ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Aroroy Seawall, Sta.0+058.00 - Sta.0+283.00, Aroroy, Masbate       | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/26/2022-11/01/2022                  | 11/15/2022                  | 02/15/2023      | 02/25/2023       | GoP             | P 55,000,000.00        | -    | P 55,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 23         | 2023-23<br>ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion East Seawall, Sta. 0 + 363.00 - Sta. 0 + 642.00, Milagros, Masbate | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/26/2022-11/01/2022                  | 11/15/2022                  | 02/15/2023      | 02/25/2023       | GoP             | P 60,000,000.00        | -    | P 60,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 24         | 2023-24<br>ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion West Seawall, Sta.0+487.00 - Sta.0+766.00, Milagros, Masbate       | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/26/2022-11/01/2022                  | 11/15/2022                  | 02/15/2023      | 02/25/2023       | GoP             | P 65,000,000.00        | -    | P 65,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 2<sup>ND</sup>  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project   | PMO/ End-User           | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/ Activity/ Project) |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|            |   |                         |   |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 25         | 2023-25<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Junction National Road Sitio Calulod - B. Titong - Ubongan Dacu Section leading to various Tourism Sites, Masbate City, Masbate | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GOP             | P 40,000,000.00        | -    | P 40,000,000.00 | Construction/ Improvement of Access Roads.                |
| 26         | 2023-26<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), San Juan - Alas - Tagpu - Dayao Road leading to Mandaon Ecotourism Sites, Mandaon, Masbate                                      | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/12/2022-10/18/2022                  | 10/31/2022                  | 01/30/2023      | 02/09/2023       | GOP             | P 10,000,000.00        | -    | P 10,000,000.00 | Construction/ Improvement of Access Roads.                |
| 27         | 2023-27<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Jct. National Road Mapitogo - Brgy. Panguiranan, Balud, Masbate    | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GOP             | P 20,000,000.00        | -    | P 20,000,000.00 | Construction of Road.                                     |
| 28         | 2023-28<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Jct. Brgy. Jamorawon - Brgy. Cagay, Masbate City, Masbate    | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GOP             | P 20,000,000.00        | -    | P 20,000,000.00 | Construction of Road.                                     |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 2<sup>ND</sup>  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  |  |  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/ Activity/ Project) |
|------------|--|----------------------|---|---------------------|--|-----------------------------|-----------------|------------------|--|--|-----------------|------------------------|------|-----------------|---|
|            |  |                      |   |                     | Advertisement/ Posting of IB/EI        | Submission/ Opening of Bids | Notice of Award | Contract Signing |  |  |                 | Total                  | MOOE | CO              |   |
| 29         | 2023-29 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Sitio San Jose Brgy. Jamorawon Milagros, Masbate - Brgy. Sta. Maria, Mobo, Masbate | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  |  | Gap             | ₱ 20,000,000.00        | -    | ₱ 20,000,000.00 | Construction of Road.                                     |
| 30         | 2023-30 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road - Junction National Road to Barangay Calumpang, Milagros, Masbate                                       | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       |  |  | Gap             | ₱ 30,000,000.00        | -    | ₱ 30,000,000.00 | Construction of Road.                                     |
| 31         | 2023-31 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road - Junction National Road to Barangay Canomoy, Mandaon, Masbate  | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/12/2022-10/18/2022                  | 10/31/2022                  | 01/30/2023      | 02/09/2023       |  |  | Gap             | ₱ 10,000,000.00        | -    | ₱ 10,000,000.00 | Construction of Road.                                     |
| 32         | 2023-32 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road - Junction National Road to Barangay Jamorawon to Barangay Cagay, Masbate City, Masbate                 | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/12/2022-10/18/2022                  | 10/31/2022                  | 01/30/2023      | 02/09/2023       |  |  | Gap             | ₱ 5,000,000.00         | -    | ₱ 5,000,000.00  | Construction of Road.                                     |





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 2<sup>ND</sup>  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project  | PMO/ End-User           | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/ Activity/ Project) |
|------------|--|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|            |  |                         |   |                     | Advertisement/ Posting of IBREI        | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 33         | 2023-33<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road - Junction National Road to Barangay Managanaga to Barangay Macabug, Aroroy, Masbate | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-<br>10/25/2022              | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GoP             | P 50,000,000.00        | -    | P 50,000,000.00 | Construction of Road.                                     |
| 34         | 2023-34<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road - Junction National Road, Barangay Mapitogo to Barangay Panguritan, Balud, Masbate   | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/12/2022-<br>10/18/2022              | 10/31/2022                  | 01/30/2023      | 02/09/2023       | GoP             | P 5,000,000.00         | -    | P 5,000,000.00  | Construction of Road.                                     |
| 35         | 2023-35<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road - Purok 1, Barangay Jaboyuan, Aroroy, Masbate  | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/12/2022-<br>10/18/2022              | 10/31/2022                  | 01/30/2023      | 02/09/2023       | GoP             | P 5,000,000.00         | -    | P 5,000,000.00  | Construction of Road.                                     |
| 36         | 2023-36<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road - Purok 6, Barangay Tinapan, Baleno, Masbate   | DPWH<br>Masbate 2nd DEO | Yes   | Competitive Bidding | 10/12/2022-<br>10/18/2022              | 10/31/2022                  | 01/30/2023      | 02/09/2023       | GoP             | P 5,000,000.00         | -    | P 5,000,000.00  | Construction of Road.                                     |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 2<sup>ND</sup>  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Masbate City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP)                   | Procurement Program/Project  | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PnP) |      |                 | Remarks (Brief description of Program/ Activity/ Project) |
|------------------------------|--|----------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                              |  |                      |   |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 37                           | 2023-37<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road - Sitio San Jose, Barangay Jamorawon, Miliagros to Barangay Sta. Maria, Mobo, Masbate | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/12/2022-10/18/2022                  | 10/31/2022                  | 01/30/2023      | 02/09/2023       | GoP             | P 10,000,000.00        | -    | P 10,000,000.00 | Construction of Road.                                     |
| 38                           | 2023-38<br>LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of DPWH Masbate 2nd DEO Building (Phase III), Masbate City  | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GoP             | P 40,000,000.00        | -    | P 40,000,000.00 | Construction of Building.                                 |
| 39                           | 2023-39<br>LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of LTO Building, Masbate Field Office, Masbate City   | DPWH Masbate 2nd DEO | Yes   | Competitive Bidding | 10/19/2022-10/25/2022                  | 11/07/2022                  | 02/06/2023      | 02/16/2023       | GoP             | P 30,000,000.00        | -    | P 30,000,000.00 | Construction of Building.                                 |
| Total Estimated Budget ( P ) |  |                      |   |                     |  |                             |                 |                  |                 | 1,357,766,000.00       |      |                 |   |

Prepared by:

DONALD L. ARGUELLES  
OIC-Head, Procurement Unit

Recommending Approval:

MARIA ARRA RAZ G. SELLAR  
Chief, Construction Section  
BAC, Chairman

Approved by:

SIMON N. ARIAS  
District Engineer