

DPWH Surigao del Sur 2nd DEO - Indicative Annual Procurement Plan FY 2025 for Infrastructure Projects


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Tagasaka - Tarusan - Loyola Road leading to Gateway Palaran Ultimate Adventure Caves and Loyola White Beaches, Brgy. Tarusan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	09/19/2024	10/08/2024	01/08/2025	01/13/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Jct. Baculin Access Road leading to Harip White Beach Resort, Brgy. Harip, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	09/19/2024	10/08/2024	01/08/2025	01/13/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Jct. Mahogany Road leading to Tagpoporan Blue Water Resort, Brgy. Tagpoporan, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	09/19/2024	10/08/2024	01/08/2025	01/13/2025	GoP	7,000,000.00	-	7,000,000.00	Construction of Concrete Road
-	Campa Road leading to Ligad White Beach, Brgy. Campa, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	09/19/2024	10/08/2024	01/08/2025	01/13/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Poblacion to Magsaysay to Osmeña to Villaverde to SSF Kahayagan in support to Agribusiness Industry, Sitio Mabuhay, Kahayagan, Tagbina, Surigao del Sur	Construction Section	YES	Competitive Bidding	09/19/2024	10/08/2024	01/08/2025	01/13/2025	GoP	37,700,000.00	-	37,700,000.00	Construction of Concrete Road
-	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Jct Lingig-Trento Rd - K1477 + 698 - K1477 + 716	Construction Section	YES	Competitive Bidding	09/26/2024	10/15/2024	01/08/2025	01/13/2025	GoP	13,015,000.00	-	13,015,000.00	Construction of Road Slope Protection Structure
-	Road Widening - Secondary Roads Surigao-Davao Coastal Rd - K1441 + 900 - K1442 + 207	Construction Section	YES	Competitive Bidding	09/26/2024	10/15/2024	01/08/2025	01/13/2025	GoP	13,537,000.00	-	13,537,000.00	Road Widening
-	Dugmanon - Tiwi - San Juan Road leading to Ecotourism & Century Mangrove, Brgy. San Juan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	09/26/2024	10/15/2024	01/08/2025	01/13/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Installation/Application/ Construction of Signage-Warning, Advisory and Regulatory Signs, Roadway Lighting, Pavement Markings and Median Island along Surigao-Davao Coastal Rd (S00300MN) – K1463 + 196 – K1463 + 700, Bislig City, Surigao del Sur	Maintenance Section	YES	Competitive Bidding	09/26/2024	10/15/2024	01/08/2025	01/13/2025	GoP	8,000,000.00	8,000,000.00	-	Road Safety: Pavement Markings

-	Construction of Bislig City Coastal Protection along Surigao-Davao Coastal Rd, Surigao del Sur	Construction Section	YES	Competitive Bidding	09/26/2024	10/15/2024	01/08/2025	01/13/2025	GoP	71,052,000.00	-	71,052,000.00	Construction of Flood Mitigation Structure
-	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Jct Lingig-Trento Rd - K1476 + 844 - K1476 + 885	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	01/08/2025	01/13/2025	GoP	45,000,000.00	-	45,000,000.00	Construction of Road Slope Protection Structure
-	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Surigao-Davao Coastal Rd - K1498 + 714 - K1498 + 754	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	01/08/2025	01/13/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure
-	Construction of Bank Revetment Protecting Javier Br., Barangay Javier, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	01/08/2025	01/13/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Revetment
-	NRJ -Sitio Sta. Maria Road leading to Palo-Alto White Beach Resort, Brgy. Palo Alto, Lingig, Surigao Del Sur	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	01/08/2025	01/13/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Access Road leading to Caguyao Mangrove Site, Brgy. Caguyao, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	09/27/2024	10/17/2024	01/08/2025	01/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
-	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Jct Lingig-Trento Rd - K1479 + 656 - K1479 + 712	Construction Section	YES	Competitive Bidding	10/02/2024	10/21/2024	01/08/2025	01/13/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure
-	Construction of Flood Control Structure protecting Sabang Bridge, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/02/2024	10/21/2024	01/08/2025	01/13/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Bank Revetment along Bislig River (San Jose Bridge Section), Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/02/2024	10/21/2024	01/08/2025	01/13/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Revetment
-	Access Road leading to Tourism Enterprise Zone (TEZ) - Rizal Port leading to Turtle Island, Cabgan & Vanishing Island, Brgy. Sua, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/02/2024	10/21/2024	01/08/2025	01/13/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Construction of Bank Revetment along Bahi River (Bahi Bridge Section), Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/17/2024	11/10/2024	01/08/2025	01/13/2025	GoP	150,000,000.00	-	150,000,000.00	Construction of Revetment
-	Construction of Barobo-San Francisco Bypass Road, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/24/2024	11/12/2024	01/08/2025	01/13/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
-	Construction of Hinatuan-Bunawan-Rosario Bypass Road, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/24/2024	11/12/2024	01/08/2025	01/13/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road


-	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure along Main Canal Sta. 0 + 280 - Sta. 0 + 384.60; Sta. 0 + 744.34 - Sta. 0 + 920; Sta. 1 + 650 - Sta. 2 + 100, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/24/2024	11/12/2024	01/08/2025	01/13/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Slope Protection Structure
-	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Jct Lingig-Trento Rd - K1479 + 699 - K1479 + 885, K1480 + 042 - K1480 + 087, K1480 + 497 - K1480 + 572, K1480 + 689 - K1480 + 752, K1480 + 779 - K1480 + 938, K1480 + 965 - K1481 + 181	Construction Section	YES	Competitive Bidding	10/31/2024	11/19/2024	01/08/2025	01/13/2025	GoP	79,500,000.00	-	79,500,000.00	Construction of Road Slope Protection Structure
-	Construction of Flood Control Structure, Barangay San Roque, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/31/2024	11/19/2024	01/08/2025	01/13/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Jct Lingig-Trento Rd - K1482 + 128 - K1482 + 284, K1482 + 995 - K1483 + 049, K1483 + 129 - K1483 + 253	Construction Section	YES	Competitive Bidding	11/07/2024	11/26/2024	01/08/2025	01/13/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Road Slope Protection Structure
-	Construction of San Roque, Bislig to Bunawan By-pass Road, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/07/2024	11/26/2024	01/08/2025	01/13/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
-	Construction of Flood Control Structure, Barangay Mandus, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/14/2024	12/03/2024	01/08/2025	01/13/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Road, Lingig, Surigao del Sur to Trento, Agusan del Sur Bypass Road (Union-Bogak-Rajah Cabungso-an-Napanpanan-Sitio Luna), Package A, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/14/2024	12/03/2024	01/08/2025	01/13/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
-	Construction of Bank Revetment along Hinatuan River (Malixi Section), Malixi, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/21/2024	12/10/2024	01/08/2025	01/13/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Revetment
-	Construction of Bislig - Trento Bypass Road, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/21/2024	12/10/2024	01/08/2025	01/13/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
-	Tagongon-Sta. Juana-Maputi-Dreamland-Bingcongan-San Roque Bypass Road, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/22/2024	12/12/2024	01/08/2025	01/13/2025	GoP	50,000,000.00	-	50,000,000.00	Road Widening

-	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Retaining Wall along Main Canal Service Road, Sta. 0 + 643.10 - Sta. 0 + 943.10, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/22/2024	12/12/2024	01/08/2025	01/13/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Flood Mitigation Structure
---	---	----------------------	-----	---------------------	------------	------------	------------	------------	-----	---------------	---	---------------	--

Prepared by:


ROSANNA M. SIEGA
 Engineer III
 Head, Procurement Unit

Recommended by:


ARMANDO R. SALINAS
 Engineer III
 Chief, Maintenance Section
 BAC Chairperson

Approved by:


JULIUS S. URIARTE
 OIC-District Engineer