

DPWH Cebu 5th DEO Indicative Annual Procurement Plan for Infrastructure Projects FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	[24HI0001] - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Panalipan River (Upstream), Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 19 - 25, 2023	Oct. 09, 2023	Oct. 18, 2023	Oct. 25, 2023	GoP	75,000,000.00		75,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	[23HI0002] - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Naghalin River (Upstream), Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 19 - 25, 2023	Oct. 09, 2023	Oct. 18, 2023	Oct. 25, 2023	GoP	75,000,000.00		75,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	[24HI0003] - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Ipil, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 17 - 21, 2023	Oct. 17, 2023	Oct. 23, 2023	Oct. 29, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Road
	[24HI0004] - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Santiago, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 17 - 21, 2023	Oct. 17, 2023	Oct. 23, 2023	Oct. 29, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Road
	[24HI0005] - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Adela, Porc, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 17 - 21, 2023	Oct. 17, 2023	Oct. 23, 2023	Oct. 29, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Road
	[24HI0006] - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Blasong, Pilar, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 17 - 21, 2023	Oct. 17, 2023	Oct. 23, 2023	Oct. 29, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Road
	[24HI0007] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Mercedes, Porc, Camotes Islands, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 17 - 21, 2023	Oct. 17, 2023	Oct. 23, 2023	Oct. 29, 2023	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	[24HI0008] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Puertobello, Tudela, Camotes Islands, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 17 - 21, 2023	Oct. 17, 2023	Oct. 23, 2023	Oct. 29, 2023	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	[24HI0009] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Concreting of Road leading to Timubo Cave, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 03 - 09, 2023	Oct. 20, 2023	Oct. 26, 2023	Nov. 02, 2023	GoP	30,000,000.00		30,000,000.00	Construction/Improvement of Access Roads
	[24HI0010] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Concreting of Road leading to Tangub Cave, Porc, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 03 - 09, 2023	Oct. 20, 2023	Oct. 26, 2023	Nov. 02, 2023	GoP	30,000,000.00		30,000,000.00	Construction/Improvement of Access Roads
	[24HI0011] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Concreting of Road leading to Bukilat Cave, Tudela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 03 - 09, 2023	Oct. 20, 2023	Oct. 26, 2023	Nov. 02, 2023	GoP	30,000,000.00		30,000,000.00	Construction/Improvement of Access Roads
	[24HI0012] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Dawis Norte, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 03 - 09, 2023	Oct. 20, 2023	Oct. 26, 2023	Nov. 02, 2023	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	[24HI0013] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 03 - 09, 2023	Oct. 20, 2023	Oct. 26, 2023	Nov. 02, 2023	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	[24HI0014] - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0015+(-492) - K0015+(-192), K0021+860 - K0022+158, K0024+000 - K0025+374, K0029+328 - K0030+000	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 24 - 30, 2023	Oct. 23, 2023	Oct. 31, 2023	Nov. 3-7, 2023	GoP	110,341,000.00		110,341,000.00	Preventive Maintenance
	[24HI0015] - Preventive Maintenance - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0050+000 - K0050+778, K0062+000 - K0062+342, K0069+000 - K0069+149, K0070+013 - K0070+600, K0075+925 - K0076+000	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 24 - 30, 2023	Oct. 23, 2023	Oct. 31, 2023	Nov. 3-7, 2023	GoP	40,383,000.00		40,383,000.00	Preventive Maintenance
	[23HI0016] - Preventive Maintenance - Tertiary Roads - Sogod-Tabuelan Rd - K0124+035 - K0124+250, K0124+500 - K0124+700	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 24 - 30, 2023	Oct. 23, 2023	Oct. 31, 2023	Nov. 3-7, 2023	GoP	8,692,000.00		8,692,000.00	Preventive Maintenance
	[24HI0017] - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Sogod-Tabuelan Rd - K0119+518 - K0120+138	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 24 - 30, 2023	Oct. 23, 2023	Oct. 31, 2023	Nov. 3-7, 2023	GoP	30,378,000.00		30,378,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	[24HI0018] - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Cebu North Hagnaya Wharf Rd - K0031+300 - K0031+500	Cebu 5th DEO	Yes	Competitive Bidding	Sept. 24 - 30, 2023	Oct. 23, 2023	Oct. 31, 2023	Nov. 3-7, 2023	GoP	60,000,000.00		60,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	[24HI0019] - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0066+935 - K0066+965	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2023	Nov. 7, 2023	Nov. 17-21, 2023	Nov. 22-26, 2023	GoP	50,000,000.00		50,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads

[24HI0020] - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0048+170 - K0048+335, K0048+460 - K0048+509	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2023	Nov. 7, 2023	Nov. 17-21, 2023	Nov. 22-28, 2023	GoP	30,000,000.00		30,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
[24HI0021] - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Sogod-Tabuelan Rd -K0120+505 - K0120+605	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2023	Nov. 7, 2023	Nov. 17-21, 2023	Nov. 22-28, 2023	GoP	50,000,000.00		50,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
[24HI0022] - Road Widening - Secondary Roads - Cebu North Hagnaya Wahrf Rd - K0040+480 - K0041+480	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2023	Nov. 7, 2023	Nov. 17-21, 2023	Nov. 22-28, 2023	GoP	70,000,000.00		70,000,000.00	Road Widening
[24HI0023] - Road Widening - Secondary Roads - Cebu North Hagnaya Wahrf Rd - K0058+700 - K0059+629	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2023	Nov. 17, 2023	Nov. 24, 2023	Nov. 25-30, 2023	GoP	56,902,000.00		56,902,000.00	Road Widening
[24HI0024] - Road Widening - Secondary Roads - Cebu North Hagnaya Wahrf Rd - K0055+500 - K0055+724, K0055+725 - K0055+925	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2023	Nov. 17, 2023	Nov. 24, 2023	Nov. 25-30, 2023	GoP	20,000,000.00		20,000,000.00	Road Widening
[24HI0025] - Road Widening - Tertiary Roads - Sogod-Tabuelan Rd - K0119+(-015) - K0119+518	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2023	Nov. 17, 2023	Nov. 24, 2023	Nov. 25-30, 2023	GoP	37,310,000.00		37,310,000.00	Road Widening
[24HI0026] - Off-Carriageway Improvement - Secondary Roads - Cebu North Hagnaya Wahrf Rd - K0035+288 - K0035+338, K0035+747 - K0036+190, K0037+700 - K0038+000	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2023	Nov. 17, 2023	Nov. 24, 2023	Nov. 25-30, 2023	GoP	1,423,000.00		1,423,000.00	Off-Carriageway Improvement
[24HI0027] - Widening of Permanent Bridges - Giumbal Br. (B00582CB) along Cebu North Hagnaya Wharf Rd	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 7-13, 2023	Nov. 26, 2023	Dec. 5, 2023	Dec. 6-10, 2023	GoP	10,000,000.00		10,000,000.00	Widening of Permanent Bridges
[24HI0028] - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Cotcot River, Downstream, Liloan, Cebu	Cebu 5th DEO	Yes	Limited Source Bidding	Nov. 7-13, 2023	Nov. 26, 2023	Dec. 5, 2023	Dec. 6-10, 2023	GoP	100,000,000.00		100,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
[24HI0029] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Poblacion-Danasan Road leading to Danasan Eco Park, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 16-22, 2023	Dec. 5, 2023	Dec. 15, 2023	Dec. 16-21, 2023	GoP	35,000,000.00		35,000,000.00	Construction/Improvement of Access Roads
[24HI0030] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Calmon-Bactas Provincial Road leading to Mt. Kapayas, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 16-22, 2023	Dec. 5, 2023	Dec. 15, 2023	Dec. 16-21, 2023	GoP	35,000,000.00		35,000,000.00	Construction/Improvement of Access Roads
[24HI0031] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Cogon-Provincial Road (Giumbal - Dapdap - Tag-ubi) leading to tourist destination at Mystical Rock, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 16-22, 2023	Dec. 5, 2023	Dec. 15, 2023	Dec. 16-21, 2023	GoP	35,000,000.00		35,000,000.00	Construction/Improvement of Access Roads
[24HI0032] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 16-22, 2023	Dec. 5, 2023	Dec. 15, 2023	Dec. 16-21, 2023	GoP	35,000,000.00		35,000,000.00	Construction/Improvement of Access Roads
[24HI0033] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Brgy. Cabalawan - Brgy. Nahus-an Roads in support to Cabalawan Spring and Eo Tourism Site in Brgy. Cabalawan and Brgy. Nahus-an, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 16-22, 2023	Dec. 5, 2023	Dec. 15, 2023	Dec. 16-21, 2023	GoP	35,000,000.00		35,000,000.00	Construction/Improvement of Access Roads
[24HI0034] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Concreting if Road leading to Cebu Safari and Adventure Park, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Dec. 8-14, 2023	Dec. 27, 2023	Jan. 10, 2024	Jan. 11-15, 2024	GoP	70,000,000.00		70,000,000.00	Construction/Improvement of Access Roads
[24HI0035] - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Concreting of Road leading to Bagatayam Falls, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Dec. 8-14, 2023	Dec. 27, 2023	Jan. 10, 2024	Jan. 11-15, 2024	GoP	30,000,000.00		30,000,000.00	Construction/Improvement of Access Roads
[24HI0036] - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Provincial Road connecting Poblacion and Cabadiangan in support of Steel Asia, Inosa Feed Mill, Poultry & Piggery Industries, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Dec. 8-14, 2023	Dec. 27, 2023	Jan. 10, 2024	Jan. 11-15, 2024	GoP	50,000,000.00		50,000,000.00	Construction/Improvement of Access Roads
[24HI0037] - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0015+213 - K0016+213, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Dec. 8-14, 2023	Dec. 27, 2023	Jan. 10, 2024	Jan. 11-15, 2024	GoP	8,670,000.00		8,670,000.00	Installation of Road Safety Devices and Facilities
[24HI0038] - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0028+843 - K0029+847, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Jan. 10-16, 2024	Jan. 29, 2024	Fe. 7, 2024	Feb. 8-12, 2024	GoP	8,650,000.00		8,650,000.00	Installation of Road Safety Devices and Facilities
[24HI0039] - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0029+887 - K0030+892, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Jan. 10-16, 2024	Jan. 29, 2024	Fe. 7, 2024	Feb. 8-12, 2024	GoP	8,650,000.00		8,650,000.00	Installation of Road Safety Devices and Facilities
[24HI0040] - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0031+387 - K0032+392, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Jan. 10-16, 2024	Jan. 29, 2024	Fe. 7, 2024	Feb. 8-12, 2024	GoP	14,910,000.00		14,910,000.00	Installation of Road Safety Devices and Facilities
[24HI0041] - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0040+000 - K0040+200, K0073+802 - K0073+982	Cebu 5th DEO	Yes	Competitive Bidding	Jan. 10-16, 2024	Jan. 29, 2024	Fe. 7, 2024	Feb. 8-12, 2024	GoP	17,140,000.00		17,140,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads

[24HI0042] - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0017+605 - K0018+500, K0031+454 - K0031+948	Cebu 5th DEO	Yes	Competitive Bidding	Jan. 26-Feb. 1, 2024	Feb. 14, 2024	Feb. 23, 2024	Feb. 24-28, 2024	GoP	125,820,000.00		125,820,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
[24HI0043] - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0047+849 - K0045+000, K0052+302 - K0052+356, K0052+491 - K0053+000, K0063+610 - K0064+000, K0067+000 - K0068+000, K0072+710 - K0073+205, K0073+427 - K0073+694, K0073+982 - K0074+000	Cebu 5th DEO	Yes	Competitive Bidding	Jan. 26-Feb. 1, 2024	Feb. 14, 2024	Feb. 23, 2024	Feb. 24-28, 2024	GoP	96,387,000.00		96,387,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
[24HI0044] - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0020+367 - K0020+816, K0021+653 - K0021+819, K0027+139 - K0027+939	Cebu 5th DEO	Yes	Competitive Bidding	Jan. 26-Feb. 1, 2024	Feb. 14, 2024	Feb. 23, 2024	Feb. 24-28, 2024	GoP	145,590,000.00		145,590,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
[24HI0045] - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Liki, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Feb. 8-14, 2024	Feb. 27, 2024	Mar. 8, 2024	Mar. 9-14, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Road
[24HI0046] - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Basak, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Feb. 8-14, 2024	Feb. 27, 2024	Mar. 8, 2024	Mar. 9-14, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
[24HI0047] - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Vicente, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Feb. 28 - Mar. 5, 2024	Mar. 18, 2024	Mar. 27, 2024	Mar. 28 - April 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
[24HI0048] - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Feb. 28 - Mar. 5, 2024	Mar. 18, 2024	Mar. 27, 2024	Mar. 28 - April 3, 2024	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
[24HI0049] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Phase 2, Barangay Corazon, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Feb. 28 - Mar. 5, 2024	Mar. 18, 2024	Mar. 27, 2024	Mar. 28 - April 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0050] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Flores, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Feb. 28 - Mar. 5, 2024	Mar. 18, 2024	Mar. 27, 2024	Mar. 28 - April 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0051] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Basak, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 5-11, 2024	Mar. 24, 2024	Apr. 7, 2024	Apr. 8-14, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0052] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Puertobello, Tudela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 5-11, 2024	Mar. 24, 2024	Apr. 7, 2024	Apr. 8-14, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
[24HI0053] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 5-11, 2024	Mar. 24, 2024	Apr. 7, 2024	Apr. 8-14, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
[24HI0054] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Calero, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 5-11, 2024	Mar. 24, 2024	Apr. 7, 2024	Apr. 8-14, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0055] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Santa Cruz, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 5-11, 2024	Mar. 24, 2024	Apr. 7, 2024	Apr. 8-14, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0056] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Don Gregorio Antigua, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 29 - Apr. 4, 2024	Apr. 17, 2024	Apr. 26, 2024	Apr. 27 - May 2, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0057] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Montserrat, Pilar, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 29 - Apr. 4, 2024	Apr. 17, 2024	Apr. 26, 2024	Apr. 27 - May 2, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0058] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Basak, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 29 - Apr. 4, 2024	Apr. 17, 2024	Apr. 26, 2024	Apr. 27 - May 2, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0059] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Luyang, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 29 - Apr. 4, 2024	Apr. 17, 2024	Apr. 26, 2024	Apr. 27 - May 2, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0060] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Calmante, Tudela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Mar. 29 - Apr. 4, 2024	Apr. 17, 2024	Apr. 26, 2024	Apr. 27 - May 2, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
[24HI0061] - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Sitio Cab-asan, Trujino, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Apr. 17-23, 2024	May 6, 2024	May 15, 2024	May 16-22, 2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
[24HI0062] - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Hagnaya, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Apr. 17-23, 2024	May 6, 2024	May 15, 2024	May 16-22, 2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building

[24HI0063] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Western Poblacion, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Apr. 17-23, 2024	May 6, 2024	May 15, 2024	May 16-22, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0064] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Poblacion, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Apr. 17-23, 2024	May 6, 2024	May 15, 2024	May 16-22, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0065] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Pagsa, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Apr. 17-23, 2024	May 6, 2024	May 15, 2024	May 16-22, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0066] - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Jubay, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Apr. 17-23, 2024	May 6, 2024	May 15, 2024	May 16-22, 2024	GoP	30,000,000.00		30,000,000.00	Construction (Completion) of Multi-Purpose Building
[24HI0067] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Esperanza, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 8-14, 2024	May 27, 2024	June 5, 2024	June 6-10, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0068] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Corazon, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 8-14, 2024	May 27, 2024	June 5, 2024	June 6-10, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0069] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Estaca, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 8-14, 2024	May 27, 2024	June 5, 2024	June 6-10, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0070] - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Bongyas, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 8-14, 2024	May 27, 2024	June 5, 2024	June 6-10, 2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
[24HI0071] - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ginabucan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 8-14, 2024	May 27, 2024	June 5, 2024	June 6-10, 2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
[24HI0072] - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Panalipan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 8-14, 2024	May 27, 2024	June 5, 2024	June 6-10, 2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
[24HI0073] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Magey, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 22-28, 2024	June 10, 2024	June 19, 2024	June 20-26, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0074] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, (Evacuation Center), Birgy. Poblacion, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 22-28, 2024	June 10, 2024	June 19, 2024	June 20-26, 2024	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
[24HI0075] - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Phase 1, Barangay Corazon, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 31 - June 6, 2024	June 19, 2024	July 2, 2024	July 3-9, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
[24HI0076] - Evacuation Centers/Quarantine Facilities/Public Health Facilities - Construction of Evacuation Center, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 31 - June 6, 2024	June 19, 2024	July 2, 2024	July 3-9, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Evacuation Center
[24HI0077] - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Ka Paz Road, Barangay Cataman to Barangay Tayud, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 31 - June 6, 2024	June 19, 2024	July 2, 2024	July 3-9, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
[24HI0078] - Multipurpose/Facilities - Construction of Cebu 5th DEO, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	May 31 - June 6, 2024	June 19, 2024	July 2, 2024	July 3-9, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Cebu 5th DEO

Prepared by:


ABDULBAGHET A. BASHER
 OIC - Procurement Unit

Recommending Approval


BALTAZAR B. ASEMSI, JR.
 BAC Chairperson

Approved by:


MA. JANIET B. NERO
 District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Brgy. Poblacion, Danao City, Cebu

Indicative Annual Procurement Plan FY 2024
Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GHI0001 Fuel	Cebu 5th DEO	YES	Competitive Bidding	Nov 24, 2023	Dec 14, 2023	Dec 19, 2023	Dec 28, 2023	GoP	3,000,000.00		3,000,000.00	Purchase of Fuel
	24GHI0002 Office Supplies	Cebu 5th DEO	YES	Competitive Bidding	Nov 24, 2023	Dec 14, 2023	Dec 19, 2023	Dec 28, 2023	GoP	2,000,000.00		2,000,000.00	Purchase of Office Supplies
	24GHI0003 Janitorial Supplies	Cebu 5th DEO	YES	Competitive Bidding	Nov 24, 2023	Dec 14, 2023	Dec 19, 2023	Dec 28, 2023	GoP	2,000,000.00		2,000,000.00	Purchase of Janitorial Supplies
	24GHI0004 Construction Materials & Supplies	Maintenance Section	NO	Competitive Bidding	Jan 17, 2024	Feb 05, 2024	Feb 12, 2024	Feb 21, 2024	GoP	7,000,000.00		7,000,000.00	Purchase of Thermoplastic Paint (white) & etc.
	24GHI0005 Printing Supplies	Cebu 5th DEO	NO	Competitive Bidding	Jan 17, 2024	Feb 05, 2024	Feb 12, 2024	Feb 21, 2024	GoP	2,000,000.00		2,000,000.00	Purchase of Ink Supplies
	24GHI0006 Printing Supplies	Cebu 5th DEO	NO	Direct Contracting	Jan 17, 2024	Feb 05, 2024	Feb 12, 2024	Feb 21, 2024	GoP	1,000,000.00		1,000,000.00	Purchase of Toner for Kyocera Printer
	24GHI0007 IT Equipment	Cebu 5th DEO	NO	Competitive Bidding	Mar 06, 2024	Mar 25, 2024	Apr 01, 2024	Apr 08, 2024	GoP	5,000,000.00		5,000,000.00	Purchase Desktop, Laptop and Printer
	24GHI0008 Office Furniture	Cebu 5th DEO	NO	Competitive Bidding	Mar 06, 2024	Mar 25, 2024	Apr 01, 2024	Apr 08, 2024	GoP	5,000,000.00		5,000,000.00	Purchase of Office Furniture
	24GHI0009 Garments	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Jun 10, 2024	Jun 13, 2024	Jun 17, 2024	Jun 18, 2024	GoP	300,000.00		300,000.00	Purchase of Polo Shirt for DPWH Anniversary
	24GHI0010 Laboratory Equipment	Cebu 5th DEO	NO	Competitive Bidding	Jun 18, 2024	Jul 08, 2024	Jul 12, 2024	Jul 19, 2024	GoP	5,000,000.00		5,000,000.00	Purchase of Laboratory Equipment
	24GHI0011 Newsletter Magazine	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Jun 10, 2024	Jun 13, 2024	Jun 17, 2024	Jun 18, 2024	GoP	50,000.00		50,000.00	Purchase of Newsletter Magazine
	24GHI0012 Newsletter Magazine	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Dec 09, 2024	Dec 13, 2024	Dec 17, 2024	Dec 18, 2024	GoP	50,000.00		50,000.00	Purchase of Newsletter Magazine

Prepared by:


ABDULBASHEER A. BASHEER
 OIC, Procurement Unit

Recommending Approval


BALTAZAR B. ASEMSI, JR.
 Chief, Maintenance Section
 Chairperson, BAC (All Types)

Approved by:


MA. JANWEL B. NERO
 District Engineer




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Poblacion, Danao City, Cebu


Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24CSHI01 - Conduct of Sub-Surface Soil Exploration for the Construction of Multi-purpose Building, Barangay Poblacion, Carmen, Cebu	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	Oct 4, 2024	Oct 14, 2024	Oct 21, 2024	Oct 23, 2024	GoP	₱ 180,000.00		₱ 180,000.00	Conduct of Sub-Surface Soil Exploration
	24CSHI02 - Conduct of Sub-Surface Soil Exploration for the Construction of Multi-purpose Building, Calmante, Tudela, Cebu	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	Oct 4, 2024	Oct 14, 2024	Oct 21, 2024	Oct 23, 2024	GoP	₱ 180,000.00		₱ 180,000.00	Conduct of Sub-Surface Soil Exploration
	24CSHI03 - Conduct of Sub-Surface Soil Exploration for the Construction of 1.) Flood Control Structure along Cotcot River, Compostela, Cebu 2.) Flood Control Structure along Bawo River, Sogod, Cebu	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	Oct 4, 2024	Oct 14, 2024	Oct 21, 2024	Oct 23, 2024	GoP	₱ 360,000.00		₱ 360,000.00	Conduct of Sub-Surface Soil Exploration

Prepared by:


ABDULBASSET A. BASHER
 Head, BAC Secretariat

Recommended by:


BALTAZAR B. ASENSI, JR.
 Chief, Maintenance Section
 Chairperson, BAC (All Types)

Approved by:


MA. JANET B. NERO
 District Engineer