



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR F.Y - 2024
BASED ON NATIONAL EXPENDITURE PROGRAM (NEP) FOR CIVIL WORKS

DPWH - NMDEO - APP BASED ON NEP

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
1	Preventive Maintenance - Tertiary Roads - JL Escoda St - (S02333LZ) Chainage 6.2 - Chainage 223.10	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 15,000.00		P 15,000.00	Preventive Maintenance of Tertiary Roads
2	Preventive Maintenance - Tertiary Roads - Sn Rafael St - (S02334LZ) Chainage 8.20 - Chainage 197	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 17,000.00		P 17,000.00	Preventive Maintenance of Tertiary Roads
3	Preventive Maintenance - Tertiary Roads - Velasquez - K0005 + (-123.80) - K0005 + 413.30, K0005 + 997.70 - K0006 + 107.60	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 25,000.00		P 25,000.00	Preventive Maintenance of Tertiary Roads
4	Preventive Maintenance - Tertiary Roads - Moriones - K0004 + 392.20 - K0005 + 059.00	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	07-Feb-24	12-Feb-24	NEP 2024	P 23,000.00		P 23,000.00	Preventive Maintenance of Tertiary Roads
5	Retrofitting / Strengthening of Permanent Bridges - Vitas Parallel Br. (B05044LZ) along R-10	DPWH - NMDEO	Yes	Competitive Bidding	17-Oct-23	07-Nov-23	07-Feb-24	14-Feb-24	NEP 2024	P 40,000.00		P 40,000.00	Retrofitting / Strengthening of Permanent Bridges
6	Retrofitting / Strengthening of Permanent Bridges - Rodriguez Br. (B01793LZ) along Rodriguez St	DPWH - NMDEO	Yes	Competitive Bidding	17-Oct-23	07-Nov-23	07-Feb-24	14-Feb-24	NEP 2024	P 50,703.00		P 50,703.00	Retrofitting / Strengthening of Permanent Bridges
7	Retrofitting / Strengthening of Permanent Bridges - M Roxas Jr. Br. (B03353LZ) along M Roxas Jr Bridge	DPWH - NMDEO	Yes	Competitive Bidding	17-Oct-23	07-Nov-23	07-Feb-24	14-Feb-24	NEP 2024	P 50,000.00		P 50,000.00	Retrofitting / Strengthening of Permanent Bridges
8	Construction of Pumping Station at Barangay 129, Vitas, Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 68,397.00		P 68,397.00	Construction of Pumping Station

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
9	Construction of Pumping Station at Estero dela Reina, Barangay 55 (Phase II), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 68,000.00		₱ 68,000.00	Construction of Pumping Station
10	Construction of Retarding Basin at Estero dela Reina (Phase XXI), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 100,000.00		₱ 100,000.00	Construction of Retarding Basin
11	Construction of Retarding Basin at Estero dela Reina (Phase XXII), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 150,000.00		₱ 150,000.00	Construction of Retarding Basin
12	Construction of Retention Basin at Estero dela Reina (Phase XVI), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 90,000.00		₱ 90,000.00	Construction of Retention Basin
13	Construction of Retention Basin at Estero dela Reina (Phase XVIII), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 90,000.00		₱ 90,000.00	Construction of Retention Basin
14	Installation of Booster Pump along Estero dela Reina, Barangay 9, (Phase VI) Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 100,000.00		₱ 100,000.00	Installation of Booster Pump
15	Rehabilitation of Drainage System at Zone 1 - 12, Tondo, Manila City (Phase II)	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	₱ 40,000.00		₱ 40,000.00	Rehabilitation of Drainage System
16	Construction of Multi-Purpose Building, Zone 1 - 12, Phase III, Barangay 1 to 146, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	₱ 120,000.00		₱ 120,000.00	Construction of Multi - Purpose Building
17	Construction of Multi-Purpose Building (Phase V), Plaza Morga, Tondo, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	₱ 20,000.00		₱ 20,000.00	Construction of Multi - Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
18	Rehabilitation of Multi - Purpose Building, Zone 1-12, Tondo, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 20,000.00		P 20,000.00	Rehabilitation of Multi - Purpose Building
19	Preventive Maintenance - Secondary Roads - JA Santos Ave. - K0006 + 510.4) - K0006 + 659.70	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 71,192.00		P 71,192.00	Preventive Maintenance of Secondary Roads
20	Preventive Maintenance - Secondary Roads - J Rizal Ave - K0006 + (-153) - K0006 + 845.50	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 50,000.00		P 50,000.00	Preventive Maintenance of Secondary Roads
21	Preventive Maintenance - Tertiary Roads Solis - Chainage 601.20 - Chainage 726.20	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 6,000.00		P 6,000.00	Preventive Maintenance of Tertiary Roads
22	Preventive Maintenance - Tertiary Roads Pampanga St. - Chainage 000.00 - Chainage 139.20	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 8,000.00		P 8,000.00	Preventive Maintenance of Tertiary Roads
23	Preventive Maintenance - Tertiary Roads T Earnshaw - Chainage 000.00 - Chainage 324.10	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 21,000.00		P 21,000.00	Preventive Maintenance of Tertiary Roads
24	Preventive Maintenance - Tertiary Roads Quiricada St - K0004 + 372.10 - K0004 + 679.30 & K0004 + 705.20 - K0004 + 764.60	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 18,000.00		P 18,000.00	Preventive Maintenance of Tertiary Roads
25	Preventive Maintenance - Tertiary Roads V Del Fierro - Chainage 007.00 - Chainage 465.30	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 17,000.00		P 17,000.00	Preventive Maintenance of Tertiary Roads

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
26	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - CM Recto - K0004 + 243.10 - K0004 + 325.70	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	20-Feb-24	NEP 2024	P 10,000.00		P 10,000.00	Rehabilitation/Reconstruction / Upgrading of Roads
27	Construction of Drainage System along Batangas Street, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	20-Feb-24	NEP 2024	P 50,000.00		P 50,000.00	Construction of Drainage System
28	Construction of Drainage System along Morong Street, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	20-Feb-24	NEP 2024	P 50,000.00		P 50,000.00	Construction of Drainage System
29	Construction of Flood Control Structure along Estero de Maypajo, Package I, Manila	DPWH - NMDEO	Yes	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	21-Feb-24	NEP 2024	P 120,000.00		P 120,000.00	Construction of Flood Control Structure
30	Construction of Retarding Basin at Estero de Maypajo (Phase III), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 150,000.00		P 150,000.00	Construction of Retarding Basin
31	Construction of Retarding Basin at Estero de Maypajo (Phase IV), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 100,000.00		P 100,000.00	Construction of Retarding Basin
32	Installation of Booster Pump at Estero de Maypajo (PNR Section) (Package 1a), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 150,000.00		P 150,000.00	Installation of Booster Pump
33	Construction of Drainage System, Barangay 216, Zone 20, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 5,000.00		P 5,000.00	Construction of Drainage System
34	Construction of Multi-Purpose Building (Police Detachment), Manila Police District, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 5,000.00		P 5,000.00	Construction of Multi-Purpose Building
35	Construction of Patricia Complex, Barangay 177 Zone 16, Manila City (Phase IV)	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 10,000.00		P 10,000.00	Construction of Multi-Purpose Building
36	Construction of Multi-Purpose Building, Barangay 159, Zone 14, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 5,000.00		P 5,000.00	Construction of Multi-Purpose Building
37	Construction of Multi-Purpose Building, Barangay 179, Zone 16, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 10,000.00		P 10,000.00	Construction of Multi-Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)		
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO			
38	Construction of Multi-Purpose Building, Barangay 202, Zone 18, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building
39	Construction of Multi-Purpose Building, Barangay 213, Zone 20, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building
40	Construction of Multi-Purpose Building at Barangay 202-A Zone 18 and Barangay 214 Zone 20, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building
41	Construction of Multi-Purpose Building, Barangay 244, Zone 22, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building
42	Construction of Multi-Purpose Building at Barangay 168 Zone 15 Rotonda Del Fiero (Phase II), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building
43	Construction of Multi-Purpose Building at Barangay 252, Zone 23, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building
44	Construction of Multi-Purpose Building at Barangay 263, Zone 24, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building
45	Construction of Multi-Purpose Building, Phase II, Barangay 149, Zone 13, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	10,000.00		P	10,000.00	Construction of Multi-Purpose Building
46	Construction of Multi-Purpose Building, Police Detachment in Pritil, Manila Police District, Barangay 151, Zone 13, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building
47	Construction of Multi-Purpose Building, Police Detachment in Pampang, Manila Police District, Barangay 173, Zone 15, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building
48	Construction of Multi-Purpose Building, Precinct 7, Manila Police District, Barangay 216, Zone 20, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	25,000.00		P	25,000.00	Construction of Multi-Purpose Building
49	Construction of Multi-Purpose Building, Barangay 262, Zone 24, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Construction of Multi-Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
50	Preventive Maintenance - Tertiary Roads Mulle del Banco National - (S02263LZ) Chainage 010.8 - Chainage 381.4	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 8,000.00		P 8,000.00	Preventive Maintenance of Tertiary Roads
51	Preventive Maintenance - Tertiary Roads Del Pan St - (S02327LZ) Chainage 249.2 - Chainage 516.8	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 8,226.00		P 8,226.00	Preventive Maintenance of Tertiary Roads
52	Preventive Maintenance - Tertiary Roads Aurora Avenue - (S02355LZ) Chainage 326.7 - Chainage 492.8	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 15,000.00		P 15,000.00	Preventive Maintenance of Tertiary Roads
53	Preventive Maintenance - Tertiary Roads V Fugoso - (S02523LZ) Chainage 006.0 - Chainage 513.9	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 20,000.00		P 20,000.00	Preventive Maintenance of Tertiary Roads
54	Rehabilitation / Major Repair of Permanent Bridges - Dimasalang Br. (B01820LZ) along Dimasalang St	DPWH - NMDEO	Yes	Competitive Bidding	17-Oct-23	07-Nov-23	07-Feb-24	14-Feb-24	NEP 2024	P 68,400.00		P 68,400.00	Rehabilitation / Major Repair of Permanent Bridges
55	Rehabilitation / Major Repair of Permanent Bridges - Muelle dela Industria Br. (B02625LZ) along Muelle dela Industria	DPWH - NMDEO	Yes	Competitive Bidding	17-Oct-23	07-Nov-23	07-Feb-24	14-Feb-24	NEP 2024	P 14,119.00		P 14,119.00	Rehabilitation / Major Repair of Permanent Bridges
56	Rehabilitation of Drainage System along Oroquieta St. (Phase II), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	20-Feb-24	NEP 2024	P 27,000.00		P 27,000.00	Rehabilitation of Drainage System
57	Construction of Flood Mitigation Structures along Estero de Binondo, Barangay 281, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	20-Feb-24	NEP 2024	P 12,000.00		P 12,000.00	Construction of Flood Mitigation Structures
58	Bank Improvement (Steel Sheet Pile) along Estero de San Miguel, Barangay 385, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	20-Feb-24	NEP 2024	P 25,000.00		P 25,000.00	Bank Improvement (Steel Sheet Pile)
59	Construction of Flood Mitigation Structure along Estero dela Reina, Barangay 268, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	21-Feb-24	NEP 2024	P 70,000.00		P 70,000.00	Construction of Flood Mitigation Structures
60	Construction of Retarding Basin at Estero de Binondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 145,240.00		P 145,240.00	Construction of Retarding Basin
61	Construction of Retarding Basin at Estero de San Lazaro, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 70,000.00		P 70,000.00	Construction of Retarding Basin
62	Installation of Booster Pump at Estero de Quiapo (Package 1a), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 150,000.00		P 150,000.00	Installation of Booster Pump

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
63	Installation of Booster Pump at Estero de Quiapo (Package 1b), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 150,000.00		P 150,000.00	Installation of Booster Pump
64	Installation of Booster Pump at Estero dela Reina (Escolta Bridge), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 145,241.00		P 145,241.00	Installation of Booster Pump
65	Installation of Booster Pump at Estero dela Reina (Package 1a), Binondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 150,000.00		P 150,000.00	Installation of Booster Pump
66	Improvement of Road along F. Hidalgo St., Quezon Blvd to Bilibid Viejo, Barangay 393, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 20,000.00		P 20,000.00	Improvement of Road
67	Rehabilitation of Road, Zone 25-40, Barangay 269, 281, 358, 376, 378, 387 and 391, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 30,000.00		P 30,000.00	Rehabilitation of Road
68	Construction of Multi-Purpose Building, Zone 25-40, Barangay 301, 338, 342, 347, 351, 392 and 394, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 70,000.00		P 70,000.00	Construction of Multi-Purpose Building
69	Construction of J.Abad Santos General Hospital (Phase II), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	21-Feb-24	NEP 2024	P 100,000.00		P 100,000.00	Construction of Building
70	Construction of DPWH North Manila District Engineering Office (Phase IV), Manila	DPWH - NMDEO	Yes	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	21-Feb-24	NEP 2024	P 22,000.00		P 22,000.00	Construction of Building
71	Preventive Maintenance - Secondary Roads - Espana Blvd - K0005 + 070.60 - K0005 + 476	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 27,500.00		P 27,500.00	Preventive Maintenance of Secondary Roads
72	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - G Tuazon St - K0009 + 208.70 - K0009 + 437	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 9,000.00		P 9,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads
73	Preventive Maintenance - Tertiary Roads - Nicanor Reyes St - (S02298LZ) Chainage 6 - Chainage 356	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 15,000.00		P 15,000.00	Preventive Maintenance of Tertiary Roads

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
74	Preventive Maintenance - Tertiary Roads Santol - (S02426LZ) Chainage 169 - Chainage 423	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	₱ 10,000.00		₱ 10,000.00	Preventive Maintenance of Tertiary Roads
75	Preventive Maintenance - Tertiary Roads VG Cruz - K0006 + (-218.80) - K0006 + 157	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	₱ 20,521.00		₱ 20,521.00	Preventive Maintenance of Tertiary Roads
76	Rehabilitation / Major Repair of Permanent Bridges - Legarda Fly - Over (B03350LZ) along Legarda Flyover	DPWH - NMDEO	Yes	Competitive Bidding	17-Oct-23	06-Nov-23	07-Feb-24	14-Feb-24	NEP 2024	₱ 120,000.00		₱ 120,000.00	Rehabilitation / Major Repair of Permanent Bridges
77	Construction of Drainage System along Espana Boulevard, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	14-Feb-24	NEP 2024	₱ 30,000.00		₱ 30,000.00	Construction of Drainage System
78	Construction of Drainage System along Earnshaw St. crossing AH Lacson Ave., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	14-Feb-24	NEP 2024	₱ 30,000.00		₱ 30,000.00	Construction of Drainage System
79	Construction of Pumping Station along Estero de San Miguel (Earnshaw Drainage Main Outfall)	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 100,000.00		₱ 100,000.00	Construction of Pumping Station
80	Construction of Retarding Basin along Estero de Valencia Phase VI Sampaloc, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 150,000.00		₱ 150,000.00	Construction of Retarding Basin
81	Construction of Retention Basin along Estero de Calubcob Phase V, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 93,616.00		₱ 93,616.00	Construction of Retention Basin
82	Construction of Retention Basin along Estero de Sampaloc Phase VII, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	₱ 93,616.00		₱ 93,616.00	Construction of Retention Basin
83	Rehabilitation of Drainage System at Zone 41-57 (Phase 3), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	₱ 29,680.00		₱ 29,680.00	Rehabilitation of Drainage System
84	Construction of Multi- Purpose Building , Zone 41-57, Sampaloc, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	₱ 50,000.00		₱ 50,000.00	Construction of Multi-Purpose Building
85	Rehabilitation of Multi-Purpose Building at CM Recto High School, Barangay 412, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	₱ 25,000.00		₱ 25,000.00	Rehabilitation of Multi-Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)		
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO			
86	Rehabilitation of Multi-Purpose Building at Esteban Abada High School Barangay 496, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Rehabilitation of Multi-Purpose Building
87	Rehabilitation of Multi-Purpose Building at Gen. Licerio Geronimo Elementary School, Barangay 432, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Rehabilitation of Multi-Purpose Building
88	Rehabilitation of Multi-Purpose Building at Graceano Lopez Jaena Elementary School, Barangay 537, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Rehabilitation of Multi-Purpose Building
89	Rehabilitation of Multi-Purpose Building at Legarda Elementary School, Barangay 521, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Rehabilitation of Multi-Purpose Building
90	Rehabilitation of Multi-Purpose Building at Moises Salvador Elementary School, Barangay 432, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	20,000.00		P	20,000.00	Rehabilitation of Multi-Purpose Building
91	Rehabilitation of Multi-Purpose Building at Trinidad Tecson Elementary School, Barangay 432 and Antonio Maceda Integrated School Barangay 581, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P	5,000.00		P	5,000.00	Rehabilitation of Multi-Purpose Building
92	Preventive Maintenance - Secondary Roads - R Magsaysay Blvd - K0004 + 373.50 - K0004 + 606.30, K0004 + 957.16 - K0005 + 818	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P	77,000.00		P	77,000.00	Preventive Maintenance of Secondary Roads
93	Preventive Maintenance - Secondary Roads - Valenzuela St - (S02560LZ) Chainage 163.70 - Chainage 370.90	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P	10,000.00		P	10,000.00	Preventive Maintenance of Secondary Roads
94	Preventive Maintenance - Secondary Roads - V Mapa Extension - (S02564LZ) Chainage 5.20 - Chainage 289, (S02565LZ) Chainage 0 - Chainage 140.30	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P	16,000.00		P	16,000.00	Preventive Maintenance of Secondary Roads

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
95	Preventive Maintenance - Tertiary Roads - Nicanor Padilla - (S02376LZ) Chainage 5 - Chainage 420	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 24,000.00		P 24,000.00	Preventive Maintenance of Tertiary Roads
96	Preventive Maintenance - Tertiary Roads - Old Sta. Mesa - K0008 + (-334.80) - K0008 + 119.20	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 18,000.00		P 18,000.00	Preventive Maintenance of Tertiary Roads
97	Preventive Maintenance - Tertiary Roads - Malacanang Road Network	DPWH - NMDEO	Yes	Competitive Bidding	05-Oct-23	26-Oct-23	06-Feb-24	12-Feb-24	NEP 2024	P 20,000.00		P 20,000.00	Preventive Maintenance of Tertiary Roads
98	Rehabilitation / Major Repair of Permanent Bridges - Nagtahan Fly-Over (B03338LZ) along Nagtahan Br. \ Fly-Over	DPWH - NMDEO	Yes	Competitive Bidding	17-Oct-23	07-Nov-23	07-Feb-24	14-Feb-24	NEP 2024	P 42,770.00		P 42,770.00	Rehabilitation / Major Repair of Permanent Bridge
99	Construction of Drainage along Anonas St., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	20-Feb-24	NEP 2024	P 70,000.00		P 70,000.00	Construction of Drainage
100	Construction of Drainage along Leyte St., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	20-Feb-24	NEP 2024	P 10,000.00		P 10,000.00	Construction of Drainage
101	Construction of Drainage along Lubiran St., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Nov-23	28-Nov-23	13-Feb-24	20-Feb-24	NEP 2024	P 88,653.00		P 88,653.00	Construction of Drainage
102	Construction of Drainage along Makisig St., (Phase II), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	21-Feb-24	NEP 2024	P 60,000.00		P 60,000.00	Construction of Drainage
103	Construction of Drainage along Pat Antonio St., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	21-Feb-24	NEP 2024	P 70,000.00		P 70,000.00	Construction of Drainage
104	Construction of Drainage along V. Mapa Ext., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	21-Feb-24	NEP 2024	P 50,000.00		P 50,000.00	Construction of Drainage
105	Construction of Drainage at Zone 58 to 67, Manila City (Phase II)	DPWH - NMDEO	Yes	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	21-Feb-24	NEP 2024	P 88,654.00		P 88,654.00	Construction of Drainage
106	Installation of Pumping Station (Mini Pump) a Barangay 601, Zone 59 and Barangay 602, Zone 60, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	28-Sep-23	19-Oct-23	05-Feb-24	12-Feb-24	NEP 2024	P 50,000.00		P 50,000.00	Installation of Pumping Station

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
107	Improvement of Road, PUP Compound (Phase II), Sta. Mesa, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 10,000.00		P 10,000.00	Improvement of Road
108	Construction of Multi-Purpose Building, Phase II, Barangay 636, Sta. Mesa, Manila	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 40,000.00		P 40,000.00	Construction of Multi-Purpose Building
109	Rehabilitation of Multi-Purpose Building within Zone 58 to 67, District VI, Manila (Phase II)	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	15-Nov-23	12-Feb-24	19-Feb-24	NEP 2024	P 50,000.00		P 50,000.00	Rehabilitation of Multi-Purpose Building
110	Installation of Road Safety Devices (Solar LED Streetlights) along Zone 58-67, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	13-Feb-24	20-Feb-24	NEP 2024	P 100,000.00		P 100,000.00	Installation of Road Safety Devices
111	Construction of DPWH North Manila District Engineering Office (Phase III), Manila	DPWH - NMDEO	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	13-Feb-24	20-Feb-24	NEP 2024	P 30,000.00		P 30,000.00	Construction of Building

Submitted by:


ENRICO S. LAZARO
 HEAD, BAC Secretariat

Recommended by:


DENNIS E. SANDOVAL
 BAC-Chairperson

Approved by:


GERARD P. OPUENCIA
 District Engineer