



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL NORTE
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	P00320 118/MN	24NA0001 Construction of Flood Mitigation Structure along Agay River, Barangay San Antonio, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2023	Nov. 4, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
2	P00334 263/MN	24NA0002 Construction (Completion) of Multi-Purpose Building, Barangay Guiasan, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2023	Nov. 16, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	5,000,000.00	0	5,000,000.00	Construction of MPB

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3	P00301 208/MN	24NA0003 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Agusan-Malaybalay Rd - K1272 + 446 - K1272 + 630	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2023	Nov. 4, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	4,316,000.00	0	4,316,000.00	Reconstruction of Road
4	P00333 513/MN	24NA0004 Construction of Road with Drainage Canal, JP Rizal Avenue, Poblacion, Buenavista, Agusan del No	Construction Section	YES	Competitive Bidding	Oct. 20-26, 2023	Nov. 9, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
5	P00300 150/MN	24NA0005 Widening of Road-Tertiary Road-Agusan-Malaybalay Rd - K1275 + 542 - K1276 + 571	Construction Section	YES	Competitive Bidding	Oct. 26-Nov. 2, 2023	Nov. 16, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	30,000,000.00	0	30,000,000.00	Construction of Road
6	P00300 765/MN	24NA0006 Widening of Permanent Bridges-Magus Parallel Br. along Agusan-Malaybalay Rd	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2023	Nov. 16, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	51,000,000.00	0	51,000,000.00	Construction of Parallel Bridge

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	P00300 149/MN	24NA0007 Road Widening of Tertiary Roads-Agusan-Malaybalay Rd - K1273 + 631 - K1275 + 000	Construc tion Section	YES	Competit ive Bidding	Oct. 28- Nov. 3, 2023	Nov. 16, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	61,227,000.00	0	61,227,000.00	Construction of Road
8	P00320 124/MN	24NA0008 Construction of Flood Mitigation Structure in Barangay Rizal, Buenavista, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 4 - 10, 2023	Nov. 23, 2023	Feb. 2, 2024	Feb.7, 2024	GoP	75,000,000.00	0	75,000,000.00	Construction of Flood Mitigation Structures
9	P00320 386/MN	24NA0009 Construction of Guihao-an River Bank Protection along Barangay Rizal, Buenavista, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 5 - 11, 2023	Nov. 24, 2023	Feb. 2, 2024	Feb.7, 2024	GoP	85,000,000.00	0	85,000,000.00	Construction of Flood Mitigation Structures

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhilP)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	P00320 373/MN	24NA0010 Construction of Flood Control Structures along Lake Mainit-Tubay Rver (Kalinawan-Karak-an Section), Package 4, Tubay, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 5 - 11, 2023	Nov. 24, 2023	Feb. 2, 2024	Feb. 7, 2024	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structures
11	P00332 871/MN	24NA0011 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Jct. Daang Maharlika (Surigao-Agusan Section)- Zapanta Valley Kitcharao in support of Agribusiness, Abaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 10 - 16, 2023	Dec. 01, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	5,000,000.00	0	5,000,000.00	Construction of Concrete Bridge

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	P00800 226IMN	24NA0012 Widening of Road- Tertiary Roads-Agusan- Malaybalay Rd - K1271 + (-041) - K1271 + 059, K1271 + 099.80 - K1271 + 199, K1272 + 446 - K1272 + 635, K1272 + 675.80 - K1273 + 000, K1275 + 000 - K1275 + 221, K1275 + 251.25 - K1275 + 542	Construc tion Section	YES	Competit ive Bidding	Nov. 10 - 16, 2023	Dec. 01, 2023	Feb. 04, 2024	Feb. 07, 2024	GoP	43,175,000.00	0	43,175,000.00	Construction of Road
13	P00820 117IMN	24NA0013 Construction of Flood Mitigation Structure along Agay River, Barangay Balang- Balang, Remedios T. Romualdez, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 16 - 22, 2023	Dec. 07, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	P00320 380/MN	24NA0014 Construction of Flood Mitigation Structure along Cabadbaran River, Barangay Mahaba, Cabadbaran City, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 16 - 22, 2023	Dec. 07, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structures
15	P00320 387/MN	24NA0015 Construction of Guinoyoran River Flood Control (Downstream Section), Santiago, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 14, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	60,000,000.00	0	60,000,000.00	Construction of Flood Mitigation Structure
16	P00320 125/MN	24NA0016 Construction of Flood Mitigation Structure, La Fortuna, Barangay Buhang, Magallanes, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 14, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
17	P00320 385/MN	24NA0017 Construction of Flood Mitigation Structure at Barangay Sta. Ana, Nasipit, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 14, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	P00820 208/MN	24NA0018 Construction of Baleguian CIS Slope Protection Works, Jabonga, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Dec. 09-15, 2023	Dec. 28, 2023	Jan. 28, 2024	Jan. 28, 2024	GoP	20,000,000.00	0	20,000,000.00	Construction of Slope Protection Structure
19	P00833 514/MN	24NA0019 Construction of Road, Tamon-an - Baleguian, Barangay Baleguian, Jabonga, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Dec. 09-15, 2023	Dec. 28, 2023	Feb. 04, 2024	Feb. 07, 2024	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20	P00834 264/MN	24NA0020 Construction of Multi-purpose Building (Covered Court), Barangay Doña Telesfora, Tubay, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Jan. 5-11, 2024	Jan. 25, 2024	Mar. 23, 2024	Mar. 23, 2024	GoP	10,000,000.00	0	10,000,000.00	Construction of MPB
21	P00834 265/MN	24NA0021 Construction of Multi-Purpose Building (Covered Court), Barangay Jaguimitan, Nasipit, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Jan. 5-11, 2024	Jan. 25, 2024	Mar. 24, 2024	Mar. 24, 2024	GoP	10,000,000.00	0	10,000,000.00	Construction of MPB

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Posti ng of I3/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	P00333 242IMN	24NA0022 Construction of Sangay New Bohol Bridge 1, Buenavista, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Jan. 21- 27, 2024	Mar. 2, 2024	Mar. 24, 2024	Mar. 24, 2024	GoP	65,000,000.00	0	65,000,000.00	Construction of Concrete Bridge
23	P00334 266IMN	24NA0023 Construction of Multi-purpose Building (Covered Court), Brgy. Mabini, Cabadbaran City, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Jan. 21- 27, 2024	Mar. 2, 2024	Mar. 24, 2024	Mar. 24, 2024	GoP	15,000,000.00	0	15,000,000.00	Construction of Multi-purpose Building
24	P00355 068IMN	24NA0024 Construction (Completion) of Commission on Population And Development (POPCOM) Regional Office XIII, Buenavista, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Feb. 4- 10, 2024	Feb. 24, 2024	Mar. 8, 2024	Mar. 14, 2024	GoP	18,000,000.00	0	18,000,000.00	Construction of Multi-purpose Building

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	P00300634/MN	24NA0025 Replacement of Weak Bridges-Ova Bridge (B00877MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Rd.)	Construction Section	NO	Competitive Bidding	Feb.23-29, 2024	Mar. 13, 2024	Mar.26, 2024	Mar. 29, 2024	GoP	21,000,000.00	0	21,000,000.00	Replacement of Bridge
26	P00300766/MN	24NA0026 Widening of Rizal Parallel Bridge along Buenavista-Bunaguit Road, Agusan del Norte 2nd LD	Construction Section	NO	Competitive Bidding	Feb.24-Mar. 01, 2024	Mar. 14, 2024	Mar. 25, 2024	Mar. 29, 2024	GoP	122,400,000.00	0	122,400,000.00	Widening of Bridge
27	P00301209/MN	24NA0027 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Agusan-Malaybalay Rd - K1275 + 056 - K1275 + 216	Construction Section	NO	Competitive Bidding	Mar. 4-10, 2024	Mar. 25, 2024	Mar. 29, 2024	Mar. 29, 2024	GoP	3,753,000.00	0	3,753,000.00	Rehabilitation of Paved Roads

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhilP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	P00300632/MN	24NA0028 Widening of Permanent Bridges-Magus Br. (B00800MN) along Agusan-Malaybalay Rd	Construction Section	NO	Competitive Bidding	Mar. 10-16, 2024	Mar. 29, 2024	May. 10, 2024	May. 16, 2024	GoP	51,000,000.00	0	51,000,000.00	Widening of Bridge
29	P00320209/MN	24NA0029 Construction of Map IS Slope Protection Works, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 1-7, 2024	Apr. 26, 2024	May. 10, 2024	May. 16, 2024	GoP	3,600,000.00	0	3,600,000.00	Construction of Slope Protection Structures
30	P00333283/MN	24NA0030 Construction of Las Nieves Bridge along NRJ Agusan-Malaybalay Road-Brgy. Ambacon-Brgy. Malicato-NRJ Daang Maharlika, Phase 7, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 6-12, 2024	May. 3, 2024	May. 17, 2024	May. 20, 2024	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Bridge

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	P00334 267/MN	24NA0031 Construction of Multi-Purpose Building (Covered Court), Sitio Bokbokon, Barangay Lawan-Lawan, Municipality of Las Nieves, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Apr. 21- 27, 2024	May. 10, 2024	May. 23, 2024	May. 23, 2024	GoP	5,000,000.00	0	5,000,000.00	Construction of MPB
32	P00334 268/MN	24NA0032 Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Rosario, Municipality of Las Nieves, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Jun. 24- 30, 2024	Aug. 8, 2024	Aug. 16, 2024	Aug. 20, 2024	GoP	5,000,000.00	0	5,000,000.00	Construction of MPB
33	P00301 210/MN	24NA0033 Rehabilitation/Reconstru ction/Upgrading of Damaged Paved Roads- Tertiary Roads- Kinabhangnan By-Pass Rd - K1262 + (-756) - K1262 + 173	Construc tion Section	NO	Competit ive Bidding	Jun. 24- 30, 2024	Jul. 18, 2024	Aug. 01, 2024	Aug. 9, 2024	GoP	21,791,000.00	0	21,791,000.00	Rehabilitatio n of Paved Roads

Indicative Annual Procurement Plan FY 2024 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	P00332 659/MN	24NA0034 Construction/Improvement of Access Roads leading to Declared Tourism Destinations- NRJ-Comagascas-Del Pilar-Pirada leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jun. 24-30, 2024	Jul. 18, 2024	Aug. 01, 2024	Aug. 9, 2024	GoP	5,000,000.00	0	5,000,000.00	Construction of Concrete Bridge

1,576,262,000.00

Prepared By:


PROSPERO R. CACAYAN

OIC, Procurement Unit

Acting Head, BAC Secretariat

Recommended for Approval By:


RAOUL D. LERIAS

Assistant District Engineer

BAC Chairperson

Approved By:


EDMUND V. ORINON

District Engineer