

Indicative Annual Procurement Plan for FY 2025 - Civil Works, DPWH, 4th District Engineering Office, Siocon, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23J0001	Preventive Maintenance - Secondary Roads, Lily-Siocon Rd - K2071 + 000 - K2072 + 000, K2073 + 373	Construction Section	Yes	Competitive Bidding	10/03/24	10/24/2024	01/02/25	01/10/25	GoP	51,539,000	-	51,539,000	Preventive Maintenance of Secondary Roads
25J0002	Preventive Maintenance - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd- (S01151MN) Chainage 13315 - Chainage 14743	Construction Section	Yes	Competitive Bidding	10/03/24	10/24/24	01/02/25	01/10/25	GoP	50,000,000	-	50,000,000	Preventive Maintenance of Secondary Roads
25J0003	Preventive Maintenance - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd- (S01151MN) Chainage 1928 - Chainage 3000	Construction Section	Yes	Competitive Bidding	10/03/24	10/24/24	01/02/25	01/10/25	GoP	37,604,000	-	37,604,000	Preventive Maintenance of Secondary Roads
25J0004	Preventive Maintenance - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd- (S01151MN) Chainage 32000 - Chainage 33000	Construction Section	Yes	Competitive Bidding	10/03/24	10/24/24	01/02/25	01/10/25	GoP	35,013,000	-	35,013,000	Preventive Maintenance of Secondary Roads
25J0005	Preventive Maintenance - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd- (S01151MN) Chainage 6930 - Chainage 38358	Construction Section	Yes	Competitive Bidding	10/03/24	10/24/24	01/02/25	01/10/25	GoP	50,000,000	-	50,000,000	Preventive Maintenance of Secondary Roads
25J0006	Preventive Maintenance - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd- (S01151MN) - K2096 + (-507) - K2096 + (-040)	Construction Section	Yes	Competitive Bidding	10/03/24	10/24/24	01/02/25	01/10/25	GoP	16,351,000	-	16,351,000	Preventive Maintenance of Secondary Roads
25J0007	Preventive Maintenance - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd- K2106 + 000 - K2107 + 000	Construction Section	Yes	Competitive Bidding	10/03/24	10/24/24	01/02/25	01/10/25	GoP	35,013,000	-	35,013,000	Preventive Maintenance of Secondary Roads
25J0008	Preventive Maintenance - Secondary Roads Zamboanga West Coastal Rd (Sibuco-Limpapa Section) - (S01152MN) Chainage 11137 - Chainage 11580, Chainage 13069 - Chainage 13414	Construction Section	Yes	Competitive Bidding	10/03/24	10/24/24	01/02/25	01/10/25	GoP	27,590,000	-	27,590,000	Preventive Maintenance of Secondary Roads
25J0009	Preventive Maintenance - Secondary Roads Zamboanga West Coastal Rd (Sibuco-Limpapa Section) - (S01152MN) Chainage 13414 - Chainage 14414	Construction Section	Yes	Competitive Bidding	10/08/24	10/29/24	01/02/25	01/10/25	GoP	35,012,000	-	35,012,000	Preventive Maintenance of Secondary Roads
25J0010	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads, Lily-Siocon Rd - K2028+ 110 - K2028+ 124, K2029+ 560 - K2029 + 610, K2030 + 013 - 2030 + 039, K2030 + 452 - K2030 + 492, K2030 + 527 - K2030 + 552	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/02/25	01/10/25	GoP	24,000,000	-	24,000,000	Rehabilitation/Reconstruction of Roads with Slips, slope Collapse and Landslide
25J0011	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads, Lily-Siocon Rd - K2031 + 214 - K2031 + 224, K2031 + 840 - K2031 + 878	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/02/25	01/10/25	GoP	9,000,000	-	9,000,000	Rehabilitation of road with slips, slope collapse and landslide
25J0012	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Lily-Siocon Rd - K2048 + 192 - K2048 + 252, K2050 + 705 - K2050 + 713, K2054 + 150 - K2054 + 232, K2055 + 692 - K2055 + 927	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/02/25	01/10/25	GoP	34,000,000	-	34,000,000	Rehabilitation of road with slips, slope collapse and landslide
25J0013	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - (S01151MN) Chainage 2925 - Chainage 2970	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/02/25	01/10/25	GoP	14,315,000	-	14,315,000	Rehabilitation of road with slips, slope collapse and landslide
25J0014	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - K2135 + 834 - K2135 + 912, K2136 + 314 - K2136 + 355	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/02/25	01/10/25	GoP	29,000,000	-	29,000,000	Rehabilitation of road with slips, slope collapse and landslide
25J0015	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - K2140 + 297 - K2140 + 333, K2143 + 324 - K2143 + 350, K2143 + 475 - K2143 + 550	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/02/25	01/10/25	GoP	21,999,000	-	21,999,000	Rehabilitation of road with slips, slope collapse and landslide
25J0016	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - K2144 + 103, K2144 + 733 - K2144 + 748, K2144 + 906 - K2144 + 946	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/02/25	01/10/25	GoP	22,000,000	-	22,000,000	Rehabilitation/Reconstruction of Roads with Slips, slope Collapse and Landslide
25J0017	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Zamboanga West Coastal Rd (Sibuco-Limpapa Section) - (S01152MN) Chainage 21245 - Chainage 21268, Chainage 22820 - Chainage 22875	Construction Section	Yes	Competitive Bidding	10/15/24	11/05/24	01/02/25	01/10/25	GoP	50,000,000	-	50,000,000	Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide
25J0018	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Zamboanga West Coastal Rd (Sibuco-Limpapa Section) - (S01152MN) Chainage 29035 - Chainage 29055, Chainage 30848 - Chainage 30871, Chainage 31595 - Chainage 31620, Chainage 32325 - Chainage 32358	Construction Section	Yes	Competitive Bidding	10/15/24	11/05/24	01/02/25	01/10/25	GoP	82,714,000	-	82,714,000	Rehabilitation/Reconstruction of Roads with Slips, slope Collapse and Landslide


Indicative Annual Procurement Plan for FY 2025 - Civil Works, DPWH, 4th District Engineering Office, Siocon, Zamboanga del Norte

Code (PAP)/Project ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25J0019	Road Widening - Secondary Roads, Lilo-Siocon Rd - K2069 + 309 - K2070 + 000	Construction Section	Yes	Competitive Bidding	10/15/24	11/05/24	01/02/25	01/10/25	GoP	21,663,000	-	21,663,000	Road Widening - Secondary Roads
25J0020	Road Widening - Secondary Roads, Siocon-Sirawai Rd - K2091 + 400 - K2094 + 000	Construction Section	Yes	Competitive Bidding	10/15/24	11/05/24	01/02/25	01/10/25	GoP	85,842,000	-	85,842,000	Road Widening - Secondary Roads
25J0021	Construction of By-Pass and Diversion Roads, NRJ Litiuban - Andres Micubo By-Pass Road, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/24	11/05/24	01/02/25	01/10/25	GoP	10,000,000	-	10,000,000	Construction of By-Pass and Diversion Roads
25J0022	Paving of Unpaved Roads - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - (S01151MN) Chainage 23368 - Chainage 23444, Chainage 23472 - Chainage 23548, Chainage 24284 - Chainage 24340, Chainage 24400 - Chainage 24461	Construction Section	Yes	Competitive Bidding	10/15/24	11/05/24	01/02/25	01/10/25	GoP	8,426,000	-	8,426,000	Paving of Unpaved Roads - Secondary Roads
25J0023	Construction of SABO Dam, Litiuban CIS, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/24	11/05/24	01/02/25	01/10/25	GoP	15,000,000	-	15,000,000	Construction (Completion) of MPB
25J0024	Rehabilitation of Flood Control Structure along Malayal River, Package 1, Barangay Malayal, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/24	11/05/24	01/02/25	01/10/25	GoP	50,000,000	-	50,000,000	Rehabilitation of Flood Control Structure
25J0025	Construction of Flood Control Structure along Sibuco River (Sibuco Br. - B02035MN), Siocon, Sibuco, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/22/24	11/12/24	01/02/25	01/10/25	GoP	45,000,000	-	45,000,000	Construction of Flood Control Structure
25J0026	Construction of Flood Control Structure along Siocon River (Upstream), Siocon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/22/24	11/12/24	01/02/25	01/10/25	GoP	45,000,000	-	45,000,000	Construction of Flood Control Structure
25J0027	Construction of Flood Control Structure along Siocon River, (Downstream), Siocon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/22/24	11/12/24	01/02/25	01/10/25	GoP	45,000,000	-	45,000,000	Construction of Flood Control Structure
25J0028	Construction of Flood Control Structure along Siocon River, Package 1, Siocon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/22/24	11/12/24	01/02/25	01/10/25	GoP	50,000,000	-	50,000,000	Construction of Flood Control Structure
25J0029	Construction of Flood Control Structure along Siocon River, Package 2, Siocon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/22/24	11/12/24	01/02/25	01/10/25	GoP	50,000,000	-	50,000,000	Construction of Flood Control Structure
25J0030	Construction of Flood Control Structure at Placan River, Barangay Placan, Sirawai, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/22/24	11/12/24	01/02/25	01/10/25	GoP	45,000,000	-	45,000,000	Completion of Multipurpose Building
25J0031	Rehabilitation of Flood Control Structure along Sibuco River, Barangay Poblacion, Sibuco, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/22/24	11/12/24	01/02/25	01/10/25	GoP	50,000,000	-	50,000,000	Rehabilitation of Flood Control Structure
25J0032	Preventive Maintenance - Secondary Roads along Siocon-Sirawai-Sibuco-Limpapa Rd - (S01151MN) Chainage 24461 - Chainage 27015	Construction Section	No	Competitive Bidding	10/22/24	11/12/24	01/02/25	01/10/25	GoP	89,410,000	-	89,410,000	Preventive Maintenance - Secondary Roads
25J0033	Construction of Flood Mitigation Structure, Barangay Mamad, Baiguan, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/29/24	11/19/24	01/02/25	01/10/25	GoP	10,000,000	-	10,000,000	Construction of Flood Mitigation Structure
25J0034	Rehabilitation of Spillway and Approach, Barangay Jalian, Sibuco, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/29/24	11/19/24	01/02/25	01/10/25	GoP	13,000,000	-	13,000,000	Rehabilitation of Spillway and Approach
25J0035	Construction (Completion) of Multi-Purpose Building, Barangay New Litiuban, Siocon, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	10/29/24	11/19/24	01/02/25	01/10/25	GoP	3,000,000	-	3,000,000	Construction of Multi-Purpose Building
25J0036	Construction (Completion) of Multi-Purpose Building, Barangay Puliran, Sibuco, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	10/29/24	11/19/24	01/02/25	01/10/25	GoP	2,000,000	-	2,000,000	Construction of Multi-Purpose Building
25J0037	Construction (Completion) of Multi-Purpose Building, Barangay Tapanayan, Sirawai, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	10/29/24	11/19/24	01/02/25	01/10/25	GoP	2,000,000	-	2,000,000	Construction of Multi-Purpose Building
25J0038	Construction of Multi-Purpose Building (Municipal Tribal Hall), Sibuco, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/29/24	11/19/24	01/02/25	01/10/25	GoP	6,000,000	-	6,000,000	Construction of Multi-Purpose Building


Indicative Annual Procurement Plan for FY 2025 - Civil Works, DPWH, 4th District Engineering Office, Siocon, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of B/E/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25J0039	Construction of Multi-Purpose Building, Barangay Poblacion, Baliguan, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/29/24	11/19/24	01/02/25	01/10/25	GoP	6,000,000	-	6,000,000	Construction of Multi-Purpose Building
25J0040	Construction of DPWH Building at Zamboanga del Norte 4th DEO (Newly Created DEO), Siocon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	10/29/24	11/19/24	01/02/25	01/10/25	GoP	20,000,000	-	20,000,000	Construction of School Building
										1,297,491,000			

Prepared by:


NIEL ARDEN O. AMBABANG
Head, Procurement Unit
25/09/2024

Checked by:


JONATHAN MANLANGIT
Bids Characterizer
30/09/2024

Approved:


MARY JEAN G. TORREFRANCA
District Engineer
30/09/2024

(DPWH-ZN 4th DEO, Siocon, Z.N.) Final Annual Procurement Plan for FY 2025 - Goods & Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of (B/R/E)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25GJU0001	Supply and Delivery of 330 bags of 25 kgs/bag Blown Asphalt (Oxidized Bitumen R-115/15) for use on the National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	1/9/2025	1/24/2025	1/29/2025	2/7/2025	GoP	2,303,400.00	2,303,400.00		Supply and Delivery of 330 bags of 25 kgs/bag Blown Asphalt (Oxidized Bitumen R-115/15)
25GJU0002	Supply and delivery of 30,000 liters of Automotive Diesel Fuel, and other consumables similar items for use in service vehicles and other maintenance operations	Maintenance Section	NO	Competitive Bidding	1/9/2025	1/24/2025	1/29/2025	2/7/2025	GoP	8,008,000.00	8,008,000.00		Supply and delivery of 30,000 liters of Automotive Diesel Fuel, and other consumables similar items
25GJU0003	Supply and Delivery of ReflectORIZED Traffic Paint (White) and etc. to be used in the maintenance of National Roads in this District Engineering Office	Maintenance Section	NO	Competitive Bidding	1/23/2025	2/13/2025	2/18/2025	2/28/2025	GoP	1,485,000.00	1,485,000.00		Supply and Delivery of ReflectORIZED Traffic Paint (White) and etc. to be used in the maintenance of National Roads in this District Engineering Office
25GJU0004	Supply and Delivery of 240 ea. Chevron Directional Sign, 3mm thick aluminum sheet (457x610mm) and etc. to be used in the Road sides of National Roads in this District Engineering office	Maintenance Section	NO	Competitive Bidding	1/23/2025	2/13/2025	2/18/2025	2/28/2025	GoP	5,796,380.00	5,796,380.00		Supply and Delivery of 240 ea. Chevron Directional Sign, 3mm thick aluminum sheet (457x610mm) and etc. to be used in the Road sides of National Roads in this District Engineering office
25GJU0005	Supply and Delivery of 90 ea. Guardrail Post and etc. to be used of Maintenance Section	Maintenance Section	NO	Competitive Bidding	1/23/2025	2/13/2025	2/18/2025	2/28/2025	GoP	312,300.00	312,300.00		Supply and Delivery of Guardrail Post and etc. to be used of Maintenance Section
25GJU0006	Supply and delivery of 100 plastic road barriers and other materials for use in road signs and guardrails on National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	1/23/2025	2/13/2025	2/18/2025	2/28/2025	GoP	1,024,000.00	1,024,000.00		Supply and delivery of 100 plastic road barriers and other materials
25GJU0007	Supply and Delivery of 4,120 cum. Aggregate Subbase Course Material to be used in the Maintenance and repair of national roads	Maintenance Section	NO	Competitive Bidding	2/3/2025	2/24/2025	2/28/2025	3/10/2025	GoP	2,943,960.00	3,258,660.00		Supply and Delivery of Construction Materials (boulders and aggregate subbase course material)
25GJU0008	Supply and Delivery of Construction Materials (aggregates base course material, gravel, and sand) for use in the maintenance and repair of national roads and bridges	Maintenance Section	NO	Competitive Bidding	1/23/2025	2/13/2025	2/18/2025	2/28/2025	GoP	1,170,750.00	1,170,750.00		Supply and Delivery of Construction Materials (aggregate base course material, gravel, and sand)
25GJU0009	Supply and delivery of 770 gabions (1 x 1 x 2) for use in erosion control, slope stabilization, and flood control on national roads and bridges	Maintenance Section	NO	Competitive Bidding	1/23/2025	2/13/2025	2/18/2025	2/28/2025	GoP	1,848,000.00	1,848,000.00		Supply and delivery of 770 gabions (1 x 1 x 2)
25GJU0010	Supply and delivery of 62 kg of angle bars (80x60x6) and other construction & reinforcement of national roads and bridges	Maintenance Section	NO	Competitive Bidding	1/23/2025	2/13/2025	2/18/2025	2/28/2025	GoP	175,077.34	175,077.34		Supply and delivery of 62 kg of angle bars (80x60x6) and other additional items

26GJ0011	Supply and delivery of 200 meters of rope (14mm dia.) and other similar items for use in securing motorists and equipment during construction & bridges	Maintenance Section	NO	Competitive Bidding	2/3/2025	2/24/2025	2/28/2025	3/10/2025	Gap	1,106,084.00	1,106,084.00		Supply and delivery of 200 meters of rope (14mm dia.) and other similar items
26GJ0012	Supply and delivery of 6 cylinders of LPG (50kg) for use in construction and maintenance operations	Maintenance Section	NO	Competitive Bidding	3/4/2025	3/25/2025	3/31/2025	4/10/2025	Gap	223,100.00	223,100.00		Supply and delivery of 6 cylinders of LPG (50kg)
26GJ0013	Supply and delivery of long sleeves and other similar items for use in maintenance and other field operations	Maintenance Section	NO	Competitive Bidding	2/3/2025	2/24/2025	2/28/2025	3/10/2025	Gap	301,000.00	301,000.00		Supply and delivery of long sleeves and other similar items
26GJ0014	Supply and Delivery of 20 ltrs. Brake fluid and etc. to be used in the Maintenance Section	Maintenance Section	NO	Competitive Bidding	2/3/2025	2/24/2025	2/28/2025	3/10/2025	Gap	1,144,400.00	1,144,400.00		Supply and Delivery of 20 ltrs. Brake fluid to be used in the Maintenance Section
26GJ0015	Supply and Delivery of Thermoplastic Paint (Yellow) and etc. to be used in the Maintenance of National Roads in this District Engineering Office	Maintenance Section	NO	Competitive Bidding	4/1/2025	4/22/2025	4/28/2025	5/8/2025	Gap	3,520,500.00	3,520,500.00		Supply and Delivery of Thermoplastic Paint (Yellow) and etc. to be used in the Maintenance of National Roads in this District Engineering Office
26GJ0016	Supply and Delivery of 1,700 ltrs Special Joint Filler to be used in the Maintenance Section along National Roads of this District Engineering Office	Maintenance Section	NO	Competitive Bidding	3/4/2025	3/25/2025	3/31/2025	4/10/2025	Gap	945,200.00	945,200.00		Supply and Delivery of 1,700 ltrs Special Joint Filler to be used in the Maintenance Section along National Roads of this District Engineering Office
26GJ0017	Supply and Delivery of 90,000 MTON Emulsified Asphalt Colonic SS1-H to be used in the Maintenance along National Roads of this District Engineering Office	Maintenance Section	NO	Competitive Bidding	5/1/2025	5/22/2025	5/27/2025	6/6/2025	Gap	1,980,000.00	1,980,000.00		Supply and Delivery of 90,000 MTON Emulsified Asphalt Colonic SS1-H to be used in the Maintenance along National Roads of this District Engineering Office
26GJ0018	Supply and Delivery of 570 cum. Boulders to be used in the Maintenance along National Roads of this District engineering Office	Maintenance Section	NO	Competitive Bidding	4/1/2025	4/22/2025	4/28/2025	5/8/2025	Gap	712,500.00	712,500.00		Supply and Delivery of 570 cum. Boulders to be used in the Maintenance along National Roads of this District engineering Office
26GJ0019	Supply and Delivery of 4 pcs. Tube Type tire 17.5-23 and etc. to be used in the Maintenance Section of this Office	Maintenance Section	NO	Competitive Bidding	4/1/2025	4/22/2025	4/28/2025	5/8/2025	Gap	482,048.04	492,595.00		Supply and delivery of 4 lapses and other additional devices and accessories
26GJ0020	Supply and delivery of 3 unit/s of Laptop for administrative use and etc. of Finance Section	Finance Section	NO	Competitive Bidding	1/5/2025	2/13/2025	2/18/2025	2/28/2025	Gap	429,595.00	429,595.00		Supply and Delivery of 1000 In.m. Guardrail Panel, Etc.
26GJ0021	Supply and delivery of 9 office tables for junior executives and other additional office equipment and accessories for use in the Finance Department	Finance Section	NO	Competitive Bidding	1/5/2025	2/13/2025	2/18/2025	2/28/2025	Gap	147,720.00	147,720.00		Supply and Delivery of Office and Laboratory Supplies

25GJ0022	Supply and delivery of consumables and equipment for general operations, including antiseptics, arts and craft materials, and cleaning supplies	Administrative section	NO	Competitive Bidding	1/9/2025	21/3/2025	21/8/2025	22/8/2025	Gap	78,632.50	78,632.50		Supply and delivery of consumables and equipment for general operations.
25GJ0023	Supply and delivery of facility and operational equipment, including furniture and furnishings, heating and ventilation units, air conditioning units, and manufacturing, observing, and testing equipment.	Administrative Section	NO	Competitive Bidding	1/9/2025	21/3/2025	21/8/2025	22/8/2025	Gap	109,763.50	109,763.50		Supply and delivery of facility and operational equipment
25GJ0024	Supply and delivery of office supplies and equipment, including office equipment, accessories, and paper materials.	Administrative section	NO	Competitive Bidding	1/9/2025	21/3/2025	21/8/2025	22/8/2025	Gap	1,912,062.50	1,912,062.50		Supply and delivery of office supplies and equipment
25GJ0025	Supply and Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges	Quality Assurance Section	NO	Competitive Bidding	2/9/2025	21/4/2025	22/8/2025	31/10/2025	Gap	2,882,430.00	2,882,430.00		Supply and Delivery of Construction Materials


41,367,149.84

Prepared by:



NIEL ARDEN G. AMBABANG
Engineer III

Head, BAC Secretariat
25/09/2024

Reviewed by:


JO NARDO M. LANGIT
Assistant District Engineer
BAC - Chairperson
30/09/2024

Approved:


MARY JEAN G. TORREFRANCA
District Engineer
Head of Procuring Entity (HoPE)
30/09/2024



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
4TH DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
M. Francisco, Siocon, Zamboanga del Norte




CERTIFICATION

This is to certify that DPWH – ZN 4th District Engineering Office with office address at Brgy. M. Francisco, Siocon, Zamboanga del Norte has **No Consulting Services** for FY 2025.

This certification is issued in connection with the submission and posting of the Indicative Annual Procurement for FY 2025.

Issued this 30th day of September, 2024, at DPWH-ZN 4th District Engineering Office, Brgy. M. Francisco, Siocon, Zamboanga del Norte.


MARY JEAN G. TORREFRANCA
District Engineer