

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025
(Based on NEP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Montevista-Compostela-Mati Bdry Rd K1486 + (-307) - K1488 + 489, K1488 + 514 - K1490 + 208	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	100000000	-	100000000	Preventive Maintenance
2	Nabunturan - Maragusan Rd K1441 + (-)443 - K1443 + 897	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	100000000	-	100000000	Preventive Maintenance
3	Benigno S. Aquino Jr. National Highway K1586 + 705 - K1586 + 755	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	29091000	-	29091000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
4	Benigno S. Aquino Jr. National Highway K1591 + 554 - K1591 + 614	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	12105000	-	12105000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
5	Nabunturan-Maragusan Rd K1457 + 200 - K1457 + 260	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	50000000	-	50000000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
6	Montevista-Compostela-Mati Bdry Rd K1457 + 282 - K1457 + 305	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	40841000	-	40841000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
7	Nabunturan-Maragusan Rd K1453 + 061 - K1455 + 563	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	98500000	-	98500000	Road Widening
8	Nabunturan-Maragusan Rd - K1465 + 000 - K1466 + 327, K1466 + 739 - K1467 + 312	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	62613000	-	62613000	Road Widening
9	Construction of Revetment at Dam Downstream, Manat National Irrigation Project, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	15000000	-	15000000	Construction of Revetment
10	Construction of Revetment along Agusan River, Lower Mapawa Bridge Upstream, Barangay Mapawa, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	150000000	-	150000000	Construction of Revetment
11	Mapawa-Bahi-Langgawisan, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/04/24 - 10/10/24	10/24/2024	1/31/2025	02/06/25	GoP	50000000	-	50000000	Construction of Bypass Road
12	Construction of Flood Mitigation Structure along Manat River R/S, Manat Bridge Downstream, leading to Agusan River, Phase 1, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	150000000	-	150000000	Construction of Flood Mitigation Structure
13	Construction of Flood Mitigation Structure along Manat River R/S, Manat Bridge Downstream, leading to Agusan River, Phase 2, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	150000000	-	150000000	Construction of Flood Mitigation Structure
14	Construction of Revetment along Saug River leading to Libuganon River (Mayaon Bridge Section), Barangay Mayaon, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	112196000	-	112196000	Construction of Revetment
15	San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	5000000	-	5000000	Construction of Road
16	Tubo-tubo-Mamunga Road in support of Rice, Banana, and Oil Palm Production, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	10000000	-	10000000	Construction of Road

17	Bantacan-Magsaysay Road in support of Coconut, Rice and Banana Plantation, New Bataan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	10000000	-	10000000	Construction of Road
18	Magsaysay-Siocon-Compostela Road in support of Rice, Coconut, Banana, and Oil Palm Production, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	10000000	-	10000000	Construction of Road
19	Naboc-Pilar-Tamia Road in support of Banana Industry, Monkayo-Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	10000000	-	10000000	Construction of Road
20	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Montevista-DNAS Rd- K1413 + (-602) - K1413 + 000, K1414 + 189 - K1415 + 539, K1416 + 000 - K1422 + 945, K1422 + 961 - K1425 + 961, K1425 + 1007 - K1428 + 776, K1428 + 812 - K1429 + 406, K1431 + 541 - K1432 + 966, Benigno S. Aquino Jr. National Highway - K1585 + 000 - K1596 + 000, K1597 + 291 - K1599 + 291, K1606 + 000 - K1606 + 609, K1607 + 660 - K1608 + 000, K1615 + 778 - K1616 + 104, and Montevista-Compostela-Mati Bdry Rd - K1486 + (-307) - K1488 + 489, K1488 + 514 - K1490 + 962, K1490 + 978 - K1493 + 480	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	50000000	-	50000000	Installation/Application of Road Safety Facilities
21	Mapawa-Tigbao-New Panay Road in support of the Banana and Rice Production, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/22/2024 - 10/28/2024	11/12/24	1/31/2025	02/06/25	GoP	10000000	-	10000000	Construction of Road
22	Construction of Road, Barangay Rizal-Barangay Baylo, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	150000000	-	150000000	Construction of Road
23	Rehabilitation of Road, with Slips, Slope Collapse and Landslide, DNAS Road at Tabunan-Tribal Village, Barangay Prosperidad, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	30000000	-	30000000	Construction of Road
24	Construction of Road, Barangay Panansalan, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	30000000	-	30000000	Construction of Road
25	Construction of Road, JNH Barangay Linoan-Barangay San Vicente-Barangay San Isidro, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	42711000	-	42711000	Construction of Road
26	Construction (Completion) of Multi-Purpose Building, New Bataan National High School, New Bataan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	8000000	-	8000000	Construction (Completion) of Multi-Purpose Building
27	Construction of Multi-Purpose Building, Barangay New Manay, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	8500000	-	8500000	Construction of Multi-Purpose Building
28	Construction (Completion) of Multi-Purpose Building, Maragusan Central Elementary School, Barangay Poblacion, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	8000000	-	8000000	Construction of Multi-Purpose Building
29	Construction of Multi-Purpose Building, Mangayon Elementary School, Barangay Mangayon, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	8000000	-	8000000	Construction of Multi-Purpose Building
30	Construction of Multi-Purpose Building, Barangay Cabinuangan, New Bataan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	7500000	-	7500000	Construction of Multi-Purpose Building
31	Construction (Completion) of Multi-Purpose Building, Barangay New Visayas, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	11/05/2024 - 11/11/2024	11/26/24	1/31/2025	02/06/25	GoP	7500000	-	7500000	Construction of (Completion) Multi-Purpose Building
32	Construction of Multi-Purpose Building, Camansi Elementary School, Barangay Camansi, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	5000000	-	5000000	Construction of Multi-Purpose Building
33	Construction of Multi-Purpose Building, Barangay New Albay, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	8500000	-	8500000	Construction of Multi-Purpose Building
34	Rehabilitation of Multi-Purpose Building (Monkayo Municipal Dome), Phase IV, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	5000000	-	5000000	Rehabilitation of Multi-Purpose Building

35	Rehabilitation of Multi-Purpose Building (Sangguniang Bayan), Phase III, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	30000000	-	30000000	Rehabilitation of Multi-Purpose Building
36	Construction (Completion) of Multi-Purpose Building (Building 1), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	7000000	-	7000000	Construction (Completion) of Multi-Purpose Building
37	Construction (Completion) of Multi-Purpose Building (Building 2), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	7000000	-	7000000	Construction (Completion) of Multi-Purpose Building
38	Construction (Completion) of Multi-Purpose Building (RHU Building), Phase 5, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	40000000	-	40000000	Construction (Completion) of Multi-Purpose Building
39	Construction (Completion) of Multi-Purpose Building, Phase III, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	50000000	-	50000000	Construction (Completion) of Multi-Purpose Building
40	Construction of DPWH Davao de Oro 2nd DEO Building at Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	80000000	-	80000000	Construction of DPWH Davao de Oro 2nd DEO Building
41	Construction of Multi-Purpose Building (Motorpool), Davao de Oro 2nd DEO, Barangay Maparat, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/2024 - 11/20/2024	12/05/24	1/31/2025	02/06/25	GoP	16000000	-	16000000	Construction of Multi-Purpose Building (Motorpool)

Prepared By:


ARTHUR NOEL A. LOR
 Acting Head, Procurement Unit
 Date: 9-30-24

Recommended by:


LORNA B. ROBIN
 BAC Chairperson
 Date: 9-30-24

Approved by:


EDWIN M. ORTIZ
 OIC District Engineer
 Date: 9-30-24