



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



September 15, 2023

MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : Procurement Service

**SUBJECT : Submission of Indicative Annual Procurement Plan of Civil Works
for C.Y. 2024**

Respectfully submitted herewith is the Annual Procurement Plan of Civil Works of this office for C.Y. 2024.

Attached are pertinent documents for your ready reference.


LOIDA S. BUSA
District Engineer

CC: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



INDICATIVE ANNUAL PROCUREMENT PLAN (F.Y. 2024)
CIVIL WORKS

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/RETO	Submission / Open of Bids	Notice of Award		Total	MOOE	CO	
P00801733/LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Quirino Hi-way - K0022 ± 000 - K0023 ± 000	Maintenance Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	13,735,000.00		13,735,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00801740/LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Fairview Ave - K0024 ± (-836) - K0024 ± (-516), K0024 ± (-881) - K0024 ± (-836)	Maintenance Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	6,587,000.00		6,587,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00801746/LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Fairview Ave - K0021 ± (-368) - K0022 ± 000	Maintenance Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	21,026,000.00		21,026,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00801747/LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Quirino Hi-way - K0018 ± 000 - K0019 ± 000	Maintenance Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	18,572,000.00		18,572,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00801748/LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Quirino Hi-way - K0019 ± 740 - K0020 ± 755, K0020 ± 1000 - K0021 ± 000, K0020 ± 755 - K0020 ± 1000, K0021 ± 000 - K0022 ± 000	Maintenance Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	65,768,000.00		65,768,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00839870/LZ-CW1	Construction (Completion) of Multi-Purpose Building, Learning Center (Phase II), Barangay Sta. Monica, Novaliches, Quezon City	Construction Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
P00839877/LZ-CW1	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay North Fairview, Quezon City	Construction Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00839882/LZ-CW1	Rehabilitation of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00801749/LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Gen Luis St. - K0019 ± (-184) - K0019 ± 000, K0019 ± (-248) - K0019 ± (-184), K0019 ± (-500) - K0019 ± (-248), K0019 ± 000 - K0020 ± 367	Maintenance Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	22,967,000.00		22,967,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00801741/LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - La Mesa Dam - K0001 ± (-161) - K0001 ± 000, K0001 ± (-997) - K0001 ± (-161), K0001 ± 000 - K0002 ± 194, K0002 ± 1004 - K0003 ± 000, K0002 ± 194 - K0002 ± 1004, K0003 ± 000 - K0003 ± 627	Maintenance Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	32,802,000.00		32,802,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00801750/LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Susano Rd - K0019 ± (-814) - K0019 ± 845	Maintenance Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	14,971,000.00		14,971,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00801751/LZ-CW1	Preventive Maintenance of Road: Concrete Reblocking - Regalado Ave (North) - K0024 ± (-108) - K0024 ± 000, K0024 ± (-758) - K0024 ± (-108)	Maintenance Section	Yes	Competitive Bidding	09/20/2023 - 09/26/2023	10/11/2023	10/24/2023	NEP 2024	10,839,000.00		10,839,000.00	Preventive Maintenance of Road: Concrete Reblocking
P0083864/LZ-CW1	Rehabilitation of Road including Drainage System, Barangay Bobad, Novaliches, Quezon City	Construction Section	Yes	Competitive Bidding	09/21/2023 - 09/27/2023	10/12/2023	10/24/2023	NEP 2024	20,000,000.00		20,000,000.00	Rehabilitation of Paved Road
P00801733/LZ-CW1	Retrofitting / Strengthening of Bridge - Tulahan Br. 2 (SB) (B023511.21 along Fairview Ave	Construction Section	Yes	Competitive Bidding	09/21/2023 - 09/27/2023	10/12/2023	10/24/2023	NEP 2024	45,250,000.00		45,250,000.00	Retrofitting / Strengthening of Bridge
P00820029/LZ-CW1	Construction of Flood Control Structure along Tulahan River and Tributaries, Barangay Guind, Quezon City	Construction Section	Yes	Competitive Bidding	09/21/2023 - 09/27/2023	10/12/2023	10/24/2023	NEP 2024	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00820026/LZ-CW1	Construction of Flood Control Structure along Tulahan River and Tributaries, Barangay Quezon City	Construction Section	Yes	Competitive Bidding	09/21/2023 - 09/27/2023	10/12/2023	10/24/2023	NEP 2024	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00820027/LZ-CW1	Construction of Flood Control Structure along Tulahan River and Tributaries, Barangay Guind, Quezon City	Construction Section	Yes	Competitive Bidding	09/21/2023 - 09/27/2023	10/12/2023	10/24/2023	NEP 2024	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
P00820028/LZ-CW1	Construction of Flood Control Structure along Tulahan River and Tributaries, Barangay North Fairview, Quezon City	Construction Section	Yes	Competitive Bidding	09/21/2023 - 09/27/2023	10/12/2023	10/24/2023	NEP 2024	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00820029/LZ-CW1	Construction of Flood Control Structure along Tulahan River and Tributaries, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Competitive Bidding	09/21/2023 - 09/27/2023	10/12/2023	10/24/2023	NEP 2024	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00820625/LZ-CW1	Construction of Flood Control Structure along Tulahan River, Bagong Tulay, Barangay Guind, Quezon City	Construction Section	Yes	Competitive Bidding	09/21/2023 - 09/27/2023	10/12/2023	10/24/2023	NEP 2024	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



INDICATIVE ANNUAL PROCUREMENT PLAN (F.Y. 2024)
CIVIL WORKS

Code (Procurement ID / Contract ID / PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Ads / Post of IB/RETO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00820632/LZ-CW1	Construction of Flood Control Structure at Barangay Novaliches Proper, Quezon City (Phase II)	Construction Section	Yes	Competitive Bidding	09/21/2023 - 09/27/2023	10/12/2023	10/24/2023	10/31/2023	NEP 2024	50,000,000.00		Construction of Flood Mitigation Structure
P00820633/LZ-CW1	Construction of Flood Control Structure at Barangay San Bartolome, Quezon City (Phase II)	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	50,000,000.00		Construction of Flood Mitigation Structure
P00820636/LZ-CW1	Rehabilitation of Flood Control Structure along Ilang-Ilang Creek leading to Tullahan River, Barangay Sta. Monica, Quezon City (Phase II)	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/03/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	50,000,000.00		Rehabilitation / Major Repair of Flood Control Structure
P00820637/LZ-CW1	Rehabilitation of Flood Control Structure at Barangay Bagbag, Quezon City	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	30,000,000.00		Rehabilitation / Major Repair of Flood Control Structure
P00820638/LZ-CW1	Rehabilitation of Flood Control Structure at Barangay Nagkaisang Nasyon, Quezon City	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	20,000,000.00		Rehabilitation / Major Repair of Flood Control Structure
P00820639/LZ-CW1	Rehabilitation of Flood Control Structure, Britany Annex, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	50,000,000.00		Rehabilitation / Major Repair of Flood Control Structure
P00820640/LZ-CW1	Rehabilitation of Flood Control Structure at Palmira Phase IV, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	30,000,000.00		Rehabilitation / Major Repair of Flood Control Structure
P00820641/LZ-CW1	Rehabilitation of Flood Control Structure at St. James, Barangay Nagkaisang Nasyon, Quezon City	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	30,000,000.00		Rehabilitation / Major Repair of Flood Control Structure
P00837488/LZ-CW1	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Improve Sight Distance-Clear Obstruction, and Zebra Pedestrian Crossing along Fairview Ave. - K0024 + 159 - K0025 + 155, Fairview, Quezon City, Metro Manila	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	1,680,000.00		Road Safety: Pavement Markings
P00837490/LZ-CW1	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Quirino Highway - K0017 + 157 - K0018 + 180, Novaliches, Quezon City, Metro Manila	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	1,640,000.00		Road Safety: Pavement Markings
P00837491/LZ-CW1	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings and Improve Sight Distance-Clear Obstruction along Quirino Highway - K0021 + 405 - K0022 + 435, Fairview, Quezon City, Metro Manila	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	1,300,000.00		Road Safety: Pavement Markings
P00837525/LZ-CW1	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Regalado Avenue (North) (S05457/LZ) - K0024 + 867 - K0025 + 877, Quezon City	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	1,014,000.00		Road Safety: Pavement Markings
P00838071/LZ-CW1	Rehabilitation of Road at Mindanao Extension (Cresta Verde to Fairview, North Bound), Quezon City	Construction Section	Yes	Competitive Bidding	09/26/2023 - 10/02/2023	10/16/2023	10/31/2023	11/08/2023	NEP 2024	50,000,000.00		Rehabilitation of Road
P00838073/LZ-CW1	Rehabilitation of Road at Mindanao Extension (Fairview to Cresta Verde, South Bound), Quezon City	Construction Section	Yes	Competitive Bidding	09/28/2023 - 10/04/2023	10/17/2023	11/03/2023	11/10/2023	NEP 2024	50,000,000.00		Rehabilitation of Road
P00838478/LZ-CW1	Rehabilitation of Flood Control Structure (Phase 2), Barangay Paszon Pulk, Quezon City	Construction Section	Yes	Competitive Bidding	09/28/2023 - 10/04/2023	10/17/2023	11/03/2023	11/10/2023	NEP 2024	33,388,000.00		Rehabilitation / Major Repair of Flood Control Structure
P00838479/LZ-CW1	Rehabilitation of Flood Control Structure, Kayubok Creek, Barangay Gulod, Quezon City	Construction Section	Yes	Competitive Bidding	09/28/2023 - 10/04/2023	10/17/2023	11/03/2023	11/10/2023	NEP 2024	29,050,000.00		Rehabilitation / Major Repair of Flood Control Structure
P00839686/LZ-CW1	Construction (Completion) of Multi-Purpose Building, Barangay Greater Laro, Quezon City	Construction Section	Yes	Competitive Bidding	10/04/2023 - 10/04/2023	10/17/2023	11/03/2023	11/10/2023	NEP 2024	20,000,000.00		Construction of Multi Purpose Building
P00839689/LZ-CW1	Construction (Completion) of Multi-Purpose Building, Barangay Nabalasing Naxon, Novaliches, Quezon City	Construction Section	Yes	Competitive Bidding	10/04/2023 - 10/04/2023	10/17/2023	11/03/2023	11/10/2023	NEP 2024	20,000,000.00		Construction of Multi Purpose Building
P00839688/LZ-CW1	Rehabilitation of Multi-Purpose Building, Barangay North Fairview, Quezon City	Construction Section	Yes	Competitive Bidding	09/28/2023 - 10/04/2023	10/17/2023	11/03/2023	11/10/2023	NEP 2024	10,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building
P00839686/LZ-CW1	Rehabilitation of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	Yes	Competitive Bidding	09/28/2023 - 10/04/2023	10/17/2023	11/03/2023	11/10/2023	NEP 2024	5,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building
P00839687/LZ-CW1	Rehabilitation of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Competitive Bidding	09/28/2023 - 10/04/2023	10/17/2023	11/03/2023	11/10/2023	NEP 2024	5,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



INDICATIVE ANNUAL PROCUREMENT PLAN (F.Y. 2024)
CIVIL WORKS

Code (Procurement ID / Contract ID / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award		Total	MODE	CO	
P00801728LZ-CW1	Preventive Maintenance of Road: Concrete Reblocking - Epifanio Delos Santos Ave (EDSA) - K0013 + 632 - K0014 + 000	Maintenance Section	Yes	Competitive Bidding	09/28/2023 - 10/04/2023	10/17/2023	11/03/2023	NEP 2024	10,864,000.00			Preventive Maintenance of Road: Concrete Reblocking
P00801724LZ-CW1	Preventive Maintenance of Road: Concrete Reblocking - North Ave - K0011 + 000 - K0011 + 094 - K0012 + (-701) - K0011 + 000	Maintenance Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	24,689,000.00			Preventive Maintenance of Road: Concrete Reblocking
P00801725LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - West Ave - K0010 + 000 - K0010 + 882	Maintenance Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	15,919,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00801744LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Commonwealth Ave - (S05637LZ) Chainage 0 - Chainage 253	Maintenance Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	7,991,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00802055LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - A Bonifacio Ave K0007 + 350 - K0009 + 413	Maintenance Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	130,000,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00802236LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Sgt Rivera (Taguayay) (S05145LZ) - K0013 + (-138) - K0012 + 170 - (S05162LZ) - K0012 + (-222) - K0013 + 115	Maintenance Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	68,073,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00802237LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - G Araneta Ave (S05323LZ) - K0011 + (-891) - K0011 + (-278), (S05322LZ) K0011 + 233 - K0011 + 886	Maintenance Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	31,927,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00801726LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Sto Domingo - K0007 + 484 - K0008 + 070	Maintenance Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	16,561,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00802072LZ-CW1	Preventive Maintenance (Asphalt Overlay) along Maria Clara St., K0006 + (-174) to K0007 + 526	Maintenance Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	50,000,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00800288LZ-CW1	Off-Carriageway Improvement: Construction of Sidewalk - Road 8 - (S05486LZ) Chainage 0 - Chainage 360	Construction Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	15,680,000.00			Off-Carriageway Improvement: Construction of Sidewalk
P00821035LZ-CW1	Construction of Flood Control Structure at Talayan Creek, Barangay Talayan, Quezon City	Construction Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	100,000,000.00			Construction of Flood Mitigation Structure
P00821045LZ-CW1	Construction of Malalimb Creek Pumping Station, Quezon City	Construction Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	100,470,000.00			Construction of Flood Mitigation Structure
P00821453LZ-CW1	Construction of Flood Control Structure at Culiat Creek, Barangay Katatuman, Quezon City	Construction Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	20,000,000.00			Construction of Flood Mitigation Structure
P00821454LZ-CW1	Construction of Flood Control Structure at Culiat Creek, Barangay Sto. Cristo, Quezon City	Construction Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	30,000,000.00			Construction of Flood Mitigation Structure
P00821455LZ-CW1	Construction of Flood Control Structure at Culiat Creek, Barangay Vasra, Quezon City	Construction Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	50,000,000.00			Construction of Flood Mitigation Structure
P00821456LZ-CW1	Construction of Flood Control Structure at Dario Creek, Barangay Balay Toro, Quezon City	Construction Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	50,000,000.00			Construction of Flood Mitigation Structure
P00821457LZ-CW1	Construction of Flood Control Structure at Mariblo Creek, Barangay Sta. Cruz, Quezon City	Construction Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	50,000,000.00			Construction of Flood Mitigation Structure
P00821458LZ-CW1	Construction of Flood Control Structure at Talayan Creek, Barangay Sta. Dominga, Quezon City	Construction Section	Yes	Competitive Bidding	10/03/2023 - 10/09/2023	10/23/2023	11/06/2023	NEP 2024	50,000,000.00			Construction of Flood Mitigation Structure
P00837487LZ-CW1	Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Epifanio Delos Santos Ave. (EDSA) - K0014 + 223 - K0015 + 318, Masambong, Quezon City, Metro Manila	Construction Section	Yes	Competitive Bidding	10/16/2023 - 10/22/2023	11/06/2023	11/20/2023	NEP 2024	1,030,000.00			Road Safety: Pavement Markings
P00838639LZ-CW1	Construction of Road including Drainage System, Barangay Balinaasa, Quezon City	Construction Section	Yes	Competitive Bidding	10/16/2023 - 10/22/2023	11/06/2023	11/20/2023	NEP 2024	15,000,000.00			Construction of Concrete Road
P00839693LZ-CW1	Construction of Multi-Purpose Building, Ninoy Aquino Parks and Wildlife, Barangay Vasra, Quezon City	Construction Section	Yes	Competitive Bidding	10/16/2023 - 10/22/2023	11/06/2023	11/20/2023	NEP 2024	70,000,000.00			Construction of Multi Purpose Building
P00839875LZ-CW1	Construction of Multi-Purpose Building, Barangay Bungad, Quezon City	Construction Section	Yes	Competitive Bidding	10/16/2023 - 10/22/2023	11/06/2023	11/20/2023	NEP 2024	35,000,000.00			Construction of Multi Purpose Building
P00801734LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Commonwealth Ave - K0016 + (-567) - K0016 + (-567), K0016 + (-294) - K0016 + (-567)	Maintenance Section	Yes	Competitive Bidding	10/16/2023 - 10/22/2023	11/06/2023	11/20/2023	NEP 2024	27,086,000.00			Preventive Maintenance of Road: Asphalt Overlay






Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



INDICATIVE ANNUAL PROCUREMENT PLAN (F.Y. 2024)
CIVIL WORKS

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award		Total	MOOE	CO	
P00801739LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Batasan Rd - K0019 + 765 - K0019 + 877	Maintenance Section	Yes	Competitive Bidding	10/16/2023 - 10/22/2023	11/06/2023	11/20/2023	NEP 2024	1,011,000.00		1,011,000.00	Preventive Maintenance of Road: Asphalt Overlay
P0080024H1Z-CW1	Road Widening - Payatas Rd - K0024 + 166 - K0024 + 585, K0027 + 161 - K0027 + 555	Maintenance Section	Yes	Competitive Bidding	10/19/2023 - 10/25/2023	11/07/2023	11/21/2023	NEP 2024	15,467,000.00		15,467,000.00	Road Widening
P00801735LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Commonwealth Ave - K0017 + (-042) - K0017 + 308	Maintenance Section	Yes	Competitive Bidding	10/19/2023 - 10/25/2023	11/07/2023	11/21/2023	NEP 2024	15,919,000.00		15,919,000.00	Preventive Maintenance of Road: Asphalt Overlay
P008033640LZ-CW1	Improvement of Road including Drainage System, Legaspi St. Barangay Payatas, Quezon City	Construction Section	Yes	Competitive Bidding	10/23/2023 - 10/29/2023	11/07/2023	11/21/2023	NEP 2024	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Drainage Structure along Road
P00801771LZ-CW1	Preventive Maintenance of Road: Concrete Reblocking - Payatas Rd K0022 + (-006) - K0022 + 000, K0022 + (-021) - K0022 + (-006), K0022 + (-087) - K0022 + (-1067) - K0022 + (-968), K0022 + (-268) - K0022 + (-087), K0022 + (-728) - K0022 + (-268), K0022 + (-968) - K0022 + (-728), K0022 + 000 - K0024 + 000	Maintenance Section	Yes	Competitive Bidding	10/19/2023 - 10/25/2023	11/07/2023	11/21/2023	NEP 2024				Preventive Maintenance of Road: Concrete Reblocking
P00801736LZ-CW1	Preventive Maintenance of Road: Concrete Reblocking - Payatas Rd K0026 + 500 - K0027 + 555	Maintenance Section	Yes	Competitive Bidding	10/19/2023 - 10/25/2023	11/07/2023	11/21/2023	NEP 2024	53,058,000.00		53,058,000.00	Preventive Maintenance of Road: Concrete Reblocking
P00801737LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Batasan-Commonwealth Tunnel - (S05449LZ) Chainage 0 - Chainage 543	Maintenance Section	Yes	Competitive Bidding	10/19/2023 - 10/25/2023	11/07/2023	11/21/2023	NEP 2024	14,850,000.00		14,850,000.00	Preventive Maintenance of Road: Concrete Reblocking
P00801738LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - IPR-San Mateo Rd - K0020 + 000 - K0020 + 756, K0021 + (-205) - K0021 + 000, K0021 + (-233-40) - K0021 + (-205), K0021 + (-423) - K0021 + (-233-40), K0021 + 000 - K0020 + 000	Maintenance Section	Yes	Competitive Bidding	10/19/2023 - 10/25/2023	11/07/2023	11/21/2023	NEP 2024	7,351,000.00		7,351,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00802178LZ-CW1	Preventive Maintenance of Road: Concrete Reblocking - Payatas Rd K0024 + 000 - K0025 + 230	Maintenance Section	Yes	Competitive Bidding	10/19/2023 - 10/25/2023	11/07/2023	11/21/2023	NEP 2024	39,165,000.00		39,165,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00802645LZ-CW1	Reconstruction to Concrete Pavement - Payatas Rd - K0025 + 230 - K0026 + 500	Maintenance Section	Yes	Competitive Bidding	10/25/2023	11/07/2023	11/21/2023	NEP 2024	18,674,000.00		18,674,000.00	Preventive Maintenance of Road: Concrete Reblocking
P00801376LZ-CW1	Retrofitting / Strengthening of Bridge - Batasan-San Mateo Br. (B05081LZ) along IPR-San Mateo Rd	Construction Section	Yes	Competitive Bidding	10/25/2023	11/07/2023	11/21/2023	NEP 2024	150,000,000.00		150,000,000.00	Reconstruction to Concrete Pavement
P00820023LZ-CW1	Construction of Flood Control Structure along Marikina River, Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/25/2023	11/07/2023	11/21/2023	NEP 2024	136,000,000.00		136,000,000.00	Retrofitting / Strengthening of Bridge
P00820024LZ-CW1	Construction of Flood Control Structure along Marikina River, Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/25/2023	11/07/2023	11/21/2023	NEP 2024	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00820051LZ-CW1	Construction of Flood Mitigation Structure along Marikina River, Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/25/2023	11/07/2023	11/21/2023	NEP 2024	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00820053LZ-CW1	Construction of Flood Mitigation Structure along Marikina River, Sta. 20+800 to Sta. 20+900, Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00820626LZ-CW1	Construction of Flood Control Structure and Tributaries (Phase 8), Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00820627LZ-CW1	Construction of Flood Control Structure and Tributaries (Phase 8), Barangay Commonwealth, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
P00820629LZ-CW1	Construction of Flood Control Structure and Tributaries (Phase 9), Barangay Holy Spirit, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
P00820628LZ-CW1	Construction of Flood Control Structure and Tributaries (Phase 9), Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
P00820630LZ-CW1	Construction of Flood Control Structure and Tributaries (Phase 9), Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
P00820631LZ-CW1	Construction of Flood Mitigation Structure at Barangay Payatas, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
P00835854LZ-CW1	Retrofitting of Government Building Rizal Building, Quirino High School, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
P00838550LZ-CW1	Retrofitting/Strengthening of Public Building Imelda Building, Pura V. Kalaw Elementary School, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Other Building
P00839872LZ-CW1	Construction of Multi-Purpose Building (Covered Court), Kalaayan C, Barangay Batasan Hills, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	NEP 2024	11,536,000.00		11,536,000.00	Rehabilitation / Major Repair of Other Building
								NEP 2024	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building



Website: www.dpwh.gov.ph
Tel. No(s): (02) 8 931-3640, (02) 8 931-1652




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



INDICATIVE ANNUAL PROCUREMENT PLAN (F.Y. 2024)
CIVIL WORKS

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Ads/Post of TB/RETO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00839873LZ-CW1	Construction of Multi-Purpose Building, Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/24/2023 - 10/30/2023	11/13/2023	11/27/2023	12/05/2023	NEP 2024	15,000,000.00		Construction of Multi Purpose Building
P00839889LZ-CW1	Rehabilitation of Multi-Purpose Building, Talayan, Barangay Batasan Hills, Quezon City	Construction Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	5,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building
P00839878LZ-CW1	Rehabilitation of Multi-Purpose Building (Covered Court), Commonwealth Elementary School, Barangay Commonwealth, Quezon City	Construction Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	8,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building
P00839879LZ-CW1	Rehabilitation of Multi-Purpose Building (Covered Court), Payatas Elementary School, Barangay Payatas, Quezon City	Construction Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	8,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building
P00839881LZ-CW1	Rehabilitation of Multi-Purpose Building (Isolation Building), Villamor St. corner Bonifacio St., Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	8,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building
P00839880LZ-CW1	Rehabilitation of Multi-Purpose Building (Covered Court), Suaratawin, Barangay Batasan Hills, Quezon City	Construction Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	6,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building
P00839888LZ-CW1	Rehabilitation of Multi-Purpose Building, Rosehill, Lower Sampaluita Ext., Barangay Payatas, Quezon City	Construction Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	8,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building
P00839871LZ-CW1	Construction of Multi-Purpose Building (Covered Court), Capitol Estates II, Barangay Batasan Hills, Quezon City	Construction Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	5,000,000.00		Rehabilitation / Major Repair of Multi Purpose Building
P00802238LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Congressional Ave Ext - (S05137LZ) K0015 + (-903) - K0016 + 068, (S05182LZ) K0016 + (-794) - K0015 + 921	Construction Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	15,000,000.00		Construction of Multi Purpose Building
P00802239LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Luzon Avenue (S05625LZ) - Chainage 0 - Chainage 1047	Maintenance Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	100,000,000.00		Preventive Maintenance of Road: Asphalt Overlay
P00802240LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Quirino Highway (S05562LZ) K0012+000 - K0014+316	Maintenance Section	Yes	Competitive Bidding	10/27/2023 - 11/02/2023	11/15/2023	11/29/2023	12/07/2023	NEP 2024	100,000,000.00		Preventive Maintenance of Road: Asphalt Overlay
P00802241LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Preventive Maintenance (Asphalt Overlay) along Quirino Highway (S0562LZ) K0014+(-172) - K0012+000	Maintenance Section	Yes	Competitive Bidding	10/29/2023 - 11/05/2023	11/17/2023	11/30/2023	12/08/2023	NEP 2024	150,000,000.00		Preventive Maintenance of Road: Asphalt Overlay
P00801745LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - Tandang Sora Ave - K0016 + 500 - K0017 + 268	Maintenance Section	Yes	Competitive Bidding	10/29/2023 - 11/05/2023	11/17/2023	11/30/2023	12/08/2023	NEP 2024	120,000,000.00		Preventive Maintenance of Road: Asphalt Overlay
P00800283LZ-CW1	Off-Carriageway Improvement: Construction of Sidewalk - Mindanao Ave - (S0475LZ) Chainage 0 - Chainage 496, (S0476LZ) Chainage 0 - Chainage 496	Construction Section	Yes	Competitive Bidding	10/29/2023 - 11/05/2023	11/17/2023	11/30/2023	12/08/2023	NEP 2024	13,088,000.00		Preventive Maintenance of Road: Asphalt Overlay
P00800284LZ-CW1	Off-Carriageway Improvement: Construction of Sidewalk - Quirino Highway - K0012 + 781 - K0014 + 294	Construction Section	Yes	Competitive Bidding	10/29/2023 - 11/05/2023	11/17/2023	11/30/2023	12/08/2023	NEP 2024	19,840,000.00		Off-Carriageway Improvement: Construction of Sidewalk
P00800287LZ-CW1	Off-Carriageway Improvement: Construction of Sidewalk - Mindanao Ave - (S0477LZ) K0015 + 913 - K0017 + 604, (S0477LZ) K0018 + (-692) - K0016 + 074	Construction Section	Yes	Competitive Bidding	10/29/2023 - 11/05/2023	11/17/2023	11/30/2023	12/08/2023	NEP 2024	46,912,000.00		Off-Carriageway Improvement: Construction of Sidewalk
P00820030LZ-CW1	Construction of Flood Control Structure at Barangay Baesa, Quezon City	Construction Section	Yes	Competitive Bidding	10/29/2023 - 11/05/2023	11/17/2023	11/30/2023	12/08/2023	NEP 2024	58,522,000.00		Off-Carriageway Improvement: Construction of Sidewalk
P00820031LZ-CW1	Construction of Flood Control Structure at Barangay Baesa, Quezon City	Construction Section	Yes	Competitive Bidding	10/29/2023 - 11/05/2023	11/17/2023	11/30/2023	12/08/2023	NEP 2024	90,000,000.00		Construction of Flood Mitigation Structure
P00820032LZ-CW1	Construction of Flood Control Structure at Barangay Culiati, Quezon City	Construction Section	Yes	Competitive Bidding	11/03/2023 - 11/09/2023	11/22/2023	12/05/2023	12/13/2023	NEP 2024	100,000,000.00		Construction of Flood Mitigation Structure
P00820033LZ-CW1	Construction of Flood Control Structure at Barangay Sangandaan, Quezon City	Construction Section	Yes	Competitive Bidding	11/03/2023 - 11/09/2023	11/22/2023	12/05/2023	12/13/2023	NEP 2024	80,000,000.00		Construction of Flood Mitigation Structure
P00820034LZ-CW1	Construction of Flood Control Structure at Barangay Sauyo, Quezon City	Construction Section	Yes	Competitive Bidding	11/03/2023 - 11/09/2023	11/22/2023	12/05/2023	12/13/2023	NEP 2024	60,000,000.00		Construction of Flood Mitigation Structure
P00820035LZ-CW1	Construction of Flood Control Structure at Barangay Tandang Sora, Quezon City	Construction Section	Yes	Competitive Bidding	11/03/2023 - 11/09/2023	11/22/2023	12/05/2023	12/13/2023	NEP 2024	60,000,000.00		Construction of Flood Mitigation Structure
P00820631LZ-CW1	Construction of Flood Control Structure at Barangay Apolinio Samsan, Quezon City	Construction Section	Yes	Competitive Bidding	11/03/2023 - 11/09/2023	11/22/2023	12/05/2023	12/13/2023	NEP 2024	60,000,000.00		Construction of Flood Mitigation Structure



Website: www.dpwq.gov.ph
Tel. No(s): (02) 8 931-3640, (02) 8 931-1652



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



INDICATIVE ANNUAL PROCUREMENT PLAN (F.Y. 2024)
CIVIL WORKS


Code (Procurement ID / Contract ID / PAF)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00820634LZ-CW1	Construction of Flood Control Structure at Barangay Talipapa, Quezon City	Construction Section	Yes	Competitive Bidding	11/03/2023 - 11/09/2023	11/22/2023	12/05/2023	12/13/2023	NEP 2024	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
P00837489LZ-CW1	Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Quirino Highway - K0012 + 151 - K0013 + 180, Novaliches, Quezon City, Metro Manila	Construction Section	Yes	Competitive Bidding	11/03/2023 - 11/09/2023	11/22/2023	12/05/2023	12/13/2023	NEP 2024	1,000,000.00		1,000,000.00	Road Safety: Pavement Markings
P00838071LZ-CW1	Construction of Road including Drainage System at Banlat Road, Barangay Tandang Sora, Quezon City	Construction Section	Yes	Competitive Bidding	11/10/2023 - 11/16/2023	11/29/2023	12/12/2023	12/20/2023	NEP 2024	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00838477LZ-CW1	Construction of Flood Control Structure along Pasong Tamo Creek, Barangay Buhay Toro, Quezon City	Construction Section	Yes	Competitive Bidding	11/10/2023 - 11/16/2023	11/29/2023	12/12/2023	12/20/2023	NEP 2024	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
P00839874LZ-CW1	Construction of Multi-Purpose Building, Barangay Bartolome, District 5, Quezon City	Construction Section	Yes	Competitive Bidding	11/10/2023 - 11/16/2023	11/29/2023	12/12/2023	12/20/2023	NEP 2024	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00839876LZ-CW1	Construction of Multi-Purpose Building, Barangay Culiat, District 6, Quezon City	Construction Section	Yes	Competitive Bidding	11/10/2023 - 11/16/2023	11/29/2023	12/12/2023	12/20/2023	NEP 2024	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00839883LZ-CW1	Rehabilitation of Multi-Purpose Building, Barangay Masambong, Quezon City	Construction Section	Yes	Competitive Bidding	11/10/2023 - 11/16/2023	11/29/2023	12/12/2023	12/20/2023	NEP 2024	7,000,000.00		7,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00839885LZ-CW1	Rehabilitation of DPWH - Quezon City 1st DEO Building, Barangay Maasaka, Quezon City	Construction Section	Yes	Competitive Bidding	11/10/2023 - 11/16/2023	11/29/2023	12/12/2023	12/20/2023	NEP 2024	8,000,000.00		8,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00855047LZ-CW1	Construction of DPWH - Quezon City 1st DEO Building, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Competitive Bidding	11/10/2023 - 11/16/2023	11/29/2023	12/12/2023	12/20/2023	NEP 2024	50,000,000.00		50,000,000.00	Construction of Other Building
P00855048LZ-CW1	Rehabilitation of Department of Agrarian Reform (DAR) Building, Barangay Vicsa, Quezon City	Construction Section	Yes	Competitive Bidding	11/10/2023 - 11/16/2023	11/29/2023	12/12/2023	12/20/2023	NEP 2024	50,000,000.00		50,000,000.00	Rehabilitation / Major Repair of Other Building
P00855049LZ-CW1	Rehabilitation of Public Information Agency Building, Visayas Ave., Diliman, Quezon City	Construction Section	Yes	Competitive Bidding	11/10/2023 - 11/16/2023	11/29/2023	12/12/2023	12/20/2023	NEP 2024	50,000,000.00		50,000,000.00	Rehabilitation / Major Repair of Other Building

Submitted by:

RONALD V. AMBAY
Head, Procurement Unit

Recommended by:
DAISY C. REMILLA
BAG Chairperson

Approved by:
LINDA S. BUSA
District Engineer



Website: www.dpw.gov.ph
Tel. No(s): (02) 8 931-3640, (02) 8 931-1652



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



September 15, 2023

MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : Procurement Service

**SUBJECT : Submission of Indicative Annual Procurement Plan of Services
for C.Y. 2024**

Respectfully submitted herewith is the Annual Procurement Plan of Services for C.Y. 2024.

Attached are pertinent documents for your ready reference.


LOIDA S. BUSA
District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG



ANNUAL PROCUREMENT PLAN FOR SERVICES for C.Y. 2023-2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Security Services Contract of DPWH-NCR-Quezon City 1st District Engineering Office	HR and Administrative Section	Yes	Public Bidding	October 27 to November 15, 2023	November 15, 2023	November 28, 2023	December 15, 2023	GA-A 2023	2,820,284.37		2,820,284.37	Procurement of Security Services
	-----XXXXXXXXXXXX-----												

DEFINITION

- PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- PROJECT (BESF)** - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- PMO/End User** - Unit as proponent of program or project
- Mode of Procurement** - Competitive Bidding and Alternative Methods including selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting, submission and receipt/opening of bids, award of contract, contract signing)
- Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund
- Estimated Budget** - Agency approved estimate of project/program costs
- Remarks** - brief description of program or project

Prepared by:

LORNA P. MACABULOS
Chief, HR and Administrative Section
Administrative Officer V

Submitted by:

RONALD V. AMBAT
Procurement Officer
Engineer III

Recommended by:

ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by: -

LORDA S. BUSA
District Engineer

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



September 15, 2023

MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : Procurement Service

SUBJECT : Submission of Indicative Annual Procurement Plan of Goods
(Non-CSE) for C.Y. 2024

Please be informed that this office has no proposed procurement of Goods (Non-CSE) for C.Y. 2024.


LOTDA S. BUSA
District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



September 15, 2023


MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : Procurement Service

SUBJECT : Submission of Indicative Annual Procurement Plan of Consulting Services for C.Y. 2024

Please be informed that this office has no proposed procurement of Consulting Services for C.Y. 2024.


LOIDA S. BUSA
District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG