



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**QUEZON CITY 1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



F-154  
1-144

January 22, 2024

**MEMORANDUM**

**FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
This Department

**THRU : Procurement Service**

**SUBJECT : Submission of Final Annual Procurement Plan for Civil Works**  
**C.Y. 2023**


Respectfully submitted herewith is the Final Annual Procurement Plan for Civil Works C.Y. 2023 of this office.

Attached are pertinent documents for your ready reference.

  
**ARTURO L. GONZALES, JR.**  
Officer-in-Charge  
Office of the District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**  
Regional Director  
This Region

NCR.11 RVA/ALG



✉ Email Address: [ambat.ronald@dpwh.gov.ph](mailto:ambat.ronald@dpwh.gov.ph)  
☎ Tel. No(s).: (02) 8931-3640, 8931-1568, 8931-1652,  
8951-4696, 8951-4654





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**QUEZON CITY 1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS C.Y. 2023**

CODE (PAP)	CONTRACT I.D.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of the Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	23OF0017	Preventive Maintenance of Road: Concrete Reblocking - Quirino Hi-way - K0014 + 294 - K0018 + 000, K0019 + 000 - K0019 + 740	Maintenance Section	Yes	Competitive Bidding	November 4 to 24, 2022	JANUARY 18, 2023	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	74,499,000.00		74,499,000.00	Preventive Maintenance of Roads
2	23OF0018	Retrofitting / Strengthening of Bridge - Tullahan Br. 2 (SB) (B02351LZ) along Fairview Ave	Construction Section	Yes	Competitive Bidding	November 4 to 24, 2022	NOVEMBER 24, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	45,250,000.00		45,250,000.00	Retrofitting/Strengthening of Bridge
3	23OF0001	Construction of Flood Control Structure, Barangay San Agustin, Quezon City	Construction Section	Yes	Competitive Bidding	November 3 to 23, 2022	NOVEMBER 23, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
4	23OF0019	Rehabilitation of Flood Control Structure Along Ilang-Ilang Creek Leading to Tullahan River, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Competitive Bidding	November 4 to 24, 2022	NOVEMBER 24, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
5	23OF0041	Rehabilitation of Tullahan River and Tributaries (Phase 2), Fairview, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	December 29, 2022 to January 18, 2023	JANUARY 18, 2023	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
6	23OF0042	Rehabilitation of Road at Mindanao Extension (Cresta Verde to Fairview, North Bound), Quezon City	Construction Section	No	Competitive Bidding	December 29, 2022 to January 18, 2023	JANUARY 18, 2023	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Road
7	23OF0043	Rehabilitation of Road at Mindanao Extension (Fairview to Cresta Verde, South Bound), Quezon City	Construction Section	No	Competitive Bidding	December 29, 2022 to January 18, 2023	JANUARY 18, 2023	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Road
8	23OF0044	Construction of Flood Control Structure at La Mesa Ecopark, Quezon City	Construction Section	No	Competitive Bidding	December 29, 2022 to January 18, 2023	FEBRUARY 16, 2023	MARCH 1, 2023	MARCH 6, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
9	23OF0030	Rehabilitation of Flood Control Structure (Phase 2), Barangay Gulod, Quezon City	Construction Section	Yes	Competitive Bidding	December 1 to 21, 2022	DECEMBER 22, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
10	23OF0086	Rehabilitation of Flood Control Structure (Phase 2), Barangay Pasong Putik, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 9, 2023	March 9, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
11	23OF0026	Rehabilitation of Flood Control Structure (Phase 2), Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Competitive Bidding	December 1 to 20, 2022	December 20, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	30,000,000.00		30,000,000.00	Rehabilitation of Flood Control Structure
12	23OF0031	Rehabilitation of Flood Control Structure (Phase 2), Barangay Sta. Monica, Quezon City	Construction Section	Yes	Competitive Bidding	December 1 to 21, 2022	DECEMBER 22, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
13	23OF0032	Rehabilitation of Flood Control Structure of Barangay San Bartolome (Phase 2), Quezon City	Construction Section	Yes	Competitive Bidding	December 1 to 21, 2022	DECEMBER 22, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
14	23OF0039	Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay San Bartolome, Quezon City	Construction Section	No	Competitive Bidding	December 29, 2022 to January 17, 2023	JANUARY 17, 2023	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	7,000,000.00		7,000,000.00	Construction (Completion) of Building
15	23OF0033	Construction (Completion) of Multi-Purpose Building, Barangay Gulod (Phase 2), Quezon City	Construction Section	Yes	Competitive Bidding	December 1 to 21, 2022	DECEMBER 22, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	40,000,000.00		40,000,000.00	Construction (Completion) of Building
16	23OF0045	Construction (Completion) of Multi-Purpose Building, Barangay North Fairview (Phase 2), Quezon City	Construction Section	No	Competitive Bidding	December 29, 2022 to January 18, 2023	JANUARY 18, 2023	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	60,000,000.00		60,000,000.00	Construction (Completion) of Building
17	23OF0083	Construction of Multi-Purpose Building (Covered Court) at Barangay San Bartolome, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	15,000,000.00		15,000,000.00	Construction of Building

18	23OF0084	Construction of Multi-Purpose Building (Covered Court) in Bloomfield Subdivision, Barangay Pasong Putik, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	15,000,000.00		15,000,000.00	Construction of Building
19	23OF0080	Construction of Multi-Purpose Building (Covered Court) in Champaca, Barangay Pasong Putik, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Building
20	23OF0081	Construction of Multi-Purpose Building (Pathwalk) at Barangay Sta Lucia, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Building
21	23OF0145	Construction of Multi-Purpose Building (Tennis Court) in San Pedro Subdivision, Barangay San Bartolome, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	May 26, 2023 to June 14, 2023	June 14, 2023	June 20, 2023	June 21, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Building
22	23OF0082	Rehabilitation of Multi-Purpose Building (tennis court at Centennial Park) at Barangay Greater Lagro, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Building
23	23OF0040	Construction of Multi-Purpose Building, Barangay Gulod, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	December 29, 2022 to January 17, 2023	JANUARY 17, 2023	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Building
24	23OF0002	Preventive Maintenance of Road: Concrete Reblocking - Epifanio Delos Santos Ave (EDSA) - K0011 + (-515) - K0011 + 004	Maintenance Section	Yes	Competitive Bidding	November 3 to 23, 2022	JANUARY 17, 2023	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	12,364,000.00		12,364,000.00	Preventive Maintenance of Roads
25	23OF0003	Preventive Maintenance of Road: Concrete Reblocking - Epifanio Delos Santos Ave (EDSA) - K0012 + 246 - K0012 + 786	Maintenance Section	Yes	Competitive Bidding	November 3 to 23, 2022	JANUARY 17, 2023	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	12,864,000.00		12,864,000.00	Preventive Maintenance of Roads
26	23OF0004	Preventive Maintenance of Road: Concrete Reblocking - Epifanio Delos Santos Ave (EDSA) - K0012 + 786 - K0013 + 632	Maintenance Section	Yes	Competitive Bidding	November 3 to 23, 2022	JANUARY 17, 2023	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	21,464,000.00		21,464,000.00	Preventive Maintenance of Roads
27	23OF0005	Preventive Maintenance of Road: Concrete Reblocking - A Bonifacio Ave - K0007 + 000 - K0007 + 693	Maintenance Section	Yes	Competitive Bidding	November 3 to 23, 2022	JANUARY 17, 2023	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	8,254,000.00		8,254,000.00	Preventive Maintenance of Roads
28	23OF0006	Preventive Maintenance of Road: Concrete Reblocking - A Bonifacio Ave - K0009 + (-290) - K0006 + 349	Maintenance Section	Yes	Competitive Bidding	November 3 to 23, 2022	JANUARY 17, 2023	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	30,000,000.00		30,000,000.00	Preventive Maintenance of Roads
29	23OF0007	Preventive Maintenance of Road: Concrete Reblocking - G Araneta Ave - K0011 + (-891) - K0011 + 000	Maintenance Section	Yes	Competitive Bidding	November 3 to 23, 2022	JANUARY 17, 2023	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	14,233,000.00		14,233,000.00	Preventive Maintenance of Roads
30	23OF0020	Construction of Flood Control Structure along San Francisco River, Quezon City	Construction Section	Yes	Competitive Bidding	November 4 to 24, 2022	NOVEMBER 24, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	40,000,000.00		40,000,000.00	Construction of Flood Control Structure
31	23OF0021	Construction of Flood Control Structure and Tributaries along Cullat Creek, Barangay Bahay Toro, Quezon City	Construction Section	Yes	Competitive Bidding	November 4 to 24, 2022	NOVEMBER 24, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
32	23OF0022	Construction of Flood Control Structure and Tributaries along Cullat Creek, Barangay Project 6, Quezon City	Construction Section	Yes	Competitive Bidding	November 4 to 24, 2022	NOVEMBER 24, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
33	23OF0008	Construction of Flood Control Structure at San Francisco River, Barangay Talayan, Quezon City	Construction Section	Yes	Competitive Bidding	November 3 to 23, 2022	NOVEMBER 23, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
34	23OF0009	Rehabilitation of Road at Barangay San Antonio, Quezon City	Construction Section	Yes	Competitive Bidding	November 3 to 23, 2022	NOVEMBER 23, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Road
35	23OF0010	Rehabilitation of Road at Block 503, Barangay Talayan, Quezon City	Construction Section	Yes	Competitive Bidding	November 3 to 23, 2022	NOVEMBER 23, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Road
36	23OF0011	Rehabilitation of Road, Maria Clara Street, Barangay Sto. Domingo, Quezon City	Construction Section	Yes	Competitive Bidding	November 3 to 23, 2022	NOVEMBER 23, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Road
37	23OF0012	Rehabilitation of Road, Sgt. Alcaraz Street, Barangay Sienna, Quezon City	Construction Section	Yes	Competitive Bidding	November 3 to 23, 2022	NOVEMBER 23, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Road
38	23OF0034	Construction of 3-Storey Multi-Purpose Building, Barangay Talayan, Quezon City	Construction Section	Yes	Competitive Bidding	December 1, 2022 to December 21, 2022	DECEMBER 22, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	70,000,000.00		70,000,000.00	Construction of Building
39	23OF0103	Rehabilitation of Multi-Purpose Building, Barangay Sto. Domingo, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Building

40	23OF0013	Improvement of various Roads with Drainage Improvement, Barangay Ramon Magsaysay, Quezon City	Construction Section	Yes	Competitive Bidding	November 4 to 23, 2022	NOVEMBER 23, 2022	MARCH 15, 2023	MARCH 20, 2023	GOP	10,000,000.00		10,000,000.00	Improvement of various Roads with Drainage Improvement
41	23OF0027	Improvement of Multipurpose Building (barangay hall) at Brgy. West Triangle, Quezon City	Construction Section	Yes	Competitive Bidding	December 1 to 20, 2022	December 20, 2022	MARCH 28, 2023	MARCH 31, 2023	GOP	7,000,000.00		7,000,000.00	Improvement of Building
42	23OF0077	Rehabilitation of Multipurpose Building at Brgy. Pagibig Sa Nayon, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	APRIL 11, 2023	APRIL 17, 2023	GOP	8,000,000.00		8,000,000.00	Rehabilitation of Building
43	23OF0014	Rehabilitation / Major Repair of Bridge - Batasan-Commonwealth Tunnel (B00967LZ) along Batasan Commonwealth Tunnel	Construction Section	Yes	Competitive Bidding	November 4, 2022 to November 23, 2022	November 23, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Bridge
44	23OF0023	Construction of Flood Control Structure and Tributaries at Barangay Bagong Silangan, Quezon City (Phase 7)	Construction Section	Yes	Competitive Bidding	November 4, 2022 to November 24, 2022	November 24, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure and Tributaries
45	23OF0035	Construction of Flood Control Structure and Tributaries at Barangay Batasan Hills, Quezon City (Phase 8)	Construction Section	Yes	Competitive Bidding	December 1, 2022 to December 21, 2022	DECEMBER 22, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure and Tributaries
46	23OF0058	Construction of Flood Control Structure and Tributaries at Barangay Batasan Commonwealth, Quezon City (Phase 7)	Construction Section	No	Competitive Bidding	January 27, 2023 to February 16, 2023	February 16, 2023	FEBRUARY 24, 2023	FEBRUARY 27, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure and Tributaries
47	23OF0059	Construction of Flood Control Structure and Tributaries at Barangay Holy Spirit, Quezon City (Phase 8)	Construction Section	No	Competitive Bidding	January 27, 2023 to February 16, 2023	February 16, 2023	MARCH 1, 2023	MARCH 6, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure and Tributaries
48	23OF0024	Construction of Flood Control Structure and Tributaries at Barangay Payatas, Quezon City (Phase 8)	Construction Section	Yes	Competitive Bidding	November 4, 2022 to November 24, 2022	November 24, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure and Tributaries
49	23OF0060	Construction of Flood Control Structure at Barangay Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 16, 2023	February 16, 2023	FEBRUARY 24, 2023	FEBRUARY 27, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
50	23OF0061	Construction of Flood Control Structure at Barangay Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 16, 2023	February 16, 2023	MARCH 1, 2023	MARCH 6, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
51	23OF0062	Construction of Flood Mitigation Structure along Marikina River, Barangay Bagong Silangan, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 16, 2023	February 16, 2023	FEBRUARY 24, 2023	FEBRUARY 27, 2023	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
52	23OF0025	Construction of Flood Mitigation Structure along Marikina River, Barangay Batasan Hills, Quezon City	Construction Section	Yes	Competitive Bidding	November 4, 2022 to November 24, 2022	November 24, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
53	23OF0036	Construction of Slope Protection Structure along Marikina River, Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	December 1, 2022 to December 21, 2022	DECEMBER 22, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	45,140,000.00		45,140,000.00	Construction of Slope Protection Structure
54	23OF0164	Construction (Completion) of Road and Drainage Along Gozum St., Barangay Nagkaisang Nayon, Quezon City	Construction Section	No	Competitive Bidding	August 5, 2023 to August 24, 2023	August 24, 2023	August 31, 2023	September 8, 2023	GOP	30,000,000.00		30,000,000.00	Construction (Completion) of Road and Drainage
55	23OF0015	Construction (Completion) of Road and Drainage at West Los Angeles St., Barangay San Bartolome, Quezon City	Construction Section	Yes	Competitive Bidding	November 4, 2022 to November 23, 2022	November 23, 2022	FEBRUARY 7, 2023	FEBRUARY 10, 2023	GOP	15,000,000.00		15,000,000.00	Construction of Slope Protection Structure
56	23OF0072	Construction of Multi-Purpose Building at Anahaw Street, Barangay Payatas, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	7,000,000.00		7,000,000.00	Construction of Building
57	23OF0073	Construction of Multi-Purpose Building at Lovingful Street, Barangay Bagong Silangan, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	7,000,000.00		7,000,000.00	Construction of Building
58	23OF0053	Construction of Multi-Purpose Building at Marine Street, corner Ranger Street, Barangay Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	February 15, 2023	MARCH 1, 2023	MARCH 6, 2023	GOP	8,000,000.00		8,000,000.00	Construction of Building
59	23OF0101	Construction of Multi-Purpose Building at Samaka Hoa Kalyaan C., Barangay Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	7,000,000.00		7,000,000.00	Construction of Building

60	23OF0074	Rehabilitation of Multi-Purpose Building (Covered Court) at Adarna, Barangay Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	7,000,000.00		7,000,000.00	Rehabilitation of Building
61	23OF0075	Rehabilitation of Multi-Purpose Building (Covered Court) at St. Paul Area 6, Barangay Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	7,000,000.00		7,000,000.00	Rehabilitation of Building
62	23OF0037	Construction of Multi-Purpose Building (Gymnasium/Evacuation Center) at MRB, Barangay Commonwealth, Quezon City	Construction Section	Yes	Competitive Bidding	December 1, 2022 to December 21, 2022	DECEMBER 22, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	70,000,000.00		70,000,000.00	Construction of Building
63	23OF0028	Rehabilitation of EOMD Annex Building and Repair Shop, Quezon City 1st DEO, Sta. Catalina St., Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Competitive Bidding	December 1 to 20, 2022	December 20, 2022	FEBRUARY 8, 2023	FEBRUARY 13, 2023	GOP	12,000,000.00		12,000,000.00	Rehabilitation of Building
64	23OF0056	Construction of Flood Control Structure along Pasong Tamo Creek, Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 16, 2023	February 16, 2023	FEBRUARY 24, 2023	FEBRUARY 27, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
65	23OF0115	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	30,000,000.00		30,000,000.00	Construction of Building
66	23OF0118	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Sauyo, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 29, 2023	March 29, 2023	MARCH 31, 2023	APRIL 4, 2023	GOP	40,000,000.00		40,000,000.00	Construction of Building
67	23OF0046	Preventive Maintenance of Road: Concrete Reblocking - Luzon Avenue - (S05624LZ) Chainage 0.313 - Chainage 0.959, Chainage 1.251 - Chainage 313, Chainage	Maintenance Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	February 15, 2023	MARCH 1, 2023	MARCH 6, 2023	GOP	7,199,000.00		7,199,000.00	Preventive Maintenance of Road
68	23OF0016	Construction of Road including Drainage at Mines and other Streets of Barangay Vasra, Quezon City	Maintenance Section	Yes	Competitive Bidding	November 4, 2022 to November 23, 2022	November 23, 2022	MARCH 8, 2023	MARCH 14, 2023	GOP	29,000,000.00		29,000,000.00	Preventive Maintenance of Road
69	23OF0090	Rehabilitation / Major Repair of Bridge - Benigno Aquino Br. (B02367LZ) along Del Monte Ave	Maintenance Section	No	Competitive Bidding	February 17, 2023 to March 9, 2023	March 9, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	100,000,000.00		100,000,000.00	Rehabilitation / Major Repair of Bridge
70	23OF0038	Construction of Multi-Purpose Building (Multi-level Parking) at Quezon City General Hospital, Barangay Bahay Toro, Quezon City	Maintenance Section	Yes	Competitive Bidding	December 1, 2022 to December 21, 2022	December 22, 2022	MARCH 30, 2023	APRIL 4, 2023	GOP	70,000,000.00		70,000,000.00	Construction of Building
71	23OF0029	Construction of Multi-Purpose Building (Fire Station) at Barangay Project 6, Quezon City	Maintenance Section	Yes	Competitive Bidding	December 1 to 20, 2022	December 20, 2022	MARCH 15, 2023	MARCH 20, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Building
72	23OF0091	Preventive Maintenance of Road: Asphalt Overlay - Commonwealth Ave - K0017 + 500 - K0020 + 382	Maintenance Section	No	Competitive Bidding	February 17, 2023 to March 9, 2023	March 9, 2023	MARCH 24, 2023	MARCH 27, 2023	GOP	175,865,000.00		175,865,000.00	Preventive Maintenance of Road
73	23OF0092	Preventive Maintenance of Road: Asphalt Overlay - Commonwealth Ave - K0020 + 520 - K0017 + 061	Maintenance Section	No	Competitive Bidding	February 17, 2023 to March 9, 2023	March 9, 2023	MARCH 24, 2023	MARCH 27, 2023	GOP	187,913,000.00		187,913,000.00	Preventive Maintenance of Road
74	23OF0076	Construction of Multi-Purpose Building and Covered Court at Freedom Park 5, Barangay Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	7,000,000.00		7,000,000.00	Construction of Building
75	23OF0057	Concreting of Road with Drainage Improvement at Tandang Sora Avenue, Brgy. Sangandaan, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 16, 2023	March 29, 2023	MARCH 31, 2023	APRIL 4, 2023	GOP	70,000,000.00		70,000,000.00	Concreting of Road with Drainage Improvement
76	23OF0144	Concreting of Road with Drainage Improvement at Banlat Road, Brgy. Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	May 26, 2023 to June 14, 2023	June 14, 2023	June 20, 2023	June 21, 2023	GOP	50,000,000.00		50,000,000.00	Concreting of Road with Drainage Improvement
77	23OF0047	Construction of Flood Control Structures at Pangilinan, Brgy. Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	February 15, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	30,000,000.00		30,000,000.00	Construction of Flood Control Structures
78	23OF0048	Drainage Improvement and Concreting of Roads and Alleys, Rosalia Village, Brgy. Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	February 15, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	10,000,000.00		10,000,000.00	Drainage Improvement and Concreting of Roads

79	23OF0049	Drainage Improvement and Concreting of Roads at Brgy. Sauyo, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	February 15, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	30,000,000.00		30,000,000.00	Drainage Improvement and Concreting of Roads
80	23OF0050	Construction of Road Including Drainage, Barangay Culliat, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	25,000,000.00		25,000,000.00	Construction of Road Including Drainage,
81	23OF0051	Concreting of Road at Cenacle Drive, Brgy. Culliat, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	February 15, 2023	MARCH 8, 2023	MARCH 14, 2023	GOP	20,000,000.00		20,000,000.00	Concreting of Road
82	23OF0052	Construction of Flood Control Structures at Brgy. Pasong Tarno, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	February 15, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	30,000,000.00		30,000,000.00	Construction of Flood Control Structures at
83	23OF0104	Construction (Completion) of Multi-Purpose Building at Brgy. Ramon Magsaysay, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	APRIL 13, 2023	APRIL 18, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Building
84	23OF0105	Rehabilitation of Multi-Purpose Building at Brgy. Del Monte, Quezon	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Building
85	23OF0085	Construction of Multi Purpose Building, (Disaster Response Center) at Brgy. Pasong Tarno, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	30,000,000.00		30,000,000.00	Construction of Building
86	23OF0166	Construction of Multipurpose Building at Bistekville 15 (Disaster Resilience Center), Brgy. Sauyo, Quezon City	Construction Section	No	Competitive Bidding	September 2 to 21, 2023	September 21, 2023	October 13, 2023	October 17, 2023	GOP	15,000,000.00		15,000,000.00	Construction of Building
87	23OF0112	Construction of Multipurpose Building at Victoria Heights (Disaster Resilience Center) Brgy. Sauyo, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	19,420,000.00		19,420,000.00	Construction of Building
88	23OF0140	Construction (Completion) of Multi Purpose Building at Lukarya Street, Brgy. Talipapa, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 20, 2023	May 9, 2023	May 15, 2023	May 18, 2023	GOP	40,000,000.00		40,000,000.00	Construction of Building
89	23OF0106	Construction of Multi Purpose Building at DRJ, Brgy. Sauyo, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Building
90	23OF0146	Construction of Multi Purpose Building (Disaster Response Center) at Brgy. Sauyo, Quezon City	Construction Section	No	Competitive Bidding	May 26, 2023 to June 14, 2023	June 14, 2023	June 20, 2023	June 21, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Building
91	23OF0107	Construction / Rehabilitation of Health Center at Brgy. Culliat, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Building
92	23OF0116	Construction of Multi-Purpose Building (Government Civic Center) at Barangay Sangandean, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	30,000,000.00		30,000,000.00	Construction of Building
93	23OF0168	Construction of Multi-Purpose Building (Disaster Command Center) at SB Park, Barangay Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	September 2 to 21, 2023	September 21, 2023	November 6, 2023	November 13, 2023	GOP	35,000,000.00		35,000,000.00	Construction of Building
94	23OF0054	Construction of Multi-Purpose Building at Barangay Culliat, Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	February 15, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Building
95	23OF0113	Construction of Multi-Purpose Building at Villa Arca, Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Building
96	23OF0141	Improvement of Sinulog Street, Tres Marias Street, Justicia Street, Rosa Mystica Street and Noche Buena Street, Brgy. Greater Lagro, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 20, 2023	April 20, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	50,000,000.00		50,000,000.00	Improvement of Roads
97	23OF0127	Improvement of Road and Drainage at Sunflower St., Brgy. Payatas, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	5,000,000.00		5,000,000.00	Improvement of Road and Drainage



98	23OF0138	Construction of Roads at Sitio Veterans, Brgy. Bagong Silangan, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Roads
99	23OF0120	Rehabilitation of Various Roads, Barangay Nagkaisang Nayan, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 29, 2023	March 29, 2023	MARCH 31, 2023	APRIL 4, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Roads
100	23OF0121	Rehabilitation of Various Roads, Barangay Sta. Monica, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 29, 2023	March 29, 2023	MARCH 31, 2023	APRIL 4, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Roads
101	23OF0067	Rehabilitation / Improvement of Drainage System, Barangay Gulod, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation / Improvement of Drainage System
102	23OF0165	Construction of Flood Control Structure along San Francisco River in Brgy. Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	August 5, 2023 to August 24, 2023	October 11, 2023	October 13, 2023	October 17, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
103	23OF0055	Construction of Flood Control Structure and Tributaries along Pasong Tarno Creek, Sta. 0+000 to Sta. 0+805 (Left Side), Quezon City	Construction Section	No	Competitive Bidding	January 27, 2023 to February 15, 2023	February 15, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
104	23OF0122	Rehabilitation of Flood Control Structure of Villa Verde Creek, Barangay Sta. Monica, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 29, 2023	March 29, 2023	MARCH 31, 2023	APRIL 4, 2023	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
105	23OF0128	Rehabilitation of Multi-Purpose Building in Barangay Sta. Monica, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Building
106	23OF0102	Rehabilitation of Multi-Purpose Building in Barangay San Bartolome, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	7,000,000.00		7,000,000.00	Rehabilitation of Building
107	23OF0108	Construction of Multi-Purpose Building in Barangay Pasong Putik, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	August 15, 2023	August 22, 2023	GOP	15,000,000.00		15,000,000.00	Construction of Building
108	23OF0093	Rehabilitation of Multi-Purpose Building in Barangay Sta. Lucia, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Building
109	23OF0109	Construction of Multi-Purpose Building in Barangay Pasong Putik, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023			GOP	10,000,000.00		10,000,000.00	Construction of Building
110	23OF0134	Construction of Multi-Purpose Building in Barangay Sta. Lucia, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	15,000,000.00		15,000,000.00	Construction of Building
111	23OF0114	Construction of Multi-Purpose Building in Barangay Nagkaisang Nayan, Novaliches, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Building
112	23OF0094	Construction of Multi-Purpose Building in Barangay Greater Fairview, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Building
113	23OF0095	Rehabilitation of Multi-Purpose Building in Barangay Greater Lagro, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Building
114	23OF0096	Rehabilitation of Multi-Purpose Building in Barangay North Fairview, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Building
115	23OF0097	Rehabilitation / Improvement of Multi - Purpose Building (Covered Court), Barangay San Agustin, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Building
116	23OF0070	Construction of Multi - Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 28, 2023	MARCH 31, 2023	GOP	6,250,000.00		6,250,000.00	Construction of Building
117	23OF0069	Rehabilitation / Improvement of Multi - Purpose Building (Tennis Court), Barangay Pasong Putik, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 28, 2023	MARCH 31, 2023	GOP	5,500,000.00		5,500,000.00	Rehabilitation / Improvement of Building
118	23OF0068	Rehabilitation / Improvement of Multi - Purpose Building (Covered Court), Barangay Kaligayahan, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 28, 2023	MARCH 31, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation / Improvement of Building
119	23OF0098	Completion of Multi - Purpose Building, Barangay Nagkaisang Nayan, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	5,000,000.00		5,000,000.00	Construction/Completion of Building

120	23OF0099	Construction / Rehabilitation of Multi - Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Building
121	23OF0100	Construction of Multi - Purpose Building (Covered Pathwalk), Barangay Lagro, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Building
122	23OF0123	Construction of Multi-Purpose Building, Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 29, 2023	March 29, 2023	MARCH 31, 2023	APRIL 4, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Building
123	23OF0110	Construction of Multipurpose Building (Phase 1), Barangay Balingasa Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	March 28, 2023	MARCH 30, 2023	APRIL 4, 2023	GOP	15,000,000.00		15,000,000.00	Construction of Building
124	23OF0111	Construction of Multi-Purpose Building at Biglang Awa, Brgy. Talipapa, Quezon City	Construction Section	No	Competitive Bidding	March 9, 2023 to March 28, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	15,000,000.00		15,000,000.00	Construction of Building
125	23OF0131	Construction of Multi-Purpose Building, Area A, Brgy. Payatas, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	7,500,000.00		7,500,000.00	Construction of Building
126	23OF0130	Construction of Multi-Purpose Building, West Side, Brgy. Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	6,500,000.00		6,500,000.00	Construction of Building
127	23OF0129	Construction of Multi-Purpose Building, Kalayaan, Brgy. Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	5,600,000.00		5,600,000.00	Construction of Building
128	23OF0135	Rehabilitation of Brgy. Hall Annex at Base 4, Brgy. Hall Annex at Base 4, Brgy. Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Building
129	23OF0136	Rehabilitation of Multi-Purpose Building, Sto. Niño, Brgy. Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Building
130	23OF0169	Construction of Multi-Purpose Building - Hospital Phase 2 at District 6, Quezon City	Construction Section	No	Competitive Bidding	September 8 to 27, 2023	September 27, 2023	November 20, 2023	November 24, 2023	GOP	70,000,000.00		70,000,000.00	Construction of Building
131	23OF0088	Construction of Multi Purpose Building (Pook Pag-Asa Gymnasium), Brgy. Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 9, 2023	April 20, 2023	May 8, 2023	May 15, 2023	GOP	70,000,000.00		70,000,000.00	Construction of Building
132	23OF0170	Construction of Multi Purpose Building at Brgy. Baesa, Quezon City	Construction Section	No	Competitive Bidding	September 8 to 27, 2023	September 27, 2023	November 20, 2023	November 24, 2023	GOP	150,000,000.00		150,000,000.00	Construction of Building
133	23OF0089	Construction of Multi-Purpose Building (Disaster Relief Center) at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 9, 2023	April 20, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	70,000,000.00		70,000,000.00	Construction of Building
134	23OF0078	Rehabilitation of various roads with drainage improvement at Brgy. San Jose, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	MARCH 28, 2023	MARCH 31, 2023	GOP	8,000,000.00		8,000,000.00	Rehabilitation of various roads with drainage improvement
135	23OF0079	Rehabilitation of various roads with drainage improvement at Brgy. Mariblo, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	APRIL 11, 2023	APRIL 17, 2023	GOP	8,000,000.00		8,000,000.00	Rehabilitation of various roads with drainage improvement
136	23OF0071	Rehabilitation of various roads with drainage improvement at Brgy. Sienna, Quezon City	Construction Section	No	Competitive Bidding	February 17, 2023 to March 8, 2023	March 8, 2023	APRIL 11, 2023	APRIL 17, 2023	GOP	7,000,000.00		7,000,000.00	Rehabilitation of various roads with drainage improvement
137	23OF0137	Construction of Multipurpose Building Phase 2, Brgy. Balingasa, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 19, 2023	April 19, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	15,000,000.00		15,000,000.00	Construction of Building
138	23OF0143	Structural Retrofitting of the Department of Environment and Natural Resources (DENR) - Central Office Main Building, Visayas Ave., Diliman, Quezon City	Construction Section	No	Competitive Bidding	March 31, 2023 to April 20, 2023	April 20, 2023	APRIL 25, 2023	APRIL 26, 2023	GOP	70,156,000.00		70,156,000.00	Structural Retrofitting of Building
139	23OF0065	Rehabilitation of Road along Mindanao Avenue (S05475LZ) Chainage 0+496, (S05476LZ) Chainage 0+496	Maintenance Section	No	Competitive Bidding	January 27, 2023 to February 16, 2023	FEBRUARY 16, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	100,000,000.00		100,000,000.00	Rehabilitation of Road
140	23OF0126	Rehabilitation of Road along Mindanao Ave. (S05472LZ) K0017+250 - K0016+70	Maintenance Section	No	Competitive Bidding	March 9, 2023 to March 29, 2023	March 29, 2023	MARCH 31, 2023	APRIL 4, 2023	GOP	100,000,000.00		100,000,000.00	Rehabilitation of Road



141	23OF0066	Rehabilitation of Road along Mindanao Avenue (S05472LZ) K0016+000- K0014+708, (S05477LZ) K0014 + (-689) - K0015 +600	Maintenance Section	No	Competitive Bidding	January 27, 2023 to February 16, 2023	FEBRUARY 16, 2023	MARCH 15, 2023	MARCH 20, 2023	GOP	100,000,000.00		100,000,000.00	Rehabilitation of Road
142	23OF0124	Preventive Maintenance of Road:Concrete Reblocking - Commonwealth Ave. (S05439LZ) Asphalt Overlay w/ Concrete Reblocking K0019 + 500 - K0020 +000	Maintenance Section	No	Competitive Bidding	March 9, 2023 to March 29, 2023	May 9, 2023	May 15, 2023	May 18, 2023	GOP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
143	23OF0125	Preventive Maintenance of Road:Concrete Reblocking - Commonwealth Ave. (S05439LZ)Asphalt Overlay w/ Concrete Reblocking K0020 + 000 - K0020 +382	Maintenance Section	No	Competitive Bidding	March 9, 2023 to March 29, 2023	May 9, 2023	May 15, 2023	May 18, 2023	GOP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
<b>Total:</b>											<b>P</b>	<b>4,703,971,000.00</b>		

#### DEFINITIVE DEFINITION

**1. PROGRAM (BESF)-** A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

**2. PROJECT (BESF)-** Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

**3. PMO/End User-** Unit as proponent of program or project

**4. Mode of Procurement-** Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

**5. Schedule for Each Procurement Activity-** Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).

**6. Source of Funds -** Whether GoP, Foreign Assisted or Special Purpose Fund

**7. Estimated Budget-** Agency approved estimate of project/program costs

**8. Remarks -** brief description of program or project

Submitted by:

**RONALD V. AMBAT**

Head, Procurement Unit

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mode and co for tracking purposes; aligned with budget documents

Approved by:

**ARTURO L. GONZALES, JR.**

BAC, Civil Engineer

Officer-in-Charge

Office of the District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**QUEZON CITY 1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



January 22, 2024

**MEMORANDUM**

**FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
This Department

**THRU : Procurement Service**

**SUBJECT : Submission of Final Annual Procurement Plan for Goods and Services (Non-CSE) C.Y. 2023**

Respectfully submitted herewith is the Final Annual Procurement Plan for Goods (Non-CSE) and Services C.Y. 2023 of this office.

Attached are pertinent documents for your ready reference.

**ARTURO M. GONZALES, JR.**  
Officer-in-Charge  
Office of the District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**  
Regional Director  
This Region

NCR.11 RVA/ALG

✉ Email Address: [ambat.ronald@dpwh.gov.ph](mailto:ambat.ronald@dpwh.gov.ph)  
☎ Tel. No(s).: (02) 8931-3640, 8931-1568, 8931-1652,  
8951-4696, 8951-4654





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**QUEZON CITY 1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



**ANNUAL PROCUREMENT PLAN FOR GOODS (Non-CSE) FOR C.Y. 2023**

Code (PAP)	Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				(Yes/No)		Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	23GOF0001	Repair and Calibration of Portable Truck Scale for use of ATOME Operations of IBP Road Station and Mindanao Avenue Station Assigned at Maintenance Section, QCIDEO	Maintenance Section	No	Shopping	March 2, 2023 to March 7, 2023.	March 7, 2023.	March 23, 2023	March 23, 2023	GOP	983,537.50		983,537.50	Repair and Calibration of Portable Truck Scale
2	23GOF0002	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) and One (1) other for Use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Competitive Bidding	March 2, 2023 to March 22, 2023	March 22, 2023	April 24, 2023	April 24, 2023	GOP	2,999,915.79		2,999,915.79	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) and One (1) other
3	23GOF0003	Supply and Delivery of Clip, Backfold 19mm and twenty-four (24) others for use of various Sections at Quezon City I District Engineering Office	Human Resource and Administrative Section	No	Shopping	March 10 to 14, 2023.	March 14, 2023.	March 21, 2023	March 21, 2023	GOP	999,679.03		999,679.03	'Supply and Delivery of Clip, Backfold 19mm and twenty-four (24) others
4	23GOF0004	Supply and Delivery of Copier MFP Monochrome A3 for use of Procurement Unit, Finance and Construction Section at Quezon City I District Engineering Office.	Human Resource and Administrative Section	No	Shopping	March 10 to 14, 2023.	March 14, 2023.	March 21, 2023	March 21, 2023	GOP	999,000.00		999,000.00	'Supply and Delivery of Copier MFP Monochrome A3
5	23GOF0005	'Supply and Delivery of IMC Pipe (3M x 32MM D) and Nine (9) others for additional Feederline from Genset to Office of the District Engineer and Assistant District Engineer of Quezon City I District Engineering Office	Maintenance Section	No	Shopping	March 10 to 14, 2023	March 14, 2023	March 21, 2023	March 21, 2023	GOP	244,049.02		244,049.02	'Supply and Delivery of IMC Pipe (3M x 32MM D) and Nine (9) others
6	23GOF0006	Supply and Delivery of Battery Dry Cell, AAA, and Seven (7) Others for Use of Various Sections at Quezon City I District Engineering Office	Human Resource and Administrative Section	No	Shopping	April 1 to 4, 2023	April 4, 2023	April 14, 2023	April 14, 2023	GOP	415,929.00		415,929.00	Supply and Delivery of Battery Dry Cell, AAA, and Seven (7) Others
7	23GOF0007	Supply and Delivery of 2.0HP Wall Mounted Aircondition, Non-Inverter and Eleven (11) Others for the Replacement of Various Aircondition at Quezon City I District Engineering Office	Planning and Design Section	No	Shopping	April 1 to 4, 2023	April 4, 2023	April 14, 2023	April 14, 2024	GOP	998,240.25		998,240.25	Supply and Delivery of 2.0HP Wall Mounted Aircondition, Non-Inverter and Eleven (11) Others
8	23GOF0008	Supply and Delivery of Map and Plan and Three (3) Others for Use of Quezon City I District Engineering Office	Human Resource and Administrative Section	No	Shopping	April 1 to 4, 2023	April 4, 2023	April 14, 2025	April 14, 2025	GOP	305,900.00		305,900.00	Supply and Delivery of Map and Plan and Three (3) Others
9	23GOF0009	Supply and Delivery of Engine Oil (Diesel Engine) for Use in Various Heavy Equipment and Service Vehicles Assigned at QCIDEO	Maintenance Section	No	Shopping	May 8 to 11, 2023	May 11, 2023	May 23, 2023	May 29, 2023	GOP	652,625.00		652,625.00	Supply and Delivery of Engine Oil (Diesel Engine)
10	23GOF0010	Supply and Delivery of Brake Fluid and Five (5) Others for Use in Various Heavy Equipment and Service Vehicles Assigned at QCIDEO	Maintenance Section	No	Shopping	May 8 to 11, 2023	May 11, 2023	May 23, 2023	May 29, 2023	GOP	995,647.00		995,647.00	Supply and Delivery of Brake Fluid and Five (5) Others
11	23GOF0011	Supply and Delivery of Maintenance-Free Battery (3 SMF) and Two Hundred One (201) Others for Use in Various Service Vehicles and Heavy Equipment Assigned at QCIDEO	Maintenance Section	No	Competitive Bidding	June 15, 2023 to July 4, 2023	July 4, 2023	July 10, 2023	July 19, 2023	GOP	1,304,439.25		1,304,439.25	Supply and Delivery of Maintenance-Free Battery (3 SMF) and Two Hundred One (201) Others
12	23GOF0014	Supply and Delivery of CAD Printer for Use of Construction & Planning & Design Section at Quezon City I District Engineering Office	Construction Section	No	Competitive Bidding	June 15, 2023 to July 4, 2023	July 4, 2023	July 10, 2023	July 19, 2023	GOP	3,795,000.00		3,795,000.00	Supply and Delivery of CAD Printer
13	23GOF0017	Supply and Delivery of Item 311: Ready Mix Concrete (3,500 psi, 3 Days) for Use of Maintenance on Various National Roads in District I, II, V, and VI, Quezon City	Maintenance Section	No	Shopping	June 16 to June 20, 2023	June 20, 2023			GOP	999,932.85		999,932.85	Supply and Delivery of ½" Drive Socket Wrench 25-pc Set (10mm-32mm) and Twenty (20) Others for
14	23GOF0018	Supply and Delivery of Quick Fix Putty and Four (4) Others for Use in Various Heavy Equipment and Service Vehicles Assigned at QCIDEO	Maintenance Section	No	Shopping	June 16 to June 20, 2023	June 20, 2023	October 13, 2023	October 17, 2023	GOP	190,297.40		190,297.40	Supply and Delivery of Quick Fix Putty and Four (4) Others

15	23GOF0019	Supply and Delivery of Long Sleeve Orange w/ DPWH Logo and Ten (10) Others for Use of Roadside Maintenance Workers of Quezon City 1 District Engineering Office	Maintenance Section	No	Shopping	June 16 to June 20, 2023	June 20, 2023	October 13, 2023	October 17, 2023	GOP	999,860.50		999,860.50	Supply and Delivery of Long Sleeve Orange w/ DPWH Logo and Ten (10) Others
16	23GOF0021	Supply and Delivery of Photocopier MFP Monochrome A3 for Use of Various Sections of Quezon City 1st District Engineering Office	Human Resource and Administrative Section	No	SMALL VALUE PROCUREMENT	October 6 to 10, 2023	October 10, 2023	October 16, 2023	October 17, 2023	GOP	988,000.00		988,000.00	Supply and Delivery of Photocopier MFP Monochrome A3
17	23GOF0022	Supply and Delivery of Multicopy Paper with DPWH Letterhead Comprises the Incorporation of the Bagong Pilipinas Logo, A4 Size, 80 GSM for Use of Various Sections of Quezon City 1st District Engineering Office	Human Resource and Administrative Section	No	SMALL VALUE PROCUREMENT	October 6 to 10, 2023	October 10, 2023	October 16, 2023	October 17, 2023	GOP	476,290.00		476,290.00	Supply and Delivery of Multicopy Paper with DPWH Letterhead
18	23GOF0023	Supply and Delivery of Blueprint Machine and Four (4) Others for Use of Planning & Design Section of Quezon City 1st District Engineering Office	Planning and Design Section	No	SMALL VALUE PROCUREMENT	October 6 to 10, 2023	October 10, 2023	October 16, 2023	October 17, 2023	GOP	478,844.77		478,844.77	Supply and Delivery of Blueprint Machine and Four (4) Others
19	23GOF0024	SUPPLY AND DELIVERY OF TWO (2) UNITS SERVICE VEHICLE PICK-UP 4X2 FOR USE IN PROJECT INSPECTION, PROJECT CONSTRUCTION, AND OTHER RELATED PURPOSES	Maintenance Section	No	Competitive Bidding	October 6 to 25, 2023	October 25, 2023	November 6, 2023	November 13, 2023	GOP	3,685,020.00		3,685,020.00	SUPPLY AND DELIVERY OF TWO (2) UNITS SERVICE VEHICLE PICK-UP 4X2
20	23GOF0025	SUPPLY AND DELIVERY OF ONE (1) UNIT MINI DUMP TRUCK, ONE (1) UNIT LIGHT CARGO DROPSIDE TRUCK, ONE (1) UNIT WHEEL LOADER AND ONE (1) UNIT VIBRATORY ROAD ROLLER FOR USE IN ROAD CONSTRUCTION/MAINTENANCE, AND OTHER RELATED PURPOSES	Maintenance Section	No	Competitive Bidding	October 6 to 25, 2023	October 25, 2023	November 6, 2023	November 13, 2023	GOP	13,150,000.00		13,150,000.00	SUPPLY AND DELIVERY OF ONE (1) UNIT MINI DUMP TRUCK, ONE (1) UNIT LIGHT CARGO DROPSIDE TRUCK, ONE (1) UNIT WHEEL LOADER AND ONE (1) UNIT VIBRATORY ROAD ROLLER
21	23GOF0026	SUPPLY AND DELIVERY OF CLIP BACKFOLD 19MM AND SEVENTY TWO (72) OTHERS FOR USE OF VARIOUS SECTIONS OF QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	Human Resource and Administrative Section	No	Competitive Bidding	October 6 to 25, 2023	October 25, 2023	November 6, 2023	November 13, 2023	GOP	2,996,347.97		2,996,347.97	SUPPLY AND DELIVERY OF CLIP BACKFOLD 19MM AND SEVENTY TWO (72) OTHERS
22	23GOF0027	PROCUREMENT OF SECURITY SERVICES CONTRACT OF DPWH-NCR-QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE FOR C.Y. 2023 - 2024	Human Resource and Administrative Section	No	Competitive Bidding	November 16, 2023 to December 5, 2023	December 5, 2023	December 12, 2023	December 14, 2023	GOP	2,820,284.37		2,820,284.37	PROCUREMENT OF SECURITY SERVICE
23	23GOF0028	SUPPLY AND DELIVERY OF DESKTOP COMPUTER (APPLICATION USE) AND THREE (3) OTHERS FOR USE OF VARIOUS SECTIONS OF QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	Human Resource and Administrative Section	No	Competitive Bidding	December 1 to 22, 2023	December 22, 2023	December 28, 2023	January 4, 2024	GOP	8,069,550.00		8,069,550.00	SUPPLY AND DELIVERY OF DESKTOP COMPUTER (APPLICATION USE) AND THREE (3) OTHERS
24	23GOF0029	SUPPLY AND DELIVERY OF COLDMIX ASPHALT AND TWENTY (20) OTHERS, FOR USE OF DPWH - QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE (DPWH-QC1STDEO)	Maintenance Section	No	Competitive Bidding	December 1 to 22, 2023	December 22, 2023	December 28, 2023	January 4, 2024	GOP	4,999,999.03		4,999,999.03	SUPPLY AND DELIVERY OF COLDMIX ASPHALT AND TWENTY (20) OTHERS
25	23GOF0030	Supply and Delivery of Road Safety Signages with Steel Frame: T1-1 Roadwork Ahead 1800 x 600 and Eight (8) Others, for Use of Quezon City 1st District Engineering Office (QCIDEQ)	Maintenance Section	No	Shopping	December 12 to 14, 2023	December 14, 2023	December 19, 2023	December 21, 2023	GOP	589,950.00		589,950.00	Supply and Delivery of Road Safety Signages with Steel Frame
26	23GOF0031	Supply and Delivery of Office Supplies Construction and Materials Logbook for Use in Quezon City 1st District Engineering Office	Human Resource and Administrative Section	No	Shopping	December 12 to 14, 2023	December 14, 2023	December 19, 2023	December 21, 2023	GOP	325,737.50		325,737.50	Supply and Delivery of Office Supplies Construction and Materials Logbook
27	23GOF0032	Supply and Delivery of Customized Binder, A4 Size and Two (2) Others for Use of Various Sections at Quezon City 1st District Engineering Office	Human Resource and Administrative Section	No	Shopping	December 12 to 14, 2023	December 14, 2023	December 19, 2023	December 21, 2023	GOP	542,115.00		542,115.00	Supply and Delivery of Customized Binder, A4 Size and Two (2) Others
28	23GOF0033	Supply and Delivery of Public Address Universal Ampli Hybrid P-A with Booster Distance and Eleven (11) Others for Use of Quezon City 1st District Engineering Office	Planning and Design Section	No	Shopping	December 12 to 14, 2023	December 14, 2023	December 21, 2023	December 22, 2023	GOP	999,281.00		999,281.00	Supply and Delivery of Public Address Universal Ampli Hybrid P-A with Booster Distance and Eleven (11) Others
29	23GOF0034	Supply and Delivery of Grasscutter (Scissors Type) and Five (5) Others, for Use of DPWH - Quezon City 1st District Engineering Office (DPWH-QC1stDEO)	Maintenance Section	No	Shopping	December 20 to 22, 2023	December 22, 2023	December 28, 2023	January 4, 2024	GOP	999,952.60		999,952.60	Supply and Delivery of Grasscutter (Scissors Type) and Five (5) Others
30	23GOF0035	Supply and Delivery of Paint Brush 4" and Twenty-One (21) Others for Use in DPWH - Quezon City 1st District Engineering Office (DPWH-QC1stDEO)	Maintenance Section	No	Shopping	December 20 to 22, 2023	December 22, 2023	December 28, 2023	January 4, 2024	GOP	999,936.50		999,936.50	Supply and Delivery of Paint Brush 4" and Twenty-One (21) Others
31	23GOF0036	Supply and Delivery of CCTV and Twelve (12) Others for Use of Quezon City 1st District Engineering Office	Planning and Design Section	No	Shopping	December 20 to 22, 2023	December 22, 2023	December 28, 2023	January 4, 2024	GOP	998,545.00		998,545.00	Supply and Delivery of CCTV and Twelve (12) Others

32	23GOF0037	Supply and Delivery of Commercial Aircooler and Two (2) Others for Use of Quezon City 1st District Engineering Office	Human Resource and Administrative Section	No	Shopping	December 20 to 22, 2023	December 22, 2023	December 28, 2023	January 4, 2024	GOP	815,501.78		815,501.78	Supply and Delivery of Commercial Aircooler and Two (2) Others
33	23GOF0038	Supply and Delivery of Steel Shelving Open Type and Twelve (12) Others for Various Sections at Quezon City 1st District Engineering Office	Human Resource and Administrative Section	No	Shopping	December 20 to 22, 2023	December 22, 2023	December 28, 2023	January 4, 2024	GOP	827,821.75		827,821.75	Supply and Delivery of Steel Shelving Open Type and Twelve (12) Others

**TOTAL: 61,647,229.86**

#### DEFINITION

**1. PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

**2. PROJECT (BESF)** - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

**3. PMO/End User** - Unit as proponent of program or project

**4. Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

**5. Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/opening of bids; award of contract; contract signing).

**6. Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund

**7. Estimated Budget** - Agency approved estimate of project/program costs

**8. Remarks** - brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mode and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Submitted by:

**RONALD V. AMBAT**  
Head, Procurement Unit

Approved by:

**ARTURO L. GONZALES, JR.**  
BAC, Chairperson  
Officer-in-Charge  
Office of the District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**QUEZON CITY 1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



January 22, 2024

**MEMORANDUM**

**FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
This Department

**THRU : Procurement Service**

**SUBJECT : Submission of Final Annual Procurement Plan for Consultancy**  
**C.Y. 2023**

Respectfully submitted herewith is the Final Annual Procurement Plan for Consultancy C.Y. 2023 of this office.

Attached are pertinent documents for your ready reference.

**ARTURO M. GONZALES, JR.**  
Officer-in-Charge  
Office of the District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**  
Regional Director  
This Region

NCR.11 RVA/ALG

✉ Email Address: [ambat.ronald@dpwh.gov.ph](mailto:ambat.ronald@dpwh.gov.ph)  
☎ Tel. No(s).: (02) 8931-3640, 8931-1568, 8931-1652,  
8951-4696, 8951-4654







**ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES C.Y. 2023**

CODE (PAP)	CONTRACT I.D.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of the Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	23CSOF0001	CONSULTING SERVICES FOR THE PREPARATION OF STRUCTURAL DESIGN FOR THE PROPOSED CONSTRUCTION OF BATASAN HILLS NATIONAL HIGH SCHOOL AND VARIOUS MULTI-PURPOSE BUILDINGS	Planning and Design Section	No	Competitive Bidding	December 1, 2022 to December 26, 2022	December 28, 2023	December 29, 2023	January 4, 2023	GOP	2,140,782.00		2,140,782.00	CONSULTING SERVICES FOR THE PREPARATION OF STRUCTURAL DESIGN FOR THE PROPOSED CONSTRUCTION OF SCHOOL BUILDINGS AND VARIOUS MULTI-PURPOSE BUILDINGS

**Total: P 2,140,782.00**

**DEFINITION DEFINITION**

**1. PROGRAM (BESF)**– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

**2. PROJECT (BESF)**– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

**3. PMO/End User** - Unit as proponent of program or project

**4. Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

**5. Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).

**6. Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund

**7. Estimated Budget** - Agency approved estimate of project/program costs

**8. Remarks** - brief description of program or project

Submitted by:

**RONALD V. AMBAT**

Head, Procurement Unit

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents

Approved by:

**ARTHUR L. GONZALES, JR.**

BAC, Chairperson

Officer-in-Charge

Office of the District Engineer