

Code (BAP)	Procurement Program/Project	PMO/Lead User	Bids in Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													ABC (Pto)			Contract Cost (Pto)			List of Invited Observers	Procurement Process					Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Adm/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Joint of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn over	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Joint of Bids	Bid Evaluation		Post Qual	Delivery/Accept
ON-GOING PROCUREMENT ACTIVITIES																																
	25CE0139 Construction of Box Culvert, Barangay Portal, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/04/24	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24	01/03/25	01/13/25	06/05/25	06/25/25				GOA FY 2025	6,930,000.00		6,930,000.00	6,800,656.25		6,800,656.75	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24				
	25CE0140 Construction of Box Culvert, Barangay Villa Labrador, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	06/19/25	06/18/25	06/30/25				GOA FY 2025	4,950,000.00		4,950,000.00	4,900,485.61		4,900,485.61	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
	25CE0197 Construction of Multi-Purpose Building, Barangay Del Pilar, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding		01/11/25 to 01/23/25	01/14/25	01/11/25	01/11/25	01/13/25	01/18/25	06/18/25	06/18/25	06/30/25				GOA FY 2025	3,960,000.00		3,960,000.00	3,940,410.10		3,940,410.10	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25CE0208 Construction of Multi-Purpose Building, Barangay Magayay, Talugap, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding		01/11/25 to 01/23/25	01/14/25	01/11/25	01/11/25	01/13/25	01/18/25	06/18/25	06/18/25	06/30/25				GOA FY 2025	4,950,000.00		4,950,000.00	4,924,998.42		4,924,998.42	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25CE0209 Construction of Multi-Purpose Building, Barangay Mayamat 1, Talugap, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	01/14/25	01/17/25 to 01/23/25	01/14/25	01/11/25	01/11/25	01/13/25	01/18/25	06/18/25	06/18/25	06/30/25				GOA FY 2025	5,940,000.00		5,940,000.00	5,910,107.53		5,910,107.53	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25CE0200 Construction (Completion) of Multi-Purpose Building, Barangay Ormeña, Talugap, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding		01/17/25 to 01/23/25	01/14/25	01/11/25	01/11/25	01/13/25	01/18/25	06/25/25	06/25/25				GOA FY 2025	2,475,000.00		2,475,000.00	2,462,851.26		2,462,851.26	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25				
	25CE0201 Construction (Completion) of Multi-Purpose Building, Barangay Sto. Domingo, Talugap, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding		01/17/25 to 01/23/25	01/14/25	01/11/25	01/11/25	01/13/25	01/18/25	06/25/25	06/25/25				GOA FY 2025	4,455,000.00		4,455,000.00	4,431,415.63		4,431,415.63	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25				
	25CE0202 Construction of Multi-Purpose Building, Barangay Tandoc, Talugap, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding		01/17/25 to 01/23/25	01/14/25	01/11/25	01/11/25	01/13/25	01/18/25	06/19/25	06/19/25	06/30/25				GOA FY 2025	4,950,000.00		4,950,000.00	4,925,322.36		4,925,322.36	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25CE0203 Construction of Multi-Purpose Building, Barangay Licorog, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	01/14/25	01/17/25 to 01/23/25	01/14/25	01/10/25	01/10/25	01/19/25	01/24/25	06/26/25	06/26/25				GOA FY 2025	5,910,000.00		5,910,000.00	5,910,908.81		5,910,908.81	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25				
	25CE0204 Construction (Completion) of Multi-Purpose Building, Maligaya ES, Barangay Maligaya, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding		01/17/25 to 01/23/25	01/14/25	01/11/25	01/11/25	01/13/25	01/18/25	06/18/25	06/18/25	06/30/25				GOA FY 2025	2,970,000.00		2,970,000.00	2,955,485.00		2,955,485.00	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25CE0206 Construction of Multi-Purpose Building, Barangay San Felipe, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding		01/17/25 to 01/23/25	01/14/25	01/11/25	01/11/25	01/13/25	01/18/25	06/18/25	06/18/25	06/30/25				GOA FY 2025	4,950,000.00		4,950,000.00	4,925,732.81		4,925,732.81	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25CE0207 Construction of Multi-Purpose Building, Sto. Niño 3rd National High School, Barangay Sto. Niño 3rd, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	01/14/25	01/17/25 to 01/23/25	01/14/25	01/11/25	01/11/25	01/13/25	01/18/25	06/30/25	06/30/25				GOA FY 2025	5,940,000.00		5,940,000.00	5,910,797.56		5,910,797.56	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25				
	25CE0213 Replacement of Box Culvert Along Munoz-Talugap Road, Barangay Galistan, Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	01/24/25	01/30/25 to 02/05/25	02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	06/18/25	06/18/25	06/30/25				GOA FY 2025	11,760,000.00		11,760,000.00	11,642,513.58		11,642,513.58	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25			

Code (APP)	Procurement Program/Project	Assigned User (Who is Early Procurement Activity?)	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Schedule						Remarks (Explaining changes from the APP)		
				Pre-Bid Conference	Advisory of IB	Pre-Bid Conference	Eligibility Check	Subsequent of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Inspection	Source of Funds	Total	MODE	CO	Total		MODE	CO	Pre-Bid Conference	Eligibility Check	Subsequent of Bids	Bid Evaluation		Post Qual	Delivery/Accept
ON-GOING PROCUREMENT ACTIVITIES																															
	25CE0226 Concreting of Road, Palasapas, Barangay Manila, San Jose City, Nueva Ecija	San Jose City	NO	Competitive Bidding	01/24/25 to 02/05/25		02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	06/18/25	06/18/25	06/30/25			GAA FY 2025	9,800,000.00		9,800,000.00	9,702,736.35		9,702,736.35	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25		
	25CE0227 Construction of Road, Bigy, Bagong Flores Road to Bigy, San Pedro Road, Lupao, Nueva Ecija	San Jose City	NO	Competitive Bidding	01/24/25 to 02/05/25		02/06/25	02/25/25	02/25/25	02/26/25	02/28/25						GAA FY 2025	19,800,000.00		19,800,000.00			1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25			
	25CE0229 Rehabilitation of Road, Barangay Pinalas, Talugtag, Nueva Ecija	San Jose City	NO	Competitive Bidding	01/24/25 to 02/05/25		02/06/25	02/25/25	02/25/25	02/26/25	02/28/25	06/25/25	06/25/25				GAA FY 2025	6,860,000.00		6,860,000.00	6,791,930.80		6,791,930.80	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25		
	25CE0230 Construction of Bridge (Phase II), Barangay San Antonio, San Jose City, Nueva Ecija	San Jose City	NO	Competitive Bidding	01/30/25 to 02/05/25		02/06/25	02/28/25	02/28/25	02/21/25	02/28/25	06/25/25	06/25/25				GAA FY 2025	2,940,000.00		2,940,000.00	2,910,265.30		2,910,265.30	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25		
	25CE0273 Concreting of Bigy, San Juan to Bigy, Umangan FMR, Alaga, Nueva Ecija	San Jose City	NO	Competitive Bidding	02/26/25 to 03/06/25		03/07/25	06/30/25	06/30/25	06/02/25	06/05/25	06/25/25	06/25/25				GAA FY 2025	29,850,000.00		29,850,000.00	29,540,947.98		29,540,947.98	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25		
	25CE0289 Construction of Multi Purpose Building (Senior Citizens Center), Barangay Poblation East, L. Alaga, Nueva Ecija	San Jose City	NO	Competitive Bidding	02/28/25 to 03/06/25		03/07/25	03/19/25	03/19/25	03/20/25	03/24/25						GAA FY 2025	4,950,000.00		4,950,000.00			1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0290 Construction of Multi Purpose Building (Senior Citizens Center), Barangay Poblation 2, Carangan, Nueva Ecija	San Jose City	NO	Competitive Bidding	02/26/25 to 03/06/25		03/07/25	03/19/25	03/19/25	03/20/25	03/24/25						GAA FY 2025	7,920,000.00		7,920,000.00			1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0291 Construction of Super Health Centers, Agon Bagong Pilipinas Health Center, Nueva Ecija	San Jose City	NO	Competitive Bidding	02/26/25 to 03/06/25		03/07/25	03/19/25	03/19/25	03/20/25	03/24/25						GAA FY 2025	11,940,000.00		11,940,000.00			1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0292 Construction of Super Health Centers, Luzon Bagong Pilipinas Health Center, Nueva Ecija	San Jose City	NO	Competitive Bidding	02/26/25 to 03/06/25		03/07/25	03/19/25	03/19/25	03/20/25	03/24/25						GAA FY 2025	11,940,000.00		11,940,000.00			1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0294 Construction of Flood Control Structure along Talavera River, Barangay Sta. Monica, Alaga, Nueva Ecija	San Jose City	NO	Competitive Bidding	03/11/25 to 03/20/25		03/21/25	05/30/25	05/30/25	06/02/25	06/05/25	06/18/25	06/18/25	06/22/25			GAA FY 2025	72,475,000.00		72,375,000.00	71,648,830.89		71,648,830.89	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25		
	25CE0302 Construction of Classroom Building at Central Luzon State University, Munoz, Nueva Ecija	San Jose City	NO	Competitive Bidding	03/11/25 to 03/20/25		03/21/25	04/02/25	04/02/25	04/03/25	04/08/25						GAA FY 2025	15,800,000.00		15,800,000.00			1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
	25CE0304 Construction of Multi Purpose Facilities in San Jose City, Nueva Ecija (Phase 2)	San Jose City	NO	Competitive Bidding	03/11/25 to 03/20/25		03/21/25	04/02/25	04/02/25	04/03/25	04/08/25						GAA FY 2025	74,250,000.00		74,250,000.00			1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
	25CE0305 Construction of Multi Purpose Facilities, San Jose City, Nueva Ecija (Phase 3)	San Jose City	NO	Competitive Bidding	03/11/25 to 03/20/25		03/21/25	04/02/25	04/02/25	04/03/25	04/08/25						GAA FY 2025	49,500,000.00		49,500,000.00			1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
	25CE0306 Concreting of Bigy, Umangan to Bigy, San Juan FMR, Alaga, Nueva Ecija	San Jose City	NO	Competitive Bidding	03/11/25 to 03/20/25		03/21/25	05/30/25	05/30/25								GAA FY 2025	14,925,000.00		14,925,000.00			1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			

Code (APP)	Procurement Program/Project	PM/Chief of Unit Name and Title	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Type of Bids	Bid Evaluation	Post-Bid	Delivery/Accept	Remarks (Explaining changes from the APP)
				Pre-Bid Conference	Adm/Post of Bids	Pre-Bid Conference	Eligibility Check	Sub/Type of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turnover	Total	BAC	CO	Total	BAC	CO								
ON-GOING PROCUREMENT ACTIVITIES																														
25CE0307	Concrete of Brgy. San Isidro to Brgy. Sta. Cruz to Brgy. Pantao FMR, Zaragoza, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	03/11/25 to 03/20/25	03/21/25	05/03/25	05/30/25									9,950,000.00		9,950,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
25CE0308	Concrete of Brgy. Bokol II Talavera to Brgy. Casulcan Sta. Domingo, FMR, Sta. Domingo, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	03/11/25 to 03/20/25	03/21/25	04/02/25	04/09/25									29,850,000.00		29,850,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
25CE0309	Concrete of Brgy. Pacat to Brgy. Yusan FMR, Guliba, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	03/11/25 to 03/20/25	03/21/25	04/02/25	04/09/25									29,850,000.00		29,850,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
25CE0310	Concrete of Brgy. Bued to Brgy. Luna FMR, Cuyayan, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	03/11/25 to 03/20/25	03/21/25	05/03/25	05/30/25									14,925,000.00		14,925,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
25CE0311	Concrete of Brgy. Simbunan to Brgy. Nagursulan FMR, Cuyayan, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	03/11/25 to 03/20/25	03/21/25	04/02/25	04/09/25									44,775,000.00		44,775,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
25CE0312	Concrete of Brgy. Gen Luna FMR, Brgy. Gen Luna, Rural, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	03/11/25 to 03/20/25	03/21/25	04/02/25	04/09/25									9,950,000.00		9,950,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
25CE0313	Concrete of Brgy. Lupara to Brgy. Mansandagay FMR, Science City of Muñoz, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	03/11/25 to 03/20/25	03/21/25	04/02/25	04/09/25									14,925,000.00		14,925,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
25CE0314	Concrete of Brgy. Kallawangan to Brgy. Tayabo FMR, Brgy. Kallawangan and Brgy. Tayabo, San Jose City, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	03/11/25 to 03/20/25	03/21/25	04/02/25	04/09/25									14,925,000.00		14,925,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
25CE0316	Construction of Drainage Structure, Barangay Bugtong na Guli, Talavera, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	04/02/25 to 04/08/25	04/10/25	04/02/25	04/09/25	05/16/25	05/20/25							4,900,000.00		4,900,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25			
25CE0318	Construction (Completion) of Multi-Purpose Building, Barangay Marcos District, Talavera, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	04/02/25 to 04/08/25	04/10/25	04/02/25	04/09/25	06/02/25	06/05/25	06/18/25	06/18/25	06/27/25				3,950,000.00		3,950,000.00	4,850,455.07		4,850,455.07	1. COA 2. NGO Rep 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25			
25CE0319	Construction (Completion) of Multi-Purpose Building, Brgy. Muestrang Rikay, Talavera Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	04/02/25 to 04/08/25	04/10/25	04/02/25	04/09/25	06/02/25	06/05/25	06/18/25	06/18/25	06/27/25				3,950,000.00		3,950,000.00	3,940,081.21		3,940,081.21	1. COA 2. NGO Rep 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25			
25CE0320	Construction (Completion) of Multi-Purpose Building, Brgy. Malaya, Sta. Domingo, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	04/02/25 to 04/08/25	04/10/25	04/02/25	04/09/25	06/02/25	06/05/25	06/18/25	06/18/25	06/27/25				3,168,000.00		3,168,000.00	3,921,200.68		3,921,200.68	1. COA 2. NGO Rep 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25			
25CE0322	Construction of Multi-Purpose Building, Brgy. P. Ozonon, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	04/02/25 to 04/08/25	04/10/25	04/02/25	04/09/25	04/08/25	06/05/25							9,900,000.00		9,900,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25			
25CE0331	Construction of Bridge along Kallawangan – Tayabo Section San Jose City, Nueva Ecija	Nueva Ecija 2024-2025	NO	Competitive Bidding	05/08/25 to 05/14/25	05/15/25	05/21/25	05/27/25	05/28/25	06/05/25							39,600,000.00		39,600,000.00				1. COA 2. NGO Rep 3. Builders Contractors Association	05/08/25 05/08/25 05/08/25	05/08/25 05/08/25 05/08/25	05/08/25 05/08/25 05/08/25	05/08/25 05/08/25 05/08/25			

Code (PS)	Procurement Program/Project	PM/Chief User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Subj/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
					Pre Proc Conference	Adm/Post of IB	Pre Bid Conference	Eligibility Check	Subj/Opening of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE								
ON-GOING PROCUREMENT ACTIVITIES																															
	25CE0333 Repair/Maintenance of Talavera River Revetment SO, Brgy. San Luciano, Alaga, Nueva Ecija (Phase II)	Ismael P. 2008-010	NO	Compete Bidding		05/08/25 to 05/14/25	05/15/25	05/27/25	05/27/25	05/28/25	05/28/25	06/05/25	06/16/25	06/19/25				GMA FY 2025	1,560,000.00		1,960,000.00	1,940,400.00		1,940,400.00	1. COA 2. NGO Rep. 3. Builders Contractors Association	05/08/25 05/08/25 05/08/25	05/08/25 05/08/25 05/08/25	05/08/25 05/08/25 05/08/25	05/08/25 05/08/25 05/08/25		
	25CE0334 Repair/Maintenance of DivG Building SFP Zaragoza Fire Station Main Building Zaragoza, Nueva Ecija	Ismael P. 2008-010	NO	Compete Bidding		05/08/25 to 05/14/25	05/15/25	05/15/25	05/27/25	05/27/25	05/28/25	06/15/25						GMA FY 2025	1,960,000.00		1,960,000.00	1,939,381.01		1,939,381.01	1. COA 2. NGO Rep. 3. Builders Contractors Association	05/08/25 05/08/25 05/08/25	05/08/25 05/08/25 05/08/25	05/08/25 05/08/25 05/08/25	05/08/25 05/08/25 05/08/25		
	25CE0335 Construction (Completion) of Multi-Purpose Building, Brgy. Manaul, Zaragoza, Nueva Ecija	Ismael P. 2008-010	NO	Compete Bidding		05/27/25 to 05/28/25	05/28/25	06/10/25	06/10/25	06/20/25	06/24/25	06/25/25	06/25/25					GMA FY 2025	5,247,000.00		5,217,000.00	5,220,669.79		5,220,669.79	1. COA 2. NGO Rep. 3. Builders Contractors Association	05/22/25 05/22/25 05/22/25	05/22/25 05/22/25 05/22/25	05/22/25 05/22/25 05/22/25	05/22/25 05/22/25 05/22/25		
	25CE0336 Network Development Program - Construction of By Pass and Diversion Road, Sta. Rosario - Carmen Road, Zaragoza Bypass, Nueva Ecija	Ismael P. 2008-010	NO	Compete Bidding		05/22/25 to 05/28/25	05/28/25	06/10/25	06/10/25	06/20/25	06/24/25	06/25/25	06/25/25					GMA FY 2025	57,900,000.00		57,900,000.00	57,320,251.49		57,320,251.49	1. COA 2. NGO Rep. 3. Builders Contractors Association	05/22/25 05/22/25 05/22/25	05/22/25 05/22/25 05/22/25	05/22/25 05/22/25 05/22/25	05/22/25 05/22/25 05/22/25		
	25CE0337 72k Asphalt Overlay with Bitumini, San Jose - Tepao Road R0160+770 - R0160+873	Ismael P. 2008-010	NO	Compete Bidding		05/22/25 to 05/28/25	05/28/25	06/10/25	06/10/25	06/20/25	06/24/25	06/25/25	06/25/25	06/27/25				GMA FY 2025	8,606,400.00		8,606,400.00	8,570,269.79		8,570,269.79	1. COA 2. NGO Rep. 3. Builders Contractors Association	05/22/25 05/22/25 05/22/25	05/22/25 05/22/25 05/22/25	05/22/25 05/22/25 05/22/25	05/22/25 05/22/25 05/22/25		
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																			P	712,331,400.00											

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

DIOSDADO B. MATIAS
BAC Chairperson

JUN P. VANA, Ph.D.
Head of the Procuring Entity

Code (APP)	Procurement Program/Project	PMO/Unit/Office	Is this an only Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Schedule						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Bid/Post of It	Pre-Bid Conference	Bidding Check	Submission of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Performance Completion Acceptance	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conference		Bidding Check	Submission of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
COMPLETED PROCUREMENT ACTIVITIES																																
25CE0001	Construction of Road, Barangay Gabuñaduran, Talavera, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	12/02/24	01/07/25	01/30/25	01/30/25	02/07/25	02/12/25		GAATY 2025	4,900,000.00		4,900,000.00	4,850,408.43		4,850,408.43	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0002	Construction of Road, Barangay Kinalangayan, Talavera, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/14/25	02/18/25		GAATY 2025	4,900,000.00		4,900,000.00	4,851,502.22		4,851,502.22	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0003	Construction of Road, Barangay Valtu, Talavera, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25		GAATY 2025	4,900,000.00		4,900,000.00	4,900,375.90		4,900,375.90	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0004	Construction of Road, Barangay Bobo, Santo Domingo, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	12/04/24	01/07/25	01/30/25	01/30/25	02/11/25	02/18/25		GAATY 2025	4,900,000.00		4,900,000.00	4,900,014.65		4,900,014.65	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0005	Construction of Road, Barangay San Andres II, Quezon, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	02/21/25	02/28/25	01/30/25	01/30/25	02/12/25	02/13/25		GAATY 2025	4,900,000.00		4,900,000.00	4,851,028.33		4,851,028.33	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0006	Construction of Road, Barangay Santa Cruz, Cayapa, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	12/16/24	01/07/25	01/30/25	01/30/25	02/10/25	02/12/25		GAATY 2025	4,900,000.00		4,900,000.00	4,850,678.45		4,850,678.45	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0007	Construction of Road, Barangay Northwest Poblacion, Nampicuan, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	12/16/24	01/07/25	01/30/25	01/30/25	02/10/25	02/12/25		GAATY 2025	4,900,000.00		4,900,000.00	4,902,297.74		4,902,297.74	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0008	Construction of Flood Control Structure along Balinguay River, Barangay Mapangbang, Iman, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	09/27/24	10/07/24 to 10/08/24	10/09/24	11/21/24	11/21/24	10/28/24	11/08/24	02/10/25	02/10/25	02/10/25	02/21/25		GAATY 2025	96,500,000.00		96,500,000.00	95,532,099.26		95,532,099.26	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0009	Rehabilitation of Road, Barangay Aglipay to Barangay Agbanawag Road, Rizal, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	09/27/24	10/07/24 to 10/08/24	10/09/24	11/21/24	11/21/24	10/28/24	11/08/24	01/30/25	01/30/25	02/11/25	02/12/25		GAATY 2025	P14,700,000.00		14,700,000.00	14,552,557.06		14,552,557.06	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0010	Construction of Road, Barangay Palusap, Science City of Muñoz, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	09/27/24	10/07/24 to 10/08/24	10/09/24	11/21/24	11/21/24	11/15/24	12/09/24	01/30/25	01/30/25	02/10/25	02/10/25		GAATY 2025	P14,700,000.00		14,700,000.00	14,553,374.98		14,553,374.98	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0011	Construction (Completion) of Multi-Purpose Building, Agbanawag Elementary School, Barangay Agbanawag, Rizal, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	-	10/07/24 to 10/08/24	10/09/24	11/21/24	11/21/24	11/15/24	12/09/24	01/30/25	01/30/25	02/10/25	02/10/25		GAATY 2025	3,445,000.00		3,445,000.00	3,447,368.80		3,447,368.80	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
25CE0012	Construction of Multi-Purpose Building, Barangay Rizal, Science City of Muñoz, Nueva Ecija	Nueva Ecija SED	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	11/15/24	12/09/24	01/30/25	01/30/25	02/10/25	02/10/25		GAATY 2025	4,950,000.00		4,950,000.00	4,925,371.62		4,925,371.62	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			

Code (PAP)	Procurement Program/Project	PMD/Proc User (Is this a Self-Procurement Activity?)	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference					Remarks (Explaining changes from the APP)			
				Pre-Bid Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qualification	BAC Regulation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turnover	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual	Delivery/Accept	
COMPLETED PROCUREMENT ACTIVITIES																															
	25CE0013 Construction of Multi-Purpose Building, Nangabuan Elementary School, Barangay Nangabuan, Talugog, Nueva Ecija	Nueva Ecija 254010	YES	Competitive Bidding		10/02/24 to 10/06/24	10/09/24	11/21/24	11/25/24	12/09/24	01/30/25	01/30/25	02/07/25	02/10/25		GAA FY 2025	4,950,000.00		4,950,000.00	4,925,376.84		4,925,376.84	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/03/24	10/03/24 10/02/24 10/03/24	10/03/24 10/02/24 10/03/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
	25CE0014 Construction (Completion) of Multi-Purpose Building, Dalalayap Elementary School, Barangay Bunga, Carranglan, Nueva Ecija	Nueva Ecija 254020	YES	Competitive Bidding		10/02/24 to 10/06/24	10/09/24	11/21/24	11/25/24	12/09/24	01/30/25	01/30/25	02/06/25	02/07/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,954,880.30		2,954,880.30	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/03/24	10/03/24 10/02/24 10/03/24	10/03/24 10/02/24 10/03/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
	25CE0015 Construction (Completion) of Multi-Purpose Building, Camangpagan Elementary School, Barangay General Luna, Carranglan, Nueva Ecija	Nueva Ecija 254030	YES	Competitive Bidding		10/02/24 to 10/06/24	10/09/24	11/21/24	11/25/24	12/09/24	01/30/25	01/30/25	02/06/25	02/07/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,954,867.37		2,954,867.37	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/03/24 10/02/24 10/03/24	10/03/24 10/02/24 10/03/24	10/03/24 10/02/24 10/03/24	10/03/24 10/02/24 10/02/24	10/03/24 10/02/24 10/02/24			
	25CE0016 Construction (Completion) of Multi-Purpose Building, Bagong Sikat Elementary School, Barangay Bagong Sikat, Talavera, Nueva Ecija	Nueva Ecija 254040	YES	Competitive Bidding		10/04/24 to 10/10/24	10/21/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	4,455,000.00		4,455,000.00	4,432,668.95		4,432,668.95	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0017 Construction (Completion) of Multi-Purpose Building, Barangay Masseyasa, Alaga, Nueva Ecija	Nueva Ecija 254050	YES	Competitive Bidding		10/04/24 to 10/10/24	10/21/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,953,618.05		2,953,618.05	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0018 Construction (Completion) of Multi-Purpose Building, Barangay San Carlos, Alaga, Nueva Ecija	Nueva Ecija 254060	YES	Competitive Bidding		10/04/24 to 10/10/24	10/21/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,955,088.43		2,955,088.43	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0019 Construction (Completion) of Multi-Purpose Building, Barangay Campin Tabing Ilog, Gumbab, Nueva Ecija	Nueva Ecija 254070	YES	Competitive Bidding		10/04/24 to 10/10/24	10/21/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,955,151.21		2,955,151.21	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0020 Construction (Completion) of Multi-Purpose Building, Barangay Cawayan Bagnong, Gumbab, Nueva Ecija	Nueva Ecija 254080	YES	Competitive Bidding		10/04/24 to 10/10/24	10/21/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,955,222.57		2,955,222.57	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0021 Construction (Completion) of Multi-Purpose Building, Barangay Bulala, Cayapo, Nueva Ecija	Nueva Ecija 254090	YES	Competitive Bidding		10/04/24 to 10/10/24	10/21/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	4,455,000.00		4,455,000.00	4,432,286.30		4,432,286.30	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0022 Construction of Road, Barangay Ipagatay, Talavera, Nueva Ecija	Nueva Ecija 254100	YES	Competitive Bidding		10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/03/25	02/12/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,851,497.74		4,851,497.74	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0023 Construction of Road, Barangay H. Romero, Zaragoza, Nueva Ecija	Nueva Ecija 254110	YES	Competitive Bidding		10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,850,895.75		4,850,895.75	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0024 Construction of Road, Barangay San Rafael, Zaragoza, Nueva Ecija	Nueva Ecija 254120	YES	Competitive Bidding		10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,850,961.16		4,850,961.16	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		

Code (MP)	Procurement Program/Project	PMO/MP User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Pbp)			Contract Cost (Tbp)			List of Invited Observers	Procurement Milestones					Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Add/Post of Bids	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MOE	CO	Total	MOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Accept
COMPLETED PROCUREMENT ACTIVITIES																																
25CE0025	Network Development Program - Construction of By-Pass and Diversion Road, Gumbá-Pura Road, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding	10/02/24	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	01/14/25	02/28/25			GAA FY 2025	39,200,000.00		39,200,000.00	38,807,614.97		38,807,614.97	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
25CE0026	Construction of Road, Barangay Pampang Incite, Gumbá, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding		10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/10/25	02/24/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,654.63		4,850,654.63	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
25CE0027	Construction of Road, Barangay San Marcelino, Gumbá, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding		10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/07/25	02/12/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,406.00		4,850,406.00	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
25CE0028	Construction of Road, Barangay Matinding, Cayapa, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding		10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24	01/30/25	01/30/25	02/01/25	02/12/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,954.71		4,850,954.71	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
25CE0030	Construction of Flood Control Structure along Rio Chico River, Barangay Macamas, Gumbá, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	11/01/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/14/25	02/18/25			GAA FY 2025	49,000,000.00		49,000,000.00	48,513,951.26		48,513,951.26	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
25CE0031	Construction of Flood Control Structure along Rio Chico River, Barangay Partida 1, Gumbá, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	11/01/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/10/25	02/12/25			GAA FY 2025	49,000,000.00		49,000,000.00	48,508,393.44		48,508,393.44	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
25CE0032	Construction of Road, Barangay San Felipe Matanda, Alaga, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	11/01/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/14/25	02/18/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,215.60		4,850,215.60	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
25CE0033	Construction of Road, Barangay Cabalero, Gumbá, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	11/01/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/14/25	02/18/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,903,004.47		4,903,004.47	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
25CE0034	Construction of Road, Barangay Triala, Gumbá, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	11/01/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/14/25	02/18/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,479.28		4,850,479.28	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
25CE0036	Construction (Completion) of Multi-Purpose Building, Barangay Mayamot, Zareaga, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	11/01/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25			GAA FY 2025	5,544,000.00		5,544,000.00	5,535,729.51		5,535,729.51	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
25CE0037	Construction (Completion) of Multi-Purpose Building, Barangay Ambossador Alate, Nampicuan, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	11/01/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25			GAA FY 2025	2,475,000.00		2,475,000.00	2,462,005.67		2,462,005.67	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
25CE0038	Construction (Completion) of Multi-Purpose Building, Barangay Cabawangan, Nampicuan, Nueva Ecija	Nueva Ecija PMO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	11/01/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25			GAA FY 2025	5,445,000.00		5,445,000.00	5,417,801.61		5,417,801.61	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		

Code (APP)	Procurement Program/Project	PMO/Unit of User	Is this an Early Recommendation Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept.	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn over	Source of Funds	Total	MODE	CO	Total	MODE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
	25CE0039	Construction (Completion) of Multi-Purpose Building, Barangay Moron, Nampitan, Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	11/27/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,955,001.14		2,955,001.14	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
	25CE0040	Construction of Flood Control Structure along Talavera River, Barangay Subut, San Jose City, Nueva Ecija	Barangay Subut	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24	01/30/25	02/10/25	02/18/25	02/19/25		GAA FY 2025	96,500,000.00		96,500,000.00	95,536,741.42		95,536,741.42	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
	25CE0041	Construction of Road, Barangay Inaruma to Barangay Bagumbayan, Manera, Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24	01/30/25	01/30/25	02/11/25	02/12/25		GAA FY 2025	19,600,000.00		19,600,000.00	19,404,055.51		19,404,055.51	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
	25CE0042	Rehabilitation of Road, Barangay Villa Marina, San Jose City, Nueva Ecija	Barangay Villa Marina	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24	01/30/25	01/30/25	02/07/25	02/10/25		GAA FY 2025	9,800,000.00		9,800,000.00	9,701,504.11		9,701,504.11	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
	25CE0043	Network Development Program: Construction of Fly Pass and Diversion Road, San Jose City Bypass Road (Package 2), Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24	01/30/25	02/10/25	02/20/25	02/21/25		GAA FY 2025	72,215,775.00		72,235,775.00	71,486,031.99		71,486,031.99	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
	25CE0044	Construction (Completion) of Multi-Purpose Building, Barangay Ligaya, Manera, Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24	01/30/25	01/30/25	02/03/25	02/10/25		GAA FY 2025	2,475,000.00		2,475,000.00	2,462,553.91		2,462,553.91	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
	25CE0045	Construction (Completion) of Multi-Purpose Building, Kailanangan High School, Barangay Kailanangan, San Jose City, Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24	01/30/25	01/30/25	02/06/25	02/07/25		GAA FY 2025	1,980,000.00		1,980,000.00	1,969,936.93		1,969,936.93	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
	25CE0046	Construction (Completion) of Multi-Purpose Building, Barangay Andal Alino, Talavera, Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding		10/30/24 To 11/05/24	11/06/24	11/18/24	11/19/24	11/25/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	3,960,000.00		3,960,000.00	3,940,195.45		3,940,195.45	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
	25CE0047	Construction (Completion) of Multi-Purpose Building, Barangay Foblation Centro, Alaga, Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding		10/30/24 To 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	3,960,000.00		3,960,000.00	3,919,986.59		3,919,986.59	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
	25CE0048	Construction (Completion) of Multi-Purpose Building, Barangay Santa Monica, Alaga, Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding		10/30/24 To 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	3,960,000.00		3,960,000.00	3,940,118.78		3,940,118.78	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
	25CE0049	Construction (Completion) of Multi-Purpose Building, Barangay Malasin, Santo Domingo, Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding		10/30/24 To 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	3,960,000.00		3,960,000.00	3,940,244.80		3,940,244.80	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
	25CE0050	Construction (Completion) of Multi-Purpose Building, Barangay Ilig Building, Queron, Nueva Ecija	Nueva Ecija 302 202	YES	Competitive Bidding		10/30/24 To 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24	01/30/25	01/30/25	02/10/25	02/14/25		GAA FY 2025	3,960,000.00		3,960,000.00	3,939,958.91		3,939,958.91	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		

Code (APP)	Procurement Program/Project	PPID/End User With an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Opens of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)	
				Pre-Bid Conference	Ad/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opens of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turn over	Source of Funds	Total	MOU	CO	Total	MOU	CO									
COMPLETED PROCUREMENT ACTIVITIES																																
	25CE0063 Construction (Completion) of Multi-Purpose Building, Barangay Mayantoc, Nampitan, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24	01/30/25	01/30/25	02/10/25	02/14/25			GAATY 2025	2,970,000.00		2,970,000.00	2,955,095.44		2,955,095.44	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
	25CE0064 Network Development Program - Construction of By-Pass and Diversion Roads, Alaga-Gumba Diversion Road, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24	01/30/25	01/30/25	02/10/25	02/12/25			GAATY 2025	44,100,000.00		44,100,000.00	43,654,894.01		43,654,894.01	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
	25CE0065 Rehabilitation of Road, Barangay Poblacion Sur, Marik, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	01/23/25	01/23/25	01/24/25	01/28/25	01/30/25	01/30/25	02/10/25	02/14/25			GAATY 2025	10,780,000.00		10,780,000.00	10,673,210.35		10,673,210.35	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
	25CE0066 Construction (Completion) of Multi-Purpose Building, Barangay Librery, Science City of Muñoz, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24	01/30/25	01/30/25	02/15/25	02/26/25			GAATY 2025	1,590,000.00		1,590,000.00	1,570,100.74		1,570,100.74	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
	25CE0067 Construction of Slope Protection Structure at Cordono CIS, Lupao, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24	01/30/25	01/30/25	02/07/25	02/10/25			GAATY 2025	9,800,000.00		9,800,000.00	9,702,754.20		9,702,754.20	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
	25CE0068 Construction of Flood Control Structure along Talavera River, Barangay Digdig, Carranglan, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	10/28/24 to 11/14/24	11/15/24	11/27/24	11/27/25	12/03/24	12/16/24	01/30/25	02/10/25	02/20/25	02/21/25			GAATY 2025	91,675,000.00		91,675,000.00	90,758,522.45		90,758,522.45	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
	25CE0069 Replacement of Permanent Weak Bridges, Barachac, Tr. (B013030L2) along Ict Pinagpangan Rural-Pantabangan Rd	Non-Financed	YES	Competitive Bidding	-	10/28/24 to 11/14/24	11/15/24	11/27/24	11/27/25	12/03/24	12/16/24	01/30/25	01/30/25	02/19/25	02/20/25			GAATY 2025	62,725,000.00		62,725,000.00	62,068,272.35		62,068,272.35	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
	25CE0070 Replacement of Weak Bridge along Muñoz - Talagup Road, Barangay Saverona to Barangay Villa Rosendo, Talagup, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	10/28/24 to 11/14/24	11/15/24	11/27/24	11/27/25	12/03/24	12/16/24	01/30/25	01/30/25	02/19/25	02/20/25			GAATY 2025	24,500,000.00		24,500,000.00	24,255,390.12		24,255,390.12	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
	25CE0071 Replacement of Weak Bridge, Barangay Villa Rosendo, Talagup, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24	01/30/25	01/30/25	02/13/25	02/14/25			GAATY 2025	19,600,000.00		19,600,000.00	19,404,001.71		19,404,001.71	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
	25CE0072 Construction of Flood Control Structure along Labang River, Barangay San Juan, Isach, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/15/24 to 11/27/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24	01/30/25	01/30/25	02/10/25	02/14/25			GAATY 2025	49,800,000.00		49,800,000.00	48,504,823.35		48,504,823.35	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
	25CE0073 Construction (Completion) of Multi-Purpose Building, Barangay Partida II, Gumba, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/27/24 to 11/28/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24	01/30/25	01/30/25	01/30/25	02/14/25			GAATY 2025	3,960,000.00		3,960,000.00	3,840,061.42		3,840,061.42	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
	25CE0074 Access Road leading to Dibabayan Falls, Orty, Cadacton, Pantabangan, Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/27/24 to 11/28/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24	01/30/25	01/30/25	04/01/25	04/04/25			GAATY 2025	4,900,000.00		4,900,000.00	4,850,991.65		4,850,991.65	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
	25CE0075 Network Development Program - Construction of By-Pass and Diversion Roads, San Jose City Bypass Road (Package 1), Nueva Ecija	Non-Financed	YES	Competitive Bidding	-	11/15/24 to 11/26/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24	01/30/25	01/30/25	02/20/25	02/21/25			GAATY 2025	96,500,000.00		96,500,000.00	95,535,048.66		95,535,048.66	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		

Code (PAP)	Procurement Program/Project	PMO/First User to be an Early Procurement Activity?	Mode of Procurement Activity?	Actual Procurement Activity														Source of Funds			ADC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Sign of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
				Pre-Bid Conference	Alo/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Sign of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Transfer	Total	NGOIE	CO	Total	NGOIE	CO												
COMPLETED PROCUREMENT ACTIVITIES																																		
	25CE0009 Construction of Road, Barangay San Manuel - General Luna, Santo Domingo, Nueva Ecija	San Manuel LGU	YES	Competitive Bidding		11/22/24 to 12/03/24	12/04/24	02/18/25	02/18/25	02/21/25	02/28/25	03/12/25	03/12/25	03/19/25	03/21/25			GAAT 2025	4,900,000.00		4,900,000.00	4,850,888.28		4,850,888.28	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24					
	25CE0010 Construction of Road, Barangay Buno, Gumbao, Nueva Ecija	Buno LGU	YES	Competitive Bidding		11/22/24 to 12/03/24	12/04/24	02/19/25	02/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25			GAAT 2025	4,900,000.00		4,900,000.00	4,850,929.36		4,850,929.36	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24				
	25CE0091 Construction of Road, Barangay Ramonabala, Cuyapo, Nueva Ecija	Ramonabala LGU	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	02/18/25	02/18/25	03/19/25	03/12/25	03/19/25	03/19/25	03/27/25	04/02/25			GAAT 2025	4,900,000.00		4,900,000.00	4,850,555.50		4,850,555.50	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24				
	25CE0092 Construction of Road, Barangay District V, Cuyapo, Nueva Ecija	San Jose City LGU	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	02/18/25	02/18/25	03/21/25	02/28/25	03/12/25	03/12/25	03/20/25	03/21/25			GAAT 2025	4,900,000.00		4,900,000.00	4,853,490.55		4,853,490.55	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24				
	25CE0093 Construction of Road, Barangay District VI, Cuyapo, Nueva Ecija	San Jose City LGU	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	02/18/25	02/18/25	03/21/25	02/28/25	03/12/25	03/12/25	03/20/25	03/21/25			GAAT 2025	4,900,000.00		4,900,000.00	4,850,557.98		4,850,557.98	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24				
	25CE0094 Construction of Road, Barangay Malinang, Cuyapo, Nueva Ecija	Malinang LGU	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	02/18/25	02/18/25	03/21/25	02/28/25	03/12/25	03/12/25	03/20/25	03/21/25			GAAT 2025	4,900,000.00		4,900,000.00	4,852,563.66		4,852,563.66	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24				
	25CE0095 Construction of Road, Barangay Mayabalan, Cuyapo, Nueva Ecija	Mayabalan LGU	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	02/18/25	02/18/25	03/21/25	02/28/25	03/12/25	03/12/25	03/20/25	03/21/25			GAAT 2025	4,900,000.00		4,900,000.00	4,852,019.77		4,852,019.77	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24				
	25CE0096 Construction of Road, Barangay Rural, Cuyapo, Nueva Ecija	Rural LGU	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	02/18/25	02/18/25	03/21/25	02/28/25	03/12/25	03/12/25	03/20/25	03/21/25			GAAT 2025	4,900,000.00		4,900,000.00	4,850,558.56		4,850,558.56	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24				
	25CE0097 Construction of Road, Barangay Vilaflores, Cuyapo, Nueva Ecija	Vilaflores LGU	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	02/18/25	02/18/25	03/21/25	02/28/25	03/12/25	03/12/25	03/20/25	03/21/25			GAAT 2025	4,900,000.00		4,900,000.00	4,850,203.02		4,850,203.02	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24				
	25CE0098 Construction of Road, Barangay Villa Florista, San Jose City, Nueva Ecija	San Jose City LGU	YES	Competitive Bidding	11/22/24	11/29/24 to 12/03/24	12/06/24	12/19/24	12/19/24	12/19/24	12/26/24	01/07/25	01/12/25	03/12/25	03/19/25	03/20/25			GAAT 2025	9,800,000.00		9,800,000.00	9,801,697.48		9,801,697.48	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24			
	25CE0099 Rehabilitation of Road, Barangay Agupalo Weste, Lupao, Nueva Ecija	Lupao LGU	YES	Competitive Bidding	11/22/24	11/29/24 to 12/03/24	12/06/24	12/19/24	12/19/24	12/19/24	12/26/24	01/07/25	01/12/25	03/12/25	03/19/25	03/20/25			GAAT 2025	9,800,000.00		9,800,000.00	9,701,563.48		9,701,563.48	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24			
	25CE0100 Construction (Completion) of Multi-Purpose Building, Barangay A. Barido, Manera, Nueva Ecija	Manera LGU	YES	Competitive Bidding	11/29/24	12/06/24 to 12/03/24	12/06/24	12/19/24	12/19/24	12/19/24	12/26/24	01/07/25	01/30/25	01/30/25	02/06/25	02/07/25			GAAT 2025	2,475,000.00		2,475,000.00	2,462,628.79		2,462,628.79	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24	11/28/24 11/28/24 11/28/24			

Code (PAP)	Procurement Program/Project	PM/Officer User	All in One Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Ppp)			Contract Cost (Ppp)			List of Invited Observers	Procurement Process						Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Adm/Post of IB	Pre-Bid Conference	Eligible Clerk	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Receipt		
COMPLETED PROCUREMENT ACTIVITIES																																	
	25CE0101	Construction (Completion) of Multi-Purpose Building, Calisd Norte Elementary School, Barangay Calisd Norte, Umanera, Nueva Ecija	Nueva Ecija 25CE0101	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24	01/07/25	01/30/25	01/30/25	02/07/25	02/10/25			GMA FY 2025	3,564,000.00		3,564,000.00	3,546,134.01		3,546,134.01	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
	25CE0102	Construction (Completion) of Multi-Purpose Building, Barangay Victoria, Umanera, Nueva Ecija	Nueva Ecija 25CE0102	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24	01/07/25	01/30/25	01/30/25	02/13/25	02/14/25			GMA FY 2025	4,752,000.00		4,752,000.00	4,728,098.83		4,728,098.83	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
	25CE0103	Construction (Completion) of Multi-Purpose Building, Barangay Sapang Gawayan, Science City of Muliid, Nueva Ecija	Nueva Ecija 25CE0103	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24	01/07/25	01/30/25	01/30/25	02/13/25	02/16/25			GMA FY 2025	1,980,000.00		1,980,000.00	1,970,100.02		1,970,100.02	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
	25CE0104	Construction (Completion) of Multi-Purpose Building (Building A), Barangay Poblacion North, Lugan, Nueva Ecija	Nueva Ecija 25CE0104	YES	Competitive Bidding		11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24	01/07/25	01/30/25	01/30/25	02/10/25	02/11/25			GMA FY 2025	1,980,000.00		1,980,000.00	1,970,872.43		1,970,872.43	1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
	25CE0105	Construction of Flood Control Structure along Talavera River, Barangay Santa Lucia Old, Taragota, Nueva Ecija	Nueva Ecija 25CE0105	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	01/02/25	01/04/25	01/24/25	01/28/25	01/12/25	03/12/25	03/20/25	03/21/25			GMA FY 2025	49,000,000.00		49,000,000.00	48,508,857.81		48,508,857.81	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0106	Construction of Road, Barangay Buzao, Santa Domingo, Nueva Ecija	Nueva Ecija 25CE0106	YES	Competitive Bidding		12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24	01/03/25	01/17/25	01/12/25	03/12/25	03/20/25	03/21/25			GMA FY 2025	4,900,000.00		4,900,000.00	4,850,755.01		4,850,755.01	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0107	Network Development Program - Construction of By-Pass and Diversion Road, Gumbay By-Pass (San Roque - Matute Road), Package 1, Nueva Ecija	Nueva Ecija 25CE0107	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/07/25	02/20/25			GMA FY 2025	49,000,000.00		49,000,000.00	48,504,218.65		48,504,218.65	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0108	Construction of Flood Control Structure along Pampanga River, Barangay Poblacion Norte, Municipality of Ruzal, Nueva Ecija	Nueva Ecija 25CE0108	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24	01/03/25	01/17/25	05/14/25	05/14/25	05/21/25	05/27/25			GMA FY 2025	144,750,000.00		144,750,000.00	143,301,970.05		143,301,970.05	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0109	Rehabilitation of Road, Barangay Santa Barbara to Barangay Uta Vinseng, Umanera, Nueva Ecija	Nueva Ecija 25CE0109	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24	01/03/25	01/17/25	01/12/25	01/12/25	01/19/25	05/20/25			GMA FY 2025	9,800,000.00		9,800,000.00	9,702,462.18		9,702,462.18	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0112	Construction (Completion) of Multi-Purpose Building, Barangay Floridel, Umanera, Nueva Ecija	Nueva Ecija 25CE0112	YES	Competitive Bidding		12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/13/25	02/14/25			GMA FY 2025	4,059,000.00		4,059,000.00	4,038,583.40		4,038,583.40	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0113	Construction (Completion) of Multi-Purpose Building, Barangay San Francisco, Umanera, Nueva Ecija	Nueva Ecija 25CE0113	YES	Competitive Bidding		12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/20/25	02/21/25			GMA FY 2025	2,475,000.00		2,475,000.00	2,462,823.93		2,462,823.93	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0114	Construction (Completion) of Multi-Purpose Building (Building A), Barangay East Poblacion, Pantabangan, Nueva Ecija	Nueva Ecija 25CE0114	YES	Competitive Bidding		12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/08/25	02/07/25			GMA FY 2025	1,980,000.00		1,980,000.00	1,970,066.75		1,970,066.75	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		

Code (PPH)	Procurement Program/Project	PMO/Field User Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Type of Bids	Bids Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
				Pre-Bid Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Type of Bids	Bids Evaluation	Post Qualification	IMC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Transmittal	Source of Funds	Total	MODE	CO	Total	MODE	CO								
COMPLETED PROCUREMENT ACTIVITIES																														
	25CE0115 Construction (Completion) of Multi-Purpose Building, Marikot Integrated School, Barangay Marikot, Pantabangan, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/04/24 to 12/10/24	12/13/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/05/25	02/06/25		3,950,000.00		3,950,000.00	3,940,458.35		3,940,458.35	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0116 Construction (Completion) of Multi-Purpose Building, Barangay Rural, Science City of Muñoz, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/04/24 to 12/10/24	12/13/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/10/25	02/11/25		2,128,500.00		2,128,500.00	2,117,857.76		2,117,857.76	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0112 Construction (Completion) of Multi-Purpose Building, Barangay Caananan, San Jose City, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/04/24 to 12/10/24	12/13/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/10/25	02/11/25		1,950,000.00		1,950,000.00	1,957,624.06		1,957,624.06	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0118 Construction (Completion) of Multi-Purpose Building, Barangay San Juan, San Jose City, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/04/24 to 12/10/24	12/13/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/13/25	02/14/25		3,950,000.00		3,950,000.00	3,940,330.31		3,940,330.31	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0119 Construction (Completion) of Multi-Purpose Building, Encarnacion Elementary School, Barangay Santo Niño 1st, San Jose City, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/04/24 to 12/10/24	12/13/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/10/25	02/10/25		2,920,000.00		2,920,000.00	2,955,114.62		2,955,114.62	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0120 Construction (Completion) of Multi-Purpose Building, San Jose East Central School, Barangay Sibut, San Jose City, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/04/24 to 12/10/24	12/13/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/10/25	02/11/25		3,455,000.00		3,455,000.00	3,447,661.52		3,447,661.52	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0121 Construction (Completion) of Multi-Purpose Building, Barangay R.A. Padilla, Carrangian, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/04/24 to 12/10/24	12/13/24	12/23/24	12/23/24	01/03/25	01/17/25	01/30/25	01/30/25	02/05/25	02/06/25		1,970,000.00		1,970,000.00	1,970,074.37		1,970,074.37	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0122 Construction of Flood Control Structure along Talavera River, Barangay Pulang San Miguel, Talavera, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/04/24 to 12/17/24	12/06/24	12/13/24	12/27/24	12/27/24	01/03/25	01/13/25	01/17/25	03/27/25	04/03/25		49,000,000.00		49,000,000.00	48,508,780.12		48,508,780.12	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25CE0123 Construction of Road, Barangay Bosing Himog, Talavera, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/06/24 to 12/17/24	12/13/24	01/06/25	02/18/25	02/23/25	02/28/25	03/12/25	03/17/25	03/27/25	04/02/25		4,900,000.00		4,900,000.00	4,850,512.22		4,850,512.22	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25CE0124 Construction of Road, Barangay Gasulcan Este, Talavera, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/06/24 to 12/17/24	12/13/24	01/23/25	01/24/25	01/24/25	01/28/25	03/12/25	03/17/25	03/27/25	04/02/25		4,900,000.00		4,900,000.00	4,850,888.22		4,850,888.22	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25CE0125 Construction of Road, Barangay Esperanza, Talavera, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/06/24 to 12/17/24	12/13/24	01/23/25	01/23/25	01/24/25	01/28/25	03/12/25	03/17/25	03/27/25	04/02/25		4,900,000.00		4,900,000.00	4,850,414.95		4,850,414.95	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25CE0126 Construction of Road, Barangay San Juan, Abaga, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/06/24 to 12/17/24	12/13/24	12/27/24	12/27/24	01/03/25	01/13/25	03/12/25	03/17/25	03/27/25	04/02/25		4,900,000.00		4,900,000.00	4,853,678.11		4,853,678.11	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25CE0127 Construction of Road, Barangay Pulang Bahay, Quezon, Nueva Ecija	None (L) 13/01/2025	YES	Competitive Bidding		12/06/24 to 12/17/24	12/13/24	02/18/25	02/18/25	02/23/25	02/28/25	03/12/25	03/17/25	03/27/25	04/02/25		4,900,000.00		4,900,000.00	4,853,013.06		4,853,013.06	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		

Code (PAP)	Procurement Program/Project	PAP/Proc User Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Pp)			Contract Cost (Pp)			List of Invited Observers	Pre-Bid Conference					Remarks (Explaining changes from the APP)		
				Pre-Bid Conference	Advisory of IB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	BPC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Time-out		Total	MDOT	CO	Total	MDOT	CO		Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Receipt	
COMPLETED PROCUREMENT ACTIVITIES																																
	25C0120 Construction of Road, Barangay Bonifacio, Guimba, Nueva Ecija	Barangay Bonifacio	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	12/13/24	01/23/25	01/24/25	01/26/25	01/17/25	03/17/25	03/27/25	04/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,830,726.22		4,830,726.22	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
	25C0129 Construction of Road, Barangay Santa Ana, Guimba, Nueva Ecija	Barangay Santa Ana	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	12/21/24	01/23/25	01/13/25	01/26/25	03/19/25	03/27/25	04/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,830,879.77		4,830,879.77	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
	25C0130 Construction of Road, Barangay Bonifacio, Cuyayan, Nueva Ecija	Barangay Bonifacio	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	02/13/25	01/18/25	01/19/25	01/25/25	03/25/25	04/01/25	04/06/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,830,587.63		4,830,587.63	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
	25C0131 Construction of Road, Barangay Sabit, Cuyayan, Nueva Ecija	Barangay Sabit	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	02/13/25	01/18/25	01/21/25	02/26/25	03/22/25	05/22/25	05/30/25	06/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,830,401.44		4,830,401.44	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25C0132 Rehabilitation of Road with Slips, Barangay Landig, Cuyayan, Nueva Ecija	Barangay Landig	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	02/13/25	01/18/25	01/21/25	02/26/25	03/26/25	05/19/25	03/27/25	04/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,833,421.87		4,833,421.87	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25C0134 Construction of Road, Barangay Calababayan, Science City of Muñoz, Nueva Ecija	Barangay Calababayan	YES	Competitive Bidding		12/04/24 to 12/12/24	12/13/24	12/27/24	12/22/24	01/03/25	01/13/25	01/17/25	03/17/25	03/20/25	03/24/25		GAA FY 2025	9,800,000.00		9,800,000.00	9,703,997.69		9,703,997.69	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25C0137 Access Road leading to Pinal Falls, Eco-tourism Park, Lupao, Nueva Ecija	Barangay Lupao	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	12/27/24	12/22/24	01/03/25	01/13/25	01/25/25	03/25/25	04/01/25	04/04/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,833,230.15		4,833,230.15	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25C0140 Construction (Completion) of Multi-Purpose Building, Barangay Bagumbayan, Manera, Nueva Ecija	Barangay Bagumbayan	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	12/27/24	12/22/24	01/03/25	01/13/25	01/30/25	01/30/25	02/14/25	02/17/25		GAA FY 2025	3,930,300.00		3,930,300.00	3,910,556.22		3,910,556.22	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25C0141 Construction (Completion) of Multi-Purpose Building, Barangay General Luna, Umanera, Nueva Ecija	Barangay General Luna	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	12/27/24	12/22/24	01/03/25	01/13/25	01/30/25	01/30/25	02/05/25	02/06/25		GAA FY 2025	2,772,000.00		2,772,000.00	2,758,075.21		2,758,075.21	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25C0142 Construction (Completion) of Multi-Purpose Building, Barangay Bicos, Rizal, Nueva Ecija	Barangay Bicos	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	12/27/24	12/22/24	01/03/25	01/13/25	01/30/25	01/30/25	02/07/25	02/10/25		GAA FY 2025	1,980,000.00		1,980,000.00	1,969,917.19		1,969,917.19	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25C0143 Construction (Completion) of Multi-Purpose Building, Barangay Villa Calzon, Science City of Muñoz, Nueva Ecija	Barangay Villa Calzon	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	12/27/24	12/22/24	01/03/25	01/13/25	01/30/25	01/30/25	02/25/25	02/26/25		GAA FY 2025	1,980,000.00		1,980,000.00	1,970,100.09		1,970,100.09	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
	25C0144 Construction (Completion) of Multi-Purpose Building, Barangay Baybayabas, Talagutang, Nueva Ecija	Barangay Baybayabas	YES	Competitive Bidding		12/06/24 to 12/12/24	12/13/24	12/27/24	12/22/24	01/03/25	01/13/25	01/30/25	01/30/25	02/10/25	02/11/25		GAA FY 2025	1,980,000.00		1,980,000.00	1,970,608.32		1,970,608.32	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		

Code (DAP)	Procurement Program/Project	PMO/Field User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Pip)			Contract Cost (Pip)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Subsequent Bids	Bid Evaluation	Post-Bid	Delivery/Accept	Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Advertise to Bid	Pre-Bid Conference	Eligibility Check	Subsequent Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Commission	Source of Funds	Total	ECOE	CO	Total	ECOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
	25CE0145 Construction (Completion) of Multi-Purpose Building, Bugos Elementary School, Barangay Bugos, Lupao, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/18/24	12/27/24	12/27/24	01/03/25	01/13/25	01/30/25	01/30/25	02/10/25	02/11/25		GAA FY 2025	3,564,000.00		3,564,000.00	3,546,173.58		3,546,173.58	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
	25CE0146 Construction of Bridge, Barangay Casanaplayan to Barangay Pantoc Bulac, Talavera, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding	12/09/24	12/13/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	05/14/25	05/14/25	05/21/25	05/26/25		GAA FY 2025	37,620,000.00		37,620,000.00	37,234,699.37		37,234,699.37	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0147 Construction of Bridge, Barangay Comatang, Sta. Domingo to Barangay Culung, Guimba, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding	12/09/24	12/13/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	05/14/25	05/14/25	05/20/25	05/21/25		GAA FY 2025	49,500,000.00		49,500,000.00	48,958,677.64		48,958,677.64	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0148 Construction of De Leon Dam, Barangay Bulac, Talavera, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding	12/09/24	12/13/24 to 12/17/24	12/18/24	03/07/25	03/07/25	03/10/25	03/12/25	03/16/25	03/19/25	03/27/25	04/02/25		GAA FY 2025	117,600,000.00		117,600,000.00	116,407,423.31		116,407,423.31	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0149 Construction of Road, Catezon, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding	12/09/24	12/13/24 to 12/17/24	12/18/24	02/05/25	02/05/25	02/10/25	02/12/25	02/16/25	02/19/25	02/27/25	03/02/25		GAA FY 2025	9,800,000.00		9,800,000.00	9,701,506.85		9,702,606.85	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0150 Construction of Road, Barangay Lemec, Guimba, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding		12/13/24 to 12/17/24	12/18/24	02/18/25	02/18/25	02/21/25	02/23/25	03/17/25	03/17/25	03/27/25	04/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,850,994.40		4,850,994.40	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0151 Construction of Road, Barangay San Agustin, Guimba, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding		12/13/24 to 12/17/24	12/18/24	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/01/25	04/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,850,855.67		4,850,855.67	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0152 Construction of Road, Barangay Colomblan, Cuyapo, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding		12/13/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	03/17/25	03/17/25	03/27/25	04/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,851,151.62		4,851,151.62	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0153 Construction of Road, Barangay Latap, Cuyapo, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding		12/13/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	03/17/25	03/17/25	03/27/25	04/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,850,554.03		4,850,554.03	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0162 Construction of Multi-Purpose Building, Barangay Darang, Science City of Muñoz, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding	-	12/13/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	03/17/25	03/17/25	03/24/25	03/25/25		GAA FY 2025	4,950,000.00		4,950,000.00	4,925,247.54		4,925,247.54	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0165 Construction of Multi-Purpose Building, Barangay Matigba, Science City of Muñoz, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding	-	12/13/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	03/17/25	03/17/25	03/20/25	02/06/25		GAA FY 2025	4,950,000.00		4,950,000.00	4,925,289.16		4,925,289.16	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0166 Construction of Multi-Purpose Building, Barangay Matigba, Science City of Muñoz, Nueva Ecija	Nueva Ecija 2024-2025	YES	Competitive Bidding	-	12/13/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	03/17/25	03/17/25	03/27/25	02/10/25		GAA FY 2025	4,950,000.00		4,950,000.00	4,925,706.13		4,925,706.13	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		

Code (PAP)	Procurement Program/Project	PMU/End User	Status of Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													ABC (P/ps)			Contract Cost (P/ps)			List of invited Observers	Procurement Schedule						Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Add/Post of ID	Pre-Bid Conference	Eligibility Check	Sub/Opem of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn over	Source of funds	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Opem of Bids	Bid Evaluation	Post Qual		Delivery/Accept
COMPLETED PROCUREMENT ACTIVITIES																																
	25CE0167 Construction of Multi-Purpose Building, Barangay Poblacion South, Science City of Muñoz, Nueva Ecija	New Ecija State	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,926,222.54		4,926,222.54	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0168 Construction of Multi-Purpose Building, Barangay Dico, San Jose City, Nueva Ecija	New Ecija State	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,925,951.76		4,925,951.76	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0169 Construction (Completion) of Multi-Purpose Building, Barangay Malasin, San Jose City, Nueva Ecija	New Ecija State	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	1,980,000.00		1,980,000.00	1,970,778.68		1,970,778.68	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0170 Construction of Multi-Purpose Building, Barangay Pinali, San Jose City, Nueva Ecija	New Ecija State	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,925,333.06		4,925,333.06	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0171 Construction (Completion) of Multi-Purpose Building, Poras Elementary School, Barangay Poras, San Jose City, Nueva Ecija	New Ecija State	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	1,980,000.00		1,980,000.00	1,971,050.43		1,971,050.43	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0173 Construction (Completion) of Multi-Purpose Building, Digidig Elementary School, Barangay Digidig, Carranglan, Nueva Ecija	New Ecija State	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	8,980,000.00		8,980,000.00	8,980,794.84		8,980,794.84	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0174 Construction (Completion) of Multi-Purpose Building, Barangay F.C. Otic, Carranglan, Nueva Ecija	New Ecija State	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	5,247,000.00		5,247,000.00	5,220,481.14		5,220,481.14	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0176 Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Centro, Rizal, Nueva Ecija	New Ecija State	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	3,861,000.00		3,861,000.00	3,841,947.12		3,841,947.12	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0177 Construction (Completion) of Multi-Purpose Building, Rizal National High School, Barangay Poblacion Norte, Rizal Nueva Ecija	New Ecija State	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	4,554,000.00		4,554,000.00	4,531,385.05		4,531,385.05	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0179 Construction of Multi-Purpose Building, Barangay Mullang, Pantabangan, Nueva Ecija	New Ecija State	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	25/10	02/11/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,925,580.36		4,925,580.36	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0180 Construction (Completion) of Multi-Purpose Building (Building B), Barangay East Poblacion, Pantabangan, Nueva Ecija	New Ecija State	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/17/25	01/17/25	02/14/25	02/15/25			GAA FY 2025	5,247,000.00		5,247,000.00	5,221,146.05		5,221,146.05	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
	25CE0182 Construction (Completion) of Multi-Purpose Building, Pantabangan National High School, Barangay Villorika, Pantabangan, Nueva Ecija	New Ecija State	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	1,980,000.00		1,980,000.00	1,970,489.98		1,970,489.98	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		

Code (PMT)	Procurement Program/Project	PMO/End User Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sole/Bid or Bids	Bid Evaluation	Post Qual	Delivery/Receipt	Remarks (Explaining changes from the APP)
				Pre-Bid Conference	Advisory of Bids	Pre-Bid Conference	Eligibility Check	Sole/Bid or Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																															
	25C0103 Construction (Completion) of Multi-Purpose Building, Barangay Quizon, Talagtog, Nueva Ecija	Nueva Ecija 25C0103	YES	Competitive Bidding	12/09/24	12/11/24 to 12/12/24	12/18/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/05/25	02/06/25			GAA FY 2025	5,247,000.00		5,247,000.00	5,220,858.46		5,220,858.46	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
	25C0104 Construction (Completion) of Multi-Purpose Building, Barangay Rosas, Talagtog, Nueva Ecija	Nueva Ecija 25C0104	YES	Competitive Bidding		12/11/24 to 12/12/24	12/18/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/05/25	02/10/25			GAA FY 2025	4,752,000.00		4,752,000.00	4,728,915.86		4,728,915.86	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
	25C0105 Construction (Completion) of Multi-Purpose Building (Building B), Barangay Poblacion North, Lupao, Nueva Ecija	Nueva Ecija 25C0105	YES	Competitive Bidding	12/09/24	12/11/24 to 12/12/24	12/18/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/05/25	02/10/25			GAA FY 2025	5,247,000.00		5,247,000.00	5,219,824.34		5,219,824.34	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
	25C0106 Construction (Completion) of Multi-Purpose Building, Barangay Santa Domingo, Lupao, Nueva Ecija	Nueva Ecija 25C0106	YES	Competitive Bidding		12/11/24 to 12/12/24	12/18/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/10/25	02/11/25			GAA FY 2025	1,980,000.00		1,980,000.00	1,970,374.51		1,970,374.51	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
	25C0108 Construction of Multi-Purpose Building, Barangay San Roque, Lupao, Nueva Ecija	Nueva Ecija 25C0108	YES	Competitive Bidding		12/11/24 to 12/12/24	12/18/24	12/30/24	01/06/25	01/14/25	01/30/25	01/30/25	02/13/25	02/14/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,936,009.56		4,936,009.56	1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
	25C0109 Construction of Road including Drainage Structure, Barangay Bucot, Alaga, Nueva Ecija	Nueva Ecija 25C0109	NO	Competitive Bidding		01/12/25 to 01/23/25	01/24/25	02/18/25	02/18/25	02/21/25	02/28/25	03/19/25	03/27/25	04/02/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,900.72		4,850,900.72	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25C0100 Construction of Road, Barangay San Vicente, Zaragoza, Nueva Ecija	Nueva Ecija 25C0100	NO	Competitive Bidding		01/12/25 to 01/23/25	01/24/25	02/05/25	02/05/25	02/07/25	02/11/25	03/19/25	03/17/25	04/02/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,827.16		4,850,827.16	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25C0101 Construction of Road, Barangay Simulahan, Gumba, Nueva Ecija	Nueva Ecija 25C0101	NO	Competitive Bidding		01/12/25 to 01/23/25	01/24/25	02/05/25	02/05/25	02/07/25	02/11/25	03/17/25	03/17/25	04/02/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,848,265.37		4,848,265.37	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25C0102 Construction of Road, Barangay Subol, Gumba, Nueva Ecija	Nueva Ecija 25C0102	NO	Competitive Bidding		01/12/25 to 01/23/25	01/24/25	02/05/25	02/05/25	02/07/25	02/11/25	03/17/25	03/17/25	04/02/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,957.40		4,850,957.40	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25C0103 Construction of Flood Control Structure along Ilog Baling River, Barangay Catausanan, Science City of Muñoz, Nueva Ecija	Nueva Ecija 25C0103	NO	Competitive Bidding	01/14/25	01/12/25 to 01/23/25	01/24/25	02/05/25	02/05/25	02/07/25	02/11/25	03/14/25	03/14/25	04/02/25			GAA FY 2025	96,500,000.00		96,500,000.00	95,536,720.82		95,536,720.82	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25C0104 Construction of Flood Control Structure along Ilog Baling River, Barangay Gabaldon, Science City of Muñoz, Nueva Ecija	Nueva Ecija 25C0104	NO	Competitive Bidding	01/14/25	01/12/25 to 01/23/25	01/24/25	02/05/25	02/05/25	02/07/25	02/11/25	03/14/25	03/14/25	04/02/25			GAA FY 2025	96,500,000.00		96,500,000.00	95,536,151.07		95,536,151.07	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25			
	25C0105 Construction of Multi-Purpose Building, Barangay Gen. Ricarte, Uanera, Nueva Ecija	Nueva Ecija 25C0105	NO	Competitive Bidding	01/14/25	01/12/25 to 01/23/25	01/24/25	03/11/25	03/11/25	03/12/25	03/18/25	04/16/25	04/16/25	04/22/25	06/30/25			GAA FY 2025	5,940,000.00		5,940,000.00	5,910,062.74		5,910,062.74	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25	01/17/25 01/17/25 01/17/25		

Code (RPS)	Procurement Program/Project	PM/PEM User Who is Early Procurement Activity?	Mode of Procurement Activity?	Actual Procurement Activity													ABC (Pia)			Contract Cost (Pia)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Bids opening/accept	Remarks (Explaining changes from the APP)		
				Pre-Bid Conference	Ad/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qualification	BMC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Bids opening/Completion	Acceptance Turn over	Source of Funds	Total	MCOE	CO	Total	MCOE									CO	
COMPLETED PROCUREMENT ACTIVITIES																																
	25CE0196 Construction of Multi-Purpose Building, Barangay Victoria, Ilanera, Nueva Ecija	Nueva Ecija - Ilanera	NO	Competitive Bidding	01/12/25 to 01/24/25	01/24/25	03/11/25	03/11/25	03/11/25	03/13/25	03/18/25	06/10/25	06/16/25	06/22/25	06/30/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,925,333.69		4,925,333.69	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/17/25 03/27/25 03/27/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25			
	25CE0205 Construction of Multi-Purpose Building, Barangay San Antonio, Science City of Muñoz, Nueva Ecija	Nueva Ecija - Muñoz	NO	Competitive Bidding	01/14/25 to 01/23/25	01/24/25	03/11/25	03/11/25	03/11/25	03/13/25	03/24/25	06/26/25	06/16/25	06/23/25	06/30/25			GAA FY 2025	5,940,000.00		5,940,000.00	5,909,973.69		5,909,973.69	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/17/25 03/27/25 03/27/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25			
	25CE0208 Completion/Relhabilitation of Multi- Purpose Building, San Antonio Westside ES, Barangay San Antonio Westside, Lupao, Nueva Ecija	Nueva Ecija - Lupao	NO	Competitive Bidding	01/12/25 to 01/23/25	01/24/25	04/02/25	04/02/25	04/08/25	04/21/25	06/26/25	06/16/25	06/22/25	06/30/25			GAA FY 2025	2,475,000.00		2,475,000.00	2,463,367.39		2,463,367.39	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/17/25 03/27/25 03/27/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25				
	25CE0209 Construction (Completion) of Multi- Purpose Building, Burgos High School, Barangay Burgos, Carranglan, Nueva Ecija	Nueva Ecija - Burgos	NO	Competitive Bidding	01/12/25 to 01/23/25	01/24/25	04/02/25	04/02/25	04/08/25	04/21/25	06/26/25	06/16/25	06/22/25	06/30/25			GAA FY 2025	2,475,000.00		2,475,000.00	2,463,242.79		2,463,242.79	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/17/25 03/27/25 03/27/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25				
	25CE0210 Construction of Multi-Purpose Building, Barangay Salazar, Carranglan, Nueva Ecija	Nueva Ecija - Carranglan	NO	Competitive Bidding	01/12/25 to 01/23/25	01/24/25	03/11/25	03/11/25	03/11/25	03/18/25	06/16/25	06/16/25	06/22/25	06/30/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,925,393.65		4,925,393.65	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/17/25 03/27/25 03/27/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25	03/17/25 03/17/25 03/17/25				
	25CE0211 Construction of Flood Control Structure along Fog Baling River, Barangay San Antonio, Science City of Muñoz, Nueva Ecija	Nueva Ecija - Muñoz	NO	Competitive Bidding	01/24/25 to 02/05/25	02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	05/14/25	06/14/25	06/21/25	06/22/25			GAA FY 2025	96,500,000.00		96,500,000.00	95,586,212.73		95,586,212.73	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25				
	25CE0212 Construction of Slope Protection, Baling Bridge along Muñoz-Lupao Road, Urry, Agupala Westside, Lupao Nueva Ecija	Nueva Ecija - Lupao	NO	Competitive Bidding	01/24/25 to 02/05/25	02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	05/22/25	06/22/25	06/22/25	06/30/25			GAA FY 2025	24,750,000.00		24,750,000.00	24,507,649.03		24,507,649.03	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25				
	25CE0214 Replacement of Box Culvert Along Munoz-Talugug Road, Villa Rosenda, Talugug, Nueva Ecija	Nueva Ecija - Talugug	NO	Competitive Bidding	01/24/25 to 02/05/25	02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	06/03/25	06/03/25	06/11/25	06/16/25			GAA FY 2025	11,760,000.00		11,760,000.00	11,642,549.07		11,642,549.07	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25				
	25CE0215 Construction of Water System, Barangay Ciudad Norte, Ilanera, Nueva Ecija	Nueva Ecija - Ilanera	NO	Competitive Bidding	01/30/25 to 02/05/25	02/06/25	03/11/25	03/11/25	03/11/25	03/18/25	06/16/25	06/16/25	06/22/25	06/30/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,926,699.67		4,926,699.67	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25				
	25CE0216 Construction of Water System, Barangay San Juan, Fontabangan, Nueva Ecija	Nueva Ecija - Fontabangan	NO	Competitive Bidding	01/30/25 to 02/05/25	02/06/25	03/11/25	03/11/25	03/11/25	03/18/25	06/16/25	06/16/25	06/22/25	06/30/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,926,699.42		4,926,699.42	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25				
	25CE0217 Construction of Water System, Barangay Villa Rosario, Talugug, Nueva Ecija	Nueva Ecija - Talugug	NO	Competitive Bidding	01/30/25 to 02/05/25	02/06/25	03/11/25	03/11/25	03/11/25	03/18/25	06/16/25	06/16/25	06/22/25	06/30/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,926,692.44		4,926,692.44	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25				
	25CE0218 Construction of Water System, Barangay Villa Isla, Science City of Muñoz, Nueva Ecija	Nueva Ecija - Muñoz	NO	Competitive Bidding	01/30/25 to 02/05/25	02/06/25	03/11/25	03/11/25	03/11/25	03/18/25	06/16/25	06/16/25	06/22/25	06/30/25			GAA FY 2025	4,455,000.00		4,455,000.00	4,434,002.20		4,434,002.20	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25				
	25CE0219 Construction of Water System, Barangay Minali, Carranglan, Nueva Ecija	Nueva Ecija - Carranglan	NO	Competitive Bidding	01/30/25 to 02/05/25	02/06/25	03/11/25	03/11/25	03/11/25	03/18/25	06/16/25	06/16/25	06/22/25	06/30/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,926,699.15		4,926,699.15	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25	03/30/25 03/30/25 03/30/25				

Code (APP)	Procurement Program/Project	PMO/End User Who is the Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ADC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference					Remarks (Explaining changes from the APP)		
				Pre-Bid Conference	Advs/Post of Bids	Pre-Bid Conference	Eligibility Check	Sub/Item of Bids	Bid Evaluation	Post Qualification	BEC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn over	Total	BIDD	CO	Total	BIDD	CO		Pre-Bid Conference	Eligibility Check	Sub/Item of Bids	Bid Evaluation	Post Qual		Delivery/Accept	
COMPLETED PROCUREMENT ACTIVITIES																															
	25CE0220 Construction of Water System, Barangay Purcan, Catangalan, Nueva Ecija	San Luis 20th RD	NO	Competitive Bidding		01/30/25 to 02/05/25	02/06/25	03/11/25	03/11/25	03/18/25	06/16/25	06/16/25	06/27/25	06/30/25			GAA FY 2025	4,950,000.00		4,950,000.00	4,925,958.10		4,925,958.10	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25			
	25CE0221 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Pantabangan-Caviti-Basal-Baler Rd - K01B2 + 000 - K01B2 + 040	San Luis 21st RD	NO	Competitive Bidding	01/24/25	01/30/25 to 02/05/25	02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	03/05/25	03/05/25	03/12/25	03/13/25			GAA FY 2025	12,090,080.00		12,050,060.00	11,929,538.33		11,929,538.33	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25		
	25CE0222 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Malolosupao Rd - K0147 + 347 - K0147 + 578, K0147 + 589 - K0149 + 000	San Luis 20th RD	NO	Competitive Bidding	01/24/25	01/30/25 to 02/05/25	02/06/25	01/18/25	02/18/25	02/21/25	02/28/25	03/05/25	03/05/25	03/12/25	03/13/25			GAA FY 2025	23,413,150.00		23,413,180.00	23,178,902.25		23,178,902.25	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25		
	25CE0223 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Malolosupao Rd - K0149 + 000 - K0149 + 977, K0150 + 009 - K0151 + 000	San Luis 20th RD	NO	Competitive Bidding	01/24/25	01/30/25 to 02/05/25	02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	03/05/25	03/05/25	03/12/25	03/13/25			GAA FY 2025	27,573,250.00		27,573,280.00	27,292,411.15		27,292,411.15	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25		
	25CE0224 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Malolosupao Rd - K0151 + 000 - K0151 + 707, K0158 + 500 - K0159 + 000	San Luis 24th RD	NO	Competitive Bidding	01/24/25	01/30/25 to 02/05/25	02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	03/05/25	03/05/25	03/12/25	03/13/25			GAA FY 2025	17,990,840.00		17,990,840.00	17,810,911.30		17,810,911.30	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25		
	25CE0225 Asset Preservation Program - Preventive Maintenance - Primary Roads, San Jose-lupao Rd - K0171 + 463 - K0172 + 259	San Luis 25th RD	NO	Competitive Bidding	01/24/25	01/30/25 to 02/05/25	02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	03/05/25	03/05/25	03/12/25	03/13/25			GAA FY 2025	11,376,820.00		11,376,820.00	11,262,837.32		11,262,837.32	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25		
	25CE0228 Construction of Barangay Road in Barangay Mangungung, Science City of Muncie, Nueva Ecija	San Luis 23rd RD	NO	Competitive Bidding	01/24/25	01/30/25 to 02/05/25	02/06/25	02/18/25	02/18/25	02/21/25	02/28/25	03/05/25	03/05/25	03/12/25	03/13/25			GAA FY 2025	9,600,000.00		9,600,000.00	9,601,809.04		9,601,809.04	1. COA 2. NGO Rep. 3. Builders Contractors Association	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25	01/30/25 01/30/25 01/30/25		
	25CE0231 Widening of Permanent Bridges - (log Balingog Br. (R0027932) along Nueva Ecija-Pangasinan Rd	San Luis 21st RD	NO	Competitive Bidding	02/04/25	02/06/25 to 02/12/25	02/13/25	02/10/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/01/25	04/08/25			GAA FY 2025	96,500,000.00		96,500,000.00	95,527,479.65		95,527,479.65	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25		
	25CE0232 Asset Preservation Program - (Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Nueva Ecija-Pangasinan Rd - K0168 + 253 - K0168 +	San Luis 26th RD	NO	Competitive Bidding		02/06/25 to 02/12/25	02/13/25	02/15/25	03/10/25	03/11/25	03/12/25	03/15/25	03/25/25	04/01/25	04/03/25			GAA FY 2025	3,724,000.00		3,724,000.00	3,685,324.02		3,685,324.02	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25		
	25CE0233 Asset Preservation Program - (Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Nueva Ecija-Pangasinan Rd - K0138 + 775 - K0139 + 000, K0139 + 703 - K0140 + 000	San Luis 17th RD	NO	Competitive Bidding	02/04/25	02/06/25 to 02/12/25	02/13/25	04/01/25	04/02/25	04/08/25	04/21/25	05/28/25	05/28/25	06/04/25	06/05/25			GAA FY 2025	18,563,000.00		18,563,000.00	18,776,432.72		18,776,432.72	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25		
	25CE0234 Asset Preservation Program - (Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Nueva Ecija-Pangasinan Rd - K0141 + 164 - K0141 + 302, K0141 + 330 - K0141 + 348, K0141 + 600 - K0141 + 962, K0142 + 000 - K0142 + 014, K0142 + 086 - K0142 + 111, K0142 + 183 - K0142 + 200, K0142 + 218 - K0142 + 277	San Luis 26th RD	NO	Competitive Bidding	02/04/25	02/06/25 to 02/12/25	02/13/25	02/25/25	03/25/25	03/26/25	02/28/25	03/19/25	03/19/25	03/24/25	03/28/25			GAA FY 2025	22,540,000.00		22,540,000.00	22,305,768.91		22,305,768.91	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25		
	25CE0235 Network Development Program - Construction of Dy-Pass and Diversion Roads, Lucab- Victoria Rd, Nueva Ecija	San Luis 19th RD	NO	Competitive Bidding	02/04/25	02/06/25 to 02/12/25	02/13/25	02/25/25	03/25/25	02/26/25	02/28/25	03/19/25	03/19/25	03/21/25	04/02/25			GAA FY 2025	34,253,640.00		34,253,640.00	33,918,832.10		33,918,832.10	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25		
	25CE0236 Construction of Road, Barangay Rinsopomán, Talavera, Nueva Ecija	Nueva Ecija 22th RD	NO	Competitive Bidding	02/04/25	02/06/25 to 02/12/25	02/13/25	02/15/25	02/25/25	02/26/25	02/28/25	03/19/25	03/19/25	03/21/25	04/02/25			GAA FY 2025	5,941,740.00		5,941,740.00	5,881,277.73		5,881,277.73	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25		

Code (PAP)	Procurement Program/Project	PWS/End User Subsidiary Procurement Activity?	Mode of Procurement Activity?	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-B Conference	Eligibility Check	Sub/Others of Bids	Bid Evaluation	Post Qual	Delivery/Receipt	Remarks (Explaining changes from the APP)		
				Pre-Bid Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Others of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn over	Source of Funds	Total	MOOE	CO	Total	MOOE									CO	
COMPLETED PROCUREMENT ACTIVITIES																																
	25CE0237 Construction of Road, Municipality of Nampitan, Nueva Ecija	Nueva Ecija - Nampitan	NO	Competitive Bidding	02/04/25 to 02/12/25		02/13/25	02/25/25	02/25/25	03/10/25	03/12/25	03/19/25	03/19/25	03/19/25	02/19/25	02/21/25	04/02/25		GAA FY 2025	17,150,000.00		17,150,000.00	16,978,478.47		16,978,478.47	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25		
	25CE0238 Network Development Program - Construction of By-Pass and Diversion Roads, Gumba By-Pass (San Roque - Barayo Road), Nueva Ecija	Nueva Ecija - Gumba	NO	Competitive Bidding	03/04/25 to 02/12/25		02/13/25	02/25/25	02/25/25	03/07/25	03/10/25	03/12/25	03/19/25	03/19/25	03/19/25	04/03/25	04/08/25		GAA FY 2025	86,850,000.00		86,850,000.00	86,003,414.70		86,003,414.70	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25		
	25CE0240 Construction of Drainage Structures, Barangay San Pascual, Talavera, Nueva Ecija	Nueva Ecija - Talavera	NO	Competitive Bidding	02/04/25 to 02/12/25		02/13/25	02/25/25	02/25/25	02/25/25	03/10/25	03/12/25	03/19/25	03/19/25	03/19/25	02/22/25	04/02/25		GAA FY 2025	6,860,000.00		6,860,000.00	6,792,331.57		6,791,331.57	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25		
	25CE0241 Construction of Drainage Structures, Barangay Dos Queros, Nueva Ecija	Nueva Ecija - Maricao	NO	Competitive Bidding		02/06/25 to 02/12/25	02/13/25	02/25/25	02/25/25	02/26/25	02/28/25	03/17/25	03/17/25	03/17/25	03/22/25	04/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,850,334.53		4,850,324.53	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25			
	25CE0242 Construction of Drainage Structure, Barangay Dolong Bayan, Querson, Nueva Ecija	Nueva Ecija - Querson	NO	Competitive Bidding		02/06/25 to 02/12/25	02/13/25	02/25/25	02/25/25	02/26/25	02/28/25	03/17/25	03/17/25	03/17/25	03/22/25	04/02/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,851,004.81		4,851,004.81	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25			
	25CE0243 Construction of Drainage Structures, Guyapo, Nueva Ecija	Nueva Ecija - Nampitan	NO	Competitive Bidding	02/04/25 to 02/12/25		02/13/25	02/25/25	02/25/25	03/10/25	03/12/25	03/19/25	03/19/25	03/19/25	03/22/25	04/02/25		GAA FY 2025	9,310,000.00		9,310,000.00	9,217,131.42		9,217,131.42	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25	02/06/25 02/06/25 02/06/25			
	25CE0244 Construction (Completion) of Multi- Purpose Building, Barangay Calipahan, Talavera, Nueva Ecija	Nueva Ecija - Talavera	NO	Competitive Bidding		02/02/25 to 02/13/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25		GAA FY 2025	3,960,000.00		3,960,000.00	3,940,075.11		3,940,075.11	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25				
	25CE0245 Construction (Completion) of Multi- Purpose Building, Barangay Capulican, Talavera, Nueva Ecija	Nueva Ecija - Talavera	NO	Competitive Bidding		02/07/25 to 02/13/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,937,843.27		2,937,840.27	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25				
	25CE0246 Construction (Completion) of Multi- Purpose Building, Barangay Celisado, Talavera, Nueva Ecija	Nueva Ecija - Talavera	NO	Competitive Bidding		02/02/25 to 02/13/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,955,161.97		2,955,161.97	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25				
	25CE0247 Construction (Completion) of Multi- Purpose Building, Barangay San Ricardo Talavera, Nueva Ecija	Nueva Ecija - Talavera	NO	Competitive Bidding		02/02/25 to 02/13/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,955,000.00		2,955,000.00	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25				
	25CE0248 Construction (Completion) of Multi- Purpose Building, Santo Domingo Municipal Complex, Barangay Sagaba, Santo Domingo, Nueva Ecija	Nueva Ecija - Santo Domingo	NO	Competitive Bidding		02/02/25 to 02/12/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25		GAA FY 2025	1,980,000.00		1,980,000.00	1,970,052.11		1,970,032.11	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25				
	25CE0249 Construction (Completion) of Multi- Purpose Building, Barangay San Agustin, Santo Domingo, Nueva Ecija	Nueva Ecija - Santo Domingo	NO	Competitive Bidding		02/02/25 to 02/13/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,955,196.51		2,955,196.51	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25				
	25CE0250 Construction (Completion) of Multi- Purpose Building, Barangay Caseripons, Gumba, Nueva Ecija	Nueva Ecija - Gumba	NO	Competitive Bidding		02/02/25 to 02/13/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25		GAA FY 2025	3,960,000.00		3,960,000.00	3,918,024.27		3,918,024.27	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25				

Code (PAP)	Procurement Program/Project	FAC/End User Is this a key procurement activity?	Mode of Procurement Activity?	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Item of Dis	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)		
				Pre-Bid Conference	Adm/Pre of Bid	Pre-Bid Conference	Eligibility Check	Sub/Item of Dis	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turn over	Source of Funds	Total	MODE	CO	Total	MODE	CO										
COMPLETED PROCUREMENT ACTIVITIES																																	
	25CE0251 Construction (Completion) of Multi-Purpose Building, Barangay Catimon, Guimba, Nueva Ecija	Nueva Ecija - Guimba	NO	Competitive Bidding		02/07/25 to 02/13/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25			GAA FY 2025	2,970,000.00		2,970,000.00	2,955,197.22		2,955,197.22	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25				
	25CE0252 Construction of Bridge, Barangay Kaluwangan to Barangay Tayabo, San Jose City, Nueva Ecija	Nueva Ecija - San Jose	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/07/25	04/08/25			GAA FY 2025	96,500,000.00		96,500,000.00	95,549,998.89		95,549,998.89	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25			
	25CE0253 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Nueva Ecija- Pangasinan Rd - K0142 + 905 - K0143 + 300	Nueva Ecija - Pangasinan	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/19/25	03/26/25	03/27/25			GAA FY 2025	2,672,360.00		2,672,360.00	2,650,893.31		2,650,893.31	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25CE0254 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Nueva Ecija- Pangasinan Rd - K0143 + 000 - K0143 + 340	Nueva Ecija - Pangasinan	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/19/25	03/26/25	03/27/25			GAA FY 2025	10,859,380.00		10,859,380.00	10,751,325.89		10,751,325.89	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25CE0255 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Jct Pangasinan Rural Pantabangan Rd - K0132 + 578 - K0133 + 000, K0134 + 000 - K0135 + 000	Nueva Ecija - Pangasinan	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/19/25	03/24/25	03/25/25			GAA FY 2025	20,127,740.00		20,127,740.00	19,926,723.62		19,926,723.62	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25CE0256 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Jct Pangasinan Rural Pantabangan Rd - K0136 + 000 - K0137 + 000	Nueva Ecija - Pangasinan	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/19/25	03/24/25	03/25/25			GAA FY 2025	14,819,560.00		14,819,560.00	14,745,463.19		14,745,463.19	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25CE0257 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Jct Pangasinan Rural Pantabangan Rd - K0141 + 565 - K0142 + 050, K0142 + 277 - K0143 + 438	Nueva Ecija - Pangasinan	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/19/25	03/24/25	03/25/25			GAA FY 2025	23,570,960.00		23,570,960.00	23,335,247.47		23,335,247.47	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25CE0258 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Jct Pangasinan Rural Pantabangan Rd - K0146 + 000 - K0147 + 410, K0147 + 632 - K0148 + 010	Nueva Ecija - Pangasinan	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/19/25	03/24/25	03/25/25			GAA FY 2025	19,223,600.00		19,223,600.00	19,031,762.23		19,031,762.23	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25CE0259 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Jct Pangasinan Rural Pantabangan Rd - K0150 + 000 - K0150 + 000	Nueva Ecija - Pangasinan	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/19/25	04/14/25	04/15/25			GAA FY 2025	13,026,160.00		13,026,160.00	12,895,900.58		12,895,900.58	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25CE0260 Construction of Multi-Purpose Building (Senior Citizens Center), Rizal, Nueva Ecija	Nueva Ecija - Rizal	NO	Competitive Bidding		02/04/25 to 02/18/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/25/25	03/25/25	03/28/25	03/31/25			GAA FY 2025	9,900,000.00		9,900,000.00	9,850,415.58		9,850,415.58	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25			
	25CE0261 Construction of Flood Control Structure along Talavera River, Barangay Kalapahan, Talavera, Nueva Ecija	Nueva Ecija - Talavera	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25			GAA FY 2025	40,999,280.00		40,999,280.00	40,589,186.29		40,589,186.29	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25			
	25CE0262 Construction of Flood Control Structure along Rio Chico River, Barangay Santo Rosario Young, Zangco, Nueva Ecija	Nueva Ecija - Zangco	NO	Competitive Bidding		02/04/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/22/25	04/02/25			GAA FY 2025	49,000,000.00		49,000,000.00	48,509,563.24		48,509,563.24	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25CE0263 Construction of Flood Control Structure along Rio Chico River, Barangay Partida II, Guimba, Nueva Ecija	Nueva Ecija - Guimba	NO	Competitive Bidding		02/04/25 to 02/28/25	02/14/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25			GAA FY 2025	49,000,000.00		49,000,000.00	48,509,937.05		48,509,937.05	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		

Case # (659)	Procurement Program/Project	PM/Proc User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adv/Poss of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
	25C0264 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Guimba-Talugog-Umingan Rd - K0353 + 024 - K0353 + 312	Account 15040000	NO	Competitive Bidding		02/02/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/25/25	03/25/25	03/28/25	04/02/25			GAA FY 2025	2,685,200.00		2,685,200.00	2,650,078.09		2,650,078.09	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25C0265 Construction of Road, Barangay Santa Maria, Ucab, Nueva Ecija	Account 15040000	NO	Competitive Bidding		02/02/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/27/25	04/02/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,945.48		4,850,945.48	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25C0266 Construction of Road, Barangay South Central Poblacion, Nampicuan, Nueva Ecija	Account 15040000	NO	Competitive Bidding		02/02/25 to 02/13/25	02/14/25	02/27/25	02/27/25	03/03/25	03/07/25	03/19/25	03/19/25	03/27/25	04/02/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,850,500.00		4,850,500.00	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25C0267 Construction of Bridge, Barangay Caring Tabing Ilog, Guimba to Borongay Tabing Ilog, Ucab, Nueva Ecija	Account 15040000	NO	Competitive Bidding	02/08/25	02/02/25 to 02/26/25	02/27/25	03/11/25	03/11/25	03/13/25	03/18/25	03/14/25	03/14/25	03/22/25	04/02/25			GAA FY 2025	11,880,000.00		11,880,000.00	11,760,759.45		11,760,759.45	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25C0268 Rehabilitation of Road in Brgy. Sanbisan to Brgy. Nagurulan, Cuyapo, Nueva Ecija	Account 15040000	NO	Competitive Bidding	02/18/25	02/02/25 to 02/26/25	02/27/25	03/11/25	03/11/25	03/13/25	03/18/25	03/14/25	03/14/25	03/22/25	04/02/25			GAA FY 2025	29,700,000.00		29,700,000.00	29,402,784.93		29,402,784.93	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25C0269 Construction of Road, Barangay Tibislat, Cuyapo, Nueva Ecija	Account 15040000	NO	Competitive Bidding		02/02/25 to 02/19/25	02/27/25	03/11/25	03/11/25	03/13/25	03/18/25	03/28/25	03/28/25	03/26/25	04/02/25			GAA FY 2025	4,500,000.00		4,500,000.00	4,845,894.34		4,845,894.34	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25C0270 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Bongobon - Rizal - Aurora Rd - K0148 + (335) - K0149 + 579, K0151 + 000 - K0151 + 000	Account 15040000	NO	Competitive Bidding	02/18/25	02/10/25 to 02/26/25	02/27/25	03/11/25	03/11/25	03/13/25	03/18/25	03/03/25	03/03/25	03/10/25	03/11/25			GAA FY 2025	95,500,000.00		95,500,000.00	95,534,375.75		95,534,375.75	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25C0271 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Guimba - Talugog - Umingan Rd - K0360 + 080 - K0363 + 080	Account 15040000	NO	Competitive Bidding	02/18/25	02/20/25 to 02/26/25	02/27/25	03/11/25	03/11/25	03/13/25	03/18/25	03/03/25	03/03/25	03/10/25	03/11/25			GAA FY 2025	144,750,000.00		144,750,000.00	143,303,183.27		143,303,183.27	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25	02/10/25 02/10/25 02/10/25		
	25C0272 Concreting of Brgy. Sampafox to Brgy. La Torre FMR, Talavera, Nueva Ecija	Account 15040000	NO	Competitive Bidding	04/07/25	04/08/25 to 04/14/25	04/16/25	04/29/25	04/29/25	05/05/25	05/09/25	05/22/25	05/22/25	05/10/25	06/02/25			GAA FY 2025	44,775,000.00		44,775,000.00	44,326,497.70		44,326,497.70	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/08/25 04/08/25 04/08/25	04/08/25 04/08/25 04/08/25	04/08/25 04/08/25 04/08/25	04/08/25 04/08/25 04/08/25	04/08/25 04/08/25 04/08/25		
	25C0274 Concreting of Brgy. Sta. Rosario to Brgy. Del Pilar FMR, Zaragoza, Nueva Ecija	Account 15040000	NO	Competitive Bidding	02/26/25	02/28/25 to 03/06/25	03/07/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25			GAA FY 2025	29,850,000.00		29,850,000.00	29,551,506.44		29,551,506.44	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25		
	25C0275 Concreting of Brgy. San Agustin to Brgy. Dolores FMR, Brgy. San Agustin and Brgy. Dolores, Sto. Domingo, Nueva Ecija	Account 15040000	NO	Competitive Bidding	02/26/25	02/28/25 to 03/06/25	03/07/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25			GAA FY 2025	19,900,000.00		19,900,000.00	19,701,043.45		19,701,043.45	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25		
	25C0276 Concreting of Brgy. Balce to Brgy. Sta. Rosario FMR, Sto. Domingo, Nueva Ecija	Account 15040000	NO	Competitive Bidding	02/26/25	02/28/25 to 03/06/25	03/07/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25			GAA FY 2025	29,850,000.00		29,850,000.00	29,551,425.49		29,551,425.49	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25		
	25C0277 Concreting of Brgy. Macanabito to Brgy. Calern FMR, Guimba, Nueva Ecija	Account 15040000	NO	Competitive Bidding	02/26/25	02/28/25 to 03/06/25	03/07/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25			GAA FY 2025	29,850,000.00		29,850,000.00	29,551,642.58		29,551,642.58	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25		
	25C0278 Concreting of Brgy. Tampac I to Brgy. Calabanga FMR, Guimba, Nueva Ecija	Account 15040000	NO	Competitive Bidding	02/26/25	02/28/25 to 03/06/25	03/07/25	03/19/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	04/03/25	04/08/25			GAA FY 2025	29,850,000.00		29,850,000.00	29,551,188.20		29,551,188.20	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25		

Code (NAP)	Procurement Program/Project	PMO/Field Office	Status of Procurement Activity	Mode of Procurement	Actual Procurement Activity														ABC (Pip)			Contract Cost (Pip)			List of Invited Observers	Procurement Timeline						Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Acknowledgment of IB	Pre-Bid Conference	Eligibility Check	Sub/Query of Info.	Bid Evaluation	Post Qualification	BEC Issuance	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Hand-over	Source of Funds	Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Query of Info.	Bid Evaluation	Post Qual	Dispute/Receipt		
COMPLETED PROCUREMENT ACTIVITIES																																	
	25CE0229	Concrete of Brgy. Canaan West FM/R, Brgy. Canaan West, Rizal, Nueva Ecija	Notified (2020-03)	NO	Competitive Bidding		02/26/25 to 03/09/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	03/28/25	03/31/25			GAA FY 2025	14,925,000.00		14,925,000.00	14,775,744.15		14,775,744.15	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0230	Concrete of Brgy. Pao Roman FM/R, Brgy. Pao Roman, Rizal, Nueva Ecija	Notified (2020-03)	NO	Competitive Bidding		02/26/25 to 03/09/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/25/25	03/28/25	03/31/25			GAA FY 2025	14,925,000.00		14,925,000.00	14,776,190.78		14,776,190.78	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0281	Construction of School Building, Bunsay Elementary School, Barangay Bunsay, Talavera, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		02/28/25 to 03/06/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/28/25	04/05/25	04/09/25			GAA FY 2025	4,975,000.00		4,975,000.00	4,950,083.70		4,950,083.70	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0282	Construction of School Building, Alaga Central School, Barangay Poblacion Centro, Alaga, Nueva Ecija	Notified (2020-03)	NO	Competitive Bidding		02/28/25 to 03/06/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/28/25	04/05/25	04/09/25			GAA FY 2025	4,975,000.00		4,975,000.00	4,951,091.95		4,951,091.95	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0283	Construction of School Building, Quizon Integrated School, Barangay Dcs, Quizon, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		02/28/25 to 03/06/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/28/25	04/05/25	04/09/25			GAA FY 2025	4,975,000.00		4,975,000.00	4,950,122.46		4,950,122.46	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0284	Construction of School Building, Sta. Clara Elementary School, Barangay Sta. Clara, Cuyayan, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		02/28/25 to 03/06/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/28/25	04/05/25	04/09/25			GAA FY 2025	4,975,000.00		4,975,000.00	4,949,430.58		4,949,430.58	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0285	Construction of School Building, Caranigan National High School, Barangay P.C. Otis, Caranigan, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		02/26/25 to 03/06/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/28/25	04/05/25	04/09/25			GAA FY 2025	19,900,000.00		19,900,000.00	19,800,743.45		19,800,743.45	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0286	Construction (Completion) of Multi-Purpose Building, Brgy. Del Pilar, Zaragoza, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		02/26/25 to 03/06/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/28/25	04/05/25	04/09/25			GAA FY 2025	5,445,000.00		5,445,000.00	5,417,755.17		5,417,755.17	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0287	Construction (Completion) of Multi-Purpose Building, Brgy. Babasno, Gumbao, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		02/26/25 to 03/06/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/28/25	04/05/25	04/09/25			GAA FY 2025	5,143,000.00		5,143,000.00	5,121,909.41		5,121,909.41	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0288	Construction (Completion) of Multi-Purpose Building, Brgy. Colosbaca, Cuyayan, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		02/26/25 to 03/06/25	03/02/25	03/19/25	03/20/25	03/24/25	03/25/25	03/28/25	04/05/25	04/09/25			GAA FY 2025	5,445,000.00		5,445,000.00	5,417,779.57		5,417,779.57	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25			
	25CE0293	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Wastewater Collector System, Province of Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		02/28/25 to 03/06/25	03/02/25	04/02/25	04/03/25	04/08/25	04/09/25	04/21/25	05/28/25	05/28/25	06/04/25	06/09/25		GAA FY 2025	2,605,500.00		2,605,500.00	2,592,420.35		2,592,420.35	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25	02/28/25 02/28/25 02/28/25		
	25CE0294	Construction of Flood Control Structure along Talavera River, Barangay Sta. Monica, Alaga, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		03/11/25 to 03/30/25	03/02/25	05/30/25	06/30/25	06/30/25	06/05/25	06/28/25	06/18/25	06/22/25			GAA FY 2025	72,375,000.00		72,375,000.00	71,648,830.89		71,648,830.89	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25			
	25CE0295	Construction of Road, Barangay San Jose, Ucab, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		03/14/25 to 03/20/25	03/02/25	04/02/25	04/02/25	04/08/25	04/09/25	05/22/25	05/22/25	05/30/25	06/02/25			GAA FY 2025	4,900,000.00		4,900,000.00	4,851,351.80		4,851,351.80	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25		
	25CE0296	Construction (Completion) of Multi-Purpose Building, Brgy. Bakol II, Talavera, Nueva Ecija	Notified (2018-03)	NO	Competitive Bidding		03/14/25 to 03/20/25	03/02/25	04/02/25	04/02/25	04/08/25	04/09/25	05/22/25	05/22/25	05/30/25	06/02/25			GAA FY 2025	3,960,000.00		3,960,000.00	3,940,306.34		3,940,306.34	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25		

Code (PAB)	Procurement Program/Project	PMO/End User Division/Unit/Procurement Activity?	Mode of Procurement Activity?	Actual Procurement Activity												Source of Funds	ADC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Tighten-Up Check	Sub/Type of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)	
				Pre-Bid Conference	Ad/Post of IB	Pre Bid Conference	Eligibility Check	Sub/Gen of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance Term over	Total	MOBE	CO	Total	MOBE									CO
COMPLETED PROCUREMENT ACTIVITIES																															
	25C0297 Construction (Completion) of Multi-Purpose Building, Brgy. Umangan, Alaga, Nueva Ecija	Nueva Ecija 25C0297	NO	Competitive Bidding		03/14/25 to 03/20/25	03/21/25	04/02/25	04/03/25	04/08/25	04/21/25	05/22/25	05/22/25	05/30/25	06/02/25		GAA FY 2025	3,900,000.00		3,900,000.00	3,940,209.84		3,940,209.84	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/15/25 03/16/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25		
	25C0298 Construction (Completion) of Multi-Purpose Building, Brgy. Bacayan, Gumba, Nueva Ecija	Nueva Ecija 25C0298	NO	Competitive Bidding		03/14/25 to 03/20/25	03/21/25	04/02/25	04/03/25	04/08/25	04/21/25	05/22/25	05/22/25	05/30/25	06/02/25		GAA FY 2025	3,900,000.00		3,900,000.00	3,922,154.60		3,922,154.60	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25		
	25C0299 Construction (Completion) of Multi-Purpose Building, Brgy. Cabaruan, Gumba, Nueva Ecija	Nueva Ecija 25C0299	NO	Competitive Bidding		03/14/25 to 03/20/25	03/21/25	04/02/25	04/03/25	04/08/25	04/21/25	05/22/25	05/22/25	05/30/25	06/02/25		GAA FY 2025	3,900,000.00		3,900,000.00	3,940,262.95		3,940,262.95	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25		
	25C0300 Construction (Completion) of Multi-Purpose Building, Brgy. Macatecat, Nueva Ecija	Nueva Ecija 25C0300	NO	Competitive Bidding		03/14/25 to 03/20/25	03/21/25	04/02/25	04/03/25	04/08/25	04/21/25	05/22/25	05/22/25	05/30/25	06/02/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,954,709.76		2,954,709.76	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25		
	25C0301 Construction (Completion) of Multi-Purpose Building, Brgy. Mallig, Cuyayan, Nueva Ecija	Nueva Ecija 25C0301	NO	Competitive Bidding		03/14/25 to 03/20/25	03/21/25	04/02/25	04/03/25	04/08/25	04/21/25	05/22/25	05/22/25	05/30/25	06/02/25		GAA FY 2025	3,900,000.00		3,900,000.00	3,940,175.85		3,940,175.85	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25		
	25C0303 Construction of 2-Storey Multi-Purpose Building, Maligaya Elementary School, Barangay Maligaya, Science City of Muñoz, Nueva Ecija	Nueva Ecija 25C0303	NO	Competitive Bidding	03/11/25	03/14/25 to 03/20/25	03/21/25	04/02/25	04/03/25	04/08/25	04/21/25	06/03/25	06/03/25	06/11/25	06/16/25		GAA FY 2025	16,830,000.00		16,830,000.00	16,745,663.33		16,745,663.33	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25	03/14/25 03/14/25 03/14/25		
	25C0315 Construction of Flood Control Structure along Rio Chico River, Barangay Casangong, Gumba, Nueva Ecija	Nueva Ecija 25C0315	NO	Competitive Bidding	03/28/25	04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/22/25	05/22/25	05/26/25	05/28/25		GAA FY 2025	39,200,000.00		39,200,000.00	39,806,664.38		39,806,664.38	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25		
	25C0317 Construction of Drainage Structure, Barangay Pagaya, Talavera, Nueva Ecija	Nueva Ecija 25C0317	NO	Competitive Bidding		04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/22/25	05/28/25	06/05/25	06/09/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,850,455.07		4,850,455.07	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25		
	25C0321 Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Rita, Sta. Domingo, Nueva Ecija	Nueva Ecija 25C0321	NO	Competitive Bidding		04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/28/25	05/28/25	06/05/25	06/05/25		GAA FY 2025	3,900,000.00		3,900,000.00	9,800,952.27		9,800,952.27	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25		
	25C0323 Construction (Completion) of Multi-Purpose Building, Brgy. San Roque, Gumba, Nueva Ecija	Nueva Ecija 25C0323	NO	Competitive Bidding		04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/28/25	05/28/25	06/05/25	06/09/25		GAA FY 2025	3,900,000.00		3,900,000.00	3,940,436.81		3,940,436.81	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25		
	25C0324 Construction (Completion) of Multi-Purpose Building, Brgy. St. John, Gumba, Nueva Ecija	Nueva Ecija 25C0324	NO	Competitive Bidding		04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/28/25	05/28/25	06/05/25	06/09/25		GAA FY 2025	4,900,000.00		4,900,000.00	4,925,960.38		4,925,960.38	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25		
	25C0325 Construction (Completion) of Multi-Purpose Building, Brgy. North Poblacion, Nampicuan, Nueva Ecija	Nueva Ecija 25C0325	NO	Competitive Bidding		04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/28/25	05/28/25	06/05/25	06/09/25		GAA FY 2025	4,950,000.00		4,950,000.00	4,925,300.72		4,925,300.72	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25		
	25C0326 Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion East II, Alaga, Nueva Ecija	Nueva Ecija 25C0326	NO	Competitive Bidding		04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/28/25	05/28/25	06/05/25	06/09/25		GAA FY 2025	2,970,000.00		2,970,000.00	2,955,158.24		2,955,158.24	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25		
	25C0327 Construction (Completion) of Multi-Purpose Building, Barangay Poblacion West III, Alaga, Nueva Ecija	Nueva Ecija 25C0327	NO	Competitive Bidding		04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/28/25	05/28/25	06/05/25	06/09/25		GAA FY 2025	5,841,000.00		5,841,000.00	5,811,290.36		5,811,290.36	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25	04/02/25 04/02/25 04/02/25		

Code (PAP)	Procurement Program/Project	PMO/Trial User	PAP or Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Remarks (Explaining changes from the APP)					
					Pre-Bid Conference	Advisory (if)	Pre-Bid Conference	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Transition		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual	Delivery/Completion
COMPLETED PROCUREMENT ACTIVITIES																															
	25CE0328	Construction (Completion) of Multi-Purpose Building, Brgy. Balingtan, Zaragoza, Nueva Ecija	Head of Procurement	NO	Competitive Bidding	04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/22/25	05/28/25	05/30/25	06/02/25		GMAT 2025	2,920,000.00		2,920,000.00	2,955,128.00		2,955,128.00	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25	04/02/25	04/02/25	04/02/25	04/02/25		
	25CE0330	Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Lucia Young, Zaragoza, Nueva Ecija	Head of Procurement	NO	Competitive Bidding	04/02/25 to 04/08/25	04/10/25	04/22/25	04/22/25	04/28/25	05/09/25	05/28/25	05/28/25	06/05/25	06/09/25		GMAT 2025	4,257,000.00		4,257,000.00	4,235,560.17		4,235,560.17	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/02/25	04/02/25	04/02/25	04/02/25	04/02/25		
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																		P	4,219,214,635.00												
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																			4,185,486,464.24												
TOTAL SAVINGS (Total Allotted Budget - Total Contract Price)																			33,728,170.76												

Prepared By:

Recommended for Approval By:

APPROVED:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

DIOSDADO S. MATIAS
BAC Chairperson

JUN P. VANA, Ph.D.
Head of the Procuring Entity

Code (PAP)	Procurement Program/Project	PNO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observers							Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ad/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance Turn-over	Total	MCCE	CO	Total	MCCE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Accept			
ON-GOING PROCUREMENT ACTIVITIES																																			
25GCE0032	Procurement of Spare Parts and Labor for Service Vehicle Isuzu Crosswind CS-4279 assigned in the Planning and Design Section and Nissan Navara Pick-Up Truck OY-2950 assigned in the Construction Section	Nueva Ecija 1st DEO	NO	Small Value Procurement		06/18/25 to 06/24/25		06/24/25	06/24/25	06/25/25	06/26/25	06/30/25	06/30/25					GA A P 2025	359,863.40		369,863.40	365,050.00		365,050.00		1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry									
25GCE0033	Printing of Newsletter Vol. VII Issue No. 1 for 1st Quarter of 2025 for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement		06/18/25 to 06/24/25		06/24/25	06/24/25	06/25/25	06/26/25	06/30/25	06/30/25					GA A P 2025	105,000.00		105,000.00	96,000.00		96,000.00		1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry									
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																			P	473,863.40															

Prepared By:

Recommended for Approval By:

APPROVED:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

DIOSDADO B. MATIAS
BAC Chairperson

JUN P. VANA, Ph.D.
Head of the Procuring Entity

Annex B
Department of Public Works and Highways, Nueva Ecija 1st DEO
Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Program/Project	PMD/End User	Is it an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Gen of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn over	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conference		Eligibility Check	Sub/Gen of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
COMPLETED PROCUREMENT ACTIVITIES																																	
25GCE0001	Conduct of Drug Testing for DPWH, Nueva Ecija 1st District Engineering Office Officials and Employees (Diagnostics and Laboratory Services)	Nueva Ecija 1st DEO	NO	Small Value Procurement		01/15/25 to 01/21/25		01/21/25	01/21/25	01/22/25	01/23/25	01/27/25	01/27/25	01/31/25	01/03/25			GAA FY2025	130,200.00		130,200.00		126,000.00		126,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry		02/02/25	02/02/25	02/02/25	02/02/25	02/02/25	
25GCE0002	Preventive Maintenance / General Cleaning and Check-up of airconditioning unit installed inside the DPWH, Nueva Ecija 1st DEO	Nueva Ecija 1st DEO	NO	Small Value Procurement		01/22/25 to 01/28/25		01/28/25	01/28/25	01/29/25	01/30/25	02/03/25	02/03/25	02/07/25	02/10/25			GAA FY2025	83,600.00		83,600.00		78,200.00		78,200.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry		02/02/25	02/02/25	02/02/25	02/02/25	02/02/25	
25GCE0003 Lot 2	Procurement of Service Vehicle and Heavy Equipment for use of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	01/23/25	01/24/25 to 01/30/25	01/31/25	02/13/25	02/13/25	02/14/25	02/17/25	02/19/25	02/19/25	02/25/25	02/26/25			GAA FY2025	2,513,429.41		2,513,429.41		2,513,400.00		2,513,400.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	01/27/25	01/27/25	01/27/25	01/27/25	01/27/25	01/27/25	
25GCE0003 Lot 3	Procurement of Service Vehicle and Heavy Equipment for use of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	01/23/25	01/24/25 to 01/30/25	01/31/25	02/13/25	02/13/25	02/14/25	02/17/25	02/19/25	02/19/25	02/25/25	02/26/25			GAA FY2025	4,891,333.33		4,891,333.33		2,800,000.00		2,800,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	01/27/25	01/27/25	01/27/25	01/27/25	01/27/25	01/27/25	
25GCE0003 Lot 4	Procurement of Service Vehicle and Heavy Equipment for use of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	01/23/25	01/24/25 to 01/30/25	01/31/25	02/13/25	02/13/25	02/14/25	02/17/25	02/19/25	02/19/25	02/25/25	02/26/25			GAA FY2025	6,253,133.33		6,253,133.33		5,600,000.00		5,600,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	01/27/25	01/27/25	01/27/25	01/27/25	01/27/25	01/27/25	
25GCE0004	Procurement of Office Furniture for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping		02/07/25 to 02/13/25		02/16/25	02/16/25	02/17/25	02/18/25	02/19/25	02/19/25	02/25/25	02/26/25			GAA FY2025	812,063.00		812,063.00		809,785.00		809,785.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							
25GCE0005	Procurement of Service Vehicle for use of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	02/18/25	02/20/25 to 02/26/25	02/27/25	03/11/25	03/11/25	03/12/25	03/13/25	03/18/25	03/18/25	03/24/25	03/25/25			GAA FY2025	2,420,000.00		2,420,000.00		2,360,000.00		2,360,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	03/21/25	03/21/25	03/21/25	03/21/25	03/21/25	03/21/25	
25GCE0006	Procurement of calibration service for Surveying Equipment used by DPWH, Nueva Ecija 1st DEO	Nueva Ecija 1st DEO	NO	Small Value Procurement		02/26/25 to 03/04/25		03/04/25	03/04/25	03/05/25	03/06/25	03/10/25	03/10/25	03/14/25	03/17/25			GAA FY2025	109,000.00		109,000.00		108,400.00		108,400.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							
25GCE0007	Procurement of Fuel for use of various service vehicles and equipment of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	03/05/25	03/06/25 to 03/12/25	03/10/25	03/26/25	03/26/25	03/27/25	03/28/25	03/31/25	03/31/25	04/07/25	04/10/25			GAA FY2025	4,000,029.00		4,000,029.00		3,776,179.50		3,776,179.50	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	03/10/25	03/10/25	03/10/25	03/10/25	03/10/25	03/10/25	
25GCE0008	Procurement of Airconditioning Unit for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement		03/06/25 to 03/11/25		03/11/25	03/11/25	03/12/25	03/13/25	03/18/25	03/18/25	03/21/25	03/24/25			GAA FY2025	978,520.00		978,520.00		811,950.00		811,950.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							

25GCE0009	Procurement of Customized Cabinets, Shelves, Sliding Door and Other Accessories for use in the Office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement		03/19/25 to 03/23/25		03/25/25	03/25/25	03/26/25	03/27/25	03/31/25	03/31/25	04/04/25	04/07/25		GAA FY2025	618,700.00	618,700.00	615,000.00	615,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							
25GCE0010	Publication of Year End Newsletter Vol. VI Issue No. IV for FY 2024 for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement		03/19/25 to 03/25/25		03/25/25	03/25/25	03/26/25	03/27/25	03/31/25	03/31/25	04/04/25	04/07/25		GAA FY2025	187,500.00	187,500.00	185,250.00	185,250.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							
25GCE0011	Procurement of Tires for use of Service Vehicle of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 2nd DEO	NO	Shopping		03/27/25 to 04/02/25		04/02/25	04/02/25	04/03/25	04/04/25	04/08/25	04/08/25	04/11/25	04/12/25		GAA FY2025	987,200.00	987,200.00	723,200.00	723,200.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							
25GCE0012	Procurement of Develop Drum for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Direct Contracting								04/02/25	04/02/25	04/08/25	04/09/25		GAA FY2025	97,500.00	97,500.00	96,000.00	96,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							
25GCE0013	Procurement of Paper Supplies for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping		04/03/25 to 04/08/25		04/08/25	04/08/25	04/09/25	04/10/25	04/14/25	04/14/25	04/21/25	04/22/25		GAA FY2025	897,750.00	897,750.00	897,300.00	897,300.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							
25GCE0014	Procurement of Fuel for use of various service vehicles of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	04/24/25	04/25/25 to 05/01/25	05/02/25	05/15/25	05/15/25	05/16/25	05/18/25	05/21/25	05/21/25	05/27/25	01/28/00		GAA FY2025	3,995,500.00	3,995,500.00	3,799,000.00	3,799,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	04/28/25	04/28/25	04/28/25	04/28/25	04/28/25	04/28/25	
25GCE0015	Procurement of Automotive Battery and Oil for use of various service vehicles and equipment of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping		04/30/25 to 05/06/25		05/06/25	05/06/25	05/07/25	05/08/25	05/12/25	05/12/25	05/16/25	05/19/25		GAA FY2025	996,900.00	996,900.00	907,100.00	907,100.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							
25GCE0016	Procurement of Filler Material for use on Resurfacing of Unpaved Shoulder along Gulimba - Talugtag - Umingan Rd KI 61+800 - KI 62+100 BS	Nueva Ecija 1st DEO	NO	Small Value Procurement		04/30/25 to 05/06/25		05/06/25	05/06/25	05/07/25	05/08/25	05/12/25	05/12/25	05/16/25	05/19/25		GAA FY2025	202,615.20	202,615.20	200,563.60	200,563.60	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							
25GCE0017	Procurement of Traffic Signs and Hazard Markers for use on Activity 801 - Sign Maintenance (Repair/Replacement of Various Traffic Sign) Various National Road	Nueva Ecija 1st DEO	NO	Public Bidding	04/29/25	04/30/25 to 05/06/25	05/08/25	05/20/25	05/20/25	05/21/25	05/22/25	05/26/25	05/26/25	05/30/25	06/02/25		GAA FY2025	2,978,961.24	2,978,961.24	2,978,338.56	2,978,338.56	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	05/02/25	05/02/25	05/02/25	05/02/25	05/02/25	05/02/25	
25GCE0018	Procurement of Equipment and Tools for use in Maintenance of Various National Road	Nueva Ecija 1st DEO	NO	Public Bidding	04/29/25	04/30/25 to 05/06/25	05/08/25	05/20/25	05/20/25	05/21/25	05/22/25	05/26/25	05/26/25	05/30/25	06/02/25		GAA FY2025	5,545,509.00	5,545,509.00	5,490,082.20	5,490,082.20	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	05/02/25	05/02/25	05/02/25	05/02/25	05/02/25	05/02/25	
25GCE0019	Procurement of Bituminous Materials for use on Repair & Maintenance of Various National Road	Nueva Ecija 1st DEO	NO	Public Bidding	04/29/25	04/30/25 to 05/06/25	05/08/25	05/20/25	05/20/25	05/21/25	05/22/25	05/26/25	05/26/25	05/30/25	06/02/25		GAA FY2025	9,592,600.00	9,592,600.00	9,318,595.00	9,318,595.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	05/02/25	05/02/25	05/02/25	05/02/25	05/02/25	05/02/25	
25GCE0020	Procurement of Materials for use on Activity 203 - Repair to Major Roadside Structures along Cabanatuan City - Carmen Road, Barangay San Francisco, Zaragoza, Nueva Ecija	Nueva Ecija 1st DEO	NO	Small Value Procurement		04/30/25 to 05/06/25		05/06/25	05/06/25	05/07/25	05/08/25	05/12/25	05/12/25	05/16/25	05/19/25		GAA FY2025	399,087.00	399,087.00	395,099.10	395,099.10	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry							

[illegible]