

Procurement Monitoring Report as of January - June 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH) NUEVA VIZCAYA 1st District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
71x Special Maintenance	71x Special Maintenance - Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse, and Landslide - Tertiary Road, Bambang - Kasibu - Quezon - Solano Road, KO319+190.50-KO319+209.50	Maintenance Section	NO	Competitive Bidding	28-Nov-24	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	3-Jan-25	6-Jan-25	-	-	Government of the Philippines (current year's and continuing budget)	4,265,650.00		4,265,650.00	4,222,887.09		4,222,887.09	COA/PHIDHRR A/NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	-	-	
Flood Control	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers - Construction of Flood Control and Drainage Structures (FDCD-Package 1) along Magat River, Bonifal Proper Section, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	28-Nov-24	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	27-Dec-24	15-Jan-25	15-Jan-25	25-Jan-25	30-Jan-25	-	-	Government of the Philippines (current year's and continuing budget)	144,750,000.00		144,750,000.00	143,238,455.69		143,238,455.69	COA/PHIDHRR A/NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	-	-	
Repair/ Maintenance	Repair/Maintenance of Eroded Rosario Bridge No. 2 Approaches and Bank Protection, Namamparan, Diadi, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Dec-24	18-Dec-25	12/27/24	16-Jan-25	16-Jan-25	23-Jan-25	12-Feb-25	13-Feb-25	13-Feb-25	17-Feb-25	19-Feb-25	-	-	Government of the Philippines (current year's and continuing budget)	19,300,000.00		19,300,000.00	19,010,500.00		19,010,500.00	COA/NC/ NCAP	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	-	-	
Local Road	Concreting of Purok 1 to Purok 2 to Purok 3 FMR, Magapay, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	17-Dec-24	18-Dec-25	12/27/24	16-Jan-25	16-Jan-25	23-Jan-25	5-Mar-25	06-Mar-25	6-Mar-25	13-Mar-25	17-Mar-25	-	-	Government of the Philippines (current year's and continuing budget)	19,900,000.00		19,900,000.00	19,715,412.70		19,715,412.70	COA/NC/ NCAP	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	-	-	
Local Road	Rehabilitation of Bank Slope Protection along Magat River, Macate - Abian Section (Phase 3)	Maintenance Section	NO	Competitive Bidding	17-Dec-24	18-Dec-25	12/27/24	07-Jan-25	07-Jan-25	9-Jan-25	16-Jan-25	17-Jan-25	17-Jan-25	27-Jan-25	30-Jan-25	-	-	Government of the Philippines (current year's and continuing budget)	48,250,000.00		48,250,000.00	47,767,018.08		47,767,018.08	COA/NC/ NCAP	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	-	-	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road Kasantolan - Bascaran, Barangay Bascaran, Solano, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	07-Oct-24	08-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	6-Nov-24	18-Nov-24	19-Nov-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,976,050.71		28,976,050.71	COA/PGBC/ NCAP	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	-	-	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s connecting to Indigenous People (IP) Communities - Construction of Concrete Road, Sto. Domingo Proper, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	07-Oct-24	08-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	6-Nov-24	18-Nov-24	19-Nov-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,807,475.14		38,807,475.14	COA/PGBC/ NCAP	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	-	-	
Convergence and Special Support Program	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Lower Magat Ecotourism Park, Diadi, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Oct-24	18-Oct-24	25-Oct-24	7-Nov-24	07-Nov-24	14-Nov-24	26-Nov-24	27-Nov-24	14-May-25	19-May-25	20-May-25	-	-	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,850,000.00		4,850,000.00	COA/PGBC/ NCAP	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	-	-	
Convergence and Special Support Program	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Jct. Maharlika Highway-Masoc-Ambagulo Road leading to Mt. Pulag National Park, Ambagulo, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Oct-24	18-Oct-24	25-Oct-24	7-Nov-24	07-Nov-24	14-Nov-24	26-Nov-24	27-Nov-24	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,863,222.26		4,863,222.26	COA/PGBC/ NCAP	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	-	-	
Convergence and Special Support Program	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - ITI) - Poblacion - Badas Road connecting Brgy. Badas and Provincial Road in Support of Coffee Industry, Ambagulo, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Oct-24	18-Oct-24	25-Oct-24	7-Nov-24	07-Nov-24	14-Nov-24	26-Nov-24	27-Nov-24	18-Feb-25	28-Feb-25	03-Mar-25	-	-	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,857,401.19		4,857,401.19	COA/PGBC/ NCAP	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	-	-	
Convergence and Special Support Program	Convergence and Special Support Program : Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tuao South, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Nov-24	05-Nov-24	14-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	12-Dec-24	13-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,851,858.44		4,851,858.44	COA/PIEP/ NCAP	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24	-	-	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Runruno Br. 1 (B02802LZ) along Bambang-Kasibu-Solano Rd	Maintenance Section	NO	Competitive Bidding	04-Nov-24	05-Nov-24	14-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	12-Dec-24	13-Dec-24	18-Feb-25	28-Feb-25	07-Mar-25	-	-	Government of the Philippines (current year's budget)	123,520,000.00		123,520,000.00	122,286,376.57		122,286,376.57	COA/PIEP/NCAP	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24	-	-	
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Runruno Br. 1 (B02803LZ) along Bambang-Kasibu-Solano Rd	Maintenance Section	NO	Competitive Bidding	04-Nov-24	05-Nov-24	14-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	12-Dec-24	13-Dec-24	18-Feb-25	28-Feb-25	07-Mar-25	-	-	Government of the Philippines (current year's budget)	55,860,000.00		55,860,000.00	54,455,563.57		54,455,563.57	COA/PIEP/NCAP	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24	-	-	
Convergence and Special Support Program	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors- Water Supply System - Construction of Water System for Barobob Masoc to Reservoir Luyang, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	05-Nov-25	06-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24	18-Feb-25	28-Feb-25	07-Mar-25	-	-	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,230,580.00		24,230,580.00	COA/PHIDHRR A/NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	-	-	
Convergence and Special Support Program	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Concrete Road, Sto. Domingo - Siton Uppacan, Barangay Manamtam, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	05-Nov-25	06-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24	14-May-25	15-May-25	16-May-25	-	-	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,106,140.48		29,106,140.48	COA/PHIDHRR A/NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	-	-	
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Flood mitigation Structure Protecting Public Infrastructure/Facilities - Construction of Flood Control Structure, San Leonardo - Cupas along Santa Cruz River, Phase 1, Barangay San Leonardo, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	05-Nov-25	06-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24	18-Feb-25	28-Feb-25	06-Mar-25	-	-	Government of the Philippines (current year's budget)	69,300,000.00		69,300,000.00	67,537,327.43		67,537,327.43	COA/PHIDHRR A/NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	-	-	
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Baretbet - Sta. Lucia (Sitio Dissu) Flood Control Structure along Magat River, Phase 1, Bagabag, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	05-Nov-25	06-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,446,415.09		95,446,415.09	COA/PHIDHRR A/NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	-	-	
Convergence and Special Support Program	Convergence and Special Support Program-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Water Supply System - Construction of Water System at DPWH Compound, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	26-Nov-25	26-Nov-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,784,540.00		6,784,540.00	COA/PHIDHRA A/NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	-	-	
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of San Fernando Flood Control Structure along San Fernando River, Phase 3, Barangay Abinganan, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	26-Nov-25	26-Nov-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,127,425.03		48,127,425.03	COA/PHIDHRA A/NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	-	-	
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of San Fernando Flood Control Structure along San Fernando River, Section 3, Barangay San Fernando, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	26-Nov-25	26-Nov-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,114,504.55		48,114,504.55	COA/PHIDHRA A/NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	-	-	
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure along Sta. Cruz River, Salinas Section 3	Construction Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,413,050.45		95,413,050.45	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-	
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure along Matuno River, Barat Section, Phase 1	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,421,356.35		95,421,356.35	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-	
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure along Matuno River, Barat Section, Phase 2	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,465,878.90		95,465,878.90	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure along Cupaz River, San Leonardo Section	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,379,221.72		95,379,221.72	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure (FCDS) along Santa Cruz River, Section 1, Barangay Barot	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,532,196.79		95,532,196.79	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control and Drainage Structure (FCDS) along Santa Cruz River, Section 2, Barangay Mauan	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,461,380.14		95,461,380.14	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 1, Barangay Nalubbunan, Quezon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,508,390.23		95,508,390.23	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 2, Barangay Darubba, Quezon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,498,609.17		95,498,609.17	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 4, Barangay Calaoan, Quezon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,463,618.77		95,463,618.77	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 5, Barangay Aurora, Quezon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,451,650.45		95,451,650.45	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Section 2, Barangay Nalubbunan, Quezon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,271,100.37		143,271,100.37	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Convergence and Special Support Program	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of road, Barangay Cabulan, Villaverde, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02-Dec-24	03-Dec-25	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,652,850.50		9,652,850.50	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sta. Cruz River Control, Package 1, Allaga Section, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	19-Mar-25	28-Mar-25	31-Mar-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,487,345.12		95,487,345.12	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control and Drainage Structure along Magat River, Barelet Section, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,509,568.97		95,509,568.97	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control and Drainage Structure (FCDS) along Santa Fe River, Section 3, Barangay Indiana, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	19-Mar-25	28-Mar-25	31-Mar-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,535,493.76		95,535,493.76	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 3, Barangay Callat, Quezon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,495,098.34		95,495,098.34	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structures (FCDS) along Lamut River, Package 7, Bakir Section, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,290,588.90		143,290,588.90	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structures (FCDS) along Sta. Fe River, Phase 1, Indiana - Almaguer North, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,305,680.55		143,305,680.55	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structures (FCDS) along Sta. Fe River, Phase 2, Indiana - Almaguer North, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,302,965.88		143,302,965.88	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structures (FCDS) along Magat River, Package 3, Bontal Proper Section, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	19-Mar-25	28-Mar-25	31-Mar-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,478,908.90		95,478,908.90	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structure (FCDS) along Sta. Fe River, Section 4, Barangay Almaguer North, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	52,669,700.00		52,669,700.00	52,144,212.66		52,144,212.66	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Magat River, Package 8, Barangay San Pedro, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,270,545.88		143,270,545.88	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Magat River, Package 9, Barangay Busilac, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,302,870.55		143,302,870.55	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Flood Control	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Magat River, Section 1, Barangay Paltan, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	05-Dec-25	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24	18-Feb-25	26-Feb-25	28-Feb-25	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,298,550.65		143,298,550.65	COA/PIEP/NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building,Uddiawan National High School, Brgy Uddiawan, Solano, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Dec-24	13-Dec-25	20-Dec-24	16-Jan-25	16-Jan-25	23-Jan-25	7-Mar-25	10-Mar-25	15-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,370,984.13		5,370,984.13	COA/CRSBA-LUC/NCAP	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Balete, Diadi, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Dec-24	13-Dec-25	20-Dec-24	16-Jan-25	16-Jan-25	23-Jan-25	7-Mar-25	10-Mar-25	15-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,367,645.65		5,367,645.65	COA/CRSBA-LUC/NCAP	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	-	-
National Building Program	National Building Program - Building and Other Structures - Multipurpose/Facilities-Construction of Nueva Vizcaya First DEO Office Building, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	16-Jan-25	16-Jan-25	23-Feb-25	17-Feb-25	18-Feb-25	18-Feb-25	28-Feb-25	07-Mar-25	-	-	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,395,200.00		29,395,200.00	COA/CRSBA-LUC/NCAP	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	-	-
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads – Papaya-Matabing-Wangal-Binugawan-Tadji-Runruno Rd - K0313 +700 - K0313 + 800	Maintenance Section	NO	Competitive Bidding	10-Jan-25	14-Jan-25	23-Jan-25	16-Jan-25	04-Feb-25	11-Feb-25	24-Feb-25	25-Feb-25	25-Feb-25	03-Mar-25	05-Mar-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,531,217.24		95,531,217.24	COA/PIEP/NCAP	16-Jan-25	17-Jan-25	18-Jan-25	19-Jan-25	20-Jan-25	-	-

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads – Papaya-Malabing-Wangal-Binugawan-Tadji-Rununo Rd - K0314 + 900 - K0315 + 000	Maintenance Section	NO	Competitive Bidding	10-Jan-25	14-Jan-25	23-Jan-25	16-Jan-25	04-Feb-25	11-Feb-25	24-Feb-25	25-Feb-25	25-Feb-25	03-Mar-25	05-Mar-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,537,475.15		95,537,475.15	COA/PIEP/NCAP	16-Jan-25	17-Jan-25	18-Jan-25	19-Jan-25	20-Jan-25	-	-	
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads – Bambang-Kasibu-Solano Rd - K0320 + 100 - K0320 + 200	Maintenance Section	NO	Competitive Bidding	10-Jan-25	14-Jan-25	23-Jan-25	16-Jan-25	04-Feb-25	11-Feb-25	26-Mar-25	27-Mar-25	27-Mar-25	04-Apr-25	10-Apr-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,537,921.22		95,537,921.22	COA/PIEP/NCAP	16-Jan-25	17-Jan-25	18-Jan-25	19-Jan-25	20-Jan-25	-	-	
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads – Bambang-Kasibu-Solano Rd - K0322 + 900 - K0323 + 000	Maintenance Section	NO	Competitive Bidding	10-Jan-25	14-Jan-25	23-Jan-25	16-Jan-25	04-Feb-25	11-Feb-25	26-Mar-25	27-Mar-25	27-Mar-25	04-Apr-25	10-Apr-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,537,914.35		95,537,914.35	COA/PIEP/NCAP	16-Jan-25	17-Jan-25	18-Jan-25	19-Jan-25	20-Jan-25	-	-	
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads – Bambang-Kasibu-Solano Rd - K0326 + 850 - K0326 + 950	Maintenance Section	NO	Competitive Bidding	10-Jan-25	14-Jan-25	23-Jan-25	16-Jan-25	04-Feb-25	11-Feb-25	26-Mar-25	27-Mar-25	27-Mar-25	04-Apr-25	10-Apr-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,532,499.99		95,532,499.99	COA/PIEP/NCAP	16-Jan-25	17-Jan-25	18-Jan-25	19-Jan-25	20-Jan-25	-	-	
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Luyang, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	20-Jan-25	22-Jan-25	30-Jan-25	16-Jan-25	11-Feb-25	18-Feb-25	4-Apr-25	7-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,401,520.61		5,401,520.61	COA/PIEP/NCAP	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	-	-	
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. San Luis, Solano, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	20-Jan-25	22-Jan-25	30-Jan-25	16-Jan-25	11-Feb-25	18-Feb-25	4-Apr-25	7-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,376,247.97		5,376,247.97	COA/PIEP/NCAP	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	-	-	
Local Road	Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road Barangay District IV, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	20-Jan-25	22-Jan-25	30-Jan-25	16-Jan-25	11-Feb-25	18-Feb-25	4-Apr-25	7-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,841,083.51		4,841,083.51	COA/PIEP/NCAP	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	-	-	
Local Road	Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Construction of Pallas-Pinayag Road, Barangay Pallas, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	20-Jan-25	22-Jan-25	30-Jan-25	16-Jan-25	11-Feb-25	18-Feb-25	4-Apr-25	7-Apr-25	20-May-25	29-May-25	04-Jun-25	-	-	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,871,993.71		28,871,993.71	COA/PIEP/NCAP	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	-	-	
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Bagabag Div Rd - K0284 + (-565) - K0285 + 000	Maintenance Section	NO	Competitive Bidding	20-Jan-25	22-Jan-25	30-Jan-25	16-Jan-25	11-Feb-25	18-Feb-25	13-Mar-25	14-Mar-25	14-Mar-25	24-Mar-25	28-Mar-25	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,534,581.03		95,534,581.03	COA/PIEP/NCAP	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	-	-	
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Bambang-Kasibu-Solano Rd - K0339 + 000 - K0339 + 218, K0340 + 497 - K0341 + 255, K0342 + 265 - K0343 + 267, K0343 + 743 - K0344 + 573	Maintenance Section	NO	Competitive Bidding	20-Jan-25	22-Jan-25	30-Jan-25	16-Jan-25	11-Feb-25	18-Feb-25	13-Mar-25	14-Mar-25	14-Mar-25	24-Mar-25	28-Mar-25	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,304,680.77		143,304,680.77	COA/PIEP/NCAP	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	-	-	
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Bambang-Kasibu-Solano Rd - K0250 + 1192 - K0254 + 000	Maintenance Section	NO	Competitive Bidding	20-Jan-25	22-Jan-25	30-Jan-25	16-Jan-25	11-Feb-25	18-Feb-25	13-Mar-25	14-Mar-25	14-Mar-25	24-Mar-25	28-Mar-25	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,240,775.17		143,240,775.17	COA/PIEP/NCAP	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	-	-	
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Brgy. Tiblac, Ambaguio, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Feb-25	13-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	13-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,281,417.34		5,281,417.34	COA/PHIDHRRRA/NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-	
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Brgy. Poblacion, Diadi, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Feb-25	13-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	13-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,281,825.85		5,281,825.85	COA/PHIDHRRRA/NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Brgy. Napo, Ambaguio, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Feb-25	13-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	13-Mar-25	25-Apr-25	28-Apr-25	15-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,287,452.30		5,287,452.30	COA/ PHIDHRA/ NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building Brgy. Uddiawan, Solano, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Feb-25	13-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	13-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	3,465,000.00		3,465,000.00	3,361,050.00		3,361,050.00	COA/ PHIDHRA/ NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Baresbes Elementary School, Brgy. Baresbes, Queson, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Feb-25	13-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	13-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,816,296.85		4,816,296.85	COA/ PHIDHRA/ NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction/Completion of Multi-Purpose Building Brgy. Indiana, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Feb-25	13-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	13-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,900.91		2,880,900.91	COA/ PHIDHRA/ NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-
Local Road	Concreting of Baretbet-Pogonsino Section FMR, Brgy. Baretbet-Pogonsino, Bagabag, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Feb-25	13-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	13-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	04-Apr-25	10-Apr-25	-	-	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,477,150.00		14,477,150.00	COA/ PHIDHRA/ NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-
Local Road	Upgrading of Baretbet-Dumayop-Masina FMR, Brgy. Baretbet, Bagabag, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Feb-25	13-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	13-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	04-Apr-25	10-Apr-25	-	-	Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,272,596.56		19,272,596.56	COA/ PHIDHRA/ NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-
Local Road	Upgrading of Santiago Road (FMR), Sitio Amballo North-Amballo South, Brgy. Baretbet, Bagabag, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Feb-25	13-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	13-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	04-Apr-25	10-Apr-25	-	-	Government of the Philippines (current year's budget)	29,850,000.00		29,850,000.00	29,081,881.71		29,081,881.71	COA/ PHIDHRA/ NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-
Flood Control	Rehabilitation of Bank Protection along Sta. Fe River, Homestead Section 1	Maintenance Section	NO	Competitive Bidding	12-Feb-25	14-Feb-25	21-Feb-25	16-Jan-25	06-Mar-25	7-Mar-25	12-Mar-25	13-Mar-25	13-Mar-25	17-Mar-25	19-Mar-25	-	-	Government of the Philippines (current year's budget)	45,210,250.00		45,210,250.00	43,653,942.50		43,653,942.50	COA/ PHIDHRA/ NCAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction/Completion of Multi-Purpose Building Brgy. Mabulo, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Feb-25	26-Feb-25	07-Mar-25	16-Jan-25	18-Mar-25	20-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,863,687.34		2,863,687.34	COA/PGBC/ NCAP	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building Brgy. Maddiangat, Queson, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Feb-25	26-Feb-25	07-Mar-25	16-Jan-25	18-Mar-25	20-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,867,524.78		2,867,524.78	COA/PGBC/ NCAP	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Brgy. Calacan, Queson, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Feb-25	26-Feb-25	07-Mar-25	16-Jan-25	18-Mar-25	20-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,285,461.26		5,285,461.26	COA/PGBC/ NCAP	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Bambang Central School, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Feb-25	26-Feb-25	07-Mar-25	16-Jan-25	18-Mar-25	20-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,281,317.53		5,281,317.53	COA/PGBC/ NCAP	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Solano, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Feb-25	26-Feb-25	07-Mar-25	16-Jan-25	18-Mar-25	20-Mar-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,794,150.50		28,794,150.50	COA/PGBC/ NCAP	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	-	-
Replacement of Concrete Pavement	Replacement of Concrete Pavement along Papaya-Halabing-Wangal-Binugawan-Tadji-Runruno Road, K0312+257.90 - K0318+074.80 and Bambang-Kasibu-Solano Road, K0321+344.20 - K0338+087.40	Maintenance Section	NO	Competitive Bidding	03-Mar-25	04-Mar-25	13-Mar-25	16-Jan-25	24-Mar-25	24-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	04-Apr-25	11-Apr-25	-	-	Government of the Philippines (current year's budget)	3,419,000.00		3,419,000.00	3,313,011.65		3,313,011.65	COA/ PIEP/ NCAP	7-Mar-25	7-Mar-25	7-Mar-25	7-Mar-25	7-Mar-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Brgy. Baker, Bagabag, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	18-Mar-25	18-Mar-25	27-Mar-25	16-Jan-25	08-Apr-25	15-Apr-25	30-May-25	4-Jun-25	10-Jun-25	19-Jun-25	25-Jun-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,278,548.04		5,278,548.04	COA/PIEP/ NCAP	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Major/Strategic Public Buildings/Facilities – Completion of Multi-Purpose Building Nueva Vizcaya State University (NVSU), Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	18-Mar-25	18-Mar-25	27-Mar-25	16-Jan-25	08-Apr-25	15-Apr-25	30-May-25	2-Jun-25	2-Jun-25	11-Jun-25	17-Jun-25	-	-	Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	38,345,314.64		38,345,314.64	COA/PIEP/ NCAP	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	-	-
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. La Torre North, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	18-Mar-25	19-Mar-25	27-Mar-25	16-Jan-25	08-Apr-25	11-Apr-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,236,647.66		5,236,647.66	COA/PIEP/ NCAP	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	-	-

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)									
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)										
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Baniang, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	18-Mar-25	19-Mar-25	27-Mar-25	16-Jan-25	08-Apr-25	11-Apr-25	25-Apr-25	28-Apr-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,367,797.46		5,367,797.46	COA/PIEP/ NCAP	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	-	-									
Convergence and Special Support Program	Convergence and Special Support Program – Rainwater Collector System – Construction/Rehabilitation of Rainwater Collector System (RWCS)	Planning and Design Section	NO	Competitive Bidding	01-Apr-25	02-Apr-25	11-Apr-25	16-Jan-25	22-Apr-25	25-Apr-25	9-May-25	14-May-25	14-May-25	23-May-25	29-May-25	-	-	Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,527,250.00		2,527,250.00	COA/ PHIDHRAA/ NCAP	8-Apr-25	8-Apr-25	8-Apr-25	8-Apr-25	8-Apr-25	-	-									
Basic Educational Facilities Fund (BEFF)	Basic Educational Facilities Fund (BEFF): Construction of Elementary and Secondary Classrooms: Construction of School Building, Sto. Domingo Integrated School, Brgy. Sto. Domingo, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	21-Apr-25	22-Apr-25	05-May-25	16-Jan-25	13-May-25	14-May-25	20-May-25	21-May-25	21-May-25	30-May-25	05-Jun-25	-	-	Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,640,784.82		9,640,784.82	COA/PGBC/ NCAP	22-Apr-25	22-Apr-25	22-Apr-25	22-Apr-25	22-Apr-25	-	-									
Repair/ Maintenance	Repair/Maintenance of Sta. Fe River Revetment OS, Brgy. Almaguer	Maintenance Section	NO	Competitive Bidding	05-May-25	06-May-25	16-May-25	16-Jan-25	27-May-25	29-May-25	4-Jun-25	5-Jun-25	5-Jun-25	09-Jun-25	11-Jun-25	-	-	Government of the Philippines (current year's budget)	4,835,000.00		4,835,000.00	4,760,823.21		4,760,823.21	COA/PGBC/ NCAP	9-May-25	9-May-25	9-May-25	9-May-25	9-May-25	-	-									
Repair/ Maintenance	Repair/Maintenance of DILG – Bureau of Fire Protection Building, BPP Provincial Office, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	05-May-25	06-May-25	16-May-25	16-Jan-25	27-May-25	29-May-25	4-Jun-25	5-Jun-25	5-Jun-25	09-Jun-25	11-Jun-25	-	-	Government of the Philippines (current year's budget)	950,000.00		950,000.00	930,975.05		930,975.05	COA/PGBC/ NCAP	9-May-25	9-May-25	9-May-25	9-May-25	9-May-25	-	-									
Repair/ Maintenance	Repair/Maintenance of DPWH Building, Maintenance Building, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	05-May-25	06-May-25	16-May-25	16-Jan-25	27-May-25	29-May-25	4-Jun-25	5-Jun-25	5-Jun-25	09-Jun-25	11-Jun-25	-	-	Government of the Philippines (current year's budget)	699,000.00		699,000.00	684,918.30		684,918.30	COA/PGBC/ NCAP	9-May-25	9-May-25	9-May-25	9-May-25	9-May-25	-	-									
																		4,568,334,100.00	-	4,568,334,100.00																					
Total Contract Price of Procurement Activities-Conducted																		54,989,345.22																							
Total Savings (Total Allocated Budget-Total Contract Price)																																									

ON- GOING PROCUREMENT ACTIVITIES

Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	23-May-25	26-May-25	05-Jun-25	17-Jun-25	17-Jun-25	-	-	-	30-Jun-25	-	-	-	-	Government of the Philippines (current year's budget)	13,365,000.00		13,365,000.00	12,945,399.79		12,945,399.79	COA/PGBC/NCAP	27-May-25	27-May-25	27-May-25	27-May-25	27-May-25	-	-			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building Brgy. Don Tomas Maddela, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	23-May-25	26-May-25	05-Jun-25	17-Jun-25	17-Jun-25	-	-	-	30-Jun-25	-	-	-	-	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,878,012.93		2,878,012.93	COA/PGBC/NCAP	27-May-25	27-May-25	27-May-25	27-May-25	27-May-25	-	-			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (New Municipal Building) Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	23-May-25	30-May-25	11-Jun-25	24-Jun-25	24-Jun-25	-	-	-	30-Jun-25	-	-	-	-	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,060,960.60		96,060,960.60	COA/PGBC/NCAP	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	-	-			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Major/Strategic Public Buildings/Facilities – Structural and Resilience Program – Construction of Multi-Purpose Building DepEd Bayombong, Division Office, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	23-May-25	30-May-25	11-Jun-25	24-Jun-25	24-Jun-25	-	-	-	30-Jun-25	-	-	-	-	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,806,020.00		28,806,020.00	COA/PGBC/NCAP	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	-	-			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Nueva Vizcaya State University (NVSU) Alumni Building Bayombong Campus, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	23-May-25	30-May-25	11-Jun-25	24-Jun-25	24-Jun-25	-	-	-	30-Jun-25	-	-	-	-	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,281,317.53		5,281,317.53	COA/PGBC/NCAP	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	-	-			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of the Legislative Building in the Municipality of Diadi, Province of Nueva Vizcaya	Construction Section	NO	Competitive Bidding	23-May-25	30-May-25	11-Jun-25	24-Jun-25	24-Jun-25	-	-	-	30-Jun-25	-	-	-	-	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,199,409.46		19,199,409.46	COA/PGBC/NCAP	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	-	-			
Total Alloted Budget of Procurement Activities																			170,280,000.00	-	170,280,000.00	165,171,120.31	-	165,171,120.31											

Prepared by:

BRYAN NEIL G. AUGUSTO
Engineer III
BAC Secretariat

Recommended for Approval by:

VALENTINO B. SARENO
Chief, Planning and Design Section
BAC Chairperson

APPROVED:

MARTIN T. ANDES, CSEE
District Engineer