

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, NUEVA VIZCAYA 1 st DEO																																
Code (PAP)/PR	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspec tion & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
Soil Testing/Exploration	Consulting Services for the Conduct of Soil Testing/Exploration of Projects under GAA FY 2025	Nueva Vizcaya 1st DEO	No	Competitive Bidding	25-Feb-25	27-Feb-25	13-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	28-Mar-25	02-Apr-25			GOP	1,860,000.00		1,860,000.00	1,850,000.00		1,850,000.00	COA NACAP NGO	13-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	-	
Total Alloted Budget of Procurement Activities																		1,880,000.00														
Total Contract Price of Procurement Activites Conducted																					1,850,000.00											
Total Savings (Total Alloted Budget - Total Contract Price)																				10,000.00												

Prepared by:




BRYAN NEIL G. AUGUSTO
Engineer III
Head-BAC Secretariat

Recommended for Approval



VALENTINO B. SARENO
Engineer III
BAC - Chairperson

APPROVED:



MARIEL T. ANDES, CSEE
District Engineer