

DPWH Laguna 2nd DEO Supplemental Annual Procurement Plan for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PIP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IFB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DIO198	Repair / Rehabilitation of Wingbridge Station, Brgy. Turbina, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, January 17, 2025	Monday, February 10, 2025	Thursday, February 27, 2025	Tuesday, March 04, 2025	Regular Agency Fund FY 2024	12,000,000.00		12,000,000.00	Repair of Wingbridge Station building (tiles, repainting, replacement of doors and windows, eaving and roofing), and road resurfacing
24DIO199	Rehabilitation of NIA Road at Barangay Tagapo, Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, January 31, 2025	Wednesday, February 19, 2025	Thursday, March 06, 2025	Wednesday, March 12, 2025	GAA 2024	4,900,000.00		4,900,000.00	Rehabilitation of Road
24DIO199	Rehabilitation of Drainage System at Barangay Market Area, Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, January 31, 2025	Wednesday, February 19, 2025	Thursday, March 06, 2025	Wednesday, March 12, 2025	GAA 2024	4,900,000.00		4,900,000.00	Upgrading of Drainage
24DIO200	Rehabilitation of Multi-Purpose Building at San Lorenzo, Barangay Mahik, Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, January 31, 2025	Wednesday, February 19, 2025	Thursday, March 06, 2025	Wednesday, March 12, 2025	GAA 2024	4,950,000.00		4,950,000.00	Rehabilitation of Covered Court
24DIO201	Rehabilitation of Road and Drainage System at Barangay Aguiyas, Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, January 31, 2025	Wednesday, February 19, 2025	Thursday, March 06, 2025	Wednesday, March 12, 2025	GAA 2024	9,800,000.00		9,800,000.00	Upgrading of drainage and rehabilitation of road
24DIO202	Construction of Multi-Purpose Building (Covered Court), Golden City, Barangay Dila PH4, Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, January 31, 2025	Wednesday, February 19, 2025	Thursday, March 06, 2025	Wednesday, March 12, 2025	GAA 2024	14,850,000.00		14,850,000.00	Construction of Covered Court with Stage
24DIO203	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Tagapo, Santa Rosa City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, January 31, 2025	Wednesday, February 19, 2025	Thursday, March 06, 2025	Wednesday, March 12, 2025	GAA 2024	39,600,000.00		39,600,000.00	Reinforced Concreting Works of 3-storey Covered Court
24DIO204	Rehabilitation of Drainage System along MSR Road, Barangay Tagapo, Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, January 31, 2025	Wednesday, February 19, 2025	Thursday, March 06, 2025	Wednesday, March 12, 2025	GAA 2024	49,000,000.00		49,000,000.00	Construction/Rehabilitation of Drainage Along National Road
24DIO205	Rehabilitation of Multi-Purpose building (Covered Court), City of Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 14, 2025	Wednesday, March 05, 2025	Monday, March 17, 2025	Monday, March 24, 2025	GAA 2024	39,600,000.00		39,600,000.00	Construction of a 2-storey covered court with a connect toilet and conference room on the ground floor and a basketball court on the 2nd floor

DPWH Laguna 2nd DEO Supplemental Annual Procurement Plan for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting or (B/EI)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DIO207	Asphalt Overlay along Maharika Highway K053+104 - K053+214	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 27, 2025	Wednesday, March 19, 2025	Wednesday, March 26, 2025	Wednesday, April 02, 2025	Engineering and Administrative Overhead (EAO)	5,000,000.00	5,000,000.00		Asphalt Overlay - 50mm thick
24DIO208	Rehabilitatior/ Improvement of DPWH Laguna 2nd District Engineering Office - Main Building Phase 1, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 27, 2025	Wednesday, March 19, 2025	Wednesday, March 26, 2025	Wednesday, April 02, 2025	Engineering and Administrative Overhead (EAO)	30,000,000.00	30,000,000.00		Construction of 3 - Storey Multi-Purpose Building

Prepared by:


JRS. EDORIS L. QUIRAS
Procurement Officer

Recommended by:


JIMIE P. ROSALES
Procurement Officer

Approved by:


NAPOLEON T. ABRIL
District Engineer