



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Jose, Dinagat Islands

January 25, 2023

MEMORANDUM

FOR: **Atty. MICHAEL S. VILLAFRANCA, CESO III**
OIC-Office of the Assistant Secretary for Support Services
DPWH – Central Office
Bonifacio Drive, Port Area, Manila

Thru: **POL M. DELOS SANTOS, CESO IV**
Regional Director
DPWH Regional Office XIII
J. Rosales Ave., Butuan City


SUBJECT : Updated FY 2022 Annual Procurement Plan for the (APP) for Civil Works & Goods and Consulting Services (Non-CSE)

In reference to the memorandum dated January 17, 2023, submitted are the Updated FY 2022 Annual Procurement Plan (APP) for the 2nd Semester for Civil Works & Goods & Consulting Services (Non CSE) in pdf and excel files together with the Approved Certification of Posting at DPWH-Transparency Seal (TS).

Please be informed that this office has no procured Consulting Services for FY 2023, See attached Certification.

These documents were already sent thru email at abrugar.marivic@dpwh.gov.ph, padilla.arlene@dpwh.gov.ph email address.

For your information and reference.


RODOLFO A. LIBAY, EnP.
Assistant District Engineer
For and in the absence of the DE

R13.15 rbb/JGE

097.7

JAN 25 2023

1319



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Jose, Dinagat Islands

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that **DPWH-Dinagat Islands District Engineering Office** has no procurement for Consulting Services for FY 2022.

Issued this 25th day of January 2022 for whatever legal purpose it may serve.

RODULFO A. LIBAY, EnP.
Assistant District Engineer
For and in the absence of the DE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Jose, Dinagat Islands

January 25, 2023

The GPPB TSO

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City,

Sir/Ma'am:

Submitted are the Updated FY 2022 Annual Procurement Plan (APP) for the 2nd Semester for Civil Works, Goods & Consulting Services (Non-CSE) in pdf and excel files.

Please be informed that this office has no procured Consulting Services for FY 2023.

For your information and reference.

RODOLFO A. LIBAY, EnP.
Assistant District Engineer
For and in the absence of the DE

R13.15 rbb/JGE

(Dinagat Islands District Engineering Office) UPDATED ANNUAL PROCUREMENT PLAN GOODS & SERVICES (NON CSE) FY 2022

| Code (PAP) | Procurement Program/Project (Contract Name) | PMO/IU /End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|---------------|---|------------------|---|---------------------|--|------------------|-----------------|------------------|-----------------|------------------------|------|---------------------|--|
| | | | | | Ads/Post of IAEB | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 1st Quarter | | | | | | | | | | | | |
| 2022-CS-004 | Balloons/Disposable mask | PDS | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 6,200.00 | | 6,200.00 | |
| 2022-AS-003 | Fuel/Fuel Additives, Lubricants & Anti-Corrosive | AS | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 75,180.00 | | 75,180.00 | |
| 2022-AS-G-003 | | AS-G | No | Small Value | Feb. 17-23, 2022 | Feb. 28, 2022 | March 1, 2022 | March 7, 2022 | GAA 2022 | 900,000.00 | | 900,000.00 | |
| 2022-ODE-003 | | ODE | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 65,000.00 | | 65,000.00 | |
| 2022-AS-002 | IT Equipment & Accessories | AS | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 9,050.00 | | 9,050.00 | |
| 2022-ODE-006 | | ODE | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 100,000.00 | | 100,000.00 | |
| 2022-AS-001 | Office Supplies and Devices | AS | No | Shopping | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 266,982.13 | | 266,982.13 | |
| 2022-ODE-001 | | ODE | No | Shopping | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 100,053.00 | | 100,053.00 | |
| | | PDS | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 106,400.00 | | 106,400.00 | |
| 2022-ODE-005 | Office IT Goods & Services | ODE | No | Shopping | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 1,050.00 | | 1,050.00 | |
| 2022-ODE-002 | Other Supplies & Materials | ODE | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 8,865.00 | | 8,865.00 | |
| 2022-CS-002 | Tarpauline for Women's Month Celebration (4" x 8") | PDS | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 1,600.00 | | 1,600.00 | |
| 2022-CS-001 | T-Shirt with Official Design for Women's Month Celebration (Cotton) | PDS | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 29,750.00 | | 29,750.00 | |
| 2022-AS-004 | Vehicle Repair & Maintenance | AS | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 126,050.00 | | 126,050.00 | |
| 2022-ODE-004 | | ODE | No | Small Value | Feb. 15-23, 2022 | Feb. 24, 2022 | March 4, 2022 | March 10, 2022 | GAA 2022 | 246,400.00 | | 246,400.00 | |
| | Sub-total for 1st Quarter | | | | | | | | | 2,036,380.13 | | 2,042,580.13 | |

| | | | | | | | | | | | | | |
|---------------|---|------|----|-----------------|-------------------|----------------|----------------|----------------|----------|------------|--|------------|--|
| | 2nd Quarter | | | | | | | | | | | | |
| 2022-CS-006 | Constuction Materials and Supplies | CS | No | Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 18,000.00 | | 18,000.00 | |
| 2022-AS-G-003 | Fuel/Fuel Additives, Lubricants & Anti-Corrosive | AS-G | No | Small Value | April 11-17, 2022 | April 19, 2022 | April 21, 2022 | April 26, 2022 | GAA 2022 | 953,700.00 | | 953,700.00 | |
| 2022-CS-004 | | CS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 272,500.00 | | 272,500.00 | |
| 2022-QAS-003 | | QAS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 365,000.00 | | 365,000.00 | |
| 2022-ODE-003 | | ODE | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 65,000.00 | | 65,000.00 | |
| 2022-MS-002 | | CS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 781,540.00 | | 781,540.00 | |
| 2022-CS-005 | Furniture & Fixtures | CS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 192,000.00 | | 192,000.00 | |
| 2022-MS-006 | Hardware Materials for the Repainting of Guardrails, Roadmarkings, Kilometer Post and RROW Post | MS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 304,640.00 | | 304,640.00 | |
| 2022-MS-007 | Hardware Materials for the Repainting of Concrete and Steel Bridges | MS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 195,540.00 | | 195,540.00 | |
| 2022-MS-008 | Hardware Materials for Roadside Maintenance Tools and Equipment | MS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 129,000.00 | | 129,000.00 | |
| 2022-CS-001 | Office Supplies and Devices | CS | No | PS DBM/Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 154,408.00 | | 154,408.00 | |
| 2022-FS-001 | | FS | No | PS DBM/Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 85,000.00 | | 85,000.00 | |
| 2022-QAS-001 | | QAS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 11,400.00 | | 11,400.00 | |
| 2022-ODE-001 | | ODE | No | PS DBM/Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 96,161.00 | | 96,161.00 | |
| 2022-QAS-006 | Office Equipment Parts and Accessories | QAS | No | Shopping | April 11-17, 2022 | April 19, 2022 | April 21, 2022 | April 26, 2022 | GAA 2022 | 36,000.00 | | 36,000.00 | |
| 2022-AS-G-002 | | AS | No | Shopping | April 11-17, 2022 | April 19, 2022 | April 21, 2022 | April 26, 2022 | GAA 2022 | 200,314.55 | | 200,314.55 | |

| | | | | | | | | | | | | | |
|---------------|---|-----|----|-------------|-------------------|----------------|----------------|----------------|----------|--------------|--|--------------|--|
| 2022-CS-002 | Office IT Goods & Services | CS | No | Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 54,940.00 | | 54,940.00 | |
| 2022-FS-002 | | FS | No | Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 45,000.00 | | 45,000.00 | |
| 2022-MS-005 | | MS | No | Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 40,750.00 | | 40,750.00 | |
| 2022-CS-003 | Other Supplies & Materials | CS | No | Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 49,600.00 | | 49,600.00 | |
| 2022-ODE-002 | | ODE | No | Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 7,497.00 | | 7,497.00 | |
| 2022-MS-004 | | MS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 165,750.00 | | 165,750.00 | |
| 2022-MS-001 | Repair/Maintenance of Various Maintenance Equipment and Service Vehicle | CS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 574,050.00 | | 574,050.00 | |
| | | QAS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 309,090.00 | | 309,090.00 | |
| 2022-CS-006 | | MS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 887,090.00 | | 887,090.00 | |
| 2022-CS-007 | Repair/Corrective Maintenance - Motor Vehicle | CS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 300,000.00 | | 300,000.00 | |
| 2022-AS-G-004 | Sanitary & Janitorial Accessories | AS | No | Shopping | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 67,450.00 | | 67,450.00 | |
| 2022-MS-003 | Supplies/Deliveries for Grass Cutter | MS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 179,400.00 | | 179,400.00 | |
| 2022-MS-009 | Thermoplastic potable kneading machine with applicator and thermoplastic painting materials | MS | No | Small Value | April 13-19, 2022 | April 20, 2022 | April 26, 2022 | April 29, 2022 | GAA 2022 | 827,000.00 | | 827,000.00 | |
| | Sub-total for 2nd Quarter | | | | | | | | | 6,361,420.55 | | 7,367,820.55 | |

| | 3rd Quarter | | | | | | | | | | | |
|--------------|--|-----|----|-----------------|------------------|---------------|---------------|---------------|----------|--------------|--|--------------|
| 2022-AS-008 | Furnitures and Fixtures | AS | No | Small Value | July 4-10, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | GAA 2022 | 72,000.00 | | 72,000.00 |
| 2022-FS-008 | | FS | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 125,000.00 | | 125,000.00 |
| 2022-QAS-002 | | QAS | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 46,200.00 | | 46,200.00 |
| 2022-AS-003 | Fuel/Fuel Additives, Lubricants & Anti-Corrosive | AS | No | Small Value | July 4-10, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | GAA 2022 | 104,380.00 | | 104,380.00 |
| 2022-ODE-003 | | ODE | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 65,000.00 | | 65,000.00 |
| 2022-AS-002 | IT Equipment & Accessories | AS | No | Small Value | July 4-10, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | GAA 2022 | 63,780.00 | | 63,780.00 |
| 2022-FS-005 | | FS | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 128,028.63 | | 128,028.63 |
| 2022-QAS-002 | | QAS | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 6,070.00 | | 6,070.00 |
| 2022-AS-001 | Office Supplies and Devices | AS | No | PS DBM/Shopping | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 109,580.00 | | 109,580.00 |
| 2022-FS-003 | | FS | No | PS DBM/Shopping | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 135,000.00 | | 135,000.00 |
| 2022-ODE-001 | | ODE | No | Shopping | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 100,053.00 | | 100,053.00 |
| 2022-AS-008 | Office Equipment Parts and Accessories | AS | No | Small Value | July 4-10, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | GAA 2022 | 62,000.00 | | 62,000.00 |
| 2022-FS-007 | | FS | No | Small Value | | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 140,210.00 | | 140,210.00 |
| 2022-FS-004 | Office IT Goods & Services | FS | No | Shopping | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 42,494.63 | | 42,494.63 |
| 2022-AS-009 | Other Supplies & Materials | AS | No | Small Value | July 4-10, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | GAA 2022 | 20,000.00 | | 20,000.00 |
| 2022-FS-006 | | FS | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 152,950.82 | | 152,950.82 |
| 2022-ODE-002 | | ODE | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 8,865.00 | | 8,865.00 |
| 2022-AS-010 | Other Supplies (Reimbursement) | AS | No | Small Value | July 4-10, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | GAA 2022 | 20,000.00 | | 20,000.00 |
| 2022-AS-007 | Preventive Maintenance for Office Equipment | AS | No | Small Value | July 4-10, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | GAA 2022 | 35,050.00 | | 35,050.00 |
| | | FS | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 25,600.00 | | 25,600.00 |
| 2022-AS-006 | Repair and Maintenance- Office Equipment | AS | No | Shopping | July 4-10, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | GAA 2022 | 13,280.00 | | 13,280.00 |
| 2022-FS-009 | | FS | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 40,000.00 | | 40,000.00 |
| 2022-MS-001 | Repair/Rehab of National Road | MS | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 301,250.00 | | 301,250.00 |
| 2022-AS-009 | Vehicle Repair & Maintenance | AS | No | Small Value | July 4-10, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | GAA 2022 | 27,000.00 | | 27,000.00 |
| 2022-QAS-003 | | QAS | No | Small Value | July 13-19, 2022 | July 21, 2022 | July 26, 2022 | July 29, 2022 | GAA 2022 | 118,180.00 | | 118,180.00 |
| | Sub-total for 3rd Quarter | | | | | | | | | 1,961,972.08 | | 1,961,972.08 |


| | 4th Quarter | | | | | | | | | | | | |
|----------------------------|---------------------------------------|-----|----|-----------------|------------------|---------------|---------------|---------------|----------|--------------|--|----------------------|--|
| 2022-CS-004 | Fuel/Fuel Additives, | CS | No | Small Value | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 317,500.00 | | 317,500.00 | |
| 2022-ODE-003 | Lubricants & Anti-Corrosive | ODE | No | Small Value | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 65,000.00 | | 65,000.00 | |
| 2022-QAS-004 | Furniture and Fixtures | QAS | No | Small Value | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 46,200.00 | | 46,200.00 | |
| 2022-CS-001 | Office Supplies | CS | No | PS DBM/Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 120,787.00 | | 120,787.00 | |
| 2022-ODE-001 | | ODE | No | Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 96,161.00 | | 96,161.00 | |
| 2022-CS-002 | Office IT Goods & Services | CS | No | Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 61,980.00 | | 61,980.00 | |
| | | FS | No | Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 50,525.00 | | 50,525.00 | |
| 2022-QAS-001 | | QAS | No | Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 6,070.00 | | 6,070.00 | |
| | | ODE | No | Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 28,280.00 | | 28,280.00 | |
| 2022-CS-003 | Other Supplies & Materials | CS | No | Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 30,250.00 | | 30,250.00 | |
| 2022-ODE-002 | | ODE | No | Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 7,417.00 | | 7,417.00 | |
| 2022-QAS-005 | Repair and Maintenance-Motor Vehicles | QAS | No | Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 118,180.00 | | 118,180.00 | |
| 2022-CS-005 | | CS | No | Small Value | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 610,450.00 | | 610,450.00 | |
| | Sanitary & Janitorial Accessories | AS | No | Shopping | Oct. 12-18, 2022 | Oct. 19, 2022 | Oct. 25, 2022 | Oct. 31, 2022 | GAA 2022 | 39,107.00 | | 39,107.00 | |
| | Sub-total for 4th Quarter | | | | | | | | | 1,597,907.00 | | 1,597,907.00 | |
| Total budget amount | | | | | | | | | | | | 12,970,279.76 | |


Prepared by:

Recommending Approval:

Approved:


JACINTO G. EDEROSAS, JR.
 Engineer III/Head BAC Secretariat
 Procurement Unit


RODULFO A. LIBAY, EnP.
 Assistant District Engineer
 BAC Chairperson


NOEL C. BASANES
 District Engineer

**(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE)
for the 2nd Semester of FY 2022**

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|---------------|---|----------------------|---|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 22NE00 01 | Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Sitio Busay National Road to La Justiniana Road in support to Agricultural Production and Processing Industries, Handicraft Industries, SSF on Bamboo Hat and Romblon/Pandan Mat Weaving, Eco-Tourism and Agri-Tourism Industries in Bgry. La Justiniana, Dinagat Dinagat Islands | Construction Section | YES | Competitive Bidding | October 21-27, 2021 | November 9, 2021 . | January 31, 2022 | February 11, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction/ Improvement of Access Roads |
| 22NE00 02 | Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Bgry. Del Pilar via Bgry. Nueva Estrella Road Leading to Del Pilar Dam and Hinabayan Beach, Cagdianao, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 21-27, 2021 | November 9, 2021 . | January 31, 2022 | February 11, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction/ Improvement of Access Roads |
| 22NE00 03 | Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Matingbe (San Jose)- Gomez (Dinagat)-Luna (San Jose)-Cayetano(Dinagat) Coastal Road Leading to resorts and Tourism Area, San Jose-Dinagat, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 21-27, 2021 | November 9, 2021 . | January 31, 2022 | February 11, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction/ Improvement of Access Roads |

| | | | | | | | | | | | | | |
|---------------------|--|----------------------|-----|---------------------|----------------------|--------------------|-------------------|-------------------|-----|--------------|-----|--------------|---|
| 22NE0004 | Rehabilitation of Road, Jacquez Store to Rural Health Unit, Barangay Albor, Libjo, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 21-27, 2021 | November 9, 2021 . | January 31, 2022 | February 11, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Rehabilitation of Road |
| 22NE0005 | Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Diegas-Rita Glenda-Benglen Road Leading to Gaas Inlet, Basilisa, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 21-27, 2021 | November 9, 2021 . | January 31, 2022 | February 11, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction/ Improvement of Access Roads |
| 22NE0006 | Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Municipal Coastal Road from Ferdinand-Melgar Leading to the nearest point to Lake Bababu, Basilisa (Rizal), Dinagat Islands, Basilisa, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 21-27, 2021 | November 9, 2021 . | January 31, 2022 | February 11, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction/ Improvement of Access Roads |
| 22NE0007 | Construction of Multi-Purpose Building (Phase 2), Barangay Panamaon, Loreto, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 21-27, 2021 | November 9, 2021 . | January 31, 2022 | February 11, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE0008 (Re-Ad) | Construction of Multi-Purpose Building, Barangay Diaz, Tubajon, Dinagat Islands | Construction Section | NO | Competitive Bidding | Nov. 28-Dec. 4, 2021 | January 11, 2022 | February 15, 2022 | February 24, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE0010 | Construction of Multi-Purpose Building, Barangay Roxas, Basilisa, Dinagat Islands | Construction Section | YES | Competitive Bidding | Oct. 28-Nov. 3, 2021 | November 16, 2021 | February 3, 2022 | February 14, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE0011 | Construction of Multi-Purpose Building, Barangay Imelda, Tubajon, Dinagat Islands | Construction Section | YES | Competitive Bidding | Oct. 28-Nov. 3, 2021 | November 16, 2021 | February 3, 2022 | February 14, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE0012 | Construction of Multi-Purpose Building, Barangay Columbos, Basilisa, Dinagat Islands | Construction Section | YES | Competitive Bidding | Oct. 28-Nov. 3, 2021 | November 16, 2021 | March 22, 2022 | April 1, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|-------------------------|--|----------------------|-----|---------------------|-------------------------|-------------------|-------------------|-------------------|-----|--------------|-----|--------------|---|
| 22NE00 13 (Re-Ad) | Construction of Multi-Purpose Building, Barangay Rosita, Libjo, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 15-21, 2021 | January 24, 2022 | February 18, 2022 | February 28, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE00 14 | Construction of Multi-Purpose Building, Barangay Roma, Basilisa, Dinagat Islands | Construction Section | YES | Competitive Bidding | Oct. 28-Nov. 3, 2021 | November 16, 2021 | February 3, 2022 | February 14, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE00 15 (Re-Ad) | Construction of Multi-Purpose Building, Barangay Melgar, Basilisa, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 15-21, 2021 | January 24, 2022 | February 18, 2022 | February 28, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE00 17 | Construction of Multi-Purpose Building, Barangay Llamera, Libjo, Dinagat Islands | Construction Section | YES | Competitive Bidding | Oct. 28-Nov. 3, 2021 | November 16, 2021 | February 3, 2022 | February 14, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE00 18 | Construction of Multi-Purpose Building, Barangay Tigbao, Cagdianao, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 30-Nov. 5, 2021 | November 22, 2021 | February 3, 2022 | February 14, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE00 19 | Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz, San Jose, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 30-Nov. 5, 2021 | November 22, 2021 | February 3, 2022 | February 14, 2022 | GoP | 2,000,000.00 | N/A | 2,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 22NE00 20 | Construction (Completion) of Multi-Purpose Building in Barangay Justiniana Edera, San Jose, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 30-Nov. 5, 2021 | November 22, 2021 | February 3, 2022 | February 14, 2022 | GoP | 2,000,000.00 | N/A | 2,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 22NE00 21 (Re-Ad) | Construction of Multi-Purpose Building (Senior Citizen Office), Barangay Sta. Cruz, San Jose, Dinagat Islands | Construction Section | NO | Competitive Bidding | Jan. 18-24, 2022 | February 7, 2022 | March 2, 2022 | March 11, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 22NE00 22 | Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mahayahay (San Jose) – Gomez (Dinagat) Road leading to Tagbuyakhaw Tourism Area, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 9-15, 2021 | December 2, 2021 | February 7, 2022 | February 17, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction/Improvement of Access Roads |

| | | | | | | | | | | | | | |
|--------------|--|----------------------|-----|---------------------|------------------|------------------|------------------|-------------------|-----|---------------|-----|---------------|--|
| 22NE00 23 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Jct Bolodbolod – Albor Rd (S00014DG) – K0061 + 359 – K0062 + 916.30 Libjo, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 9-15, 2021 | December 2, 2021 | February 7, 2022 | February 17, 2022 | GoP | 26,755,000.00 | N/A | 26,755,000.00 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads |
| 22NE00 24 | Construction of Multi-Purpose Building, Purok-4, Doña Helene, Basilisa, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 9-15, 2021 | December 2, 2021 | February 7, 2022 | February 17, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE00 25 | Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Dinagat-Loreto Rd – K0069 + 200 – K0069 + 700 Libjo, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 9-15, 2021 | December 2, 2021 | February 7, 2022 | February 17, 2022 | GoP | 25,000,000.00 | N/A | 25,000,000.00 | Rehabilitation/Reconstruction of National Roads |
| 22NE00 26 | Construction of Road, Barangay Boa, Cagdianao, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 9-15, 2021 | December 2, 2021 | February 7, 2022 | February 17, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Road |
| 22NE00 27 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Maraguig to General Aguinaldo to National Road in support to Agri-Industries and Industrial Zone, Libjo, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 16-22, 2021 | December 6, 2021 | February 7, 2022 | February 17, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction/Improvement of Access Roads |
| 22NE00 28 | Construction of Flood Control Structure at Luna Br. Phase II, Sta. 0+000.00 – Sta. 0+317.05, San Jose, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 16-22, 2021 | December 6, 2021 | February 7, 2022 | February 17, 2022 | GoP | 36,658,000.00 | N/A | 36,658,000.00 | Construction of Flood Control |

| | | | | | | | | | | | | | |
|--------------|---|-------------------------|-----|------------------------|---------------------|---------------------|----------------------|----------------------|-----|---------------|-----|---------------|---|
| 22NE00 29 | Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0024 + 000 - K0024 + 097, Basilisa, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 16-22, 2021 | December 6, 2021 | February 10, 2022 | February 21, 2022 | GoP | 40,367,000.00 | N/A | 40,367,000.00 | Rehabilitation/ Reconstruction of National Roads |
| 22NE00 30 | Construction of Multi- Purpose Building, Barangay Justiniana Edera, Dinagat, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 16-22, 2021 | December 6, 2021 | February 10, 2022 | February 21, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE00 31 | Rehabilitation/Reconstructi on/Upgrading of Damaged Paved Roads Dinagat- Loreto Rd (S00007DG) K0015 + 413 – K0016 + 185.53, San Jose, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 16-22, 2021 | December 6, 2021 | February 10, 2022 | February 21, 2022 | GoP | 12,694,000.00 | N/A | 12,694,000.00 | Rehabilitation/ Reconstruction/Upg rading of Damaged Paved Roads |
| 22NE00 32 | Off-Carriageway Improvement Jct. Magsaysay-Cagdianao Rd – K0011 + 240 – K0011 + 854, K0011 + 908 – K0012 + 037, K0012 + 102 – K0012 + 426, Cagdianao, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 16-22, 2021 | December 6, 2021 | February 10, 2022 | February 21, 2022 | GoP | 20,783,000.00 | N/A | 20,783,000.00 | Off-Carriageway Improvement |
| 22NE00 33 | Off-Carriageway Improvement Dinagat- Loreto Rd – K0020 + 073 – K0020 + 095, K0020 + 445 – K0020 + 520, San Jose, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 16-22, 2021 | December 6, 2021 | February 10, 2022 | February 21, 2022 | GoP | 2,227,000.00 | N/A | 2,227,000.00 | Off-Carriageway Improvement |
| 22NE00 34 | Rehabilitation/ Reconstruction of Road Leading to National Building (DPWH Dinagat Islands DEO), San Jose, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 16-22, 2021 | December 6, 2021 | March 22, 2022 | April 1, 2022 | GoP | 50,000,000.00 | N/A | 50,000,000.00 | Rehabilitation/ Reconstruction of Road |

| | | | | | | | | | | | | | |
|----------|---|----------------------|-----|---------------------|----------------------------|-------------------|-------------------|-------------------|-----|---------------|-----|---------------|---|
| 22NE0035 | Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd - K0012+671-K0012+894, San Jose, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 25, 2021-Dec. 1, 2021 | December 14, 2021 | February 10, 2022 | February 21, 2022 | GoP | 18,180,000.00 | N/A | 18,180,000.00 | Rehabilitation/Reconstruction of National Roads |
| 22NE0036 | Construction of Caniyog Bridge along Plaridel-Arellano-Magsaysay-Osmeña-Quezon-Sto. Niño-Doña Helene Road, Libjo, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 25, 2021-Dec. 1, 2021 | December 14, 2021 | February 10, 2022 | February 21, 2022 | GoP | 40,000,000.00 | N/A | 40,000,000.00 | Construction of Caniyog Bridge |
| 22NE0037 | Construction of Dunggoan Bridge along San Jose-Bayanihan Road, Libjo, Dinagat Islands | Construction Section | YES | Competitive Bidding | Nov. 25, 2021-Dec. 1, 2021 | December 14, 2021 | February 10, 2022 | February 21, 2022 | GoP | 50,000,000.00 | N/A | 50,000,000.00 | Construction of Dunggoan Bridge |
| 22NE0038 | Construction of Flood Control Structure, Barangay Tag-abaca, Basilisa, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec 3-9, 2021 | January 12, 2022 | February 15, 2022 | February 24, 2022 | GoP | 30,000,000.00 | N/A | 30,000,000.00 | Construction of Flood Control Structure |
| 22NE0039 | Construction (Completion) of Multi-Purpose Building, Barangay Wilson, San Jose, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec 3-9, 2021 | January 12, 2022 | February 15, 2022 | February 24, 2022 | GoP | 3,000,000.00 | N/A | 3,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 22NE0040 | Off-Carriageway Improvement Dinagat-Loreto Rd- K0027 + 300 - K0027 + 418, K0027 + 432 - K0027 + 464, K0027 + 927 - K0028 + 063, Dinagat Loreto Road Municipality of Basilisa Section, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec 3-9, 2021 | January 12, 2022 | February 15, 2022 | February 24, 2022 | GoP | 5,495,000.00 | N/A | 5,495,000.00 | Off-Carriageway Improvement |
| 22NE0041 | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Brgy. Bayanihan via Brgy. San Jose Road leading to Mount Palhi, Libjo (Albor), Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec 3-9, 2021 | January 12, 2022 | February 15, 2022 | February 24, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction/ Improvement of Access Roads |

| | | | | | | | | | | | | | |
|--------------|---|----------------------|----|---------------------|-----------------|------------------|-------------------|-------------------|-----|----------------|-----|----------------|--|
| 22NE00 42 | Preventive Maintenance along Dinagat-Loreto Road – K0016 + 095 – K0019 + 000, San Jose, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec 3-9, 2021 | January 12, 2022 | February 15, 2022 | February 24, 2022 | GoP | 26,525,000.00 | N/A | 26,525,000.00 | Preventive Maintenance along Dinagat-Loreto Road |
| 22NE00 43 | Construction of NRJ Llamera-Plaridel Road, Libjo, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec 3-9, 2021 | January 12, 2022 | February 15, 2022 | February 24, 2022 | GoP | 100,000,000.00 | N/A | 100,000,000.00 | Construction of NRJ Llamera-Plaridel Road |
| 22NE00 44 | Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Road K0015+195 – K0015+318, K0021+810 – K0022+000, San Jose, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec 3-9, 2021 | January 12, 2022 | February 15, 2022 | February 24, 2022 | GoP | 20,000,000.00 | N/A | 20,000,000.00 | Rehabilitation/ Reconstruction of National Roads |
| 22NE00 45 | Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0047 + 474 – K0047 + 594, K0047 + 799 – K0047 + 926, K0048 + 530 – K0048 + 644, K0048 + 703 – K0048 + 810 Libjo, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 18, 2022 | February 28, 2022 | GoP | 55,000,000.00 | N/A | 55,000,000.00 | Rehabilitation/ Reconstruction of National Roads |
| 22NE00 46 | Construction of Bridge along Ferdinand – Melgar Road, Basilisa, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 18, 2022 | February 28, 2022 | GoP | 65,000,000.00 | N/A | 65,000,000.00 | Construction of Bridge |
| 22NE00 47 | Construction of Road, P1 – P2 Road, Barangay Malinao, Tubajon, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 18, 2022 | February 28, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Road |
| 22NE00 48 | Construction of Flood Control Structure, Barangay San Juan, San Jose, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 18, 2022 | February 28, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Flood Control Structure |

| | | | | | | | | | | | | | |
|--------------|---|-------------------------|----|------------------------|--------------------|---------------------|----------------------|----------------------|-----|----------------|-----|----------------|--|
| 22NE00 49 | Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0011 + 438 – K0011 + 620 San Jose, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 18, 2022 | February 28, 2022 | GoP | 30,000,000.00 | N/A | 30,000,000.00 | Rehabilitation/ Reconstruction of National Roads |
| 22NE00 50 | Off-Carriageway Improvement Dinagat- Loreto Rd- K0009 + 438 - K0010 + 296, K0010 + 604 - K0010 + 765, K0010 + 786.84 - K0010 + 792, K0010 + 842 - K0011 + 002, K0011 + 101- K0011 + 152, K0011 + 172 - K0011 + 176 Dinagat, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 21, 2022 | March 3, 2022 | GoP | 19,495,000.00 | N/A | 19,495,000.00 | Off-Carriageway Improvement |
| 22NE00 51 | Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd - K0037 + 500 – K0037 + 550, K0047 + 594 – K0047 + 619 Basilisa and Libjo, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 21, 2022 | March 3, 2022 | GoP | 19,500,000.00 | N/A | 19,500,000.00 | Rehabilitation/ Reconstruction of National Roads |
| 22NE00 52 | Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0026 + 000 – K0027 + 100, K0027 + 850 – K0027 + 990 Basilisa and Libjo, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 21, 2022 | March 3, 2022 | GoP | 100,000,000.00 | N/A | 100,000,000.00 | Rehabilitation/ Reconstruction of National Roads |
| 22NE00 53 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Jct. Magsaysay – Cagdianao Rd (S00001DG)– K0010 + 472 – K0010 + 641 Cagdianao, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 21, 2022 | March 3, 2022 | GoP | 6,102,000.00 | N/A | 6,102,000.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads |

| | | | | | | | | | | | | | |
|--------------|--|-------------------------|----|------------------------|---------------------------|---------------------|----------------------|------------------|-----|----------------|-----|----------------|---|
| 22NE00 54 | Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0027 + 100 – K0027 + 850 Basilisa, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 9-15, 2021 | January 24, 2022 | February 21, 2022 | March 3, 2022 | GoP | 100,000,000.00 | N/A | 100,000,000.00 | Rehabilitation/ Reconstruction of National Roads |
| 22NE00 55 | Off-Carriageway Improvement Dinagat- Loreto Rd – K0039+474- K0039+889, K0039+911- K0040+381, K0040+540- K0040+830, Basilisa, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 18-24, 2021 | January 24, 2022 | February 21, 2022 | March 3, 2022 | GoP | 15,009,000.00 | N/A | 15,009,000.00 | Off-Carriageway Improvement |
| 22NE00 56 | Construction of San Juan- Sta. Cruz-Santiago Shore Protection (Seawall), Loreto, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 18-24, 2021 | January 24, 2022 | February 21, 2022 | March 3, 2022 | GoP | 100,000,000.00 | N/A | 100,000,000.00 | Construction of Shore Protection |
| 22NE00 57 | Rehabilitation/ Major Repair of Permanent Bridges Canahaan Br. (B00080DG) along Jct. Magsaysay-Cagdianao Rd, Brgy. R. Ecleo, Sr., Cagdianao, Dinagat Islands | Construction Section | NO | Competitive Bidding | Dec. 18-24, 2021 | January 24, 2022 | February 21, 2022 | March 3, 2022 | GoP | 1,000,000.00 | N/A | 1,000,000.00 | Rehabilitation/ Major Repair of Permanent Bridges |
| 22NE00 58 | Rehabilitation of Road in Barangay Quezon, Libjo, Dinagat Islands | Construction Section | NO | Competitive Bidding | Feb. 23- March 1, 2022 | March 14, 2022 | March 22, 2022 | April 1, 2022 | GoP | 7,000,000.00 | N/A | 7,000,000.00 | Rehabilitation of Road |
| 22NE00 59 | Construction of Multi- Purpose Building, Brgy. Laguna, Cagdianao, Dinagat Islands | Construction Section | NO | Competitive Bidding | Feb. 23- March 1, 2022 | March 14, 2022 | March 22, 2022 | April 1, 2022 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE00 60 | Construction of Multi- Purpose Building, Brgy. Del Pilar, Municipality of Cagdianao, Dinagat Islands | Construction Section | NO | Competitive Bidding | Feb. 23- March 1, 2022 | March 14, 2022 | March 22, 2022 | April 1, 2022 | GoP | 10,000,000.00 | N/A | 10,000,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|-----------------------|--|----------------------|----|---------------------|------------------------|----------------|----------------|---------------|-----|-------------------------|--|---------------|---|
| 22NE0061 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Road, Libjo, Dinagat Islands | Construction Section | NO | Competitive Bidding | Feb. 23-March 1, 2022 | March 14, 2022 | March 22, 2022 | April 1, 2022 | GoP | 34,000,000.00 | N/A | 34,000,000.00 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse |
| 22NE0063 (Re-Ad) | Construction of Multi-Purpose Building (Evacuation Center), Brgy. Sta. Cruz, Municipality of Tubajon, Dinagat Islands | Construction Section | NO | Competitive Bidding | March 24-30, 2022 | April 12, 2022 | May 12, 2022 | May 20, 2022 | GoP | 10,000,000.00 | N/A | 10,000,000.00 | Construction of Multi-Purpose Building |
| 22NE0064 (Negotiated) | Construction of Multi-Purpose Building, Brgy. Plaridel, Libjo, Dinagat Islands | Construction Section | NO | Competitive Bidding | May 13-19, 2022 | June 1, 2022 | June 27, 2022 | July 7 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22NE0065 (Re-Ad) | Construction of Multi-Purpose Building(Municipal Conference Hall) in Loreto, Dinagat Islands | Construction Section | NO | Competitive Bidding | March 31-April 6, 2022 | April 19, 2022 | May 12, 2022 | May 20, 2022 | GoP | 10,000,000.00 | N/A | 10,000,000.00 | Construction of Multi-Purpose Building |
| 22NE0067 | Construction of Multi-Purpose Facility, Tubajon, Dinagat Islands, Brgy. Imelda, Tubajon, Dinagat Islands | Construction Section | NO | Competitive Bidding | May 13-19, 2022 | June 1, 2022 | June 28, 2022 | July 8, 2022 | GoP | 20,000,000.00 | N/A | 20,000,000.00 | Construction of Multi-Purpose Building |
| 22NE0077 | Rehabilitation of Roads with Slips, Slope Collapse, and Landslide K0051+860-K0051+935, K0052+500-K0052+535, Garcia, Libjo, Dinagat Islands | Construction Section | NO | Competitive Bidding | June 9-15, 2022 | June 28, 2022 | July 15, 2022 | July 25, 2022 | GoP | 19,500,000.00 | N/A | 19,500,000.00 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse |
| TOTAL | | | | | | | | | | 1,268,290,000.00 | FOR & IN THE ABSENCE OF THE D | | |

Prepared by:

JACINTO G. EDEROSAS, JR.
Engineer III/Chief, Procurement Unit
BAC - Secretariat Head

Recommending Approval:

RODULFO A. LIBAY, EnP.
Assistant District Engineer
BAC Chairperson

Approval:

RODULFO A. LIBAY
ENGINEER IV
ASST. DISTRICT ENGINEER

NOEL C. BASAÑE 25 JAN 2023
District Engineer