

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
CIVIL WORKS - JULY TO DECEMBER 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	22FH0120 - EMERGENCY REPAIR/MAINTENANCE DAMAGED SLOPE PROTECTION/ROADSLIP ALONG CATANDUANES CIRCUMFERENTIAL ROAD K0020+500 - K0020+520, BRGY. KILIKILIHAN, SAN MIGUEL, CATANDUANES	MAINT. SECT.	NO	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022		GoP	2,576,928.26	-	2,576,928.26	11.00 L.M. SINGLE BARREL BOX CULVERT, 3.00 L.M. CONCRETE REBLOCKING AND 5.00 L.M. TRAPEZOIDAL STONE MASONRY AND 3.00 L.M. CONCRETE FACING OF EXISTING SLOPE PROTECTION WITH 4.00M HEIGHT/ FOR APPROVAL OF CONTRACT DATED 1/6/23.
200000100017000	22FH0121 - EMERGENCY REPAIR/MAINTENANCE OF SLOPE PROTECTION AND NATIONAL ROAD ALONG CCR VIRAC-BATO-SAN MIGUEL-VIGA ROAD SECTION, K0048+050 - K0048+100 AND K0045+722 - K0045+731	MAINT. SECT.	NO	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022		GoP	2,481,032.38	-	2,481,032.38	20.50 L.M. SLOPE PROTECTION WITH A HEIGHT OF 6.00M WITH SHOULDER AND 36.00 L.M. CONCRETE REBLOCKING/ FOR APPROVAL OF CONTRACT DATED 1/6/23.
200000100017000	22FH0122 - EMERGENCY REPAIR/MAINTENANCE OF NATIONAL ROADS ALONG CCR CARAMORAN-SAN ANDRES ROAD SECTION K0138+800 - K0152+500 AT INTERMITTENT SECTION	MAINT. SECT.	NO	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022		GoP	2,196,248.09	-	2,196,248.09	36 BLOCKS / 161.00 L.M. TO BE REBLOCK/ FOR APPROVAL OF CONTRACT DATED 1/6/23.
-	22FH0116 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG JCT. BARAS-GIGMOTO-VIGA ROAD SECTION, (K0029+050 - K0029+100), BARAS, CATANDUANES	MAINT. SECT.	NO	Competitive Bidding	12/2-8/2022	12/22/2022	-	-	GoP	932,613.83	-	932,613.83	9.20 L.M. SLOPE PROTECTION WITH A HEIGHT OF 7.00M WITH SHOULDER AND 13.5 L.M. CONCRETE REBLOCKING / FAILURE OF BIDDING. NO BIDDERS PURCHASED TENDER DOCUMENTS.
-	22FH0117 - REPAIR/MAINTENANCE OF NATIONAL ROADS ALONG VIRAC - BATO - SAN MIGUEL - VIGA ROAD SECTION K0045+900 - K0045+909, JCT. BATO- BARAS ROAD SECTION K0020+000 - K0021+000 AND BARAS - GIGMOTO - VIGA ROAD SECTION K0031+800 - K0059+000 AT INTERMITTENT SECTION	MAINT. SECT.	NO	Competitive Bidding	12/2-8/2022	12/22/2022	-	-	GoP	988,025.27	-	988,025.27	REBLOCKING of 15 BLOCKS/68.80 l.m. 0.28 m. thk./ FAILURE OF BIDDING. LONE BIDDER FAILED TO DROP ITS BID.

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
CIVIL WORKS - JULY TO DECEMBER 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	22FH0118 - CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING BATO RURAL DEVELOPMENT HIGH SCHOOL, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	12/1-7/2022	12/22/2022	12/28/2022		GoP	15,032,317.90	-	15,032,317.90	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, DRY STAND PIPE SYSTEM, CISTERN AND HYDRONEUMATIC TANK/ FOR APPROVAL OF CONTRACT DATED 1/6/23.
-	22FH0119 - CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING BARAS, CENTRAL ELEMENTARY, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	12/1-7/2022	12/22/2022	-	-	GoP	16,541,326.23	-	16,541,326.23	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, DRY STAND PIPE SYSTEM, CISTERN AND HYDRONEUMATIC TANK/ FAILURE OF BIDDING. LONE BIDDER WAS DISQUALIFIED DUE TO THE OUTRIGHT REJECTION OF BID, BID AMOUNT EXCEEDED THE ABC.
2000001000017000	22FH0114 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG CCR CARAMORAN-SAN ANDRES ROAD SECTION (K0134+050 - K0134+100), MABINI, CARAMORAN, CATANDUANES	MAINT. SECT.	NO	Competitive Bidding	11/7-13/2022	11/22/2022	12/12/2022	12/20/2022	GoP	989,529.13	-	989,529.13	12.00 L.M. SLOPE PROTECTION WITH A HEIGHT OF 7.00M WITH SHOULDER
2000001000018000	22FH0115 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG CATANDUANES CIRCUMFERENTIAL ROAD (K0152+800 - K0152+900) AT INTERMITTENT SECTION, HITOMA, CARAMORAN, CATANDUANES	MAINT. SECT.	NO	Competitive Bidding	11/7-13/2022	11/22/2022	12/20/2022	12/20/2022	GoP	984,889.04	-	984,889.04	20.00 L.M. SLOPE PROTECTION WITH A HEIGHT OF 4.00M WITH SHOULDER
300205100009000	22FH0113 - CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) 15 VARIOUS SITES, PROVINCE OF CATANDUANES	CONST. SECT.	NO	Competitive Bidding	9/19-25/2022	10/11/2022	10/25/2022	10/28/2022	GoP	4,438,886.96	-	4,438,886.96	CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS)

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
CIVIL WORKS - JULY TO DECEMBER 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100009000	22FH0112 - REPAIR/IMPROVEMENT OF DPWH EXISTING BUILDINGS, DPWH COMPOUND, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	9/5-11/2022	9/27/2022	11/8/2022	11/14/2022	GoP	4,502,314.21	-	4,502,314.21	COMPLETION OF DPWH MULTI-PURPOSE BUILDING & REPAIR/IMPROVEMENT OF DPWH EXISTING BUILDINGS
300226102398000	22FH0103 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTIPURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTIPURPOSE BUILDING, CATANDUANES STATE UNIVERSITY, BRGY. CALATAGAN, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	8/13-19/2022	9/6/2022	9/26/2022	9/30/2022	GoP	34,650,000.00	-	34,650,000.00	CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (PHASE 1)
200000100018000	22FH0105 - WC 10 PAVEMENT MAINTENANCE, ACTIVITY 661 SELECTED REPLACEMENT OF CONCRETE PAVEMENT ALONG CCR-SAN ANDRES-VIRAC ROAD SECTION K0184+000 - K0186+000 AT INTERMITTENT SECTION	MAINT. SECT.	NO	Competitive Bidding	8/13-19/2022	9/6/2022	9/26/2022	9/30/2022	GoP	982,157.21	-	982,157.21	REBLOCKING OF 76.50 L.M. ROAD
200000100018000	22FH0107 - WC 10 PAVEMENT MAINTENANCE, ACTIVITY 662 SELECTED REPLACEMENT OF CONCRETE PAVEMENT ALONG CCR VIRAC - BATO - SAN MIGUEL - VTGA ROAD SECTION K0007+000 - K0012+000 AT INTERMITTENT SECTION	MAINT. SECT.	NO	Competitive Bidding	8/13-19/2022	9/6/2022	9/26/2022	9/30/2022	GoP	962,462.48	-	962,462.48	REBLOCKING OF 76.50 L.M. ROAD
30205100009000	22FH0111 - CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) 12 VARIOUS SITES, PROVINCE OF CATANDUANES	CONST. SECT.	NO	Competitive Bidding	8/13-19/2022	9/6/2022	9/26/2022	9/30/2022	GoP	3,373,264.77	-	3,373,264.77	CONSTRUCTION/REHABILITATION OF RAINWATER COLLECTION IN PUBLIC FACILITIES
200000100019000	22FH0109 - REPAIR/MAINTENANCE OF DPWH BUILDINGS AES - MAIN BASESHOP BUILDING, AES - MAIN BASESHOP ANNEX 2 BUILDING AND AES - GUARDHOUSE BUILDING, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES	MAINT. SECT.	NO	Competitive Bidding	7/25-31/2022	8/16/2022	9/5/2022	9/12/2022	GoP	4,998,389.24	-	4,998,389.24	REPAIR/MAINTENANCE OF DPWH BUILDINGS AES - MAIN BASESHOP BUILDING, AES - MAIN BASESHOP ANNEX 2 BUILDING AND AES - GUARDHOUSE BUILDING
200000100020000	22FH0110 - EMERGENCY/REPAIR/REHABILITATION OF GOGON FLOOD CONTROL, GOGON, VIRAC, CATANDUANES	MAINT. SECT.	NO	Competitive Bidding	7/25-31/2022	8/16/2022	9/5/2022	9/12/2022	GoP	1,980,094.88	-	1,980,094.88	13.50 L.M. FLOOD CONTROL WITH STEEL SHEET PILES

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
CIVIL WORKS - JULY TO DECEMBER 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100104000	22FH0101 - BASIC INFRASTRUCTURE PROGRAM (BIP) - PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III) - CONSTRUCTION OF WATER SYSTEM WITH SOLAR PUMPS, BRGY. RIZAL, SAGRADA, BAGAMANOC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	7/25-31/2022	8/16/2022	9/5/2022	9/12/2022	GoP	4,900,000.00	-	4,900,000.00	INSTALLATION OF 60 L.M. HDPE PIPE AND COMPLETION OF EXISTING WATER SYSTEM
200000100018000	22FH0106 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG JCT. BARAS-GIGMOTO-VIGAR ROAD SECTION (K0055+478 - K0056+000) AT INTERMITTENT SECTION, SAN VICENTE, GIGMOTO, CATANDUANES	MAINT. SECT.	NO	Competitive Bidding	7/11-17/2022	7/26/2022	8/16/2022	8/24/2022	GoP	981,316.89	-	981,316.89	7.00 L.M. SLOPE PROTECTION WITH A HEIGHT OF 4.00 M WITH SHOULDER AND 9.00 L.M. SLOPE PROTECTION WITH A HEIGHT OF 3.00 M WITH SHOULDER
200000100018000	22FH0108 - FABRICATION AND INSTALLATION OF MUNICIPAL BOUNDARY MARKER ALONG CATANDUANES CIRCUMFERENTIAL AND JUNCTION ROADS	MAINT. SECT.	NO	Competitive Bidding	7/11-17/2022	7/26/2022	8/16/2022	8/24/2022	GoP	906,187.03	-	906,187.03	FABRICATION AND INSTALLATION 26 PIECES BOUNDARY MARKERS
300105200768000	22FH0104 - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - NATIONAL BUILDING PROGRAM - CONSTRUCTION OF EVACUATION CENTER/MULTI-PURPOSE BUILDING, PANGANIBAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/30/2022-7/6/2022	7/21/2022	8/12/2022	8/22/2022	GoP	19,600,000.00	-	19,600,000.00	CONSTRUCTION OF 3-STORY MUNICIPAL BUILDING HALL (PHASE 3) AND REPAIR OF EXISTING BUILDING
300218100051000	22FH0099 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - COASTAL ROADS/CAUSEWAY FOR ENVIRONMENTAL PROTECTION/CONSERVATION - CONSTRUCTION OF COASTAL ROAD TRAVERSING BRGY. DIVINO ROSTRO-AGOJO, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/10-16/2022	6/30/2022	7/18/2022	7/28/2022	GoP	49,000,000.00	-	49,000,000.00	CONSTRUCTION OF 1142 L.M. - 6.7M WIDTH 0.23M THICK PCPP WITH 1.5M WIDTH SHOULDER ON BOTH SIDES AND 104 L.M. SEAWALL
300105200766000	22FH0100 - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - NATIONAL BUILDING PROGRAM - CONSTRUCTION (COMPLETION) OF EVACUATION CENTER/MULTI-PURPOSE BUILDING (PHASE 2), PANGANIBAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/10-16/2022	6/30/2022	7/18/2022	7/28/2022	GoP	19,600,003.51	-	19,600,003.51	CONSTRUCTION OF 3-STORY MUNICIPAL BUILDING HALL (PHASE 3)
300202100183000	22FH0102 - LIGHTNING PROTECTION/SURGE PROTECTION SYSTEM INSTALLATION AND VARIOUS REPAIR OF ELECTRICAL WORKS, DPWH CATANDUANES DEO, BRGY. SAN ISIDRO VILLAGE, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/10-16/2022	6/30/2022	7/18/2022	7/28/2022	GoP	1,958,815.95	-	1,958,815.95	REPAIR OF EXISTING ELECTRICAL EQUIPMENTS; REPAIR OF SOLAR FARM; SETTING OF LIGHTING ARRESTER

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
CIVIL WORKS - JULY TO DECEMBER 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
310108101158000	22FH0097 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - CATANDUANES CIRCUMFERENTIAL ROAD K0012+600 - K0012+625	CONST. SECT.	NO	Competitive Bidding	5/20-26/2022	6/14/2022	7/4/2022	7/12/2022	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF 25 L.M. CONCRETE SLOPE PROTECTION
300116201297000	22FH0083 - CONCRETING OF BRGY. BOTE TO BRGY. CARORIAN FMR, BRGY. BOTE, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	4/25/2022- 5/1/2022	5/17/2022	7/28/2022	8/4/2022	11,998,760.00	-	11,998,760.00	CONSTRUCTION OF 400 L.M. (0.80 LANE-KM) X 8.10M ROADWAY WITH CONCRETING OF 200 L.M. (0.40 LANE-KM) X 6.10M X 0.23M THK. CARRIAGEWAY
300108200373000	21FH0065 - LOCAL PROGRAM - FLOOD CONTROL AND DRAINAGE - DRAINAGE/PROTECTION WORKS - CONSTRUCTION OF SEAWALL, MUNICIPALITY OF CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/9-15/2022	3/4/2022	8/18/2022	8/26/2022	29,398,758.79	-	29,398,758.79	CONSTRUCTION OF 208 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE

Prepared by:

Recommended by:

Approved by:


ELSIE R. GANAN
Head, BAC Secretariat


JOEL B. TURADO
BAC Chairperson


NOLAND CARO B. GUERRERO
Asst. District Engineer
EDY FERDINAND R. JOVEN
District Engineer