

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0001	Rehabilitation of Road Baloc - Sagaba - Malasin Road, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 8, 2021 to October 14, 2021	October 26, 2021	January 26, 2022	February 2, 2022	GAA FY 2022	Php48,903,720.00		Php48,903,720.00	RCP
22CE0002	Construction of Road Barangay Balingog West, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 8, 2021 to October 14, 2021	October 26, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0003	Construction of Road Barangay Caballero, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 8, 2021 to October 14, 2021	October 26, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0004	Construction of Road Barangay Cawayan Bugtong, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 8, 2021 to October 14, 2021	October 26, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0005	Construction of Road Barangay Lennec, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 8, 2021 to October 14, 2021	October 26, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0006	Construction of Road Barangay Malineng, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 8, 2021 to October 14, 2021	October 26, 2021	January 26, 2022	February 2, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCSPS

Prepared By:

VINCENT G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0007	Construction of Road Barangay Mayantoc, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 8, 2021 to October 14, 2021	October 26, 2021	January 26, 2022	February 2, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0008	Construction of Road Brgy. Homestead to By-pass Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php28,420,000.00		Php28,420,000.00	RCP
22CE0009	Construction of Road in Barangays Nagpandayan to Agcaino, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php48,898,440.00		Php48,898,440.00	RCP
22CE0010	Construction of Multi-Purpose Building Barangay Comitang, Sto Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	March 22, 2022	March 28, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0011	Construction of Multi-Purpose Building Barangay Hulo, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0012	Construction of Multi-Purpose Building Barangay Burgos, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC

Prepared By:

VINCENT G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of (ITB/RE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0013	Construction of Multi-Purpose Building Barangay Pulong Buit, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0014	Construction of Multi-Purpose Building Barangay Lamorito, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0015	Construction of Multi-Purpose Building Barangay San Marcelino, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0016	Construction of Multi-Purpose Building Barangay Bafala, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0017	Construction of Multi-Purpose Building Barangay Luna, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 15, 2021 to October 21, 2021	November 4, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0018	Construction of Road Barangay Bonifacio to Barangay San Juan Sta. 0 + 000 - Sta. 2 + 500, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	October 21, 2021 to October 27, 2021	November 9, 2021	January 26, 2022	February 2, 2022	GAA FY 2022	Php23,226,000.00		Php23,226,000.00	RCP

Prepared By:

VINCENY G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0019	Network Development	DPWH, Nueva Ecija	Competitive Bidding	October 21, 2021 to	November 9, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	RCP
	Construction of By-Pass and Diversion Roads	1st DEO		October 27, 2021								
	Guimba - Pura Road, Nueva Ecija											
22CE0020	Construction of Road	DPWH, Nueva Ecija	Competitive Bidding	October 21, 2021 to	November 9, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP
	Barangay Naglabrahan, Guimba, Nueva Ecija	1st DEO		October 27, 2021								
22CE0021	Construction of Multi-Purpose Building	DPWH, Nueva Ecija	Competitive Bidding	October 21, 2021 to	November 9, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
	Barangay General Luna, Llanera, Nueva Ecija	1st DEO		October 27, 2021								
22CE0022	Construction of Multi-Purpose Building	DPWH, Nueva Ecija	Competitive Bidding	October 21, 2021 to	November 9, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
	(along Municipal Compound)	1st DEO		October 27, 2021								
	Barangay Quezon, Talugtag, Nueva Ecija											
22CE0023	Construction of Multi-Purpose Building	DPWH, Nueva Ecija	Competitive Bidding	October 21, 2021 to	November 9, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
	Barangay Poblacion South, Lupao, Nueva Ecija	1st DEO		October 27, 2021								
22CE0024	Construction of Road	DPWH, Nueva Ecija	Competitive Bidding	October 21, 2021 to	November 9, 2021	January 26, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP
	Barangay Tayabo, San Jose City, Nueva Ecija	1st DEO		October 27, 2021								

Prepared By:

VINCENT JAY G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0025	Construction of Road in Barangay Concepcion, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 26, 2022	February 2, 2022	GAA FY 2022	Php28,420,000.00		Php28,420,000.00	RCP
22CE0026	Network Development - Construction of By-Pass and Diversion Roads San Roque - Bacayao Road, Guimba By-Pass (Package 1), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 26, 2022	February 2, 2022	GAA FY 2022	Php44,100,000.00		Php44,100,000.00	RCSPS
22CE0027	Construction of Flood Mitigation Structure along Talavera River Brgy. Pantoc Bulac, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 2, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	FCSPS
22CE0028	Construction of Flood Control Structure along Talavera River Brgy. Bibiclat, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php45,320,100.00		Php45,320,100.00	FCSPS
22CE0029	Construction of Flood Control Structure along Talavera River Brgy. Pantoc, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 2, 2022	GAA FY 2022	Php45,080,000.00		Php45,080,000.00	FCSPS
22CE0030	Construction of Flood Control Structure along Talavera River Brgy. Palestina, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	February 10, 2022	February 21, 2022	GAA FY 2022	Php57,900,000.00		Php57,900,000.00	FCSPS

Prepared By:

VINCENT J. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0031	Construction of Flood Control Structure along Talavera River Brgy. Sibut, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	FCSPS
22CE0032	Construction of Multi-Purpose Building Barangay Sta. Barbara, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0033	Construction of Multi-Purpose Building Barangay Caridad Norte, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0034	Construction of Multi-Purpose Building Barangay Estrella, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0035	Construction of Multi-Purpose Building Barangay Labney, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0036	Construction of Multi-Purpose Building Barangay Caanawan, San Jose, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	December 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC

Prepared By:

VINCENTINAY G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0037	Construction of Multi-Purpose Building Barangay Culaylay, San Jose, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	December 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0038	Construction of Multi-Purpose Building Barangay Baybayabas, Talugbug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	December 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0039	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0166+700 - K0166+740	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php20,580,000.00		Php20,580,000.00	RCSPS
22CE0040	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0172+800 - K0172+850	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php19,600,000.00		Php19,600,000.00	RCSPS
22CE0041	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0190+150 - K0190+230	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 4, 2021 to November 10, 2021	November 23, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php40,180,000.00		Php40,180,000.00	RCSPS
22CE0042	Construction of Flood Control Structure along Talavera River Brgy. San Carlos, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	February 10, 2022	February 11, 2022	GAA FY 2022	Php91,675,000.00		Php91,675,000.00	FCSPS

Prepared By:


VINCENT JAY G. SAGUN
Head, BAC Secretariat

Submitted By:


DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:


ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0043	Construction of Flood Control Structure along Labong River Brgy. Caingin Tabing Ilog, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	February 10, 2022	February 11, 2022	GAA FY 2022	Php91,675,000.00		Php91,675,000.00	FCSPS
22CE0044	Construction (Completion) of the Amphitheater located at the Talavera National High School, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php9,800,000.00		Php9,800,000.00	BICWOPLC
22CE0045	Construction of Multi-Purpose Building Barangay Ungab, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0046	Construction of Multi-Purpose Building Barangay San Antonio, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0047	Construction of Flood Control Structure along Talavera River Brgy. Tulat, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	FCSPS
22CE0048	Construction of Road Barangay Murcon, Uanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP

Prepared By:

VINCENT J. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0049	Rehabilitation of Road Llanera to San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php14,700,000.00		Php14,700,000.00	RCP
22CE0050	Construction of Road Llanera to General Natividad, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	RCP
22CE0051	Construction of Road Burgos, Lupao to Mangandingay, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	November 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php14,700,000.00		Php14,700,000.00	RCP
22CE0052	Construction of Multi-Purpose Building Barangay Salvacion II, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	December 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0053	Construction of Multi-Purpose Building Barangay Casile, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	December 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0054	Construction of Multi-Purpose Building Barangay Poblacion Norte, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2021 to November 16, 2021	December 29, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC

Prepared By:

VINCENTARY G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0055	Rehabilitation of Dike along Talavera River Brgy. Bibiclat to Brgy. San Carlos, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	January 27, 2022	February 2, 2022	GAA FY 2022	Php45,080,000.00		Php45,080,000.00	FCDKL
22CE0056	Construction of Multi-Purpose Building Barangay Sto. Rosario, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0057	Construction of Flood Control Structure along Talavera River Brgy. Gomez, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	FCSPS
22CE0058	Construction of Road Barangay Bagumbayan, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php9,800,000.00		Php9,800,000.00	RCP
22CE0059	Construction of Road Barangay Cabucbucan, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP
22CE0060	Construction of Road Barangay Maligaya, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	January 27, 2022	February 7, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP

Prepared By:

Submitted By:

APPROVED & SUBMITTED BY:

VINCENT G. SAGUN
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

ARMANDO Z. MANABAT
OTC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0061	Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Guimba - Talugbug - Umingan Rd Chainage 10983 - Chainage 12946	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	February 8, 2022	February 18, 2022	GAA FY 2022	Php61,524,500.00		Php61,524,500.00	RCP
22CE0062	Network Development Program - Construction of By-Pass and Diversion Roads Talavera-Licab Diversion Road, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php39,052,880.00		Php39,052,880.00	RCP
22CE0063	Construction of Flood Control Structure Brgy. Pulong Bahay, Sta. 000+000 to Sta. 000+0240, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php18,620,000.00		Php18,620,000.00	FCSPS
22CE0064	Construction of Multi-Purpose Building Barangay Maeling, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 17, 2021 to November 23, 2021	December 7, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0065	Rehabilitation of Dike along Talavera River Brgy. San Eustacio to Brgy. La Purisima, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 25, 2021 to December 1, 2021	December 14, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php45,080,000.00		Php45,080,000.00	FCDKL
22CE0066	Construction of Flood Control Structure Brgy. Pulong Bahay, Sta. 000+500 to Sta. 000+740, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 25, 2021 to December 1, 2021	December 14, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php18,620,000.00		Php18,620,000.00	FCSPS

Prepared By:

VINCENT M. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0067	Construction of Multi-Purpose Building Barangay Landig, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 25, 2021 to December 1, 2021	December 14, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0068	Construction of Road Barangay Poblacion West, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 25, 2021 to December 1, 2021	December 14, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php9,800,000.00		Php9,800,000.00	RCP
22CE0069	Construction of Road Barangay Capintalan, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 25, 2021 to December 1, 2021	December 14, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP
22CE0070	Network Development - Construction of By-Pass and Diversion Roads	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 25, 2021 to December 1, 2021	December 14, 2021	February 10, 2022	February 21, 2022	GAA FY 2022	Php88,516,125.00		Php88,516,125.00	RCP
22CE0071	Construction of Road Barangay Tienzo, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 25, 2021 to December 1, 2021	December 14, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP
22CE0072	Construction of Flood Control Structure Brgy. San Alejandro, Sta. 000+000 to Sta. 000+238, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php18,620,000.00		Php18,620,000.00	FCSPNS

Prepared By:

VINCENT M. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITS/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0073	Construction of Flood Control Structure Brgy. San Alejandro, Sta. 000+700 to Sta. 000+938, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php18,620,000.00		Php18,620,000.00	FCSPS
22CE0074	Construction of Flood Control Structures along Labong River Brgy. Manacsac, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	February 10, 2022	February 21, 2022	GAA FY 2022	Php67,550,000.00		Php67,550,000.00	FCSPS
22CE0075	Construction of Road Barangay Casile, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php4,598,640.00		Php4,598,640.00	RCP
22CE0076	Construction of Flood Mitigation Structure at Malayop Creek Barangay Bertese, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php11,760,000.00		Php11,760,000.00	FCSPNS
22CE0077	Construction of Flood Mitigation Structure at Malayop Creek Barangay Ilog Baliwag, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php11,760,000.00		Php11,760,000.00	FCSPNS
22CE0078	Construction of Road Barangay Baloc, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP

Prepared By:

VINCENT JAY G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0079	Asset Preservation - Preventive Maintenance - Secondary Roads Nueva Ecija - Pangasinan Rd K0162+000 - K0163+000, K0163+958 - K0165+000	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	January 28, 2022	February 2, 2022	GAA FY 2022	Php16,290,540.00		Php16,290,540.00	RCA
22CE0080	Construction of Flood Control Structure along Banco River Brgy. Macapsing, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	FCSPS
22CE0081	Construction of Road Barangay Bical, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 3, 2021 to December 9, 2021	December 22, 2021	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,820,360.00		Php4,820,360.00	RCP
22CE0082	Construction of Bridge Brgy. San Jose, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	December 29, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	BCCCP
22CE0083	Asset Preservation - Preventive Maintenance - Primary Roads Sta. Rosa - Tarlac Rd K0122+000 - K0122+927	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	December 29, 2021	January 28, 2022	February 2, 2022	GAA FY 2022	Php7,765,520.00		Php7,765,520.00	RCA
22CE0084	Construction of Slope Protection/Concrete Lining of Malayop Creek Barangay Dulong Bayan, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	December 29, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php9,800,000.00		Php9,800,000.00	FCSPS

Prepared By:

VINCENT SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0085	Construction of Flood Control Structure in Digidig (Talavera River), Traversing Brgys. A. Bonifacio Norte to A. Bonifacio Sur, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	December 29, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php44,100,000.00		Php44,100,000.00	FCSPS
22CE0086	Construction of Flood Control Structure along Talavera River Brgy. Tabulac, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	December 29, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php39,200,000.00		Php39,200,000.00	FCSPS
22CE0087	Construction of Road Barangay Cabisuculan, Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	December 29, 2021	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP
22CE0088	Construction of Multi-Purpose Building Barangay Bunga, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	December 29, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0089	Construction of Multi-Purpose Building Barangay Calaacan District, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	December 29, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0090	Construction of Multi-Purpose Building Barangay Puncan, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	January 11, 2022	February 2, 2022	February 14, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC

Prepared By:

VINCENT M. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0091	Construction of Road Barangay Bunga, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 10, 2021 to December 16, 2021	December 29, 2021	January 28, 2022	February 10, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	RCP
22CE0092	Construction of Flood Control Structure along Talavera River Brgy. San Eustacio, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	January 11, 2022	February 2, 2022	February 14, 2022	GAA FY 2022	Php45,080,000.00		Php45,080,000.00	FCSPS
22CE0093	Construction of Flood Control Structures along Cassanova Creek Brgy. Nagpandayan, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	January 11, 2022	February 10, 2022	February 21, 2022	GAA FY 2022	Php67,550,000.00		Php67,550,000.00	FCSPS
22CE0094	Construction of Multi-Purpose Building (Senior Citizen Building) Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	January 11, 2022	February 2, 2022	February 14, 2022	GAA FY 2022	Php5,880,000.00		Php5,880,000.00	BICWOPLC
22CE0095	Asset Preservation - Preventive Maintenance - Secondary Roads Nueva Ecija - Pangasinan Rd K0149+444 - K0150+000, K0157+066 - K0157+241	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	February 5, 2022	February 28, 2022	March 10, 2022	GAA FY 2022	Php5,116,580.00		Php5,116,580.00	RCP
22CE0096	Construction of Flood Control Structure along Talavera River Brgy. Sta. Barbara, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	January 11, 2022	February 2, 2022	February 14, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	FCSPS

Prepared By:

VINCENT M. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0097	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0185+400 - K0185+450	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	January 11, 2022	February 8, 2022	February 18, 2022	GAA FY 2022	Php25,480,000.00		Php25,480,000.00	RCSPS
22CE0098	Network Development - Off-Carriageway Improvement - Tertiary Roads - Muñoz - Lupao Rd K0148+300 - K0149+000, K0152+371 - K0153+000, K0155+515 - K0156+000, K0163+000 - K0164+000	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	January 11, 2022	February 2, 2022	February 14, 2022	GAA FY 2022	Php25,152,580.00		Php25,152,580.00	RCP
22CE0099	Construction of Evacuation Center Barangay Magtanggol, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	January 11, 2022	February 2, 2022	February 14, 2022	GAA FY 2022	Php6,860,000.00		Php6,860,000.00	BICWOPLC
22CE0100	Construction of Multi-Purpose Building Barangay Abar 2nd, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	January 11, 2022	February 2, 2022	February 14, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0101	Construction of Multi-Purpose Building Barangay East Poblacion, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 22, 2021 to December 28, 2021	January 11, 2022	February 2, 2022	February 14, 2022	GAA FY 2022	Php4,900,000.00		Php4,900,000.00	BICWOPLC
22CE0102	Construction of Road at Sitio Putot Brgy. Bucot, Alaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php9,800,000.00		Php9,800,000.00	RCP

Prepared By:

VINCENT VAY G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0103	Construction of Barangay Bibidlat Road Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	February 8, 2022	February 18, 2022	GAA FY 2022	Php19,600,000.00		Php19,600,000.00	RCP
22CE0104	Construction of Road at Sitio Ricarte Brgy. San Juan, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php9,800,000.00		Php9,800,000.00	RCP
22CE0105	Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Cabanatuan City - Carmen Rd K0130+508 - K0130+795	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	February 8, 2022	February 18, 2022	GAA FY 2022	Php8,877,880.00		Php8,877,880.00	RRA
22CE0106	Construction of Flood Control Structure along Talavera River Brgy. Sta. Monica, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	February 8, 2022	February 18, 2022	GAA FY 2022	Php45,080,000.00		Php45,080,000.00	FCSPS
22CE0107	Construction of Bridge Brgy. Bacayao, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	February 8, 2022	February 18, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	BCCCP
22CE0108	Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija - Pangasinan Rd K0156+000 - K0156+900	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	February 8, 2022	February 18, 2022	GAA FY 2022	Php28,164,220.00		Php28,164,220.00	RCP

Prepared By:

VINCENT M. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0109	Asset Preservation - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Nueva Ecija - Pangasinan Rd. K0160+102	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	February 8, 2022	February 18, 2022	GAA FY 2022	Php1,960,000.00		Php1,960,000.00	FCN
22CE0110	Construction of Flood Control Structure Barangays Mapangpang and Salvacion 2nd, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	February 8, 2022	February 18, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	FCSPS
22CE0111	Network Development - Road Widening - Tertiary Roads Muñoz - Lupao Rd K0164+382 - K0164+529	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	February 8, 2022	February 18, 2022	GAA FY 2022	Php9,114,000.00		Php9,114,000.00	RCSPS
22CE0112	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0184+950 - K0185+150	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 12, 2022 to January 18, 2022	January 31, 2022	February 22, 2022	March 4, 2022	GAA FY 2022	Php65,405,400.00		Php65,405,400.00	RCSPS
22CE0113	Construction of Multi-Purpose Building Barangay Pinagpanaan, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 20, 2022 to January 26, 2022	February 8, 2022	February 28, 2022	March 10, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0114	Construction of Multi-Purpose Building Brgy. Bantug, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 20, 2022 to January 26, 2022	February 8, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC

Prepared By:

VINCENT JAY G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0115	Asset Preservation - Preventive Maintenance - Tertiary Roads Cabanatuan City - Carmen Rd K0129+000-K0129+930, K0131+050-K0132+000	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 20, 2022 to January 26, 2022	February 8, 2022	February 28, 2022	March 10, 2022	GAA FY 2022	Php14,869,540.00		Php14,869,540.00	RCP
22CE0116	Construction of Bridge Brgy. Caaninaplahan to Pantoc Bulac, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 20, 2022 to January 26, 2022	February 8, 2022	February 28, 2022	March 10, 2022	GAA FY 2022	Php48,823,960.00		Php48,823,960.00	BCCCP
22CE0117	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Pantabangan - Canili - Basal - Baler Rd K0178+440 - K0178+500	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 20, 2022 to January 26, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php30,380,000.00		Php30,380,000.00	RCSPS
22CE0118	Network Development - Off - Carriageway Improvement - Primary Roads Daang Maharlika (LZ) K0147+609 - K0148+437	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 20, 2022 to January 26, 2022	February 8, 2022	February 28, 2022	March 10, 2022	GAA FY 2022	Php7,261,800.00		Php7,261,800.00	RCP
22CE0119	Concreting of Road Culaylay, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 20, 2022 to January 26, 2022	February 8, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0120	Access Road Leading to Pinsal Falls Ecotourism Park Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 20, 2022 to January 26, 2022	February 8, 2022	February 28, 2022	March 10, 2022	GAA FY 2022	Php9,800,000.00		Php9,800,000.00	RCP

Prepared By:

VINCENT G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO D. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0121	Construction of Slope Protection along Talavera River Brgy. San Jose, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 21, 2022 to January 27, 2022	February 9, 2022	March 24, 2022	April 1, 2022	GAA FY 2022	Php96,500,000.00		Php96,500,000.00	FCSPS
22CE0122	Construction of Road in Barangays Nagpandayan to Agcabo, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 21, 2022 to January 27, 2022	February 9, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php24,500,000.00		Php24,500,000.00	RCP
22CE0123	Concreting of Road Casilagan, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 21, 2022 to January 27, 2022	February 9, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0124	Concreting of Road General Luna, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 21, 2022 to January 27, 2022	February 9, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0125	Concreting of Road Poblacion West, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 21, 2022 to January 27, 2022	February 9, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0126	Construction of Flood Control Structure along Labong River Brgy. Villarosa (Phase 5), Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 21, 2022 to January 27, 2022	February 9, 2022	March 24, 2022	April 1, 2022	GAA FY 2022	Php96,500,000.00		Php96,500,000.00	FCSPS

Prepared By:


VINCENT G. SAGUN
Head, BAC Secretariat

Submitted By:


DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:


ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0127	Construction of Bibiclat Road Brgy. East 2, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php15,840,000.00		Php15,840,000.00	RCP
22CE0128	Improvement of Road Brgy. Bulakid, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php9,900,000.00		Php9,900,000.00	RCP
22CE0129	Construction of Multi-Purpose Building Barangay Maycaban, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 8, 2022	March 17, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0130	Construction of Multi-Purpose Building Barangay Sto. Nino 3rd, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 8, 2022	March 17, 2022	GAA FY 2022	Php7,920,000.00		Php7,920,000.00	BICWOPLC
22CE0131	Construction of Multi-Purpose Building Barangay Cadaclan, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 8, 2022	March 17, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0132	Widening of Permanent Bridges Portal Br. (B03402L2) along San Jose City - Rizal Rd via Pinili - Porais - Villa Joson (Palarilla) Rd	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 8, 2022	March 17, 2022	GAA FY 2022	Php17,395,000.00		Php17,395,000.00	BCCCP

Prepared By:

VINCENT G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0133	Widening of Permanent Bridges Porais Br. (B03401LZ) along San Jose City - Rizal Rd via Pinili - Porais - Villa Joson (Palarila) Rd	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 8, 2022	March 17, 2022	GAA FY 2022	Php14,091,800.00		Php14,091,800.00	BCCCP
22CE0134	Widening of Permanent Bridges Puncan Br. 1 (B01973LZ) along Daang Maharlika (LZ)	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 8, 2022	March 17, 2022	GAA FY 2022	Php9,201,440.00		Php9,201,440.00	BCCDP
22CE0135	Concreting of Road Sto. Domingo, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0136	Concreting of Road Aglipay, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0137	Network Development - Off - Carriageway Improvement - Tertiary Roads Jct Pinagpanaan - Rizal - Pantabangan Rd K0164+039 - K0164+658, K0164+747 - K0165+000	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 27, 2022 to February 2, 2022	February 15, 2022	March 8, 2022	March 17, 2022	GAA FY 2022	Php7,448,000.00		Php7,448,000.00	RCP
22CE0138	Rehabilitation of Road Brgy. Bertese, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 28, 2022 to February 3, 2022	February 17, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php6,860,000.00		Php6,860,000.00	RRP

Prepared By:

VINCENTO Y. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0139	Construction of Multi-Purpose Building at Barangay Faigal, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 28, 2022 to February 3, 2022	February 17, 2022	March 8, 2022	March 17, 2022	GAA FY 2022	Php7,920,000.00		Php7,920,000.00	BICWOPLC
22CE0140	Network Development Program - Construction of By-Pass and Diversion Roads San Roque - Maturanoc Road, Guimba By-Pass, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 28, 2022 to February 3, 2022				GAA FY 2022	Php24,500,000.00		Php24,500,000.00	CANCELLED
22CE0141	Construction of Flood Control Structure along Pampanga River Poblacion Norte, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 28, 2022 to February 3, 2022	February 17, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	FCSPS
22CE0142	Construction of Flood Control Structure along Pampanga River Poblacion East - Barangay Calaocan, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 28, 2022 to February 3, 2022	February 17, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php49,000,000.00		Php49,000,000.00	FCSPS
22CE0143	Concreting of Road Nangabulan, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 28, 2022 to February 3, 2022	February 17, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0144	Construction of Road Barangay Pag-asa, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	January 28, 2022 to February 3, 2022	February 17, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php9,720,360.00		Php9,720,360.00	RCP

Prepared By:

VINCENT G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0145	Construction of Multi-Purpose Building La Purisima, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 4, 2022 to February 10, 2022	February 23, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0146	Construction (Completion) of Multi-Purpose Building Legislative Building (Municipal Grounds) Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 4, 2022 to February 10, 2022	February 23, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php9,900,000.00		Php9,900,000.00	BICWOPLC
22CE0147	Rehabilitation of Road Brgy. Sta. Rita, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 4, 2022 to February 10, 2022	February 23, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php6,860,000.00		Php6,860,000.00	RRP
22CE0148	Access Road leading to Ditabuyan Falls Brgy. Cadacjan, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 4, 2022 to February 10, 2022	February 23, 2022	March 10, 2022	March 18, 2022	GAA FY 2022	Php19,146,160.00		Php19,146,160.00	RCSPS
22CE0149	Construction of Multi-Purpose Building Bagong Sikat CLSU, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 4, 2022 to February 10, 2022	February 23, 2022	March 10, 2022	March 18, 2022	GAA FY 2022	Php11,114,180.00		Php11,114,180.00	BICWOPLC
22CE0150	Network Development Program - Construction of By-pass and Diversion Roads, San Jose City Bypass Road (Package 1), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 4, 2022 to February 10, 2022	February 23, 2022	March 10, 2022	March 18, 2022	GAA FY 2022	Php96,500,000.00		Php96,500,000.00	RCG

Prepared By:

VINCENTINAY G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0151	Network Development Program - Construction of By-pass and Diversion Roads, San Jose City Bypass Road (Package 2), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 4, 2022 to February 10, 2022	February 23, 2022	March 10, 2022	March 18, 2022	GAA FY 2022	Php96,500,000.00		Php96,500,000.00	RCG
22CE0152	Network Development Program - Construction of By-pass and Diversion Roads, San Jose City Bypass Road (Package 3), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 4, 2022 to February 10, 2022	February 23, 2022	March 10, 2022	March 18, 2022	GAA FY 2022	Php77,200,000.00		Php77,200,000.00	RCG
22CE0153	Asset Preservation - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) K0198+034 - K0198+125, K0198+141 - K0198+147, K0199+000 - K0199+143, K0199+836 - K0200+000, K0200+419 - K0200+424	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 4, 2022 to February 10, 2022	February 23, 2022	March 10, 2022	March 18, 2022	GAA FY 2022	Php13,131,020.00		Php13,131,020.00	RCP
22CE0154	Construction of Multi-Purpose Facility (Government Center and Social-Civic-Evacuation Center) Brgy. Sto. Rosario, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php57,900,000.00		Php57,900,000.00	BICWOPLC
22CE0155	Construction of Flood Control Structure along Rio Chico River, Sta. 6+987.15 - Sta. 7+629.71 Barangay Sto. Rosario Young, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php19,600,000.00		Php19,600,000.00	FCSPS
22CE0156	Network Development Program - Construction of By-Pass and Diversion Roads San Roque - Maturanoc Road, Guimba By-Pass, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php39,200,000.00		Php39,200,000.00	RCG

Prepared By:


VINCENT M. G. SAGUN
Head, BAC Secretariat

Submitted By:


DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:


ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0157	Replacement of Permanent Weak Bridges Curva Br. (B00113LZ) along Nueva Ecija - Pangasinan Rd	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php40,768,000.00		Php40,768,000.00	BCCCP
22CE0158	Construction of Road Brgy. Buted to Brgy. Roxas, Taluglug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php29,400,000.00		Php29,400,000.00	RCSPS
22CE0159	Construction of Road Barangay Buted, Taluglug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php24,750,000.00		Php24,750,000.00	RCSPS
22CE0160	Network Development - Road Widening - Primary Roads Daang Maharlika (LZ) K0140+994 - K0141+423	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php29,440,840.00		Php29,440,840.00	RCSPS
22CE0161	Rehabilitation of Malasin - Villa Floresta Road Brgy. Villa Floresta, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php9,900,000.00		Php9,900,000.00	RRP
22CE0162	Construction of Road Barangay Villa Marina, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php9,800,000.00		Php9,800,000.00	RCP

Prepared By:

VINCENT M. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0163	Concreting of Road Pit, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0164	Construction of Bridge Sitio Santolan, Brgy. Minuli, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BCSWOP
22CE0165	Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0201+000 - K0202+000	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php8,198,680.00		Php8,198,680.00	RCP
22CE0166	Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0198+147 - K0199+000, K0200+000 - K0200+419	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php10,657,500.00		Php10,657,500.00	RCP
22CE0167	Widening of Permanent Bridges Arimal Br. 1 (B01289LZ) along Sn Jose - Lupao Rd	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php37,847,160.00		Php37,847,160.00	BCCDP
22CE0168	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct Pinagpanaan - Rizal - Pantabangan Rd K0164+300 - K0164+350, K0164+557 - K0164+870	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 10, 2022 to February 16, 2022	March 1, 2022	March 11, 2022	March 18, 2022	GAA FY 2022	Php96,500,000.00		Php96,500,000.00	RCSPS

Prepared By:

VINCENT M. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0169	Construction of Multi-Purpose Building Brgy. Bucot, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 23, 2022 to March 1, 2022	March 14, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	BICWOPLC
22CE0170	Rehabilitation of River Bed Flood Control Structure along Brgy. Bambanaba, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 23, 2022 to March 1, 2022	March 14, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php19,800,000.00		Php19,800,000.00	FMDRE
22CE0171	Construction of Small Water Impounding Project Brgy. Bambanaba, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 23, 2022 to March 1, 2022	March 14, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php9,900,000.00		Php9,900,000.00	FCSPS
22CE0172	Concreting of Road Catalanacan, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 23, 2022 to March 1, 2022	March 14, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	RCP
22CE0173	Construction of Road Zone 6, Brgy. Caanawan, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 23, 2022 to March 1, 2022	March 14, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php7,920,000.00		Php7,920,000.00	RCP
22CE0174	Construction of Multi-Purpose Building (Amphitheater) at the Talavera National High School Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 23, 2022 to March 1, 2022	March 14, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php39,200,000.00		Php39,200,000.00	BICWOPLC

Prepared By:

VINCENT JAY G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0175	Construction (Completion) of Multi-Purpose Building (Amphitheater) in Talavera National High School Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 23, 2022 to March 1, 2022	March 14, 2022	March 22, 2022	March 31, 2022	GAA FY 2022	Php29,700,000.00		Php29,700,000.00	BICWOPLC
22CE0176	Construction of Drainage Canal Brgy. Poblacion, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 4, 2022 to March 10, 2022	March 23, 2022	March 23, 2022	April 1, 2022	GAA FY 2022	Php4,950,000.00		Php4,950,000.00	FCN
22CE0177	Construction of Multi-Purpose Building Barangay Catalanacan, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 4, 2022 to March 10, 2022	March 23, 2022	March 23, 2022	April 1, 2022	GAA FY 2022	Php9,900,000.00		Php9,900,000.00	BICWOPLC
22CE0178	Construction of Health Facility Brgy. Rizal, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 4, 2022 to March 10, 2022	March 23, 2022	March 23, 2022	April 1, 2022	GAA FY 2022	Php29,700,000.00		Php29,700,000.00	BICWOPLC
22CE0179	Concreting of Barangay Lennec FMR Barangay Lennec, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 4, 2022 to March 10, 2022	March 23, 2022	March 23, 2022	April 1, 2022	FMR - GAA 2022	Php19,900,000.00		Php19,900,000.00	RCP
22CE0180	Construction of Farm-to-Market Road at Brgy. Bosque, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 4, 2022 to March 10, 2022	March 23, 2022	March 23, 2022	April 1, 2022	FMR - GAA 2022	Php9,950,000.00		Php9,950,000.00	RCP

Prepared By:

VINCENT V. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CE0181	Concreting of Barangay Calabalabaan FMR	DPWH, Nueva Ecija	Competitive Bidding	March 4, 2022 to March 10, 2022	March 23, 2022	March 23, 2022	April 1, 2022	FMR - GAA 2022	Php11,841,080.00		Php11,841,080.00	RCP
	Barangay Calabalabaan, Muñoz, Nueva Ecija	1st DEO										
22CE0182	Construction of Farm-to-Market Road	DPWH, Nueva Ecija	Competitive Bidding	March 4, 2022 to March 10, 2022	March 23, 2022	March 23, 2022	April 1, 2022	FMR - GAA 2022	Php9,950,000.00		Php9,950,000.00	RCP
	Brgy. Mapangpang, Lupao, Nueva Ecija	1st DEO										
22CE0183	Construction of Farm-to-Market Road	DPWH, Nueva Ecija	Competitive Bidding	March 4, 2022 to March 10, 2022	March 23, 2022	March 23, 2022	April 1, 2022	FMR - GAA 2022	Php9,950,000.00		Php9,950,000.00	RCP
	Sitio Nagcacionan, Brgy. R.A. Padilla, Carranglan, Nueva Ecija	1st DEO										

Prepared By:

VINCENT V. G. SAGUN
Head, BAC Secretariat

Submitted By:

DIOSDADO B. MATIAS
Administrative Officer V
Chairperson, BAC

APPROVED & SUBMITTED BY:

ARMANDO Z. MANABAT
OIC-District Engineer

Department of Public Works and Highways
Nueva Ecija 1st DEO, Talavera, Nueva Ecija
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2022

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		CO	Remarks (Brief Description of Project)
				Advt / Posting of ITB/REOI	Submn/ Opening of Bids	Notice of Award	Purchase Order		Total	MOOE		
22GCE0001	Procurement of Newsletter Vol. 3 Issue No. 3 for 4th Quarter of 2021 for use of DPWH Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Small Value Procurement	January 27 - February 02, 2022	February 02, 2022	February 08, 2022	February 11, 2022	GAA FY 2022	60,000.00	60,000.00		Newsletter
22GCE0002	Procurement of calibration service for Surveying Equipment used by DPWH, Nueva Ecija 1st DEO	Planning and Design Section	Small Value Procurement	February 25 - March 03, 2022	March 03, 2022	March 09, 2022	March 14, 2022	GAA FY 2022	78,500.00	78,500.00		calibration service
22GCE0003	Procurement of Advocacy Materials for National Women's Month Celebration FY 2022	Planning and Design Section	Small Value Procurement	February 25 - March 03, 2022	March 03, 2022	March 09, 2022	March 14, 2022	GAA FY 2022	30,140.00	30,140.00		Advocacy Materials
22GCE0004	Procurement of Bituminous Materials for use in Repair & Maintenance of Various National Road	Maintenance Section	Small Value Procurement	March 17 - 23, 2022	March 23, 2022	March 29, 2022	April 01, 2022	GAA FY 2022	990,000.00	990,000.00		Bituminous Materials
22GCE0005	Procurement of Painting Materials for use in Activity 309 Other Traffic Services along Various National Road	Maintenance Section	Small Value Procurement	March 17 - 23, 2022	March 23, 2022	March 29, 2022	April 01, 2022	GAA FY 2022	999,946.00	999,946.00		Painting Materials
22GCE0006	Procurement of Office Furniture and Appliances for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Small Value Procurement	April 28 - May 04, 2022	May 04, 2022	May 10, 2022	May 13, 2022	GAA 2022	407,500.00	407,500.00		Office Furniture and Appliances
22GCE0007	Procurement of Paper Supplies for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Shopping	May 05 - 11, 2022	May 11, 2022	May 17, 2022	May 20, 2022	GAA 2022	869,700.00	869,700.00		Paper Supplies
22GCE0008	Procurement of Newsletter Vol. 4 Issue No. 1 for 1st Quarter of 2022 for use of DPWH Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Small Value Procurement	May 05 - 11, 2022	May 11, 2022	May 17, 2022	May 20, 2022	GAA FY 2022	60,000.00	60,000.00		Newsletter
22GCE0009	Procurement of Fuel for use of various service vehicles and equipment of DPWH Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Public Bidding	May 25 - June 14, 2022	June 14, 2022	June 20, 2022	June 24, 2022	GAA FY 2022	4,838,000.00	4,838,000.00		Fuel

Department of Public Works and Highways
Nueva Ecija 1st DEO, Talavera, Nueva Ecija
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2022

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		CO	Remarks (Brief Description of Project)
				Advt / Posting of ITB/REOI	Submn/ Opening of Bids	Notice of Award	Purchase Order		Total	MOOE		
22GCE0010	Procurement of Thermoplastic Paint and LPG for the use on Activity 309 - Other Traffic Services (Centerline and Laneline Repainting) along Various National Roads	Maintenance Section	Small Value Procurement	May 25 - 31, 2022	May 31, 2022	June 06, 2022	June 10, 2022	GAA FY 2022	998,510.00	998,510.00		Paint and LPG
22GCE0011	Procurement of Hot Asphalt for the use on Repair & Maintenance of Various National Road	Maintenance Section	Small Value Procurement	May 25 - 31, 2022	May 31, 2022	June 06, 2022	June 10, 2022	GAA FY 2022	990,000.00	990,000.00		Hot Asphalt
22GCE0012	Procurement of Traffic Paint Materials for the use on Activity 309 Other Traffic Services along Various National Road	Maintenance Section	Small Value Procurement	May 25 - 31, 2022	May 31, 2022	June 06, 2022	June 10, 2022	GAA FY 2022	497,270.00	497,270.00		Traffic Paint Materials
22GCE0013	Procurement of Computer Supplies and Devices for use of DPWH Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	PS / Shopping	June 29 - July 05, 2022	July 05, 2022	July 11, 2022	July 15, 2022	GAA 2022	996,070.00	996,070.00		Computer Supplies and Devices
22GCE0014	Procurement of Office Supplies for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	PS / Shopping	June 29 - July 05, 2022	July 05, 2022	July 11, 2022	July 15, 2022	GAA 2022	377,347.00	377,347.00		Office Supplies
22GCE0015	Procurement of Fuel for use of various service vehicles and equipment of DPWH Nueva Ecija 1st District Engineering Office	DPWH N.E. 1st D.E.O.	Public Bidding	July 15 - August 04, 2022	August 04, 2022	August 11, 2022	August 18, 2022	GAA FY 2022	4,987,000.00	4,987,000.00		Fuel
22GCE0016	Procurement of Asphalt and Traffic Paint for the use on Act. 111 - Premix Patching Bituminous Pavement and Act. 302 Centerline and Lane Line Repainting along Various National Road Nueva Ecija 1st DEO	Maintenance Section	Small Value Procurement	July 13 - 19, 2022	July 19, 2022	July 25, 2022	July 29, 2022	GAA FY 2022	990,013.70	990,013.70		Asphalt and Traffic Paint
22GCE0017	Procurement of Materials for the use in Maintenance of Various National Road	Maintenance Section	Small Value Procurement	July 13 - 19, 2022	July 19, 2022	July 25, 2022	July 29, 2022	GAA FY 2022	738,082.52	738,082.52		Materials
22GCE0018	Preventive Maintenance / General Cleaning and Check-up of airconditioning unit installed inside the DPWH, Nueva Ecija 1st DEO	Maintenance Section	Small Value Procurement	July 15 - 21, 2022	July 21, 2022	July 27, 2022	August 02, 2022	GAA FY 2022	62,300.00	62,300.00		Maintenance/General Cleaning

Department of Public Works and Highways
Nueva Ecija 1st DEO, Talavera, Nueva Ecija
Talavera, Nueva Ecija


UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2022


Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		CO	Remarks (Brief Description of Project)
				Advt / Posting of ITB/REOI	Submn/ Opening of Bids	Notice of Award	Purchase Order		Total	MOOE		
CE0019	Procurement of Fire Extinguisher for use of DPWH, Nueva Ecija 1st DEO	DPWH N.E. 1st D.E.O.	Shopping	July 22 - 26, 2022	July 26, 2022	July 29, 2022	August 01, 2022	GAA 2022	24,850.00	24,850.00		Fire Extinguisher
	x-x-x Nothing Follows x-x-x											
	TOTAL								18,995,229.22	18,995,229.22		


Prepared By:

Submitted By:

Approved By:


VINCENT M. SAGUN
Engineer II
Head, BAC Secretariat


DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairperson


ARMANDO Z. MANABAT
OIC - District Engineer


DPWH-G&S-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PMPs from the End-User/Implementing Units and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for Approval. The APP should also include provisions for unforeseen emergencies based on historical records.

**Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija**


UPDATED ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FY 2022

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of ITB/REOI	Submn/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSCE001	Consulting Services for the conduct of Soil/Geotechnical Investigation for the Proposed Widening of Various Bridge Projects within the 1st and 2nd Legislative District of Nueva Ecija	NE 1st DEO	Competitive Bidding	6/14/2022 to 6/20/2022	07/12/2022	07/19/2022	07/29/2022	EAO FY 2022	Php2,309,670.00		Php2,309,670.00	Soil/Geotechnical Investigation
22CSCE002	Consulting Services for the Detailed Engineering Design of San Jose City Bypass Bridge San Jose City, Nueva Ecija	NE 1st DEO	Competitive Bidding	06/14/2022 to 06/20/2022	07/12/2022	07/19/2022	07/29/2022	EAO FY 2022	Php3,309,600.00		Php3,309,600.00	Detailed Engineering Design
22CSCE003	Consulting Services for the Conduct of Soil/Geotechnical Investigation for the Proposed Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide within 2nd Legislative District of Nueva Ecija	NE 1st DEO	Competitive Bidding	06/14/2022 to 06/20/2022	07/12/2022	07/19/2022	07/29/2022	EAO FY 2022	Php878,910.00		Php878,910.00	Soil/Geotechnical Investigation
22CSCE004	Consulting Services for the Conduct of Soil/Geotechnical Investigation for the Proposed Construction/Rehabilitation of Various Flood Control Projects within the 1st and 2nd Legislative District of Nueva Ecija	NE 1st DEO	Competitive Bidding	06/14/2022 to 06/20/2022	07/12/2022	07/19/2022	07/29/2022	EAO FY 2022	Php798,210.00		Php798,210.00	Soil/Geotechnical Investigation


Prepared By:


VINCENT RAY G. SAGUN
Engineer II
Head, BAC Secretariat

Recommended By :


DIOSDADO B. MATIAS
Chief, Human Resource and Administrative Section
BAC Chairman

APPROVED BY:


ARMANDO Z. MANABAT
OIC- District Engineer