

(DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE) UPDATED ANNUAL PROCUREMENT PLAN FY 2022
AS OF DECEMBER 31, 2022
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	300203101 997000	22NA0001 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- NRJ Butuan City - Malaybalay Road leading to NRJ Buenavista - Bunaguit Road (Bilan-agan - Nongnong - Mt. Mayapay - Bunaguit, Buenavista Section), Buenavista, Agusan del Norte 2nd LD	Construction Section	YES	Competitive Bidding	Oct 15-21, 2021	Nov. 04, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	25,289,880.00	0	25,289,880.00	Road
2	300226104 193000	22NA0002 Construction of Multi-Purpose Building, Barangay 9, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct 15-21, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	7,920,000.00	0	7,920,000.00	Building
3	310104100 452000	22NA0003 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Road) (S00391MN) - K1274 + 800 - K1275 + 480	Construction Section	YES	Competitive Bidding	Oct 15-21, 2021	Nov. 04, 2021	Mar. 23, 2022	Mar. 23, 2022	GoP	14,700,000.00	0	14,700,000.00	Road Reconstruction
4	310203100 534000	22NA0004 Road Widening - Tertiary Roads, Buenavista-Bunaguit Road - K1257 + 000 - K1259 + 000	Construction Section	YES	Competitive Bidding	Oct 20-26, 2021	Nov. 09, 2021	Mar. 23, 2022	Mar. 23, 2022	GoP	56,935,000.00	0	56,935,000.00	Road Widening
5	320101107 784000	22NA0005 Construction of Dike with Concrete Revetment along Puyo River, Downstream Section along Abutment A of the Bridge, Sta. 0+000.00 - Sta. 0+500.00, Jabonga, Agusan del Norte	Maintenance Section	YES	Competitive Bidding	Oct 27- Nov. 02, 2021	Nov. 16, 2021	Feb. 16, 2022	Feb. 18, 2022	GoP	77,200,000.00	0	77,200,000.00	Const. Flood Control Structure

(DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE) UPDATED ANNUAL PROCUREMENT PLAN FY 2022
AS OF DECEMBER 31, 2022
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	320101108 548000	22NA0006 Construction of Flood Control Structure, Tagmarakay River (Upstream Section), Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 28- Nov. 03, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	41,985,160.00	0	41,985,160.00	Const. Flood Control Structure
7	300223100 112000	22NA0007 Construction of Road, Barangay Humilog to Barangay Panaytayon, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 28- Nov. 03, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	29,700,000.00	0	29,700,000.00	Road
8	310201100 95000	22NA0008 Road Widening - Primary Roads, Daang Maharlika (Surigao-Agusan Section) - K1186+783-K1187+056, K1187+224-K1188+748, K1203+577-K1203+894	Construction Section	YES	Competitive Bidding	Nov. 04-10, 2021	Nov. 23, 2021	Mar. 23, 2022	Mar. 23, 2022	GoP	76,262,985.00	0	76,262,985.00	Road Widening
9	300204101 139000	22NA0009 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. Daang Maharlika (Surigao-Agusan Section)-Zapanta Valley Kitcharao in support of Agribusiness, Abaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 05-11, 2021	Nov. 25, 2021	Feb. 04, 2022	Feb. 11, 2022	GoP	9,800,000.00	0	9,800,000.00	Bridge Construction
10	310201101 053000	22NA0010 Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1264 + 579 - K1264 + 860	Construction Section	YES	Competitive Bidding	Nov. 05-11, 2021	Nov. 25, 2021	Mar. 23, 2022	Mar. 23, 2022	GoP	12,250,000.00	0	12,250,000.00	Road Widening
11	310201101 054000	22NA0012 Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1277 + 399 - K1277 + 795, K1279 + 100 - K1279 + 829	Construction Section	YES	Competitive Bidding	Nov. 10-16, 2021	Dec. 02, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	47,040,000.00	0	47,040,000.00	Road Widening

(DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE) UPDATED ANNUAL PROCUREMENT PLAN FY 2022
AS OF DECEMBER 31, 2022
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	300226104 195000	22NA0013 (Re-ad) Rehabilitation of Multi-Purpose Building, Barangay 5, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Feb. 18-24, 2022	Mar. 10, 2022	Mar. 21, 2022	Mar. 22, 2022	GoP	1,980,000.00	0	1,980,000.00	Building
13	300203101 445000	22NA0014 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations NRJ Daang Maharlika to Jct. Surigao-Agusan West Coastal Road (Santiago - Tubay Section) leading to Hot and Cold Springs, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	Dec. 07, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	4,900,000.00	0	4,900,000.00	Road Concreting
14	310110100 354000	22NA0015 Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1255 + 836 - K1256 + 199	Construction Section	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 07, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	21,560,000.00	0	21,560,000.00	Drainage Construction
15	300223100 110000	22NA0016 Construction of Road (Phase 1), Sitio Cadahon-Dahonan To Palo Onse, Barangay Poblacion II, Santiago, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 25-31, 2021	Dec. 14, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	49,500,000.00	0	49,500,000.00	Road Concreting
16	300223100 111000	22NA0017 Construction of Road (Phase 2), Sitio Cadahon-Dahonan To Palo Onse, Barangay Poblacion II, Santiago, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 25-31, 2021	Dec. 14, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	21,285,000.00	0	21,285,000.00	Road Concreting
17	300226104 197000	22NA0018 (Re-ad) Rehabilitation of Multi-Purpose Building, Barangay Tagmamarkay, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Feb. 18-24, 2022	Mar. 10, 2022	Mar. 21, 2022	Mar. 22, 2022	GoP	3,465,000.00	0	3,465,000.00	Building

(DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE) UPDATED ANNUAL PROCUREMENT PLAN FY 2022
AS OF DECEMBER 31, 2022
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	310304101042000	22NA0019 Rehabilitation/ Major Repair of Permanent Bridges, Paypay Twin Br. (B00834MN) along Daang Maharlika (Surigao-Agusan Section)	Construction Section	YES	Competitive Bidding	Dec. 09-15, 2021	Dec. 28, 2021	Jan. 28, 2022	Jan. 28, 2022	GoP	11,760,000.00	0	11,760,000.00	Bridge Repair
19	310304101043000	22NA0020 Rehabilitation/ Major Repair of Permanent Bridges, Paypay Twin Br. 1 (B01734MN) along Daang Maharlika (Surigao-Agusan Section)	Construction Section	YES	Competitive Bidding	Dec. 09-15, 2021	Dec. 28, 2021	Feb. 04, 2022	Feb. 11, 2022	GoP	11,760,000.00	0	11,760,000.00	Bridge Repair
20	310207100233000	22NA0021 Off-Carriageway Improvement - Primary Roads, Daang Maharlika (Surigao-Agusan Section) (S00399MIN)- K1193 + 000 - K1193 + 573	Construction Section	NO	Competitive Bidding	Jan. 05-11, 2022	Jan. 25, 2022	Mar. 23, 2022	Mar. 23 2022	GoP	9,841,160.00	0	9,841,160.00	Off-carriageway Impvnt.
21	310107100437000	22NA0022 Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika (Surigao-Agusan Section) - K1169 + 793 - K1169 + 858	Construction Section	NO	Competitive Bidding	Jan. 05-11, 2022	Jan. 25, 2022	Mar. 24, 2022	Mar. 24, 2022	GoP	22,642,900.00	0	22,642,900.00	Road Reconstruction
22	300203101998000	22NA0023 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ-Comagascas-Del Pilar-Pirada leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2022	Mar. 22, 2022	May 12, 2022	May 20, 2022	GoP	53,075,000.00	0	53,075,000.00	Bridge Construction

(DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE) UPDATED ANNUAL PROCUREMENT PLAN FY 2022
AS OF DECEMBER 31, 2022
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	300215100 638000	22NA0024 Construction of Guinabasan-Lombuyan Road (Phase II), Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Mar. 24, 2022	Mar. 24, 2022	GoP	82,025,000.00	0	82,025,000.00	Road
24	300226104 194000	22NA0025 Construction of Multi-Purpose Building, Brgy. Binuangan, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 4-10, 2022	February 24, 2022	Mar. 11, 2022	Mar. 21, 2022	GoP	4,950,000.00	0	4,950,000.00	Building
25	320101108 549000	22NA0027 Construction of Flood Mitigation Structure at Lower Agusan River, Magallanes Pagatpatan Section, Magallanes, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 24 - Mar. 02, 2022	Mar. 22, 2022	Mar. 24, 2022	Mar. 24, 2022	GoP	49,000,000.00	0	49,000,000.00	Flood Control
26	300219100 387000	22NA0028 Improvement of Cabadbaran River Control Structure (Dinabukan-Mabini Section), Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 04-10, 2022	Mar. 22, 2022	Mar. 24, 2022	Mar. 24, 2022	GoP	96,500,000.00	0	96,500,000.00	Flood Control
27	300215102 358000	22NA0029 Construction of Road, Brgy. Mabini - Malingin Road, Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 10-16, 2022	Mar. 29, 2022	May 12, 2022	May 20, 2022	GoP	39,200,000.00	0	39,200,000.00	Road
28	300215100 639000	22NA0030 Construction of Lower Olave to sitio Bulak Road, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 01-07, 2022	Apr. 26, 2022	May 12, 2022	May 16, 2022	GoP	96,500,000.00	0	96,500,000.00	Road
29	300215102 357000	22NA0031 Construction of Telesfora-Camingawan-Canticol Road, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 06-12, 2022	May 04, 2022	May 17, 2022	May 19, 2022	GoP	49,000,000.00	0	49,000,000.00	Road

(DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE) UPDATED ANNUAL PROCUREMENT PLAN FY 2022
AS OF DECEMBER 31, 2022
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	310201101055000	22NA0033 (Re-ad) Road Widening - Primary Roads, Daang Maharlika (Surigao-Agusan Section) - K1176+960-K1177+357, K1178+826-K1179+110	Construction Section	NO	Competitive Bidding	June 24-30, 2022	Aug. 08, 2022	Aug. 18, 2022	Aug. 22, 2022	GoP	41,160,000.00	0	41,160,000.00	Road Widening
31	310208100472000	22NA0034 (Re-ad) Off - Carriageway Improvement - Secondary Roads, Nasipit Port Road - K1263+ (-296)-K1263+685	Construction Section	NO	Competitive Bidding	June 24-30, 2022	July 18, 2022	Aug. 01, 2022	Aug. 09, 2022	GoP	17,593,940.00	0	17,593,940.00	Road Widening

1,086,781,025.00

1,086,781,025.00

Prepared By:

PROSPERO R. CACAYAN
 OIC, Procurement Unit
 Acting Head, BAC Secretariat

Recommended for Approval by:

LIZ M. ABRERA
 Chief, Planning and Design Section
 BAC Chairperson

Approved by:

EDMUND V. OPINION
 District Engineer